

威班版权
所有翻版必究



2026年9月威班 考前冲刺卷一

重要提示：

1. 因涉及到资料的保密问题，纸质版题库一般是不提供的，请勿向其他学员透露。
2. 因涉及到资料的传播问题，询问学习问题时，请勿直接拍照到学习群提问，需要去题库截图对应题目进行提问。

1. 【单选题】一个改造城市公园的项目影响了邻近公寓小区的居民。一个网站被用来通知居民翻新的进度。在这个场景中，使用哪种通信方法与居民共享信息？ A project to renovate a city park affects the residents of the neighboring condominium complex. A website is being used to keep the residents informed of the progress of the renovation. Which communication method is being used in this scenario to share information with the residents?

- A、推式沟通 Push communication
- B、互动交流 Interactive communication
- C、沟通模式 A communication model
- D、拉式沟通 Pull communication

2. 【单选题】项目经理正在管理的一个跨国产品开发项目具有来自众多国家/地区的相关方（干系人），在最近与主要项目发起人举行的进展情况会议上，负责实现产品工业化的提供商惊讶地发现，自从会议以来，某需求已经发生变更，该提供商提出了关于该变更的关键顾虑，并已根据早前的需求大幅增加了资本支出。项目经理本应采取什么的不同措施来避免发生这种情况？ A multinational product development project being managed by the project manager has stakeholders from many countries/regions. In a recent progress meeting with the main project sponsors, the provider responsible for the industrialization of the product was surprised to find out. Since the meeting, a requirement has changed, the provider raised key concerns about the change, and has substantially increased capital expenditures based on earlier requirements. What different measures should the project manager take to avoid this?

- A、项目经理应针对该变更请求进行详细的相关方（干系人）分析，并从一开始就让该提供商参与进来，以确保他们的顾虑会得到解决。 The project manager should conduct a detailed stakeholder analysis of the change request and involve the provider from the outset to ensure that their concerns are addressed.
- B、项目经理本不应该邀请该提供商参加进展情况审查会议，因为该提供商仅负责产品工业化事务，而不负责审批需求。 The project manager should not have invited the vendor to the progress review meeting because the vendor is only responsible for product industrialization, not approval requirements.
- C、项目经理本不应该批准会导致项目资本支出增加的需求变更 The project manager should not have approved a change in requirements that would result in an increase in project capital expenditure
- D、项目经理本应要求该供应商不要在进展情况审查会议上提出顾虑，因为这并非适当的场合。 The project manager should have asked the vendor not to raise concerns during the progress review meeting as this was not an appropriate occasion.

3. 【单选题】采购部门需要向全球不同的供应商采购项目所需的各种商品，所有采购订单均已发送给供应商并已按要求处理。项目经理后来收到客户提出的变更请求。由于项目经理未及时通知采购部门，运抵的所有物品都是按原来的需求所提供。项目经理本应做什么来确保该信息按时通知到采购部门？ A procurement department needs to purchase various goods for a project from different vendors around the world. All purchase orders have been sent to the vendors and processed as required. The project manager then received a change request from the customer. Because the project manager did not inform the procurement department in a timely manner, all the items arrived with the original requirements. What should the project manager have done to ensure the information reached the procurement department on time?

- A、编制一份状态更新报告，并将之发送给所有相关方(干系人) Prepared a status update report and sent it to all stakeholders.
- B、直接联系供应商，并将该变更告知他们 Contacted the vendor directly and informed them about the change.
- C、包括变更控制程序和采购过程的登记 Included a change control procedure, registering the procurement processes.
- D、与项目团队开会讨论该变更，并将之记录在风险管理计划中 Met with the project team to discuss the change and registered it in the risk management

4. 【单选题】一个组织在历史上一直使用预测性方法来执行大多数项目。该组织现在想改变成一个敏捷的方法。哪种策略可以有效地帮助该组织为这种变化做好准备？ An organization has historically used a predictive approach to execute most projects. The organization now wants to change to an agile approach. Which strategy can effectively help the organization prepare for this change?

- A、增加多层次的管理人员，他们将对敏捷的执行负责。 Add multiple levels of managers who will be responsible for agile execution.
- B、采取大爆炸的方式，一次性将整个组织转移到敏捷中 Take the big bang approach and move your entire organization to agile in one go.
- C、建立一个由高管组成的特别小组，每天对敏捷项目进行监控。 Create a special team of executives to monitor agile projects on a daily basis.
- D、通过解决组织内对敏捷的阻碍来提高组织的准备程度。 Improve organizational readiness by addressing barriers to agile within the organization.

5. 【单选题】一位项目经理最近受雇管理一个现有项目，该项目落后于进度，并且几乎没有存储项目文件。新项目经理认识到需要遵守法定要求并为将来的审计做好准备。但团队关

注的重点仅在于交付最终结果。项目经理应该如何解决这一冲突？ A project manager was recently hired to manage an existing project that was behind schedule and had few project files stored. The new project manager recognizes the need to comply with statutory requirements and prepare for future audits. But the team's focus is only on delivering the end result. How should the project manager resolve this conflict?

A、要求团队为将来的审计保留大量文档 Ask the team to keep a lot of documentation for future audits

B、与将使用该技术的人员开会，以确定哪些关键文档是必要的，并要求团队遵守 Meet with the people who will be using the technology to determine which key documents are necessary and ask the team to comply

C、保留风险登记册，问题日志和质量测量指标等文件 Maintain risk registers, problem logs and quality measurement indicators

D、咨询内部归档专家，以阐明组织内的归档政策，并将这些政策应用于该项目 Consult internal archiving experts to clarify the organization's archiving policies and apply them to the project

6. 【单选题】某项目正处于其生命周期的中途阶段，它正在预算范围内按进度计划进行。项目经理收到的通知声称，一项新的监管制约因素将会导致该项目的下一阶段发生迟延。项目经理接下来该做什么？ A project is in the middle of its life cycle and is on schedule within budget. The project manager received a notice stating that a new regulatory constraint would delay the next phase of the project. What should the project manager do next?

A、分析对进度计划和预算的影响，并遵循变更请求过程 Analyze the impact on schedule planning and budgeting, and follow the change request process

B、寻求客户批准，以便变更进度计划 Seek customer approval to change the schedule

C、分析对进度计划和预算的影响，并要求客户批准这些变更 Analyze the impact on schedule plans and budgets and ask customers to approve these changes

D、更新进度计划，将该制约因素纳入其中 Update the schedule to include this constraint

7. 【单选题】项目经理正处于一个高度可见的项目的执行阶段，一个重要的里程碑将在三周后到期。项目经理发现供应商为此里程碑的交付将延迟五周。项目经理应该怎么做？ The project manager is in the execution phase of a highly visible project with a major milestone due in three weeks. The project manager found that the supplier's delivery for this milestone would be delayed by five weeks. What should a project manager do?

A、不要在状态会议上报告这个问题 Do not report this issue in a status meeting

- B、与团队会面并集思广益并制定解决此问题的方法 Meet with the team and brainstorm and develop a solution to this problem
- C、停止向供应商付款，直到收到可交付成果 Stop paying suppliers until deliverables are received
- D、报告错过的里程碑的状态 Report the status of missed milestones

8. 【单选题】一家公司的项目管理办公室（PMO）已经开始实施迭代工具。一位项目经理正在开始一个新的项目，并发现了一个使用迭代工具的机会。其中一位高级经理对这个修改后的框架感到担忧，因为它对公司来说相当新。项目经理应该做什么？ One company's project management office (PMO) has begun implementing iterative tools. A project manager is starting a new project and sees an opportunity to use an iterative tool. One of the senior managers was concerned about the revised framework because it was fairly new to the company. What should a project manager do?

- A、向该高级经理发送关于新框架的优势的文件。 Send the senior manager a document on the benefits of the new framework.
- B、将高级经理的担忧上报给项目发起人，并将状态分发给团队。 Escalate senior manager concerns to project sponsor and distribute status to team.
- C、寻找关于新框架的外部培训，以消除利益相关方（干系人）的低参与度的风险。 Look for external training on the new framework to eliminate the risk of low stakeholder engagement.
- D、与利益相关方（干系人）组织个别会议，以建立对新框架的认识和信任。 Organize individual meetings with stakeholders to build awareness and trust in the new framework.

9. 【单选题】项目章程已由所涉及的所有相关方（干系人）批准。销售部门的一位关键相关方（干系人）致电项目经理，称不应将其载入相关方（干系人）登记册。该关键相关方（干系人）的团队在项目交付前不会开展任何工作。他们没有时间开展与项目相关的工作。项目经理应该做什么？ The project charter has been approved by all parties involved. A key stakeholder in the sales department called the project manager and said he would not win his entry into the relevant stakeholder register. The team of this key stakeholder will not do any work until the project is delivered. They don't have time to work on projects. What should a project manager do?

- A、将该相关方（干系人）从状态报告分发名单中移除，但仍将其记为原始相关方（干系人） Removes the interested party from the status report distribution list but still records it as the original interested party
- B、向该相关方（干系人）说明，他们的参与度很低，并将其留在相关方（干系人）登记册

中 Explain to the relevant party that their participation is low and leave it in the relevant party register

C、将该关键相关方（干系人）的抵制情况告知发起人，并请求其介入 Inform the initiator of the resistance of the key stakeholders and ask them to intervene

D、安排与该相关方（干系人）开会，向其说明其角色，并商定未来向其提供项目状态方面的最新情况 Arrange meetings with the relevant party to explain its role and agree to provide it with future updates on the status of the project

10. 【单选题】你正处于一个预测管理项目的敏捷阶段的中途。公司首席执行官刚刚通知你们，由于疫情蔓延，所有非必要人员将被要求远程工作，包括你们的项目组。然而，资源管理计划要求集中办公来增强通信和协作。你的最佳行动方案是什么？ You are midway into an agile phase of a predictively managed project. You have just been notified by the company's CEO that, due to a growing pandemic, all non-essential personnel will be required to work remotely, including your project team. However, the resource management plan mandates the use of physical colocation to enhance communication and collaboration. What is your best course of action?

A、请求更改资源管理计划，合并使用虚拟工具在远程环境中代替集中办公 Request a change to the resource management plan to incorporate the use of virtual tools to replicate colocation in a remote environment

B、检查虚拟团队成员的需求，调查替代方案，并实现虚拟团队成员参与的选项 Examine virtual team member needs, investigate alternatives, and implement options for virtual team member engagement

C、提交一个变更请求以更新项目管理计划，将项目管理方法从混合式迁移到预测性 Submit a change request to update the project management plan to migrate the project management approach from hybrid to predictive

D、将项目暂停，直到大流行结束，然后让小组回到现场，以遵守资源管理计划 Put the project on hold until the pandemic is over and then bring the team back on-site to comply with the resource management plan

11. 【单选题】项目经理正在制定进度计划，并将所有团队成员何时能够加入项目工作考虑其中。该项目只有一台 3D 打印机，多项任务同时要求使用该 3D 打印机。项目经理应如何管理该 3D 打印机的可用性？ The project manager is working on a schedule that takes into account when all team members will be able to work on the project. The project had only one 3D

printer, which was required for multiple tasks. How should the project manager manage the availability of the 3D printer?

- A、可按各任务准备就绪时的顺序使用打印机 The printer can be used in the order in which the tasks are ready
- B、自由浮动时间最多的任务可先使用打印机 Tasks with the most free float can use the printer first
- C、将 3D 打印机作为一种资源纳入资源管理计划 Incorporate 3D printer as a resource into the resource management plan
- D、将 3D 打印机记录为组织分解结构(OBS)中的一个要素 The 3D printer is recorded as an element in the organization decomposition structure (OBS)

12. 【多选题】项目经理观察到，两个团队成员在会议上公开争吵。为了推动他们的想法，每个团队成员都单独与发起人直接对话，并在没有通知项目经理或其他团队成员的情况下做出决定。项目经理应该采取哪两个行动？(选择两个。) The project manager observed that two team members were openly bickering in the meeting. To advance their ideas, each team member individually speaks directly to the sponsor and makes decisions without informing the project manager or other team members. Which two actions should the project manager take? (Choose two.)

- A、直接与他们的经理讨论这种行为，要求他们纠正这种行为。 Discuss this behavior directly with their manager and ask them to correct it.
- B、与所有团队成员共同解决该行为问题。 Work with each team member to resolve the behavior.
- C、要求团队成员自己解决这个问题。 Ask team members to figure this out on their own.
- D、与其他项目经理讨论这种情况并征求意见。 Discuss the situation with other project managers and seek input.
- E、在下次会议上重申基本规则，确保所有团队成员都清楚这些规则。 Reiterate ground rules at your next meeting, making sure all team members are aware of them.

13. 【单选题】一位新团队成员被分配到项目团队。该成员已经习惯于一种生产效率极低且不强制执行截止日期的不同交付方法。而新的交付方法是整体的，因此生产效率较低的人员对团队绩效的整体生产效率具有更大的影响。项目经理可以采用什么策略来解决与该新成员的冲突？ A new team member was assigned to the project team. The member has become accustomed to a different delivery method that is extremely inefficient and does not enforce deadlines. The new delivery approach is holistic, so people who are less productive have a greater

impact on the overall productivity of team performance. What strategies can the project manager adopt to resolve conflicts with this new member?

- A、合作/解决问题 Cooperate/solve problems
- B、强迫/命令 Force/direct
- C、妥协/调解 Compromise/conciliation
- D、缓和/包容 Mitigation/inclusion

14. 【单选题】在某产品最终版本获批之前举行的相关方（干系人）会议上，其中一位相关方（干系人）抱怨称，该产品缺失一项重要功能。项目经理应先采取哪项措施？At a meeting of interested parties held before the final version of a product was approved, one of them complained that an important feature was missing. Which action should the project manager take first?

- A、讨论该问题，并让该相关方（干系人）相信增加更多功能为时已晚 Discuss the issue and convince the stakeholders that it's too late to add more features
- B、估算增加该功能的成本并让相关方（干系人）予以批准 Estimate the cost of adding the functionality and get approval from relevant parties
- C、利用定义的验收标准核实该功能是否属于项目范围 Verify that the function is within the scope of the project using the defined acceptance criteria
- D、根据该相关方（干系人）的要求提交变更请求 Submit a change request as required by the relevant party

15. 【单选题】项目经理正在谋求与关键相关方（干系人）一起验证某项目是否符合公司战略，但其中的几位相关方（干系人）却一再拒绝开会请求。项目经理接下来应该如何进行该验证工作？The project manager is seeking to verify with key stakeholders whether a project meets the company's strategy. However, several of the parties involved have repeatedly refused to meet requests. How should the project manager carry out the verification work next?

- A、将该问题上报给项目发起人，说明某些相关方（干系人）在忽视开会请求 Report the issue to the project sponsor, indicating that some parties are ignoring the meeting request
- B、通过电子邮件或电话单独与未参会的相关方（干系人）开展项目验证工作 Verify the project with the non-participating parties individually by email or phone
- C、更新风险登记册，将未参与该验证工作的相关方（干系人）的姓名记入其中 Update the risk register to include the names of interested parties not involved in the verification exercise
- D、仅与参会的相关方（干系人）举行验证会议 Validation meetings will be held only with participating parties

16. 【单选题】一个敏捷团队举行了一个发布回顾。讨论的重点是在软件发布之前的几周内发生的一些破坏性风险事件。这些风险很难解决，并威胁到发行日期。风险在发布计划的早期就已经确定了，但是与对客户来说价值相对较低的用户故事相关联。为了避免这些风险在离预定发布日期这么近的时候发生，我们应该做些什么呢？An agile team holds a release retrospective. The discussion is focused on some disruptive risk events that occurred in the last few weeks, just before the software has been released. The risks were difficult to resolve and threatened the release date. The risks were identified early in release planning but were associated with user stories that were relatively low in value to the customer. What could have been done to avoid having these risks occur so close to the scheduled release date?

A、应该批准加班，并在发布前几周增加资源，以减轻高风险用户故事的影响。 Overtime should have been authorized, and resources added in the weeks leading up to the release to mitigate the impact of the high-risk user stories.

B、产品负责人应该更勤奋地在待办事项列表中编写用户故事，以便将风险降到最低或完全消除。 The product owner should have been more diligent in writing the user stories in the release backlog so that the risk is minimized or removed completely.

C、真的没有什么可以避免所描述的问题，因为风险事件总是发生在预定的发布日期之前。 There is really nothing that could have been done to avoid the issue described because risk events always occur just before the scheduled release date.

D、产品负责人可以在产品待办事项列表中提前而不是推迟完成高风险用户故事。 The product owner could have scheduled the completion of high-risk user stories in the product backlog sooner rather than later in the release cycle.

17. 【单选题】你是这个项目的产品负责人，在当前的冲刺阶段，你正在按照价值对各种用户故事进行分类。在当前的冲刺中，一个关键的相关方（干系人）来找你，要求你增加一个被客户认为不必要的功能。作为一个敏捷实践者，最好的办法是什么？You are the product owner for this project, and in the current sprint, you are categorizing various user stories by value. In the current sprint, a key stakeholder comes to you and asks you to add a feature that the client considers unnecessary. What's the best way to be an agile practitioner?

A、告诉敏捷项目经理，让他们向团队传递信息。 Tell the agile project manager and let them pass the message to the team.

B、告诉关键相关方（干系人），最好的办法是在下次冲刺计划会议上提出来，到时再讨论。 Tell key stakeholders that the best approach is to bring it up at the next sprint planning meeting and discuss it later.

C、召开团队会议，解释你在冲刺中期要增加一个增量。 Hold a team meeting and explain that you are going to add an increment in the middle of the sprint.

D、向相关方（干系人）解释，这个功能将被放在积压的后面，以便将来可能重新审视，但现在客户认为它没有价值。 Explain to interested parties that this feature will be placed at the back of the backlog for possible revisiting in the future, but for now customers see it as having no value.

18. 【单选题】一个项目主要里程碑的期限是一周，由于健康问题，实施可交付成果的关键资源无法工作三天时间。由于对客户的承诺，项目发起人不接受任何里程碑变更。项目经理应该做什么？ The main milestone of a project is one week, and due to health issues, the key resources for implementing deliverable cannot work for three days. Due to the commitment to the client, the project sponsor does not accept any milestone changes. What should the project manager do?

A、向客户解释该情况，并要求延期 Explain the situation to the customer and request an extension

B、使用应急储备来增加一位新团队成员 Use emergency reserves to add a new team member

C、优化项目进度计划中的时间提前量和滞后量 Optimize the amount of time advance and lag in the project schedule

D、要求该关键资源加班完成任务 Require this key resource to work overtime to complete the task

19. 【单选题】某市的高铁项目正在接受市政会审查，原因是项目屡次请求增加预算和延长进度计划，以应对意外风险事件。该项目当前预测的经济问题将超过成本预支，项目经理该做什么？ A high-speed rail project in a city is being reviewed by the council after repeated requests for budget increases and schedule extensions to deal with unexpected risk events. What should the project manager do if the economic problems currently projected for the project exceed the cost advance?

A、接受相关风险，继续推进当前计划 Accept the risks and move forward with the current plan

B、请求增加应急资金，以管理任何无法预见的风险 Request additional contingency funds to manage any unforeseen risks

C、对当前风险管理过程的有效性进行风险审查 Conduct a risk review of the effectiveness of the current risk management process

D、提交变更请求，以供市政会审查 Submit a change request for review by the city council

20. 【单选题】在某项目收尾阶段，一位相关方（干系人）发现，所有项目可交付成果均符合要求，但可交付成果不再符合业务需要。项目经理应采取什么措施来防止在项目末期发生这种情况？ At the end of a project, an interested party finds that all project deliverables meet the requirements, but the deliverables no longer meet the business needs. What should the project manager do to prevent this from happening at the end of the project?

- A、审查并更新需求跟踪矩阵 Review and update the requirements tracking matrix
- B、将项目的实际绩效与项目管理计划进行比较 Compare the actual performance of the project with the project management plan
- C、定期检查单个项目风险的状态 Periodically review the status of individual project risks
- D、监督所发生的已获批变更的实施情况 Oversee the implementation of the approved changes

21. 【单选题】政府发起了一个建设新公路的项目，任命的项目经理告知相关方（干系人）项目章程已批准。项目经理正在制定项目管理计划，这时收到新的相关方环境组织发来的电子邮件，询问项目的目标和开始日期。若要处理这种情况，项目经理应该做什么？ The government initiated a project to build a new highway, and the appointed project manager informed the parties that the project charter had been approved. The project manager is working on a project management plan when he receives an email from the new stakeholder-environmental organization asking about the project's goals and start date. To deal with this situation, what should the project manager do?

- A、执行相关方（干系人）分析并与相关方（干系人）进行沟通 Perform stakeholder analysis and communicate with stakeholders
- B、回复电子邮件，并提供了所请求的信息 Reply to the email and provide the requested information
- C、与相关方（干系人）和团队进行头脑风暴会议 Brainstorm meetings with stakeholders and teams
- D、相应地更新沟通管理计划 Update the communication management plan accordingly

22. 【多选题】一个大型的、多年的、工业项目的项目经理有一个项目，有来自不同地域的多样化的利益相关者。最近，该项目经理遇到了利益相关者参与方面的问题。项目经理应该使用哪两个工具来确定参与没有达到计划效果的根本原因？(请选择两个。) A project manager for a large, multi-year, industrial project has a project with diverse stakeholders from different geographies. Recently, the project manager encountered issues with stakeholder engagement. Which two tools should a project manager use to determine the root cause of engagement not having the planned effect? (Please choose two.)

- A、开放空间会议 open space meeting
- B、问题记录 problem log
- C、石川图 Ishikawa figure
- D、五个为什么 five why
- E、沟通管理计划 Communication Management Plan

23. 【单选题】一位高级经理建议 Scrum 主管为公司即将到来的敏捷软件开发项目就功能和技术资源分别组建单独的敏捷团队。Scrum 主管应该做什么？ A senior manager advises the Scrum Master to form separate scrum teams for Functional and Technical resources for the company's upcoming Agile software development project. What should the Scrum Master do?

- A、向高级经理传授 Scrum 框架理念，并解释跨职能团队的价值。 Educate Scrum philosophy to the senior manager and explain the value of the cross-functional team.
- B、为项目组建两个独立的团队，并为两个团队指定两个不同的 Scrum 主管。 Form two separate teams for the project, and appoint two different scrum masters for both the teams.
- C、安排与团队的会面，听取他们的意见。 Schedule a meeting with the team to take their opinion.
- D、要求产品负责人做出最终决定。 Ask the Product Owner to take final decision.

24. 【单选题】项目团队接到开发新产品的任务。团队成员之间并无合作共事的经历，无法就推进项目最有效的方式达成一致。项目经理应该如何推进项目？ The project team was given the task of developing a new product. Team members have no experience of working together and cannot agree on the most effective way to move the project forward. How should the project manager move the project forward?

- A、向团队详细介绍如何开发产品 Explain to the team in detail how to develop the product
- B、积极管理产生的任何冲突 Actively manage any conflicts arising
- C、根据需求重组项目团队 Reorganize the project team as required
- D、开展团队建设活动 Conduct team-building activities

25. 【单选题】某供应商联系项目经理，解释说由于台风破坏了他们的制造工厂，他们无法交付一个至关重要的项目组件，合同涉及保密条款和不可抗力条款。项目经理该做什么？ A supplier contacted the project manager to explain that they were unable to deliver a vital component of the project due to typhoon damage to their manufacturing plant and that the contract involved confidentiality and force majeure clauses. What should a project manager do?

- A、启动索赔调查 Initiate a claim investigation

- B、修订风险管理计划 Revise the risk management plan
- C、根据合同处罚供应商 Punish the supplier according to the contract
- D、根据合同避免处罚供应商 Avoid punishing suppliers according to the contract

26. 【单选题】一个项目经理正在领导一个落后于计划和超出预算的项目的回顾。会议的反馈表明，项目经理过于关注解决问题和操作问题，没有有效地激励项目团队。项目经理应该做哪些不同的事情来获得更大的成功？ A project manager is leading a retrospective for a project that is running behind schedule and over budget. Feedback from the meeting suggests that the project manager was too focused on problem-solving and operational issues and did not effectively inspire and motivate the project team. What could the project manager have done differently to have been more successful?

- A、更关注利润 Focused more on the profit
- B、花了更多的时间发展项目团队，为项目的成功提供愿景 Spent more time developing the project team and providing a vision for project success
- C、使用位置权力指挥该队 Directed the team using positional power
- D、强调项目的行政方面 Emphasized the administrative aspects of the project

27. 【单选题】项目经理有三个月的时间为即将到来的贸易展交付复杂的电子商务项目。这个截止日期至关重要，因为管理层渴望提升公司在市场上的竞争优势。若要确保项目实现其目标，项目经理应该做什么？ Project managers have three months to deliver complex e-commerce projects for the upcoming trade show, a deadline that is critical as management is eager to enhance the company's competitive edge in the market. What should the project manager do to ensure that the project achieves its goals?

- A、开始制定项目管理计划 Start developing a project management plan
- B、使用快速跟进计划压缩技术 Use the quick follow up plan compression technique
- C、确定关键成功因素和高层级交付策略 Identify key success factors and high-level delivery strategies
- D、制定项目的相关方(干系人)参与计划 Develop stakeholder engagement plans for the project

28. 【单选题】一个使用敏捷方法的软件项目在每次发布时都面临质量问题，产生了许多生产问题。项目经理应该做什么来解决这个问题并提高质量？ A software project using agile methods faces quality issues with every release, creating many production issues. What should the project manager do to solve this problem and improve quality?

- A、利用回顾性会议来更好地了解质量问题的根源，并与团队一起制定计划来解决这些问题。

Use retrospective meetings to better understand the source of quality issues and develop a plan with the team to address them.

B、向发起人寻求额外的资金批准，用更有经验的团队成员替换初级团队成员。 Seek additional funding approval from sponsors to replace junior team members with more experienced team members.

C、雇佣一个外部公司来增加一个额外的测试层，确保最终产品在发布前得到很好的检查。 Hire an outside company to add an extra layer of testing to ensure the final product is well checked before release.

D、建立一个奖励制度，对能够捕捉到更多缺陷的团队成员给予奖励。 Create a reward system that rewards team members who catch more bugs.

29. 【单选题】在遵循 Scrum 框架执行的软件开发项目的最后一个冲刺期间，一个关键的相关方（干系人）请求进行更改，该更改可能会提高最终产品的性能，但也可能会影响计划的时间表。产品负责人应该怎么做？ During the last sprint of a software development project that is being executed by following the Scrum framework, a key stakeholder requests a change that may improve the performance of the final product but may also affect the planned schedule. What should the product owner do?

A、拒绝更改，因为其超出项目范围。 Reject the change as its out of project scope.

B、与团队一起分析新需求并检查重构选项。 Analyze the new requirement with the team and check options for refactoring.

C、发出正式的更改请求。 Issue a formal change request.

D、将情况上报高级管理层。 Escalate the situation to the senior management.

30. 【单选题】为了减少潜在的冲突并提高生产力，项目经理创建了一个团队章程，对可接受的行为有明确的期望，并勤勉地执行章程的条款。尽管有这些努力，团队冲突已经成为一个问题，并威胁到项目的成功完成。项目经理可以做些什么来避免这种情况？ To reduce potential conflict and increase productivity, the project manager creates a team charter with clear expectations of acceptable behavior and diligently enforces the terms of the charter. Despite these efforts, team conflict has become a significant issue and threatens the successful completion of the project. What could the project manager have done differently to avoid this situation?

A、请人力资源部提供一份预先批准的团队章程 Have the human resources department provide a preapproved team charter

B、让项目团队共同制定团队章程 Allow the project team to develop the team charter

C、进行更频繁的绩效评估 Conduct more frequent performance appraisals

D、创建当月优秀团队成员 Create a team member of the month award

31. 【单选题】发起人担心敏捷项目进展不够快，因为没有发送项目状态报告。发起人向 scrum master 表达他们的担忧。scrum master 向发起人保证项目正在按计划进行，并邀请发起人参加会议，亲眼看看项目进展。下面哪个会议，scrum master 最有可能邀请发起人？ A sponsor is worried that the agile project does not progress fast enough since no project status reports are being sent. The sponsor approaches the scrum master with their concerns. The scrum master reassures the sponsor that the project is moving ahead as planned and invites the sponsor to attend a meeting and see the progress with their own eyes. Which of the following meetings did the scrum master most likely invite the sponsor?

- A、冲刺计划会议 Sprint planning meeting
- B、每日站立会议 Daily standup meeting
- C、冲刺审查会议 Sprint review meeting
- D、冲刺回顾会议 Sprint retrospective meeting

32. 【单选题】一位项目经理收到了一份最新的挣值分析报告。以下是该报告的主要结论。完成时的预算=100 万美元，挣值=70 万美元，实际成本=75 万美元，成本绩效指数=0.933。根据这些信息，项目经理应该对项目绩效得出什么结论？ A project manager has received an updated earned value analysis report. The following are the main conclusions of the report. Budget at completion = \$1 million, earned value = \$700,000, actual cost = \$750,000, cost performance index = 0.933. Based on this information, what conclusions should the project manager draw about project performance?

- A、该项目将完全按计划完成。 The project will be completed exactly as planned.
- B、该项目将比计划更容易完成。 The project will be easier to complete than planned.
- C、该项目将难以按计划完成。 The project will be difficult to complete as planned.
- D、该项目将不能按计划完成。 The project will not be completed as planned.

33. 【单选题】你是一名敏捷项目经理，最近加入了一个团队，正在进行一个软件开发项目，为期几个月。你注意到团队中存在以下一些问题。1. 在执行时间盒的事件中没有纪律性；2. 团队被卡在解决问题/缺陷上；3. 没有使用信息发射源来显示项目状态。你将如何处理这些问题？ You are an agile project manager who recently joined a team working on a software development project for several months. You notice some of the following issues in your team. 1. There is no discipline in the events of the execution time box 2. The team is stuck on solving problems/defects. 3. Not using an information source to display project status. How would you

best handle these issues?

A、建议团队解决问题，告诉他们时间盒的价值，并强制他们使用信息发射源显示项目状态。

Advise the team to fix the problem, tell them the value of the timebox, and force them to use the info emitter to show the status of the project.

B、自己解决问题，指导团队正确执行时间盒，并命令他们使用信息发射源 Solve the problem yourself, instruct the team to properly execute the timebox, and order them to use the source of information

C、不需要采取什么具体行动，这些都是小问题，随着时间的推移会得到解决的 No specific action is required, these are small issues that will be resolved over time

D、帮助团队处理问题，提醒他们时间盒的价值，并建议他们使用信息发射源显示项目状态。 Help teams deal with issues, remind them of the value of timeboxing, and advise them to use information emitters to display project status.

34. 【单选题】在 sprint 规划会议上，scrum master 重申，如果在 sprint 结束时敏捷项目团队正在构建的产品增量没有达到 sprint 开始时指定的标准，那么这项工作将不会包含在当前 sprint 的速度中。scrum master 指的是什么？ At the sprint planning meeting, the scrum master reiterates that if by the end of the sprint the product increment that the agile project team is building does not meet the criteria specified at the beginning of the sprint, this work will not be included in the velocity for the current sprint. What does the scrum master refer to?

A、完工尚需估算 Estimate to complete

B、完成的定义（DOD） Definition of done

C、项目退出标准 Project exit criteria

D、质量测量指标 Quality metrics

35. 【单选题】一位职能经理正在抱怨，因为他们没有被纳入项目组的决策中。按照沟通管理计划的规定，这位经理被邀请参加每一次会议，并被发送所有会议记录的副本。然而，这位职能经理总是找借口不参加这些会议。项目经理应该怎么做？ A functional manager is complaining because they are not included in the project team's decision-making. As specified in the communications management plan, the manager was invited to every meeting and was sent a copy of all meeting minutes. However, the functional manager is always making excuses not to attend these meetings. What should a project manager do?

A、安排与职能经理的直接上司会面，讨论这个问题。 Schedule a meeting with the functional manager's immediate supervisor to discuss the issue.

B、迫使职能经理去参加会议，并参与决策。 Force functional managers to attend meetings and

participate in decision-making.

C、告诉职能经理，必须尊重和遵守在会议上做出的决定。 Tell functional managers that decisions made at meetings must be respected and followed.

D、与该职能经理举行一对一的会议，试图确定造成这种情况的原因。 Hold a one-on-one meeting with the functional manager to try to determine the cause of the situation.

36. 【单选题】项目经理 A 和 B 正在独立执行项目，他们依赖相同的关键资源来实现下一个可交付成果，两位项目经理都在尝试为他们的团队获得该资源。项目经理 A 下一步应该做什么？ Project managers A and B are independently executing projects that rely on the same critical resources for their next deliverable. Both project managers are trying to secure this resource for their teams. What should project Manager A do next?

A、将该关键资源添加到项目 A 的资源管理计划中 Add this critical resource to the resource management plan for Project A

B、将该资源的时间平均分配给项目 A 和 B Divide the time of the resource equally between projects A and B

C、询问该关键资源哪个项目优先 Ask which project of the key resource takes priority

D、请求与项目经理 B 召开调解会议 Request a mediation meeting with Project Manager B

37. 【单选题】一名项目经理接手了一个建造新太阳能的农场项目，这个农场会为一个新住宅区提供清洁能源。政府已经决定从 1 月 1 日起降低对可再生能源产品的税收。供应商已经联系并表示，将于 12 月 20 日交付的太阳能电池板的订单可能会推迟到 1 月初。另一方面，由于 12 月的假期，该项目也将面临类似的限制。项目经理应该如何应对这种风险？ A project manager has been assigned a project to build a new solar farm that will provide clean energy to a new housing complex. The government has decided to reduce the tax on renewable energy products starting 1 January. The supplier has reached out and stated that the order placed for solar panels to be delivered on 20 December might be delayed until early January. On the other hand, the project will face similar constraints due to the December holidays. What should the project manager do about this risk?

A、评审供应商的合同，了解销售条款 Review the supplier's contract to understand the terms of sale

B、坚持要求供应商在约定的日期交货 Insist that the supplier deliver the goods on the agreed date

C、更新风险登记册并利用此机会 Update the risk register and take advantage of the opportunity

D、接受风险，并更新风险登记册 Accept the risk and update the risk register

38. 【单选题】项目经理正在管理一个项目以实施一个新的客户关系管理(CRM)平台,在制定开发进度计划时,发起人提出,该系统必须具有可处理 100 万条客户记录的可扩展性。项目经理应在哪一个过程记录该标准? The project manager is managing a project to implement a new customer relationship management (CRM) platform. When developing a development schedule, the initiator proposed that the system must be salable to handle 1 million customer records. In which process should the project manager document the standard?

- A、管理质量 Management of quality
- B、持续改进 Continuous improvement
- C、规划质量管理 Program quality management
- D、控制质量 Control the quality

39. 【单选题】项目经理安排一次会议,让 scrum 项目团队进行反思和调整。与会者在这次会议上最可能做什么? A project manager schedules a meeting for the scrum project team to reflect and adapt. What will the participants be most likely doing at this meeting?

- A、向客户演示产品增量 Demonstrating the product increment to the customer
- B、为下一个冲刺选择用户故事 Selecting user stories for the next sprint
- C、讨论正在进行的工作和阻碍进展的障碍 Discussing the on-going work and impediments to progress
- D、寻找对团队过程的任何改进 Looking for any improvements to the team's process

40. 【单选题】在一个多阶段项目期间,其中一位组件负责人一直未能共享测试详情并提供口头状态更新。这个问题在每周状态电话会议期间提出,并引发项目经理与该组件负责人之间对状态报告不合理的争执。项目经理应如何处理这种情况? During a multi-phase project, one of the component leaders has been unable to share test details and provide verbal status updates. This issue was raised during the weekly status conference call and led to an unreasonable dispute between the project manager and the component owner over the status report. How should the project manager handle this situation?

- A、记录该组件负责人的不合规情况并通过指导委员会标记该风险 Record non-compliance with the component responsible person and mark the risk through the steering committee
- B、指导该组件负责人至项目管理办公室(PMO)以获取报告指南 Direct the component leader to the Project Management Office (PMO) for reporting guidance
- C、将该情况升级上报给项目集主管并建议更换该组件负责人 Report the situation to the project assembly manager and recommend that the component manager be replaced

D、与该组件负责人进行一对一会谈，就报告一致性达成共识 Meet one-on-one with the component leader to agree on reporting compliance

41. 【单选题】在 8 个冲刺发布的第 4 个冲刺中间，开发团队意识到他们无法实现发布目标。团队接下来应该做什么？ During the middle of the fourth Sprint for eight Sprint release, the development team realized that they would not meet the release goal. What should the team do next?

A、向团队中添加更多开发人员。 Add more developers to the team.

B、建议新的发布日期。 Propose a new release date.

C、安排与产品负责人的会议，重新确定待办事项的优先级。 Schedule a meeting with the Product Owner to reprioritize the backlog.

D、请咨询项目经理以提高团队速度。 Consult with the Project Manager for improving the team velocity.

42. 【单选题】一家公司正在执行一个关键的转型项目。其中几个职能经理未被识别为相关方（干系人），因此，这些职能经理未被包含进项目开工会议。现在，该项目处于其执行阶段，这些职能经理正在表达对项目进展的担忧，并要求改变方向。项目经理应该做什么？ A company is executing a key transformation project. Several of these functional managers were not identified as interested parties and therefore were not included in the project initiation meeting. The project is now in its execution phase. These functional managers are expressing concerns about the progress of the project. And asked for a change of direction. What should a project manager do?

A、向这些职能经理发送电子邮件，解释说该项目已处于执行阶段 Send an email to these functional managers explaining that the item itself is in the execution stage

B、与这些职能经理分享项目管理计划 Share the project management plan with these functional managers

C、与这些职能经理一起举行研讨会，讨论该项目 Conduct workshops with these functional managers. Discuss the project

D、要求这些职能经理提出变更请求以解决他们的顾虑 Ask these functional managers to make change requests to address their concerns

43. 【单选题】一家施工组织的变更管理政策规定，不涉及项目基准的变更可以由职能经理修订和批准，但涉及基准的变更必须由变更控制委员会(CCB)修订。CCB 每月开一次会，负责供水项目的项目经理必须获得使用应急储备的授权并继续项目，但下一次 CCB 项目会议

将在两周后召开。项目经理应该做什么？ The variant management policy of a construction organization stipulates that changes that do not involve project baseline approval can be revised and approved by functional managers, but changes involving benchmarks must be revised by the Special Change Control Board (CCB). The CCB meets once a month, and the project manager responsible for the water supply project must obtain authorization to use the emergency reserve and continue the project, but the next CCB project meeting will be held in two weeks. What should the project manager do?

- A、获得管理层的授权，以更新成本基准，记录变更并通知相关方（干系人） Obtain authorization from management to update cost benchmarks, document changes and notify stakeholders
- B、向 CCB 提交变更请求并等待批准使用应急储备 Submit a change request to CCB and wait for approval to use the contingency reserve
- C、请企业相应的职能经理批准 Request approval from the corresponding functional manager of the enterprise
- D、将该问题升级上报管理层并等待解决 Escalate the issue to management and wait for resolution

44. 【单选题】某全球项目的项目团队成员来自不同文化，生于不同时代，其项目经理发现会议和任务耗时超过预期。项目经理可如何使这种情况有所改变？ The project manager of a global project with team members from different cultures and generations found that meetings and assignments took longer than expected. How can project managers make a difference?

- A、进行积极倾听，确认团队了解各项任务并消除沟通障碍 Actively listen to make sure the team understands the tasks and removes communication barriers
- B、践行文化意识，确保在存在文化差异的情况下清晰沟通 Practice cultural awareness to ensure clear communication in the presence of cultural differences
- C、辅导项目团队成员在会议中在表述时做到言简意赅，并有效提供信息 Coaching project team members are concise and informative in their presentations during meetings
- D、确保所有项目团队会议都有清晰的议程，并制作列明行动和责任人的会议记录 Ensure that all project team meetings have a clear agenda and that minutes are prepared with action and accountability

45. 【单选题】项目经理正在为某公司开展一个系统更新项目。该公司通过某供应商购买会提高工作效率的产品。在合同谈判期间，项目经理意识到，该供应商尚未充分测试其产品，实施该产品会使不确定性和风险增加。项目经理该做什么才能减轻项目面临的风险？ The

project manager is working on a system update project for a company. The company buys products that improve productivity through a supplier. During contract negotiations, the project manager realized that the supplier had not fully tested its product and that implementing the product would increase uncertainty and risk. What should the project manager do to mitigate the risks to the project?

- A、告知管理层鉴于供应商产品存在大量缺陷，且需要必要的定制数量，因此风险太大而无法进行整合。 Inform the management that, given that the supplier's products have a large number of defects and require the necessary amount of customization, the risk is too high to be integrated.
- B、将测试持续时间延长三周，主动应对各种错误，并增加成本结算，以考虑新的测试资源。 Extend test duration by three weeks, proactively address errors, and increase cost settlement to consider new test resources.
- C、停止开展项目规划工作，直到该供应商能够完全确认其产品，并延长项目管理计划的期限，以便将新供应商的限期纳入其中。 Discontinue project planning until the supplier can fully identify its products and extend the project management plan to include new supplier deadlines.
- D、要求供应商的合同包含一个条款，以奖励方式激励供应商交付无缺陷产品，并让供应商负责解决缺陷问题。 Require supplier contracts to include a clause that incentivizes suppliers to deliver defect-free products and holds them accountable for fixing defects.

46. 【单选题】Shadi 的 Scrum 团队由 10 名队员组成。团队已经进入 3 周冲刺的第 11 天。一个来自组织内部的关键相关方（干系人）给团队成员打电话，要求进行一个看似紧急的变更，并且可能与法规遵从性有关。该团队成员的最佳行动方案是什么？ Shadi's Scrum team consists of 10 players. The team has entered the 11th day of the 3-week sprint. A key stakeholder from within the organization calls a team member to request a change that appears to be urgent and possibly related to regulatory compliance. What is the best course of action for this team member?

- A、通知相关方（干系人）与产品负责人合作，确定变更的优先级。 Notify interested parties to work with the Product Owner to prioritize changes.
- B、团队成员通知团队并开始实施变更，因为团队在 scrum 中是自组织的。 Team members notify the team and start implementing the changes because teams are self-organizing in scrum.
- C、通知相关方（干系人）等到完成当前的 sprint，而当前的 sprint 只有几天的时间。 Inform interested parties to wait until the current sprint is complete, which is only a few days away.
- D、让 scrum 主管与相关方（干系人）沟通，以获得更多关于变更的信息。 Have the scrum master communicate with interested parties to get more information about the change.

47. 【单选题】一家公司正在为处于不同国家的几家分支机构部署新的战略利益解决方案。安装该解决方案的团队中受过专门培训的资源有限，无法并行管理多个部署。第一个国家的部署项目抵迟，现在与下一个国家的部署同步进行。项目经理宣布，由于缺乏资源，所有国家的部署都将推迟。若要避免这种情况，项目经理事先应该做什么？ A company is deploying new strategic interest solutions for several branches in different countries. The team that installed the solution had the trained resources to manage multiple deployments in parallel. Deployment to the first country arrived late and is now paired with deployment to the next country. The project manager announced that deployments would be delayed in all countries due to lack of resources. To avoid this, what should the project manager do beforehand?

- A、更密切地监控第一个国家部署的进度，并告知所有相关方（干系人） Monitor the progress of the first country deployment more closely and inform all interested parties
- B、要求每个国家提供额外预算，以便为部署雇佣高级资源 Each country is required to provide an additional budget to hire high-level resources for deployment
- C、在团队中包含额外资源，让他们可以接受产品培训并能够部署产品 Include additional resources in the team so they can train for the product and be able to deploy the product
- D、查看每个分支机构的需求优先级，并与他们一起制定新的部署进度计划 Review the requirements priorities of each branch and work with them to develop a new deployment schedule

48. 【单选题】沙迪是一名 Scrum Master，负责跟进一个敏捷项目的团队。团队成员抱怨他们的工作被拖延了，因为新的发起人每次都在询问他们项目的细节。在这种情况下，作为一个 Scrum Master，沙迪会怎么做？ Shady is a Scrum Master working on a team working on an agile project. Team members complained that their work was delayed because new sponsors were asking them for details of their projects each time. In this situation, what would Shady do as a Scrum Master?

- A、联系发起人，要求他向你（scrum master）询问所有的问题。 Contact the sponsor and ask him to direct all questions to you (scrum master) .
- B、与产品负责人商量，请他帮忙处理新发起人的问题 Discuss with the product owner and ask him to help with the new sponsor
- C、告诉团队，在与发起人进行任何讨论之前，要先征得他（scrum master）的同意。 Tell the team to get his (scrum master) approval before any discussions with the sponsor.
- D、与团队讨论，固定一名成员作为发起人的代言人。 Discuss with the team to fix a member as the spokesperson for the sponsor.

49. 【单选题】项目经理在第三次迭代开始时加入一个项目，之前迭代的相关文档可用，但是前任项目经理已不在公司工作。由于在之前迭代中遇到的问题，第三次迭代的运行落后于进度计划。若要防止这种情况再次发生，项目经理应该做什么？ A project manager joins a project at the beginning of its third iteration. Documentation on the previous iterations is available; however the former project manager is no longer with the company. The third iteration is running behind schedule due to issues encountered in the previous iterations. What should the project manager do to prevent a recurrence?

- A、联系前任项目经理获得经验教训 Contact the former project manager to obtain lessons learned.
- B、询问团队成员以确定可能影响项目的因素 Question the team members to determine what may impact the project.
- C、审查历史数据和经验教训 Review the historical data and lessons learned.
- D、评估项目周边的条件，并调整进度计划 Evaluate the conditions surrounding the project, and adjust the schedule.

50. 【单选题】某项目团队正准备要推出首批可交付成果，对此首席信息官(CIO)表现出浓厚的兴趣，并开始跟进项目状态。首席信息官开始通过电子邮件向其中一位团队成员请求定期状态更新，该团队成员将该请求转发给了项目经理。项目经理应该做什么？ The CHIEF Information Officer (CIO) showed a strong interest in a project team that was preparing to launch its first deliverables and started following up on the project status. The CIO began requesting regular status updates via email to one of the team members, who forwarded the request to the project manager. What should a project manager do?

- A、让该团队成员向首席信息官发送档案资源中的最新报告 Have the team members send the latest report from the archive resource to the CIO
- B、与首席信息官开会讨论该请求，并相应地更新沟通管理计划 Meet with the CIO to discuss the request and update the communication management plan accordingly
- C、请求首席信息官根据当前的沟通管理计划等待下一份状态更新报告 Ask the CIO to wait for the next status update report based on the current communication management plan
- D、为首席信息官制定新的详细的状态报告模板和进度计划 因为这是一项高可见性请求 Develop new detailed status report templates and progress plans for CIO because this is a high visibility request

51. 【单选题】某项目团队的项目风险管理计划已获批。某风险责任人被指派负责风险登记册中识别的各项风险。当几个风险事件同时发生时，项目经理该做什么？ The project risk

management plan of a project team has been approved. The risk owner is assigned responsibility for each risk identified in the risk register. What should the project manager do when several risk events occur simultaneously?

- A、将每项风险分配给新的风险责任人，以便采取行动并应对这些风险 Assign each risk to a new risk owner in order to take actions and address the risk
- B、让风险责任人制定风险减轻计划，应对各种事件 Have the risk owner develop a risk mitigation plan to respond to events
- C、适当地确定纠正措施的优先级，应对具有最大影响的风险 Prioritize corrective actions appropriately to address risks with the greatest impact
- D、安排风险管理会议，审核风险登记册 Arrange risk management meeting and review risk register

52. 【单选题】项目经理管理着一个刚刚启动的大型项目。项目经理正在决定该项咨询以确认是否会取得效益，从而能够将这些效益纳入效益管理计划中。项目经理该做什么？ The project manager manages a large project that has just started. The project manager is deciding to consult to see if the benefits will be achieved so that they can be incorporated into the benefits management plan. What should the project manager do?

- A、与最密切相关的职能经理一起核实效益情况 Verify the benefit situation with the functional manager who is most closely related
- B、向服务提供商确认所有商业效益已交付 Confirm to the service provider that all business benefits have been delivered
- C、取得发起人批准，确认已经交付了效益 Obtain the sponsor's approval to validate that benefits have been delivered
- D、与所有关键相关方开会，确认他们就稳定的商业效益达成一致 Have a meeting with all key stakeholders to validate that they agree on stable business benefits

53. 【单选题】在一次日常工作会议上，敏捷教练 Shadi 了解到一位关键的开发人员已经被职能经理从项目中撤出，从而对迭代目标的完成造成了真正的威胁。据进一步了解，职能经理之前已经提前表明了团队成员的退出。为了防止项目中出现这样的意外，Shadi 和他的团队应该怎么做？ During a daily work meeting, Agile coach Shadi learned that a key developer had been removed from the project by a functional manager, posing a real threat to the completion of the iteration goals. It is further understood that the functional manager has indicated the exit of the team members in advance. What should Shadi and his team do to prevent such an accident in the project?

- A、应该对团队的速度进行监控，并在需要的地方进行相应的加速。 The speed of the team should be monitored and accelerated accordingly where needed.
- B、团队应该为迭代增加缓冲区，以考虑到已知/未知的风险。 Teams should increase buffers for iterations to account for known/unknown risks.
- C、Shadi 应该提前联系职能经理，防止这种意外的退出。 Shadi should have contacted the functional manager in advance to prevent this unexpected exit.
- D、团队在迭代规划时应该考虑资源的可用性。 Teams should consider resource availability when planning iterations.

54. 【单选题】一个团队正在为一个中等规模的项目举行迄今为止所建软件的第一次演示。产品负责人发现了一些问题，他们希望在提供批准之前解决这些问题。项目经理应该如何处理这个问题？ A team is holding the first demonstration of the software it has built so far for a mid-sized project. The product owner found some issues that they wanted to fix before giving approval. How should project managers deal with this problem?

- A、让产品负责人参阅已签署的业务需求文件，并解释说目前的计划不能促进这些变化。 Refer the Product Owner to the signed business requirements document and explain that the current plan does not facilitate these changes.
- B、告诉产品负责人这些问题将在软件的第二个版本中解决。 Tell the Product Owner that these issues will be resolved in the second release of the software.
- C、计划与产品负责人一起梳理待办事项列表以解决这些问题，并将其纳入下一个冲刺阶段。 Plan to work through the backlog with the Product Owner to address these issues and incorporate them into the next sprint.
- D、让产品负责人参考变更管理计划，然后上报给指导委员会。 Refer the Product Owner to the Change Management Plan and escalate to the Steering Committee.

55. 【单选题】在待办事项列表优化会议上，Scrum 团队讨论了一项新要求，该要求需要由位于不同地理位置的多个相关方（干系人）确认。应该怎么做才能快速确认需求？ During the backlog optimization meeting, the Scrum team discussed a new requirement that needed to be confirmed by multiple stakeholders located in different geographic locations. What should be done to quickly identify requirements?

- A、与每个相关方（干系人）单独召开会议，并听取他们的反馈。 Set up a separate meeting with each of the stakeholders and take their feedback.
- B、在产品待办列表中添加要求，并在下一次迭代评审会议中获取相关方（干系人）批准。 Add the requirement in the Product Backlog and take stakeholder approval in the next iteration

review meeting.

C、设置虚拟会议，与所有与需求关联的相关方（干系人）联系并获得他们的同意。 Set up a virtual meeting to connect with all relevant stakeholders and gain their consent.

D、提出更改请求并更新风险登记簿。 Raise a Change Request and update the Risk register.

56. 【单选题】一个敏捷项目的项目经理被要求减少 30%的预算。由于这是一个小的项目组，预算主要分配给资源。为了在受限的环境中继续提供价值，该项目经理应该使用什么策略？ The project manager of an agile project was asked to reduce the budget by 30%. Since this is a small project group, the budget is mainly allocated to resources. What strategy should this project manager use to continue delivering value in a constrained environment?

A、将项目范围限制在基本的关键功能上，并以目前的人员配置水平运行项目，直到所有的预算都被消耗掉。 Limit the scope of the project to basic critical functions and run the project at current staffing levels until all budget is consumed.

B、减少项目人员，并相应地调整范围和时间表以支持预算的减少。 Reduce project staff and adjust scope and schedule accordingly to support the budget reduction.

C、平衡项目团队，以适应预算的挑战，并提供培训以减轻低绩效的风险。 Balance project teams to accommodate budget challenges and provide training to mitigate the risk of low performance.

D、对产品待办事项列表进行优先排序，寻找高商业价值和低工作量的产品，并调整项目预算和人员配置，以考虑到这些项目。 Prioritize your product backlog, look for products with high business value and low effort, and adjust project budgets and staffing to take these projects into account.

57. 【单选题】控制图中同一侧的七个连续的数据点一直在增加。由于用于质量控制的预算有限，项目经理必须确定是否应进行破坏性试验。项目经理该做什么？ The seven consecutive data points below the average in the control chart are increasing all the time. Because of the limited budget for quality control, the project manager must determine whether destructive testing should be performed. What should a project manager do?

A、调查异常情况，并采取纠正措施 Investigate the abnormal situation and take corrective action

B、调整控制界限，使数据点保持在能力范围之内 Adjust control boundaries to keep data points within capabilities

C、修改质量管理计划，排除破坏性试验 Modify the quality management plan to exclude destructive tests

D、将应急储备用于破坏性试验 Use emergency reserves for destructive tests

58. 【单选题】一家公司正在实施一个新系统。项目经理认为最好使用 Scrum 和 Kanban 的混合方法来完成这个项目。产品负责人对如何开始交付所需的功能感到困惑。项目经理应该如何帮助产品负责人？ A company is implementing a new system. The project manager felt that a hybrid approach of Scrum and Kanban was best used to complete the project. The Product Owner is confused about how to start delivering the required functionality. How should the project manager help the product owner?

- A、讨论产品负责人在项目团队中的责任。 Discuss the Product Owner's responsibilities within the project team.
- B、指导产品负责人如何创建一个产品待办事项列表。 Instruct the Product Owner on how to create a Product Backlog.
- C、创建一个工作分解结构（WBS），并向产品负责人解释可交付的成果。 Create a Work Breakdown Structure (WBS) and explain the deliverables to the Product Owner.
- D、鼓励团队对项目任务进行细分。 Encourage teams to subdivide project tasks.

59. 【单选题】一个复杂的、高价值的敏捷项目每四周会向客户进行一次冲刺演示，执行管理层关注项目进度，并且希望更频繁地更新项目状态，项目经理应该做什么？ A complex, high-value agile project has a sprint presentation to the customer every four weeks, executive management is concerned about the project progress, and wants to update the project status more frequently. What should the project manager do?

- A、告知执行管理层，客户在冲刺演示过程中已了解状态。 Inform executive management that the customer is aware of the status during the sprint presentation
- B、准备一份周状态报告，并且每周与执行管理层分享 Prepare a weekly status report and share it weekly with executive management
- C、告知执行管理层项目中遵循的敏捷原则和流程 Inform executive management of the agile principles and processes being followed in the project
- D、要求团队每周准备并与执行管理层分享状态报告。 Require the team to prepare and share weekly status reports with executive management

60. 【单选题】项目经理被指派负责一个为集装箱船建设船坞的项目。项目经理成功提前完成了规划阶段，制定了项目管理计划，并已征得客户和项目发起人批准。项目经理接下来该做什么？ The project manager was assigned a project to build a shipyard for container ships. The project manager successfully completed the planning phase ahead of schedule, developed a project management plan, and obtained approval from the client and the project sponsor. What should the project manager do next?

- A、安排与项目团队全体成员和关键相关方（干系人）举行现场开工会议 Arrange kick-off meeting meetings with all project team members and key stakeholders
- B、通过电子邮件将项目管理计划和项目发起人的批准文件发送给项目团队成员，让他们开始开展该项目 Email the project management plan and the project sponsor's approval document to the project team members to get started on the project
- C、安排与关键项目团队成员一对一谈话，鼓励他们全身心地投入到项目中去 Arrange one-on-one meetings with key project team members and encourage them to commit fully to the project
- D、让发起人联系职能部门经理，告知他们项目已经获批，并让他们根据项目管理计划分配资源 Ask the sponsor to contact the functional manager to inform them that the project has been approved and to allocate resources according to the project management plan

61. 【单选题】数据库项目大约完成了 85%，该项目遇到了挑战。截至上一份状态报告，该项目在成本、进度和范围方面似乎都在正轨上。高级管理层告诉你发起人对项目有一些非常严重的担忧。根据上次的状态报告，你不明白为什么。首先要采取的最佳行动是什么？ The database project is approximately 85% complete and the project has encountered challenges. As of the last status report, the project appears to be on track in terms of cost, schedule and scope. Senior management tells you that the sponsor has some very serious concerns about the project. Based on the last status report, you don't understand why. What is the best action to take first?

- A、忽略高级管理人员，因为项目状态良好 Ignore senior management because the project is in good shape
- B、与发起人会面以确定发起人的关注点 Meet with the sponsor to determine the sponsor's concerns
- C、告诉高级管理层该项目状况良好 Tell senior management that the project is in good shape
- D、进行挣值分析 Perform earned value analysis

62. 【单选题】项目经理被分配到一个大型设计项目，由来自多个地方的团队负责交付该项目。项目经理刚刚得知，由于客户的请求，其中一位任务负责人通过在设计中添加一些新功能修改了工作范围。项目经理应该做什么？ The project manager is assigned to a large design project, with teams from multiple locations responsible for delivering the project. The project manager has just learned that one of the task leaders modified the scope of work by adding new features to the design at the request of the client. What should a project manager do?

- A、撤销这些变更，以遵守原始工作范围 Undo these changes to comply with the original scope of work

- B、拒绝这些变更，并向客户解释原因 Reject these changes and explain the reasons to the customer
- C、接受该任务负责人所做的变更 Accept changes made by the task leader
- D、为此修改提出变更请求 Make a change request for this modification

63. 【单选题】一个正在进行的大型电影项目的项目经理需要在紧迫的期限内完成该项目的三个阶段，高管们决定增加预算和时间，以确保满足每个阶段的标准。项目经理已更新进度计划以反映预算和时间增加的情况。项目经理下一步应该做什么？ The project manager of a large ongoing film project had to meet tight deadlines to complete three phases of the project, and executives decided to increase the budget and time to ensure that the standards for each phase were met. The project manager has updated the schedule to reflect the increased budget and time. What should the project manager do next?

- A、查看质量管理计划中的要求 Review the requirements in the quality management plan
- B、将更新的进度计划传达给相关方（干系人） Communicate the updated schedule to relevant parties
- C、将提及的任务添加到进度管理计划中 Add the mentioned tasks to the schedule management plan
- D、更新范围管理计划中的成功标准 Update the success criteria in the scope management plan

64. 【单选题】项目经理正在领导部署业务单位的一个关键解决方案，该解决方案的范围已获得批准。在项目执行阶段，一位新的业务主管加入该组织并改进该业务单位的市场战略，该业务主管现在要求添加新功能。项目经理下一步应该做什么？ The project manager is leading the deployment of a critical solution for the business unit, and the scope of the solution has been approved. During the project execution phase, a new business executive joins the organization and improves the marketing strategy for the business unit, and the business executive now requires the addition of new features. What should the project manager do next?

- A、通知项目团队，并确保将变更请求纳入进度计划和预算中 Inform the project team and ensure that the change request is included in the schedule and budget
- B、告知新业务主管这是不可能的，因为项目已经处于执行阶段 Inform the new business supervisor that this is not possible because the project is already in the execution phase
- C、确定执行、负责、咨询和告知（RACI）矩阵中识别的相关方影响 Determine the impact of the stakeholders identified in the Executive, Accountable, Consult and Inform (RACI) matrix
- D、要求该业务主管遵循变更管理计划并提交正式的变更请求 Require the Business Executive to follow the change management plan and submit a formal change request

65. 【单选题】在交付确认会议上，客户与项目团队发现，由于对范围中的需求存在误解，开发了一个不必要的功能。客户按计划接收了交付。项目经理应该做什么？ In the delivery validation meeting, the customer and the project team finds out that an unnecessary feature has been developed due to a misunderstanding of the requirements in the scope. The customer has received delivery as planned. What should the project manager do?

- A、与项目团队一起对该问题进行调查，并提出计划，以防将来发生类似情况 Work with the project team on this issue and propose a plan to prevent similar situations in the future
- B、向客户提交针对额外功能的合同变更事项，以涵盖增加的项目成本 Submit contract change matters for additional features to the customer to encompass the increased project costs
- C、创建因果图，以确定造成该误解的根本原因 Create a cause and effect diagram to determine the root cause of the misunderstanding
- D、向变更控制委员会(CCB)提出变更请求，以回到原始状态，去除附加不必要的功能 Propose a change request to the Change Control Board (CCB), to return to the original state and remove additional unnecessary features

66. 【单选题】一家公司获得一份多年合同，为政府客户提供技术服务。该合同概述了对人员的专业技术技能、认证和安全调查的具体要求，在项目执行阶段初期，项目集经理通知项目经理，新的政府法规改变了项目的人员要求。若要确保项目资源的可用性，项目经理应该做什么？ A company was awarded a multi-year contract to provide technical services to government customers. The contract outlines the specific requirements for personnel's professional technical skills, certification and safety investigation. At the beginning of the project implementation phase, the project manager notified the project manager that the new government regulations changed the project's personnel requirements. To ensure the availability of project resources, what should the project manager do?

- A、与当地招聘公司合作，确定并招聘技术工人 Work with local recruiting companies to identify and recruit skilled workers
- B、发布内部工作申请以利用公司现有的员工队伍 Issue internal job applications to leverage the company's existing workforce
- C、更新资源管理计划，以反映新需求 Update the resource management plan to reflect new requirements
- D、分析项目的活动顺序，持续时间和资源需求 Analyze the sequence of activities, duration, and resource requirements for the project

67. 【单选题】在软件开发项目的项目管理计划的制定过程中，项目管理团队决定构建一个工作环境，在这个环境中，自组织团队可以在没有任何集中控制的情况下完成工作。在进行资源规划时需要特别考虑哪些因素？ During the development of a software development project's project management plan, the project management team decides to build a working environment where a self-organizing team can do their work without any centralized control. What needs to be specially taken into consideration while doing resource planning?

- A、从市场获得行业标准主题专家。 Acquire industry standard Subject Matter Expert from Market.
- B、任命一名技术架构师扮演项目经理的角色。 Appoint a technical architect for playing role of a project Manager.
- C、确保详细定义了项目范围。 Ensure that the project scope is defined in detail.
- D、获得通才型专家。 Acquire generalized specialists.

68. 【单选题】一个处于执行阶段的项目落后于计划，缺少一些材料。由于内部采购过程会造成更多的延误，承包商提交了一份提供所缺材料并偿还费用的报价。项目经理不同意承包商提交的所缺材料的费用。项目经理接下来应该做什么？ A project in the execution stage is behind schedule and some materials are missing. As the internal procurement process would cause further delays, the contractor submitted an offer to provide the missing materials and reimburse the cost. The project manager disagrees with the cost of the missing materials submitted by the contractor. What should the project manager do next?

- A、更新采购策略，与承包商进行谈判。 Update procurement strategy, negotiate with contractors.
- B、更新采购管理计划，并与承包商进行谈判。 Update procurement management plans and negotiate with contractors.
- C、要求承包商审查报价并降低费用。 Ask the contractor to review the quote and reduce the cost.
- D、要求项目发起人拨出更多的预算来支付费用。 Ask the project sponsor to set aside more of the budget to cover the cost.

69. 【单选题】项目经理被指派领导一个项目团队交付某大型项目。虽然该团队中的各类专家非常精通各自的技术领域，但他们对良好的项目管理实践却知之甚少甚至一无所知。该团队经常向项目经理提出请求，这可能会打乱项目的进程。项目经理该如何应对这种情况？ A project manager is assigned to lead a project team to deliver a large project. Although the various experts on the team are well versed in their technical areas, they have little or no knowledge of good project management practices. The team makes frequent requests to the project manager,

which can disrupt the project's progress. How should the project manager deal with this situation?

- A、利用团队会议就项目管理的原则和实践培训团队成员 Use team meetings to train team members on project management principles and practices
- B、对团队成员逐一评估,并将相关培训纳入资源管理计划 Evaluate team members one by one and incorporate relevant training into the resource management plan
- C、激励所有团队成员获取项目管理知识,以帮助确保项目取得成功 Motivate all team members to acquire project management knowledge. To help ensure the success of the project
- D、请求项目发起人提供更加适合的团队成员 Ask the project sponsor to provide more suitable team members

70. 【单选题】scrum master 正在进行日常的站会。开发团队的每个成员都表示,由于各种阻碍,他们的工作已经停滞。因此,整个开发团队都被闲置,并且进度基准处于危险之中。scrum master 首先应该做什么? A scrum master is conducting a daily standup. Each member of the development team states that their work has been stalled due to various blockers. As a result, the entire development team has been idled, and the schedule baseline is in jeopardy. What should the scrum master do first?

- A、在会议期间努力解决问题 Attempt to resolve the problems during the meeting
- B、分析并优先设置阻碍的优先级 Analyze and prioritize the blockers
- C、与此同时让团队参与另一个项目 Assign the team to work on another project in the meanwhile
- D、将该问题升级上报给项目发起人 Escalate the issue to the project sponsor

71. 【单选题】一个项目经理在项目现场接受了一次交货,但物品的质量很差。项目经理让当地的供应商修复这些物品。该供应商接下来将交付更多的货物,项目经理应该怎么做? A project manager accepts a delivery at the project site, but the item is of poor quality. The project manager had the items repaired by a local supplier. The supplier will deliver more goods next, what should the project manager do?

- A、让供应商在下一次交货前发布质量文件。 Have the supplier release quality documentation before the next delivery.
- B、分配额外的时间来检查到达现场后的质量保障。 Allocate additional time to check quality assurance upon arrival on site.
- C、审查合同要求,并要求提供适用于质量保证的证据。 Review contractual requirements and request evidence applicable to quality assurance.
- D、给供应商打电话,让他们口头保证下一次现场交货的质量。 Call the supplier and ask them

to verbally guarantee the quality of your next field delivery.

72. 【单选题】敏捷教练正在与 Qnx 公司的所有项目经理进行知识共享。他正在使用 PPT 演示文稿与图像,图形,项目符号单词进行清晰的知识转移。敏捷教练分享什么类型的知识?

An agile coach is doing a knowledge-sharing session with all the Project Managers of the Qnx company. He is using PowerPoint presentation with images, graphs, bulleted words for crystal clear knowledge transfer. What type of knowledge is the agile coach sharing?

- A、显性知识。 Explicit knowledge.
- B、隐性知识。 Tacit knowledge.
- C、有形的知识。 Tangible knowledge.
- D、技术知识。 Technical knowledge.

73. 【单选题】一个新的资源加入了一个迭代式项目组。项目经理注意到,该资源无法按时完成交付物。项目经理应该如何处理这种情况? A new resource joins an iterative project group. The project manager notices that the resource is unable to complete the deliverables on time. How should a project manager handle this situation?

- A、通过指导该新资源来解决这一问题。 Address this issue by directing this new resource.
- B、与资源经理讨论提高绩效的方案。 Discuss options for improving performance with the resource manager.
- C、作为回顾性仪式的一部分,提供绩效反馈。 Provide performance feedback as part of a retrospective ceremony.
- D、向项目发起人请求更有效的替代资源。 Ask the project sponsor for a more efficient alternative resource.

74. 【单选题】在项目执行阶段安装设备时,项目经理发现了大量导致返工、项目延期和预算超支的缺陷。若要避免这个问题,项目经理应该事先做什么? When installing equipment during the project execution phase, the project manager discovered a large number of defects that caused rework, project delays and budget overruns. What should the project manager do in advance to avoid this problem?

- A、招募一位质量经理定制更多质量管理计划 Recruit a quality manager to customize more quality management plans
- B、反复更新并重新确定进度和预算的基准,以反映修订后的时间范围和成本 Repeatedly update and re-benchmark progress and budgets to reflect revised time frames and costs
- C、确保在合同谈判期间规定有供应商质保条款 Ensure that there is a supplier warranty clause

during contract negotiation

D、制定定期审查和审计计划，以确保符合项目规范 Develop regular review and audit plans to ensure compliance with project specifications

75. 【单选题】项目经理正管理着一个为期两年的项目。由于该项目已至中间点，项目发起人要求提供最新情况。原始预算为 200 万美元，当前支出为 120 万美元，大约 45%的工作已完成。进度绩效指数(SPI)和预算状态的准确概述是什么？ The project manager is managing a two-year project. As the project has reached the mid-point, the project sponsor has requested an update. With an original budget of \$2 million and current expenditure of \$1.2 million, about 45 per cent of the work has been completed. What is an accurate overview of the progress performance Index (SPI) and budget status?

A、项目的进度绩效指数为 0.9，未超预算 The project's progress performance index is 0.9, not over budget

B、项目的进度绩效指数为 0.9，超出预算 The project's progress performance index was 0.9, which was over budget

C、项目的进度绩效指数为 1.2，未超预算。 The project's progress performance index is 1.2, not over budget.

D、项目的进度绩效指数为 1.2，超出预算。 The project's progress performance index was 1.2, over budget.

76. 【单选题】你最近加入了一个敏捷团队，负责一个复杂的应用开发项目。这个团队对敏捷方法并不熟悉，偶尔会对一些敏捷工具和技术感到困扰。你注意到，在每次的日常站会上，团队都会讨论 WIP 状态，重点讨论不同项目在开发周期中的位置。你认为这是一种浪费，团队应该把注意力集中在站会的目标上。在这种情况下，以下哪种工具可以帮助团队？ You have recently joined an agile team working on a complex application development project. The team was not familiar with agile methods and was occasionally troubled by some agile tools and techniques. You've noticed that at each of the daily stand-ups, the team discusses the WIP status, focusing on where the different projects are in the development cycle. You think this is a waste and the team should focus on the goal of the standup. Which of the following tools can help the team in this situation?

A、看板 Kanban

B、鱼骨图 Fishbone Diagram

C、探针 Spikes

D、5 个为什么 5 Whys

77. 【单选题】一位主要相关方（干系人）要求将每日站立会议的持续时间从 15 分钟增加到 1 小时。Scrum 主管应该做什么？ A key stakeholder requests to increase the duration for the daily stand-up meeting to 1 hour from 15 minutes. What should the Scrum Master do?

- A、接受建议并建议团队更改会议时间表。 Accept the proposal and advise the team to change the meeting timeline.
- B、安排与产品负责人和团队开会以做出决定。 Set up a meeting with the Product Owner and the team to take the decision.
- C、与相关方（干系人）安排会议，了解他的担忧，并解释改变每日站立会议的持续时间是一种反模式。 Set up a meeting with the stakeholder, understand his concern, and explain that changing the duration for the daily stand-up meeting is an anti-pattern.
- D、建议团队决定建议的持续时间。 Advise the team to decide the recommended duration.

78. 【单选题】项目经理刚刚完成一个大型项目，但不确定该项目的执行情况如何。项目经理正在考虑获得反馈以衡量相关方（干系人）满意度的各种可能性。项目经理应该做什么？ The project manager has just completed a large project and is not sure how well the project is performing. The project manager is considering various possibilities for obtaining feedback to measure stakeholder satisfaction. What should a project manager do?

- A、通过查看经验教训和任何纠正措施，参考经验教训登记册 Refer to the lessons learned register by viewing lessons learned and any corrective actions
- B、通过查看提出的问题，进度及解决方案来检查问题日志 Check the issue log by looking at the issues raised, progress, and solutions
- C、与相关方（干系人）举行非正式会议，以感谢他们对项目做出的贡献 Hold informal meetings with interested parties to thank them for their contributions to the project
- D、创建对关键相关方（干系人）的问卷调查并查看他们的回复 Create a questionnaire for key stakeholders and view their responses

79. 【单选题】一个新的主要道路项目正在启动，承包商已根据合同承诺定期提交状态报告并参加整合会议。在项目生命周期的一半，承包商停止参加会议和提交报告，称这些项目消耗了太多时间。项目经理应该首先做什么？ A new major road project is starting, and the contractor has contractually committed to submitting regular status reports and participating in integration meetings. Halfway through the project life cycle, the contractor stops participating in meetings and submitting reports, stating these items consume too much time. What should the project manager do first?

- A、评估承包商未参加会议和提交项目其余部分报告的风险，并将其报告给项目发起人
Assess the risk of the contractor not attending meetings and submitting reports for the rest of the project and escalate it to the project sponsor
- B、提醒承包商，他们承诺按照合同参加会议并提交报告 Remind the contractor that they committed to attending meetings and submitting reports per the contract
- C、提交不符合合同条款的索赔，并按照替代争议解决方案处理索赔 Submit a claim for not fulfilling the contract terms and handle the claim in accordance with the alternative dispute resolution
- D、与该公司的律师交谈，并要求他们要求承包商履行他们的合同承诺 Speak with the company's lawyer and request that they demand the contractor fulfill their contractual commitments

80. 【单选题】在项目的规划阶段，公司进行组织结构变革，项目经理认为大多数相关方（干系人）已经发生变化。项目经理应该使用哪种工具或技术来验证相关方（干系人）是否已经发生变化？ During the planning phase of a project, the organization changes and the project manager believes that most of the stakeholders have changed. What tools or techniques should the project manager use to verify that the stakeholders have changed?

- A、问卷调查 Survey
- B、决策矩阵 Decision matrix
- C、鱼骨图 Fishbone diagram
- D、思维导图 Mind mapping

81. 【单选题】某建筑公司正在建设的一个工厂位于一条河附近。为了达到安全要求，该公司与该河保持一定的安全距离。施工期间，政府修改了安全范围方面的要求，规定的安全距离为原来的两倍。现在，有些建筑物不符合该安全距离方面的要求。项目经理首先应该做什么？ A factory being built by a construction company is located near a river. To meet safety requirements, the company keeps a safe distance from the river. During the construction period, the government revised the safety range requirements, stipulating twice as many safe distances. Now, some buildings do not meet this safe distance requirement. What should a project manager do first?

- A、更新风险登记册 Update the risk register
- B、更新问题日志，并评估新法规的影响 Update the issue log and assess the impact of new regulations
- C、与项目团队讨论该情况，将该问题包含在下一份风险报告中 Discuss the situation with the

project team and include the issue in the next risk report

D、运用帕累托分析法评估后续步骤 Use Pareto analysis to evaluate the subsequent steps

82. 【单选题】项目经理正在检查公司的新办公楼，注意到内墙所涂颜色与工作合同规定不符。向承包商提出该问题后，承包商表示，他们当时难以找到原始颜色，而且提交了使用新颜色的变更请求。对变更请求表检查后发现，该表确已签收，但未获变更控制委员会（CCB）签署。项目经理应该做什么？ The project manager was inspecting the company's new office building when he noticed that the paint on the interior walls did not match the work contract. After raising the issue with the contractor. The contractors say they had difficulty finding the original color and submitted a request for a change to use the new color. After checking the change Request form, it was actually signed but not signed by the Change Control Board (CCB). What should a project manager do?

A、接受该变更，因为承包商提交了变更请求 Accept the change because the contractor has submitted a change request

B、拒绝该变更，因为新颜色并非想要的颜色 Reject the change because the new color is not the desired color

C、接受该变更，因为该变更请求未得到及时处理 Accept the change because the change request was not processed in a timely manner

D、拒绝该变更，因为该变更请求未获批 Reject the change because the change request was not approved

83. 【单选题】一位项目经理与一个全球虚拟团队一起工作。该团队面临着相互沟通的困难，经常错过重要信息。这种困难导致错过最后期限。项目经理应该做什么来提高项目团队的效率？ A project manager works with a global virtual team. The team faced difficulties communicating with each other and often missed important information. This difficulty leads to missed deadlines. What should the project manager do to improve the efficiency of the project team?

A、实施团队集中办公以改善沟通 Implement team centralization to improve communication

B、找出沟通问题的根本原因 Find the root cause of communication problems

C、启动项目进展的日常沟通 Initiate daily communication of project progress

D、安排一次沟通控制委员会会议 Schedule a communication control committee meeting

84. 【单选题】项目经理正在管理一个公路建设项目，客户是当地政府，环保组织最近发现，该公路的某一特定路段可能会对保护区产生影响，环保组织对此表示了担忧。政府将开始与

他们进行协商。项目经理应该如何管理相关方（干系人）的期望？ The project manager is managing a road construction project for the local government, and environmental groups have expressed concern over the recent discovery that a particular section of the road could have an impact on the reserve. The government will begin negotiations with them. How should the project manager manage the expectations of stakeholders?

- A、根据相关方（干系人）参与计划行事 Act according to the stakeholder engagement plan
- B、专注于管理政府期望 Focus on managing government expectations
- C、将环保人士的要求增列为新需求 Add the demands of environmentalists to the list of new needs
- D、等待政府与环保组织的磋商结果 Wait for the results of the government's consultations with environmental groups

85. 【单选题】你被指派领导一个敏捷项目。项目团队由经验丰富的敏捷实践者组成，他们在一起工作了很长时间。在这个敏捷的环境中，对你来说管理项目整合的最佳方法是什么？ You have been assigned to lead an agile project. The project team is comprised of experienced agile practitioners who have been working together for a long time. In this agile environment, what is the best approach for you to take to manage project integration?

- A、制定整合所有项目活动的项目管理计划 Develop the project management plan that integrates all project activities
- B、让团队确定如何整合计划和组件 Let the team determine how plans and components should be integrated
- C、寻求批准聘请外部项目整合管理专家 Seek approval to hire an external project integration management expert
- D、在敏捷环境中，项目整合管理不适用 In agile environments, project integration management is not applicable

86. 【单选题】由于各种延迟和障碍的频繁干扰，一个项目团队目前正在苦苦挣扎。在冲刺回顾期间，大家一致同意采用某种形式的可视化管理，这种管理可以帮助流程管理中的工作并改进流程。应该使用以下哪种工具来促进这一点？ A project team is currently struggling due to frequent interruptions by various delays and impediments. During the sprint retrospective, it was agreed to adopt some form of visual management that can help with work-in-process management and improve the flow. Which of the following tools should be used to facilitate this?

- A、看板面板 Kanban board
- B、基本规则 Ground rules

C、质量管理 Quality control

D、正式的变更管理流程 Formal change management process

87. 【单选题】高级经理指示开发团队在当前冲刺中添加工作项。在这种情况下，开发团队应该怎么做？ A Senior Manager instructs the development team to add a work item in the current sprint. What should the development team do in this situation?

A、启动另一个冲刺计划会议，以在当前冲刺目标中添加该部分的工作 Initiate another Sprint Planning meeting to add the piece of work in the current Sprint Goal

B、要求高级经理提出正式的变更请求 Ask the Senior Manager to raise a formal change request

C、通知产品负责人，以便产品负责人可以与高级经理协商 Inform the Product Owner so that the Product Owner can negotiate with the Senior Manager

D、在冲刺待办事项列表中添加工作项，以便可以在下一个冲刺中完成此工作 Add the work item in the Sprint Backlog so that this work can be done in the next Sprint

88. 【单选题】当项目发起人找到 scrum 管理者，要求在当前的 sprint 中立即开发一个新的、紧急的、潜在的复杂的强制性法规遵循相关的需求时，scrum 团队正处于 sprint 的中途。发起人强调，如果需求没有实现，整个项目可能会被取消。scrum 管理者的最佳回应是什么？

A scrum team is midway into a sprint when the project sponsor approaches the scrum master and requests that a new, urgent, and potentially complex mandatory compliance-related requirement should be developed immediately in the current sprint. The sponsor stresses that if the requirement is not implemented, the entire project may be canceled. What is the scrum master's best response?

A、将要求添加到产品待办事项列表，并请求产品负责人在冲刺结束之后查看需求 Add the requirement to the product backlog and request the product owner to review the requirement after the sprint is over

B、与产品负责人讨论要求，让他们做出决定，包括冲刺取消 Discuss the requirement with the product owner, and let them make a decision, including sprint cancellation

C、提交变更请求以更新范围基准并将要求添加到需求可追溯性矩阵 Submit a change request to update the scope baseline and add the requirement to the requirement traceability matrix

D、将要求添加到当前冲刺代办事项列表，并指示团队立即开始处理该待办事项列表 Add the requirement to the current sprint backlog and direct the team to start working on it immediately

89. 【多选题】一些相关方对项目的进度感到不满。他们声称有关项目状态的信息总是很晚，而有关状态的会议却无济于事。项目经理应更新哪些计划来解决这种情况？（选择两项） A few stakeholders are unhappy about the progress of the project. They claim information about the

project status is always late and the meeting about the status are unproductive. What plans should the project manager update to fix this situation? (Choose 2)

- A、沟通管理计划 Communication management plan
- B、范围管理计划 Scope management plan
- C、相关方参与计划 Stakeholder engagement plan
- D、风险管理计划 Risk management plan
- E、问题管理计划 Issue management plan

90. 【单选题】在执行过程中，一个新的 Scrum 主管加入了敏捷 Scrum 之后的软件开发项目。他想知道项目的目前为止完成的工作的情况。他首先应该做什么？ In the middle of execution, a new Scrum Master joins a software development project following Agile Scrum. He wants to know the scope of the project completed so far. What should he do first?

- A、查看项目范围声明 Review the Project Scope Statement
- B、查看燃尽图 Review the Burndown chart
- C、查看燃起图 Review the Burnup chart
- D、安排与团队的会议，以了解项目范围和已完成的工作 Schedule a meeting with team to understand the Project Scope and work completed

91. 【单选题】一家公司专门从事基于云计算的解决方案，一位新项目经理加入该公司的一个项目。随着项目进入执行阶段，提出了许多变更请求，项目经理变得不知所措。项目经理应该如何处理这些变更？ A new project manager joins a project for a company that specializes in cloud-based solutions. As the project enters the execution stage, numerous requests for changes are made, and the project manager becomes overwhelmed. What should the project manager do to process these changes?

- A、请主题专家(SMEs)提供指导 Ask subject matter experts (SMEs) for guidance.
- B、查阅项目管理计划 Refer to the project management plan.
- C、寻求关键相关方（干系人）的意见 Seek the opinion of key stakeholders.
- D、参阅项目章程 Reference the project charter.

92. 【单选题】项目 A 对公司至关重要，必须在九个月内完成。项目章程已经签署，但项目范围说明还没有准备。管理层要求项目经理在没有经过批准的项目范围说明书的情况下，继续推进该项目。项目经理接下来应该做什么？ Project A is critical to the company and must be completed within nine months. The project charter has been signed, but the project scope statement has not been prepared. Management asked the project manager to move forward with

the project without an approved project scope statement. What should the project manager do next?

- A、拒绝在该项目上工作，因为管理层没有遵循标准的项目管理惯例。 Refuse to work on the project because management did not follow standard project management practices.
- B、把这个问题上报给项目发起人，并把它添加到风险登记册。 Escalate the issue to the project sponsor and add it to the risk register.
- C、与管理层会面，解释在没有项目范围声明的情况下运行项目的潜在问题。 Meet with management to explain potential issues with running the project without a project scope statement.
- D、用项目章程的输入来启动项目，以节省时间。 Start the project with the input of the project charter to save time.

93. 【单选题】项目经理通知敏捷团队成员，由于意外的个人问题，产品负责人将不能参加即将到来的 sprint 评审。这种情况下最可能的结果是什么？ A project manager informs the agile team members that, due to unexpected personal issues, the product owner will be unable to attend the upcoming sprint review. What would be the most likely outcome of this situation?

- A、不清楚团队在冲刺（sprint）期间开发的产品增量是否被接受 It will be unclear whether the product increment developed by the team during the sprint is accepted or not
- B、团队无法确定他们用于开发产品的过程是否需要改进 The team will be unable to determine if the process they used to develop the product needs improvement
- C、由于产品负责人缺少一个冲刺（sprint）审核会议，不会产生任何严重后果 There will be no significant consequences as a result of the product owner missing one sprint review meeting
- D、无法确定项目团队在最新冲刺（sprint）期间增加了多少价值 It will be impossible to determine how much value has been added by the project team during the latest sprint

94. 【单选题】项目经理被任命管理一个为期多年的项目。在创建工作分解结构（WBS）过程中，项目团队无法分解将在项目后期发生的某些阶段。项目经理应该怎么做？ A project manager is assigned to a multiyear project. During creation of the work breakdown structure (WBS), the project team is unable to decompose some of the phases that will occur during later stages of the project. What should the project manager do?

- A、适当的时候，开展滚动式规划。 Conduct rolling wave planning when appropriate
- B、回到需求收集阶段 Return to the requirements gathering stage
- C、为这些阶段预估 WBS 分解 Estimate WBS decomposition for those phases
- D、减少项目范围 Reduce the project scope

95. 【单选题】项目经理正管理着某实行弱矩阵组织结构的组织的一个战略性项目。项目经理正在编写资源管理计划，其中一位技术水平很高的资源(人员)想加入该项目。项目经理该做什么来将该资源分配至该项目？ The project manager is managing a strategic project for an organization with a weak matrix organization structure. The project manager is working on the resource management plan, and one of the highly skilled resources (people) wants to join the project. What should the project manager do to allocate this resource to the project?

- A、与人力资源经理商讨将该资源分配至该项目事宜 Discuss the allocation of resources to the project with the HR manager
- B、向项目发起人说明应让该资源加入项目团队的理由 Explain to the project sponsor why the resource should be added to the project team
- C、与该资源的职能经理沟通，了解其下一阶段的工作安排 Communicate with the functional manager of the resource to understand the work schedule for the next phase
- D、确保该资源未负责其他任务后，将其纳入资源管理计划 Incorporate the resource into the resource management plan after ensuring that it is not responsible for other tasks

96. 【单选题】项目经理刚刚完成了一个潜艇现代化项目的项目管理计划。对于跨多个职能部门和理解水平的许多相关方(干系人)而言，这是一个高知名度项目。若要确保项目管理计划获得批准，项目经理可以做什么？ The project manager has just completed a project management plan for a submarine modernization project. For many stakeholders across multiple functions and understanding levels, this is a high profile project. What can the project manager do to ensure that the project management plan is approved?

- A、要求项目发起人批准项目管理计划作为第一步，然后与其他相关方(干系人)沟通这种情况，以帮助批准项目 Require the project sponsor to approve the project management plan as a first step, and then communicate this to other stakeholders to help approve the project
- B、为相关方(干系人)安排会议并提供适当的信息以获得他们的批准 Arrange meetings for interested parties and provide appropriate information to obtain their approval
- C、分别与每个相关方(干系人)进行访谈，以便单独获得项目管理计划的批准 Interview each interested party separately to obtain approval of the project management plan separately
- D、制定相关方(干系人)登记册，然后选择最重要的相关方(干系人)以获得他们的批准 Develop a register of interested parties and then select the most important interested parties for their approval

97. 【单选题】在前任项目经理离任后，某新项目经理被指派负责一个项目。该新项目经理审查了当前的问题日志和会议纪要，并与项目发起人进行了沟通。项目发起人告诉项目经理

企业生存环境异常严峻，并要求项目经理按时完成该项目，以增加公司收入。项目经理应该做什么来达到项目发起人的要求？ A new project manager is assigned to a project after the previous one has left. The new project manager reviewed the current issue logs and meeting minutes and communicated with the project sponsors. The initiator of the project told the project manager that the living environment of the enterprise was extremely severe, and required the project manager to complete the project on time to increase the company's income. What should the project manager do to meet the requirements of the project sponsor?

- A、审查风险登记册，了解是否存在会导致发生延迟的风险事件 Review the risk register to see if there are risk events that could cause delay
- B、更新工作分解结构(WBS)，了解是否需要开展其他工作 Update the work breakdown structure (WBS) to see if additional work is needed
- C、将所有事项在经验教训知识库中载明 Document all matters in the knowledge base of lessons learned
- D、将各项活动增至项目进度计划，以保证项目绩效 Increase activities to project schedule to ensure project performance

98. 【多选题】一位项目经理正在为一家初创公司领导一个敏捷项目。虽然这是该组织的第一个此类项目，但可能会有更多类似的项目紧随其后。因此，项目经理希望确保在这个项目中获得的知识能够用于未来的项目。下列哪一种做法将最好地支持知识转移，以造福未来的项目？(选择三个) A project manager is leading an agile project for a startup company. Although this is the first such project for the organization, there will likely be many more similar projects to follow. Therefore, the project manager wants to ensure that the knowledge gained during this project is used for the benefit of future projects. Which of the following practices will best support the transfer of knowledge to benefit future projects? (Choose three)

- A、记录在整个项目中学习到的经验教训中获得的知识。 Document knowledge gained in the lessons learned register throughout the project
- B、确保经验教训登记册最后定稿并转移到经验教训存储库。 Ensure that the lessons learned register is finalized and transferred to the lessons learned repository
- C、与项目团队和相关相关方定期召开回顾会议。 Conduct regular retrospective meetings with the project team and relevant stakeholders
- D、定期审查作为项目管理计划组成部分的知识管理计划。 Regularly review the knowledge management plan as an element of the project management plan
- E、确保在配置管理计划中将所学到的经验记录作为配置元素列出。 Ensure that the lessons learned register is listed as a configuration element in the configuration management plan

99. 【单选题】某大型项目的项目经理正在将所有可交付成果的所有权转移至项目相关方（干系人）。其中一位相关方（干系人）通知称，正转移的可交付成果未达到项目范围所述质量标准。项目经理接下来应该做什么？ The project manager of a large project is transferring ownership of all deliverables to the project stakeholders. One of the interested parties informed that the deliverables being transferred did not meet the quality standards described in the project scope. What should the project manager do next?

- A、在风险登记册中记录异议，并请求批准转移可交付成果 Record objections in the risk register and request approval to transfer deliverables
- B、使用渐进明细更新项目范围，并让相关方（干系人）批准可交付成果 Use progressive detail to update project scope and get stakeholders to approve deliverables
- C、请求举行包括相关方（干系人）和其他项目团队成员的会议，以评估相关方（干系人）的顾虑 Request a meeting involving interested parties and other project team members to assess their concerns
- D、停止可交付成果转移过程，并与项目指导委员会一起修订项目进度计划，修订时应考虑转移延迟的情况 Stop the deliverable transfer process and work with the Project Steering Committee to revise the project schedule to take account of transfer delays

100. 【单选题】项目章程刚刚被批准，项目发起人已经允许继续进行该项目。项目经理已经确认，要求的关键资源之一也需要在同一时间用于另一个项目。这将影响项目的交付。项目经理应该怎么做？ The project charter has just been approved and the project sponsor has given permission to proceed with the project. The project manager has confirmed that one of the key resources requested also needs to be used for another project at the same time. This will affect the delivery of the project. What should a project manager do?

- A、与另一个项目的项目经理开会，找到一个适用于两个项目的资源优化方案。 Meet with the project manager of the other project to find a resource optimization scenario that works for both projects.
- B、向关键资源支付加班费，以便在工作时间之外完成工作。 Pay overtime to key resources for completing work outside of hours.
- C、与客户沟通，看是否可以因为资源的可用性而推迟项目的交付期限。 Communicate with clients to see if project delivery deadlines can be delayed due to resource availability.
- D、与另一个项目经理商量，把这个项目放在其他项目的优先位置，以便关键资源可以使用。 Consult with another project manager to prioritize this project over other projects so that key resources can be used.

101. 【单选题】项目经理刚加入一家组织，并被分配到一个当前处于规划阶段的项目，参与该项目的每个人都对该项目非常感兴趣，他们正在催促项目经理将其推进到下一阶段，在审查项目的各种计划时，项目经理发现没有明确的成本管理计划。项目经理下一步应该做什么？ Project manager has just joined a group, and was assigned to a current in the planning phase of the project. Everyone involved in the project is very interested in the project, project manager, they are urged to push it to the next stage, when the review project plans, project manager found no clear plan of cost management. What should the project manager do next?

- A、启动项目执行并使用项目管理计划作为缺失信息的输入 Start project execution and use the project management plan as input to the missing information
- B、通知发起人并请求提供更多时间来修改成本管理计划 Notify the originator and request more time to modify the cost management plan
- C、使用工作分解结构(WBS)根据以往的经验来估算活动的成本 Use the work breakdown structure (WBS) to estimate the cost of activities based on past experience
- D、查看项目章程以制定成本管理计划 Review the project charter to develop a cost management plan

102. 【单选题】根据一项新的公司政策，一个航空软件项目采用敏捷方法。这个项目受到行业法规的约束，需要详细跟踪和存档产品变更。项目经理应该使用什么来理解合规对这个项目的影响？ Based on a new company policy, an aviation software project has been structured to use an agile approach. The project is subject to industry regulations, which require detailed tracking and archival of product changes. What should the project manager use to understand the impact of compliance on this project?

- A、用户故事和发布计划。 User stories and release plan.
- B、产品待办事项列表和完成的定义（DoD）。 Product backlog and definition of done.
- C、工作范围和产品待办事项列表。 Scope of work and product backlog.
- D、冲刺回顾和发布计划。 Sprint retrospective and release plan.

103. 【单选题】在迭代期间，敏捷团队的成员从迭代待办事项列表的顶部提取工作项。工作项描述了接下来要开发的功能。当团队成员阅读描述时，她意识到这些信息不足以开发该功能。团队成员向 Scrum 主管寻求建议。Scrum 主管应该推荐什么做法？ During an iteration, a member of an agile team pulls the work item from the top of the iteration backlog. The work item describes a feature to be developed next. As the team member reads the description, she realizes that the information is insufficient to develop the feature. The team member approaches the scrum master for advice. What should the scrum master recommend?

- A、根据可用信息开发功能 Develop the feature based on the available information
- B、执行体系结构刺探 Perform an architectural spike
- C、将事项返回到待办事项列表并选择另一个事项 Return the item to the backlog and select another one
- D、咨询产品负责人 Consult with the product owner

104. 【单选题】敏捷教练建议团队与所有人共享任务关键型项目的项目进度，以实现整个公司的信息共享。Scrum 团队应该做什么？ An Agile coach advises the team to share the Project progress for a Mission-Critical project with everyone to enable information sharing across the company. What should the Scrum team do?

- A、通过电子邮件与所有相关方（干系人）共享项目进度通信。 Share Project Progress communication to all stakeholders via email.
- B、邀请其他团队的项目经理参加迭代评审会议。 Invite the Project Managers of other teams in the Iteration review meeting.
- C、与人力资源团队分享项目进度沟通，并要求他们与所有相关相关方（干系人）分享。 Share the Project progress communication with the HR team and ask them to share with all relevant stakeholders.
- D、使用信息发射源并将其放置在办公室的显眼位置。 Use the Information radiator and place it in a prominent location of the office.

105. 【单选题】一个敏捷项目已经进入了第七次冲刺阶段。在冲刺结束前两天，客户通知产品负责人，他们忘记在冲刺中包含某个功能。高级经理无意中听到谈话，并表示包含该功能意味着范围蔓延，并不应被允许。产品负责人的最佳行动方案是什么？ An agile project has entered its seventh sprint. Two days before the end of the sprint, the customer informs the product owner that they forgot to include one feature in the sprint. A senior manager overhears the conversation and states that including the feature represents scope creep and should not be allowed. What is the product owner's best course of action?

- A、与客户合作，在产品待办事项列表中为该功能设优先级 Work with the customer to prioritize the feature in the product backlog
- B、请求客户提交变更请求 Request that the customer submit a change request
- C、指导团队在当前的冲刺中开发该功能 Instruct the team to develop the feature in the current sprint
- D、按照高级经理的指示拒绝该功能 Reject the feature as instructed by the senior manager

106. 【单选题】项目经理正管理着一个住宅建设项目，在将项目管理计划提交给有关的相关方（干系人）之前，项目经理希望与作为相关负责人的土木工程师、提供商和承包商沟通，尽力确保施工材料能够准备好并如期运到工地。在这种情况下，项目经理应运用哪种沟通技能？ The project manager is managing a residential construction project. Before submitting the project management plan to the relevant parties, the project manager wishes to communicate with the civil engineer, provider, and contractor as responsible to ensure that the construction materials are ready and delivered to the site as scheduled. What kind of communication skills should the project manager use in this situation?

- A、交互式沟通 Interactive communication
- B、推式沟通 Push communication
- C、拉式沟通 Pull communication
- D、小组沟通 Team communication

107. 【单选题】一位影响力很大的相关方（干系人）向项目团队提出一项请求，项目经理发现，该请求并非某需求的一部分，但它会给委员会和项目发起人留下深刻印象。项目经理该做什么？ An influential stakeholder made a request to the project team. The project manager found that the request was not part of a requirement, but it would leave a deep impression on the committee and the project sponsor. What should the project manager do?

- A、让该相关方（干系人）遵循变更控制过程使其请求获批 Have the interested party follow the change control process to have their request approved
- B、接洽项目发起人，了解该变更能否列入预算和范围 Contact the project sponsor to see if the change can be included in the budget and scope
- C、动用应急预算将该变更纳入项目范围 Use the emergency budget to include the change in the project scope
- D、将相关方（干系人）的请求上报给项目发起人，以确认是否需要实施该变更 The request from the interested party is reported to the project sponsor to confirm whether the change needs to be implemented

108. 【单选题】项目经理将启动一个新项目来建立汽车厂，在一个地方生产所有备件，缩短生产周期。副总裁和财务部门负责人反对该项目，因为他们希望这些工厂分散在不同的地方。项目经理该做什么？ The project manager will launch a new project to set up a car plant to produce all spare parts in one place and shorten the production cycle. The vice president and the head of the finance department opposed the project because they wanted the plants to be scattered in different locations. What should a project manager do?

A、与关键相关方（干系人）沟通，平衡其期望，并将此信息纳入项目章程 Communicate with key stakeholders, balance their expectations and incorporate this information into the project charter

B、将此信息告知项目发起人，让其管理这些意见分歧 Give this information to the project sponsor to manage these differences of opinion

C、在未获得不认同该方法的相关方（干系人）的输入的情况下，编写项目章程 Write a project charter without input from interested parties who do not agree with the approach

D、将这一情况登记为一种风险，并针对两种方案制定两个不同的项目章程 Register this situation as a risk and develop two different project charters for each scenario

109. 【单选题】项目集发起人对一位项目经理信心不足，并向项目集经理抱怨称该项目经理未像其他项目经理那样提供准确而及时的信息。该项目经理如何才能挽回项目集发起人的信心？ The program sponsor lacks confidence in one project manager and complains to the program manager that this particular project manager is not providing the accurate timely information that the other project managers are providing. How can the project manager recover the confidence of the program sponsor?

A、找到已根据相关方（干系人）参与计划分享项目最新情况的证据，并将此信息发送给项目集经理 Find evidence that the project updates have been shared according to the stakeholder engagement plan and send this information to the program manager

B、更新项目的相关方（干系人）参与计划，提高与项目集发起人开会的频率 Update the project's stakeholder engagement plan to increase the meeting frequency with the program Sponsor

C、与项目集发起人开会，了解期望差距，并相应地更新相关方（干系人）参与计划 Meet with the program sponsor to understand the gaps in expectations and update the stakeholder engagement plan accordingly.

D、运用软技能重获项目集发起人的信心，并确保项目集发起人将经常收到后续最新情况 Use soft skills to regain the program sponsor's confidence and ensure that the program sponsor will receive frequent updates going forward.

110. 【单选题】你被分配到一个软件开发项目。产品需求在一开始就没有明确定义。因此，我们决定使用敏捷框架来开发产品。项目的其他方面将使用传统的瀑布式项目管理方法进行。开发这个项目过程中，以下哪一项可能会花费较少的时间？ You are assigned to a software development project. The product requirements are not clearly defined upfront. Therefore, it has been decided to develop the product using an agile framework. Other aspects of the project

will be managed using the traditional waterfall project management approach. Which of the following might you spend less time developing and/or implementing for this project?

- A、项目章程 The project charter
- B、问题日志 The issue log
- C、变更管理计划 The change management plan
- D、确认范围过程 The Validate Scope process

111. 【单选题】一个工程交付团队的其中一名成员定期编制月度进度报告的子部分。过去一个月出现了一些项目挑战,许多项目可交付成果远远落后于进度计划。客户得知这些问题,并希望提前获得状态报告的副本以向其高级管理层更新这一情况。该报告目前仅为草稿,包含敏感信息,当该团队成员询问是否可以发送时,项目经理尚未对其进行审查。项目经理应该做什么? A member of a project delivery team regularly prepares subsections of monthly progress reports. The past month has seen a number of project challenges, with many project deliverables well behind schedule. The customer is informed of these issues and wishes to obtain a copy of the status report in advance to update the situation with their senior management. The report is currently only a draft and contains sensitive information that has not yet been reviewed by the project manager when the team member asked if it could be sent. What should a project manager do?

- A、要求该团队成员审查更新后的相关方(干系人)参与计划 Ask team members to review the updated stakeholder engagement plan
- B、确保问题日志中包含所有问题 Make sure that all problems are included in the problem log
- C、要求该团队成员查阅沟通管理计划 Ask the team members to review the communication management plan
- D、查看风险登记册,以确保如何减轻延误的影响 Review the risk register to ensure that the impact of delays is mitigated

112. 【单选题】一个开发新药的安全性和有效性可视化的项目正在进行中。Scrum 被选为开发方法。在第三次冲刺的中途,项目团队成员发现所提供的数据缺少一个强制性参数。在项目计划期间,获得不完整数据的风险被提前识别并记录在风险登记册中。什么时候是使这个问题浮出水面的最合适的方法? A project to develop visualizations of the safety and efficacy of a new drug is underway. Scrum has been selected as the development approach. Midway into the third sprint, a project team member finds that the data provided is missing a mandatory parameter. The risk of getting incomplete data was identified and recorded in the risk register earlier, during project planning. When would be the most appropriate approach to surface

this problem?

A、问题应作为主题包含在下次冲刺回顾上进行讨论 The problem should be included as a topic for discussion at the next sprint retrospective.

B、团队成员应在每日 Scrum 会议上将问题作为障碍提出来 The team member should raise the issue as an impediment during the daily scrum meeting.

C、在冲刺审查中应演示具有缺失参数的产品增量 The product increment with the missing parameter should be demonstrated at the sprint review.

D、已实现的风险应触发并由规划风险应对过程解决 The realized risk should trigger and be addressed by the Plan Risk Responses process.

113. 【多选题】在一个设计和生产餐厅厨房使用的新工具的项目中，成本已被确定为最优先的制约因素。项目分组在其质量计划中包括对这些工具的随机抽样。虽然成本是一个关键因素，但产品也必须符合高质量标准。以下哪些是不一致成本的例子？（选择三项） In a project to design and produce new tools for use in restaurant kitchens, cost has been identified as the highest priority constraint. Project groups include random sampling of these tools in their quality plans. While cost is a key factor, products must also meet high quality standards. Which of the following are examples of inconsistent costs? (Choose three)

A、返工 rework

B、质量培训 Quality training

C、废品 waste

D、保修费用 Warranty cost

114. 【单选题】在敏捷迭代中，由于意外的挑战，任务 1 无法按时完成。项目中的另一个团队依赖于任务 1 的及时完成以完成他们的项目部分。项目经理应该如何解决这个问题？ During an agile iteration, Task 1 cannot be completed on time due to unexpected challenges. Another team within the project is depending on timely completion of Task 1 in order to fulfill their part of the project. How should the Project Manager resolve this issue?

A、分别与两个团队会面，让他们想出一个方法来满足要求的最后期限并按时完成项目 Meet with both teams separately and ask them to figure out a way to meet the required deadlines and complete the project on time

B、与产品负责人会面，重新确定迭代待办事项列表的优先级，以免影响其他团队或义务 Meet with the product owner to reprioritize the iteration backlog so that it does not impact other teams or obligations

C、增加项目团队的成员数量，并增加迭代长度，以确保工作将按照进度计划完成 Increase the

number of team members for the project team and increase the iteration length ensuring that the work will be completed according to schedule

D、让团队成员知道你希望他们在困难条件下尽最大努力，并确保在经验教训中注意迭代的挑战 Let team members know you want them to do their best under difficult circumstances, and make sure to note the iteration's challenges in lessons learned

115. 【多选题】一个组织已经有了多个敏捷项目经验，然而在每日站会上，其中一名团队成员质疑，产品负责人总是没有准时参与站会，导致产品负责人经常不能准确地了解项目状态，敏捷项目经理应该怎么做？(请选择两个答案) An organization has had multiple agile project experiences, but at a daily meeting, one of the team members doubts that the product owner is always late for the meeting. As a result, the product owner often does not understand the project status accurately. What should the Agile project manager do? (Choose two)

A、与该团队成员交谈，确认 PO 不参与并不会对 Sprint 流程产生影响 Talk to the team member to confirm that the PO's non-participation will not have an impact on the Sprint process

B、询问其他团队成员的意见，然后讨论方案来解决问题 Ask other team members for their opinions and then discuss solutions to solve the problem

C、将每日站会的会议纪要发送给 PO Send the meeting minutes of daily station meeting to PO

D、与 PO 谈谈他们的时间，以确保准时参加站会了解信息 Talk to the PO about their time to make sure they attend the station on time to get the information

E、向团队介绍信息发射源及敏捷框架 Introduce information emission sources and Agile frameworks to the team

116. 【单选题】项目经理正在领导某颇受关注的预测型项目的收尾工作，为了收集客户满意度方面的信息，项目经理正在安排与非本地的人员举行面对面的会议。项目经理为什么采用这种信息收集技术？ The project manager is leading the closing of a highly anticipated project and is arranging face-to-face meetings with non-locals in order to gather information on customer satisfaction. Why did project managers adopt this information-gathering technique?

A、访谈可让项目经理获得收集信息和澄清相关方（干系人）反馈的最佳机会 Interviews provide the project manager with the best opportunity to gather information and clarify stakeholder feedback

B、访谈可帮助项目经理加强与相关方（干系人）的关系 Interviews can help project managers strengthen relationships with stakeholders

C、对于非敏捷项目而言，使用访谈是最佳实践做法 Using interviews is a best practice for non-Agile projects

D、项目差旅预算允许采用这种访谈方法 The project travel budget allows for this interview approach

117. 【单选题】敏捷团队正在从事一个项目。该项目具有内部和外部相关方（干系人），在项目中期，识别到一个将延迟交付两个月的新需求。团队应该怎么做？ An agile team is working on a project. The project has internal and external stakeholders, and in the middle of the project, a new requirement is identified that will delay delivery by two months. What should the team do?

- A、首先交付已计划的事项，然后处理新需求。 Deliver what has been planned first, then deal with new requirements.
- B、与产品负责人一起，更新确定待办列表的优先顺序。 Together with the Product Owner, update the prioritization of the backlog.
- C、将新需求添加到即将发布的版本中。 Add new requirements to upcoming releases.
- D、通知相关方（干系人），并从新的交付日期倒排进行工作。 Notify stakeholders and work backwards from the new delivery date.

118. 【单选题】作为项目经理，您的首要任务是完成项目的工作。作为项目完成的结果，您有机会帮助项目中的人更多地了解哪些方面做得好，哪些方面做得不好。获得这些经验和知识的最佳答案是什么？ As a project manager, your first priority is to get the work done on the project. As a result of project completion, you have the opportunity to help those on the project learn more about what went well and what didn't. What is the best answer to gain this experience and knowledge?

- A、历史信息 history information
- B、经验教训 lessons learned
- C、假设 Assumption
- D、约束 constraint

119. 【单选题】一个项目团队的一些成员对之前在 Scrum 环境下工作的新成员感到很沮丧。这个新成员不愿与项目组成员接触。项目经理应该怎么做？ Some members of a project team were frustrated with new members who had previously worked in a Scrum environment. The new member was reluctant to engage with project team members. What should a project manager do?

- A、告诉项目团队的其他成员继续与新成员合作。 Tell the rest of the project team to continue working with the new member.
- B、给项目团队发一封电子邮件，概述沟通策略。 Send an email to the project team outlining the

communication strategy.

C、为项目团队安排一次会议，审查沟通管理计划。 Schedule a meeting for the project team to review the communications management plan.

D、指导新的团队成员遵循团队章程。 Instruct new team members to follow the team charter

120. 【单选题】在与相关方（干系人）开会以准备项目章程时，就项目的收益和组织的战略目标进行讨论，项目经理应该做什么？ When meeting with relevant parties to prepare the project charter, discuss the benefits of the project and the strategic goals of the organization, what should the project manager do?

A、更新商业论证以满足组织的战略 Update business case to meet the organization's strategy

B、建议将项目效益与组织的战略目标保持一致 It is recommended that project benefits be aligned with the organization's strategic goals

C、继续制定项目章程以纳入项目效益 Continue to develop project charters to incorporate project benefits

D、通过请求项目发起人帮助完成项目章程来重定会议方向 Reorient the meeting by asking the project sponsor to help complete the project charter

121. 【单选题】某大公司启动了一个项目，以便在其销售系统中实施新的模块。误解导致该项目发生严重延迟，两位相关方（干系人）就项目需求产生重大分歧。项目经理首先应该做什么来解决这些相关方（干系人）之间的分歧？ A large company launched a project to implement new modules in its distribution system. This misunderstanding resulted in significant delays for the project and significant differences between the two parties regarding the project requirements. What should the project manager do first to resolve these differences between interested parties?

A、考虑不同的观点，并与相关方磋商，以便针对项目采取正确的措施 Consider different points of view and consult with relevant parties in order to take the right action for the project.

B、分析这些变更将对项目产生哪些影响以及能否在可用储备之内应对这一影响 Analyze what impact these changes will have on the project and whether the impact can be addressed within the available reserves.

C、让项目发起人增加新需求，并告诉这两位相关方这对最终可交付成果并无影响 Ask the project sponsor to add new requirements and tell the two stakeholders that it has no impact on the final deliverable.

D、提出变更请求，并更新范围管理计划，以便获得这些需求 Make a change request and update the scope management plan to capture these requirements.

122. 【单选题】相关方（干系人）识别工作已完成，并且相关方（干系人）位于许多不同国家，项目经理需要收集基于项目章程中确定的高层级需求所提出的详细需求。为了快速从这些相关方（干系人）收集信息，应采用的最佳数据收集技术是哪一项？ The identification of related parties has been completed and the related parties are located in many different countries. The project manager needs to collect detailed requirements based on the high-level requirements identified in the project charter. In order to quickly collect information from these interested parties, which is the best data collection technique that should be used?

- A、与各相关方开单独的会议 Hold separate meetings with all interested parties
- B、与相关方召开 Web 会议 Convene Web conferences with interested parties
- C、焦点小组会议 Focus Group meetings
- D、问卷调查 Questionnaire survey

123. 【多选题】项目经理难以管理一次电话会议。多名项目团队成员同时说话，相互之间充满敌意，一名成员直接对项目团队领导进行攻击性评论。若要避免这个问题，项目经理应该做什么？(请选择两个答案) Project managers have difficulty managing a conference call. Multiple project team members spoke simultaneously and were hostile to each other, with one member making offensive comments directly to the project team leader. What should the project manager do to avoid this problem? (Choose two)

- A、让团队成员集中办公 Let team members work centrally
- B、利用人员评估工具 Use personnel evaluation tools
- C、制定团队章程 Develop the team charter
- D、开展团队建设活动 Carry out team building activities
- E、为团队定义绩效指标 Define performance indicators for the team

124. 【单选题】敏捷项目进入第三次迭代。尽管团队坚持遵循敏捷最佳实践，但 Scrum 主管还是觉得团队动态存在问题。每个团队成员都独立工作，在 Scrum 活动中，团队成员之间不开放，避免冲突。团队目前在 Tuckman 开发模型的哪个阶段运行，Scrum 主管可以做什么来帮助团队进入下一个阶段？ An agile project enters its third iteration. Even though the team diligently adheres to agile best practices, the scrum master feels that there is something wrong with the team dynamics. Each team member works independently, and during scrum events, the team members are not open to one another and avoid conflict. In what stage of the Tuckman development model does the team currently operate, and what can the scrum master do to help the team to move onto the next stage?

- A、震荡阶段；Scrum 主管需要帮助团队在冲突中找到方向，实现高绩效 Storming; the scrum

master needs to help the team navigate the conflict towards high performance.

B、规范阶段；Scrum 主管需要帮助团队将不健康和低效的冲突放在一边 Norming; the scrum master needs to help the team put conflict aside as unhealthy and nonproductive

C、成熟阶段；Scrum 主管需要确保冲突得到缓解，以便让团队成员继续工作 Performing; the scrum master needs to ensure conflict is mitigated to keep the team members on task.

D、形成阶段；Scrum 主管需要帮助团队认识到冲突是具生产力且有必要的 Forming; the scrum master needs to help the team acknowledge that conflict is productive and necessary.

125. 【单选题】在一次项目绩效审查会议上，两名团队成员意识到他们一直在进行相同的技术设计。两位团队成员都说该设计符合他们的工作描述，希望对方停止开展该设计方面的工作。争执开始升级，项目经理要快速控制形势。项目经理应该做什么来解决这一问题？

During a project performance review meeting, two team members realized that they had been working on the same technical design. Both team members say the design fits their job description and want each other to stop working on the design. The conflict began to escalate, and the project manager had to take control of the situation quickly. What should the project manager do to solve this problem?

A、安排与两位团队成员举行私人会议讨论该问题 Arrange private meetings with both teams to discuss the issue

B、查看职位描述，以确定孰是孰非 Check the job description to determine who is right and who is wrong

C、审查责任分配矩阵(RAM) Review responsibility allocation Matrix (RAM)

D、将该任务分配给完成比例更高的团队成员 Assign the task to a higher percentage of team members

126. 【多选题】以下哪三种情况是 Scrum 主管应该注意的障碍？(选择三个。) Which of the following three situations are obstacles that the Scrum Master should be aware of?

A、阻碍敏捷能力的技术 Technologies that hinder agile capabilities

B、缺乏团队授权，不能自我组织 Lack of team empowerment and inability to self-organize

C、在日常工作会议上对积压的工作进行审查 Review the backlog in daily work meetings

D、一个团队成员在谈论 Scrum 板上的用户故事 A team member talking about a user story on a Scrum board

E、一个团队成员谈论一个不在 Scrum 板上的用户故事 A team member talking about a user story that is not on the Scrum board

127. 【单选题】项目经理为一个具有按时完成盈利项目历史记录的组织工作。然而,由于缺乏相关方的支持以及他们未能提供信息,这些项目都经历过问题。若要避免这些问题,项目经理在新项目开始时应该做些什么? A project manager works for an organization with a history of completing projects on time. However, these projects have all experienced issues due to a lack of stakeholder's support and their failure to provide information. What should the project manager do at the beginning of a new project to avoid these issues?

- A、管理所有相关方的期望,并为每个人提供解决方案 Manage all stakeholder's expectation, and provide a solution for each one
- B、准备一份包含所有相关方的沟通管理计划 Prepare a communications management plan that includes all stakeholders
- C、在启动阶段识别关键相关方并进行优先级排序 Identify and prioritize the key stakeholders during the initiating stage
- D、复制之前项目的工作,因为这些项目结束时都很好 Duplicate efforts from previous projects since they ended well

128. 【单选题】一家公司即将进行一项使用新技术的项目。预计客户将在整个项目生命周期中要求大量的更改。项目发起人指出,经常向客户交付增量价值,同时保持成本基线在控制之下,这对项目来说是极其重要的。以下哪一项对应对频繁的变化最有帮助? A company is about to undertake a project that will use new technology. It is expected that the customer will request a very large number of changes throughout the entire project life cycle. The project sponsor indicated that delivering incremental value to the customer frequently while maintaining the cost baseline under control is of the utmost importance for the project. Which of the following would help the most in addressing the frequent changes?

- A、时间盒 Time-boxing
- B、整体变更控制 Integrated change control
- C、风险登记册 Risk register
- D、质量控制测量 Quality control measurements

129. 【单选题】预测性项目管理强调项目整合管理的重要性,希望项目经理能够掌控详细的产品规划,并将项目的不同环节相互融合。在敏捷项目中,谁主要负责整合管理? Predictive project management emphasizes the importance of project integration management, hoping that project managers can control detailed product planning and integrate different aspects of the project. Who is primarily responsible for integration management in an agile project?

- A、敏捷教练 Agile coach

- B、服务型领导 Servant Leadership
- C、产品负责人 Product Owner
- D、开发团队 development team

130. 【单选题】项目经理将项目章程草案提交给运营经理，运营经理就该项目对团队的影响表达了顾虑，并将所顾虑之事上报给项目发起人。项目经理应更新哪个文件来定义与该投诉相关的活动？The project manager submits the draft project charter to the operations manager, who expresses concerns about the project's impact on the team and reports those concerns to the project sponsor. Which document should the project manager update to define the activities related to the complaint?

- A、效益管理计划 Benefit Management plan
- B、资源管理计划 Resource management plan
- C、相关方参与计划 Stakeholders participate in the plan
- D、沟通管理计划 Communication management Plan

131. 【单选题】在回顾过去的经验时，一位敏捷教练观察到，他对人的表情，动态和动机的理解能力在他的成功中起到了重要作用。以下哪项人际关系技能他的成功起了很大作用？In reviewing past experiences, an agile coach observed that his ability to understand human expressions, dynamics, and motivations played a major role in his success. Which of the following interpersonal skills has been instrumental in his success?

- A、解决冲突的能力 Ability to resolve conflict
- B、情商 emotional intelligence
- C、服务型领导 Servant Leadership
- D、适应性领导 adaptive leadership

132. 【单选题】项目经理正在为一个首选客户执行一个公司内部项目，该项目的主要可交付成果工作由分包商执行。为满足客户需求，项目发起人不断要求对可交付成果的范围进行变更。若要预防对项目产生影响，项目经理下一步应该做什么？The project manager is executing an internal company project for a preferred customer whose primary deliverables are performed by the subcontractor. In order to meet customer requirements, project sponsors constantly require changes to the scope of deliverables. To prevent impact on the project, what should the project manager do next?

- A、向承包商提交变更，并更新项目计划 Submit changes to contractor and update project plan
- B、向董事会升级上报这个问题 Raise the issue with the board

- C、拒绝这些变更，因为数量过多 Reject these changes because they are too numerous
- D、与承包商磋商，以分析这些要求的影响 Consult with the contractor to analyze the impact of these requirements

133. 【单选题】在项目执行期间，发起人通知项目经理，一个新的有影响力的相关方刚刚加入组织，将负责项目的一些方面。对于项目经理来说，了解相关方的需求和期望的最佳行动方案是什么？ During project execution, the sponsor informs the project manager that a new influential stakeholder has just joined the organization and will be responsible for a few aspects of the project. What is the best course of action for the project manager to learn about the stakeholder's requirements and expectations?

- A、建立相关方参与评估矩阵 Revise the stakeholder engagement assessment matrix
- B、提交变更请求以更新相关方参与计划 Submit a change request to update the stakeholder engagement plan
- C、用新的相关方的职责更新 RACI 矩阵 Update the RACI chart with the responsibilities of the new stakeholder
- D、与新的项目相关方安排一次会议 Schedule a meeting with the new project stakeholder

134. 【单选题】在一个住房项目中，房地产开发商和建筑承包商对由建筑承包商完成的工作质量意见不一致。房地产开发商拒绝支付已经完成的工作，并且还要求折扣。项目经理应该如何解决这个问题？ In a housing project, real estate developers and contractors still disagree about the quality of work done by construction contractors. Property developers are refusing to pay for work that has already been done and are demanding discounts. How should the project manager solve this problem?

- A、聘请第三方来检查所完成的工作并确定应该提供的折扣 Hire a third party to review the work done and determine what discounts should be offered
- B、建议改善住房项目，以补偿房地产开发商的期望 Proposed improvements to housing projects to compensate for the expectations of property developers
- C、让房地产开发商计算折扣价格作为所谓不良工作质量的处罚。 Let property developers calculate discount prices as punishment for the alleged poor quality of work.
- D、鼓励双方使用合同协议中规定的其他争议解决程序 The parties are encouraged to use other dispute resolution procedures set forth in the contractual agreement

135. 【单选题】你正在促成一个与关键相关方的会议，讨论一个将使用敏捷项目管理方法进行的新项目。其中一个相关方关心的是项目如何与公司的整体组织战略相适应。你会为相

关方提出什么建议来解决他们的担忧？ You are facilitating a meeting with key stakeholders to discuss a new project that will be conducted using an agile project management approach. One of the stakeholders is concerned about how the project fits in with the company's overall organizational strategy. What would you recommend to the stakeholder to address their concern?

- A、查看效益管理计划 Look at the benefits management plan
- B、审查假设日志 Review the assumption log
- C、检查工作分解结构 Examine the work breakdown structure
- D、询问项目发起人 Ask the project sponsor

136. 【单选题】在即将到来的敏捷项目中，执行组织雇佣了来自不同国家，但使用相同语言的开发人员。团队可以被安排在同一地点，并且项目经理理解在文化多样性的情况下，提供一个有效沟通和协作的环境将是项目成功的一个重要因素。对项目经理来说，最好的行动方案是什么？ For its upcoming agile project, the performing organization has hired developers of various nationalities but speaking a common language. The team will be colocated, and the project manager understands that given the cultural diversity, providing an environment of effective communication and collaboration will be an important factor in project success. What is the best course of action for the project manager?

- A、设置虚拟沟通工具 Set up virtual communication tools
- B、为团队提供作战室 Provide the team with a war room
- C、只配置私人办公区域不设立公共办公区域 Utilize only caves from the caves and common
- D、结合使用 scrum of scrums 会议 Incorporate the use of a scrum of scrums

137. 【单选题】在敏捷团队完成三次迭代之后，项目经理确定团队在这三次迭代中的平均速度是 30 个故事点。还有 292 个故事点来完成项目的剩余部分。团队需要多少次额外的迭代才能完成项目？ After an agile team completes three iterations, the project manager determines that the average velocity of the team for these three iterations was 30 story points. There are 292 more story points to complete the remaining portion of the project. How many additional iterations will it take for the team to complete the project?

- A、7 次迭代 7 iterations
- B、8 次迭代 8 iterations
- C、9 次迭代 9 iterations
- D、10 次迭代 10 iterations

138. 【单选题】在一个项目的第三次迭代中，两个现有的团队成员被替换。当项目进入下

一个迭代时，团队的速度下降，业绩开始下滑。项目经理应该怎么做？ In the third iteration of a project, two existing team members were replaced. As the project progresses to the next iteration, the team's velocity drops and performance begins to decline. What should a project manager do?

- A、与人力资源部门讨论生产力下降的问题。 Discuss lost productivity with HR.
- B、将这个问题上报给项目发起人。 Escalate this issue to the project sponsor.
- C、引导团队重新回到组建和震荡阶段。 Guide the team back to the build and shake phase.
- D、召开团队建设活动，解决关键绩效指标（KPI）。 Hold team building activities to address key performance indicators (KPIs).

139. 【单选题】在可交付成果审查期间，项目经理发现过去两周有两名成员在为同一个任务工作。若要防止这个问题，项目经理应该事先做什么？ During the review of deliverables, the project manager discovered that two members had been working on the same task for the past two weeks. To prevent this problem, what should the project manager do beforehand?

- A、审查执行、负责、咨询和知情(RACI)图 Review the Execution, Accountability, Counseling and Knowledge (RACI) diagram
- B、监督资源管理计划 Oversee the resource management plan
- C、使用资源平衡工具进行进度分析 Use the resource balancing tool for progress analysis
- D、使用资源平滑工具 Use the resource smoothing tool

140. 【单选题】敏捷团队领导注意到一名团队成员的绩效水平下降，并且经常在早上的站会上迟到。敏捷团队领导应采取哪一种解决方案？ An agile team leader notices a team member's performance level has dropped and is often late to the morning standup. Which solution should agile team leaders adopt?

- A、与该团队成员密切合作，寻找具体的方式来提供支持。 Work closely with this team member to find specific ways to provide support.
- B、引导主动参与并等待该团队成员发起一次会议。 Lead active participation and wait for the team member to initiate a meeting.
- C、要求该团队成员按时到达参加会议。 Ask that team member to arrive on time for the meeting.
- D、在回顾会议上与团队讨论这个问题。 Discuss this with the team during the retrospective.

141. 【单选题】一名开发人员开始实施客户最近请求的一个功能，然而，该开发人员并未事前咨询项目团队，团队应该怎么做？ A developer started implementing a feature recently requested by a client, however, the developer did not consult the project team beforehand, what

should the team do?

- A、确保该开发人员理解该功能必须由产品负责人确定优先级。 Make sure the developer understands that the feature must be prioritized by the product owner.
- B、通知客户他们的请求未获得敏捷原则的支持。 Notify customers that their request is not supported by agile principles.
- C、支持该开发人员的决定，主动解决客户的需求。 Support the developer's decision to proactively address customer needs.
- D、在产品待办事项中添加该特性，而不进行进一步讨论。 Add the feature to the Product Backlog without further discussion.

142. 【单选题】在项目执行过程中，在培训项目团队成员之后，你注意到其中一人在执行任务时总是超出预期。为了让项目从团队成员的技能中受益，并减少项目可交付成果中缺失缺陷的风险，你要求团队成员处理最先进的质量检查。你会在哪里记录这个团队成员的新职责？ During project execution, after investing in the training of your project team members, you notice that one of them consistently exceeds expectations while performing her tasks. To have the project benefit from the team member's skills and reduce the risk of missing defects in the project deliverables, you have tasked the team member to handle the most advanced quality inspections. Where would you record the new duties of this team member?

- A、资源日历 Resource calendar
- B、项目团队派工单 Project team assignments
- C、风险登记册 Risk register
- D、质量检查报告 Quality inspection report

143. 【单选题】一位项目经理正在管理一个项目，该项目非常复杂，执行期很长。虽然该项目大部分是预测性的，但团队能够使用一个混合框架将设计和执行分解成更小的包。企业希望跟踪这个框架应用所带来的价值，但没有为这个框架定义一套可衡量的条目。项目经理应该先做什么？ A project manager is managing a very complex project with a long execution period. While the project was largely predictive, the team was able to use a hybrid framework to break down design and execution into smaller packages. Enterprises want to track the value delivered by the application of the framework, but have not defined a set of measurable items for the framework. What should a project manager do first?

- A、使用与上一个预测性项目相同的效益跟踪过程，并将其添加到每月的状态报告中。 Use the same benefit tracking process as the previous predictive project and add it to the monthly status report.

- B、在工作分解结构（WBS）的基础上创建一个报告，并定期更新。 Create a report based on the Work Breakdown Structure (WBS) and update it regularly.
- C、与相关方合作，确定哪些可测量的效益可以被跟踪，并指定一个负责人去监测和报告它们。 Work with relevant parties to determine which measurable benefits can be tracked and assign a responsible person to monitor and report on them.
- D、研究哪些报告模板在这个框架中使用得最多，并将其纳入项目。 Research which report templates are used the most in this framework and incorporate them into projects

144. 【单选题】你的项目遇到了一些不可预见的问题，并且遭遇延误。这个项目对公司至关重要，必须在规定的最后期限内完成。为了赶上最后期限，你的团队将不得不在接下来两周的周末工作。然而，你知道很多团队成员都有自己的责任，并且对他们来说连续工作七天是非常困难的。最好的选择是什么？ Your project has faced some unforeseen issues that have delayed it. The project is very critical for the company, and it has to meet the scheduled deadline. In order to meet the deadline, your team would have to work over the weekends for the next two weeks. However, you know that many of the team members will have personal commitments, and it will be very difficult for them to work for seven consecutive days. What is the BEST option?

- A、聘请额外的资源并向他们介绍项目 Hire additional resources and brief them about the project
- B、通知客户无法满足此最后期限 Inform the customer that this deadline can't be met
- C、与团队成员讨论情况，并让他们选择是否愿意加班 Discuss the situation with the team and give them the choice to willingly work overtime
- D、发送官方邮件，强制团队在周末工作 Send an official mail, making it compulsory for the team to work over the weekends

145. 【单选题】项目经理正在为一家公司的运营部门实施项目，项目经理接到运营部门技术人员的电话，要求变更项目范围。该项目处于执行阶段，这些变更可能会导致项目进度延迟。项目经理应该如何处理该变更请求？ The project manager is implementing a project for a company's operations department. The project manager receives a call from the operations department technical staff to change the scope of the project. The project is in execution and these changes may cause project schedule delays. How should the project manager handle the change request?

- A、拒绝所请求的变更，因为项目处于执行阶段 The requested change is rejected because the project is in execution
- B、实施所请求的变更，因为该变更不会对项目预算产生任何影响 Implement the requested

change because the change will not have any impact on the project budget

C、要求提交正式的变更请求并通过变更控制委员会（CCB）寻求批准 Request to submit a formal change request and seek approval through the Change Control Board (CCB)

D、忽略所请求的变更，因为可能导致项目进度计划延迟 The requested change is ignored as it may cause a delay in the project schedule

146. 【单选题】项目经理正在管理一个在偏远的国际地点运营的项目。在项目的执行阶段，发生了一个全国性事件。项目经理担心项目可能会受到负面影响，并与项目集经理联系，项目集经理同意在项目受到负面影响的情况下提供资源以实施应急计划。项目经理应用了什么管理策略？ The project manager is managing a project that operates in a remote international location. During the implementation phase of the project, a national event occurred. The project manager is concerned that the project may be negatively impacted and contacts the project set Manager, who agrees to provide resources to implement the contingency plan in the event of a negative impact on the project. What management strategy did the project manager apply?

A、升级上报 Upgrade to

B、转移 transfer

C、减轻 reduce

D、接受 accept

147. 【单选题】你正在管理一个敏捷项目，你的团队由分析师和建模师组成。在项目第一次迭代的中途，你注意到“进行中的工作”中的工作越来越多，而这些项目很少被移动到看板的“已完成”部分。经过详细的检查，你发现分析师的生产量大于建模师的生产量，结果起草的流程比开始的流程要少。你应该先做什么？ You are managing an agile project and your team consists of analysts and modelers. Midway through the first iteration of a project, you notice more and more work in "work in progress" and those items are rarely moved to the "completed" section of the kanban board. After a detailed inspection, you find that the analyst is producing more than the modeler, and as a result drafts fewer processes than the beginning. What should you do first?

A、雇佣更多的建模师 Hire more modelers

B、雇佣更多的分析师 Hire more analysts

C、将部分分析师从团队中移除，以创造一种平衡 Remove some analysts from the team to create a balance

D、请分析师帮助建模师完成流程 Ask the analyst to help the modeler through the process

148. 【单选题】一个项目经理负责建造一座桥梁。项目的高层要求采用预测性方法处理。负责缩减桥梁的软件是根据敏捷原则开发的。在软件开发过程中,由于缺乏信息,工作流程经常被各种延迟或障碍打断。项目经理应该如何处理这种情况? A project manager is responsible for building a bridge. The high-level requirements of the project were handled with a predictive approach. The software responsible for reducing the bridge was developed according to agile principles. During software development, workflow is often interrupted by various delays or obstacles due to lack of information. How should a project manager handle this situation?

- A、应用精益生产来限制团队的工作。 Apply Lean Manufacturing to limit the work of teams.
- B、使用看板使工作可见。 Use Kanban to make work visible.
- C、将小批量的工作纳入项目。 Incorporate small batches of work into projects.
- D、增加回顾会议,以快速交付成果。 Add retrospectives to deliver results quickly.

149. 【单选题】某公司先前没有使用项目管理方法的经验,该公司最近为一个新的项目管理办公室(PMO)聘请了首位项目经理。该公司开展业务已有数年时间,一直在开展竞标工作。项目经理该做什么来评估一个新项目的可行性? A company with no prior experience with a project management approach recently hired its first project manager for a new project Management Office (PMO). The company has been in business for several years and has been bidding. What should a project manager do to assess the feasibility of a new project?

- A、审查并分析该公司过去两年的经验教训知识库 Review and analyze the company's knowledge base of lessons learned over the past two years
- B、与负责投标事务的职能经理开会审查当前的管理过程 Meet with the functional manager in charge of the tender to review the current management process
- C、请求项目发起人编制一个项目管理计划模板 Request the project sponsor to create a project management plan template
- D、与财务部门开会分析先前投标的成功之处 Meet with finance to analyze the success of previous bids

150. 【单选题】在酒店建设项目的执行过程中,负责实施特定风险应对策略的人已经离开了执行组织,项目经理已经确定了一个新相关方来承担这些责任。更新相关方登记册后,项目经理接下来应该做什么? During execution of a hotel construction project, the person responsible for implementing a particular risk response strategy has left the performing organization, and the project manager has identified a new stakeholder to assume those responsibilities. After updating the stakeholder register, what should the project manager do next?

- A、更新风险管理计划 Update the risk management plan

- B、修订风险登记册 Revise the risk register
- C、向 PMO 通知新的相关方 Notify the PMO of the new stakeholder
- D、执行实施定性风险分析过程 Execute the Perform Qualitative Risk Analysis process

151. 【单选题】一位项目经理邀请公司 CEO、发起人、团队成员和一位外部客户代表参加会议，审查项目管理计划。项目经理开始介绍预算，但 CEO 突然要求结束会议。项目经理应该怎么做才能避免这种情况？ A project manager invites the company CEO, sponsors, team members, and an external client representative to a meeting to review the project management plan. The project manager begins to present the budget, but the CEO abruptly asks to end the meeting. What should a project manager do to avoid this?

- A、与外部客户代表一起进行根本原因分析，并将分析结果记录在经验教训登记簿上。 Conduct root cause analysis with external client representatives and record the results in a Lessons Learned Register.
- B、在会议之前，先将演示幻灯片发给内部参与者，然后再发给外部客户代表。 Before the meeting, distribute presentation slides to internal participants and then to external account representatives.
- C、在邀请外部客户代表参加会议之前，与内部参与者和 CEO 一起审查了成本管理计划。 The cost management plan was reviewed with internal participants and the CEO before inviting external account representatives to the meeting.
- D、在邀请外部客户代表参加会议之前，审查了沟通管理计划。 Review the communications management plan before inviting external client representatives to the meeting.

152. 【单选题】在项目执行阶段，项目经理发现工作分解结构（WBS）中遗漏一个工作包。项目经理应该怎么做？ In the project implementation phase, the project manager finds a work package missing in the work breakdown structure (WBS). What should the project manager do?

- A、压缩进度计划以适应来自该工作包的额外工作量 To compress the schedule to accommodate the extra workload from the work package
- B、更新项目进度计划和人力资源计划 To update project schedule and human resources plan
- C、分析影响以及让项目回到正轨将要采取的变更 To analyze the impact and the changes that will be taken when the project is back on track
- D、将遗漏的工作包增加到 WBS To add the missing work package to WBS

153. 【单选题】你是建设一个生猪养殖场项目的经理。当地居民和环保团体反对该项目。他们已经提供了一系列数据显示厂里焚烧的内脏和猪尸体将产生有害的甚至有毒的气体，对

当地居民有危害。他们威胁要将公司告上法庭。你发现你的大量时间花费在平息他们的担忧。在花费大量时间和精力之后，你说服管理层同意将项目迁至一个新的镇外的厂址。这是以下哪种风险反应的例子： You are the project manager for the construction of a hog rendering plant. Local residents and environmental groups are opposed to this project. They have produced reams of data showing that the volume of entrails and carcasses burned at the site will cause noxious-and possibly toxic-fumes to which the residents will be exposed. They have threatened to take your company to court. You find you are spending most of your time trying to work with these groups to alleviate their concerns. After so much time and effort in these meetings, you convince management to move this project to a different site outside town. This is an example of which of the following risk responses?

- A、被动接受 Passive acceptance
- B、主动接受 Active acceptance
- C、缓解风险 Mitigation
- D、回避风险 Avoidance

154. 【单选题】项目发起人要求在某个特定日期之前交付项目，以满足强制性法规要求，未能满足此时间范围则意味着组织可能会产生罚款的风险。在执行阶段，项目经理识别到一些额外需求，这些需求将会导致项目的交付日期延迟几个月时间。项目经理应该做什么？ The project sponsor requires delivery of the project by a specific date to meet mandatory regulatory requirements, and failure to meet this time frame means the organization risks a possible penalty. During the execution phase, the project manager identifies additional requirements that will cause the project delivery date to be delayed by several months. What should a project manager do?

- A、与项目团队一起分析影响，以便与项目发起人讨论方案 Work with the project team to analyze the impact in order to discuss the case with the project sponsor
- B、更新项目进度计划以包含额外工作 Update the project schedule to include additional work
- C、拒绝额外需求并坚持按时交付的进度计划 Reject additional requirements and stick to a schedule for delivery on time
- D、让法律团队参与，并记录应对措施，以减少对组织的负面影响 Involve the legal team and document responses to minimize negative impact on the organization

155. 【单选题】某项目主要依靠外部组织的力量来完成，其中一个合同的期限预计为 3 年，价格可能高达 500 万美元。买方想要采用总价合同，但又担心潜在卖方在报价中计入过高的通货膨胀应急储备。买方应该选择什么合同？ A project is completed by relying on the strength

of external organization. The term of a contract is expected to be 3 years, and the price might be up to \$5 million. The buyer intends to use lump-sum contract, but has a concern that the potential seller records excessive inflation emergency reserves in the offer. What kind of contract should the buyer choose?

- A、固定总价合同 Firm Fixed Price (FFP)
- B、总价加激励费用合同 Fixed Price Incentive Fee (FPIF)
- C、总价加奖励费用合同 Fixed Price Reward Fee
- D、总价加经济价格调整合同 Fixed Price plus Economic Price Adjustment (FP-EPA)

156. 【单选题】一位新项目经理正在为一家大型航空公司领导找一个软件开发团队，该项目团队负责将软件从旧平台升级到一个更加现代化的平台。一天，项目经理获悉，项目团队的技术负责人已决定接受另一家公司中的一个职位，并已发出通知。项目经理首先应该做什么？ A new project manager is looking for a software development team for the leader of a major airline to upgrade the software from an old platform to a more modern one. One day, the project manager learned that the technical lead on the project team had decided to accept a position with another company and had given notice. What should a project manager do first?

- A、查阅进度基准计划，确定更换该资源会对关键路径产生什么样的影响，并对里程碑作出适当调整。 Review the schedule baseline plan to determine how replacing this resource will affect the critical path and make appropriate adjustments to milestones.
- B、查阅成本基准计划，确定更换该资源会对预算产生什么样的影响，并适当地重新分配资金 Review the cost base plan to determine what impact the replacement of the resource will have on the budget and reallocate funds appropriately
- C、查阅资源管理计划，确定对于资源管理是否存在规定的行动步骤 Review the resource management plan to determine if there are required action steps for resource management
- D、确保文档均保持最新状态，并安排一系列会议，使资源之间完成知识转移 Ensure that documents are kept up to date and schedule a series of meetings to enable knowledge transfer between resources

157. 【单选题】一个团队对如何解决正在建设中的产品的一个功能有不同的想法，虽然两天前开始冲刺，但他们仍然没有达成共识。项目经理应该怎么做？ A team has different ideas on how to solve a feature of a product under construction, and despite starting the sprint two days ago, they still don't have a consensus. What should a project manager do?

- A、安排一次会议，让每个人都有机会表达他们对每个想法的看法，然后进行投票和决定。 Schedule a meeting where everyone has a chance to express their views on each idea, then vote

and decide.

B、对每个想法的优点和缺点提出意见,并试图在一个促进会议上达成共识。Comment on the strengths and weaknesses of each idea and try to reach consensus in a facilitation meeting.

C、要求作为关键利益相关者的产品负责人在不同的想法中做出选择。Ask the Product Owner, who is a key stakeholder, to choose among different ideas.

D、向小组提出想法,请大家投票,然后选择最受欢迎的想法。Submit an idea to the group, ask everyone to vote, and choose the most popular idea.

158. 【单选题】一个项目团队正在与另一个国家的开发团队合作开发软件。在进度审查期间,项目经理发现由于对客户需求有不同的解释而导致返工,进而导致完工日期延迟。项目经理应该怎么做? A project team is engaging a development team in another country to develop software. During progress reviews, the project manager identified completion date delays due to rework because there were different interpretations of the client's needs. What should the project manager do?

A、与主要干系人召开会议,以明确需求 Set up a meeting with key stakeholders to clarify requirements

B、已上报至项目指导委员会,并要求提供额外的时间 Escalate to the project steering committee and request additional time

C、前往开发团队办公室推动进度 Travel to the development team's office to push the schedule

D、与开发团队一起创建原型,以明确需求 Create prototypes with the development team to confirm requirements

159. 【单选题】一个项目经理使用预测性方法已经超过 10 年了,现在要转到一个敏捷项目,团队成员以前没有一起工作过。经过两个冲刺阶段的工作,团队没有取得任何成果,完成工作的压力非常大。在这个阶段,项目经理应该使用什么样的领导风格? A project manager who has been using predictive methods for over 10 years is moving to an agile project where team members have not worked together before. After two sprints of work, the team achieved nothing and the pressure to get the job done was very high. What leadership style should the project manager use at this stage?

A、一种被动的领导风格,允许团队自我组织,直到达到规范化阶段。A passive leadership style that allows teams to self-organize until the normative stage is reached.

B、一种指令性的风格,为团队做出决定,以达到早期的结果。A prescriptive style of making decisions for the team to achieve early results.

C、使用多数人意见占上风的技术的民主风格。Democratic style using techniques where

majority opinion prevails.

D、指导需要帮助的人并促进团队合作的领导风格。 A leadership style that guides those who want help and promotes teamwork.

160. 【单选题】项目经理在混合环境中领导软件开发项目。在项目规划期间，项目经理确定了关键路径项目的技术资源在需要时可能有不可用的风险。在需要资源的一周前，技术工程师出现了个人紧急情况，不得不休假。项目经理下一步应该做什么？ A project manager leads a software development project in a hybrid environment. During project planning, the project manager identified a risk where a technical resource for a critical path item may not be available when needed. One week before the resource is needed, the technical engineer had a personal emergency and had to take a leave. What should the project manager do next?

A、查阅风险登记册以获得适当的计划风险应对和实施。 Consult the risk register for an appropriate planned risk response and implement.

B、修改项目管理计划，并将任务转移到技术资源可用的时间。 Revise the project management plan and move the task to a time when the technical resource will be available.

C、与干系人一起评审业务需求，并排除已经分配给技术资源的任务。 Review the business requirement with stakeholders and exclude the task assigned to the technical resource.

D、更新经验教训报告和风险日志，证明该风险已经发生。 Update the lessons learned report and the risk log to reflect that this risk has materialized.

161. 【单选题】在软件开发项目中，敏捷团队目前正在向关键项目相关方（干系人）演示在当前迭代中准备的工作软件的一些附加功能，以便正式接受增量。在给定的场景中，正在进行什么敏捷仪式？ In a software development project, an agile team is currently demonstrating some added features of the Working Software prepared in the current iteration to key project stakeholders for formal acceptance of the increment. What agile ceremony is being conducted in the given scenario?

A、迭代评审会议 Iteration review meeting

B、每日站立会议 Daily Stand-up meeting

C、状态评审会议 Status review meeting

D、迭代回顾会议 Iteration Retrospective meeting

162. 【单选题】五个敏捷团队在一个产品上一起工作，最近进行了发布计划。在项目进行到一半时，每个团队都表明他们的进度已经上了轨道。当所有的团队在产品层面上进行整合时，发现了许多整合问题。整个产品的发布进度下降了，预测显示承诺的内容将无法完成。

项目经理应该采取什么不同的措施？ Five agile teams are working together on a product and have recently had a release plan. Halfway through the project, each team indicated that their progress was on track. When all the teams integrated at the product level, many integration issues were discovered. The overall product launch schedule has slowed, and forecasts show that what was promised will not be fulfilled. What should a project manager do differently?

- A、组建一个单独的质量保证团队，在每个冲刺结束时测试来自每个团队的所有项目。 Form a separate QA team to test all items from each team at the end of each sprint.
- B、确保工作的频繁和持续的整合，以获得早期反馈和持续的学习。 Ensure frequent and continuous integration of work for early feedback and continuous learning.
- C、定期进行 Scrum of Scrums，以帮助各团队消除障碍。 Regular Scrum of Scrums to help teams remove obstacles.
- D、安排了一次关于集成概念的在线会议，并向各团队推荐工具。 Scheduled an online session on integration concepts and recommended tools to teams.

163. 【单选题】你正在领导一个项目，用三种不同的语言写内容。为了更有效地进行项目团队的部署。不幸的是，唯一能将文件翻译成法语的项目组成员腿部受伤，在接下来的三周内无法通勤上班。如果你想让项目保持正轨，最好的行动方案是什么？ You are leading a project to write content in three different languages. The project team is colocated for greater effectiveness. Unfortunately, the only project team member who can translate the documents into French has a leg injury and is unable to commute to the office for the next three weeks. What is the best course of action if you want to keep the project on track?

- A、延迟法语文档的发布，直到该成员回到办公室 Delay the French release until the team member is back to the office
- B、雇用一家外部公司将内容翻译成法语 Hire an external firm to translate the content into French
- C、运行获取资源过程以替换团队成员 Run the Acquire Resources process to replace the team member
- D、将项目团队成员组织为虚拟团队 Organize the project team members as a virtual team

164. 【多选题】在一个有不同国家的特定用户的项目完成后，项目经理的主管询问项目用户是否对项目的运行方式感到满意。项目经理应该采取哪两个行动？(选择两个。) After a project with specific users in different countries is completed, the project manager's supervisor asks the project users if they are satisfied with how the project is running. Which two actions should the project manager take? (Choose two.)

- A、向项目参与者发送一份调查问卷，征求他们的反馈。 Send a questionnaire to project participants asking for their feedback.
- B、准备好项目阶段的经验教训。 Be prepared for lessons learned in the project phase.
- C、将项目材料交付给用户，看他们是否有意见。 Deliver project materials to users to see if they have comments.
- D、获得各国对新流程的正式批准。 Obtain official approval from countries for the new process.
- E、参照沟通管理计划。 Refer to the Communication Management Plan.

165. 【单选题】在某项目中，一些相关方（干系人）请求对初始工作范围做出几项变更。大家已就这些变更达成一般性共识，但对进度计划和预算的影响尚未得到适当分析和管理。分包商对于这些变更不知所措，当前采用的是总价合同。分包商应采用哪种合同降低财务风险？ In a project, several stakeholders requested several changes to the initial scope of work. There is general consensus on these changes, but the impact on schedule plans and budgets had not been properly analyzed and managed. The subcontractor is at a loss as to these changes and is currently using a lump-sum contract. What kind of contract does the subcontractor use to reduce the financial risk?

- A、固定总价合同（FFP） Fixed price Contract (FFP)
- B、工料合同（T&M） Quantity Contract (T&M)
- C、成本加激励费用合同（CPIF） Cost plus Incentive Fee Contract (CPIF)
- D、成本加奖励费用合同（CPAF） Cost plus Incentive Contract (CPAF)

166. 【单选题】一个项目团队正在一起工作，进行计算机迁移项目，所有团队成员都有迁移经验。在团队会议上分享了许多想法，但太多的想法导致团队无法得出迁移方案的结论。项目经理应该怎么做？ A project team is working together on a computer relocation project, and all of the team members are experienced with relocation. There are many ideas being shared during the team meeting, but too many ideas result in the team being unable to conclude the relocation approach. What should the project manager do?

- A、雇佣咨询公司提供最佳实践解决方案。 Employ a consulting company to offer best practice solutions.
- B、寻求管理层对最佳迁移方案的决定。 Seek management's decision for the best relocation approach.
- C、授权团队成员自行作出决定。 Empower the team members to make decisions themselves.
- D、帮助项目团队就解决方案达成共识。 Help the project team create consensus around the solutions.

167. 【单选题】一个敏捷的项目经理想把需求文件转换成史诗、能力、特征和故事。项目经理应该在多少个迭代中估计故事的持续时间？ An agile project manager wants to convert requirements documents into epics, capabilities, features, and stories. In how many iterations should the project manager estimate the duration of a story?

- A、四个迭代 four iterations
- B、三个迭代 three iterations
- C、一个迭代 one iteration
- D、两次迭代 two iterations

168. 【单选题】敏捷项目团队正在努力管理其项目的质量。团队在考虑质量管理方面应主要关注什么？ An agile project team is working to manage quality for their project. What should the team primarily focus on considering quality management?

- A、专注于小批量工作。 Concentrating on small batch systems.
- B、定期执行根本原因分析。 Doing Root Cause Analysis periodically.
- C、确定质量指标。 Determining Quality metrics.
- D、经常进行效益分析。 Conducting frequent benefit analysis.

169. 【单选题】你是一家大型组织的主管，考虑从预测性项目管理方法逐步过渡到敏捷项目管理方法。你聘请了一家外部咨询公司来评估当前的做法，并提出最好的过渡方式。在观察你的组织几个月后，顾问提出了几个选择。你最不可能选择哪个选项？ You are an executive in a large organization that considers a gradual transition from a predictive to the agile project management approach. You hire an external consulting company to evaluate the current practices and propose the best way for the transition. After observing your organization for several months, the consultant lays out several options. Which option would you least likely to select?

- A、以两到四周的迭代周期开发产品 Developing the product in two- to four-week iterations
- B、将每天的站立会议纳入团队的日常工作 Incorporating daily standup meetings into the team's routine
- C、使用每周会议跟踪项目进展 Tracking the project progress using weekly meetings
- D、在每个迭代的末尾进行团队回顾 Holding team retrospectives at the end of each iteration

170. 【单选题】以下哪个敏捷原则有助于通过最小化范围蔓延和鼓励只做那些产生业务价值的工作类别来促进消除浪费？ Which of the following Agile principle helps to promote elimination of wastes there by minimizing scope creep and encouraging to do only those category of work that generates business value?

- A、可用的软件是衡量进度的首要衡量标准。 Working Software is the measure of progress.
- B、对技术的精益求精以及对设计的不断完善将提高敏捷性。 Continuous to technical excellence and good design enhances agility.
- C、简洁,即尽最大可能减少不必要的工作,这是一门艺术。 Simplicity- the art of maximizing the amount of work not done is essential.
- D、项目实施过程中,业务人员与开发人员必须始终通力协作。 Business people and developers must work together daily throughout the project.

171. 【单选题】某停车场能容纳 1000 辆车。停车场业主刚刚启动一个改造项目,以便升级车辆进出管理系统和停车引导系统。为了确保项目成功实施,必须记录详细的需求。作为项目经理应该怎么做? The accommodation capacity of a parking lot is 1,000 cars. The parking lot owner has just kicked-off a renovation project to upgrade the vehicle access management system and the parking guidance system. To ensure the successful project execution, the requests must be recorded in details. What should the project manager do?

- A、鼓励项目相关方尽早参与进来 To encourage the stakeholder to participate in the project as early as possible
- B、根据需求确定项目目标 To identify project goal based on specific needs
- C、对需求变化进行实时监控 To monitor the change in requests in real time
- D、定期召开项目状态评审会议 To hold project status review sessions at regular intervals

172. 【单选题】你的一个项目团队成员,他负责几个关键的交付,突然离开了公司。你无意中听到了团队成员关于下一步该做什么的激烈辩论。听起来好像团队分成了两派:一半的人想要雇佣一个新的团队成员;另一半想把工作承包出去。作为项目经理,你希望以一种既能解决问题又能保持团队团结的方式来解决这个冲突。你应该采取下列哪一种方法? One of your project team members, who was responsible for several key deliverables, has suddenly left the company. You overhear a heated debate among the team members over what to do next. It sounds as if the team is split - half want to hire a new team member; the other half want to contract out the work. As the project manager, you want to resolve this conflict in a way that solves the problem and keeps the team unified. Which of the following approaches should you take?

- A、告诉团队你是负责人,如果未达成共识,将采取纪律处分 Tell the team that you are in charge and will take disciplinary action if a consensus is not reached
- B、与团队达成需要资源的协议,并敦促一方为了达成协议而退缩 Agree with the team that a resource is needed, and urge one side to back down for the sake of agreement

C、要求团队成员找到双方都能接受的妥协方案 Ask the team members to find a compromise that would be acceptable to both sides

D、请求团队研究不同的选项，提出想法，并找出解决方案 Request that the team researches different options, presents ideas, and works out a solution

173. 【单选题】一家公司正在为外部客户运行一个敏捷项目。团队在冲刺评审会议上演示了网络用户界面的新功能后，一个相关方找到产品负责人，并建议对其中一个屏幕进行改进。相关方坚持认为，这种改进将使用户更容易在界面中导航。产品负责人的最佳行动方案是什么？ A company is running an agile project for an external customer. After the sprint review meeting where the team demonstrated the new capabilities of the web user interface, a stakeholder approaches the product owner and suggests an improvement to one of the screens. The stakeholder insists this improvement would make it easier for the user to navigate the interface. What is the product owner's best course of action?

A、在下次冲刺中实施相关方的请求，因为它将增强客户体验 Implement the stakeholder's request in the next sprint because it will enhance customer experience

B、与客户讨论相关方的要求，并决定是否以及何时实施 Discuss the stakeholder's request with the customer and decide if and when it should be implemented

C、为相关方的请求创建用户故事，并放在产品待办事项列表的底部 Create a user story for the stakeholder's request and place it at the very bottom of the product backlog

D、在每日站会上讨论相关方的要求，并让团队决定如何继续 Discuss the stakeholder's request at the daily standup meeting and let the team decide on how to proceed

174. 【单选题】一个组织正在着手部署一个新的数字解决方案，它将彻底改变采购服务。项目经理已经制定了所有必要的计划和活动，以确保成功的整合和解决方案的推出。有一个合作伙伴的系统不可用的风险，这可能会对项目产生负面影响。为了确保项目的成功，需要什么关键活动？ An organization is setting out to deploy a new digital solution that will revolutionize procurement services. The project manager has developed all the necessary plans and activities to ensure a successful integration and solution rollout. There is a risk of a partner's system being unavailable, which could negatively impact the project. What key activities are required to ensure the success of the project?

A、持续监测合作伙伴系统不可用的风险，并制定适当的解决计划，以防风险变成实际问题。 Continuously monitor the risk of partner system unavailability and develop an appropriate resolution plan before the risk becomes a real problem.

B、告知项目的利益相关者，完全的整合可能是不可能的，项目将有可能因此而被推迟。

Inform project stakeholders that full integration may not be possible and the project will likely be delayed as a result.

C、通过授权合作伙伴改变系统设置来消除风险，使其更容易与新的解决方案整合。

Eliminate risk by empowering partners to change system settings, making it easier to integrate with new solutions.

D、通过制定替代计划来减轻风险，使解决方案在没有完全整合能力的情况下准备就绪并可用。 Mitigate risk by developing alternative plans to make solutions ready and usable without full integration capabilities.

175. 【单选题】敏捷项目的第三次迭代正在进行中。相关方对团队到目前为止所取得的进展并不满意。相关方与团队取得联系，并要求团队从现在起告知她他们正在进行的工作的状态。服务领袖应该如何回应？ The third iteration of an agile project is underway. A stakeholder is not happy with the progress the team made so far. The stakeholder approaches the team and requests that from now on the team informs her about the status of their work on an ongoing basis. How should a servant leader respond?

A、邀请相关方参加每日站会、迭代审查和回顾 Invite the stakeholder to the daily standups, iteration reviews, and retrospectives

B、向相关方解释敏捷项目不鼓励进度监督 Explain to the stakeholder that agile projects discourage progress monitoring

C、建议相关方定期审查信息发射源 Suggest that the stakeholder periodically reviews the information radiators

D、向相关方提供绩效测量基准 Provide the stakeholder with the performance measurement baseline

176. 【单选题】一个敏捷团队正在进行一个复杂的应用开发项目。在回顾会议上，团队发现，由于没有能够运行数据库查询的开发人员，导致一个用户故事的测试多次延迟。团队负责人发现，让几个团队成员掌握基本的数据库技能对团队有益。这将使他们自己能够独立编写和运行数据库查询，然后完成测试。接下来，团队负责人应该怎么做呢？ An agile team is working on a complex application development project. During the retrospective meeting, the team found that the testing of a user story was delayed multiple times because there were no developers able to run database queries. Team leaders find it beneficial to have a few team members master basic database skills. This will enable them to independently write and run database queries and then complete the test. Next, what should the team leader do?

A、将技术较差的数据库开发人员与能力较强的数据库开发人员进行分组。 Group less skilled

database developers with more capable database developers.

B、更换不具备良好数据库技能的团队成员。 Replace team members who do not have good database skills.

C、为团队成员提供一个提高数据库查询技能的机会。 Provide team members with an opportunity to improve their database query skills.

D、考虑到高价值产品功能的开发更为重要。 Considering the development of high-value product features is more important

177. 【单选题】某关键可交付成果要求具备特定的技能和知识组合，但项目组织中只有一位特定资源具备该技能和知识组合。此人已现疲劳的迹象，竭力按时完成任务。在这种情况下，项目经理该做什么？ A particular set of skills and knowledge is required for a key deliverable, but only one particular resource in the project organization has that set of skills and knowledge. The man showed signs of fatigue and made every effort to finish the task on time. What should the project manager do in such a situation?

A、增加额外资源，以便按时完成任务 Add additional resources to meet deadlines

B、评估为完成任务正在应用的方法、技术和工具 Evaluate the methods, techniques, and tools being applied to accomplish the task

C、修改项目管理计划，并调整进度计划，以便反映实际可完成的工作 Modify the project management plan and adjust the schedule to reflect what can actually be done

D、将该项目资源换下，但仍让其留在项目中，作为被分配到项目中的新资源的信息来源 Replace project resources, but leave them in the project, as a source of information for new resources that are assigned to the project

178. 【多选题】项目经理在启动一个新的虚拟团队时应该考虑哪两个行动？(选择两个。) What two actions should a project manager consider when launching a new virtual team? (Choose two.)

A、评估自己作为虚拟团队领导者的优势和劣势，以确定可避免的陷阱。 Assess your own strengths and weaknesses as a virtual team leader to identify avoidable pitfalls.

B、确定每个工作包或活动所需资源的类型和数量。 Determine the type and quantity of resources required for each work package or activity.

C、在组织内招募最好的资源来成为虚拟团队的一部分。 Recruit the best resources within your organization to be part of a virtual team.

D、核实团队成员是否在一个以上的团队中，是否能为这个团队投入足够的时间。 Verify that team members are on more than one team and can dedicate enough time to that team.

E、在一开始就确定如何监测进展和沟通进展的最佳手段。 Determine at the outset how to monitor progress and the best means of communicating it.

179. 【多选题】一个项目正在接近收尾阶段，项目经理收到一封来自关键干系人的电子邮件，他抱怨项目文档和工件没有被更新。项目经理指派一名项目专家支持项目管理办公室（PMO）更新项目文档和工件的工作。项目经理应该要求项目专家采取哪三种行动？（选择三个） A project was nearing completion when the project manager received an email from a key stakeholder complaining that the project documentation and artifacts had not been updated. The project manager assigns a project specialist to support the Project Management Office (PMO) in updating project documentation and artifacts. What are the three actions a project manager should ask a project expert to take? (Choose three)

- A、为文档创建质量保证计划。 Create a quality assurance plan for the documentation.
- B、确定项目文件的组成部分。 Identify the components of the project documentation.
- C、只存档文件的最初版本和草稿版本。 Archive only the initial and draft versions of the documents.
- D、确保文件以一种容易检索的形式存在。 Ensure that the documents are in an easily retrievable form.
- E、在文件创建的时候收集它们。 Collect the documents at the time of their creation.

180. 【单选题】作为敏捷管理从业人士，项目经理已接受某新公司提供的工作岗位。直到第三个迭代，项目一直进展的非常好，但从第四个迭代开始，项目团队开始注意到速率大幅下滑，项目现在已经进入了第七个迭代，但燃尽图仍未见好转的趋势。这种情况发生的原因是什么？ As an Agile management practitioner, the project manager has accepted a job offer from a new company. Until iteration 3, the project was doing very well, but from iteration 4, the project team began to notice a significant drop in the rate. The project is now in iteration 7, but the burndown chart shows no improvement. Why does this happen?

- A、每日站立会议要么未举行，要么效率低下 Daily stand-up meetings are either not held or inefficient
- B、看板图未被用于组织和跟踪变更工作 Kanban diagrams are not used to organize and track change efforts
- C、产品负责人未举行待办事项列表梳理会议 Product owner does not hold to-do list combing meeting
- D、回顾会议要么未举行，要么效率低下 Retrospectives are either not held or inefficient