

# 2026年9月威班 考前冲刺卷二

**重要提示：**

1. 因涉及到资料的保密问题，纸质版题库一般是不提供的，请勿向其他学员透露。
2. 因涉及到资料的传播问题，询问学习问题时，请勿直接拍照到学习群提问，需要去题库截图对应题目进行提问。

1. 【多选题】一名项目经理在管理一个预算和进度都紧张的内部项目。在执行项目时，项目经理意识到一些相关方正在反对项目的成功标准。项目经理应如何确保项目成功交付?(请选择两个选项) A project manager is managing an internal project with tight budget and schedule. During execution, the project manager realizes that some stakeholders are opposing the project's success criteria. What should the project manager do to ensure successful project delivery? (Choose two)

A、更新项目相关方分析和方法，以满足相关方的要求。Update the stakeholder analysis and approach to meet the stakeholders' requirements.

B、将问题上报给职能经理并寻求支持。Escalate the issue to the functional manager and seek support.

C、通过分发状态报告，让所有相关方参与项目。Engage all stakeholders by distributing status reports.

D、关注支持性相关方，尽量减少不支持性相关方的参与。Focus on supportive stakeholders and minimize the involvement of unsupportive ones.

E、让所有相关方参与项目，包括不支持的相关方。Engage all stakeholders, including the unsupportive ones.

2. 【单选题】在头脑风暴会议期间，一名团队成员不如团队其他成员活跃。项目经理与团队成员进行了单独对话，了解到团队成员有轻微听力障碍。团队成员感谢项目经理的关心。然后，项目经理决定更改会议的时间和空间，以确保每个人都能参与，项目经理使用了什么人际交往技巧? During a brainstorming session, one team member is less active than the others. The project manager talks with the team member individually and learns that the team member has a slight hearing impairment. The team member appreciates the manager's concern. Then, the project manager decides to change the meeting's time and space to ensure everyone can participate. What interpersonal skill did the project manager use?

A、社交 Socializing

B、情商 Emotional Intelligence

C、冲突管理 Conflict Management

D、影响力 Influencing

3. 【单选题】项目经理的团队成员之一正在不断改进和提升，该团队成员已成为组织内其他人的榜样和导师，项目经理应如何肯定该团队成员的贡献? One of the project manager's team members is continually improving and has become a role model and mentor for others in the organization. How should the project manager acknowledge the team member's contribution?

A、安排此人参加会议，与客户协商范围 Arrange for this person to attend meetings to negotiate scope with the client.

B、赞赏该团队成员在整个项目生命周期中的表现 Acknowledge the team member's performance throughout the project lifecycle.

C、项目完成后，将该团队成员提升为教练角色 Promote the team member to a coaching role after project completion.

D、将其记录在团队成员的年终绩效评估中 Include it in the team member's year-end performance review.

4. 【单选题】一个项目团队在理解有关需求的技术细节方面存在困难。这些信息最初不是由客户提供的,但在当前迭代中,这些信息对于澄清需要如何完成任务至关重要。项目经理应该如何处理这种情况? A project team is having difficulty understanding the technical details of the requirements. This information was not initially provided by the client, but is crucial for clarifying how to complete the tasks in the current iteration. What should the project manager do?

A、请客户审查并澄清当前 sprint 的功能定义 Ask the client to review and clarify the current sprint's feature definitions.

B、向客户发送当前 sprint 的燃尽图,并寻求澄清 Send the current sprint's burndown chart to the client and seek clarification.

C、教育客户并邀请他们参加日常站立会议 Educate the client and invite them to attend daily standup meetings.

D、与客户安排周会和产品审查,以澄清要求 Arrange weekly meetings and product reviews with the client to clarify requirements.

5. 【单选题】一家公司的项目管理办公室(PMO)正在整合更多的适应性技术,并聘请了一位具有混合项目管理经验的新项目经理。团队采用新方法的速度较慢,并且没有及时更新项目工件。项目经理应该采取哪些行动来提高团队的绩效? A company's Project Management Office (PMO) is integrating more adaptive technologies and has hired a new project manager with hybrid project management experience. The team is slow in adopting the new methods and is not updating project artifacts in a timely manner. What should the project manager do to improve the team's performance?

A、为所有项目团队成员设立培训课程 Establish training sessions for all project team members.

B、向职能经理寻求支持 Seek support from functional managers.

C、与每个项目团队成员单独讨论如何进行所需的更新 Discuss individually with each project team member how to make the necessary updates.

D、发送电子邮件,要求所有项目团队成员在一天结束时完成更新 Send an email requesting all project team members to complete updates by the end of the day.

6. 【单选题】发起人支持利用敏捷方法。项目经理正在考虑如何推广敏捷方法,并获得项目团队成员和相关方的认可。项目经理首先应该做什么? The sponsor supports the use of agile methodology. The project manager is considering how to promote agile methods and gain buy-in from the project team members and stakeholders. What should the project manager do first?

A、确定需要哪些敏捷软件工具来支持组织内的敏捷交付 Identify the agile software tools needed to support agile delivery within the organization.

B、选择当前的预测性项目定义方法,并提供敏捷培训以执行项目的其余部分 Select the current predictive project definition method and provide agile training for the remainder of the project.

C、从一个具有适当复杂性的试点项目开始,为受影响的人提供敏捷培训 Start with a pilot project of appropriate complexity and provide agile training for the affected people.

D、确定如何使用敏捷技术改造组织,包括组织培训和沟通 Determine how to use agile techniques to transform the organization, including organizational training and communication.

7. 【单选题】在一次规划会议之后，一个新项目进入了执行。该项目由组织内的一位执行官直接监督。在审查会议后，项目经理无意中听到一位执行官请求团队成员提供仪表盘，以显示项目的整体状态，项目经理应该做什么？After a planning meeting, a new project goes into execution. The project is directly overseen by an executive within the organization. After the review meeting, the project manager overhears an executive asking team members for a dashboard to show the overall project status. What should the project manager do?

- A、更新相关方参与评估矩阵 Update the stakeholder engagement assessment matrix.
- B、更新沟通管理计划，以包括该非正式请求 Update the communications management plan to include this informal request.
- C、要求团队成员开发一个仪表盘来满足请求 Ask the team members to develop a dashboard to meet the request.
- D、告诉团队成员通过项目经理发送请求 Tell the team members to send the request through the project manager.

8. 【单选题】一位项目经理正在管理一个混合项目。有适当的软件来访问项目工件的存储库，然而，一些相关方报告说，他们无法找到最新的项目进度表，项目经理应该怎么做？A project manager is managing a hybrid project. There is appropriate software to access the project artifact repository, yet some stakeholders report that they cannot find the latest project schedule. What should the project manager do?

- A、告诉项目管理办公室(PMO) 在有效共享项目工件方面存在资源缺口 Inform the PMO of the resource gap in effectively sharing project artifacts.
- B、将问题上报给指导委员会，并要求他们解决相关方缺乏培训的问题 Escalate the issue to the steering committee and ask them to address the stakeholders' lack of training.
- C、确保相关方都可以访问系统，并知道在哪里可以找到项目工件 Ensure all stakeholders have access to the system and know where to find project artifacts.
- D、通过电子邮件将项目进度表发送给需要该信息的相关方 Email the project schedule to the stakeholders who need the information.

9. 【单选题】经过几次迭代后，项目经理决定将产品展示给相关方。相关方的反馈是，团队在许多功能上都没有达到目标，项目经理将来应该如何避免这种情况？After several iterations, the project manager decides to present the product to the stakeholders. The stakeholders' feedback is that the team did not meet the targets on many features. How should the project manager avoid this situation in the future?

- A、与所有关键涉众建立需求收集会议，以再次评估范围，并根据会议重新确定待办事项的优先级 Establish requirements gathering meetings with all key stakeholders to reassess the scope and reprioritize the backlog based on the meetings.
- B、安排足够的 sprint 演示，以收集相关方的早期反馈，并相应地调整计划 Schedule sufficient sprint demos to collect early feedback from stakeholders and adjust plans accordingly.
- C、将设计思维实践纳入项目生命周期，以更好地理解产品的角色，并更有效地满足其需求 Incorporate design thinking practices into the project lifecycle to better understand product roles and more effectively meet their needs.
- D、评估团队寻找具有产品设计经验的人员的技能，并将重建产品界面的任务分配给该人员 Evaluate the team's skills to find personnel with product design experience and assign the task of redesigning the product interface to them.

10. 【单选题】一家公司的项目管理办公室(PMO) 一直在尝试在项目管理框架中实施适应性方法, 并已要求项目经理在其下一个项目中使用适应性工具。这不是第一次了, 而且前一个项目在实施适应性工具时失败了。项目经理应该怎么做? A company's Project Management Office (PMO) has been trying to implement adaptive methods in its project management framework and has asked the project manager to use adaptive tools in their next project. This is not the first request, and the previous project failed in implementing adaptive tools. What should the project manager do?

A、编制变更申请, 并就新项目框架寻求指导委员会的批准 Draft a change request and seek approval from the steering committee for the new project framework.

B、与关键利益相关者进行个别访谈, 以了解所有问题, 然后制定沟通管理计划 Conduct individual interviews with key stakeholders to understand all issues and then develop a communication management plan.

C、引入第三方公司为该特定项目开发和实施混合框架 Bring in a third-party company to develop and implement a hybrid framework for the specific project.

D、向项目管理办公室建议, 现在不是开始在项目中实施适应性工具的适当时机 Suggest to the PMO that now is not the right time to start implementing adaptive tools in the project.

11. 【单选题】在分析每月状态报告的项目时, 项目经理注意到进度绩效指数(SPI)为 0.75, 成本绩效指数(CPI)为 1.25, 项目经理必须尽快提供第一次项目状态审查, 并强调项目处于控制之下。项目经理应如何向相关方报告项目状态? When analyzing the project's monthly status report, the project manager notices that the Schedule Performance Index (SPI) is 0.75 and the Cost Performance Index (CPI) is 1.25. The project manager must quickly provide the first project status review and emphasize that the project is under control. How should the project manager report the project status to stakeholders?

A、为相关方准备一份关于挣值的详细报告, 包括如何计算挣值以及项目当前的挣值结果 Prepare a detailed report on earned value for stakeholders, including how to calculate earned value and the current earned value results of the project.

B、报告项目落后于计划, 但可以添加额外的有经验的资源, 以保持计划在计划内并维持预算 Report that the project is behind schedule but additional experienced resources can be added to keep it on schedule and within budget.

C、利用帕累托图和鱼骨图进行详细的根本原因分析, 以证明项目处于控制之下 Use Pareto and fishbone diagrams to perform detailed root cause analysis to prove that the project is under control.

D、报告项目未按预期进行跟踪, 但仍处于控制之中, 因为距离下一个项目里程碑还有一个多月的时间 Report that the project is not tracking as expected but remains under control because there is still more than a month until the next project milestone.

12. 【单选题】一家公司刚刚开始使用敏捷方法管理一个项目。由于这一变化, 总经理担心即将到来的项目的范围定义过程。项目经理应如何确保项目范围得到完整定义? A company has just started using agile methodology to manage a project. Due to this change, the general manager is concerned about the scope definition process for the upcoming project. What should the project manager do to ensure the project scope is fully defined?

A、与总经理会面, 说服他们重新使用预测方法来避免任何风险 Meet with the general

manager and convince them to revert to predictive methodology to avoid any risk.

B、要求增加预算以实施双重检查流程，以确保每个业务需求都包含在需求中 Request an increased budget to implement a double-check process to ensure each business requirement is included.

C、帮助发起人和相关方制定产品愿景，并将团队和产品负责人聚集在一起，以明确期望 Help the sponsor and stakeholders develop the product vision and bring the team and product owner together to clarify expectations.

D、要求总经理审查每项要求，以确保所有项目都能交付要求的产品 Ask the general manager to review each requirement to ensure all projects deliver the required products.

13. 【单选题】一名初级工作人员最近被分配到团队。新团队成员告诉项目经理，他们感到困惑，因为他们不熟悉项目对他们的期望，项目经理应该做什么来帮助新团队成员？ A junior staff member was recently assigned to the team. The new team member tells the project manager they are confused because they are not familiar with what is expected of them in the project. What should the project manager do to help the new team member?

A、建议新团队成员参加项目管理培训 Suggest that the new team member attend project management training.

B、指示新团队成员在寻求帮助之前审查执行、负责、咨询和知情矩阵(RACI) Instruct the new team member to review the Responsibility Assignment Matrix (RACI) before seeking help.

C、建议新团队成员审查项目章程和相关方参与计划 Suggest the new team member review the project charter and stakeholder engagement plan.

D、审查资源管理计划，必要时为新团队成员提供指导 Review the resource management plan and provide coaching to the new team member as necessary.

14. 【单选题】在一次冲刺计划会议上，一个干系人被告知，他们的需求正在进行，最终产品将在接下来的两个冲刺中完成。干系人对时间表非常满意，并对敏捷团队给予全力支持。会议结束后，项目发起人打电话给项目经理，说有一个大的需求，他们希望团队马上去做，因为它有很大的商业价值。项目经理应该怎么做？ During a sprint planning meeting, a stakeholder is told that their requirement is in progress and on track for the final product to be ready in the next two sprints. The stakeholder is very satisfied with the timeline and gives their full support to the agile team. After the meeting, the project sponsor calls the project manager about a large requirement they want the team to work on right away as it has significant business value. What should the project manager do?

A、给干系人打电话，告诉他们，由于这个最后一分钟的紧急要求，最终产品的进度必须延长。 Call the stakeholders and tell them that due to this last-minute urgency, the schedule for the final product must be extended.

B、在决定新的优先级之前，进行影响分析并分享整体进度影响。 Perform an impact analysis and share the overall schedule impact before deciding on a new priority.

C、拒绝发起人的新要求，因为这将影响利益相关者最终产品的交付。 Reject the new requirement from the sponsor as this is going to impact the delivery of the stakeholder's final product.

D、要求产品负责人优先考虑发起人的新要求，并要求团队立即开展工作。 Ask the product owner to prioritize the new request from the sponsor and ask the team to work on it immediately.

15. 【单选题】在建设项目的实施阶段，一家关键供应商破产，无法提供合同规定的材料。这个问题将影响项目进度，项目经理首先应该做什么？ During the implementation phase of a construction project, a key supplier goes bankrupt and cannot provide the contracted materials. This issue will impact the project schedule. What should the project manager do first?

- A、更新问题日志并采取行动，将影响降至最低 Update the issue log and take action to minimize the impact.
- B、更新进度以包括延迟 Update the schedule to include delays.
- C、将风险和延迟添加到风险登记册中 Add the risk and delays to the risk register.
- D、上报管理团队以获得延期批准 Escalate to the management team to get approval for delays.

16. 【单选题】一位项目经理一直在管理一个高度复杂的项目。项目经理已确保完成所有要求的任务。在最近的一次外部审计中，项目经理被告知，由于最近实施的一个模块，该项目将受到重罚。项目经理应该做些什么来确保最近的实施不会产生任何责任？ A project manager has been managing a highly complex project. The project manager has ensured the completion of all required tasks. In a recent external audit, the project manager was informed that the project would face severe penalties due to a recently implemented module. What should the project manager do to ensure the recent implementation does not incur any liabilities?

- A、确保在实施之前解决测试期间发现的所有缺陷 Ensure all defects found during testing are resolved before implementation.
- B、确保成功完成范围内确定的所有必要任务 Ensure the successful completion of all necessary tasks defined in the scope.
- C、确保所有文件在项目结束前完成 Ensure all documentation is completed before project closure.
- D、确保所有的所需的批准都符合组织的政策和流程 Ensure all required approvals comply with organizational policies and procedures.

17. 【单选题】项目经理收到项目团队业务分析师的语音邮件。业务分析师表示，内部相关方对他们在项目开始之前没有被包括在内感到不安。相关方要求在需求跟踪矩阵中添加内容。项目经理应如何改善与相关方的关系？ The project manager receives a voicemail from the project team's business analyst. The business analyst states that internal stakeholders are upset about not being included before the project began. The stakeholders request that content be added to the requirements traceability matrix. How should the project manager improve relations with stakeholders?

- A、查阅项目范围文件，确保添加内容在范围内 Review the project scope document to ensure the added content is within scope.
- B、更新相关方参与计划，以确保相关方包含在项目相关方名单中 Update the stakeholder engagement plan to ensure stakeholders are included in the project stakeholder list.
- C、启动项目变更请求，以便变更控制委员会(CCB) 可以决定其是否在范围内 Initiate a change request so that the Change Control Board (CCB) can decide if it is within scope.
- D、在响应请求之前，与相关方建立联系以了解更多的信息 Establish contact with the stakeholders to gather more information before responding to the request.

18. 【单选题】一个项目团队最近为某管理系统完成了两个 sprint 的功能开发， 尽管团队

提供了所需的功能，但他们在 sprint 过程中遇到了一些问题和冲突。团队成员对这一经历感到不安，现在由于所发生的事情而表现出缺乏动力。项目经理可以做些什么来帮助提高团队对项目的积极性和参与度？ A project team recently completed two sprints for a management system. Although the team delivered the required features, they encountered some issues and conflicts during the sprints. Team members feel uneasy about this experience and are now demotivated. What can the project manager do to help improve the team's morale and engagement in the project?

- A、与项目团队成员一起查看 sprint 进度 Review sprint progress with the project team members.
- B、与项目团队成员召开一对一会议 Hold one-on-one meetings with project team members.
- C、与项目团队成员一起审查 sprint 规划程序 Review the sprint planning process with project team members.
- D、与项目团队成员进行 sprint 回顾 Conduct a sprint retrospective with project team members.

19. 【单选题】项目进度落后，项目经理观察到，项目团队似乎花费了大部分时间编写文档，而不是执行项目任务。项目经理应该做些什么来帮助确保团队专注于项目任务？ The project is behind schedule, and the project manager observes that the project team seems to be spending most of their time writing documentation instead of performing project tasks. What should the project manager do to help ensure the team focuses on project tasks?

- A、指派一名团队成员处理文档活动 Assign a team member to handle documentation activities.
- B、指导项目团队完成项目文档活动 Guide the project team in completing project documentation activities.
- C、审查并调整适当的项目文档 Review and adjust the appropriate project documentation.
- D、保存所有文档活动，直到项目结束 Save all documentation activities until the project ends.

20. 【单选题】一家公司的首席执行官刚刚参加了一个关于人工智能使用的会议，他想让项目经理在组织中实施这项技术，项目经理首先应该做什么？ The CEO of a company has just attended a conference on the use of artificial intelligence and wants the project manager to implement this technology within the organization. What should the project manager do first?

- A、开始进行商业论证 Start a business case.
- B、开始优势、劣势、机会和威胁(SWOT) 分析 Start a Strengths, Weaknesses, Opportunities, and Threats (SWOT) analysis.
- C、让相关方参与并分配资源 Engage stakeholders and allocate resources.
- D、从相关方那里收集需求 Gather requirements from stakeholders.

21. 【单选题】一位新的项目经理正在为一家位于不同国家/地区的公司规划一个信息安全项目。项目经理收集客户需求的第一步是什么？ A new project manager is planning an information security project for a company located in different countries/regions. What is the project manager's first step in collecting customer requirements?

- A、进行相关方分析，以确定区域政策如何影响需求 Conduct stakeholder analysis to determine how regional policies affect requirements.
- B、要求相关方独立进行分析并达成共识 Ask stakeholders to conduct independent analysis and reach a consensus.
- C、与相关方一起举办项目范围审查研讨会 Hold a project scope review workshop with



stakeholders.

D、在一个地点与相关方举行项目规划会议 Hold a project planning meeting with stakeholders at one location.

22. 【多选题】某市已决定建造一个新的有轨电车站。该项目将包括各种方法。施工和基础设施工作将使用预测生命周期完成,而软件将使用迭代生命周期开发。一些邻居反对该项目,要求市长停止该项目,并将采取法律行动。项目经理应该采取哪两种行动?(请选择两个选项)

A city has decided to build a new tram station. The project will include various approaches. Construction and infrastructure work will be completed using a predictive lifecycle, while software will be developed using an iterative lifecycle. Some neighbors oppose the project and have asked the mayor to stop it and take legal action. What two actions should the project manager take? (Choose two)

A、与施工团队讨论将新火车站移至其他位置的备选方案 Discuss alternative options with the construction team to move the new tram station to another location.

B、在城市网站上公布有关新电车站将带来的好处的信息 Post information on the city's website about the benefits of the new tram station.

C、与市长会面,解释新火车站对城市的重要性 Meet with the mayor to explain the importance of the new tram station to the city.

D、定期与邻居会面,以获得他们对项目的认可 Meet with neighbors regularly to gain their approval for the project.

E、将这种情况登记为风险,并制定缓解计划 Log this situation as a risk and develop a mitigation plan.

23. 【多选题】在一个混合型项目中,客户发布的合同规定了每个季度的可交付成果,客户希望在第一季度向相关方展示一项有形的成果,并希望将第二个里程碑前移至第一季度。项目经理向客户解释说这是不可行的,除非第二个里程碑的需求有所变更。项目经理应采用哪两种措施?(选择两项)

In a hybrid project, the customer has issued a contract that specifies the deliverables for each quarter. The customer wants to show their stakeholders a tangible outcome in the first quarter and wants to move the second milestone to the first quarter. The project manager explains to the customer that it is not feasible unless the requirements for the second milestone are changed. What two actions should the project manager take? (Choose two)

A、询问开发团队,与其讨论第二个里程碑的哪些需求可以在第一季度实施。Go back to the development team and discuss which second milestone requirements can be performed in the first quarter.

B、第二个里程碑的需求,了解客户的优先要务。Ask the customer for their priorities regarding the requirements for the second milestone.

C、告诉客户将里程碑前移会对项目成本产生最大影响。Tell the customer that moving the milestone has a very high impact on the cost of the project.

D、问题上报给上层管理人员,以便解决该问题,并提出计划。Escalate the issue to upper management to resolve the problem, and suggest a plan.

E、说服客户将第二个里程碑保持原样,不要对之作出变更。Convince the customer to leave the second milestone in place and not change it.

24. 【单选题】某大型水电厂开发项目正处于实施阶段,是运用混合型方法管理的。项目经

理该做什么来确保在执行阶段完全符合质量要求？ A project to develop a large hydropower plant is in the implementation phase and is managed using a hybrid approach. What should the project manager do to ensure full compliance of quality requirements during the execution phase?

- A、规划质量管理。Plan quality management.
- B、持续审查可交付成果的质量。Continually survey the quality of the deliverable.
- C、分析质量要求。Analyze the quality requirements.
- D、制定质量政策和程序。Set up quality policies and procedures.

25. 【单选题】项目经理正在为一家大公司管理一个创新项目、项目经理计划将电子邮件用作主要的沟通渠道，但产品负责人更喜欢使用另一种经批准的沟通工具，而非电子邮件。项目经理该做什么？ A project manager is managing an innovation project for a big corporation. The project manager is planning to use email as the main communication channel, however, the product owner prefers to use another approved communication tool instead of email. What should the project manager do?

- A、根据产品负责人的偏好更新沟通管理计划，并将之发送给团队。Update the communications management plan based on the product owner's preferences and distribute it to the team.
- B、请求产品负责人使用电子邮件，因为使用另一种工具会增加工作负荷。Request the product owner to use email because using another tool will increase the workload.
- C、建议团队开始使用产品负责人建议的沟通工具。Suggest to the team to start using the communication tool suggested by the product owner.
- D、联系发起人，请求其就项目团队将使用的沟通工具作出指示。Contact the sponsor to request direction regarding the communication tool to be used by the project team.

26. 【单选题】在项目收尾过程中，项目经理了解到，一项可交付成果未达到客户期望。项目经理该怎么做？ During the closing process, the project manager learns that one deliverable is not meeting customer expectations. How should the project manager proceed?

- A、让客户提出包含这些信息的变更请求，以便分析和提供解决方案。Ask the customer to issue a change request with the information to analyze and provide a solution.
- B、联系项目发起人，寻求其在与客户就结束项目谈判中提供帮助。Contact the project sponsor and ask for help in negotiating the closing of the project with the customer.
- C、与客户开会，商定使双方满意的可交付成果的范围。Meet with the customer to reach agreement on the scope of the deliverable that will satisfy both parties.
- D、先审视可交付成果方面的要求，查看客户验收标准，然后相应地开展工作。Review the deliverable requirements, check the customer approval criteria, and proceed accordingly.

27. 【单选题】一家跨国公司计划到一个其目前尚未涉足的新的国家/地区拓展业务。一位项目经理被指派负责启动该项目。在对商业论证进行审视之后，制定适当的实施策略时应首先考虑什么？ A multinational company has a plan to expand their business into a new country where they currently have no presence. A project manager is assigned to initiate this project. After reviewing the business case, what should be considered first when developing an appropriate implementation strategy?

- A、密切识别并监督风险，因为公司还没有有关该国家/地区的经验教训。Identify and monitor

the risks closely since the company does not have lessons learned for this country

B、评估环境与监管因素，并识别高层级风险和假设。Evaluate the environmental and regulatory factors and identify high-level risks and assumptions

C、从该新的国家/地区获取项目资源，以减轻不确定性带来的风险。Acquire project resources from the new country to mitigate the risk of uncertainty

D、确保项目发起人认同项目可交付成果和项目实施过程中的期限。Ensure that project sponsors agree on project deliverables and timelines during the project

28. 【单选题】一名项目经理的客户是敏捷方法的新手。当客户发现项目将使用敏捷方法时，客户开始担心产品质量会被牺牲，项目经理应该做什么？A project manager's client is new to agile methodologies. When the client learns that the project will use agile methodologies, they begin to worry that product quality will be compromised. What should the project manager do?

A、确保客户和交付团队在项目冲刺开始时就完成的定义(DoD)达成一致。Ensure that the customer and the delivery team agree on the Definition of Done (DoD) at the start of the project sprint.

B、邀请客户参加每日站会，以更好地了解产品设计和进度。Invite the customer to attend daily stand-up meetings to better understand product design and progress.

C、确保团队定期向该客户演示产品功能，以收集反馈并根据需要进行改进。Ensure that the team regularly demonstrates product features to the customer to gather feedback and make improvements as needed.

D、让质量团队给客户沟通，让客户了解相关的质量管理政策。Have the quality team communicate with the customer to explain the relevant quality management policies.

29. 【单选题】在一次每日站会上，有人指出一个障碍导致其中一名团队成员无法继续推进工作，项目经理发现该障碍是由一个技术问题造成的。项目经理该做什么来优先处理关键的障碍因素？During a daily standup meeting, a roadblock was raised that is preventing one of the team members from proceeding with work. The project manager figures out that it is due to a technical issue. What should the project manager do to prioritize this critical impediment?

A、举行头脑风暴会议，以解决该问题，并将解决方案增加到冲刺中。Perform a brainstorming session to address the issue and add the solution to the sprint.

B、为该团队成员解决该问题。Solve the issue for the team member.

C、将该问题上报给软件供应商，以解决该技术问题。Escalate the issue to the software vendor for technical resolution.

D、指导团队提出自己的解决方案，并将之增加到下一个冲刺中。Coach the team to come up with their own solution and add it to the next sprint.

30. 【单选题】一位项目经理加入了一个团队，该团队向客户提供定制的企业资源规划(ERP)系统。开发团队发现了一个潜在的设计问题。在与项目负责人和团队成员对该问题进行审视之后，所有人均同意对设计进行修改，以避免在部署时出现系统缺陷。该设计之前已经获批，项目经理接下来该做什么？A project manager joins a team that is providing a customized enterprise resource planning (ERP) system to a client. A potential design problem is identified by the development team. After reviewing this issue with the project owner and team members, all agreed to revise the design to avoid a system defect when deployed. The design is already approved. What should be the project manager's next steps?

- A、提出变更请求,并征得项目负责人正式批准。Make a change request and get formal approval from the project owner.
- B、将问题告知客户,并遵循变更请求流程。Inform the client of the problem and follow the change request process.
- C、修改设计规格,并将之转交给开发团队,以便重新编程。Amend the design specifications and pass them to the development team for reprogramming.
- D、进行概念验证,确保重新修改的设计中不存在任何问题。Conduct a proof of concept to make sure there are no problems in the revised design.

31. 【单选题】项目经理正努力弄清楚敏捷环境中两个项目团队的绩效情况。在工作范围相同的情况下,团队甲计算出的故事点为 100 个,而团队乙计算出的故事点为 125 个。哪个团队绩效更佳? A project manager is struggling to figure out the performance of the project teams in an agile environment. For the same scope of work, team A has calculated 100 story points and team B has calculated 125 story points. Which team is performing better?

- A、团队甲,因为他们计算出的故事点的数量少于团队乙。Team A, as they have calculated fewer story points than team B.
- B、团队乙,因为他们计算出的故事点的数量多于团队甲。Team B, as they have calculated more story points than team A.
- C、完成从冲刺待办事项列表中用户故事最多的团队。The team that completes the most stories selected from the sprint backlog.
- D、可交付成果中缺陷数量最少的团队。The team with the least amount of defects in their deliverables.

32. 【单选题】某公司在开展预测型项目方面经验丰富。项目管理办公室(PMO)一直力图在项目管理框架内实施迭代工具,项目经理已被要求在当前的项目中使用这些工具。成功实施这些迭代工具后,PMO 要求项目经理确定这些工具给项目带来的效益。项目经理该做什么? A company has a lot of experience with predictive projects. The project management office (PMO) has been trying to implement iterative tools within the project management framework, and the project manager has been asked to use these tools in their current project. After the successful implementation of the iterative tools, the PMO asks the project manager to determine the benefits these tools brought to the project. What should the project manager do?

- A、确定在项目进行期间要监督的数据以及预期绩效和目标。Determine the data to be monitored during the project as well as the expected performance and targets.
- B、与相关方一起进行审查,讨论这种方法可能给项目带来的潜在效益。Conduct reviews with stakeholders to discuss the potential benefits the approach may have to the project.
- C、更新沟通管理计划,考虑与项目相关方举行绩效审查会议。Update the communications management plan to consider performance review meetings with the project stakeholders.
- D、编制并向指导委员会提交状态报告,以更新绩效监督结果。Prepare and submit a status report to the steering committee to update performance monitoring results.

33. 【单选题】项目经理被指派领导一个敏捷项目。项目经理希望运用激励机制鼓励团队在整个项目运作期间保持高绩效。项目经理该做什么? A new project manager is assigned to lead an agile project. The project manager wants to use motivation to encourage the team to perform well throughout the project. What should the project manager do?

- A、实施奖励制度，使团队保持敬业度和积极性。Implement a reward system aimed to keep the team engaged and motivated.
- B、动用管理储备为一些团队建设活动提供资金。Use the management reserves to fund some team-building activities.
- C、大幅增加项目估算，为团队活动提供缓冲资金。Inflate project estimates to provide a financial buffer for team activities.
- D、寻找其它方法提高团队绩效。Find another method to increase the team's performance.

34. 【单选题】某大公司正在实现从预测型方法到敏捷型方法的转变。一个拥有敏捷实践知识的项目团队就需要遵循的过程与高管产生严重分歧。项目经理应该如何解决这些分歧？A large corporation is transforming itself from a predictive to agile approach. A project team with knowledge of agile practices is experiencing significant conflicts with the executives regarding the processes to be followed. How should these conflicts be resolved?

- A、为高管提供敏捷实践方面的培训。Train the executives on agile practices.
- B、与高管磋商并商定一种过程。Negotiate with the executives and agree on a process.
- C、让高管参加团队的回顾会议。Include the executives in team retrospectives.
- D、请求高管采用敏捷实践。Request that the executives use agile practices.

35. 【单选题】项目经理刚刚开始管理敏捷项目。项目经理意识到，由于缺乏对项目目标和“定义已完成”（DoD）的清晰定义，其同事的多个项目遇到很多困难。发起人不断要求交付更多功能：项目尚未完成。项目经理应采取什么措施来避免发生这些问题？A project manager has just started managing an agile project. The project manager realizes that multiple projects led by their colleagues faced many difficulties due to the lack of a clear definition of project goals and the Definition of Done (DoD). The sponsor continuously requests the delivery of more features: the project is not yet complete. What should the project manager do to avoid these issues?

- A、安排会议，以确保完成项目所需开展的每项任务均包含在项目管理计划中。Arrange meetings to ensure that every task required to complete the project is included in the project management plan.
- B、说服项目发起人让质量专家参与进来，以便能够对产品进行测试并使其在完成时获得认可。Convince the project sponsor to involve quality experts so that the product can be tested and accepted upon completion.
- C、说服产品负责人与团队接洽，寻求相关选项，以找到问题的解决方案。Persuade the product owner to engage with the team to explore options and find a solution to the problem.
- D、安排与关键相关方举行会议，制定敏捷项目章程，为项目设定明确的期望。Arrange meetings with key stakeholders to develop an agile project charter that sets clear expectations for the project.

36. 【单选题】某一项目的团队成员之间彼此已相识多年。一位新团队成员刚从海外归来，但似乎不能很好地融入团队。项目团队变得日益沮丧，因为这位新加入的团队成员在关键路径上工作进展缓慢，项目经理应该做什么？Team members on a project have known each other for years. A new member of the team has just moved from overseas, but does not seem to be fitting in well. The project team is becoming increasingly frustrated because the new team member has been slow to perform work on the critical path. What should the project manager

do?

- A、鼓励现有项目团队成员相互包容。Encourage the existing project team to practice inclusion.
- B、策划一场团队建设活动，增强团队凝聚力和包容度。Plan a team-building event to promote team cohesion and inclusion.
- C、重新审视团队沟通策略。Revisit the team communications strategy.
- D、与新团队成员私下谈话。Speak with the new team member privately.

37. 【单选题】在某项目执行期间，一位新的项目经理被指派负责该项目。项目经理意识到，新的税收政策正带来一个使成本超支 25% 的风险。项目经理更新了风险登记册，使项目照常运作。CEO 宣布该项目可能会被取消，因为可接受的成本超支仅为 20%。项目经理颇感惊讶，因为这是一条新消息。项目经理本应采取什么措施来避免发生这种情况？A new project manager was assigned to a project during implementation. The project manager realized that new tax policies are creating a risk for a cost overrun by 25%. The project manager updated the risk register and kept the project running as normal. The CEO has announced that the project could be cancelled since the acceptable cost overrun is only 20%. The project manager was quite surprised as this was new information. What should the project manager have done to avoid this?

- A、提供适当的风险应对方案。Provided a proper risk response.
- B、妥善实施沟通管理计划。Implemented the communications management plan properly.
- C、确保该公司的风险承受能力情况得到适当更新。Ensured the risk tolerance of the company was properly updated.
- D、恰当地实施相关方参与计划。Implemented the stakeholder engagement plan correctly.

38. 【单选题】项目经理正管理的一个复杂的研究项目存在很大的不确定性。项目经理被要求实施一种机制以便衡量可交付成果的质量。如果运用混合型方法，那么可以使用哪些技术来实现这一目标？A project manager is managing a complex research project with a high level of uncertainty. A request is made to implement a mechanism to measure the quality of the deliverables. Using a hybrid approach, what techniques can be used to achieve this goal?

- A、结对工作和客户角色法。Paired work and the customer role method.
- B、每日例会和产品负责人质量评估。Daily Scrum and product owner quality assessments.
- C、敏捷专家审查和质量看板方法。Scrum master reviews and the quality Kanban method.
- D、时间盒迭代和站立审查会议。Time-boxed iterations and standup review meetings.

39. 【单选题】在某工业工厂中，所有者已决定通过安装一台新机器并更新生产中使用的软件来提高该工厂的产能。在此扩大产能的工作进行期间，该工厂将保持运作和生产。该工厂将运用敏捷方法完成软件更新，以便最大程度地减轻风险。但机器的采购、安装和集成将运用预测型方法完成。项目经理将不得不把哪些类型的沟通设计到进度管理计划中以确保项目将按进度计划进行？In an industrial plant, the owner has decided to add more capacity to the plant by installing a new machine and updating the software used in production. This capacity enlargement will occur while the plant is still functioning and producing. The software update will be accomplished using an agile approach in order to minimize risk. The machine procurement, installation, and integration will be accomplished using predictive approaches. What types of communications will the project manager have to design into the schedule management plan to ensure the project will be on schedule?

- A、与有关相关方举行的每周集中办公会议。Weekly colocated meetings with the relevant stakeholders.
- B、有关相关方提供的双周书面状态报告。Biweekly written status reports from the relevant stakeholders.
- C、与每位有关相关方举行的每周一对一会议。Weekly one-on-one meetings with each of the relevant stakeholders.
- D、与有关相关方举行的双周电话会议。Biweekly conference calls with the relevant stakeholders.

40. 【单选题】一个成员来自不同国家/地区的项目团队正在竭力维持着彼此间的协作。在团队建设的震荡期,项目经理接受了这些困难,但团队成员之间的关系还没有进入下一阶段。项目开始落后于进度计划。项目经理如何才能推动团队进入规范阶段? A project team with members from many different countries is struggling to cooperate. The project manager accepted these difficulties during the storming phase of team development, but the team has not moved to the next phase. The project is beginning to fall behind schedule. What can the project manager do to move the team to the norming phase?

- A、弄清楚造成问题的幕后之人,并采用渐进的惩处方法。Figure out who is behind the issues and apply progressive disciplinary techniques.
- B、向团队成员说明他们之间的沟通问题对进度计划的影响,并鼓励他们搁置分歧。Show the team the schedule impact of their communication issues and encourage them to put their differences aside.
- C、策划社交活动,以便促进更紧密的人际关系并确定共同目标。Plan social activities to help foster stronger interpersonal relationships and identify shared goals.
- D、就调整团队人员组成情况与项目发起人沟通。Speak with the project sponsor about changing the team composition.

41. 【单选题】项目经理已被指派领导一个部署新系统的项目。相关方对项目的目标和方法意见不一。项目经理该做什么? A project manager has been assigned to lead a project to deploy a new system. The stakeholders disagree on the project objectives and approach. What should the project manager do?

- A、分析这一情况,确定产生分歧的根本原因,然后与各相关方和参与的实体共同确定他们的确切角色和职责。Break down the situation to identify the root causes for the disagreement and then work with each stakeholder and participating entity on their exact roles and responsibilities.
- B、根据项目章程创建一个角色和责任矩阵,并让发起人将该矩阵分享给所有相关方,以此彰显该矩阵具有可信的权威性。Create a roles and responsibilities matrix based on the project charter and ask the sponsor to share it with all stakeholders to provide credible authority.
- C、与所有相关方举行全体大会,为他们每个人审查并拟定一份活动清单。Conduct a general meeting with all stakeholders and review and address a list of activities for each of them.
- D、与项目团队举行范围研讨会,以创建工作分解结构(WBS),同时向各实体分配任务,将此情况告知所有相关方,并要求团队按计划完成任务。Conduct scoping workshops with the project team to create a work breakdown structure (WBS), assign tasks to various entities, share this with all stakeholders, and ask the team to complete their tasks as scheduled.

42. 【单选题】项目经理被指派负责一个项目集中的项目。该项目的高层级需求已为各方知晓,但一些需求的优先级仍不确定,因为它们依赖于项目集中的其他一些拟议中的项目。项目经理应如何为项目的后续步骤做好准备? A project manager is assigned to a project within a program. The high-level requirements of the project are known, but the priorities of some of the requirements are uncertain as they are interdependent on some other pipeline projects within the program. How should the project manager prepare for the next steps of the project?

- A、先等其他项目确定估算,然后再制定进度计划。Wait for the other project estimates before planning the schedule.
- B、根据历史数据确定高层级需求的优先级并估算这些需求的里程碑。Prioritize and estimate the milestones for the high-level requirements based on historical data.
- C、让项目管理办公室(PMO)估算所有项目的任务,并分享项目管理计划。Ask the project management office (PMO) to estimate the tasks for all the projects and share the project management plan.
- D、将情况上报给管理团队,以便根据项目的复杂性延长期限。Escalate to the management team to increase the timeline based on the complexity of the project.

43. 【单选题】一家跨国公司计划将他们的业务扩展到一个新的国家,在那里他们目前还没有业务。一位项目经理被指派来启动这个项目。在审查了商业案例之后,在制定适当的实施策略时,应该首先考虑什么? A multinational company plans to expand their operations to a new country where they currently do not have operations. A project manager was assigned to start the project. After reviewing the business case, what should be the first consideration when developing an appropriate implementation strategy?

- A、评估环境和法规因素,确定高层次的风险和假设。Assess environmental and regulatory factors to identify high-level risks and assumptions.
- B、确保项目发起人在项目期间对项目的可交付成果和时间表达达成一致。Ensure project sponsors agree on project deliverables and timelines during the project.
- C、从新的国家获得项目资源,以减轻不确定性的风险。Obtain project resources from new countries to mitigate the risk of uncertainty.
- D、识别并密切监测风险,因为公司没有针对这个国家的经验教训。Identify and closely monitor risks as the company has no lessons for this country.

44. 【多选题】项目团队收到相关方的抱怨,表示未收到近期项目状态会议上提出的某个问题的根本原因分析,项目经理发现该相关方没有包含在报告分发名单中,项目经理首先应该怎么做?(请选择两个答案) The project team received complaints from stakeholders that they did not receive a root cause analysis of an issue raised at a recent project status meeting. The project manager discovered that the stakeholder was not included in the report distribution list. What should the project manager do first? (Select two)

- A、参考风险登记册。Refer to the risk register.
- B、更新沟通管理计划。Update the communications management plan.
- C、向相关方发送状态报告。Send the status report to the stakeholder.
- D、更新相关方登记册。Update the stakeholder register.
- E、更新问题日志。Update the issue log.

45. 【单选题】一个研究和开发团队正在完成一项为期两年的项目。项目经理专注于项目的



结束活动。哪项活动应该被视为优先事项？ A research and development team is completing a two-year project. Project managers focus on the closing activities of the project. Which activity should be considered a priority?

- A、释放资源并计划一个项目完成的庆祝活动。Free up resources and plan a celebration of project completion.
- B、召开指导委员会会议，通知他们项目的状态。Hold a steering committee meeting to inform them of the status of the project.
- C、确保知识转移活动按计划执行。Ensure that knowledge transfer activities are carried out as planned.
- D、标记产品待办事项列表的完成状态，并更新沟通管理计划。Mark the completion status of the product backlog and update the communication management plan.

46. 【多选题】一个项目正在接近项目收尾阶段，项目经理收到一封来自一名关键相关方的电子邮件，该相关方抱怨项目文档和工件尚未更新。项目经理指派一名项目专家支持项目管理办公室(PMO)更新项目文件和工件的工作。项目经理应该要求项目专家采取哪三种行动？(请选择三个选项) A project is nearing its closing phase, and the project manager receives an email from a key stakeholder complaining that project documentation and artifacts have not been updated. The project manager assigns a project specialist to support the PMO in updating project documents and artifacts. What three actions should the project manager ask the project specialist to take? (Choose three)

- A、为文档创建质量保证计划。Create a quality assurance plan for the documentation.
- B、识别项目文件的组成部分。Identify the components of the project documents.
- C、仅存档文件的初始版本和草稿。Archive only the initial versions and drafts of the documents.
- D、确保文件的形式易于检索。Ensure that the documents are easily retrievable.
- E、在创建文档时收集文档。Collect documents while creating documentation.

47. 【单选题】在审查原型时，质量小组发现了一些不影响主要功能的偏差，但有可能在未来成为一个问题。为了避免将来出现重大问题，该小组建议采取纠正措施，这需要额外的资金。该项目已经在努力保持预算，甚至已经使用了一些应急储备。项目经理应该怎么做？ While reviewing the prototype, the quality team found some deviations that do not affect the main functionality, but have the potential to be a problem in the future. To avoid major problems in the future, the team recommends corrective action, which requires additional funding. The project is already struggling to stay on budget and has even used some contingency reserves. What should a project manager do?

- A、询问产品设计师，为什么在设计阶段没有考虑到这个偏差。Ask the product designer why this bias was not accounted for during the design phase.
- B、要求质量团队放弃该样品，用一个新的样品重新测试。Ask the quality team to discard the sample and retest with a new sample.
- C、对利益相关方产生的影响进行评估并启动变更请求程序。Assess the stakeholder impact and initiate a change request process.
- D、向项目发起人报告，产品正在运行，而项目正在与预算作斗争。Report to the project sponsor that the product is running and the project is struggling with budget.

48. 【单选题】一些行业的利益相关者喜欢直接与程序员和系统分析员打交道，绕过项目经

理。这使得项目的资源管理变得复杂。项目经理应该如何解决这个问题？ Some industry stakeholders prefer to deal directly with programmers and systems analysts, bypassing project managers. This complicates the resource management of the project. How should the project manager solve this problem?

- A、要求与高级管理层会面，将情况升级。Ask to meet with senior management to escalate the situation.
- B、建议实施一个新的项目管理信息系统（PMIS）。Propose implementation of a new Project Management Information System (PMIS).
- C、举办一个团队建设活动，以培养团队的凝聚力和改善沟通。Host a team building event to foster team cohesion and improve communication.
- D、与项目团队一起促进沟通管理计划的采用。Work with the project team to facilitate the adoption of the communication management plan.

49. 【单选题】一个敏捷项目正在进行八次迭代中的第五次。在最后一次迭代规划后，团队被告知市场上出现了一个新的竞争对手，有必要加快行动以确保不错过市场份额。项目经理应该怎么做？ An agile project is in its fifth of eight iterations. After the last iteration of planning, the team was informed that a new competitor had appeared in the market and it was necessary to move faster to ensure that market share was not missed. What should a project manager do?

- A、将竞争对手的功能添加到产品待办事项列表里，以改进产品。Add competitor features to the product backlog to improve the product.
- B、帮助团队找到一种新的方法来尽快推出产品。Help the team find a new way to launch products as quickly as possible.
- C、要求团队提高速度，尽快推出产品。Ask the team to increase speed and get the product out as quickly as possible.
- D、要求发起人在团队中加入更多的人。Ask the sponsor to add more people to the team.

50. 【单选题】一个组织正在向敏捷过渡，一个项目被选为试点。被指派的项目经理只有使用预测性方法的经验，但现在该项目经理被要求在敏捷教练的帮助下使用敏捷方法。在第五次冲刺的回顾会上，项目组抱怨说，组织中存在许多障碍，造成了项目的延误和返工。在这种情况下，项目经理应该怎么做？ An organization is transitioning to agile and a project has been chosen as a pilot. The assigned project manager only has experience using predictive approaches, but the project manager is now required to use agile approaches with the help of an agile coach. During the retrospective of the fifth sprint, the project team complains that many obstacles exist within the organization that are creating project delays and rework. What should the project manager do in this situation?

- A、在每日站会上进行根本原因分析。Perform a root cause analysis during the standup meetings.
- B、创建一个专门的冲刺，与团队一起解决这些障碍。Create a dedicated sprint to solve the obstacles with the team.
- C、在每日站会上讨论如何消除障碍。Include impediment resolutions during daily standup meetings.
- D、促进合作，帮助团队消除障碍。Promote collaboration to help remove the obstacles for the team.

51. 【单选题】营销团队正在过渡到使用混合方法进行项目。营销总监对混合方法不了解，而项目经理需要总监的支持，因为营销总监是一个关键相关方。项目经理应该做什么来获得支持？ The marketing team is transitioning to using hybrid approaches for their projects. The marketing director is not knowledgeable about hybrid methodologies, and the project manager needs the director's support as the marketing director is a key stakeholder. What should the project manager do to obtain the support?

- A、向营销总监提供关于混合方法的指导。Mentor the marketing director on hybrid approaches.
- B、培训营销团队并让总监了解情况。Train the marketing team and keep the director informed.
- C、要求营销团队的成员对总监进行指导。Ask the marketing team members to coach the director.
- D、要求营销总监参加日常会议。Ask the marketing director to participate in daily meetings.

52. 【单选题】一位项目经理正在实施一个新的软件系统。一些部门工作人员质疑变更的必要性，并认为新系统会妨碍他们当前的流程。项目经理在项目开始时应该做些什么来防止这种阻力？ A project manager is implementing a new software system. Some department staff questioned the need for the change and felt that the new system would hamper their current processes. What should a project manager do at the beginning of a project to prevent this resistance?

- A、让公司各个层面的相关方都参与其中，以便每个人都了解变化。Involve stakeholders at all levels of the company so everyone is aware of the changes.
- B、在接受项目之前确保公司文化鼓励变革。Make sure the company culture encourages change before accepting a project.
- C、制定沟通管理计划，概述与利益相关者沟通的方法。Develop a communications management plan outlining the approach to communicating with stakeholders.
- D、鼓励项目发起人与经常抵制变革的部门讨论变革。Encourage the project sponsor to discuss changes with departments that often resist change.

53. 【单选题】相关方在项目期间通过每日站会、审查会议和非正式讨论频繁协作，以便及时更新项目状态。应基于什么而定义相关方参与的频率？ Stakeholders collaborate frequently during the project through daily standups, review meetings, and informal discussions so that there are timely updates to the status of the project. On what basis should the frequency of stakeholder engagement be defined?

- A、相关方的共同需求和期望。Mutual needs and expectations of the stakeholders.
- B、项目经理的判断。The project manager's judgment.
- C、定期讨论和头脑风暴。Regular discussions and brainstorming.
- D、审查项目状态。Review of the project status.

54. 【多选题】一个大型项目正在影响它所在的社区。邻居们对这个项目不满意，他们对项目的抵制可能会影响到项目的最后期限。项目经理应该采取哪两个行动？(选择两项) A large project is affecting the community in which it is located. Neighbors were dissatisfied with the project, and their resistance to the project could affect the project's deadline. Which two actions should the project manager take? (Choose two)

- A、给邻居们发信，善意地要求他们不要干扰项目。Send letters to neighbors, kindly asking them not to interfere with the project.

- B、分析情况，找出导致邻居消极态度的原因。Analyze the situation and find out what is causing the neighbor's negative attitude.
- C、安排与邻居代表会面，以赢得他们的合作。Schedule a meeting with neighbor representatives to win their cooperation.
- D、要求市长使用他们的权力来阻止邻里的抵抗。Ask mayors to use their powers to stop neighborhood resistance.
- E、要求客户延长项目期限，以便有时间来解决冲突。Ask the client to extend the project deadline to allow time to resolve conflicts.

55. 【单选题】对于一个敏捷试点项目，发起人为客户安排了一个早期的产品演示。在会议期间，客户意识到一个新功能将显著改进产品。在收集了新的需求后，项目经理应该做什么？  
For an agile pilot project, the sponsor arranged an early product demonstration for the customer. During the meeting, the customer realized that a new feature would significantly improve the product. After collecting the new requirements, what should the project manager do?

- A、评估新需求的影响并启动变更请求流程。Assess the impact of the new requirements and initiate the change request process.
- B、与产品负责人和团队其他成员一起更新产品待办事项列表。Update the product backlog with the product owner and other team members.
- C、评估影响，并将更新后的产品路线图传达给相关方。Assess the impact and communicate the updated product roadmap to stakeholders.
- D、遵循变更管理计划更新风险登记册，以便其视为新增的范围。Follow the change management plan to update the risk register to consider it as an added scope.

56. 【多选题】该团队正在进行一项关键的项目交付工作，项目经理担心能否在最后期限前完成。一些利益相关方对一些团队成员的表现有抱怨。项目理想了解情况并尽快向团队提供反馈。项目经理应该采取哪三种行动来解决这种情况？(选择三项) The team was working on a critical project delivery, and the project manager was concerned about meeting the deadline. Some stakeholders complained about the performance of some team members. Project managers want to understand the situation and provide feedback to the team as soon as possible. What three actions should a project manager take to address this situation? (Choose three)

- A、实施每日团队会议。Implement daily team meetings.
- B、确定团队的基本规则。Determine the ground rules for the team.
- C、进行回顾性会议。Have a retrospective meeting.
- D、进行一次年度审查。Conduct an annual review.
- E、要求进行经理业绩审查。A manager performance review is required.

57. 【多选题】一个团队正在实施一个通信系统，客户表示他们正在考虑关闭该项目。项目经理安排与客户的紧急会议，以了解项目为何存在风险，项目经理可以使用哪两种工具或技术来影响客户保持项目活动的决定？(请选择两个选项) A team is implementing a communication system, and the client indicated they are considering closing the project. The project manager arranged an urgent meeting with the client to understand why the project is at risk. What two tools or techniques can the project manager use to influence the client's decision to keep the project activities ongoing? (Choose two)

- A、备选方案分析。Alternative analysis.

- B、投票表决。Voting.
- C、成本效益分析。Cost-benefit analysis.
- D、多标准决策分析。Multi-criteria decision analysis.

58. 【多选题】在日常通话中，团队成员分享任务进展。一个团队成员通常不交流很多细节，有关键任务要完成。所有的团队成员都在不同的国家，关键工作即将开始。在这种情况下，哪两个选项可以帮助项目经理？（选择两项） During daily calls, team members share task progress. A team member usually doesn't communicate many details and has critical tasks to accomplish. All team members are in different countries and critical work is about to begin. Which two options can help the project manager in this situation? (Choose two)

- A、将工作重新分配给参与日常通话的资源。Reassign work to resources involved in daily calls.
- B、向职能经理报告该团队成员的不良表现。Report the poor performance of this team member to the functional manager.
- C、要求该团队发送电子邮件，说明详细的任务进展。Ask the team to send an email with detailed mission progress.
- D、鼓励所有团队成员使用虚拟工作区。Encourage all team members to use virtual workspaces.
- E、与团队成员谈论他们的参与，并采取适当的行动。Talk to team members about their participation and take appropriate action.

59. 【多选题】沙迪是一个软件实施项目的项目经理，他所在的公司已经做出了一项全组织范围的决定，要转而使用一个新的会计和人力资源软件包。他了解到，一些实施同一软件包的项目在试图将人事数据导入新系统时，造成了数据丢失。他对数据进行了备份，以便在发生这样的问题时可以恢复数据，但也购买了保险，以支付在实施不成功时手动链入数据的费用。沙迪使用了哪些应对策略？（选择两项） Shady is a project manager on a software implementation project, and his company has made an organization-wide decision to move to a new accounting and human resources software package. He learned that some projects implementing the same software package caused data loss when trying to import personnel data into the new system. He backed up the data so he could restore it in the event of such a problem, but also bought insurance to cover the cost of manually linking in the data if the implementation was unsuccessful. What coping strategies did Shady use? (Choose two)

- A、规避 Avoid
- B、转移 Transfer
- C、减轻 Mitigate
- D、接受 Accept
- E、分享 Share

60. 【单选题】一家公司正在几个国家部署一个新的解决方案。项目经理协商多个虚拟团队，但交付解决方案团队向另一位经理报告工作。在一次组织会议期间，该解决方案团队宣布，由于技术问题，预期解决方案将延迟两个月。项目经理在该会议之前没有意识到这种延迟，现在必须重新制定所有部署的进度计划。若要避免这个问题，项目经理应该事先做什么？ A company is deploying a new solution in several countries. The project manager negotiates multiple virtual teams, but the delivery solution team reports work to another manager. During an organizational meeting, the solution team announced a technical problem, and the expected solution will be delayed for two months. The project manager was unaware of this delay before

the meeting and must now reschedule the timeline for all deployments. To avoid this problem, what should the project manager do beforehand?

- A、要求直接管理所有团队，以确保监督项目的可交付成果。Requires direct management of all teams to ensure oversight of project deliverables.
- B、在进度计划中添加特定任务，以解决可能发生的任何未知延迟。Add specific tasks to the schedule to address any unknown delays that may occur.
- C、确认团队中拥有具备虚拟团队经验的高素质技术专家。Confirm that the team has high-quality technical experts with virtual team experience.
- D、确保与所有团队定期举行会议，以分享关键信息并预测问题。Ensure regular meetings with all teams to share key information and predict problems.

61. 【单选题】为了估算一个与去年实施的项目相似的新项目的成本，项目经理与前一个项目的专家小组会面。该小组使用三点估算技术。项目经理将估算的预算提交给项目发起人批准。新加入公司的项目发起人很担心，因为预算超过了他们的预期。项目经理应该怎么做？  
To estimate the cost of a new project similar to the one implemented last year, the project manager meets with a team of experts from the previous project. The team used a three-point estimation technique. The project manager submits the estimated budget to the project sponsor for approval. Project sponsors who are new to the company are worried because the budget exceeds their expectations. What should a project manager do?

- A、回顾去年项目的历史信息 and 经验教训，以证明新的预算估计的合理性。Review historical information and lessons learned from last year's projects to justify new budget estimates.
- B、使用软技能来说服项目发起人批准新的预算估计。Use soft skills to persuade project sponsors to approve new budget estimates.
- C、改变预算编制技术，采用更准确的、自下而上的成本估算。Change budgeting techniques to use more accurate, bottom-up cost estimates.
- D、审查组织流程评估，以确定预算估计中是否考虑了应急储备。Review organizational process assessments to determine whether contingency reserves are considered in budget estimates.

62. 【单选题】敏捷项目的项目发起人通知项目负责人，一位高管希望了解项目的最新进展。该项目负责人应该怎么做？  
The project sponsor of an agile project informs the project lead that an executive wants to be updated on the progress of the project. What should the project leader do?

- A、请项目发起人或产品负责人提供最新情况，因为项目负责人应该努力使团队不受阻碍。Ask the project sponsor or product owner for an update, as the project owner should work hard to keep the team out of the way.
- B、联系项目管理办公室 (PMO) 获取状态报告模板，并以该格式提供项目更新。Contact the Project Management Office (PMO) for a status report template and provide project updates in that format.
- C、邀请高管到项目的会议空间，以确定项目的信息辐射器是否满足他们的需求。Invite executives to the project's meeting space to determine if the project's information radiators meet their needs.
- D、提供一个项目共享驱动器的链接，让执行人员搜索任何感兴趣的工件。Provides a link to the project's shared drive, allowing executives to search for any artifact of interest.

63. 【多选题】一个新的团队成员加入了一个自组织的团队。这位新成员不愿意发言，也不愿意参与团队的讨论或决策。该团队应该采取哪两个行动来吸引这个新成员？(选择两项) A new team member joins a self-organizing team. The new member was reluctant to speak up or participate in team discussions or decisions. What two actions should the team take to attract this new member? (Choose two)

- A、重温团队中关于团队行为和规范的讨论。 Revisit the team discussions about team behavior and norms.
- B、促进对所有想法和观点的公开讨论。 Facilitate open discussion of all ideas and perspectives.
- C、迫使新的团队成员参与那些被认为是容易的活动。 Force new team members to engage in activities that are considered easy.
- D、指导新团队成员提高对团队的参与度。 Coach new team members to increase their engagement with the team.
- E、向项目经理报告新团队成员的行为。 Report the behavior of new team members to the project manager.

64. 【单选题】一个项目经理完成了与客户对当前迭代的项目交付物的审查。一个刚刚加入客户团队的关键利益相关者抱怨说，这些成果没有提供企业预期的能力。项目经理应该做什么来解决这个问题？ A project manager completes a review with the client of the project deliverables for the current iteration. A key stakeholder who just joined the client team complained that the outcomes did not deliver the capabilities the business expected. What should the project manager do to solve this problem?

- A、更新利益相关者名单并修正可交付的成果。 Update stakeholder list and revise deliverables.
- B、创建一个变更请求并更新范围管理计划。 Create a change request and update the scope management plan.
- C、更新项目管理计划和经验教训。 Update the project management plan and lessons learned.
- D、进行利益相关者识别和项目目标审查会议。 Conduct stakeholder identification and project goal review meetings.

65. 【单选题】项目经理负责的一个项目接近尾声，几项任务现在其实已经完成，可移交给客户，项目经理该怎么做？ A project manager is approaching the end of a project, and several tasks are now practically complete and ready for handover to the client. How should the project manager proceed?

- A、更新整个项目的质量管理计划。 Update the quality management plan for the overall project.
- B、结束已完成的项目任务。 Close out the project tasks that have been completed.
- C、更新整个项目的沟通管理计划。 Update the communications management plan for the overall project.
- D、让客户确认并接受已完成的任务。 Ask the client to verify and accept the tasks that have been completed.

66. 【单选题】一名外部项目经理正在管理着一家大公司的新办公室的建设工作。项目管理计划规定必须与训练有素的外部资源订立合同，由其对项目要素加以修改和验证，由于成本高昂（尽管在项目预算之内），客户拒绝了雇用外部资源。项目经理应该如何解决这个问题？ An external project manager is managing the construction of new corporate offices for

a large company. The project management plan states that it is necessary to contract a highly trained external resource to revise and validate an important project component. The client has rejected hiring the external resource because of the high cost, even though it is within the project budget. What should the project manager do to resolve this issue?

- A、雇用相关资源，以便实现项目目标。 Hire the resource in order to achieve the project objectives.
- B、评估后果，与客户会面并向其解释可能会出现的情况。 Evaluate the consequences and meet with the client to explain the possible scenarios.
- C、尽力通过公司内部其他项目的资源实现目标。 Try to accomplish the task internally by leveling resources from other projects.
- D、与客户开会，向其说明将不会履行该任务。 Ask the client for a meeting and explain that the task will not be performed.

67. 【单选题】为了开展一个敏捷项目，将一个客户设计成矩阵型组织。项目经理正在现场与来自该组织不同部门的关键相关方一同开展工作，项目经理应该如何应对不同的相关方？

A client is structured as a matrix organization for an agile project. The project manager is working on-site with key stakeholders from different parts of the organization. How should the project manager handle the different stakeholders?

- A、项目经理正在客户的营业场所开展工作，因此他/她遵循所有关键相关方的指示。 The project manager is working on the client's premises, so follow the directions of all the key stakeholders.
- B、这是一个敏捷项目，因此仅听从项目经理的主管和该组织职能部门经理的指示。 This is an agile project, so listen only to the directions of the project manager's supervisor and the functional managers of the organization.
- C、由于观点各异，因此要进行相关方分析并根据结果行事。 Because there are different perspectives, perform a stakeholder analysis and act based on the outcome.
- D、所有相关方都很重要，因此项目经理应该遵循管理层和关键相关方的指示。 All stakeholders are important, so the project manager should follow directions provided by management and key stakeholders.

68. 【单选题】在一个迭代期间，某团队一直在努力应对各种问题。项目负责人推动讨论这些问题，团队达成新的共识。在下一个迭代期间，一些同样的问题再次出现。项目负责人接下来该做什么？ A team has been struggling with various issues during the course of an iteration. The project lead facilitates a discussion of the issues and the team forms new team agreements. During the next iteration, some of the same issues appear again. What should the project lead do next?

- A、让团队自我组织，并确定防止这些问题再次发生的最佳方式。 Let the team self-organize and determine the best means to prevent the issues from occurring again.
- B、强烈建议团队确定这些问题是否再次出现，因为共识未得到遵循。 Challenge the team to determine if the issues surfaced again because agreements were not followed.
- C、将这些共识发布在显眼的地方，以便所有团队成员都能看到。 Post the agreements in a conspicuous place where all of the team members can see them.
- D、将这些问题通知高层管理人员，让他们审视与团队达成共识的重要性。 Notify senior management of the issues, and have them review the importance of agreements with the team.



69. 【单选题】鉴于先前与某客户共事的经验教训，项目经理注意到，客户对发送给它待其审批的文件的处理时间比较长，总是超过约定时间表，在与该客户举行的初始启动会上，项目经理应该如何为新项目解决此问题？ From previous lessons learned working with a client, a project manager notes that the client's turn-around times on documents sent for approval were very slow and well outside of the agreed timelines. At the initial kick-off meeting with the same client, how should the project manager approach this issue for the new project?

- A、更新项目风险登记册，在其中注明可能会发生延误的情况。 Update the project risk register with the potential for delays.
- B、告知客户需要额外增加资源，使客户有更多时间审核待审批文件。 Inform the client that extra resources will be added to give the client more time for reviews.
- C、告知客户其有责任审批相关文件。 Inform the client of their responsibility in relation to document approval.
- D、与客户共同确定可接受的文件审批期限。 Work with the client on an acceptable amount of time for document approval.

70. 【单选题】一位新项目经理了解到，分配给团队的工作已分解到最低层级，该项目经理审查了工作，感觉缺少某些额外的有用信息。项目经理应审核以下哪项？ A new project manager learns the work assigned to the team has already been decomposed to its lowest level. The project manager reviews the work and feels some additional, useful information is missing. What should the project manager review?

- A、需求跟踪矩阵。 The requirements traceability matrix.
- B、项目章程和范围说明书。 The project charter and scope statement.
- C、WBS 词典。 The WBS dictionary.
- D、业务需求文档(BRD)。 The business requirement documents (BRD)

71. 【单选题】某团队已准备开始与一个客户一起开展一个项目。该客户过去很难共事，因其无法准确描述自己的需求。项目经理应该运用什么样的方法来消除该障碍因素？ A team is ready to start working on a project with a customer who was very difficult to work with in the past because the customer was unable to describe exactly what they wanted. What approach should the project manager take to remove this impediment?

- A、制定并监督一个到期日明确的计划，以减少完成产品的时间。 Develop and monitor a plan with due dates to reduce the time of completing the product.
- B、与产品负责人共同定义最小可行性产品。 Work with the product owner to define the minimum viable product(s).
- C、遵循预测型方法，以便每个可交付成果均可被正式接受。 Follow a predictive approach in order to obtain formal acceptance of each deliverable.
- D、通过培训增强团队的谈判技能和软技能。 Reinforce the negotiation and soft skills of the team through training.

72. 【单选题】一个新组建的团队已经习惯于敏捷实践，项目负责人注意到，尽管他们的绩效符合期望，但很多团队成员对日常团队实践感到厌烦，在这种情况下，项目负责人该做什么？ A newly formed team has become accustomed to agile practices. The project lead has noticed that while they are performing according to expectations, there is boredom with daily

team practices among many of the team members. What should the project lead do in this situation?

- A、允许团队自我组织，让他们在回顾会议上分析情况并自行纠正问题。 Allow the team to self-organize and have them analyze the situation in their retrospective session and self correct.
- B、强烈建议团队探索提高绩效的新方法，使情况发生改观。 Challenge the team to find new ways to achieve higher levels of performance to improve the situation.
- C、与团队成员进行个别谈话，确定他们希望做什么来使团队内的情况发生改观。 Speak with individual team members to determine what they would like to do to improve the situation in the team.
- D、让团队向高层管理人员报告这一情况，征求建议。 Have the team inform senior management of the situation and ask for recommendations.

73. 【单选题】某零售连锁店正在评估一个项目，以更换其在多个地点的所有门店的支付系统，该项目未超过门槛金额，但预期会增加市场份额、改善客户服务并留住更多客户，该项目计划将基于从各阶段回顾会议了解的情况分阶段实施。该企业应如何增加该项目的价值？  
A retail chain is evaluating a project to replace payment systems across all its stores in multiple locations. The project does not pass the financial threshold but is also expected to increase market share, improve customer services, and retain more customers. The project is planned as a phased implementation, building on learning from the retrospectives during each phase. How should the business increase the value of the project?

- A、在各阶段的效益管理计划中，对预期的有形和无形效益进行量化。 Quantify the expected tangible and intangible benefits in the benefits management plan for each phase.
- B、向专家请教降低成本和增加项目财务价值的方法。 Consult with experts on methods to reduce costs and increase the financial value of the project.
- C、让效益负责人重新评估所识别的正对财务效益的结果产生影响的风险。 Ask the benefits owner to reassess the identified risks that are impacting the outcomes of the financial benefits.
- D、使用鱼骨图查明效益负责人财务效益较低的根本原因。 Use a fishbone diagram to find the root cause of the lower financial benefits with the benefits owner.

74. 【单选题】项目经理正在领导的一个项目呈现出超过成本基准的趋势。项目经理应首先做什么来管理预算？  
A project manager is leading a project which shows a trend to exceed the cost baseline. What should the project manager do first to manage the budget?

- A、告知相关方项目完成时会超出预算。 Inform the stakeholders that the project will be finished over budget.
- B、向项目发起人寻求帮助，使预算重回正轨。 Ask the project sponsor for assistance in getting the budget back on track.
- C、与项目团队开会分析实际成本，以确定偏差。 Meet with the project team to analyze the actual cost to determine deviations.
- D、提出变更请求（包括分析），以增加预算。 Issue a change request including the analysis to increase the budget.

75. 【单选题】某公司希望在竞争激烈的市场上提高其某一产品的商业价值。为此，该公司委托项目团队开展一个项目，以创建一个原型，该团队增量式构建了该原型，项目经理应将哪项行动作为优先要务？  
A company wants to increase the commercial value of one of its

products in a highly competitive market. In order to do this, the company commissions a project to create a prototype. The team constructs the prototype incrementally. Which action should the project manager take as a priority?

- A、确保项目发起人知道上市日期。 Ensure the project sponsor is aware of the go-to market date.
- B、尽快交付商业价值。 Deliver business value as soon as possible.
- C、强调使用看板方法。 Emphasize the use of Kanban methodology.
- D、实施“计划-实施-检查-行动”(PDCA)周期。 Implement a plan-do-check-act (PDCA) cycle.

76. 【单选题】产品团队正在运用原型法开展工作，以交付一个为期多年的业务计划，几个用户故事需要更长时间才能交付，项目经理该做什么？ The product team is progressing with a prototyping approach to deliver a multiyear business initiative. A few user stories are taking longer to be delivered. What should the project manager do?

- A、在回顾会议上确定风险和解决方法。 Determine the risks and identify a resolution during the retrospective meeting.
- B、确定跨职能部门依赖关系，并规划在下一个迭代中应用一个探针。 Determine cross-dependencies and plan a spike in the next sprint.
- C、在提供项目更新期间，将该延误的情况告知相关方。 Inform stakeholders about the delay during project updates.
- D、发现沟通管理计划中的不足并相应地解决它们。 Discover the gaps in the communications management plan and address them accordingly.

77. 【单选题】早在执行阶段，项目经理就发现，事业环境因素(EEF)最近发生的变化将使实施成本大幅减少，而且还将缩减项目进度计划，项目经理该如何应对这种情况？ Early in the execution phase, a project manager discovers that recent changes in enterprise environmental factors (EEFs) will severely reduce the implementation cost and shorten the project schedule. How should the project manager address this situation?

- A、与项目团队开会决定如何使用剩余预算。 Meet with the project team to decide how the remaining budget will be spent.
- B、在项目收尾之前将额外预算留作管理储备。 Keep the extra budget as management reserve until project closeout.
- C、给予团队额外时间，使其能够在原定期限内完成任务。 Give the team extra time to finish tasks within the original timeline.
- D、遵照项目上报政策和沟通管理计划。 Follow the project escalation policy and communications management plan.

78. 【单选题】在某项目执行期间，财务团队发现，他们未参与项目商业论证的编制工作，不会批准估算的投资回报率(ROI)，项目经理该做什么？ During the execution of a project, the finance team identified that they were not involved in building the business case for the project and will not approve the estimated return on investment (ROI). What should the project manager do?

- A、根据项目管理计划继续开发，并在交付后解决该问题。 Continue developing based on the project management plan and address the issue post delivery.
- B、重新查阅范围管理计划，并将此情况注明为风险。 Revisit the scope management plan and

note this as a risk.

C、安排与产品负责人和财务团队开会,以商定校正措施。 Schedule a meeting with the product owner and finance team to agree on course corrections.

D、重新查阅沟通管理计划,并做出必要调整。 Revisit the communications management plan and make necessary adjustments.

79. 【单选题】项目经理了解到,项目发起人对项目需求的开发工作不满意。为了使项目重新达到发起人的期望,项目经理该做什么? The project manager has learned that the project sponsor is unhappy with the development of the project requirements. In order to realign the project with the sponsor's expectations, what should the project manager do?

A、进行相关方评估。 Perform a stakeholder evaluation.

B、与团队一起查看项目目标图。 Review the project goal diagram with the team.

C、确认团队应该使用哪些模板。 Confirm which templates the team should be using.

D、审阅风险管理计划。 Review the risk management plan.

80. 【单选题】某项目处于知识转移阶段,几名主题专家(SME)前往客户现场开展知识转移活动,SME 捕捉到各种过程方面的偏差,但未与项目团队分享这些信息。项目经理如何才能确保在团队内完成知识转移? A project is in the knowledge transfer phase, and a few subject matter experts (SMEs) went to the client site for knowledge transfer. The SMEs captured various process deviations without sharing with the project team. How can the project manager ensure knowledge transfer across the team?

A、让项目管理办公室(PMO)使团队成员能够实时看到这些偏差,并推动团队成员解决相关问题。 Ask the project management office (PMO) to provide team members with real-time visibility for deviations and facilitate team members to resolve issues.

B、让项目团队在项目收尾阶段举行一次经验教训会议,将该问题包含进来。 Ask the project team to facilitate a lessons learned session during the project closure phase to incorporate this issue.

C、让项目团队与客户举行一次偏差日志审查会议,强调指出该项目可能无法按进度计划上线。 Ask the SMEs to share the knowledge transfer documents with all other members by placing the documents in the project management information system.

D、让 SME 将知识转移文档上传至项目管理信息系统(PMIS),从而向所有其他成员分享这些文档。 Ask the SMEs to share the knowledge transfer documents with all other members by placing the documents in the project management information system (PMIS).

81. 【单选题】项目经理正在领导一个处于高级阶段的项目。风险管理计划中所识别的所有高层级风险均已解决,对项目不再构成风险,只有低层级风险仍然存在,项目经理现在应该做什么? A project manager is leading a project that is in an advanced stage. All high-level risks identified in the risk management plan have been resolved or are no longer a risk for the project. Only low-level risks remain. What should the project manager do now?

A、降低项目风险的优先级,因为所剩余风险均为低层级风险。 Reduce the priority of project risks as all remaining risks are low-level.

B、对已识别的风险重新评估,并更新风险登记册。 Reevaluate identified risks and update the risk register.

C、通知相关方所有高层级风险均已解决。 Notify stakeholders that all high-level risks have

been resolved.

D、将低层级风险重新归类为高层级风险。 Reclassify low-level risks as high-level risks.

82. 【单选题】项目经理收到项目团队中一位业务分析师的电话留言。该业务分析师指出，一位内部相关方对项目开始前未让其参与项目耿耿于怀，该相关方要求对需求跟踪矩阵新增内容。项目经理该做什么来增进与该相关方的关系？ A project manager receives a voicemail from a business analyst on the project team. The business analyst indicates that an internal stakeholder is upset that they were not included before the project began. The stakeholder is asking for an addition to the requirements traceability matrix. What should the project manager do to improve the stakeholder relationship?

A、更新相关方参与计划，以确保该相关方被纳入项目相关方名单。 Update the stakeholder engagement plan to ensure the stakeholder is included in the project stakeholder list.

B、查阅项目范围文档，以确保新增内容涵盖在范围之内。 Consult the project scope document to make sure the addition is in scope.

C、提出项目变更请求，以便变更控制委员会(CCB)能够决定新增内容是否处于范围之内。 Initiate a project change request so the change control board (CCB) can decide if it is in scope.

D、先接洽该相关方，向其详细了解相关情况，然后再对其请求作出答复。 Engage the stakeholder to solicit more information before responding to the request.

83. 【单选题】一家公司正在启动一个项目，以期对其现有产品做出改进，其所有产品都是内部开发的。项目经理该做什么？ A company is initiating a project to enhance one of its existing products. All of its products are developed internally. What should the project manager do?

A、确保相关方参与计划准确，而且得到适当记录。 Ensure the stakeholder engagement plan is accurate and properly documented.

B、编制适合于启动阶段的经验教训文档。 Create a lessons learned document for the initiation phase.

C、回顾先前项目的经验教训。 Review the lessons learned from the previous project.

D、识别实施新解决方案的风险，并评估对项目的影响。 Identify the risk of implementing the new solution and evaluate the impact on the project.

84. 【单选题】在一次回顾会议上，很多项目团队成员表示，由于受到其他团队的干扰和请求帮助的影响，他们在各个迭代期间未能完成任务。作为团队促进者，项目经理该做什么来避免发生这种情况？ During a retrospective review, many project team members say they are not completing tasks during the iterations because of interruptions and requests for help from other teams. As a team facilitator, what should the project manager do to avoid this?

A、与受影响的项目团队成员再次会面，告诉他们不要降低团队的产能。 Reunite with the project team members affected and tell them not to reduce the team's capacity.

B、确定问题的根本原因，并与所有项目团队成员一起界定基本规则，以便最大程度地减少干扰因素。 Identify the problem's root causes and define the ground rules with all project team members to minimize interferences.

C、建议项目团队成员改进规划，并缩小其故事的规模。 Recommend to the project team members that they should improve their planning and make their stories smaller.

D、聘请一名教练，帮助所有项目团队提高自行解决问题的能力。 Hire a coach to help all

project teams to improve their abilities to solve problems on their own.

85. 【单选题】在与客户会面后，项目经理获得赞许，因为项目总能如期进展。当天晚些时候，项目经理参加了项目团队例会，以跟进可交付成果的状态，在该项目团队会议上，项目经理该做什么？ After a meeting with the customer, the project manager receives special recognition because the project is always on schedule. Later that day, the project manager attends a regular project team meeting to follow up on the status of the deliverables. What should the project manager do in the project team meeting?

- A、遵循会议议程，列出后续的可交付成果。 Follow the meeting agenda and make a list of the next deliverables.
- B、在会议纪要中记录这一反馈。 Document this feedback in the meeting minutes.
- C、开始规划如何提前实现后续可交付成果。 Start planning how to improve the dates of next deliverables.
- D、向项目团队成员分享客户反馈。 Share the customer feedback with the project team.

86. 【多选题】由于最近的预算削减，两名团队成员从敏捷团队中被释放。而客户仍在期待项目的早期结果。项目经理应采取哪两项措施来调整客户期望？(请选择两个选项) Due to recent budget cuts, two team members have been released from the agile team. The customer still expects early results from the project. What two actions should the project manager take to adjust customer expectations? (Choose two)

- A、要求敏捷团队与客户一起审查更新的冲刺速度。 Ask the agile team to review the updated sprint velocity with the customer.
- B、请产品负责人与客户一起查看按优先级排列的待办事项列表。 Ask the product owner to review the prioritized backlog with the customer.
- C、要求敏捷团队与客户一起审查和更新质量管理计划。 Ask the agile team to review and update the quality management plan with the customer.
- D、与客户一起查看障碍日志。 Review the impediment log with the customer.
- E、向客户发送详细的项目管理计划。 Send the customer a detailed project management plan.

87. 【单选题】在一次会议结束之际，一位职能部门经理把项目经理叫到一边，代表一名项目团队成员提出一些顾虑，该团队成员不清楚他们在项目中的角色和职责。在这种情况下，项目经理该做什么？ At the end of a meeting, a functional manager takes the project manager aside to raise some concerns on behalf of a project team member who is unclear about their role and responsibilities for the project. What should the project manager do in this situation?

- A、让职能部门经理和项目团队成员查阅项目章程。 Tell the functional manager and the project team member to review the project charter.
- B、建议职能部门经理和项目团队成员查阅资源管理计划。 Advise the functional manager and the project team member to review the resource management plan.
- C、让职能部门经理为该团队成员创建一张具体的执行、负责、咨询和知情(RACI)图。 Ask the functional manager to create a specific responsible, accountable, consult, and inform (RACI) chart for the team member.
- D、在资源经理的帮助下，为该项目团队成员制定工作计划。 Develop a work plan for the project team member with the help of the resource manager.

88. 【单选题】过去一年来，一位高绩效团队成员的绩效一直稳步提升，将其他同事甩在身后，为了避免其他团队成员灰心气馁，项目经理不愿公开赞扬该团队成员的贡献，项目经理还担心，如果不对该团队成员的贡献给予嘉奖，他/她可能会离开。项目经理该做什么？ A high-performing team member's performance has been consistently increasing over the past year, leaving other peers behind. The project manager has been reluctant to publicly recognize the team member's contributions for fear of discouraging others. The project manager is also concerned that the team member may leave if not rewarded for the contributions made. What should the project manager do?

- A、将该高绩效团队成员晋升到更高的职位。 Promote the higher performing team member to a higher position.
- B、提醒该高绩效团队成员聚焦于普奖，而非个人奖励。 Remind the high-performing team member to focus on shared rewards rather than individual rewards.
- C、请该高绩效团队成员指导其他团队成员。 Request the high-performing team member to mentor the other team members.
- D、私下奖励该高绩效团队成员，以避免破坏团队团结。 Reward the high-performing team member privately to avoid team disruption.

89. 【单选题】某产品公司正在改革产品开发和市场发布的方式。高管认为这是一个高风险的计划，而且该计划必须成功，在这种情况下，项目经理该做什么？ A product company is transforming the way it develops and releases products in the market. Executives believe that this is a high-risk initiative, and this initiative must be successful. What should the project manager do in this scenario?

- A、制定沟通管理计划，将该新业务模式告知员工。 Develop a communications management plan to inform the employees about the new business model.
- B、制定包含明确的可交付成果的详细冲刺计划。 Develop a detailed sprint plan with clear deliverables.
- C、采用迭代型的推出方法，更早交付最高的商业价值。 Adopt an iterative rollout approach that delivers the highest business value earlier.
- D、利用针对该新模式的假设，开发商业论证。 Develop a business case with assumptions for the new model.

90. 【单选题】在对一个项目的可交付成果清单进行审查时，其中一位相关方担心其中一项需求将不会得到满足。项目经理应该做什么？ During the review of a project's list of deliverables, one of the stakeholders expressed concern that one of the requirements will not be addressed. What should the project manager do?

- A、与该相关方共同努力改进这些需求的验收标准。 Work with the stakeholder to improve the requirements' acceptance criteria.
- B、与有关相关方一起审视需求跟踪矩阵。 Review the requirements traceability matrix with the concerned stakeholder.
- C、与该相关方讨论需要增加哪些额外需求。 Discuss with the stakeholder which additional requirements should be added.
- D、检查获批的需求列表，查看是否遗漏了任何需求。 Check the approved list of requirements to see if there are any missing items.

91. 【单选题】在一个有众多供应商的项目结束时，项目经理审核了结束流程，结果意外发现尚有财务结余。以下哪项有助于项目经理理解为何会出现这种情况？ At the end of a project with multiple suppliers, the project manager is reviewing the closing process and finds that an unexpected financial balance is remaining. What will help the project manager understand why this has occurred?

- A、经验教训。 Lessons learned.
- B、采购审计。 Procurement audit.
- C、组织过程资产。 Organizational process assets.
- D、项目审计。 Project audit.

92. 【单选题】在一个项目的编程活动中，每个模块预计持续 35 天，但第 1 个模块的编程就已经用了 45 天。项目经理应该做什么？ The programming activities of a project were planned to last 35 days per module but the programming of the first module has taken 45 days. What should the project manager do?

- A、让团队加班加点按时完成可交付成果。 Ask the team to work overtime to complete the deliverable on time.
- B、向项目发起人提交变更请求，以便更改进度计划。 Submit a change request to the project sponsor to change the schedule.
- C、检查范围，核实是否存在范围蔓延问题，使项目符合进度计划。 Check the scope to verify if there is scope creep and get the project on schedule.
- D、评估情况，确定相关方法，以便在不影响基准的前提下压缩进度计划。 Evaluate the situation and identify ways to compress the schedule without impacting baselines.

93. 【单选题】在一个项目的实施阶段，一位新指派的团队负责人接洽项目经理，以核实团队的任务和进度计划，这项工作未按计划取得进展，因为该团队负责人缺乏管理经验，这可能会造成项目延误。项目经理该做什么？ During the implementation stage of a project, a newly appointed team leader approaches the project manager to verify the team's tasks and schedule. The work did not go as planned due to the team leader's lack of management experience. This could cause delays for the project. What should the project manager do?

- A、向新指派的团队负责人提供辅导。 Provide mentoring to the newly appointed team leader.
- B、让人力资源总监指派一名高级团队负责人。 Ask the human resources director to appoint a senior team leader.
- C、将可能发生的延误问题告知项目发起人。 Inform the project sponsor about the possible delay.
- D、直接管理项目团队，以避免发生项目延误。 Directly manage the project team to avoid project delays.

94. 【单选题】某市场团队正在规划的一个为期多年的计划将包含很多跨职能部门的相关方，项目经理已经指定，项目现在处于规划阶段。项目经理首先应该编制以下哪个（些）文件？ A marketing team is planning for a multiyear initiative that will include a lot of cross-functional stakeholders. The project manager has been assigned and is now in the project planning phase. What item(s) should the project manager develop first?

- A、商业论证和范围文档。 A business case and scope document.
- B、产品待办事项列表和拟交付功能确认文件。 A product backlog and identification of the



features to be delivered.

- C、包含已知风险的风险管理计划。 A risk management plan to incorporate known risks.
- D、满足团队需要的沟通管理计划。 A communications management plan that addresses the team's needs.

95. 【单选题】资源管理计划已经拟定，而团队成员位于全球不同的国家/地区，团队成员位于多个时区，使用不同的语言进行沟通，项目经理需要确保团队保持良好秩序，避免发生对项目产生负面影响的误解和沟通失误。项目经理该做什么才能减少对项目的负面影响？

The Resource management plan is already done, and the team is located in different countries around the world. Team members are in multiple time zones, and they use different languages for communication. The project manager needs to keep the team organized and avoid misunderstandings and miscommunication that may produce a negative impact to the project. What should the project manager do to reduce negative impacts to the project?

- A、举办文化意识研讨会。 Conduct cultural awareness seminars.
- B、举行虚拟会议，讨论政治环境。 Hold a virtual meeting to discuss the political environment.
- C、优化沟通管理计划，包含区域差异。 Modify the communications management plan to account for regional differences.
- D、安排跨代际管理培训课程。 Conduct a multigenerational management training session.

96. 【单选题】推出新财务系统的工作已经进入执行阶段。但上月出现的很多问题正在拖慢项目的进展。一位新项目发起人最近刚刚进入公司，但还没有时间与项目经理见面。在项目现在所处阶段，这些问题正在对项目的交付产生严重影响。项目经理该如何就这些顾虑向该新项目发起人发出提醒？ The rollout of a new finance system is in the execution phase. A number of issues have surfaced in the last month that are slowing the project down. A new project sponsor has recently started with the company but has not had time to meet the project manager. The project is at the point where the issues are significantly impacting delivery of the project. How should the project manager alert the new project sponsor about these concerns?

- A、完成风险分析，概述各种迟延和影响，并通过电子邮件发送风险登记册的副本，督促项目发起人采取应对措施。 Complete a risk analysis outlining the delays and impacts, and email a copy of the risk register, urging the project sponsor to respond.
- B、向项目发起人发送电子邮件，总结项目状态和主要顾虑，并请求立即与其当面会晤，讨论这些事项。 Send an email to the project sponsor summarizing the project status and key concerns, and request an immediate face-to-face meeting to discuss them.
- C、向项目发起人发送电子邮件，邀请其参加项目团队的所有每周例会，并希望发起人安排时间与会。 Send an email invitation to the project sponsor to attend all of the project team's weekly meetings, and hope the sponsor will find time to attend.
- D、继续通过电子邮件发送最新的项目状态报告，重点说明主要风险和问题，并等待项目发起人提出会议请求。 Continue emailing updated project status reports highlighting the key risks and issues, and wait for the project sponsor to request a meeting.

97. 【单选题】在项目设计阶段，项目经理注意到进度绩效指数(SPI)为 1.8，成本绩效指数(CPI)为 0.1，在与高层管理人员召开的每周例会上，项目经理报告了关于这些指标的顾虑。但顾虑最大之人正是项目发起人，他/她说如果这种趋势继续下去，他们将被迫提前关闭项目。项目经理应该怎么做？ During the design phase of a project, the project manager notices that

the schedule performance index (SPI) is 1.8 and the cost performance index (CPI) is 0.1. In a weekly meeting with top management, the project manager reports concerns about these indicators. However, the most concerned person was the project sponsor who said that if the trend continues, they will be forced to prematurely close the project. What should the project manager do?

- A、停止赶工进度。 Stop crashing the schedule.
- B、关注项目发起人，但要理解在项目设计阶段支出增加非常正常。 Monitor the project sponsor, but understand that it is normal to spend more money in the design phase of a project.
- C、运用资源平衡技术。 Use a resource-leveling technique.
- D、密切跟进了解项目发起人，并修改项目的资源管理计划，以改善指标。 Manage the project sponsor closely and revise the project's resource management plan to improve indicators.

98. 【单选题】某运输公司正在对其运营过程及其运输货物时所使用的系统实施变革。范围说明书已经拟定，一种迭代型交付方法已由所有相关方商定，项目经理接下来需要做什么以便帮助团队了解需要完成的工作？ A transportation company is transforming its operational processes and the main system this company uses to move freight. The scope statement is in place. An iterative delivery approach has been agreed by all stakeholders. What does the project manager need to do next to help the team understand the work that needs to be done?

- A、开始使用工作包制定项目管理计划，并制定详细的进度计划以及团队成员的工作任务。 Start working on the project management plan with work packages, a detailed schedule, and work assignments for team members.
- B、直接与相关方一起编制工作分解结构(WBS),并分配任务，同时提供每名团队成员开始工作所需的时间表。 Work directly with stakeholders on the work breakdown structure (WBS) and assign tasks with a required timeline for each team member to start the work.
- C、与团队一起将范围分解为 WBS 和工作包，以便创建所需的可交付成果和时间表。 Work with the team to decompose the scope into a WBS and work packages in order to create required deliverables and timelines.
- D、创建需求管理计划，以便概述项目需求的收集、分析和记录方式，然后将需求分配给团队成员。 Create the requirements management plan to outline how project requirements will be collected, analyzed, and documented, and then assign requirements to team members.

99. 【多选题】高级项目经理正在与来自多个国家/地区的众多相关方一起开展一个工业产能扩张项目。相关方对几个项目组成部分意见不一，这正对项目进展产生影响。项目发起人已要求项目经理解决这些分歧。项目经理可采取以下哪三项措施来解决这一问题？（选择三项） A senior project manager is in the middle of an industrial capacity expansion project with many stakeholders from various countries. Stakeholders are disagreeing on several project components, which is affecting project progress. The project sponsor has asked the project manager to deal with these disagreements. Which three things can the project manager do to resolve the issue? (Choose three)

- A、创建团队章程。 Create a team charter.
- B、积极倾听。 Listen actively.
- C、编写精心设计的消息。 Write a well-crafted message.
- D、进行相关方映射分析。 Perform stakeholder mapping.

E、鼓励具备文化意识。 Encourage cultural awareness.

100. 【单选题】一位项目经理正在开展一个软件开发项目。一位团队成员抱怨称,由于该项目中的任务都很简单,不需要进行质量控制。项目经理明白,将质量管理计划从项目中砍掉也有助于省钱,这对该客户非常重要。项目经理应该做什么? A project manager is working on a software development project. A team member complains that since the project tasks are very simple, there is no reason to perform quality control. The project manager understands that removing the quality management plan from the project will also help to save money, which is important to the customer. What should the project manager do?

- A、制定质量管理计划,因为质量管理与成本和进度计划管理同等重要。 Develop the quality management plan, as quality is as equally important as cost and schedule management.
- B、将没有质量管理计划就开始开展项目登记为风险,并将节省的预算分配到管理储备之中。 Register starting the project without a quality management plan as a risk, and allocate the budget savings to the management reserve.
- C、获得管理层的确认,团队成员拥有足够的经验,可在不进行质量控制的情况下开发软件。 Get confirmation from management that the team member has enough experience to build software without quality control.
- D、让客户在接受项目可交付成果之后安排进行外部质量审计,并减少项目预算。 Ask the customer to order an external quality audit after accepting the project deliverable, and decrease the budget of the project.

101. 【单选题】与关键相关方一起对项目管理计划审查后,项目经理被告知 18 个月的发布计划是不可接受的,产品应在 6 个月内推出,根据新的时间表,项目经理该做什么? After reviewing the project management plan with key stakeholders, the project manager was told that an 18-month release plan was unacceptable and the product should launch in six months. Based on the new timeline, what should the project manager do?

- A、审查项目待办事项列表,查明哪些是高优先级事项,并指出符合预期期限的最小可行性产品(MVP)。 Review the project backlog looking for high-priority items and come up with a minimum viable product (MVP) that fits the expected timeline.
- B、与相关方一起回顾关键路径,解释为什么不可能在预期期限内交付范围内的所有成果。 Go over the critical path with stakeholders, explaining why it is not possible to deliver all the scope in the expected timeline.
- C、寻求发起人批准将项目预算增至三倍,增加雇佣人员,以弥补被压缩的进度计划。 Seek approval with the sponsor to triple the project budget, hiring more people to compensate for the compressed schedule.
- D、制定加班计划,运用赶工和快速跟进方法,并将失败的风险告知项目相关方。 Plan for overtime, apply crashing and fast tracking, and share the risk of failure with project stakeholders.

102. 【单选题】公司新任项目经理发现,项目可能会错过一个即将到来的截止日期,因为项目之前由于缺少资源而发生过几次延迟,项目经理接下来该做什么? A project manager who is new to an organization observes that an approaching deadline is likely to be missed because there have been some delays on the project due to a lack of resources. What should the project manager do next?

- A、查阅里程碑列表,确定哪些任务可以快速跟进。 Review the milestone list to determine

which tasks can be fast-tracked.

B、审视风险管理计划，识别应对策略。 Review the risk management plan to identify the response strategy.

C、组织团队会议，讨论接下来的行动步骤。 Organize a team meeting to discuss the next course of action.

D、将问题上报发起人，向其汇报情况。 Escalate the issue to the sponsor and debrief them about the situation.

103. 【单选题】一个新品发布项目处于初期阶段，需求还在不断发展变化。由于市场竞争激烈，客户希望发布产品时保持范围的灵活性，项目团队打算根据对去年交付的一个类似项目所作的预测开始工作。哪种项目方法适合此情景？ A project for a new product launch is in a very initial stage and the requirements are evolving. Due to stiff competition in the market, the customer would like to launch the product keeping the scope flexible. The project team intends to start the work based on the forecast of a similar project delivered last year. Which project approach suits the scenario?

A、将之作为一个有多个阶段关口的项目执行。 Execute it as a project with stage gates.

B、将之作为敏捷项目执行。 Execute it as a Scrum project.

C、运用与参照项目相同的方法执行该项目。 Execute it using the same approach as the reference project.

D、将之作为预测型项目执行。 Execute it as a predictive project.

104. 【单选题】在项目开展过程中，项目经理发现多个障碍正使项目难以向前推进，项目经理该做什么来消除这些障碍？ During the course of the project, several obstacles are identified that are preventing the project from moving forward. What should the project manager do to remove the obstacles?

A、将情况上报给项目指导委员会。 Escalate to the project steering committee.

B、确定这些障碍的优先级，以便予以解决。 Prioritize the obstacles for resolution.

C、实施相关计划，消除这些障碍。 Implement plans to remove the obstacles.

D、让项目团队开展其他活动。 Have the project team work on other activities.

105. 【单选题】一个组织通过矩阵式的组织开展一个新项目，然而在规划阶段，团队成员表示不确定新项目是否与公司的长期战略目标相符合，团队成员缺少斗志，项目经理下一步应该怎么做？ A new project is being conducted through a matrix organization, but during the planning phase, team members express uncertainty about whether the project aligns with the company's long-term strategic goals, resulting in low morale. What should the project manager do next?

A、忽略团队的问题，因为团队不需要了解战略目标，并组织团队建设活动。 Ignore the team's concerns as they do not need to understand the strategic goals and organize team-building activities.

B、让团队成员咨询其职能经理。 Have the team members consult their functional managers.

C、通过与发起人沟通以确定战略方向。 Communicate with the sponsor to clarify the strategic direction.

D、分享商业文件与项目章程。 Share the business documents and project charter.

106. 【单选题】在某项目的一个迭代中，一项已规划的活动变得越发复杂，相关工作应在最短时间内交付，这种情况下应运用什么样的方法？ During an iteration of a project, a planned activity becomes more complex. The work should be delivered in the shortest time possible. What approach should be used in this situation?

- A、产品负责人将该活动载入产品待办事项列表。 The product owner moves it to the product backlog.
- B、团队成员引入专业人士提供帮助。 The team members bring in a specialist to help them.
- C、跨职能部门的团队成员协同努力完成该活动。 The cross-functional team members work together to complete the activity.
- D、团队指导者从外部团队成员获得支持。 The team facilitator gets support from external team members.

107. 【单选题】在对某国际公司进行文档审计期间，审计人员发现，最新版本的项目进度计划还是一个月前的版本，尽管项目经理知道项目进度计划最近已经更新，项目经理本应如何处理项目文档？ During a documentation audit of an international company, it was identified that the last version of the project schedule was from one month ago even though the project manager knew it was recently updated. How should the project manager have handled documentation for the project?

- A、将文档存入项目管理信息系统(PMIS)，并与适当的相关方分享。 Kept documentation in the project management information system (PMIS), and shared it with appropriate stakeholders.
- B、查阅风险登记册，以确定审计的应对计划。 Reviewed the risk register to identify a response plan for the audit.
- C、指派一名项目团队成员，以确保所有项目文档都得到更新。 Assigned a project team member to ensure all project documentation was updated.
- D、定期更新项目管理计划，并以安全的方式将之分享给所有相关方。 Updated the project management plan regularly and had it securely shared with all stakeholders.

108. 【多选题】某项目团队在完成某任务时发生延误，而结果证明该任务比预估的更加复杂。该任务非常重要，可能会对当前的迭代目标造成影响，以下哪两个方案将有助于团队最初克服该障碍的努力？（选择两项） A project team is experiencing delays in completing a task that turned out to be more complex than initially estimated. This is a critical task that could impact current iteration goals. What two options will help the team initially address this obstacle? (Choose two)

- A、进行根本原因分析。 Conduct a root cause analysis.
- B、审查并更新依赖关系。 Review and update dependencies.
- C、创建风险管理计划。 Create a risk management plan.
- D、将该问题上报给项目发起人。 Escalate the issue to the project sponsor.
- E、举行回顾会议。 Schedule a retrospective.

109. 【单选题】某供应商告知项目经理一位关键资源将长时间休假。项目团队对该供应商待交付的可交付成果进行审查后发现了一个替代解决方案，但这会产生额外成本，该项目目前正按进度计划进行，预算略有富余。项目经理接下来该做什么？ A vendor informed the project manager that a critical resource will be on a long leave of absence. The project team reviewed the pending vendor deliverables and identified an alternative solution, but the solution

will incur an additional cost. The project is currently on schedule and slightly under budget. What should the project manager do next?

- A、进行成本效益分析。 Perform a cost-benefit analysis.
- B、实施整体变更控制。 Perform Integrated Change Control.
- C、实施风险应对。 Implement risk responses.
- D、请求安排替代资源。 Request a replacement resource.

110. 【单选题】由于某些活动发生迟延，其中一位项目团队成员在未获得任何批准的情况下扩大了范围。项目经理接下来该做什么？ Due to delays on some activities, one of the project team members has increased the scope without any approval. What should the project manager do next?

- A、评估对项目所做变更的影响。 Evaluate the impacts of the changes that were made to the project.
- B、用新范围更新项目文档。 Update project documentation with the new scope.
- C、删除这些变更，以符合最初需求。 Remove the changes to match the original requirements.
- D、增加项目团队成员，以避免屡次发生进度计划迟延的情况。 Add team members to the project to avoid more schedule delays.

111. 【单选题】在一个项目的规划阶段，项目经理意识到光靠标准的相关方参与方法是不够的。其中一位客户代表（并非关键决策者）极其固执。而且在会议期间人们认为该客户代表威信很高。项目经理应该如何处理这个问题？ During the planning stage of a project the project manager realizes that a standard stakeholder engagement approach will not suffice. One of the client representatives, who is not a key decision maker, is extremely opinionated. This client representative shows his perceived level of authority during meetings. How should the project manager handle this moving forward?

- A、更新项目进度计划，以迎合该特定相关方。 Update the project schedule to cater to this particular stakeholder.
- B、更新风险登记册，将其可能对项目造成的影响考虑进来。 Update the risk register to consider the possible project impacts.
- C、在关键的决策会议之前，花时间争取该相关方的认同。 Allocate time to gain buy-in from the stakeholder prior to key decision meetings.
- D、要求只有关键决策者才能参加项目会议。 Ask that only key decision makers attend the project meetings.

112. 【单选题】一位项目经理被指派负责一个新项目，即在年底前交付一款产品。供应商告知项目经理，一个核心组件无法按时发货，这将对进度即刻产生影响。项目经理接下来应该采取哪些措施来最大程度地减轻对项目的影

- 响？ A project manager is assigned to a new project to deliver a product at the end of the year. The project manager was informed by the vendor that a core component could not be shipped on time, which will impact the schedule. What should the project manager do next to minimize the project impact?
- A、查阅并更新问题日志，并确定是否可以提供任何备选组件。 Review and update the issue log and determine if any alternative components can be offered.
  - B、安排与所有相关方开会，以延长项目期限。 Schedule a meeting with all stakeholders to extend the project deadline.

- C、更换该供应商，以能够按时提供该组件的新供应商取而代之。 Replace the vendor with a new vendor who can offer the component on time.
- D、在下次状态评估时增加评估事项，让相关方注意到该供应商的问题。 Add an item to the next status review to make stakeholders aware of the vendor issue.

113. 【单选题】某公司正在运用预测型方法开发范围管理计划中定义的一个特定组件。由于监管要求会定期变更，开发团队已请求运用敏捷方法。针对开发团队的请求，项目经理应做什么？ A company is using a predictive approach for the development of a particular component as defined in the scope management plan. Due to regularly changing regulatory requirements, the development team has requested to utilize agile approaches. What should the project manager do about the development team's request?

- A、上报额外财务资源请求。 Escalate the request for additional financial resources.
- B、分析所需方法下需要解决的需求。 Analyze the requirements that will need to be addressed under the requested method.
- C、将该请求转交给项目管理办公室(PMO),并对组织过程资产作出修改。 Forward the request to the project management office (PMO) to amend the organizational process assets.
- D、请求项目发起人批准实施该新方法。 Ask the project sponsor to obtain approval for implementation of the new approach.

114. 【单选题】项目经理正在领导一个公司内部项目，该项目正处于早期阶段。该项目与一年前结束的另一个项目很相似，项目经理该做什么来分析涉及到的相关方？ A project manager is leading an in-house company project in its very early stages. This current project is similar to another project that ended a year ago. What should the project manager do to analyze the involved stakeholders?

- A、使用前一个项目的相关方登记册，因为它与当前的项目很相似。 Use the stakeholder register from the previous project as it was similar to the current project.
- B、降低相关方参与的优先级，因为相关方已经了解这种项目。 Lower the priority of stakeholder engagement as the stakeholders already have knowledge of this kind of project.
- C、将前一个项目的经验教训作为当前项目相关方登记册的指南。 Use lessons learned from the previous project as a guide for the current project's stakeholder register.
- D、在风险登记册中载明，当前项目的相关方可能与前一个项目不同。 Document in the risk register that the current project may have different stakeholders than the previous project.

115. 【单选题】开发团队成员位于三个不同的时区。很难找到合适的时间让所有团队成员参加每日站会，项目经理该做什么？ Development team members are located in three different time zones. It is difficult to find a suitable time to hold the daily stand-up for all team members. What should the project manager do?

- A、放弃每日站会，代之以每日报告。 Give up the daily stand-up and replace it with a daily report.
- B、让团队成员自行决定是否想加入会议。 Let the team members decide themselves if they want to join the meeting.
- C、不论定于何时举行，都要求所有团队成员参加每日站会。 Require all team members to join the daily stand-up regardless of the meeting time.
- D、鼓励经常与两三名团队成员举行小规模团队会议。 Encourage frequent, small team

meetings with two or three team members.

116. 【单选题】某公司开始实施 Scrum。在第一个冲刺中途，沟通问题开始浮现。有些项目团队成员与其他团队成员步调不一致，出现此差距的原因是什么？ A company starts implementing Scrum. About halfway through the first sprint, communication issues develop. Some project team members are not in sync with other team members. What is the cause for this communication gap?

- A、尚未制定沟通管理计划。 The communications management plan has not been developed.
- B、尚未更新项目状态仪表盘。 The project status dashboard has not been updated.
- C、未举行或强制召开每日站会。 Daily stand-up meetings were not held or enforced.
- D、尚未更新项目冲刺板。 The project sprint board has not been updated.

117. 【单选题】客户的项目经理在项目最终阶段发生变动。项目经理该如何避免项目延迟完成？ The customer's project manager changes during the final stage of a project. How can the project manager avoid a project closure delay?

- A、更新相关方参与计划。 Update the stakeholder engagement plan.
- B、将情况上报给客户管理团队。 Escalate the case to the customer's management team.
- C、审视最新项目状态报告，并将最新情况告知相关方。 Review the latest project status report and update the stakeholders.
- D、提前向客户签发项目付款发票。 Issue the project payment invoice to the customer in advance.

118. 【单选题】在某软件开发项目中，产品负责人和开发团队就冲刺未完项达成一致。未完项中优先级最高的事项是开发一个支付模块。在冲刺的前半程，该团队忙于开发该模块，但现在两名开发人员希望在冲刺的后半程调整工作重心，聚焦于重构另一个功能，而这将来可能会产生问题，项目经理该做什么？ In a software development project, the product owner and development team agree on a sprint backlog. The highest priority in the backlog is to build a payment module. The team worked on the module during the first half of the sprint, but now two developers want to spend the rest of the sprint focusing on refactoring another feature that might create issues in the future. What should the project manager do?

- A、向开发人员重申聚焦和达到冲刺目标的重要性。 Restate to the developers the importance of focusing and meeting the sprint goal.
- B、对开发人员的积极主动性和注重质量予以称赞。 Praise the developers for their proactivity and focus on quality.
- C、让开发人员专注于重构工作并在回顾会议上进行讨论。 Let the developers focus on the refactoring work and discuss it in the retrospective.
- D、将该问题上报给开发人员的职能部门经理。 Escalate the issue to the developers' functional managers.

119. 【单选题】一位项目经理接受指派，负责将一个新解决方案同时部署到位于不同国家/地区的分支机构。各个国家/地区的部署团队将整合并部署该解决方案。项目经理发现，这些部署团队均遇到类似的问题。但各个团队都是各自为战地应对这些问题。项目经理该做什么来确保这些团队之间加强协作？ A project manager is appointed to simultaneously deploy a new solution to branches located in different countries. Deployment teams in each country will



integrate and deploy the solution. The project manager discovers that the deployment teams each encounter similar issues. However, each team addresses the issues separately. What should the project manager do to help ensure more collaboration between the teams?

- A、让各部署团队提供非常详细的进度计划和行动计划。 Ask each deployment team to provide a very detailed schedule and action plan.
- B、让项目发起人为部署团队委派新经理。 Ask the project sponsor to appoint new managers for the deployment teams.
- C、安排由所有部署团队参加的例会，探讨问题和解决方案。 Organize regular meetings with all of the deployment teams to share issues and solutions.
- D、建议其中的一些团队推迟在所在国家地区开展部署工作。 Propose that some of the teams delay deployments in their countries.

120. 【单选题】项目经理正在管理一个混合型项目。在参加完一个迭代审查会议后，一位相关方告诉项目经理他们非常忙，询问如此频繁举行这些审查会议的原因。项目经理该如何应对？ A project manager is managing a hybrid project. After attending an iteration review, a stakeholder tells the project manager that they are very busy and asks why these reviews are held so frequently. How should the project manager respond?

- A、与该相关方讨论该混合型项目的效益以及频繁举行审查会议会如何带来价值增值和减少返工。 Discuss with the stakeholder the benefits of the hybrid project and how frequent reviews lead to greater value and less rework.
- B、与该相关方磋商其可以减少参加审查会议的方案，并更新相关方参与计划，以反映这种减少参加审查会议的情况。 Negotiate a reduced review attendance with the stakeholder and update the stakeholder engagement plan to reflect this reduced attendance.
- C、向该相关方说明相关方参与计划规定他们必须参加所有审查会议。 Explain to the stakeholder that the stakeholder engagement plan requires their attendance at all reviews.
- D、将该问题记录在问题日志中，并将该分歧上报给项目发起人，以寻求帮助。 Record the issue in the issue log and escalate the conflict to the project sponsor for assistance.

121. 【多选题】项目经理被指派负责的一个项目正处于开发阶段，审查项目进展情况时，项目经理发现几项任务落后于进度计划，经过调查，项目经理发现几名团队成员被抽调开展其他任务，这使他们无法全身心地投入项目经理的项目，项目经理可以采取哪两种措施来让团队重回正轨？（选择两项） A project manager is assigned to a project that is in development. As the project manager reviews the project's progress, they find a few tasks that are behind schedule. After investigating, the project manager discovers that a few team members were pulled to work on other assignments which impacted their ability to focus on the project manager's project. Which two actions can the project manager take to bring the team back on track? (Choose two)

- A、与团队一起确定可加速交付项目的方案。 Work with the team to identify options to accelerate project delivery.
- B、允许团队成员按自己的节奏把进度赶上来。 Allow the team members to catch up at their own pace.
- C、与各个职能部门经理讨论项目延误的风险和工作的优先级。 Discuss the risk of project delay and work priorities with the respective functional managers.
- D、举行每日站会，以审查项目进展情况，并跟踪可交付成果的完成情况。 Establish daily

standups to review project progress and track the completion of deliverables.

E、就进度延误问题，立即提醒业务相关方。 Alert the business stakeholders immediately of the schedule delay.

122. 【单选题】经过几次发布之后，产品负责人决定推出一个产品，但他/她知道最小可行性产品缺少一些功能。其中一位关键相关方-市场副总裁，对成果不满意，并对发布决定提出质疑。项目经理该做什么？ The product owner decides to launch a product after a couple of releases, knowing that the minimum viable product(MVP)lacks some features.One of the key stakeholders,the marketing vice president,is not happy with the results and questioned the release decision.What should the project manager do?

A、就决策过程对团队进行指导，同时对产品发布运用风险规避的策略。 Coach the team on the decision-making process,assuming a risk-averse strategy towards product releasing.

B、对产品负责人的决定表示支持，并寻求该相关方给予更好的支持，以便将来避免此类问题。 Support the product owner's decision and seek better alignment with this stakeholder in order to avoid this type of issue in the future.

C、承担产品发布的职责，对某项功能何时准备好向客户发布做出最终决定。 Train the team on the new regulations as requested by management.

D、将该问题上报给发起人，就产品发布决定质疑该关键相关方的权威。 Escalate the issue to the sponsor, questioning the authority of the key stakeholder regarding the product launch decision.

123. 【单选题】一位关键的项目相关方正在开发思路，改进一个现有产品。市场主管主动联系项目经理，以确保成功推出产品所需的必要措施。项目经理应关注什么？ A marketing team is developing ideas in order to revamp an existing product. The marketing executive reaches out to the project manager to make sure that necessary measures are in place for a successful launch. On what should the project manager focus?

A、确保制定范围管理计划，以涵盖所有相关目标。 Ensuring that the scope management plan is in place to cover all related objectives.

B、确保团队还将聚焦于总体的变更管理计划。 Ensuring that the team is also focused on the overall change management plan.

C、为常规的项目更新作出规划，以涵盖关键可交付成果的状态。 Planning for regular project updates to cover the status of critical deliverables.

D、确定并调整有助于评估产品成功交付的绩效指标。 Determining and aligning performance indicators that will help in assessing successful delivery.

124. 【单选题】某敏捷项目正在开展活动，以定义最小可行性产品（MVP），在会议期间，项目经理发现了一些强制性法规，但是否将这些法规包含进 MVP 中团队尚未达成共识，因为它可能会使项目持续时间延长。项目经理该做什么？ An agile project is running activities to define the minimum viable product (MVP).During the session,the project manager identifies some mandatory regulations, but there is no consensus to include these regulations in the MVP because it may extend the duration of the project. What should the project manager do?

A、让团队承诺将所有必要法规包含进来。 Get commitment from the team to include all of the required regulations.

B、告知与会者需要仅聚焦于产品功能。 Share with the participants the need to focus only on

product functionality.

C、按管理层的要求，向团队提供这些新法规方面的培训。 Train the team on the new regulations as requested by management.

D、让项目发起人为项目分配更多时间。 Ask the project sponsor to add more time to the project.

125. 【单选题】在一个正在进行的项目中，一位关键资源向项目经理询问项目目的，并询问是否与组织的战略一致，项目经理应向该关键资源分享什么？ During an ongoing project, a key resource asks the project manager about the project purpose and if it is aligned with the organization's strategy. What should the project manager share with the key resource?

A、更新的项目管理计划。 The updated project management plan.

B、更新的沟通管理计划。 The updated communications management plan.

C、更新的效益管理计划。 The updated benefits management plan.

D、更新的范围管理计划。 The updated scope management plan.

126. 【单选题】某敏捷团队一直在努力保持计划的速度，而这经常导致冲刺失败。项目经理该做什么来避免将来发生这种情况？ An agile team has been struggling to keep up with the planned pace, which is frequently resulting in sprint failures. What should the project manager do to help avoid this situation in the future?

A、让项目发起人批准加班，以便对为改善绩效低下的状况而进行的加班给予补偿，同时对计划做出调整。 Ask the project sponsor to approve overtime to compensate for the lack of performance while adjusting the plan.

B、审查团队在过去几个冲刺中的速度，并相应地对计划做出调整。 Review the velocity of the team over the last several sprints and adjust the plan accordingly.

C、让经验更加丰富的团队成员代替初级团队成员，并就项目范围进行磋商，以弥补预算缺口。 Replace junior team members with more experienced ones, and negotiate the project scope to compensate for the budget gap.

D、转向看板方法，基于“先到先得”原则实施相关功能，形成可持续的速度。 Switch to a Kanban approach, implementing features on a first-come, first-serve basis, fostering a sustainable pace.

127. 【单选题】在某建筑项目的实施阶段，客户要求一个关键分包商提前交付一个工作包，该分包商尚未做好准备，请求项目经理增加预算。项目经理首先应该做什么？ During the implementation phase of a construction project, the customer asked a key subcontractor to deliver a work package ahead of time. The subcontractor was not prepared for it and asked the project manager for additional budget. What should the project manager do first?

A、更新风险登记册和项目日志，并严格管理预算。 Update the risk register and project log, and manage the budget closely.

B、请求上一级管理层增拨资金，并更新项目预算。 Ask upper management for more funds, and update the project budget.

C、相应地修订项目范围，以应对预算变更。 Revise the project scope accordingly to cope with the budget changes.

D、提交变更请求，以便按请求加速推进项目。 Submit a change request to accelerate the project as requested.

128. 【单选题】项目经理被指派负责一个新组建的敏捷团队。职能部门经理已将任务分配给团队成员，但团队成员却感觉没有自主权，项目经理可以如何让团队感觉拥有自主权并充满主人翁精神？ A project manager is assigned to lead a newly formed agile team. The functional manager has assigned tasks to team members, but the team members do not feel empowered. How can the project manager promote empowerment and accountability among the team?

- A、根据团队成员的角色单独分配任务，以确保他们具备相关主题方面的专业知识。 Assign the tasks individually based on the role of the team member to ensure expertise on the subject.
- B、鼓励团队并为其分配任务，以便向客户演示他们的产品或软件。 Encourage and assign the team to perform demos of their products or software with the customers.
- C、赋予团队自主权，使其能够就如何开展任务自行决策。 Give the team autonomy to make their own decision to perform the tasks.
- D、鼓励团队在选择解决给定任务的方法时让产品负责人参与进来。 Encourage the team to keep the product owner involved when choosing ways to resolve the given task.

129. 【单选题】项目经理与外部相关方会面，解释一个新项目的目标，并概述对该新项目的期望。其中一位关键相关方似乎支持该项目，但设定了条件，即必须为其他不相关的项目提供财务支持。鉴于文化敏感性，项目经理不愿为此对该关键相关方直言相告。结果，项目在未获该相关方支持的情况下无法继续开展，项目经理应该做什么？ A project manager meets with external stakeholders to explain the objectives and outline expectations for a new project. A key stakeholder appears to support the project, with the condition that other unrelated projects will receive financial support. Due to cultural sensitivities, the project manager is reluctant to be direct with the key stakeholder on this matter. The project cannot proceed without the support of this stakeholder. What should the project manager do?

- A、在不允许发生“范围蔓延”的前提下，继续开展项目。 Proceed with the project without allowing scope creep to occur.
- B、将情况告知发起人，并在相关方参与计划中记录该关键相关方的这一请求。 Inform the sponsor and document the request in the stakeholder engagement plan.
- C、取消该项目，因为该相关方的请求超出了范围。 Cancel the project since the stakeholder's request is out of scope.
- D、动用应急资金为所请求项目提供支持。 Use the contingency funds to provide support for the requested projects.

130. 【单选题】项目章程获批后，项目经理需要与相关方一起审视详细的项目要求、制约因素和假设。但短期内并非所有相关方都能参会。项目经理该如何从相关方那里收集所需信息？ After the project charter's approval, the project manager needs to work on detailed project requirements, constraints, and assumptions with stakeholders. However, not all of the stakeholders are immediately available for a meeting in the short term. What should the project manager do in order to gather the information needed from stakeholders?

- A、上报项目发起人，并非所有相关方都能参会。 Escalate to the project sponsor that not all stakeholders are available for a meeting.
- B、分别给各相关方发送电子邮件、打电话或与其会面，征求其意见。 Email, call, or meet with each stakeholder separately to obtain their input.

C、开会与能够参会的相关方共同制定项目管理计划。 Conduct a meeting to build the project management plan with the stakeholders who are available.

D、先与项目管理团队开会制定项目管理计划，然后再咨询相关方的意见。 Meet with the project management team to build the project management plan before consulting stakeholders.

131. 【单选题】几个月来，项目经理一直在管理一个项目，此时一个之前未被登记为风险的问题出现了，该问题可能会对项目产生重大影响。项目经理该做什么？ A project manager has been managing a project for several months when an issue that had not been registered as a risk appeared. This issue may have a big impact on the project. What should the project manager do?

A、与项目团队和有关相关方举行会议，商定管理该问题的最佳方法。 Hold a meeting with the project team and relevant stakeholders to agree on the best way to manage the issue.

B、告知发起人该问题已经出现，而且项目成功可能存在不确定性。 Inform the sponsor that the issue has arisen and that the project's success may be uncertain.

C、将该项目推迟，直至该问题得到解决而且不再是项目的一个风险。 Delay the project until the issue is addressed and no longer presents as a risk to the project.

D、对该问题不予理睬，因为它未被登记为项目的一个风险，而且并无针对该问题的应对计划。 Avoid managing the issue as it was not registered as a risk for the project and there is no planned response to it.

132. 【单选题】在项目执行阶段，风险责任人正在监督一款动力发动机的临界速率，该速率最终会触发已定义的风险应对策略。在风险评估和管理过程阶段中，该款动力发动机被确定具有以下特征： 1,600rpm(每分钟转速)→停止工作，系统崩溃。 1,500rpm(每分钟转速)→允许的最大速率警告。 1,400rpm(每分钟转速)→降低功率，对发动机进行制动操作。以下哪项表述正确？ During project execution, the risk owner is monitoring the critical speed rate of a power engine to eventually trigger the defined risk-response strategy. During the risk assessment and management process phase, it was defined that the power engine has the following characteristics. 1,600 rpm(rate-per-minute) -> stops working and crashes the system 1,500 rpm(rate-per-minute) -> warns of max rate allowed 1,400 rpm(rate-per-minute) -> reduces the power and brakes the engine. Which of the following statements is correct?

A、1,600rpm 是项目问题；1,500rpm 是会触发应对策略的事件；及 1,400rpm 是项目风险。 1,600 rpm is a project issue; 1,500 rpm is an event that triggers a response strategy, and 1,400 rpm is a project risk.

B、1,600rpm 是项目问题；1,500rpm 是项目风险；及 1,400rpm 是会触发应对策略的事件。 1,600 rpm is a project issue; 1,500 rpm is a project risk; and 1,400 rpm is an event that triggers a response strategy.

C、1,600rpm 是会触发应对策略的事件；1,500rpm 是项目问题；及 1,400rpm 是项目风险。 1,600 rpm is an event that triggers a response strategy; 1,500 rpm is a project issue; and 1,400 rpm is a project risk.

D、1,600rpm 是项目风险；1,500rpm 是会触发应对策略的事件；及 1,400rpm 是项目问题。 1,600 rpm is a project risk; 1,500 rpm is an event that triggers a response strategy; and 1,400 rpm is a project issue.

133. 【单选题】软件技术项目的项目经理在具有虚拟团队的矩阵型组织中工作，不幸的是，

职能经理通知项目经理可能没有任何可用的资源来测试软件。项目经理接下来该做什么？  
A project manager is working in a matrix organization with a virtual team on a software technology project. Unfortunately, the functional manager informs the project manager that there may be no resources available for software testing. What should the project manager do next?

- A、向采购专家发送电子邮件，请求与一家专门从事软件测试的公司进行协商。 Email the procurement specialist to negotiate with a company specializing in software testing.
- B、与职能经理讨论详细信息，以获得所需的支持。 Discuss the details with the functional manager to gain the needed support.
- C、在每周的项目会议上讨论测试需求，以协商测试软件的最佳方法。 Discuss the testing needs during the weekly project meeting to negotiate the best approach for testing the software.
- D、请求与发起人举行电话会议，提交变更请求，以允许开发团队进行测试。 Request a conference call with the sponsor and submit a change request to allow the development team to perform the testing.

134. 【单选题】某产品负责人将待办事项列表提供给团队；由于存在各种障碍因素，团队成员对实施某些功能提出顾虑，项目经理应该建议产品负责人接下来做什么？ A product owner presented the backlog to the team, and the team raised concerns over implementing some of the features due to various impediments. What should the project manager suggest that the product owner do next?

- A、估算这些障碍因素的财务影响，并请求额外拨款。 Estimate the financial impact of the impediments and request additional funding.
- B、记录这些障碍因素，并告知管理层需要他们的协助才能克服这些障碍因素。 Capture the impediments and inform management that their assistance is needed in resolving the impediments.
- C、确保要记录这些障碍因素，并根据价值最高的功能确定这些障碍因素的优先级。 Ensure that the impediments are captured and prioritized based upon the highest valued features.
- D、开始消除这些障碍因素，先从最容易处理的着手，培养团队成就感。 Begin to remove the impediments, starting with the easiest ones first, to foster team accomplishment.

135. 【单选题】项目执行期间，在每次项目团队会议上，项目经理与其中一位团队成员总会发生冲突。持续不断的冲突正在妨碍各项任务 and 可交付成果，使其无法完成，项目经理考虑改变其领导风格，项目经理应该做什么？ During project execution, a conflict occurs between the project manager and one of the team members at every project team meeting. The ongoing conflict is preventing tasks and deliverables from being completed. The project manager contemplates changing their leadership style. What should the project manager do?

- A、查阅人员技能文档。 Review the personnel skill documents.
- B、查看团队成员的职责。 Review the set of responsibilities with the team member.
- C、回避该团队成员，以防发生进一步的冲突。 Avoid the team member to prevent further conflicts.
- D、将情况上报至项目发起人。 Escalate the situation to the project sponsor.

136. 【单选题】指导委员会已要求在运用敏捷方法方面经验丰富的项目经理提供某中型项目剩余时间的说明。项目经理可以使用哪些工具提供此信息？ The steering committee has

asked a project manager experienced in agile to provide an indication of the time remaining on a medium-sized project. What tools can be used to provide this information?

- A、业务需求文档分析。 Analysis of the business requirements document.
- B、发布燃尽图。 A release burndown chart.
- C、剩余用户故事的故事点。 Story points for the remaining user stories.
- D、替代指标。 Surrogate measurements.

137. 【单选题】一位技术方面的主题专家(SME)发现某事件应被记录为项目的经验教训。该主题专家(SME)让项目经理写下、记录该事情,并将其纳入经验教训登记册中。项目经理应该做什么? A technical subject matter expert(SME) identifies an occurrence that should be captured in the project's lessons learned. The SME asks the project manager to write, document, and include it in the lessons learned register. What should the project manager do?

- A、主动负责将这些信息记录下来。 Take ownership of documenting this information.
- B、让该主题专家(SME)记载并记录该事件。 Ask the SME to document and capture the occurrence.
- C、请求该主题专家(SME)在项目结束阶段之前耐心等待。 Request the SME to wait until the project closure phase.
- D、将记录任务分配给某一项目团队成员。 Assign the documenting task to a project team member.

138. 【单选题】选项 ABCD 中显示了所创造的商业价值以及在产品中实施各种功能需要进行的开发工作。团队应优先实施哪项功能? The business value created and the development effort needed to implement the various features in the product are shown in the option ABCD. Which feature should the team prioritize first?

- A、功能名称 A 商业价值(单位)6 开发工作(周数)2
- B、功能名称 B 商业价值(单位)10 开发工作(周数)4
- C、功能名称 C 商业价值(单位)4 开发工作(周数)4
- D、功能名称 D 商业价值(单位)8 开发工作(周数)8

139. 【单选题】某公司非常倚重预测型方法交付项目,而其招聘的新项目经理却习惯于运用混合型方法。项目范围包含很多不清晰的需求。项目经理应该如何规划项目的交付? A company that is heavily focused on delivering projects using predictive approaches on-boards a new project manager who uses hybrid approaches. The scope of the project contains a number of unclear requirements. How should the project manager plan the delivery of the project?

- A、将需求不清晰的问题上报给管理团队,等待最终授权。 Escalate the issue of unclear requirements to the management team and wait for final authorization.
- B、将需求分解成迭代型工作包,并确定各需求的优先级。 Break down the requirements and prioritize the requirements into iterative work packages.
- C、忽略不清晰的需求,重点关注项目的交付计划。 Ignore the unclear requirements and focus on the delivery plan of the project.
- D、等需求更加清晰再针对项目采取任何进一步的行动。 Wait for the requirements to be more clear before any further action is taken on the project.

140. 【单选题】在一个混合型项目中,项目经理正作为敏捷专家开展工作,对团队成员之

间的冲突予以处理，项目经理应采用什么样的策略处理这种冲突？ A project manager is acting as a scrum master in a hybrid project and is dealing with a conflict between team members. What strategy should be used to handle this conflict?

- A、将冲突列入共享的冲突列表，确保大家都能看到该列表。 Place conflicts on a shared conflict list and ensure it is visible.
- B、将冲突分为两类：积极的和消极的。 Sort conflicts into two groups: positive and negative.
- C、将冲突分为两类：结构方面的和人际关系方面的。 Place conflicts into categories: structural and interpersonal.
- D、在每日 Scrum 会议期间审查相关冲突，以便它们能够得到及时处理。 Review conflicts during daily Scrum so they are handled in a timely manner.

141. 【单选题】一位项目经理向主要相关方介绍了项目进度计划，但他们要求比预定日期提早两个月完成项目，项目经理应该做什么？ A project manager presented the project schedule to the main stakeholders. They have requested that the project be completed two months earlier than the scheduled date. What should the project manager do?

- A、召开相关方会议，使他们对于项目期限和范围的期望达成一致。 Hold a stakeholder meeting to align timelines and scope expectations.
- B、通过剔除某些活动和缩短期限来缩减项目范围。 Reduce the scope of the project by removing activities and shortening the timeline.
- C、加快进度计划，在缩短期限的同时使项目范围保持不变。 Crash the schedule to shorten the timeline while keeping the scope unchanged.
- D、更新成本管理计划，为该项目分配更多资源，以便提早按原定范围完成项目。 Update the cost management plan to allocate more resources to the project to finish the scope earlier.

142. 【单选题】几个月来，某团队一直在开展一个项目，但何时完成仍不明朗，因为随着新情况的不断出现，项目范围经常变化不定，一些可交付成果已经完成，但当新相关方加入团队时，他们抱怨项目结果不符合业务目标。项目经理如何才能防止未来发生这种情况？ A team has been working on a project for several months, but the completion date is unclear because the scope is changing frequently as new knowledge is gained. Some deliverables have already been completed, but when new stakeholders join the team, they complain that project outcomes are not meeting business goals. How can the project manager prevent this situation from happening in the future?

- A、创建详细的工作分解结构(WBS)和里程碑进度计划，并得到所有相关方批准。 Create a detailed work breakdown structure(WBS) and milestone schedule approved by all stakeholders.
- B、创建优先级已确定的待办事项列表，并与相关方一起定义迭代审查会议。 Create a prioritized backlog and define iteration review sessions with stakeholders.
- C、安排每日例会，以审查团队绩效和障碍因素。 Schedule a daily meeting to review team performance and impediments.
- D、安排举行每个项目阶段的启动会，以便向所有相关方分享项目管理计划。 Schedule a kick-off meeting for every project phase to share the project management plan with all stakeholders.

143. 【单选题】一个重要项目无法获得分配给该项目的 1200 万美元资金。这阻碍了采购流程的启动，并已导致成本高昂的延迟。项目经理应该做什么？ A major project is unable to



secure the allocated \$12 million in funding. This has impeded the start of the procurement process and has already resulted in costly delays. What should the project manager do?

- A、上报给项目指导委员会。 Escalate to the project steering committee.
- B、邀请财务部门参加下一个项目演示。 Invite the finance department to the next project presentation.
- C、审查项目需求。 Review the project requirements.
- D、使用当前可用的资源。 Use the currently available resources.

144. 【单选题】项目经理刚刚开始领导一个项目团队（前任项目经理已辞职），在对该项目快速评估之后，项目经理发现，由于团队成员对如何完成任务一直持不同意见，团队士气明显低落。任务耗费的时间长于预测，项目已偏离进度计划，项目经理该做什么？ The project manager just started leading a project team from which the previous project manager resigned. After a quick evaluation of the project, it is apparent that team morale is low due to continuous disagreement about how to complete tasks. Tasks are taking longer than forecasted and the project is off schedule. What should the project manager do?

- A、告知相关方，由于先前团队管理方面的原因，项目将会发生延误。 Inform the stakeholders that the project will be delayed due to previous team management.
- B、与项目团队开会讨论并解决发生争执的起因。 Conduct a meeting with the project team to discuss and address the sources of disagreement.
- C、提交变更请求，以便根据所识别的延误情况延长项目进度计划。 Issue a change request to extend the project schedule based on identified delays.
- D、赶工压缩项目时间表，确保项目重新符合进度计划。 Crash the project timeline to ensure the project is back on schedule.

145. 【单选题】在项目规划期间，两位职能经理对某项可交付成果的关键特征持有不同意见，项目经理发现，这两位职能经理的需求相互抵触，而且他们也不想会面来寻求解决方案。这一情况已上报至发起人，发起人要求与他们开会讨论。项目经理应采取什么样的策略解决会议中可能会出现冲突？ Two functional managers disagree on key features of one deliverable during the planning of a project. The project manager discovers that each manager included requirements that contradict each other. The functional managers do not want to meet with each other to find a solution. This situation has been escalated to the sponsor who requests a meeting with them. What strategy should the project manager use to resolve this conflict in the meeting?

- A、向两位职能经理说明，这两项要求中只有其中的一项需求可以得到执行，然后提交变更请求。 Explain to the managers that only one of the two requirements can be implemented, and submit a change request.
- B、让两位职能经理解释为什么他们的各项需求必须得到实施，并在考虑成本与效益后做出决定。 Request that the managers explain why each requirement must be implemented and decide by considering the cost and benefits.
- C、确保这两位职能经理都理解相关需求，并寻求最能满足此可交付成果的解决方案。 Ensure that both managers understand the requirements and search for a solution that best satisfies this deliverable.
- D、向这两位职能经理解释正在考虑在项目中实施这些相互抵触的需求。 Explain to the managers that the contradicting requirements are being considered for implementation in the

project.

146. 【单选题】一位项目经理被指派负责开展一场新的营销活动。发起人向项目经理提供了一份经批准的项目管理计划，供其查阅，并解释了范围、业务需求、可交付成果和相关方，项目经理请求查阅项目章程，以便对项目有更好的了解。但发起人说该项目太小，也太简单，因此没必要制定项目章程，项目经理应该做什么？ A project manager is assigned to a new marketing campaign. The sponsor gives the project manager an approved project management plan for review and explains the scope, business requirements, deliverables, and stakeholders. The project manager asks to see the project charter to gain a better understanding of the project. The sponsor says the project is small and simple so there is no need for a project charter. What should the project manager do?

- A、解释说项目章程非常有必要，有助于确保人们就范围和可交付成果达成共识，而且有助于确定项目经理的职责。 Explain that a project charter is necessary to ensure agreement on scope and deliverables and to define the project manager's responsibilities.
- B、同意该项目无需制定项目章程，况且可交付成果和里程碑已经包含在项目管理计划之中。 Agree that the project does not require a project charter, especially since the deliverables and milestones are included in the project management plan.
- C、与同事讨论是否需要制定项目章程。 Speak with peers about the need for a project charter.
- D、制定项目章程，然后将之发送以供审批。 Develop the project charter and send it for approval.

147. 【单选题】某项目的一位相关方一直因易怒和对项目横加挑剔而被人诟病。项目经理希望尽量降低该相关方行为对开发团队的影响。在这种情况下，项目经理应该为团队选择什么样的培训？ A stakeholder on a project has a reputation for being easily angered and unreasonably difficult on projects. The project manager would like to minimize the impact of the stakeholder's behavior on the development team. What training should the project manager choose for their team to help with this situation?

- A、情商培训。 Emotional intelligence training.
- B、沟通培训。 Communication training.
- C、敏捷培训。 Agile training.
- D、谈判培训。 Negotiation training.

148. 【单选题】一个全球项目的项目管理计划获批两周后，项目经理意识到，虽然计划已获批准，但对于项目经理提交审批的计划，国际相关方有不同程度的理解。项目经理本应采取什么措施来阻止这种情况发生？ Two weeks after the approval of the project management plan for a global project, the project manager noticed that it was approved based on a different level of understanding by international stakeholders and is not what the project manager presented for approval. What should the project manager have done to prevent this from happening?

- A、针对各个文化和时区，分别召开启动会议。 Ran separate kick-off meetings for each culture and time zone.
- B、在启动会议上确认各相关方的理解情况。 Validated each stakeholder's understanding during the kick-off meeting.
- C、在启动会议后将会议纪要发给各相关方。 Sent the meeting minutes to the stakeholders

after the kick-off meeting.

D、在启动会议结束后，立即审查所有批准。 Reviewed all the approvals immediately after the kick-off meeting was over.

149. 【单选题】一位拥有多年经验的高级业务相关方试图迫使一个敏捷团队必须在未来 18 个月内向客户交付所承诺的多数功能，而非在 18 个月内分多批增量交付，项目负责人接下来该做什么？ A senior business stakeholder with many years of experience is pressuring an agile team to deliver most of the promised functionality to the customer 18 months in the future as opposed to multiple, incremental deliveries over the course of the 18 months. What should the project lead do next?

A、与该敏捷团队共同制定增量交付的时间表，以便更快地向客户交付商业价值。 Work with the agile team to schedule the incremental deliveries to enable delivery of business value sooner to the customer.

B、安排与客户开会，以确定其是否有能力支持多批增量交付。 Schedule meetings with the customer to determine their ability to support multiple incremental deliveries.

C、向该敏捷团队提供该相关方顾虑事项的详细信息，调整其目标，并发布计划，以便遵守该相关方的要求。 Provide details of the concern to the agile team and adjust their goals and release plans to conform to the stakeholder's request.

D、与该相关方沟通，了解其顾虑所在，同时向其解释增量交付的好处。 Work with the stakeholder to understand what the concerns are while, at the same time, conveying the benefits of incremental deliveries.

150. 【单选题】某公司被授予一个在危险地点开展的项目，员工面临几项高等级风险，该公司需要获得帮助，以便就重大安全与健康因素对员工提供培训。该项目正在进行，运用的是混合型方法。该项目将在多个地点进行，几个开发迭代并行推进。项目经理该如何处理这种情况？ A company was awarded a project in a dangerous location that poses several high-level risks for employees. Help is needed to train the employees major safety and health factors. The project is ongoing and uses a hybrid approach. The project will be conducted in multiple sites, with several development iterations running in parallel. How should the project manager handle this situation?

A、为培训之目的，分配并使用项目的部分应急储备。 Allocate and use part of the project's contingency reserves for training purposes.

B、仅雇佣认识到该地区存在的危险的当地资源，仅面向当地社区提供雇佣机会。 Hire only local resources who are aware of the territory's hazards, providing employment to the local community.

C、举行回顾会议，并就必要的培训预算更新风险登记册和资源管理计划。 Perform a retrospective and update the risk register and resource management plan regarding the necessary budget for training.

D、商定合同，并与当地主管机关建立合作关系，以便获得医疗和安全支持服务。 Negotiate a contract and form a partnership with a local authority for medical and security support services.

151. 【单选题】一位项目经理正在管理一个处于启动阶段的网络项目。该项目经理注意到政府网络安全主任最近发布的一部数据保护条例，项目经理该做什么？ A project manager is

managing a web project that is in the initiation stage. The project manager was made aware of a recent data protection regulation that was released by the government's web security officer. What should the project manager do?

- A、纳入这一变更，将之视为相关方需求的一个变更。 Incorporate this change and consider it to be a change in stakeholder requirements.
- B、对项目做出调整，将组织治理与项目治理联系起来。 Revise the project to link organizational governance and project governance.
- C、告知网络安全主任，这属于范围蔓延，将在下一阶段予以考虑。 Advise the web security officer that this is scope creep, and it will be considered in the next phase.
- D、告知网络安全主任，该变更将会被视为一项变更请求。 Advise the web security officer that this change will be considered as a change request.

152. 【单选题】一位新的项目经理在一个项目实施中途被指派负责该项目。在首次风险审查会议上，该项目经理注意到，项目团队成员所用风险登记册的版本与项目经理所用风险登记册的版本不同。项目经理本应采取什么措施来避免发生这种问题？ A new project manager is assigned to a project midway through its implementation. During the first risk review meeting, the project manager notices that the version of the risk register used by the project team members is different from the one the project manager is using. What should the project manager have done to avoid this issue?

- A、依从专家判断。 Performed expert judgment.
- B、参照沟通管理计划。 Referred to the communications management plan.
- C、验证问题日志。 Validated the issue log.
- D、验证项目工件。 Validated the project artifacts.

153. 【单选题】在某项目实施过程中，项目团队发现了一个新机会，在进行内部审查后，项目团队一致认同该机会不在项目范围之内。项目经理决定更新风险登记册并将该机会上报给上一级部门。对于该机会，项目经理接下来该做什么？ During the implementation of a project, the project team discovered a new opportunity. After an internal review, the project team agreed that the opportunity is outside of the project scope. The project manager decided to update the risk register and escalate the opportunity to a higher level. What should the project manager do next with this opportunity?

- A、无需采取任何行动。 No more action is required.
- B、与另一项目分享该机会。 Share this opportunity with another project.
- C、建立应急储备，为该机会提供支持。 Establish a contingency reserve to support the opportunity.
- D、进一步监督该机会。 Further monitor the opportunity.

154. 【单选题】董事会的一名成员是一个对组织非常重要的项目的发起人。该相关方有诸多其他优先要务，目前没有参与到项目活动中，项目经理应如何促使相关方参与到项目中？ A member of the board of directors is the sponsor of a project that is important to the organization. This stakeholder has many other priorities and is not currently engaged in the project activities. How should the stakeholder be engaged in the project?

- A、与该相关方协商，使其提高兴趣度。 Consult with the stakeholder and increase their level of interest.

- B、让该相关方参与治理和决策过程。 Involve the stakeholder in governance and decision making.
- C、该相关方需要了解项目进展情况。 The stakeholder needs to be made aware of the project progress.
- D、让该相关方随时了解相关情况，并根据其需要与其协商。 Keep the stakeholder informed and consult with them based on their needs.

155. 【单选题】在一个敏捷项目中的一次回顾会议上，团队指出在过去几个迭代里问题日益增多，但该团队觉得多数问题本来是可以防止的。项目经理该做什么？ On an agile project during a retrospective, the team comments that issues have been increasing over the last few iterations. However, the team feels that most of the issues could have been prevented. What should the project manager do?

- A、创建任务板，以确保对问题的解决方法进行有效管理。 Create a task board to ensure effective management of issue resolution.
- B、确保已在项目会议室中记录并定期审查相关风险。 Ensure risks are documented within the project meeting space and are reviewed regularly.
- C、确保每日站会得到更有效的管理。 Ensure that the daily standups are more effectively managed.
- D、实施可靠的解决方案，以防止问题发生。 Implement a reliable solution to prevent issues from occurring.

156. 【单选题】项目经理正在管理一个项目，以开发一种新工具。由于项目的性质，项目经理决定使用敏捷方法。当项目经理发现另一家公司为一种非常类似的工具申请了专利时，已识别的风险之一就成为了一个问题。项目经理应如何解决这一问题？ When managing a project to develop a new tool, the project manager decided to use an agile approach due to the project's nature. Upon discovering that another company has filed a patent for a very similar tool, a previously identified risk has become an issue. What should the project manager do?

- A、安排与相关方的会议，审查问题并决定下一步行动。 Schedule a meeting with stakeholders to review the issue and determine the next steps.
- B、暂停项目并释放资源，直到问题得到解决。 Suspend the project and release resources until the issue is resolved.
- C、通知产品负责人并将问题记录在风险登记册中，以便密切监控下一步。 Inform the product owner and record the issue in the risk register for close monitoring.
- D、联系拥有类似工具专利的公司，比较与当前项目的异同。 Contact the company with the similar tool patent to compare differences with the current project.

157. 【单选题】在收集了一个依外部利益相关者的项目的所有需求后，项目组正在开展项目的中途，此时，项目经理了解到一个可能的法规变化，这将阻碍项目的进行，项目经理应该怎么做来实现项目收益？ After collecting all requirements for a project dependent on external stakeholders, the project team is in the middle of project execution. The project manager learns of a potential regulatory change that could hinder the project. What should the project manager do to ensure project benefits?

- A、更新风险登记册。 Update the risk register.
- B、实施变更。 Implement the change.

- C、审查目标收益。 Review the target benefits.
- D、提高团队的速度。 Increase team velocity.

158. 【单选题】一个敏捷团队正在做一个项目，该项目将在六个国家启动。每个国家都有除基本产品之外的具体要求。估算表明，开发基本产品需要6个月时间，再花一个月时间确定每个国家的独特要求。该产品的预期收入对每个国家都是一样的。项目经理应该推荐哪种发布策略？An agile team is working on a project that will be launched in six countries. Each country has specific requirements beyond the basic product. It is estimated that developing the basic product will take six months, with an additional month to determine each country's unique requirements. The expected revenue from the product is the same for each country. What release strategy should the project manager recommend?

- A、一个基于风险的策略，通过向技术复杂度最低的国家发布产品，使产品的感知价值最大化。 A risk-based strategy by launching the product in the country with the lowest technical complexity to maximize perceived value.
- B、一个基于迭代的策略，在产品最终完成并准备好在每个国家发布时，向该国发布产品，从而实现价值最大化。 An iterative strategy to launch the product in each country as it is finalized and ready for release, maximizing value incrementally.
- C、基于质量的策略，通过向报告现场概率最低的国家发布产品，使市场后的采用率最大化。 A quality-based strategy by launching the product in the country with the lowest probability of field issues to maximize post-market adoption.
- D、基于财务的策略，通过计划在同一时间向所有国家发布单一的、捆绑式的产品，减少推广工作和成本。 A financial strategy by planning a single, bundled product release to all countries at the same time to reduce rollout efforts and costs.

159. 【单选题】一个政府机构正在开发一个新的连接政策。指派的项目经理是一位具有国际知名度的著名经济学家。团队渴望与项目经理一起工作，但感到很害怕。项目经理意识到，一位初级经济学家的任务已经落后于计划，他对这种情况特别感到害怕。项目经理应该先做什么？A government agency is developing a new connectivity policy. The assigned project manager is a renowned economist of international repute. The team is eager to work with the project manager but feels intimidated. The project manager notices that a junior economist is behind schedule and feels particularly afraid of the situation. What should the project manager do first?

- A、评估该初级经济师在未来几个月的表现。 Evaluate the junior economist's performance over the next few months.
- B、将该初级经济师的一些任务重新分配给其他经济学家。 Reassign some of the junior economist's tasks to other economists.
- C、要求用一个更有经验的经济学家取代初级经济学家。 Request to replace the junior economist with a more experienced economist.
- D、考虑为初级和高级经济学家组织结对工作。 Consider pairing the junior economist with a senior economist for mentoring.

160. 【单选题】一名项目经理从市场上获取的信息表明，由于一些持续性的保护政策，项目所提供的可交付成果的商业价值将降低。基于这些信息，项目经理认为应该停止该项目。项目经理应该如何处理这种情况？A project manager receives market information indicating

that due to ongoing protectionist policies, the business value of the project's deliverables will decrease. Based on this information, the project manager believes the project should be halted. What should the project manager do?

- A、从待办事项列表中删除不再适用的工作项，并将待办事项列表提交给项目团队。 Remove non-applicable work items from the backlog and submit the backlog to the project team.
- B、继续在定义的范围内工作，并审查风险矩阵。 Continue working within the defined scope and review the risk matrix.
- C、与项目发起人讨论并取消项目。 Discuss with the project sponsor and cancel the project.
- D、与发起人进行讨论，并建议重新评估项目商业价值。 Discuss with the sponsor and recommend re-evaluating the project's business value.

161. 【单选题】一个项目经理刚刚被分配到一个项目，作为一个有经验的敏捷团队的领导。项目经理应该如何影响团队来完成项目目标？ A project manager is newly assigned to a project as the leader of an experienced agile team. How should the project manager influence the team to achieve project goals?

- A、表示相信团队有能力完成必要的交付物。 Express confidence in the team's ability to complete the necessary deliverables.
- B、对团队进行判断。 Make judgments about the team.
- C、使用一个计划驱动的方法，以显示对项目的控制。 Use a plan-driven approach to show control over the project.
- D、增加主题专家(SMEs) 的数量以获得更好的结果。 Increase the number of subject matter experts (SMEs) to achieve better results.

162. 【单选题】由于项目的性质和对组织的影响，项目的发起人已被大型 PMO 取代。在这种情况下，项目经理应该怎么做？ Due to the nature of the project and its impact on the organization, the project sponsor has been replaced by a large PMO. What should the project manager do in this situation?

- A、遵循最初的沟通管理计划。 Follow the initial communication management plan.
- B、保证 PMO 成员收到项目的当前状态报告。 Ensure that PMO members receive current status reports of the project.
- C、修改 PMO 的沟通管理计划。 Revise the communication management plan for the PMO.
- D、安排与 PMO 和团队的会议，但继续遵循最初的沟通管理计划。 Schedule meetings with the PMO and team, but continue following the initial communication management plan.

163. 【单选题】某组织使用混合方法进行项目管理。一位项目经理被分配到一个外部项目，即项目 A，该项目中的三个模块中有两个需要机器学习技能。项目经理所在组织中唯一的机器学习专家正在参与一个即将结束的内部项目，即项目 B。项目经理应该怎么做？ An organization uses a hybrid approach to project management. A project manager is assigned to an external project, Project A, which has three modules, two of which require machine learning skills. The only machine learning expert in the organization is working on an internal project, Project B, which is nearing completion. What should the project manager do?

- A、优先考虑项目 A 而不是项目 B，因为 A 是一个外部项目，而 B 是一个内部项目。 Prioritize Project A over Project B since A is an external project, and B is an internal project.
- B、以冲刺的方式计划项目 A，从不需要机器学习技能的模块开始。 Plan Project A in sprints,

starting with modules that do not require machine learning skills.

C、让人力资源管理人员为项目 A 雇用一名机器学习专家。 Have HR hire a machine learning expert for Project A.

D、当机器学习专家可用时,计划项目 A 在项目 B 结束时开始。 Schedule Project A to start when the machine learning expert becomes available after Project B is completed.

164. 【单选题】在执行阶段,项目经理发现交付物不符合主要利益相关者所要求的质量规格。这导致进度绩效指数(SPI) 从 0.98 恶化到 0.72, 成本绩效指数(CPI) 从 1.5 恶化到 1.1。项目经理应该采取什么行动来缓解在下次迭代中交付物被拒绝的问题? Project managers found that deliverables did not meet the quality specifications required by key stakeholders during the execution phase. This led to the Schedule Performance Index (SPI) deteriorating from 0.98 to 0.72 and the Cost Performance Index (CPI) deteriorating from 1.5 to 1.1. What should the project manager do to mitigate the issue of deliverables being rejected in the next iteration?

A、提交变更请求,优先解决质量,以减少对其他交付产品的影响 Submit a change request prioritizing quality to reduce impact on other deliverables.

B、在冲刺计划中加强对"已完成"(DoD)的定义,以便团队对期望有一个共同的理解 Strengthen the definition of "Done" (DoD) in the sprint plan so the team has a common understanding of expectations.

C、确保产品待办事项的优先级是正确的,以避免导致拒绝的依赖关系 Ensure the product backlog is prioritized correctly to avoid dependencies leading to rejections.

D、创建一个专门的冲刺阶段,以完成以前冲刺阶段的所有未决规范 Create a dedicated sprint to complete all pending specifications from previous sprints.

165. 【单选题】一个项目经理最近被分配到一个敏捷项目,他发现这个项目的承包商没有任何敏捷的经验。项目经理应该怎么做? A project manager has been assigned to an agile project and discovers that a contractor has no agile experience. What should the project manager do?

A、要求项目发起人更换承包商,因为他们没有敏捷经验 Request the project sponsor to replace the contractor due to lack of agile experience.

B、向承包商发出正式通知,要求其获得敏捷认证 Issue a formal notice to the contractor requiring them to obtain agile certification.

C、咨询项目组,了解承包商的培训需求程度 Consult the project team to understand the contractor's training needs.

D、指示承包商接受敏捷培训,因为项目已经开始了 Instruct the contractor to undergo agile training as the project has already started.

166. 【多选题】一个组织已经从传统的项目管理方法转向敏捷方法。这样做是为了让项目可以更快地输出可交付成果。项目经理应该实施哪两件事来确保更快地交付敏捷项目?(选择 2 个) An organization has transitioned from traditional project management to agile methods to deliver project outputs faster. What two actions should the project manager implement to ensure quicker delivery of agile projects? (Select 2)

A、与客户合作并指导他们优先考虑产品待办事项 Collaborate with customers and guide them to prioritize the product backlog.

B、让团队根据他们的技能相互委派工作 Allow the team to assign work to each other based on



their skills.

C、让团队与客户一起确定产品待办事项的优先级 Have the team and customers prioritize the product backlog together.

D、根据他们的技能将工作委派给项目团队，以更快地完成工作 Assign work to the project team based on their skills for faster completion.

E、与产品负责人交谈以确定谁应该将工作委派给团队 Talk to the product owner to decide who should assign work to the team.

167. 【单选题】在一个产品的开发过程中，项目经理观察到项目干系人之间的冲突，导致交付物和产出批准的延迟，项目经理应该关注哪个方面？ During the development of a product, the project manager observes conflicts between project stakeholders, resulting in deliverable and output approval delays. On which area should the project manager focus?

A、重新审视项目管理计划，以确保交付物的按时完成。 Revisiting the project management plan to ensure deliverables are on time.

B、增加项目更新会议的频率，使干系人了解情况。 Increasing the frequency of project update meetings to keep stakeholders informed.

C、重新审视干系人参与计划，重点关注被忽视的特定干系人。 Revisiting the stakeholder engagement plan, focusing on specific overlooked stakeholders.

D、审查商业论证并确定范围内的差距。 Reviewing the business case and identifying gaps within scope.

168. 【单选题】一个项目涉及向客户出口 150 个包。然而，只有 30 个包裹已经通过了客户的审核，可以发运。物流经理在 2 周前向客户提供了详细资料，并建立了每周一次的电话会议，以便与客户进行有效沟通，但客户一直没有参加电话会议。项目经理应该如何处理这种情况？ A project involves exporting 150 packages to a customer. However, only 30 packages have passed customer inspection and are ready for shipment. The logistics manager provided detailed information to the customer two weeks ago and set up weekly calls for effective communication, but the customer has not attended the calls. What should the project manager do?

A、要求修改合同，将这批货物列入项目管理计划 Request a contract modification to include these packages in the project management plan.

B、找到的根本原因，讨论客户目前的参与情况 Identify the root cause and discuss the customer's current engagement.

C、通知客户不能生产后续的包装 Inform the customer that further production cannot proceed.

D、向客户要求延长交货日期 Request an extension of the delivery date from the customer.

169. 【单选题】一个项目经理必须管理一个虚拟的应用控制软件团队，这个团队在文化和地理上都是不同的。项目经理希望以实时的方式促进开放合作。项目经理应该怎么做？ A project manager must manage a virtual application control software team that is culturally and geographically diverse. The project manager wants to facilitate open collaboration in real time. What should the project manager do?

A、提供一个即时通讯的软件 Provide an instant messaging software.

B、在团队协作的 wiki 上记录所有的信息 Record all information on a team collaboration wiki.

C、促进远程站点联合的使用 Promote the use of remote site collaboration.

D、为定期的电话会议提供便利 Facilitate regular conference calls.

170. 【单选题】在一次绩效考核后，一个团队成员找到项目经理，要求得到反馈。项目经理提到了一些轶事，说这个团队成员是一个积极的团队成员，而且一般都能按时完成工作，尽管他们有一两次工作迟到。该团队成员对年度绩效评估中没有更好的信息表示沮丧。项目经理应该怎么做才能避免这种挫折感的出现？ After a performance review, a team member approaches the project manager for feedback. The manager shares anecdotes, saying the team member is a positive contributor and usually meets deadlines, though they have occasionally been late. The team member feels frustrated with the lack of detailed feedback in the annual review. What should the project manager do to prevent such frustration in the future?

- A、要求人力资源部门提供为这个项目定义的关键绩效指标(KPIs) Request HR to provide KPIs defined for the project.
- B、设定团队绩效目标，并解释团队如何获得相同的绩效分数 Set team performance goals and explain how the team will be scored equally.
- C、审查该团队成员的关键绩效指标(KPIs)，并提醒该团队成员这些指标是如何确定的 Review the team member's KPIs and remind them how these metrics are determined.
- D、为该团队成员提供速度跟踪工具，并解释该团队成员如何查看和跟踪绩效 Provide the team member with velocity tracking tools and explain how to track performance.

171. 【单选题】一个环保政府机构的监管部门最近禁止制造特定厚度的塑料包装产品。这项禁令将在 12 个月后生效。一家从事替代性包装的初创公司的项目经理已经关注这项法律的进展有一段时间了，作为风险管理的一部分，他已经确定了可以支持日益增长的客户群的新产品。项目经理接下来应该做什么？ A regulatory body of an environmental government agency has recently banned the manufacture of certain thickness plastic packaging products. This ban will take effect in 12 months. A startup company specializing in alternative packaging has been monitoring the progress of this law for some time. As part of risk management, they have identified new products that can support the growing customer base. What should the project manager do next?

- A、继续生产过程，并计划在下一年度目标审查会议上讨论变化 Continue production and plan to discuss changes at the next annual goal review meeting.
- B、开始营销活动，在 12 个月期限结束后销售替代包装 Start marketing activities to sell alternative packaging after the 12-month deadline.
- C、告知管理层，新的法律是扩大市场份额和分享拟议产品的机会 Inform management that the new law is an opportunity to expand market share and share proposed products.
- D、组织一次与所有相关方的会议，审查相关方参与计划 Organize a meeting with all stakeholders to review the stakeholder engagement plan.

172. 【多选题】一个敏捷项目正在进行第六次迭代（共 10 次送迭代），在迭代评审之后，团队收到相关方的反馈，这些反馈可能会导致产品的变化。项目经理应该采取哪两种行动？(请选择两个选项) An agile project is in its sixth iteration out of ten. After the iteration review, the team receives stakeholder feedback that could result in changes to the product. What two actions should the project manager take? (Choose two)

- A、询问相关方这一变化的优先顺序 Ask stakeholders about the priority of these changes.
- B、请产品负责人审查产品待办事项 Ask the product owner to review the product backlog.
- C、请团队成员分析此更改的影响 Ask team members to analyze the impact of this change.

- D、要求发起人批准变更请求 Request the sponsor to approve the change request.
- E、要求团队成员在下一次迭代中包含更改 Ask team members to include changes in the next iteration.

173. 【多选题】项目经理的项目正在进行中，其中一名关键项目团队成员需要意外的长时间休假。项目提前并在预算内运行，项目经理应该采取哪两项行动来解决这个问题？(请选择两个选项) A project manager's project is ongoing, and a key project team member needs an unexpected long-term leave. The project is ahead of schedule and within budget. What two actions should the project manager take to address this issue? (Choose two)

- A、检查风险登记册，以获取对相关的风险准备好的响应 Check the risk register for prepared responses to related risks.
- B、检查该团队成员的活动是否有足够的文件记录，以便于移交 Check if the team member's activities are sufficiently documented for handover.
- C、检查项目的责任分配矩阵(RAM)，以确定哪些活动将受到影响 Check the project's Responsibility Assignment Matrix (RAM) to determine which activities will be affected.
- D、使用可用的培训重新分配剩余成员的职责 Use available training to reassign the duties of the remaining members.
- E、获得项目发起人的支持，以更换休假的团队成员 Obtain the project sponsor's support to replace the team member on leave.

174. 【多选题】由于不同相关方在项目的不同阶段要求进行大量重大变更，项目被推迟。如果项目继续这样做下去它将消耗两倍于计划的时间和预算。项目经理可以采取哪两种行动来提高成本效益？(请选择两个选项) Due to significant changes requested by different stakeholders at various project stages, the project has been delayed. Continuing in this manner will double the planned time and budget. What two actions can the project manager take to improve cost efficiency? (Choose two)

- A、进行相关方分析 Conduct stakeholder analysis.
- B、加强团队沟通 Strengthen team communication.
- C、使用新的时间表更新项目管理计划 Use a new schedule to update the project management plan.
- D、采用增量方法 Adopt an incremental approach.
- E、影响团队成员之间的工作 Influence work among team members.

175. 【多选题】在具有虚拟团队的跨国多地点项目中，项目经理建立了项目基准。项目经理发现出现了多个风险因素。项目经理在项目规划阶段没有预见到这些风险。项目经理里应该用什么来解决预算问题？(请选择两个选项) In a multinational, multi-location project with virtual teams, the project manager has established the project baseline. The project manager finds multiple risk factors that were not anticipated during the planning phase. What should the project manager use to address the budget issue? (Choose two)

- A、管理储备和更新基准 Management reserves and update the baseline.
- B、项目缓解控制 Project mitigation control.
- C、项目效益管理控制 Project benefits management control.
- D、项目中的整体变更控制 Integrated change control in the project.
- E、货币兑换率 Currency exchange rates.

176. 【多选题】团队成员与其职能经理分享有关回顾期间讨论的其他团队成员的绩效。项目经理了解了此次讨论，项目经理应该采取哪两种行动?(请选择两个选项) A team member shares performance feedback about other team members discussed during a retrospective with their functional manager. The project manager learns about this discussion. What two actions should the project manager take? (Choose two)

- A、联系团队成员的职能经理并邀请他们参加下一次回顾 Contact the team member's functional manager and invite them to the next retrospective.
- B、与整个团队会面，审查有关安全环境的基本规则 Meet with the entire team to review basic rules about a safe environment.
- C、与产品负责人会面，讨论情况 Meet with the product owner to discuss the situation.
- D、联系团队成员，解释哪些信息可以在团队外共享 Contact the team member to explain what information can be shared outside the team.
- E、与发起人会面，审查情况 Meet with the sponsor to review the situation.

177. 【多选题】客户希望更快地向他们的相关方展示切实的成果。这需要推进里程碑。项目经理应该做哪两件事?(请选择两个选项) The customer wants to demonstrate tangible results to their stakeholders sooner. This requires advancing milestones. What two actions should the project manager take? (Choose two)

- A、告知客户，移动里程碑对项目成本有很大影响 Inform the customer that advancing milestones will significantly impact project costs.
- B、将问题上报给高级管理层，以便他们能够将解决方案强加给客户 Escalate the issue to senior management so they can impose a solution on the customer.
- C、说服客户保持需求不变，不要移动里程碑 Persuade the customer to keep requirements unchanged and not move milestones.
- D、审查客户关于里程碑预期要求的优先级 Review the customer's priority requirements regarding milestones.
- E、与项目团队讨论哪些需求可以更快地交付 Discuss with the project team which requirements can be delivered faster.

178. 【多选题】一位初级项目经理很高兴开始与一家电信公司合作他们的第一个项目，一位高级项目经理决定对初级项目经理进行项目管理以及如何取得成功的培训。高级项目经理应该告诉初级项目经理利用哪三个工件来确保项目成功?(请选择三个答案) A junior project manager is excited to start their first project with a telecommunications company. A senior project manager decides to train the junior project manager on project management and how to achieve success. Which three artifacts should the senior project manager tell the junior project manager to use to ensure project success? (Choose three)

- A、组织过程资产 Organizational process assets.
- B、过去项目的经验教训记录 Lessons learned from past projects.
- C、历史问题日志 Historical issue logs.
- D、项目范围声明 Project scope statement.

179. 【多选题】一家公司的领导团队决定使用敏捷方法投资新产品。商业和产品团队已开始为这一新企业进行规划活动。项目经理需要哪个关键因素才能交付此产品?(请选三个答案)

A company's leadership team decides to invest in a new product using agile methods. The business and product teams have started planning for this new venture. What key factors does the project manager need to deliver this product? (Choose three)

- A、产品待办事项列表 Product backlog.
- B、关键绩效指标(KPIs) Key performance indicators (KPIs).
- C、产品愿景 Product vision.
- D、进度绩效指数(SPIs) Schedule performance index (SPIs).
- E、产品路线图 Product roadmap.

180. 【多选题】一个项目团队分布在全球范围内，团队成员在不同的时区生活和工作。项目经理试图让团队有效协作。项目经理应该采取哪三种行动来实现这一目标?(请选择三个答案) A project team is distributed globally, with members living and working in different time zones. The project manager is trying to enable effective team collaboration. What three actions should the project manager take to achieve this goal? (Choose three)

- A、要求团队每天与项目管理办公室(PMO) 召开强制性会议 Require the team to hold mandatory daily meetings with the Project Management Office (PMO).
- B、建议在所有项目沟通中使用正式书面文件 Suggest using formal written documents in all project communications.
- C、定期审查与团队的沟通策略,以期持续改进 Regularly review communication strategies with the team for continuous improvement.
- D、发送调查,以审查首选的沟通方法、时间频率 Send surveys to review preferred communication methods and timing frequency.
- E、编制一份包含所有相关方意见的沟通管理计划,并分发以供审查和批准 Develop a communication management plan including all stakeholder inputs and distribute it for review and approval.