

1. 【单选题】（分值：1 分）

A servant leader is about to start a confidential agile research project. A high risk has been identified related to a team member disclosing details of the project with external people. What should the servant leader do to address this risk?

一位仆人式领导即将启动一个机密的敏捷研究项目。已识别到存在团队成员向外部人员披露项目细节相关的一个高风险。该仆人式领导应该如何应对这种风险？

A、 Include this restriction as a ground rule and ensure all team members are familiar with it by reviewing the ground rules at the end of every iteration.

将此限制作为基本规则，并通过在每次迭代结束时审查基本规则来确保所有团队成员都熟悉它。

B、 Forecast the cost of the risk to calculate the required contingency reserve that needs to be allocated if the risk materializes.

预测风险成本，以计算在风险发生时需要分配的所需应急储备。

C、 Ask the functional manager to educate the team about this risk and ensure that disciplinary actions will be taken

要求职能经理就这一风险对团队进行教育，并确保采取纪律处分。

D、 Contact the human resources (HR) department to ensure that disciplinary actions will be taken if the employees disclose any confidential information.

联系人力资源部确保如果员工泄露任何机密信息，将采取纪律处分。

2. 【单选题】（分值：1 分）

A project team has completed many iterations without proper sizing of the stories. In some iterations the team sized some stories and completed them ahead of time. In other

iterations the team sized the stories but was unable to complete the planned activities.

What should the team do differently during planning for the next iteration?

一个项目团队在故事大小估算不合适的情况下完成了很多次迭代。在一些迭代中，团队对一些故事进行了估算，并提前完成它们。在其他迭代中，团队确定了故事的大小，但无法完成计划的活动。在计划下一个迭代的过程中，团队应该做些什么不同的事情？

A、 Request the product owner and team facilitator to provide the size of the story

要求产品负责人和团队协调人提供故事的大小

B、 Average the story points provided by each team member for a story

平均每个团队成员为一个故事提供的故事点

C、 Continue multiple rounds of planning poker and arrive at the size of the story

继续多轮计划扑克，得出故事的大小

D、 Collaborate with different teams and arrive at the size of the story

与不同的团队合作，得出故事的规模

3. 【单选题】（分值：1 分）

A new marketing vice president just joined a software startup and is concerned that the agile model does not provide the needed accountability for their role. What should the responsible project manager do to ensure the vice president is comfortable with the project meeting its agreements?

一个新的市场副总裁刚加入一家软件创业公司，并对敏捷模式没有提供他们在职责方面所需的问责制感到担忧。作为负责的项目经理，应该采取什么措施来确保副总裁对项目的达成协议感到满意？

A、 Require proper approval of all requirements from the marketing vice president and

formally document the agreements.

要求市场副总裁对所有需求进行适当批准，并正式记录这些协议。

B、 Foster an environment of open communication where all parties can discuss issues and agree on objectives.

培养一种开放沟通的环境，让各方能够讨论问题并达成共识。

C、 Establish an executive review board where all stakeholders discuss and approve features and requirements.

建立一个高级审查委员会，使所有干系人能够讨论和批准功能和需求。

D、 Leverage the use of the review/demo sessions with the vice president to acknowledge that the agreements were met.

充分利用与副总裁的审查 / 演示会议，以确认已达成协议。

4. 【单选题】（分值：1 分）

One deliverable for a project is to translate and print materials for students every 2 weeks. Printing services are available but without guaranteed timelines because other projects make a significantly higher profit and have a higher priority. What should the project manager do to mitigate the risk of not having the materials printed on time?

项目的一个交付成果是每两周为学生翻译和打印资料。打印服务是可用的，但没有保证的时间表，因为其他项目有更高的利润和优先级。项目经理应该做什么来减轻材料不能及时打印的风险？

A、 Meet with the manager to set a high priority for printing the materials

与经理会面，为打印资料设置高优先级

B、 Create a change request to modify the print requirements

创建变更请求以修改打印要求

C、 Include a risk response in the resource management plan

在资源管理计划中包括风险应对

D、 Purchase a high-volume printer specifically for this project.

专为此项目购买高容量打印机。

5. 【单选题】（分值：1 分）

A project manager is leading a hybrid project for the development of dental equipment with live team members. A dentist, who is also one of the major investors, attends a sprint review meeting and raises questions and doubt about the concept and expected performance of the equipment. What should the project manager do?

一位项目经理正在领导一项涉及现场团队成员的混合项目，用于开发牙科设备。一位牙医，也是主要投资者之一，参加了一个冲刺评审会议，并对设备的概念和预期性能提出了问题和疑虑。项目经理应该怎么做？

A、 invite the investor to a sprint retrospective meeting to discuss the improvements of the concept and expected performance of the equipment with the team

邀请投资者参加冲刺回顾会议，与团队讨论改进设备的概念和预期性能。

B、 invite the project sponsor to the sprint review meeting and have a Q&A session about the concept and expected performance of the equipment

邀请项目发起人参加冲刺评审会议，并进行关于设备概念和预期性能的问答环节。

C、 invite the product owner and the team to a discussion about the concept and expected performance of the equipment

邀请产品负责人和团队讨论设备的概念和预期性能。

D、 invite the investor to the design review meeting to present the concept and expected performance of the equipment and include a Q&A session in the meeting

邀请投资者参加设计评审会议，介绍设备的概念和预期性能，并在会议中进行问答环节。

6. 【单选题】（分值：1 分）

At the start of a project, the sponsor declares that demonstrating benefits from the product will be extremely important. The project sponsor calls a meeting with the project manager and the project leadership team to discuss the best approach because the project has a high degree of uncertainty and many changes are expected. What should the project manager propose?

在一个项目的开始，发起人声明表现产品的优势是极其重要的。项目发起人与项目经理和项目领导团队召开会议，讨论最佳方法，因为项目具有高度的不确定性，并且预期会有许多变更。项目经理应该提出什么建议？

A、 Develop requirements and designs to support a faster product release.

开发需求和设计以支持更快的产品发布

B、 Emphasize the adoption of a predictive approach to minimize ambiguity.

强调采用预测型方法，尽量减少模糊性。

C、 Recommend an agile approach so the project can be delivered iteratively.

建议采用敏捷方法，以便项目可以迭代交付。

D、 Outsource development of the product to a third party with more experience.

将产品开发外包给有更多经验的第三方。

7. 【单选题】（分值：1 分）

A project team began working on a complex project that involves new technology as a product. The team is new to the technology and the proposed approach. Additionally, the customer is apprehensive about how the product will be received in the market. What should the project manager do to help the team and the customer?

一个项目团队开始着手一个复杂的项目，将新技术作为产品。该团队对该技术和所提议的方法都是新手。此外，客户也担心产品在市场上的销售情况。项目经理应该做些什么来帮助团队和客户？

A、 Manage the risks associated with the proposed approach

管理与建议方法相关的风险。

B、 Assist the team with identifying the minimum viable product (MVP) to validate assumptions.

协助团队确定最小可行产品（MVP），以验证假设条件。

C、 Coordinate with the business unit to get detailed requirements.

与业务部门协调以获得详细的需求

D、 Work closely with the marketing team on market research and product segments

在市场调查和产品细分方面与市场营销团队密切合作

8. 【单选题】（分值：1 分）

A hybrid project has just started, which will result in a new technology that could disrupt the market if well accepted by the public. The product requires health and safety approvals from the government. As this is an innovative solution the sponsor and product owner are unsure if it will be accepted by the public. What is the appropriate flow for product development?

一个混合项目刚刚开始，这将产生一种新技术，如果公众接受，可能会冲击市场。该产品需要政府的健康和安全批准。由于这是一个创新的解决方案，发起人和产品负责人不确定它是否会被公众接受。该产品开发的适当流程是什么？

A、 Complete development with all functionalities in perfect condition prior to demonstrating to stakeholders to ensure great first impression.

在向干系人演示之前，在完美的状态下完成所有功能的开发，以确保获得良好的第一印象。

B、 Complete development for each sprint and demonstrate the product increment to internal stakeholders and the government, without engaging other external stakeholders.

完成每个冲刺的开发，并向内部干系人和政府演示产品增量，而无需其他外部干系人的参与。

C、 Complete development for the must-have functionality prior to demonstration in order to fail fast and get early feedback.

在演示之前只完成必备功能的开发，以便快速试错并获取早期的反馈。

D、 Complete development for must-have functionalities only and demonstrate it to a focus group, but wait until all development is complete to demonstrate it to the government.

仅完成必备功能的开发并向焦点小组展示，但等到所有开发完成后再向政府展示。

9. 【单选题】（分值：1 分）

A project sponsor is concerned that the scope is not being met correctly and has questioned several team members about this individually. When the project sponsor approached the project manager, the project manager realized that the issue was that the project sponsor understood the scope in a different manner than the project team. What should the project manager do to address this issue?

项目发起人担心范围没有被正确地实现，并就这个问题分别询问了几个团队成员。当项目发起人与项目经理接触时，项目经理意识到问题在于项目发起人对项目范围的理解与项目团队不同。项目经理应该做什么来解决这个问题？

A、 Request that the project team change their task deliverables to reflect the project sponsor's requirements.

要求项目团队变更他们的任务可交付物，以反映项目发起人的要求。

B、 Set up a daily standup and request that the project sponsor attend to understand the project's tasks and deliverables

建立每日站会，要求项目发起人参与，了解项目的任务和可交付物。

C、 Ask the project team to compile a project scope document and obtain approval from the project sponsor.

要求项目团队编制项目范围文件，并获得项目发起人的批准。

D、 Facilitate a stakeholder alignment session so that the team and project sponsor are in agreement with the deliverables.

促进干系人协调会议，使团队和项目发起人同意可交付物。



10. 【单选题】 (分值: 1 分)

A project manager is part of a distributed team. The project team is using a product backlog, but due to an excessive workload, the backlog items are not very detailed. In the retrospective, a couple of new team members are raising the issue of knowledge transfer inside the team. What should the project manager do?

项目经理是分布式团队的一员。项目团队正在使用产品待办事项列表,但是由于工作量过大,待办事项列表中事项不是很详细。在回顾会议中,一些新的团队成员提出了团队内部知识转移的问题。项目经理该怎么做?

A、 Ask the team to outline their expectations and confirm with them the approach to use for knowledge transfer.

请团队概述他们的期望,并同他们确认识转移的方法。

B、 Organize knowledge-sharing workshops and ask one of the senior team members to facilitate them.

组织知识分享研讨会,并要求一名高级团队成员为他们提供指导。

C、 Ensure that formal email communication is used when more information is needed to understand the work done.

当需要更多信息来了解所做的工作时,确保使用正式的电子邮件沟通。

D、 Hire a technical writer to document the work completed to date and develop a handover document.

雇佣一名技术写手来记录到目前为止所完成的工作,并制定一份移交文件。