

1. 【单选题】（分值:1 分）

A key project stakeholder showed interest at the beginning of a complex agile project, but as the sprint progressed, the involvement of this key stakeholder decreased due to the need to take on additional responsibilities. After several sprints, the key stakeholder rejected a functional deliverable. During the next sprint, the team needs to rework the rejected deliverable. What measures should the project manager have taken to avoid this situation?

一位关键的项目相关方在一个复杂的敏捷项目开始时就表现出兴趣，但随着冲刺的推进，由于需要承担额外职责，该关键相关方参与度下降。几个冲刺过后，该关键相关方拒绝了一项功能方面的可交付成果。下一个冲刺期间，团队需要对被拒绝的可交付成果进行返工。项目经理本应采取什么措施来避免发生这种情况？

- A、Record the project vision and goals. 记录项目愿景和目标。
- B、Analyze changes in the attributes of relevant parties. 分析相关方属性的变化。
- C、Engage key stakeholders in the decision-making process. 让关键相关方参与决策过程。
- D、Customize communication with relevant parties according to their needs. 根据相关方的需要对相关方沟通进行定制。

答案: B

解析：监督相关方的参与度变化，分析相关方，及时采取措施，提高相关方对项目的支持。

2. 【单选题】（分值:1 分）

Weather conditions are a key factor in the development of offshore wind parks. In order to avoid the impact of bad weather, the project manager developed an emergency plan and spent a lot of time developing a schedule. But during the execution, a hurricane struck and all activities immediately stopped. What should the project manager do next?

天气条件是海上风力发电场开发项目的关键因素。为了避免恶劣天气的影响，项目经理制定了应急计划，并且花了很多时间制定进度计划。但是在执行过程中，一场飓风来袭，所有活动立即停止。

项目经理接下来应做些什么呢？

- A、Update the risk register and create change requests. 更新风险登记册并创建变更请求。
- B、Obtain additional approval from the steering committee. 获得指导委员会的额外批准。
- C、Change the schedule of team members accordingly. 相应变更团队成员的进度表。
- D、To avoid any changes, the project management plan has been approved and should be followed. 避免任何变更，项目管理计划已获批准，所以应该遵守。

答案: A

解析：监控过程组项目风险管理，风险发生时，需要更新风险登记册，更新风险的状态；另外，即使之前已有应急计划，也需要提交变更请求。

3. 【单选题】（分值:1 分）

Agile teams are currently struggling with many issues, including incorrect starts and wasted efforts. In many cases, many of the User story selected for development are not actually needed by the business. Which of the following is most likely the root cause of this problem?

敏捷团队目前正在面临诸多问题，包括启动失误和精力浪费。在很多情况下，选中用于开发的许多用户故事，实际上并非业务所需。以下哪一项最有可能是这个问题的根本原因？

- A、The technical capabilities of the project team are limited. 项目团队的技术能力有限。
- B、The participation of product owners is either low or non-existent. 产品负责人的参与度要么很低，要么根本不存在。
- C、Servant leadership has limited Soft skills. 仆人式领导的软技能有限。
- D、No external experts have been hired yet. 尚未聘请外部专家。

答案: B

解析：问题核心是产品待办事项未得到充分梳理，这是产品负责人的职责。在这种情况下，产品负责人的参与度显然很低，甚至完全缺失。

4. 【单选题】 (分值:1 分)

The 'health check' of the project found that your project is at risk of not being completed on time. Several projects are competing for the same resources, resulting in serious resource conflicts. Therefore, you have conducted a quantitative analysis of the risk consequences of the project to determine what kind of cost and schedule emergency reserves are needed. You use Monte Carlo analysis method for schedule risk analysis. What is the basis for your schedule risk analysis?

项目“健康检查”发现，你的项目面临无法按时完成的风险。多个项目在争夺相同资源，引发了严重的资源冲突。因此，你对项目的风险后果进行了定量分析，确定所需的成本和进度应急储备。你运用蒙特卡洛分析方法开展进度风险分析。你进行进度风险分析的基础是什么？

- A、Work breakdown structure. 工作分解结构。
- B、Gantt chart. 甘特图。
- C、Progress network diagram and duration estimation. 进度网络图和持续时间估算。
- D、Probability/Impact Risk Grading Matrix. 概率/影响风险分级矩阵。

答案: C

解析：在定量风险分析中，使用模型来模拟单个项目风险和其他不确定性来源的综合影响，评估它们对项目目标的潜在影响，模拟通常采用蒙特卡洛分析。对成本风险进行蒙特卡洛分析时，使用项目成本估算作为模拟输入；对进度风险进行蒙特卡洛分析时，使用进度网络图和持续时间估算作为模拟输入，其输出为定量风险分析模型。

5. 【单选题】 (分值:1 分)

After holding a quarterly performance review meeting with the subcontractor, the project manager realized that the subcontractor was unable to provide resources to complete the work on time. The project steering committee has decided to terminate cooperation with the subcontractor and recommended withholding the last invoice. What should the project manager do next to implement the decision of the project steering committee?

与分包商召开季度绩效评审会议后，项目经理意识到该分包商无法提供资源，按时完成工作。项目指导委员会决定终止与该分包商的合作，并建议扣留最后一笔款项。为执行项目指导委员会的决定，项目经理接下来应该怎么做？

- A、Prepare performance reports for contractors. 编制承包商的绩效报告。
- B、Negotiate payment. 协商付款。
- C、Comply with the termination terms of the contract. 遵守合同终止条款。
- D、Raise a dispute. 提出争议。

答案: C

解析：供应商违反合同约定构成违约，应依据合同中的违约条款执行。合同条款和条件可规定结束采购的具体程序，合同提前终止只是结束采购的一种特例。合同可由双方协商一致提前终止，或因一方违约提前终止，也可因买方便利提前终止（如合同中有相关规定）。合同终止条款约定了双方提前终止合同的权利和责任。

6. 【单选题】（分值:1 分）

You are leading a complex automation system deployment project. The agile team has decided to deploy the system in a way that increases value for delivery and feedback. During each iteration, the team receives feedback on the appearance and operation of the product. Then, team members reflect and determine how to optimize these processes. What agile technologies have facilitated these activities?

你正在领导一个复杂的自动化系统部署项目。敏捷团队决定以价值递增的方式部署系统，以便实现交付与反馈。在每次迭代过程中，团队都会收到关于产品外观和操作的反馈，随后团队成员进行反思，确定如何优化相关流程。哪些敏捷技术支撑了这些活动？

- A、Receive feedback during espionage and reflect during to-do list organization. 在刺探期间接收反馈，而在待办事项梳理期间进行反思。
- B、Receive feedback during the review process and reflect during the presentation process. 在回顾过程中收到反馈，而在演示过程中进行反思。

C、Receive feedback during to-do sorting and reflect during espionage. 在待办事项梳理期间接收反馈，而在刺探期间进行反思。

D、Receive feedback during the presentation process and reflect during the review process. 在演示过程中收到反馈，而在回顾过程中进行反思。

答案: D

解析：在演示过程中接收反馈，反思环节则在回顾会议中开展。

7. 【单选题】（分值:1 分）

一位项目经理被分派到一个重要的敏捷项目上。在项目执行过程中，一个供应商被批准生产项目可交付成果。项目经理应该怎么做来确保供应商和团队之间的项目连续性？ A project manager has been assigned to an important agile project. During protect execution, a vendor was approved to produce the project deliverables. What should the project manager do to ensure project continuity between the vendor and the team?

A、要求供应商提供包含所有所需知识的手册。Request that the vendor provides a manual with all required knowledge.

B、与供应商实施回顾，收集所需知识。 Implement retrospectives with the vendor to gather the required knowledge.

C、提交一个变更请求，延长供应商的合同，为团队提供正式的培训。 Submit a change request to extend the vendor's contract to provide formal training for the team.

D、进行每日知识传递站立会议，确保团队得到适当的培训。 Conduct daily knowledge transfer standups to ensure that the team is properly trained.

答案: B

解析：敏捷实践指南，5.2.1 回顾，P50。问题中的“项目连续性”指的是保持项目交付过程的连续性和一致性，确保项目团队能够在供应商完成交付后，有效地接续并维持项目的运行。因此，项目经理需要确保供应商的知识和经验能够有效地转移到项目团队中。B 选项最佳，通过与供应商进

行回顾会议，项目经理和团队可以直接从供应商那里获得关于产品或解决方案的关键信息和理解。

选项 A，请求供应商提供包含所有必需知识的手册是一种有效的方式，但它不能提供实时的反馈和学习。选项 C 不符合敏捷方法，而且需要额外的时间和成本。选项 D 错误，每日站会通常只持续 15 分钟，其目标是让团队成员更新他们的工作进度，讨论任何障碍，这不是一个用于培训或深入技术讨论的会议。

8. 【单选题】（分值:1 分）

After reviewing the project management plan with a key stakeholder, the project manager was informed that an 18 month release plan is unacceptable and the product should be launched within 6 months. According to the new schedule, what should the project manager do?

与某关键相关方共同审核项目管理计划后，项目经理被告知，18 个月的发布计划不可接受，产品应在 6 个月内推出。根据新的时间要求，项目经理该做什么？

A、Review the project to-do list to identify high priority items and identify the minimum feasible product (MVP) that meets the expected deadline. 审查项目待办事项列表，识别高优先级事项，并确定符合预期期限的最小可行产品（MVP）。

B、Review the Critical path method with interested parties and explain why it is impossible to deliver all the achievements within the expected period. 与相关方一起回顾关键路径，解释为何无法在预期期限内交付范围内的所有成果。

C、Seek approval from the initiator to triple the project budget and increase hiring to compensate for the compressed schedule. 寻求发起人批准，将项目预算增至三倍，增加人员招聘，以弥补被压缩的进度。

D、Develop overtime plans, use methods such as expediting and quick follow-up, and inform project stakeholders of the risks of failure. 制定加班计划，采用赶工和快速跟进等方法，并将失败风险告知项目相关方。

答案: A

解析：根据优先级确定最小可行产品，尽早完成交付，实现价值落地。

9. 【单选题】（分值:1 分）

Jane is responsible for migrating key applications used in the organization to the cloud platform. The non critical applications currently integrated with these critical applications will be moved to the cloud after the current migration project is successful. Considering the high level of uncertainty associated with the project, which of the following is Jane's best approach?

Jane 负责将组织内使用的关键应用迁移至云平台。当前与这些关键应用集成的非关键应用，将在本次迁移项目成功后再迁移上云。考虑到项目存在高度不确定性，以下哪项是 Jane 的最佳方案？

- A、Disconnect and migrate one application at a time. 断开互连，一次迁移一个应用程序。
- B、Process the project through a small amount of incremental work. 通过少量增量工作推进项目。
- C、Handle projects through a rigorous waterfall approach. 通过严格的瀑布式方法管理项目。
- D、Migrate both critical and non critical applications simultaneously. 同时迁移关键和非关键应用程序。

答案: B

解析：迁移非关键应用不在本项目范围内，断开互连可能导致关键应用无法正常运行。该项目不确定性高，不建议采用瀑布式方法。在给定选项中，通过少量增量工作推进项目，是最合理的选择。

10. 【单选题】（分值:1 分）

In an industrial factory, the owner has decided to increase the factory's production capacity by installing a new machine and updating the software used in production. During the expansion of production capacity, the factory will maintain operation and production. The factory will use agile methods to complete software updates in order to minimize risks to the greatest extent possible. But the procurement, installation, and

integration of machines will be completed using predictive methods. What types of communication will the project manager have to incorporate into the schedule management plan to ensure that the project will proceed according to the schedule?

在某工业工厂，业主决定通过安装新设备、更新生产所用软件，来提升工厂产能。产能扩建期间，工厂将持续运营生产。工厂将采用敏捷方法完成软件更新，最大限度降低风险；而设备的采购、安装与集成，则采用预测型方法完成。项目经理必须将哪些沟通方式纳入进度管理计划，以确保项目按计划推进？

- A、Weekly centralized office meeting with relevant parties. 与相关相关方召开每周集中办公会议。
- B、A biweekly written status report provided by relevant parties. 由相关相关方提供双周书面状态报告。
- C、Weekly one-on-one meetings with each relevant party. 与每位相关相关方召开每周一对一会议。
- D、Biweekly conference calls with relevant parties. 与相关相关方召开双周电话会议。

答案: A

解析：敏捷环境下，相关方需要持续、频繁地参与项目，A 选项是相对更合适的沟通方式。