

1. 【单选题】 (分值:1 分)

In an implementation project, the development phase work has been outsourced to an overseas team. During the implementation of the project, the overseas team informed that important information was missing, but the domestic design team said that all Software design description had been provided. What is the most likely reason for this situation?

在一个实施项目中，开发阶段的工作已外包给一支海外团队。项目执行期间，海外团队告知有重要信息缺失，而国内设计团队表示已提供所有设计文档。造成这种情况最可能的原因是什么？

- A、 The Communications management plan was not created correctly. 未正确制定沟通管理计划。
- B、 The two teams don't get along well. 两支团队相处不融洽。
- C、 The project manager lacks communication skills. 项目经理缺乏沟通技巧。
- D、 The risk management plan was not created correctly. 未正确制定风险管理计划。

答案: A

解析：题干描述的核心情景，是信息在传递过程中未得到有效发送与确认，属于沟通管理问题，因此选 A。

2. 【单选题】 (分值:1 分)

A certain company has some projects, namely projects A, B, and C. These projects are prioritized based on the company's goals and a set of similar standards. Project B has a higher priority as it will expand the company's market share and reduce dependence on unreliable suppliers. What activity is this performing?

某公司有若干项目，分别为项目 A、B、C。这些项目依据公司目标和一套统一标准划分优先级。项目 B 优先级更高，因为它将扩大公司市场份额，减少对不可靠供应商的依赖。这是在执行哪项活动？

- A、 Gain market share. 获得市场份额。
- B、 Project portfolio management. 项目组合管理。

C、Project initiation. 项目启动。

D、Project set management. 项目集管理。

答案: B

解析：项目组合是指为实现战略目标，而组合在一起进行管理的项目、项目集、子项目组合和运营工作。要实现项目组合价值最大化，需要细致审核项目组合的组成部分，确定各部分的优先级，让最有利于组织战略目标的部分，获得所需的财力、人力与实物资源。

3. 【单选题】（分值:1 分）

A project manager has been assigned to manage multiple agile project teams. The project manager wants to empower the teams and make them self-organizing. What should the project manager do to create a positive environment?

一名项目经理被指派管理多个敏捷项目团队。项目经理希望向团队授权，让团队实现自组织。项目经理应采取哪些措施，营造积极的环境？

A、Establish the team ground rules and share them with the team for strict adherence. 制定团队基本规则，并与团队共享，要求严格遵守。

B、Copy the ground rules established by another project and provide them to the teams. 复制其他项目制定的基本规则，提供给各团队。

C、Extract the organization policies and processes, customize them, and give them to the teams to adhere to. 提取组织政策和流程，进行定制后，交由团队遵守。

D、Help the teams in establishing and adhering to their ground rules and revisit after regular intervals. 帮助团队制定并遵守他们自己的基本规则，并定期回顾更新。

答案: D

解析：敏捷项目管理中，项目经理应鼓励团队自组织、赋能团队，包括让团队制定自身的基本规则，并定期审查、更新团队章程，确保团队始终明确规则，指导新成员融入团队。选项 A（项目经理制定规则）、B（照搬其他项目规则）、C（套用组织政策流程）均不符合敏捷原则，团队基本规则应由团队自主制定。

4. 【单选题】（分值:1 分）

A project manager is instructed by the project sponsor to draft the project charter. The project sponsor asks the project manager to involve a particular stakeholder in order to provide necessary resources. However the stakeholder is refusing to get involved because the stakeholder thinks that there is no benefit in using the project deliverable. What should the project manager do to resolve this?

项目经理根据项目发起人的指示起草项目章程。发起人要求项目经理让一名特定相关方参与，以便提供必要资源。然而，该相关方拒绝参与，原因是其认为使用项目可交付成果没有任何益处。项目经理应如何解决该问题？

A、Meet with the stakeholder to discuss the impact of the deliverable 与相关方面谈，讨论可交付成果的影响。

B、Consider the stakeholder as a risk and evaluate possible solutions with the project team 将该相关方视为风险，并与项目团队评估可行方案。

C、Improve communication with the stakeholder to obtain their assistance in the future 改善与该相关方的沟通，以便日后获得其协助。

D、Escalate to the project sponsor due to the political nature of the issue 由于问题的复杂性，上报给项目发起人。

答案: A

解析：关键信息为“相关方拒绝参与，因为认为使用项目可交付成果没有益处”。项目经理需要引导相关方了解项目，确保其明确项目目的、商业价值与对组织的意义，以及自身贡献对项目成功的作用，因此选 A。

5. 【单选题】（分值:1 分）

A project manager is assigned to a regulatory project for their country. The deadline for delivering results in compliance with the new laws is very tight, and the project team members have not yet been assigned. One of the project manager's peers informs the

project manager that a project with the same scope for a different country was completed 1 year ago. What should the project manager do first?

项目经理被指派负责本国的一项合规类项目。按新法律交付成果的期限非常紧迫，且项目团队成员尚未到位。项目经理的一位同事告知，一年前有另一个国家的同规模同类项目已完成。项目经理首先应该做什么？

- A、 Register a new risk in the risk management plan. 在风险管理计划中登记新风险。
- B、 Ask for additional resources and review the project estimate. 申请额外资源，并审核项目估算。
- C、 Review organizational process assets(OPAs)and perform analogous estimating. 查阅组织过程资产（OPAs），并开展类比估算。
- D、 Complete a bottom-up estimation for the project activities. 完成项目活动的自下而上估算。

答案: C

解析：项目经理应首先查阅组织过程资产，并开展类比估算。由于相似项目一年前已完成，可借鉴其经验估算项目的时间与资源需求，帮助项目经理快速理解项目需求，在短时间内高效制定计划。

选项 D 错误，自下而上估算虽精度更高，但本场景下，类比估算更适合快速评估；时间紧迫时，可通过类比估算快速制定方案。

6. 【单选题】（分值:1 分）

An agile team is required to address a technical,complex requirement that has no visual deliverable to show the customer. What guidance should the product manager provide to improve the requirement development?

敏捷团队需要处理一项技术复杂、且无可可视化可交付成果向客户展示的需求。产品经理应提供哪些指导，以优化需求开发工作？

- A、 Discuss this with the team and reprioritize the backlog to deliver maximum value by including a portion of the complex work. 与团队讨论该问题，重新调整待办事项优先级，纳入

部分复杂工作，实现价值最大化。

B、Reprioritize the product backlog by lowering the priority of the complex activity, so it will be worked on later in the project. 通过降低复杂活动的优先级，重新排序产品待办事项，将其安排在项目后期处理。

C、Allow the team to focus and complete the complex work because it will reduce the risk of finding issues later in the project. 让团队专注并完成复杂工作，因为这会降低项目后期发现问题的风险。

D、Inform the customer that there will not be any deliverable due to the complexity involved in the requirement. 告知客户，由于需求复杂，不会产出任何可交付成果。

答案: A

解析：面对技术复杂的需求，产品经理应与团队讨论，重新调整待办事项优先级，纳入部分复杂工作，同时实现价值最大化。这能确保团队攻克复杂需求的同时，为客户交付可见成果。选项 BCD 均不合理，产品经理应与团队协作，在价值最大化的前提下解决复杂需求。

7. 【单选题】（分值:1 分）

A project manager is part of a team that is launching a series of features to comply with a new regulation. The team has only 6 weeks to release the features to the legacy applications. During the standup meeting, a software engineer indicated that the development of an important feature is on hold until the assigned designer completes a specific task. This delay is a serious road block to meeting the release date. What should the project manager do?

项目经理是团队一员，该团队正推出一系列功能，以满足新法规要求。团队仅有 6 周时间，将这些功能发布到遗留应用中。每日站会上，一名软件工程师表示，一项重要功能的开发需暂停，直至负责的设计师完成特定任务。这一延迟，是达成发布日期的重大阻碍。项目经理应如何应对？

A、Meet with the design team manager to inform them of the current status and request an additional designer. 与设计团队经理会面，告知当前状态，并申请增派一名设计师。

B、Ask the software engineer to move forward without completing the important feature.

要求软件工程师在不完成该重要功能的情况下继续推进。

C、Contact the design team manager and ask to reconsider the priority list based on the latest situation. 联系设计团队经理，要求根据最新情况重新审视优先级清单。

D、Meet with the designer to share the current status and develop a solution to complete the task. 与设计师面谈，同步当前状态，并制定完成任务的方案。

答案: D

解析：本题中，项目经理需要解决关键功能的开发延迟问题，确保按时发布。选项 D 为最优解，要求项目经理与设计师直接沟通，同步状态，共同制定完成任务的方案。这种方式能让设计师充分了解问题的严重性，主动参与解决方案的制定。

8. 【单选题】（分值:1 分）

The change control board(CCB) has approved a change request to add a new component within a product. The operations manager discovers the change after its approval and complains that the implementation of the change will cause significant disruption to the production line. What should the project manager do first?

变更控制委员会（CCB）已批准一项在产品中添加新组件的变更请求。运营经理在变更获批后才得知此事，并提出异议，称该变更的实施将对生产线造成严重干扰。项目经理首先应该做什么？

A、Lead a root cause analysis workshop with the design team to identify the failures that led to the decision to add a component that was not compatible with the production line.

与设计团队牵头开展根本原因分析研讨会，找出决策失误，导致添加了与生产线不兼容的组件。

B、Meet with the operations manager to explain the background for the change and understand the operation manager's concerns about the change. 与运营经理面谈，解释变更背景，了解其对变更的担忧。

C、Escalate the issue to the project sponsor, as the decision to add the component brings many benefits even though it will be disruptive to the production line. 将问题上报给项目发

起人，因为添加组件的决策虽会干扰生产线，但能带来诸多收益。

D、Formally acknowledge the operation manager's concerns and raise a new risk that the project may deliver late and over budget due to manufacturing difficulties. 正式认可运营经理的担忧，并新增一项风险：项目可能因生产环节问题延期、超预算。

答案: B

解析：项目经理首先应与运营经理面谈，解释变更背景，了解其顾虑。这有助于项目经理理解运营经理的立场，寻找可行解决方案，优化项目团队与其他相关方的沟通。通过倾听并理解其担忧，项目经理可调整计划，减轻对生产线的影响，更好地平衡项目与组织需求。选项 A 错误，根本原因分析虽有助于识别问题，但现阶段应先与运营经理沟通，了解其诉求，之后再考虑开展根源分析，避免同类问题再次发生。

9. 【单选题】（分值:1 分）

A team has been working for some time on a project with incremental deliveries. The project manager noticed that one of the team members is less engaged in team meetings, yet delivers promptly. While discussing the source of demotivation, the team member informed the project manager that this is due to a feeling of lack of skills in dealing with new tasks. How should the project manager address the issue?

一个团队在采用增量交付的项目中已工作一段时间。项目经理注意到，一名团队成员在团队会议中参与度偏低，但工作交付及时。在探讨其积极性下降的原因时，该成员告知项目经理，原因是自己缺乏应对新任务的技能。项目经理应如何解决该问题？

A、Create a self-paced learning plan with the team member during working hours, with checkpoints on learning progress. 在工作时间与该团队成员共同制定自主学习计划，并设置学习进度检查点。

B、Review which tasks the team member would feel more motivated to work on then assign those tasks to the team member. 梳理该成员更有积极性完成的任务，然后将这些任务分配给他。

C、Replace the team member with a resource from another team who already has the requisite training and skills needed. 用其他团队中已接受过相关培训、具备所需技能的人员替换该成员。

D、Discuss growth and development needs with the team member and provide learning opportunities accordingly. 与该团队成员探讨其成长与发展需求，并据此提供学习机会。

答案: D

解析：项目经理应与团队成员探讨其成长与发展需求，并按需提供对应的学习机会。这种方式能够支持成员的个人发展，提升其技能，帮助他们在面对新任务时更有信心，进而提升成员参与度与积极性，改善整体团队氛围和工作效率。选项 A 中，制定自主学习计划虽有帮助，但本场景下，更重要的是先沟通成员的成长需求，再匹配学习机会，该方式更全面，能直击问题根源。

10. 【单选题】（分值:1 分）

A project manager is leading a team that is geographically dispersed. The team needs to collaborate and finalize the monthly reports. Occasionally, meetings occur during the weekends due to the time differences. Team members have expressed that they do not want to work on the weekends. What should the project manager do?

项目经理正在领导一支地理位置分散的团队。团队需要协作完成月度报告，由于时差，偶尔需要在周末召开会议。团队成员表示，不愿在周末工作。项目经理应如何处理？

A、Take over the activity and deliver the reports whenever work is required on a weekend. 接管相关工作，在需要周末工作时自行完成报告交付。

B、Avoid reporting during the months that team members would need to work on the weekend. 避免在需要团队成员周末工作的月份开展报告工作。

C、Remind the team members of their governance responsibilities documented in the team charter. 提醒团队成员，团队章程中已载明的相关职责。

D、Communicate to the project stakeholders that the reports will be delayed certain months of the year. 向项目相关方沟通，报告将在一年中的部分月份延迟提交。

答案: C

解析：四个选项均非完美方案，项目经理应寻求兼顾项目需求、尊重成员个人时间与工作生活平衡的解决方案。选项 C 相对更合适，项目经理的核心职责是保障团队高效、保质完成工作。若团队成员表示不愿周末工作，项目经理应理解并尊重，但同时需提醒他们，团队章程中已记录相关职责。选项 B（避免在需周末工作的月份提交报告）看似可行，但会对项目进度产生不利影响，导致报告延迟，甚至部分月份完全无法提交。

骐迹教育每日一练骐迹教育内部资料