

1. 【单选题】（分值:1 分）

A project manager has noticed that a critical team member is consistently arguing with a client. This has started to have a negative effect on the meetings. How should the project manager address this?

项目经理注意到，一名核心团队成员频繁与客户发生争执，这已经对会议产生了负面影响。项目经理应如何处理该问题？

A、Explain the impact of the scenario to the project team member. 向该团队成员说明该情况造成的影响。

B、Remove the project team member from all future meetings. 将该团队成员排除在所有后续会议之外。

C、Talk to the client privately to highlight the situation. 私下与客户沟通，说明该情况。

D、Recommend a performance improvement plan to the project team member. 向该团队成员提出绩效改进计划。

答案: A

解析：项目经理应首先寻求解决问题，而非直接移除成员或仅向客户说明。需先与该团队成员沟通，让其了解自身行为对项目的影响，从而引导其改变行为。

2. 【单选题】（分值:1 分）

A project manager has just finished planning for a project when the client adds a new project team member. The project manager knows that the new team member only works remotely and is not in the main office. In addition, the new team member engages with decisions quickly in a face-to-face environment, but is slow to respond otherwise. How should the project manager reflect this in their planning?

项目经理刚完成一个项目的计划编制，客户便新增了一名项目团队成员。项目经理了解到，该新成员仅远程办公，不在主办公室；此外，该成员在面对面环境中对决策响应迅速，但其他场景下响应较慢。项目经理应如何在计划中体现这一点？

A、Send out recurring onsite project meeting invites to ensure the team member's presence. 发出定期现场项目会议邀请，确保该成员参与。

B、Update the project charter to include the new team member for this project. 更新项目章程，将该新成员纳入本项目。

C、Monitor the new team member's input to gauge their value to the project. 监控该新成员的工作投入，评估其对项目的价值。

D、Include the team member in the stakeholder register and update the communications management plan. 将该成员纳入相关方登记册，并更新沟通管理计划。

答案: D

解析：新加入的团队成員属于项目相关方，应将其添加至相关方登记册，并根据其沟通特点（如偏好面对面交流、其他场景响应慢）更新沟通管理计划，保障沟通高效顺畅。

3. 【单选题】（分值:1 分）

A project manager is working on a project to modernize the information technology of a bank. The project manager is facing challenges with the project sponsor regarding how to proceed with implementation of a key piece of technology. How should the project manager resolve this conflict?

项目经理正在负责一个银行信息技术现代化项目。在关键技术的实施推进方式上，项目经理与项目发起人产生分歧。项目经理应如何解决这一冲突？

A、Meet with all project stakeholders to identify how to implement the technology. 与所有项目相关方会面，确定技术实施方式。

B、Identify the disagreement in the risk register and develop a contingency plan 在风险登记册中记录该分歧，并制定应急计划。

C、Update the project charter to align with the desires of the project sponsor. 更新项目章程，使其符合项目发起人的意愿。

D、Negotiate with the project sponsor to develop a mutually beneficial solution. 与项目发

起人协商，制定互利共赢的解决方案。

答案: D

解析：在项目实施方向出现冲突时，项目经理应与发起人协商，制定兼顾发起人期望、项目需求与目标的互利方案。

4. 【单选题】（分值:1 分）

In the beginning of project execution, the project manager finds out that a key resource will be unavailable for two weeks which could cause a delay to the schedule. What should the project manager do first?

项目执行初期，项目经理发现一名关键资源将两周无法可用，这可能导致进度延误。项目经理首先应该做什么？

A、Assign the tasks to another resource, and ask the resource to work double shifts. 将任务分配给其他资源，并要求该资源两班倒工作。

B、Update the schedule to reflect the project's changes in duration. 更新进度计划，反映项目工期的变化。

C、Ask human resources(HR) for a replacement, and update the risk register. 向人力资源部门申请替代人员，并更新风险登记册。

D、Update the resource management plan and resource allocation chart accordingly 相应更新资源管理计划和资源分配表。

答案: D

解析：这种情况下，项目经理应首先更新资源管理计划和资源分配表，体现关键资源不可用的状态，确保项目团队掌握最新的资源分配信息。之后，项目经理可依据更新后的信息，与相关方（可能包括人力资源部门、职能经理）协商，寻找解决方案，填补资源缺口，避免进度延误。选项 A 错误，让资源两班倒无法解决关键资源缺失的问题，还可能影响人员健康与工作效率；选项 B 错误，仅为潜在延误风险，尚未实际发生，此时更新进度计划为时过早；选项 C 错误，资源协调应优先对接职能经理。

5. 【单选题】（分值:1 分）

During the implementation stage of a project, a newly appointed team leader approaches the project manager to verify the team tasks and schedule. The work did not go as planned due to the team leader's lack of management experience. This could cause delays for the project. What should the project manager do?

项目实施阶段，新任团队负责人向项目经理确认团队任务与进度计划。由于该负责人缺乏管理经验，工作未按计划推进，可能导致项目延误。项目经理应如何应对？

- A、Ask the human resources director to appoint a senior team leader 要求人力资源总监任命一名资深团队负责人。
- B、Inform the project sponsor about the possible delay 告知项目发起人可能出现的延误。
- C、Directly manage the project team to avoid project delays 直接管理项目团队，避免项目延误。
- D、Provide mentoring to the newly appointed team leader 对新任团队负责人提供指导辅导。

答案: D

解析：项目经理应具备激励团队、培养团队能力、提供必要支持与指导的职责。当团队负责人缺乏经验时，项目经理可提供指导与培训，帮助其提升管理技能，理解项目目标与计划。

6. 【单选题】（分值:1 分）

A company has a lot of experience with predictive projects. The project management office(PMO) has been trying to implement iterative tools within the project management framework, and the project manager has been asked to use these tools in their current project. After the successful implementation of the iterative tools, the PMO asks the project manager to determine the benefits these tools brought to the project. What should the project manager do?

某公司在预测型项目方面经验丰富。项目管理办公室（PMO）一直尝试在项目管理框架中推行迭代类工具，要求项目经理在当前项目中使用。迭代工具成功应用后，PMO 要求项目经理明确这些

工具为项目带来的效益。项目经理应如何做？

A、 Prepare and submit a status report to the product owner to update performance monitoring. 准备并向产品负责人提交状态报告，更新绩效监控信息。

B、 Prepare and submit a status report to the steering committee to update performance monitoring. 准备并向指导委员会提交状态报告，更新绩效监控信息。

C、 Update the communications management plan to consider performance review meetings with the project stakeholders. 更新沟通管理计划，安排与项目相关方的绩效评审会议。

D、 Conduct reviews with stakeholders to discuss the potential benefits the approach may have to the project. 与相关方开展评审，讨论该方法为项目带来的潜在效益。

答案: D

解析：被要求明确新工具、新方法的效益时，最直接的方式是与相关相关方沟通，探讨其潜在价值，这种方式能获取实时反馈，让项目经理直接了解相关方的观点与感受。其他选项与题目问题无关。

7. 【单选题】（分值:1 分）

A project manager is newly appointed to lead a project team that will be working remotely. The project manager decided to use a set of tools that worked well for previous projects. However, a few team members are not happy with this plan. What should the project manager have done to avoid this?

新任命一名项目经理，领导一支远程办公的项目团队。项目经理决定使用一套在过往项目中效果良好的工具，然而部分团队成员对该方案并不满意。项目经理本应采取什么措施，避免这种情况发生？

A、 Asked the project sponsor for approval to purchase the newest collaboration tool on the market. 请求项目发起人批准，采购市面上最新的协作工具。

B、 Met with the project team to determine their collaboration needs and identified tools that will work best. 与项目团队沟通，明确他们的协作需求，确定最适用的工具。

C、 Allowed the project team members to use the tools that will work best for them for this

project. 允许团队成员使用对本项目最适合的工具。

D、 Delegated the responsibility of selecting the collaboration tools to the project's technical lead. 将协作工具的选择职责，委托给项目技术负责人。

答案: B

解析：在选用工具前，应先与项目团队沟通，了解需求后，再确定使用何种工具。

8. 【单选题】（分值:1 分）

A project manager works in a hierarchical organization. The project team members are used to being told what to do, and the performance reviews include the percentage of completion of the allocated tasks. After a conversation with the sponsor, the project manager realizes that they need to reassign a couple of tasks to meet the next milestone. This change can be perceived as poor performance by the current assignees. What should the project manager do?

项目经理在层级制组织中工作。项目团队成员习惯于接受指令开展工作，绩效评估包含分配任务的完成比例。与发起人沟通后，项目经理意识到，为达成下一个里程碑，需要重新分配部分任务。这一变更，可能被当前负责人视为绩效不佳的表现。项目经理应如何做？

A、 Organize a team meeting and inform the team members that, as the person accountable for delivery, they decided to change the task allocation. 组织团队会议，告知成员，作为交付负责人，决定变更任务分配。

B、 Ask the less experienced team member privately to stop working on the task and inform another team member that the work has been reassigned. 私下告知经验不足的成员停止该任务，并通知另一名成员工作已重新分配。

C、 Ask the more experienced team member privately to take the task and inform the other team members that work has been reassigned. 私下要求经验更丰富的成员承接任务，并通知其他成员工作已重新分配。

D、 Organize a team meeting to inform team members about a change in direction and

work with them to change the task allocation. 组织团队会议，告知成员方向变更，并与团队共同完成任务分配调整。

答案: D

解析：这种场景下，项目经理必须保持透明，与团队协同处理。任务重新分配属于敏感事项，需让团队参与决策过程，确保其理解变更背后的原因。通过团队会议，传达方向调整，解释变更依据，与团队共同确定最优的任务分配方式，有助于建立信任，维持团队士气。

9. 【单选题】（分值:1 分）

A hybrid project has just deployed, and the project manager is planning project closure with lessons learned workshops. A key stakeholder informs the project manager that having the Scrum team in the workshops is a waste of time because the project was delivered successfully. What should the project manager do?

刚刚部署完成一个混合型项目，项目经理正计划通过经验教训研讨会完成项目收尾。一名关键相关方告知项目经理，让 Scrum 团队参与研讨会是浪费时间，因为项目已成功交付。项目经理应如何做？

A、Invite the Scrum team members as optional participants. 邀请 Scrum 团队成员作为可选参与者。

B、Ask the Scrum team members to share retrospectives. 请 Scrum 团队成员分享迭代回顾内容。

C、Invite the Scrum team members as mandatory participants. 邀请 Scrum 团队成员作为强制参与者。

D、Ask the scrum master to attend the workshops. 请 Scrum 主管参加研讨会。

答案: B

解析：依据《敏捷实践指南》5.2.1，回顾是敏捷核心实践之一，能让团队学习、改进并调整流程，从过往的产品开发与流程中汲取经验。《敏捷宣言》背后的原则之一也提出：“团队要定期反省如何能够做到更有效，并相应地调整团队的行为。”题干提及“混合型项目”“Scrum 团队”，说明

项目包含敏捷实践。即便相关方认为项目已成功、研讨会无意义，敏捷项目收尾仍需开展迭代回顾，总结上一阶段的经验教训，因此选 B。

10. 【单选题】（分值:1 分）

A project using a hybrid approach to migrate from a current system to a new and enhanced system is underway. The plan is to migrate the system in stages. However, the operations team is complaining that they are not ready to start supporting the new system. How should the project manager effectively approach this situation?

一个采用混合型方法、将现有系统迁移至全新增强型系统的项目正在推进。计划分阶段完成系统迁移，然而运营团队反馈，他们尚未准备好开始支持新系统。项目经理应如何高效处理该情况？

A、Create a lessons learned register to include operations team training for future projects.

建立经验教训登记册，纳入运营团队培训相关内容，供后续项目参考。

B、Include knowledge transfer sessions between the project and operations teams at every stage. 在每个阶段，都安排项目团队与运营团队之间的知识转移会议。

C、Change the project management plan to add a final stage for product handoff to the operations team. 修改项目管理计划，新增一个向运营团队进行产品移交的最终阶段。

D、Prepare detailed documentation to be shared with the operations team during project closure. 准备详细文档，在项目收尾时与运营团队共享。

答案: B

解析：关键信息为“运营团队抱怨尚未准备好支持新系统”，因此需要常态化做好知识交接工作。

选项 B 正确，定期的知识转移会议，能提供持续的支持与培训，让运营团队逐步熟悉新系统，做好支撑准备。选项 A 无法解决当前问题；选项 C，更新项目计划需走变更流程；选项 D 仅在项目收尾时开展知识转移，对运营团队而言，可能为时过晚，无法有效支撑新系统。