

1. 【单选题】（分值：1 分）

一个项目经理正在领导一个创新项目，由于高度的不确定性，他面临着很多风险。项目经理应该使用什么策略以使用敏捷的方法管理这些风险？

A project manager is leading an innovation project that is facing a lot of risks due to a high level of uncertainty. What strategy should the project manager use to manage these risks using an agile approach?

- A、开发一个敏捷风险矩阵来跟踪、评估和评价项目的不确定性。Develop an agile risk matrix to track, assess, and evaluate the uncertainty of the project.
- B、实施 Scrum 风险回顾，在项目结束时进行风险分析。Implement a Scrum risk retrospective to analyze the risks at the end of the project.
- C、指派一名敏捷的风险经理来更好地理解 and 跟踪项目风险。Assign an agile risk manager to better understand and track the project risks.
- D、不断地评估风险，并随着项目的进展而重新确定工作的优先级。Evaluate the risks constantly and reprioritize work as the project progresses.

2. 【单选题】（分值：1 分）

项目团队的一名关键成员发生了事故，将至少住院两个月。这名团队成员负责的待办

事项已被推迟，因为只有他一个人知道如何完成这些任务。项目经理本可以做些什么来避免这种情况？

A key project team member had an accident and will be in the hospital for at least two months. The backlog items the team member was working on have been delayed since the team member was the only person who knew how to complete them. What could the project manager have done to avoid this situation?

- A、识别这一风险并定义风险应对计划。 Identified this risk and defined a risk response plan.
- B、将待办事项至少分配给两名团队成员。 Assigned the backlog items to at least two of the team members.
- C、制定知识转移计划。 Developed a knowledge transfer plan.
- D、预留应急预算用于外部顾问。 Reserved a contingency budget for external consultants.

3. 【单选题】（分值：1 分）

在每日站会上，开发人员表示不会交付待办事项的项目，因为他们接下来几天需要请

假。待办事项是用户在下一次冲刺评审中期望的功能的先决条件。项目负责人应该做什么？

In a daily standup meeting, a developer indicates that a backlog item will not be delivered because they need to take an unexpected leave for the next couple of days. The backlog item is a prerequisite for a feature expected by users in the next sprint review. What should the project lead do?

- A、与产品负责人一起更改冲刺待办事项中的优先级。Work with the product owner to change the priorities in the sprint backlog.
- B、与产品负责人合作，通知用户该功能被延迟了。Work with the product owner to inform the users that the feature is delayed.
- C、要求开发经理提供一个为期几天的替代者。Ask the development manager to provide a replacement for a couple of days.
- D、要求开发人员推迟休假，直到待办事项的项目被交付为止。Ask the developer to postpone the leave until the backlog item is delivered.

4. 【单选题】（分值：1 分）

一个敏捷团队想要最大化即将展开的项目的工作量，该项目涉及大量的产品复杂性。

项目经理应该怎么做来帮助改善团队的协作方式？

An agile team wants to maximize the work delivered for the upcoming project that involves considerable product complexity. What should the project manager do to help improve the team's collaboration approach?

A、与人力资源 (HR) 部门开会，寻求团队支持。Meet with the human resources (HR) department to ask for team support.

B、遵循组织中最成功的团队的流程。Follow the process of the most successful team in the organization.

C、将团队的速度与组织中的其他团队进行比较。Compare the team's velocity with other teams in the organization.

D、在下次回顾会议中关注团队的参与情况。Focus on the team's engagement during the next retrospective meeting.

5. 【单选题】（分值：1 分）

开发团队的一名成员了解到，如果对上一个冲刺中交付的一项产品特性进行小幅增强，

它将具有更大的商业价值。项目经理接下来应该做什么？

A development team member learned that one of the product features delivered in the last sprint would have greater business value if a small enhancement was made to the feature. What should the project manager do next?

A、召开另一个冲刺规划会议并添加必要的用户故事。Conduct another sprint planning meeting and add the necessary story.

B、在下一个冲刺规划会议中讨论这个特性。Discuss this feature in the next sprint planning meeting.

C、在即将到来的回顾会议中讨论这个特性。Discuss this feature during the upcoming retrospective meeting.

D、建议团队成员在冲刺规划前做好更充分的准备。Advise the team member to better prepare before sprint planning.

6. 【单选题】（分值：1 分）

一位高级副总裁要求创建更敏捷的团队，以并行地运行不同周期和复杂程度的项目。

这将影响项目经理能够为每个项目投入的时间。项目经理通常将 50% 的时间用于项

目，而不管其复杂性如何。项目经理作为仆人领导者应该做些什么来帮助实现这一转变？

A senior vice president requested the creation of more agile teams to run projects of varying lengths and complexities in parallel with each other. This will impact the amount of time the project manager will be able to dedicate to each project. The project manager typically dedicates 50% of time to projects regardless of complexity. What should the project manager do as a servant leader to help achieve this transformation?

A、审查组织过程资产（OPAs），以评估类似风险的缓解计划。Review the organizational process assets (OPAs) to evaluate mitigation plans for similar risks.

B、创建有关项目经理能力的风险条目，并制定缓解计划。Create a risk entry regarding the project manager's capacity and develop a mitigation plan.

C、授权团队发展必要的技能，以推动项目独立发展。Empower the team to develop the necessary skills to move the project forward independently.

D、根据增加的工作量发出变更请求，以雇佣额外的项目经理。Issue a change request to hire additional project managers based on the increased workload.

7. 【单选题】（分值：1 分）

一个项目经理正在领导一个混合项目，工作分解结构（WBS）和时间表已经制定，但是项目经理很难将特定的资源分配给所有的项目任务。项目经理应该怎么做？

A project manager is leading a hybrid project. The work breakdown structure (WBS) and the schedule were developed, but the project manager is having difficulty assigning specific resources to all of the project tasks. What should the project manager do?

A、将问题上报给项目发起人，寻求他们的立即干预。Escalate the issue to the project sponsor and seek their immediate intervention.

B、将未分配的任务分配给职能岗位，然后在资源可用时重新分配。Assign the unallocated tasks to the functional role and then reallocate when the resources are available.

C、将未分配的任务分配给项目管理办公室（PMO）经理，并在资源可用时重新分配。Assign the unallocated tasks to the project management office (PMO) manager and reallocate when the resources are available.

D、暂时忽略未分配的任务，并在资源可用时重新分配。Ignore the unallocated tasks for now and reallocate when the resources are available.

8. 【单选题】（分值：1 分）

在一个敏捷团队中，一些团队成员站出来要求对项目有更多的自主权。在这种情况下，项目经理应该怎么做？

In an agile team, some of the team members are coming forward to ask for more autonomy on the project. What should the project manager do in this situation?

- A、鼓励团队领导去做出决定。Encourage the team lead to make decisions.
- B、鼓励团队成员做出决定。Encourage the team members to make decisions.
- C、劝阻他们，因为可能会产生冲突。Discourage them as conflicts may be created.
- D、不鼓励这种要求，因为这是对管理团队的要求。Discourage this request, as it is for the management team.



9. 【单选题】（分值：1 分）

在项目的迭代过程中，计划中的活动会变得更加复杂。工作应在尽可能短的时间内完成。在这种情况下应该使用什么方法？

During an iteration of a project, a planned activity becomes more complex. The work should be delivered in the shortest time possible. What approach should be used in this situation?

- A、团队得到了外部团队成员的支持。The team facilitator gets support from external team members.
- B、团队成员请来了一个专家来帮助他们。The team members bring in a specialist to help them.
- C、产品负责人将其转移到产品待办事项过程中。The product owner moves it to the product backlog.
- D、跨职能的团队成员一起工作以完成该活动。The cross-functional team members work together to complete the activity.

10. 【单选题】（分值：1 分）

一个组织正在从预测方法过渡到敏捷方法。项目经理应该做些什么来确保敏捷方法将带来重大变化？

An organization is transitioning from a predictive to an agile approach. What should the project manager do to ensure that the agile approaches will bring about significant change?

- A、获得全面的管理支持。Obtain full management support.
- B、确定组织的主要客户。Identify the organization's key clients.
- C、尽可能多地了解这个组织。Learn as much as possible about the organization.
- D、对团队成员进行敏捷性培训。Conduct agile training for the team members.