

1. 【单选题】（分值：1 分）

一个开始进行重大转型的组织启动了一个项目，以改进和记录业务流程。该项目的目标之一是实现敏捷项目交付。采用敏捷的主要原因是什么？

An organization embarking on a significant transformation initiated a project to improve and document business processes. One of the objectives of the project is to implement agile project delivery. What is the main reason for adopting agile?

- A、项目将完成得更快，节省时间和金钱。Projects will be completed faster, saving time and money.
- B、项目将以非常低的风险交付给组织。Projects will be delivered with very low risk to the organization.
- C、项目将提前交付，并基于优先级使用价值。Projects will deliver early and use value based on priority.
- D、项目的交付将大大节省成本。Projects will be delivered with significant cost savings.

2. 【单选题】（分值：1 分）

一个项目团队正在向敏捷交付过渡。团队使用看板来跟踪进度。在每日会议中，团队成员报告了良好的进展。然而，看板上的卡片并没有向“完成”状态推进。项目经

理应该怎么做?

A project team is transitioning to agile delivery. The team uses a Kanban board to track progress. In the daily meetings, the team members have been reporting good progress. However, the cards on the board are not progressing toward "done". What should the project manager do?

- A、要求每个团队成员在他们的卡片上标明完成日期。Ask each team member to include the completion date on their cards.
- B、提醒团队，自组织的团队对项目进度负责。Remind the team that self-organized teams are accountable for project progress.
- C、取消每日会议，组织每周的项目团队会议。Cancel the daily meetings and organize weekly project team meetings.
- D、要求开发负责人在每日会议后指出表现不佳的成员。Ask the development leader to indicate low performers after the daily meeting.

3. 【单选题】（分值：1 分）

一个项目经理正在努力交付一个需要快速部署给公众的解决方案。项目团队经验丰富，干系人正在支持交付，客户正在合作。项目经理应该使用什么策略来确保解决方案的

及时交付?

A project manager is working on the delivery of a solution that needs to be deployed to the public quickly. The project team is experienced, the stakeholders are supporting the delivery, and the customer is cooperating. What strategy should the project manager use to ensure on-time delivery of the solution?

- A、与客户会面, 就解决方案的组件和优先事项达成一致。Meet with the customer to agree on the components of the solution and the priorities.
- B、要求发起人支持额外资源的分配, 以及时完成交付。Ask the sponsor for support regarding the allocation of additional resources to finish on time.
- C、制定增量交付的高级计划, 并尽早获得客户的反馈。Have a high-level plan for incremental deliveries and get the customer's feedback as early as possible.
- D、制定所有里程碑、可交付成果、功能和资源分配的详细计划。Have a detailed plan of all milestones, deliverables, functionalities, and allocation of resources.

4. 【单选题】（分值：1 分）

一个项目将结束六次迭代中的第五次。在迭代评审期间，客户要添加一个超出剩余迭代生产能力的新监管特性。项目负责人应该做什么？

A project is ending its fifth out of six iterations. During the iteration review, a customer adds a new regulatory feature that exceeds the capacity of the remaining iteration. What should the project lead do?

A、登记这个问题，并将其汇报给项目发起人。Register an issue and escalate it to the project sponsor.

B、邀请干系人讨论新的优先级。Invite the stakeholders to discuss a new prioritization.

C、评估其影响，并与产品负责人协商。Estimate the impact and consult with the product owner.

D、增加团队按时完成项目的能力。Increase the team capacity to finish the project on time.

5. 【单选题】（分值：1 分）

一个综合项目涉及到硬件和软件的互动，发起人已经批准了进度管理计划。项目团队评估了产品功能的可行性，并加速了测试。项目经理作为仆人式领导应该做什么？

An integrated project involves the interaction of both hardware and software and the sponsor has approved the schedule management plan. The project team evaluated the product's feasibility of functionality and accelerated testing. What should the project manager do as a servant leader?

- A、根据需要提供团队找到最小可行产品 (MVP)。Support the team as necessary to find the minimum viable product (MVP).
- B、修改项目预算以包括 MVP 测试。Amend the project budget to include MVP testing.
- C、向项目发起人提交变更请求，以加速测试。Submit a change request to the project sponsor for accelerated testing.
- D、按照时间表开发产品，进行集成和测试。Develop the product as per the schedule to perform integration and testing.

6. 【单选题】（分值：1 分）

在一个规划会议中，开发团队和产品负责人对一个软件开发项目中特定功能的开发所

需的工作量发生争议。产品负责人认为该功能可以在一周内开发完成，而团队估计至少需要两周。经过几个小时的讨论，他们没有达成一致意见。项目负责人应该怎么做？

During a planning session, the development team and the product owner are arguing about the effort needed to deliver a specific feature in a software development project. The product owner says that the feature can be developed in one week, whereas the team estimates that it will take at least two weeks. After several hours of discussion, they have not reached an agreement. What should the project leader do?

A、决定时间估算应该是什么，并继续进行规划会议。Decide what should be the time estimate and proceed with the planning meeting.

B、教育产品负责人项目团队成员是评估工作量的最合适群体。Educate the product owner that the project team members are the most appropriate group for assessing the effort.

C、要求项目团队接受较短的估计时间，因为保持与产品负责人良好的关系很重要。Ask the project team to accept the shorter estimate as it is important to keep a good relationship with the product owner.

D、向干系人沟通项目需要延迟两周。Communicate to the stakeholders that the project has to be delayed for two weeks.

7. 【单选题】（分值：1 分）

敏捷团队已经完成了迭代，并向客户交付了约定的特性。令团队惊讶的是，客户不接受这些特性。项目团队进行了根本原因分析。项目经理应该做些什么来避免未来出现这种情况？

An agile team has completed an iteration and delivered the agreed features to the customer. In a surprise to the team, the features are not accepted by the customer. The project team conducts a root cause analysis. What should the project manager do to avoid this situation in the future?

- A、确保客户的要求从项目开始时就没有变更。Ensure that customer requirements do not change from the start of the project.
- B、确保完成的定义（DoD）在未来的迭代中定义良好且完整。Ensure that the definition of done (DoD) is well defined and complete for future iterations.
- C、确保开发和质量保证团队成员正确实现特性。Ensure that the development and quality assurance team members implement the feature correctly.
- D、确保团队促进者正确地将任务分配给团队成员。Ensure that the team facilitator allocates tasks correctly to team members.

8. 【单选题】（分值：1 分）

一名项目经理被调到新的部门，负责一个不熟悉领域的现有项目。当试图了解这个敏捷项目的风险时，项目经理应该采用的主要工具是什么？

A project manager has been moved to a new division and is in charge of an existing project in an unfamiliar domain. When attempting to gain an understanding of the risks for this agile project what is the primary tool the manager should employ?

- A、概率评估 Probability assessments
- B、协作讨论 Collaborative discussions
- C、风险规避研讨会 Workshops for risk avoidance
- D、与项目支持者面谈 Interview with the project champion

9. 【单选题】（分值：1 分）

一个新的设施项目正在采用混合型方法开发。在第三次迭代之后，项目经理发现团队的生产力下降了。接下来项目经理该怎么做？

A new facility project is being developed using a hybrid approach. After the third iteration, the project manager sees a decline in the team's productivity.



What should the project manager do next?

- A、与团队一起回顾迭代持续时间。Review the iteration duration with the team.
- B、在下次回顾会议中讨论这个问题。Discuss the issue in the next retrospective.
- C、鼓励团队提高他们的表现。Encourage the team to improve their performance.
- D、减少迭代待办事项列表。Reduce the iteration backlog.

10. 【单选题】（分值：1 分）

一个项目经理刚刚被任命为一个经验丰富的敏捷团队的领导。项目经理应该如何影响团队完成项目目标？

A project manager was just assigned to a project as the leader of an experienced agile team. How should the project manager influence the team to accomplish the project objectives?

- A、对团队完成必要可交付物的能力表示信任。Express trust in the team's ability to fulfill the necessary deliverables.

B、对团队施加判断。Assert judgment over the team.

C、使用计划驱动方法以显示对项目的控制。Use a plan-driven approach in order to demonstrate control over the project.

D、增加主题专家(SMEs)的数量,以获得更好的结果。Increase the amount of subject matter experts (SMEs) to get better results.

骐迹教育每日一练骐迹教育内部资料