

1. 【单选题】（分值：1 分）

一个项目经理在一个正在评估使用敏捷交付方法的组织。一个新的项目管理办公室（PMO）经理因为在 Scrum 方法上的不良体验建议项目委员会用预测性方法替代 Scrum。项目经理应该怎么做？

A project manager is part of an organization that is assessing the use of agile delivery approaches. A new project management office (PMO) manager who had a bad experience with a Scrum approach recommended that the project board replace Scrum with a predictive approach. What should the project manager do?

- A、根据需要，为新方法制定风险管理计划。 Define a risk management plan for the new approach, as needed.
- B、审查收益实现计划，以包括变更的成本。 Review the benefits realization plan to include the cost of the change.
- C、根据需要，为新的方法定义一个项目管理计划。 Define a project management plan for the new approach, as needed.
- D、审查沟通管理计划，以确定新的干系人。 Review the communications management plan to identity new stakeholders.

答案: B

解析：敏捷实践指南，6.1.1 - 变革管理驱动因素，P73。可以直接用排除法，A、C、D 都是直接使用了预测型项目的做法。目前 PMO 只是“建议”，因此应该先评估切换回预测型方法的影响和成本，选 B。

2. 【单选题】（分值：1 分）

在最后一次冲刺评审中，产品负责人声明产品没有交付任何价值。项目经理相信产品符合所有提供的规格。团队被产品负责人的声明搞糊涂了。当使用混合型方法时，项目经理应该做什么？

During the last sprint review, the product owner stated that the product does not deliver any value. The project manager believes that the product meets all the provided specifications. The team is confused by the product owner's statement. What should the project manager do when using a hybrid approach?

- A、将问题升级到执行董事会，以便他们可以决定下一步的步骤。 Escalate the matter to the executive board so they can decide on next steps.
- B、优先处理项目待办事项列表，并要求开发团队解决问题。 Prioritize the project backlog and ask the development team to fix the issues.
- C、与产品负责人一起审查项目的效益管理计划。 Review the project's benefits management plan with the product owner.
- D、要求产品负责人终止项目，因为该项目不再符合预期收益。 Ask the product owner to terminate the project as it is no longer aligned to the expected benefits.

答案: C

解析：验证产品的商业价值，需要查阅效益管理计划，选 C，通过审查效益管理计划，项目经理可以与产品负责人讨论预期的效益，并确定是否存在偏差或误解。这有助于澄清团队和产品负责人之间的沟通，并找出解决问题的方法。

3. 【单选题】（分值：1 分）

某总承包公司 CEO 紧急要求项目经理签约两名项目组成员参加某特定培训课程。培训进行到一半时，两名团队成员都抱怨培训难度太大，超出了自己的经验水平，而且材料与任务不匹配。项目经理应该做些什么来防止这种情况发生呢？

A CEO of a general contracting company urgently asks the project manager to sign up two project team members to participate in a specific training course. Halfway through the training, both team members complain that the training is too difficult, above their experience level, and that the material does not align with their tasks. What should the project manager have done to prevent this situation?

- A、与两名团队成员沟通，培训的目的是提供未来可能对他们有用的材料。
Communicated with the two team members that the purpose of the training is to provide material that might be useful to them in the future.
- B、立即向人力资源（HR）部门发出请求，用技能更高的候选人替换当前的团队成员。
Sent an immediate request to the human resources (HR) department to replace the current team members with higher skilled candidates.
- C、观察和评估团队成员的胜任能力和技能，并事先分析培训材料。Observed and assessed the competencies and skills of the team members and analyzed the training material beforehand.
- D、按照特定课程计划培训，使两名团队成员达到所需的经验水平。Planned a training to follow the specific course to bring the two team members to the required experience level.

答案: C

解析: 关键词 “团队成员都抱怨培训难度太大, 材料与任务不匹配”, 意味着项目经理在派遣团队成员参加培训之前, 未评估他们的能力和需求, 分析材料是否适用, 所以选项 C 最佳。选项 D, 仅仅按照特定课程的计划进行培训, 不能解决题干问题。

4. 【单选题】 (分值: 1 分)

一个新的项目经理被分配到一个项目, 该项目将交付一个优化后的全新的信用体系。项目经理可以使用新的混合型方法来管理项目和新工具。为了成功地交付项目, 作为计划的一部分, 项目经理应该关注什么?

A new project manager is assigned to a project that will deliver a new and optimized credit system. The project manager is allowed to use a hybrid approach which is new to the organization to manage the project and new tools. In order to deliver the project successfully, what should the project manager focus on as part of the plan?

A、与本组织的项目管理办公室 (PMO) 保持联系, 向他们通报并使他们了解新的办法。Align with the organization's project management office (PMO) to inform and make them aware of the new approach.

B、向项目发起人和主要干系人解释和交流新方法。Explain and communicate the new approach to the project sponsor and key stakeholders.

C、在计划阶段, 为整个项目制定详细的计划, 并与干系人沟通。Develop a detailed schedule for the entire project in the planning phase and communicate that to the stakeholders.

D、与其他项目经理沟通，了解他们如何管理混合项目。Communicate with other project managers to see how they manage hybrid projects.

答案: B

解析：组织采用新的混合型方法，首先要对文化转变进行评估，不仅要求企业要有明确的目标，还要求企业上下对达到目标状态所需的文化和思维方式的转变有着统一的理解。选项 B 最佳。选项 AC 缺少干系人的有效参与，只是项目经理在单方面通知。

5. 【单选题】（分值：1 分）

新团队成员加入敏捷团队。在之前的角色中，这个团队成员是一个主题专家（SME）。这个团队成员经常会根据之前的经验指导团队如何解决问题。项目经理首先应该做什么？

A new team member joins an agile team. In a previous role, this team member was a subject matter expert (SME). This team member often directs the team on how to solve problems based on previous experience. What should the project manager do first?

A、更新完成的定义（DoD），包括新团队成员的评审，以确保每个可交付物的最佳成果。Update the definition of done (DoD) to include a review by the new team member to ensure the best outcome of each deliverable.

B、要求新团队成员创建一个 wiki，以便其他团队在未来的所有问题中参考。Ask the new team member to create a wiki that the rest of the team can refer in the future for all questions.

C、要求新的团队成员评估待办事项列表中的所有故事，这样团队的其他成员就可以专

注于交付了。Ask the new team member to size all the stories in the backlog so that the rest of the team can focus on delivery.

D、让新团队成员知道，即使他知道答案，最好还是给团队一个解决自己问题的机会。

Let the new team member know that even if they know the answer, it is better to give the team a chance to solve their own problems.

答案: D

解析：敏捷团队是自组织团队，项目经理应该和新团队成员进行交流，鼓励团队自己解决问题，D 选项最佳。选项 ABC 跟题目都没有关系。

6. 【单选题】（分值：1 分）

一个项目经理正在和来自不同国家的团队成员一起审查一个大型项目的状态。通过状态审查，项目经理会注意到有一个团队一直落后于进度，他们的工作经常需要纠正。项目经理应该做些什么来提高这个团队的工作质量？

A project manager is reviewing the status of a large project with team members in different countries. Through the status review, the project manager notices that one team is consistently behind schedule and their work often needs to be corrected. What should the project manager do to improve the quality of this team's work?

A、与小组一起评估问题，以确定他们是否具备执行任务所需的技能。 Evaluate the issue with the team to determine if they have the necessary skills to perform assignments.

B、与项目发起人一起审查问题，并设法缩小该小组的活动范围。 Review the issue with

the project sponsor and work to reduce the scope for that team.

C、指导所有团队成员，并引入外部顾问来完成工作。Guide all team members and bring in external consultants to complete the work.

D、请当地的主题专家（SME）协助团队评审项目需求。Ask a local subject matter expert (SME) to assist the team in reviewing the project requirements.

答案: A

解析：解决问题，要先进行分析评估，且团队问题先团队内解决，选 A。

7. 【单选题】（分值：1 分）

一名项目经理收到一名职能经理关于团队成员的严重投诉。项目经理应该怎么做？

A project manager receives a serious complaint from a functional manager about a team member. What should the project manager do?

A、立即更换团队成员，与职能经理保持良好关系。Replace the team member immediately to maintain a good relationship with the functional manager.

B、与职能经理讨论问题，了解投诉的原因。Discuss the issue with the functional manager to understand the reason for the complaint.

C、支持团队成员，并向职能经理提供证明其绩效的文件。Support the team member and provide documentation to the functional manager proving their performance.

D、保护团队成员，并要求项目发起人尽量减少任何外部干扰。Protect the team member and ask the project sponsor to minimize any external interruptions.

答案: B

解析：团队成员遭到投诉，项目经理需要确保完全理解了问题的性质和原因，这样才能进行有效的决策和行动，选 B。

8. 【单选题】（分值：1 分）

客户要求 4 个月内实施一个产品，并准备增加预算以快速完成。项目经理无法仅凭当前资源或即使是额外资源来满足请求。项目经理估计产品上线需要 8 到 12 个月的时间。项目经理应该怎么做来解决这个情况？

A client has requested that a product be implemented in 4 months and is ready to increase their budget to do this quickly. The project manager cannot comply with the request with the current resources or even additional resources. The project manager estimates that 8 to 12 months are needed for the product to go live. What should the project manager do to address this situation?

A、激励团队更有效率地工作，并批准加班以满足客户在 4 个月内的目标。 Motivate the team to work more efficiently and approve overtime in order to meet the client's goal in 4 months.

B、从分包商和其他来源寻求额外资源，以并行必要的工作。 Seek additional resources from the subcontractors and other sources to parallelize the necessary work.

C、与客户讨论在 4 个月内交付最小可行产品（MVP），其余部分稍后交付的替代方法。 Discuss with the client alternative approaches to deliver the minimal viable product (MVP) in 4 months and the rest later.

D、召集客户会议，让他们理解 4 个月的时间不足以交付产品。 Call a meeting with the client so they will understand that 4 months is not enough to deliver the

product.

答案: C

解析：敏捷实践指南，3.1.3 - 增量型生命周期的特征，P23。MVP 代表了在最短的时间内可以提供的、能为用户提供价值的产品或服务的基本版本。选项 C 最佳，在许多项目中，尤其是那些需要快速上市或面临时间压力的项目，推出一个最小可行性产品（MVP）是一种有效的策略。

9. 【单选题】（分值：1 分）

项目经理最近被要求接管一个现有的项目。项目经理希望通过跟踪正在进行中、已完成或计划进行的功能来确定项目的进展情况。以下哪一项可以帮助项目经理评估项目的状态？

A project manager has recently been asked to take over an existing project. The project manager would like to determine how the project has been progressing by tracking features that are in progress, completed, or scheduled to be worked on. Which of the following can help the project manager assess the state of the project?

A、累积流图。Cumulative flow diagram.

B、燃尽图。Burndown chart.

C、帕累托图。Pareto diagram.

D、燃起图。Burnup chart.

答案: A

解析：敏捷实践指南，5.4.1 - 敏捷团队的衡量结果，P70。A，累积流图是一种用于显

示项目中不同阶段工作项的数量的可视化工具，它能够显示在任何给定时间点，有多少工作项正在进行、已完成或者待发布。这使项目经理能够迅速了解项目的整体进度和任何潜在的瓶颈。选项 B 和 D，燃尽图是剩余工作与时间盒内剩余时间关系的一种图形化表示形式；燃起图是对已完成工作与产品发布关系的一种图形化表示形式，团队主要用它们跟踪进度。选项 C 错误，帕累托图是一种特殊形式的垂直条形图，用于识别造成大多数问题的少数重要原因，常用于质量管理中。

10. 【单选题】（分值：1 分）

在执行阶段，项目经理发现可交付物没有达到主要干系人所要求的质量规格。这导致进度绩效指数 (SPI) 从 0.98 下降到 0.72，成本绩效指数 (CPI) 从 1.5 下降到 1.1。项目经理应该采取什么行动来缓解可交付物在下一次迭代中被拒绝的问题？

During the execution phase, the project manager discovered that the deliverables are not meeting the quality specifications requested by the main stakeholder. This has caused the schedule performance index (SPI) to deteriorate from 0.98 to 0.72 and the cost performance index (CPI) from 1.5 to 1.1. What action should the project manager take to mitigate the issue of the deliverables being rejected during the next iteration?

A、提交变更请求，按质量问题的解决方案的优先级排序，以将对其余可交付物的影响最小化。Submit a change request to prioritize resolutions for the quality issue to minimize the impact on the rest of the deliverables.

B、在冲刺计划期间加强完成的定义 (DoD)，以便团队对预期有共同的理解。Reinforce the definition of done (DoD) during sprint planning so that the team has a

common understanding of expectations.

C、确保对产品待办事项列表进行适当的优先排序,以避免产生排斥的依赖关系。Assure that the product backlog is properly prioritized to avoid dependencies that cause rejection.

D、创建一个专用的冲刺,以完成以前冲刺中所有未完成的规范。Create a dedicated sprint to complete all of the pending specifications from previous sprints.

答案: B

解析: PMBOK 7th, 2.6 - 交付绩效域, P81。选 B, 敏捷中的质量问题, 通过制定和加强 “DoD (完成的定义, Definition of Done) ” , 以进行改善。A 错误, 以敏捷方式执行的情况下, 排序不需要执行变更流程。C 错误, 和改善质量没有直接关系。D 错误, 敏捷中没有所谓的 “专用冲刺” 。