

1. 【单选题】 A project manager is assigned to a project related to taxes, which will be managed using an agile approach. By reviewing lessons learned from a previous project, the project manager discovers that a key stakeholder is an expert on taxes and is willing to help. How should the project manager leverage this information?

项目经理被分配到一个与税收相关的项目，该项目将使用敏捷方法进行管理。通过回顾以前项目的经验教训，项目经理发现关键的干系人是税务方面的专家，并且愿意提供帮助。项目经理应该如何利用这些信息？

A、 Recognize the stakeholder's skills are important for the project and evaluate the possibility of the stakeholder supporting the project team. 认识到干系人的技能对项目的重要性，评估干系人支持项目团队的可能性。

B、 Request the functional manager to assign the team from the lessons learned project to the current project to avoid a learning curve. 请职能经理将经验教训项目的小组分配到目前的项目，以避免学习曲线。

C、 Ask the project team to review the lessons learned and have the team contact the stakeholder directly if there are any questions. 要求项目团队回顾经验教训，如果有任何问题，让团队直接与干系人联系。

D、 Send a request to the project sponsor to hire the stakeholder and have them become part of the project team. 向项目发起人发送请求，请他们雇用干系人，并让他们成为项目团队的一部分。

2. 【单选题】Due to a tight schedule, a project team member suggests skipping the quality check of a minor deliverable. What should the project manager do? 由于时间紧迫，项目团队成员建议跳过较小可交付成果的质量检查。项目经理应该怎么做？

A、 Evaluate the impact of skipping the quality check for the deliverable. 评估跳过可交付成果质量检查的影响。

B、 Seek approval from the sponsor on an extension of the project schedule. 寻求发起人对项目延期的批准。

C、 Seek approval from the quality board to skip the quality check. 寻求质量委员会批准，跳过质量检查。

D、 Ask the team member to work overtime to complete the quality check. 要求团队成员加班完成质量检查。

3. 【单选题】A team member is openly criticized by others during a standup meeting for failing to complete yesterday's tasks. What should the agile coach do first to address the situation? 一名团队成员因为没有完成昨天的任务而在站立会议上被其他人公开批评。敏捷教练首先应该做什么来应对这种情况？

A、 Emphasize the ground rules and then focus on today's activities and impediments. 强调基本规则，然后专注于当天的活动和障碍。

- B、 Let the discussion go on as it is important that the team is clear on priorities for the day. 让讨论继续下去，因为团队清楚当天的优先事项是很重要的。
- C、 Address the team members involved during the next sprint retrospective. 在下一次冲刺回顾会议中处理相关团队成员。
- D、 Avoid the discussion by referring to the team charter. 参照团队章程避免讨论。

4. 【单选题】 A project manager who is new to a matrix organization has just been assigned to an internal software development project that is intended to reduce conflicts in the company's internal tracking system. With over 1,000 people in the company who will benefit from the software, the project manager wants to ensure everyone is aware of the great progress the team is making. The project manager meets with the project team to decide upon the most effective way to communicate progress. What should the project manager do? 一个刚进入矩阵式组织的项目经理刚刚被分配到一个内部软件开发项目，这个项目的目的是减少公司内部跟踪系统中的冲突。由于公司中有超过 1000 人将从软件中受益，项目经理希望确保每个人都意识到团队正在取得的巨大进步。项目经理与项目团队会面，以决定最有效的沟通进度的方式。项目经理应该怎么做？

- A、 Send weekly emails to each stakeholder providing them with the project's progress. 每周向每个干系人发送电子邮件，向他们提供项目进展情况。
- B、 Ask the project sponsor to disseminate project progress across the organization's stakeholders. 请项目发起人向本组织各干系人宣传项目进展情况。

C、 Set up an intranet site and allow stakeholders to access the relevant project information. 设立内联网网站，让干系人查阅有关的项目资料。

D、 Divide up the organization among the project team to provide direct project updates. 在项目团队之间划分组织，提供直接项目更新。

5. 【单选题】 A project manager is in the middle of an agile project comprised of 100 user stories broken down into five iterations. Each user story is worth US\$50. The actual expenditure is US\$2000 and 50 user stories have been delivered. Which statement is true?

项目经理正处于一个敏捷项目的中间，该项目由 100 个用户故事组成，被分解为 5 个迭代。每个用户故事值 50 美元，实际支出为 2000 美元，已经交付了 50 个用户故事。哪个说法是正确的？

A、 The project is on budget and on schedule. 项目按预算和进度进行。

B、 The project is over budget and behind schedule. 项目超出预算，进度落后。

C、 The project is under budget and behind schedule. 项目在预算之内并且落后于进度。

D、 The project is under budget and on schedule. 项目在预算之内，并且按时完成。

6. 【单选题】 The team architect resigned from the company. The new architect points out a design flaw during a planning meeting that may potentially impact the final quality. What

should the project manager do first?团队架构师从公司辞职。新架构师在规划会议上指出了
一个可能会影响最终质量的设计缺陷。项目经理首先应该做什么?

- A、 Review the scope management plan. 审核范围管理计划。
- B、 Update the design with changes. 更新设计, 并进行修改。
- C、 Request an architecture review. 要求对架构进行审查。
- D、 Update the quality management plan. 更新质量管理计划。

7. 【单选题】A project team is globally distributed with team members living and working
in different time zones. The project manager is trying to get the team to collaborate
effectively. Which three actions should the project manager take to accomplish this goal?
(Choose three)一个项目团队分布在全球, 团队成员生活和工作在不同的时区。项目经理试图让团
队有效地合作。项目经理应该采取哪三个行动来实现这个目标? (选择三个)

- A、 Require the team to have daily mandatory meetings with the project management
office (PMO). 要求该小组每天与项目管理办公室举行强制性会议。
- B、 Recommend the use of formal written documentation in all project communications.
建议在所有项目沟通中使用正式的书面文件。
- C、 Review the communications strategy with the team regularly with a view for
continuous improvement. 定期与团队回顾沟通策略, 以期持续改进。
- D、 Send out a survey to review the preferred method, time frequency for
communications. 发出调查, 了解首选的沟通方法、时间和频率。

E、 Compile a communications management plan with input from all stakeholders and distribute for review and approval. 根据所有干系人的意见，编制一份沟通管理计划，分发以供审查和批准。

8. 【单选题】 A developer who has almost completed a required product feature for a prototype leaves the company in the middle of an iteration. What should the project manager do? 一名几乎完成了原型所需产品功能的开发人员在迭代过程中离开公司。项目经理应该做什么？

A、 Review the backlog to reschedule the deliverable for a later iteration. 检查待办事项列表，为以后的迭代重新安排可交付成果的时间。

B、 Engage with stakeholders directly to review the iteration process. 直接与干系人一起回顾迭代过程。

C、 Determine whether other cross-functional team members are able to take over the work. 确定其他跨职能团队成员是否能够接管工作。

D、 Go to management and ask to hire a new external developer. 去找管理层，要求雇佣新的外部开发人员。

9. 【单选题】 A transportation company is transforming its operational processes and the main system this company uses to move freight. The scope statement is in place. An iterative delivery approach has been agreed by all stakeholders. What does the project manager need to do next to help the team understand the work that needs to be done?

一家运输公司正在改造其用于运输货物的操作流程和核心系统。范围说明书已经到位。迭代交付方法已经得到所有干系人的同意。项目经理接下来需要做什么来帮助团队理解需要完成的工作？

A、 Work with the team to decompose the scope into a WBS and work packages in order to create required deliverables and timelines. 与团队合作，将范围分解为 WBS 和工作包，以创建所需的可交付成果和时间表。

B、 Work directly with stakeholders on the work breakdown structure (WBS) and assign tasks with a required timeline for each team member to start the work. 直接与干系人就工作分解结构 (WBS) 展开工作，并为每个团队成员分配任务，并为其设定开始工作所需的时间表。

C、 Create the requirements management plan to outline how project requirements will be collected analyzed and documented and then assign requirements to team members. 创建需求管理计划，概述如何收集、分析和记录项目需求，然后将需求分配给团队成员。

D、 Start working on the project management plan with work packages, a detailed schedule, and work assignments for team members. 用工作包、详细的时间表和团队成员的工作分配开始制定项目管理计划。

10. 【单选题】 The project manager realizes that the product owner has a lot of potential but is lacking communication skills. How should the project manager help the product

owner to develop these skills while executing the project?项目经理意识到产品负责人有很大的潜力，但缺乏沟通技巧。项目经理应该如何帮助产品负责人在执行项目时提升这些技能？

A、 Ensure there are opportunities for the product owner to present project reviews to the stakeholders. 确保产品负责人有机会向干系人展示项目评审。

B、 Suggest that the product owner attend a training session about assertive communication. 建议产品负责人参加关于自信沟通的培训课程。

C、 Suggest that the product owner shadow colleagues who are good presenters. 建议产品负责人跟随优秀的演示者同事学习。

D、 Recommend a specialized article about delivering effective presentations to the product owner. 推荐一篇关于如何进行有效演示的专业文章给产品负责人。