

1. 【问答题】 [单选] 项目经理正在管理一个新的开发计划，以使某些技术功能自动化。在项目启动期间，项目经理表示需要技术架构师在适当的时间内支持项目。项目发起人将现有的技术架构师告知项目经理，该架构师拥有有价值的知识，但是已经被分配到项目组合级别。项目经理应该为技术架构师角色使用什么参与模型来确保项目成功？ A project manager is managing a new development program to automate some technical functions. During project kickoff, the project manager expresses the need for a technical architect to support the project for a moderate amount of time. The project sponsor informs the project manager about an existing technical architect who possesses valuable knowledge but is already assigned at the portfolio level. What engagement model should the project manager use for the technical architect role to ensure project success?

A: 聘请一个新的技术架构师，他将完全致力于当前的项目。 Hire a new technical architect who would be solely dedicated to the current project.

B: 共享现有的技术架构师，以便他们可以分配到当前项目和其他项目。 Share the existing technical architect so they can be allocated to the current project and other projects.

C: 雇佣一个新的技术架构师，他将在当前项目和其他项目之间分担工作。 Hire a new technical architect who will share work between the current project and other projects.

D: 指派现有的技术架构师专门负责当前的项目。 Assign the existing technical architect to solely be dedicated to the current project.

2. 【问答题】 [单选] 项目经理面临的一个关键挑战是各个团队成员缺乏纪律，他们无法集中精力来实现项目目标。项目经理应该做些什么来克服这一挑战？ A key challenge that a project manager is facing is the lack of discipline by various team members and their inability to harness energy to achieve the project objectives. What should the project manager do to overcome this challenge?

A: 单独会见每个团队成员，并对每个人采用适当的方法。 Meet with each team member separately and apply an appropriate approach with each one.

B: 联系项目发起人，请求帮助，与团队成员讨论项目可交付物。 Approach the project sponsor and request help in discussing the project deliverables with team members.

C: 向团队解释项目经理对交付负有最终责任。 Explain to the team that the project manager is ultimately responsible for the delivery.

D: 给不同的团队分配多个经理，并把所有的任务委派给他们。 Assign multiple managers to the various teams and delegate all of the tasks to them.

3. 【问答题】 [单选] A 公司委派内部员工任项目经理并购 B 公司，但是这位项目经理之前在 B

公司工作过。项目经理接下来如何开展工作？Company A assigns an internal employee as project manager for acquiring Company B, but this project manager previously worked at Company B. How should the project manager proceed?

A: 收集数据并制定应对计划，然后提交给发起人 Collect data and develop a response plan, then submit to the sponsor

B: 开展非正式沟通，进行定性分析 Conduct informal communication and perform qualitative analysis

C: 进行定量分析风险 Perform quantitative risk analysis

D: 通过蒙特卡洛分析，审查风险计划，然后提交给发起人 Review the risk plan using Monte Carlo analysis, then submit to the sponsor

4. 【问答题】 [单选] 在经过几个月的精心规划和与主题专家（SMEs）的讨论后，宣布了一项可能对项目预算产生重大影响的新法律。项目经理首先应该做什么？After months of careful planning and discussions with subject matter experts (SMEs), a new law is announced that may significantly impact the project budget. What should the project manager do first?

A: 查阅风险和问题日志。Consult the risk and issue logs.

B: 提出项目变更请求。Initiate a project change request.

C: 创建基准影响评估。Create a baseline impact assessment.

D: 与项目发起人讨论。Discuss with the project sponsor.

5. 【问答题】 [单选] 在项目开工会议期间，客户表示项目的收益将成为公司最重要的收入来源。客户需要尽快找到交付价值的机会。项目经理应该怎么做？During the project kick-off meeting, the client stated that the project's revenue will become the company's most important source of income. The client needs to find opportunities for value delivery as soon as possible. What should the project manager do?

A: 应用项目进度压缩技术以更快地实现收益。Apply project schedule compression techniques to achieve benefits faster.

B: 规划项目迭代，考虑价值交付。Plan project iterations, taking into account value delivery.

C: 制定项目管理计划，以更快地实现项目目标。Develop a project management plan to achieve project objectives faster.

D: 将项目目标与公司的收入目标保持一致。Align project objectives with the company's revenue goals.

6. 【问答题】 [单选] 在一个敏捷团队中, 一名成员经常借用密码以进入软件开发平台。这种情况已经造成了一个问题, 因为代码的一个版本被未经授权地修改了, 而且没有人愿意为这次修改承担责任。项目负责人应该做些什么来预防这种情况? In an agile team, a member frequently borrows passwords to access the software development platform. This has caused a problem as an unauthorized modification was made to a version of the code, and no one is willing to take responsibility for the change. What should the project leader do to prevent this situation?

- A: 检查用户权限 Check user permissions
- B: 定义基本规则 Define basic rules
- C: 回顾安全政策 Review security policies
- D: 共享道德准则 Share ethical guidelines

7. 【问答题】 [单选] 项目团队由八个资源组成, 他们正在进行一个复杂的项目。首席技术设计师喜欢单独工作, 很少在会议中发言, 但能做出优秀的设计; 技术负责人总是充满活力, 对项目有很多意见, 并且在讨论中不断阐明他们的思考。项目经理应该采取什么措施来提高整体团队表现?

A project team consists of eight resources working on a complex project. The chief technical designer prefers to work alone and seldom talks in meetings, but produces good designs. The technical lead is always energetic, has lots of opinions about the project, and constantly clarifies their thoughts in discussions. What should the project manager do to improve overall team performance?

- A: 要求首席技术设计师通过电子邮件提供他们的反馈。Ask the chief technical designer to provide their feedback by email.
- B: 让团队动态保持现状, 因为当前团队组合运作良好。Let the team dynamics continue as is since the current team mix works well.
- C: 鼓励首席技术设计师更多地与团队互动。Encourage the chief technical designer to engage more with the team.
- D: 要求技术负责人推动项目技术讨论。Ask the technical lead to drive the projects technical discussions.

8. 【问答题】 [单选] 一个大型团队正在开展一个快节奏的项目。关键干系人直接向团队成员询问项目进度。项目经理应该做什么？

A large team is working on a fast-paced project. Key stakeholders are asking team members directly about the project progress. What should the project manager do?

A: 要求指导委员会向干系人提供更新 Ask the steering committee to provide stakeholder with updates.

B: 向干系人定期提供正式更新 Provide periodic formal updates to stakeholder.

C: 授权团队成员向干系人报告他们对项目详情的理解 Empower team members to report their understanding of project details to stakeholders.

D: 确保只有项目管理办公室 (PMO) 向干系人提供更新 Ensure that only the project management office (PMO) provides updates to stakeholders.

9. 【问答题】 [单选] 一个新的政府法规规定，所有团队成员在下一个迭代的整个过程中都需要远程工作。这意味着需要完成产品待办事项的优先级变更。项目经理应该怎么做？ A new government regulation has mandated that all team members will need to work remotely for the duration of the next iteration. This means back log priority changes will need to be completed. What should the project manager do?

A: 在下次回顾会议中将新的法规告知项目发起人。Communicate the new regulation to the project sponsor during the next retrospective.

B: 尽快告知产品负责人所需的变更。Inform the product owner of the required change as soon as possible.

C: 重新确定积压工作的优先级，并尽快与团队共享。Re-prioritize the backlog and share it with the team as soon as possible.

D: 要求团队的协调者根据新的法规重新确定待办事项的优先级。Ask the team facilitator to re-prioritize the backlog based on the new regulation.

10. 【问答题】 [单选] 在项目开工阶段，项目发起人得知一项新的政府规定可能要求更改项目的

现有采购计划。项目发起人要求项目经理提供能够说服高级管理层继续该项目的相关信息。项目经理可以从哪里找到这个信息？

At the kick-off phase of the project, the project sponsor is informed that a new government regulation may require an existing procurement plan to change the project. The project sponsor asks the project manager to provide information that would convince the senior management of continuing the project. Where can the project manager find this information?

- A: 商业论证 Business case
- B: 项目章程 Project Charter
- C: 项目批准要求 Project Approval Requirements
- D: 组织过程资产 Organizational Process Assets