

1. 【问答题】 [单选] 一个至关重要的项目增加了一个新的干系人。该干系人与每位团队成员联系，以获取有关项目目标和状态的信息。项目经理应该如何为该干系人提供这些信息？

A crucial important project adds a new stakeholder, this stakeholder approaches each team member to obtain information about the project's objectives and status, what should the project manager do to provide the stakeholder with this information?

A: 邀请该干系人参加定期的项目状态会议 Invite the stakeholder to regular project status meetings

B: 将项目章程通过电子邮件发送给该干系人，然后通过电话跟进 Email the project charter to the stakeholder then follow up with a phone call

C: 要求该干系人与职能经理和项目发起人交谈 Ask the stakeholder to speak with the functional manager and project sponsor

D: 确保该干系人从团队成员那里收到所有必要的信息 Ensure that the stakeholder receives all required information from team members

2. 【问答题】 [单选] 一份设备报价邀请书（RFQ）在报纸上公布了。一些供应商要求举行投标前会议，一些供应商询问有关设备类型的问题，还有一家供应商提交的报价远低于公司估算的价格。若要避免这个问题，项目经理应该事先做什么？

A request for quotation (RFQ) for equipment is published in a newspaper. Some vendors request pre-bid conferences, some ask questions about the type of equipment, and one vendor submits a quote much lower than the company estimate. What should the project manager have done to avoid this?

A: 要求有更多此设备经验的供应商 Requested vendors with more experience with this equipment.

B: 延长提交报价的时间 Extended the time to submit quotations.

C: 遵循采购管理计划 Followed the procurement management plan.

D: 将所有详情包含进工作说明书（SOW）中 Included all details in the procurement statement of work(SOW).

3. 【问答题】 [单选] 两名团队成员拒绝一起参加同一个项目，两名团队成员的参与对实现项目目标是必要的。若要确保两名团队成员一起合作获得项目章程的签署，项目经理应该怎么做？

Two team members refuse to participate in the same project together. Participation of both team members is necessary to achieve project goals. What should the project manager do to ensure that

both team members work together to obtain project charter sign-off.

A: 鼓励两位成员发挥团队精神，并在需要时获得职能经理的支持 Encourage team spirit between both members, and obtain support from their functional managers if needed

B: 让两位成员参阅团队章程，并在需要时获得职能经理的支持 Refer both team members to the team charter, and obtain support from their functional managers if needed

C: 鼓励两位团队成员从其职能经理那里获得支持 Encourage both team members to obtain support from their functional managers.

D: 鼓励团队成员自行解决冲突 Encourage the team members to resolve their conflict.

4. 【问答题】 [单选] 项目经理正在管理一个进度紧张的项目。团队成员位于全国各地，非常繁忙，对关注经验教训登记册并不感兴趣。若要确保准备、管理并跟踪经验教训，项目经理应该做什么？

A project manager is leading a project with tight schedules. Team members, who are located in different regions across the country, are busy and uninterested in focus on the lessons learned register. What should the project manager do to ensure that the lessons learned are prepared, managed, and tracked?

A: 安排定期电话会议，以收集信息并更新经验教训登记册 Organize regular conference calls to collect information and update the lessons learned register

B: 组织项目结束会议，以便团队成员可以报告问题并应用最佳实践 Organize an end-of-project meeting so that team members can report issues and applied best practices

C: 要求每个团队成员在有时间时更新经验教训登记册 Require each team member to update the lessons learned register when they have time

D: 分配一名资源用问题日志来准备和更新经验教训登记册 Assign a resource to prepare and update the lessons learned register using the issue log

5. 【问答题】 [单选] 公司正在使用范围管理计划中定义的特定组件开发的预测型方法。由于定期变化的法规要求，开发团队要求利用敏捷方法。对于开发团队的要求，项目经理应该怎么做？ A company is using a predictive approach for the development of a particular component as defined

in the scope management plan. Due to regularly changing regulatory requirements, the development team has requested to utilize agile approaches. What should the project manager do about the development team's request?

- A: 提高额外财政资源的要求 Escalate the request for additional financial resources
- B: 向项目管理办公室提出修改组织过程资产的要求 Forward the request to the project management office (PMO) to amend the organizational process assets
- C: 请项目发起人批准实施新办法 Ask the project sponsor to obtain approval for implementation of the new approach
- D: 分析在要求的方法下需要解决的需求 Analyze the requirements that will need to be addressed under the requested method

6. 【问答题】 [单选] 在回顾会议中，项目经理听到干系人一直在迭代演示中抱怨产品特性没有按要求被交付。项目经理应该向产品负责人提供什么建议，以确保产品的特性总是按要求交付？

During a retrospective meeting a project manager hears that stakeholders have been constantly complaining at iteration demos about product features not being delivered as requested. What advice should the project manager give to the product owner to ensure that product features are always delivered as requested?

- A: 在每日站会期间包括干系人，以监督进度。Include stakeholders during daily standup meetings to monitor progress.
- B: 在待办事项列表细化之前，与干系人确认验收标准。Validate acceptance criteria with stakeholders prior to backlog refinement.
- C: 避免在迭代评审中包括干系人。Avoid including stakeholders in iteration reviews.
- D: 创建一个需求追溯矩阵，并相应地分发它。Create a requirements traceability matrix and distribute it accordingly.

7. 【问答题】 [单选] 一个大型组织决定采用基于行业趋势的敏捷方法论。该组织投入了大量的资金来采用它，但几个月后，实施失败。为了避免实施失败，项目经理应该做些什么不同的事情？

A large organization decided to adopt an agile methodology based on the trends seen in the industry. The organization invested a large amount of money in adopting it, but after a few months, the implementation failed. What should the project manager have done differently to avoid the implementation failure?

- A: 对从项目团队到中层到高层管理的所有员工进行敏捷培训。Conducted agile training for all employees ranging from the project teams through mid-level to upper-level management.
- B: 进行事后分析，并从组织过程资产 (OPAs) 中获取教训，供日后使用。Conducted a postmortem and captured the learning in organizational process assets (OPAs) for future use.

C: 评估组织的文化, 进行适用性分析, 并确定未来的状态。Assessed the organization's culture, performed a suitability analysis, and determined the future state.

D: 聘请第三方敏捷交付团队来做实施。Hired a third-party agile delivery team to do the implementation.

8. 【问答题】 [单选] 新的建筑项目正处于其生命周期的中期。市政当局通知项目经理, 由于新的法规要求, 项目周围的停车场必须容纳比最初计划的车辆数量多一倍。项目经理接下来应该怎么做? New construction projects are in the middle of their life cycle. The municipality informed the project manager that due to new regulatory requirements, the parking lot surrounding the project must accommodate twice as many vehicles as originally planned. What should the project manager do next?

A: 请求项目发起人为这个变化提供资金支持, 因为这是一项新的法规要求, 然后订购材料开始施工。Request the project sponsor to fund this change as it is a new regulation, then order the materials in order to start working.

B: 评估所需变化的影响, 并与执行发起人协商确定最佳行动方案。Assess the impact of the required change and consult with the executive sponsors to determine the best course of action.

C: 要求设计人员在项目运行的同时开始设计这个新需求的解决方案, 并确定这个变化的资金支持。Ask the designers to start designing a solution for this new requirement while the project is running and determine the funding for this change.

D: 让公司的律师写信给市政府, 拒绝变更, 因为它不是市政府批准的范围的一部分。Have the company's lawyers write to the municipality and reject the change as it was not part of the scope approved by the municipality.

9. 【问答题】 [单选] 在执行敏捷项目期间, 项目经理发现预算几乎完全被使用了, 但项目并没有接近完成。项目经理应该如何解决这个问题? During execution of an agile project, a project manager realizes the budget is almost completely used, but the project is not close to being completed. What should the project manager do to address this concern?

A: 审查项目时间表, 寻找减少项目进度的机会。Review the project time line and find opportunities to reduce the project schedule.

B: 与项目发起人审查预算, 并要求增加预算。Review the budget with the project sponsor and ask for an increase to the budget.

C: 审查待办事项列表, 寻找优化工作优先级和缩小项目范围的可能性。Review the backlog and find opportunities to reprioritize the work and reduce the project scope.

D: 审查资源管理计划, 寻找减少项目成本的机会。Review the resource management plan and find opportunities to reduce project costs.

10. 【问答题】 [单选] 一个进度紧张的项目团队已经成功地通过定期的每日站会和加班（如需要）保持了一个进度绩效指数（SPI）。几个月后，项目经理注意到一些团队成员的绩效有所下降，但总体项目团队绩效仍比计划提前了几天。为了保持项目团队的绩效水平，项目经理首先应该做什么？ A project team with tight schedules has successfully maintained a Schedule Performance Index (SPI) through regular daily station meetings and overtime (if needed). A few months later, the project manager noticed a decrease in the performance of some team members, but overall project team performance was still several days ahead of schedule. What should a project manager first do to maintain the performance level of the project team?

A: 为团队成员发放基于绩效的奖金，为他们提供金钱奖励 Distribute performance-based bonuses to team members and provide them with monetary rewards

B: 经常提醒团队，项目必须在预算内按时交付 Regularly remind the team that the project must be delivered on time within budget

C: 邀请团队参加团队建设活动，以减轻他们的压力，同时加强团队合作 Invite teams to participate in team building activities to reduce their stress and strengthen team collaboration

D: 为团队成员提供常规指导和辅导，以识别任何令人产生消极的问题 Provide regular guidance and coaching to team members to identify any negative issues