

1. 【问答题】 [单选] 敏捷项目处于第七个迭代阶段，项目从开始就需要适应多个变更，比如法规变更、技术创新、市场竞争和其他变更。项目经理应该做些什么来管理这些持续进入项目的变更？
An agile project is in the seventh iteration with multiple changes being accommodated from the project start due such as regulatory changes technological innovations market competition and other changes. What should the project manager do to manage these continuous changes coming into the project?

- A: 要求产品负责人停止适应范围的进一步变更。Ask the product owner to stop accommodating further changes to the scope.
- B: 利用产品负责人监督外部环境。Leverage the product owner to monitor the external environment.
- C: 在当前迭代中处理关键和紧急的变更。Accommodate the critical and urgent changes in the current iteration.
- D: 建议产品负责人在单独的项目中执行变更。Suggest to the product owner to execute that changes in a separate project.

答案: B

解析：敏捷提倡拥抱变化，B 选项最佳，产品负责人负责定义需求及其排序，通过让产品负责人监测外部环境，我们可以及时了解到相关变化，并据此调整项目的方向和需求。

2. 【问答题】 [单选] 一位项目经理正在与一个多元化的团队合作一个备受瞩目公共工程项目。项目干系人的公共部门非常担心，因为这个项目直接影响到他们的社区。项目经理应使用什么来与这个项目干系人团体沟通？

A project manager is working on a high-profile public works project with a diverse and engaged group of stakeholders. The public sector of stakeholders is very concerned, as this project directly impacts their community. What should the project manager use to communicate with this stakeholder group?

- A: 推式沟通 Push communication
- B: 交互式沟通 Interactive communication
- C: 项目干系人沟通 Stakeholder notifications
- D: 项目报告 Project reports

答案: B

解析：过程组：实践指南 P254，沟通方法。在两方或多方之间进行的实时多向信息交换，适合采用交互式沟通（互动沟通）。选项 A：推式沟通的特点是可以确保发送，但是不能确保信息的接受效果，所以不利于向社区解答他们的困惑，这种沟通方式容易“火上浇油”。选项 C：范围太广。选项 D：项目报告用来说明的项目执行状态，不适用于向公众进行说明。

3. 【问答题】 [单选] 项目经理受雇于一家跨国公司。项目经理是敏捷专家，其任务是支持项目团队减少返工和不满。项目经理应该如何实现这些目标？
A project manager is hired by a global company. The project manager is an agile specialist and is tasked with supporting the project team to reduce rework and dissatisfaction. How should the project manager address these objectives?

- A: 缩小项目组合的范围，并向客户发送新的解决方法。Decrease the scope of the portfolio and send new solutions to the customer.

- B: 向客户交付包含项目组合时间线和交付的时间表。Deliver a schedule with the portfolio timeline and delivery to the customer.
- C: 采用增量循环向客户交付价值。Adopt an incremental cycle of delivering value to the customer.
- D: 用更多的细节准备交付, 以满足客户。Prepare deliveries with more details to satisfy the customer.

答案: C

解析: 增量式的交付方式可以让客户更早地开始使用并获得价值, 同时也可以在每个迭代结束时获得客户的反馈, 方便及时作出调整, 减少后期返工, 同时确保项目可交付物能满足客户的需求, 进而提高客户满意度, 选 C。

4. 【问答题】 [单选] 敏捷领导者注意到, 一个团队成员经常无法按时完成交付物。敏捷领导者怀疑这个团队成员没有接受适当的培训。敏捷领导者应该怎么做? An agile leader notices that one team member consistently fails to complete the deliverables on time. The agile leader suspects that this team member does not have the proper training. What should the agile leader do?

- A: 将任务重新分配给另一个团队成员, 并要求这个团队成员完成培训。Reassign the task to another team member and require the team member to complete training.
- B: 在回顾会议中提醒整个团队, 他们必须在每个冲刺中完成所有交付物。Use the retrospective meeting to remind the entire team that they must complete all deliverables in each sprint.
- C: 与团队一起回顾“完成的定义”(DoD), 以便每个人都理解团队在这个冲刺中必须交付什么。Review the definition of done (DoD) with the team so that everyone understands what the team must deliver in this sprint.
- D: 直接与团队成员讨论改进, 并承诺在商定的时间框架内完成。Speak directly with the team member about improvements and commit to an agreed-upon time frame.

答案: D

解析: 根据题干, 团队成员遇到绩效问题, 敏捷领导者应该提供反馈和指导, 选 D。

5. 【问答题】 [单选] 某大公司正在实现从预测型方法到敏捷型方法的转变。一个拥有敏捷实践知识的项目团队就需要遵循的过程与高管产生严重分歧。该如何解决这些分歧? A large corporation is transforming itself from a predictive to agile approach. A project team with knowledge of agile practices is experiencing significant conflicts with the executives regarding the processes to be followed. How should these conflicts be resolved?

- A: 与高管磋商并商定一种过程。Negotiate with the executives and agree on a process.
- B: 为高管提供敏捷实践方面的培训。Train the executives on agile practices.
- C: 让高管参加团队的回顾会议。Include the executives in team retrospectives.
- D: 请求高管采用敏捷实践。Request that the executives use agile practices.

答案: B

解析: “公司正在转型”, 高管不理解敏捷的好处, 那么很可能高管们没有接受过良好的培训。

6. 【问答题】 [单选] 在新项目的早期阶段, 更换了一名项目经理。新项目经理发现业务团队不支持这个项目。在与团队讨论了这些担忧后, 确定该项目没有得到高级管理层的全力支持。新上任的项目经理下一步该怎么做呢? A project manager was replaced in the early phases of a new project. The new project manager discovers that the business team is not supporting the project. After discussing these concerns with the team, it is determined that the project does not have the full support of senior management. What should the new project manager do next?

A: 向干系人发出一份现况报告, 说明情况, 并请求一般援助。 Send out a status report describing the situation to the stakeholders and request general assistance.

B: 要求业务团队清楚地定义他们的问题与迄今完成的项目工作。 Request the business team to clearly define their issues with the project work completed to date.

C: 进行干系人分析, 了解哪些干系人拥有最大的影响力, 并寻求他们的帮助。 Study the stakeholder analysis to understand which stakeholder holds the most influence and seek their assistance.

D: 要求高级管理人员更多地参与项目, 并提供他们的全力支持。 Ask senior management to be more involved with the project and to provide their full support.

答案: C

解析: 选 C。通过让关键干系人参与并解决他们的问题, 项目经理可以获得他们的支持, 并解决高级管理层和业务团队缺乏支持的问题。如果关键干系人没有参与和支持, 那么简单地发送状态报告或要求高级管理层更多参与可能是无效的。同样, 缺乏高级管理层的支持, 要求业务团队定义他们的问题也没有帮助。

7. 【问答题】 [单选] 一位项目经理正在管理一个处于启动阶段的网络项目。该项目经理注意到政府网络安全主任最近发布的一部数据保护条例, 项目经理该做什么? A project manager is managing a web project that is in the initiation stage. The project manager was made aware of a recent data protection regulation that was released by the government's web security officer. What should the project manager do?

A: 纳入这一变更, 将之视为干系人需求的一个变更。 Incorporate this change and consider it to be a change in stakeholder requirements.

B: 对项目做出调整, 将组织治理与项目治理联系起来。 Revise the project to link organizational governance and project governance.

C: 告知网络安全主任, 这属于范围蔓延, 将在下一阶段予以考虑。 Advise the web security officer that this is scope creep, and it will be considered in the next phase.

D: 告知网络安全主任, 该变更将会被视为一项变更请求。 Advise the web security officer that this change will be considered as a change request.

答案: B

解析: 过程组: 实践指南 P42, 2.3 组织治理与项目治理之间的联系。新颁布的数据保护条例对当前的项目产生了合规性的要求, 从组织治理和项目治理的原则上都需要具体的行动来满足合规性要求, 因此选项 B 正确。选项 A, 在启动阶段由于尚未形成范围基准, 对于高层次范围的调整可以通过协商讨论的方式进行, 但是纳入高层次范围的应该是针对新保护条例的应对措施, 而不是新条例本身这一事业环境因素。选项 C, 尚无范围基准, 不涉及到蔓延一说。选项 D, 事业环境因素的变化会促发变更请求 (以协商的方式变更), 但变更的内容应该是应对的方案, 比如增加一些数据保护功能等。

8. 【问答题】 [单选] 项目经理正在努力创造一种产品，一旦通过严格的质量标准就可以投放市场。从历史上看，该公司已经使用了一种预测方法论，但是该公司正在探索敏捷方法学的实现。该公司要求项目理解释使用敏捷过程所获得的价值。项目经理应该如何回应？ A project manager is working to create a product that can be released to the market as soon as it passes rigorous quality standards. Historically, the company has used a predictive methodology, but the company is exploring the implementation of agile methodologies. The company asked the project manager to explain the value gained by using an agile process. How should the project manager respond?

A: 在产品完全发布之前无法实现早期价值。Early value cannot be achieved until the product is fully released.

B: 通过在初始阶段测试最重要的特性以修正偏差，可以获得早期价值。Early value can be gained by testing the most important features in the initial stages to fix deviations.

C: 只有当测试版产品可以发布到市场上时，才能获得早期价值。Early value will be gained only if beta products can be released to the market.

D: 只有加快将产品推向市场的速度才能获得早期价值。Early value will be gained only if the speed can be increased to release the product to the market.

答案: B

解析：在敏捷方法中，重点是增量和迭代开发，且尽早和有规律地向干系人交付有价值，而不必等到整个产品完成。且敏捷方法提倡持续反馈和必要时对产品进行调整，以确保产品满足干系人的需求和期望，B 选项最佳。

9. 【问答题】 [单选] 项目团队已经组建，并已将任务分配给每个团队成员。所有团队成员都同意遵循混合项目方法。项目经理应该采取什么措施来确保团队作为一个有组织的单元进行表现？ A project team has been formed, and the tasks have been assigned to each team member. All team members have agreed to follow a hybrid project approach. What should the project manager do to ensure the team performs as an organized unit?

A: 召开团队会议，讨论团队成员的优点和缺点。Call a team meeting to discuss team members' strengths and weaknesses.

B: 建议团队调整他们的工作习惯和行为，以更好地解决冲突。Advise the team to adjust their work habits and behaviors to allow for better conflict resolution.

C: 为团队成员制定规章制度，并在未达到目标时设定后果。Establish rules and regulations for team members with consequences if the goals are not reached.

D: 确定团队行为，并了解如何一起工作。Establish team behavior and develop an understanding of how to work together.

答案: D

解析：为了确保团队作为一个有组织的单元高效工作，重要的是建立明确的团队行为和文化，以及确保团队成员了解并习惯如何一起工作。选 D。

10. 【问答题】 [单选] 项目经理必须制定干系人参与计划，以避免干系人之间发生利益冲突。项目经理应该使用什么来执行干系人分析？

A project manager must prepare a stakeholder engagement plan that avoids conflict of interests among stakeholders. What should the project manager use to perform a stakeholder analysis?

A: 执行、负责、咨询和知情 (RACI) 矩阵 Responsible, accountable, consult, and inform (RACI) chart

B: 计划-实施-检查-行动 (PDCA) 循环 Plan -do-check-act(PDCA)cycle

C: 数据收集技术 Data gathering technique

D: 优势、劣势、机会与威胁 (SWOT) 分析 Strengths, weaknesses, opportunities, and threats (SWOT) analysis

答案: C

解析：过程组：实践指南 P332，数据收集。分析干系人的工具有：专家判断、数据收集、收据分析、数据表现。选项 A，RACI 矩阵通常用于资源管理领域。选项 B，PDCA 通常用于质量管理领域。选项 D，SWOT 分析通常用于识别风险。