

1. 【问答题】 [单选] 一个干系人认为最近一个项目的可交付物没有实现，若要获得该干系人的批准，项目经理应该怎么做？

A stakeholder believes that a recent project's deliverables were not achieve. What should the project manager do to gain this stakeholder's approval?

- A: 分析该干系人的需求和期望并审查项目范围 Analyze this stakeholder's needs and expectations and review the project scope.
- B: 与该干系人一起审查项目章程 Review the project charter with this stakeholder.
- C: 与该干系人一起审查质量管理计划 Examine the quality management plan with this stakeholder.
- D: 获得该干系人的新需求并执行风险分析 Obtain the stakeholder's new requirements and perform a risk analysis

答案: A

解析：过程组：实践指南 P192，7.12 监督干系人参与。首先对干系人的需求和项目范围进行比对，分析问题。选项 B，项目章程是宏观需求，排除。没有强调质量问题 and 不确定性，排除 CD 选项。

2. 【问答题】 [单选] 一个按时按预算进展的项目距离实现其主要里程碑还有 30 天，然后项目经理了解到实现这一里程碑的关键组件将有 45 天不可用。项目经理应该做什么？

A project progressing on time and within budget is 30 days away from achieving its main milestone. The project manager then learns that a key component to achieve this milestone will be unavailable for 45 days. What should the project manager do?

- A: 在下次项目状态会议上通知干系人 Notify stakeholders at the next project status meeting.
- B: 向所有干系人发送修订后的进度报告 Send an amended progress report to all stakeholders.
- C: 修订风险管理计划 Revise the risk management plan.
- D: 更新问题日志 Update the issue log.

答案: D

解析：过程组：实践指南 P212，问题日志。首先，组件不可用这个事件已经发生，因此是问题不是风险，因此将此问题纳入问题日志而不是风险相关的文件。其他选项：A 通知意义不大，B 要先变更才可行，C 不是风险是问题。

3. 【问答题】 [单选] 客户需要批准的产品指南，以便在新的站点实施已完成的项目解决方案。但是，客户却无法实施解决方案，因为可交付物不能按照已批准需求的规范执行。若要避免这个问题，项目经理应该事先做什么？

Customer needs the approved product guidelines to implement a completed project solution at a new site. However, the customer cannot implement the solution because the deliverables fail to be executed in accordance with the specifications of the approved requirements. To avoid this problem, what should the project manager do in advance?

- A: 完成统计抽样分析 To complete the statistical sampling analysis
- B: 应用质量检查 To use the quality check
- C: 执行质量审计 To perform the quality audit
- D: 核实变更 To verify changes

答案: C

解析: 过程组: 实践指南 P250, 质量审计。把题目翻译一下, 就是客户需要产品的说明 (guideline), 且这个新需求经过了变更批准。结果发现说明书与产品对不上。有可能是当时的变更过程有问题, 通过审计来审计当时的变更过程。其他选项: A, 一个可交付物不需要抽样。B, 过程有问题, 检查不出来, 检查是针对可交付物的。D, 事后核实变更, 事先安排审计。

4. 【问答题】 [单选] 一位项目经理最近被任命到一个敏捷项目中。项目将对公司产生很大的影响, 因此项目管理办公室 (PMO) 经理希望确保项目经理正确地管理风险。项目经理该怎么做呢?

A project manager was recently appointed to an agile project. The project will have a lot of visibility and impact for the company, so the project management office (PMO) manager wants to ensure that the project manager manages the risks correctly. What should the project manager do?

A: 实施敏捷风险宣言, 确保对项目风险进行适当的跟踪、分析和补救。Implement the agile risk manifesto to ensure the proper tracking, analysis, and remediation of the project risks.

B: 要求产品负责人担任风险经理, 协助风险的补救。Ask the product owner to act as a risk manager to assist with the remediation of risks.

C: 发挥敏捷风险经理的作用, 负责风险管理过程。Implement the role of an agile risk manager to take care of the risk management process.

D: 遵循风险管理流程, 同时确保在每个迭代过程中识别、分析和管理风险。Follow the risk management process while ensuring that risks are identified, analyzed, and managed during each iteration.

答案: D

解析: 选 D 正确, 应该在每个迭代中持续地管理风险。选项 A 错误, 没有“敏捷风险宣言”的说法。选项 B 错误, 产品负责人的主要职责是最大化团队交付的价值, 对待办事项进行优先排序, 并向团队提供项目范围的详细信息。选项 C 错误, 敏捷中, 没有关于“敏捷风险经理”的角色定义。识别和管理风险是敏捷团队中每个人的责任, 而不是单个角色的责任。

5. 【问答题】 [单选] 在组织企业资源规划 (ERP) 系统中实施税务相关变更的一个项目正在进行中。在验收测试期间, 财务组用户担心发票没有数字签名, 财务组的主管坚持认为这种情况必须得到解决。但是, 实施合作伙伴认为, 这一需求未包含在工作说明书 (SOW) 中。项目经理应该怎么做?

A project to implement tax-related changes in the organization of an enterprise resource planning (ERP) system is underway, during the acceptance test, the Finance team users were concerned that the invoice was not digitally signed and the head of the Finance Group insisted that this situation must be resolve However, implementation partners believe that this requirement is not included in the Statement of Work (SOW). What should the project manager do?

A: 根据工作说明书的需求完成项目 Complete the project according to the SOW requirements.

B: 要求实施合作伙伴在不增加成本的情况下包含数字签名需求 Ask the implementation partners to include the digital signature requirement at no additional cost.

C: 与干系人一起审查工作说明书, 并在适当的情况下提出变更请求 Review the statement of work with the relevant parties and request a change if appropriate.

D: 询问财务组的主管为什么没有在项目规划期间沟通这项需求 Ask the head of the finance team

why the requirements were not communicated during project planning.

答案: C

解析: 过程组: 实践指南 P128, 采购工作说明书。工作说明书对可交付物进行了详细的描述, 发票带数字签名也是一种可交付物, 因此有争议先过一下此文件, 必要时提出变更。其他选项: ABD 都直接采取了不合适的措施。

6. 【问答题】 [单选] 项目经理识别到项目干系人具有不同的需求和期望。为确保项目成功, 项目经理应该怎么做去确保项目的成功?

The project manager identifies that project stakeholders have different requirements and expectations. What should the project manager do to ensure the success of the project?

- A: 应用推进技术 To use progress technology
- B: 创建权力/影响方格 To create power/influence grids
- C: 执行风险分析 To perform risk analysis
- D: 定义角色和职责 To define roles and responsibilities

答案: B

解析: 过程组: 实践指南 P303, 权力利益方格。基于干系人的职权级别(权力)、对项目成果的关心程度(利益)、对项目成果的影响能力(影响), 或改变项目计划或执行的能力, 对干系人进行分类。根据分类的结果, 对不同类别的干系人使用不同的管理策略, 有助于提升项目的成功几率。选项 A: 没有这个说法。选项 C: 管理干系人参与的过程中, 如果暴露出来的问题有引发风险的可能, 要将其视为风险进行管理, 在选项 B 之后。选项 D: 资源管理领域, 干系人不一定参与项目的实施过程, 所以定义角色和职责错误。

7. 【问答题】 [单选] 一个复杂的项目处于执行阶段。该项目旨在产生预测和增量可交付物。敏捷团队在他们的任务上拖延了。敏捷团队中有一个人负责为项目经理制作进度报告。这个资源拥有帮助其他团队成员完成工作量所需的技能。项目经理应该做些什么来优化生成进度报告的资源的时间? A complex project is in its execution phase. The project is set up to produce both predictive and incremental deliverables. The agile team is running late on their tasks. There is a resource on the agile team who is responsible for producing progress reports for the project manager. This resource has the required skills to help other team members with their workload. What should the project manager do to optimize the time of the resource who produces the progress reports?

- A: 与敏捷团队更紧密地合作, 消除对进度报告的需要。Work more closely with the agile team to eliminate the need for progress reports.
- B: 将此记录在问题日志中, 并找一个资源来制作报告。Record this in the issue log and find a resource to produce the reports.
- C: 自己生成进度报告。Produce the progress reports on their own.
- D: 利用新的资源来制作进度报告。Engage a new resource to produce the progress reports.

答案: A

解析: 敏捷宣言强调, 工作的软件重于详尽的文档, 且敏捷团队中的沟通一般有相应的信息发射源,

而不是用传统的报告的方式，选 A。

8. 【问答题】 [单选] 一个敏捷项目团队发现他们无法在第一次迭代中完全实现一个功能。团队认为他们可能在第二次迭代中也无法完成这个任务。这个功能是客户优先考虑的关键组件。团队应该怎么做？ An agile project team discovers that they are unable to implement a feature completely in the first iteration. The team believes it may not be able to complete the tasks in the second iteration. The feature is a critical component that the customer has prioritized. What should the team do?

A: 回到客户那里解释他们无法在一个迭代中完全实现这个功能。 Go back to the customer and explain that they cannot implement the feature completely in one iteration.

B: 将这个功能分解成更小的子功能，逐步实现并在多个迭代中交付。 Split the feature into smaller subfeatures, implement them, and then deliver them incrementally in multiple iterations.

C: 请客户简化这个功能,以便在一个迭代中实现。 Ask the customer to simplify the feature so that it can be implemented in one iteration.

D: 减少这个功能的范围以适应一个迭代并交付给客户。 Reduce the scope of the feature to fit into one iteration and deliver it to the customer.

答案: B

解析：选 B，在敏捷项目管理中，将大的任务或功能分解成更小的子功能，是处理复杂需求的常用方法。通过将功能分解成可管理的部分，团队可以在每个迭代中逐步实现这些子功能，从而逐渐完成整个功能。这不仅符合敏捷方法中的增量交付原则，还能确保客户持续看到进展和增值。

9. 【问答题】 [单选] 所有项目团队成员在做各种决策时都要参考项目经理。这会导致一些任务的延迟，因为项目经理通常整天都在忙于会议。项目经理应该做些什么来防止这些延迟？ All project team members refer to the project manager for various decisions. This causes delays for some tasks, as the project manager is usually preoccupied in meetings throughout the day. What should the project manager do to prevent these delays?

A: 回顾帕累托图以确定延迟的来源。 Review the Pareto diagram to identify the source of delays.

B: 在 2 周内与团队会面，对所有开放的任务做出回应。 Meet with the team in 2 weeks to respond to all of the open tasks.

C: 将决策权保留在项目经理手中。 Consolidate the decision making authority to remain with the project manager.

D: 将部分任务的决策权下放给团队。 Delegate the decision-making authority of some tasks to the team.

答案: D

解析：选 D，项目经理授权团队成员自行做出某些决策，从而减少需要项目经理参与的决策数量，这可以帮助防止延迟。这种方法还能培养团队的决策技能。选项 A 错误，延迟的原因题目中已经告知了，现在要做的是找出解决方案。选项 B 在两周内与团队会面，对所有开放任务作出回应，这也不是最佳解决方案，因为如果项目经理不能及时回应团队的需求，这可能会导致进一步的延迟。

10. 【问答题】 [单选] 在进行中的项目中，项目的主要联系人，也是客户，通知项目经理由于忙碌的日程将引入一个新的联系人。从现在开始，这位新的联系人也将参与重要决策。项目经理接下来应该采取什么行动？ In an on going project, the customer, who has been the main contact for the project, informs the project manager that they will be introducing a new contact person due to their busy schedule. Moving forward, the new contact will also be making key decisions. What should the project manager do next?

A: 更新干系人登记册，包括新联系人的详细信息。 Update the stakeholder register with the new contact's details.

B: 通知项目团队有关新的联系人。 Inform the project team of the new point of contact.

C: 更新沟通管理计划。 Update the communications management plan.

D: 请求与客户和新联系人的会议。 Request a meeting with the customer and the new contact.

答案: A

解析: 识别到新的干系人，首先更新干系人登记册。