

1. 【问答题】 [单选] 一家组织正在一个新兴市场启动一个项目。这个市场的法规将在项目的生命周期中快速而持续地发生变化，项目发起人要求项目经理提供预算估测。项目经理应使用什么工具或技术来提供预算预测？

An organization is kick-starting a project in an emerging market where regulation will rapidly and continuously change during its life cycle. The project sponsor asks the project manager for a budget forecast. What tools and techniques should the project manager use to provide this?

- A: 鱼骨图 Fish bone diagram.
- B: 三点估算 Three-point estimating.
- C: 备选方案分析 Alternatives analysis.
- D: 蒙特卡洛分析 Monte Carlo analysis.

2. 【问答题】 [单选] 一个软件技术项目的项目经理在一个矩阵式组织中工作，并有虚拟团队。不幸的是，职能经理告知项目经理可能没有任何资源可用于测试软件。项目经理接下来应该做什么？ A project manager for a software technology project works in a matrix ed organization with virtual teams. Unfortunately, the functional manager informs the project manager that there may not be any resources available to test the software. What should the project manager do next?

- A: 与职能经理接洽，讨论获取所需支持的细节。 Engage with the functional manager to discuss details to obtain the required support.
- B: 向发起人请求一次电话会议，提交变更请求，允许开发团队进行测试。 Request a teleconference meeting with the sponsor to submit a change request to allow the development team to conduct testing.
- C: 在周度项目会议上讨论测试需求，商议测试软件的最佳方式。 Discuss testing requirements at the weekly project meeting to negotiate the best approach to test software.
- D: 向采购专员发送电子邮件，与专门从事软件测试的公司进行协商。 Send an email to the procurement specialist to negotiate with a company that specializes in software testing.

3. 【问答题】 [单选] 一个项目正在进行六次迭代中的第五次。团队中有一个成员意外离开了公司。项目经理下一步该怎么做？ A project is on its fifth iteration out of six. One member of the team has left the company unexpectedly. What should the project manager do next?

- A: 在状态报告中详细说明项目延迟的原因。 Detail the reason for the project delay in the status report.
- B: 邀请干系人讨论缓解计划。 Invite the stakeholders to discuss a mitigation plan.

- C: 承担一些必要的工作, 以尽量减少影响。 Take on some of the necessary work to minimize the impact.
- D: 登记一个问题, 并将其升级到项目发起人。 Register an issue and escalate it to the project sponsor.

4. 【问答题】 [单选] 在项目执行规划研讨会后, 所有干系人均讨论、细化了项目范围并达成一致意见。在审查文档之后, 项目经理发现在项目生命周期中没有与范围变更相关的参考。若要解决这个问题, 项目经理应该怎么做?

After a project execution planning workshop, the scope was discussed,detailed,and agreed upon by all stakeholders. After reviewing the documentation, the project manager identified that there was no reference related to scope change during the project's life cycle. What should the project manager do to resolve this?

- A: 要求项目发起人更新范围, 以保护这项变更 Ask the sponsor to update the scope with this change
- B: 确保范围变更得到管理层的批准 Ensure that scope changes will be approved by management
- C: 继续执行项目并根据需要讨论任何范围变更 Continue executing the project and discuss any scope changes on an as needed basis
- D: 讨论遗漏范围变更程序的主题并制定范围变更流程 Discuss the subject of missing scope change procedures and develop a scope change process

5. 【问答题】 [单选] 一个由四名团队成员组成的项目团队将在全公司范围内向一个国家的员工和承包商推出应用程序。为了在严格的时间范围内交付, 需要与一家精通应用程序部署和变更管理的本地公司签订合同。项目经理应该做些什么来赋予当地公司权力? A project team consisting of four team members will launch applications to employees and contractors in a country across the company. In order to deliver within a strict time frame, it is necessary to sign a contract with a local company proficient in application deployment and change management. What should project managers do to empower local companies?

- A: 管理期望, 并就承包商将在项目经理的监督下交付的要求达成一致。Manage expectations and agree on the requirements that the contractor will deliver under the supervision of the project manager.
- B: 通过对承包商进行微观管理, 开始推出应用程序。Starting to launch applications through micro management of contractors.
- C: 设定期望值, 并就承包商将提交的定期进度报告的要求达成一致。Set regular expectations and

agree on the requirements for regular progress reports to be submitted by contractors.

D: 在项目经理的监督下部署承包商人员。Deploy contractor personnel under the supervision of the project manager.

6. 【问答题】 [单选] 一个敏捷项目的项目经理被要求削减 30%的预算，因为这是一个小的项目团队，预算主要分配给资源。项目经理应使用什么策略，以便在受限的环境中继续提供价值？The project manager of an agile project has been asked to reduce the budget by 30% Since this is a small project team, the budget is primarily allocated to resources. What strategy should the project manager use in order to keep delivering value in a restricted environment?

A: 减少项目人员，并相应地调整范围和时间表，以支持预算削减。Reduce the project staff and adjust the scope and timelines accordingly in support of the budget reduction.

B: 平衡项目团队以适应预算挑战，并提供培训以降低低绩效的风险。Balance the project team in order to accommodate the budget challenges, and provide training to mitigate the risk of low performance.

C: 优先考虑产品待办事项，寻找商业价值高、人力投入低的事项，并调整项目预算和人员配置，以满足这些事项的需求。Prioritize the product backlog looking for high business value and low effort, and adjust the project budget and staffing to account for those items.

D: 将项目范围限于基本的特性，并以目前的工作人员编制水平进行项目，直到所有预算都用完为止。Restrict the project scope only to basic critical features and run the project with the current staffing level until all of the budget is consumed.

7. 【问答题】 [单选] 项目经理将一个大型项目划分为三个区域，并为每个区域分配一个区域协调员。远程站点的一个协调员报告说，由于难以找到技术熟练的资源，他们产生了高额成本。项目经理应该做什么？

The project manager divides a large project into three areas and assigns a regional coordinator to each area. A coordinator at the remote site reported that they incurred high costs due to difficulty in finding skilled resources. What should a project manager do?

A: 进行成本效益分析 Conduct a cost-benefit analysis.

B: 估算外包远程站点任务的成本 Estimate the cost of outsourcing the remote site's tasks.

C: 分析增加的成本对总体预算的影响 Analyze the effect of the increased costs on the overall budget.

D: 执行挣值分析(EVA) Perform an earned value analysis(EVA).

8. 【问答题】 [单选] 项目经理正在管理一个旨在每三个月向市场提供增量交付的项目。团队已经被分配，并且产品待办事项列表是由产品负责人创建并确定优先级的。经过四次迭代之后，产品负责人将抱怨升级到首席执行官，因为产品没有满足产品负责人的期望。项目经理应该做些什么来防止这种情况的发生？ A project manager is managing a project aimed at providing incremental deliveries to the market every three months. The team has been assigned, and the product backlog was created and prioritized by the product owner. After four iterations, the product owner escalates complaints to the CEO because the product does not meet the product owner's expectations. What should the project manager have done to prevent this situation from happening?

A: 与产品负责人一起实施冲刺评审，与团队一起进行回顾，以最小化差距。 Implemented sprint reviews with the product owner and retrospectives with the team to minimize gaps.

B: 在日常 scrum 中进行风险管理分析。 Performed risk management analysis during daily scrums.

C: 审查组织过程资产 (OPAs) 和从类似项目获得的经验教训。 Reviewed the organizational process assets (OPAs) and lessons learned from similar projects.

D: 进行待办事项列表整理，确保满足验收标准。 Performed backlog grooming to ensure that acceptance criteria were being met.

9. 【问答题】 [单选] 一名工程师正在从事一个设施升级项目。在项目可交付物目的说明会上，承包商询问了多个工程师无法回答的问题。会议结束后，工程师让承包商根据他们自己对可交付物的理解提交建议书。若要获得更为明确的可交付物愿景，项目经理应事先完成哪一项？ An engineer is conducting a facility upgrade project. During a meeting to explain the intent of the deliverable, contractors ask multiple questions that the engineer is unable to answer. At the end of the meeting, the engineer asks the contractors to submit proposals based on their own understanding of the deliverable. What should the project manager have completed to obtain a clearer vision of the deliverable?

An engineer is conducting a facility upgrade project. During a meeting to explain the intent of the deliverable, contractors ask multiple questions that the engineer is unable to answer. At the end of the meeting, the engineer asks the contractors to submit proposals based on their own understanding of the deliverable. What should the project manager have completed to obtain a clearer vision of the deliverable?

A: 工作分解结构(WBS) Work breakdown structure(WBS)

B: 项目管理计划 Project management plan

C: 项目范围 Project scope

D: 项目章程 Project charter

10. 【问答题】 [单选] 一个项目正在进行迭代设计阶段。其中一个团队成员的表现不佳。这是公司的一项关键项目，执行即将开始。项目经理应该做什么？ A project is going through its iterative design stage. One of the team members has been performing poorly. This is a critical project for the company and execution is about to start. What should the project manager do?

A: 关于团队成员的不佳表现，请求职能经理采取行动 Request action from the functional manager regarding the team members poor performance

B: 避免在下一个有迭代设计阶段的项目中选择这个团队成员 Avoid selecting the team member to the next project that has an iterative design stage

C: 在迭代设计阶段向团队成员提供反馈和辅导 Provide feedback and coach the team member during the iterative design stage

D: 将问题升级到人力资源经理，并要求替换团队成员 Escalate the issue to the human resources manager and request that the team member be replaced