

1. 【问答题】 在一个混合型项目中，客户发布的合同规定了每个季度的可交付物，客户希望在第一季度向干系人展示一项有形的成果，并希望将第二个里程碑前移至第一季度，项目经理向客户解释说这是不可行的，除非第二个里程碑的需求有所变更。项目经理应采用哪两种措施？（选择两项） In a hybrid project, the customer has issued a contract that specifies the deliverables for each quarter. The customer wants to show their stakeholders a tangible outcome in the first quarter and wants to move the second milestone to the first quarter. The project manager explains to the customer that it is not feasible unless the requirements for the second milestone are changed. Which two actions should the project manager take?(Choose two)

A: 询问开发团队，与其讨论第二个里程碑的哪些需求可以在第一季度实施。Go back to the development team and discuss which second milestone requirements can be performed in the first quarter.

B: 就第二个里程碑的需求，了解客户的优先要务。Ask the customer for their priorities regarding the requirements for the second milestone.

C: 告诉客户将里程碑前移会对项目成本产生很大影响。Tell the customer that moving the milestone has a very high impact on the cost of the project.

D: 将问题上报给上层管理人员，以便解决该问题，并提出计划。Escalate the issue to upper management to resolve the prob and suggest a plan.

E: 说服客户将第二个里程碑保持原样，不要对之作出变更。Convince the customer to leave the second milestone in place and not change it.

2. 【问答题】 你正在为一个将使用敏捷方法进行产品开发的项目制定项目管理计划。你希望确保关键的干系人在项目的整个过程中都能了解交付的业务价值。你的最佳行动方案是什么？（选择三个）

You are in the process of developing the project management plan for a project which will use agile methods for product development. You want to ensure that the key stakeholders will be kept apprised of the business value delivered throughout the course of the project. What is your best course of action? (Choose three)

A: 等到项目结束时，向干系人展示项目可交付物 Wait until the end of the project to demonstrate the project deliverables to the stakeholders

B: 邀请干系人参加定期的迭代评审会议 Invite the stakeholders to attend the regular iteration review meetings

C: 根据项目待办事项列表中每个项的业务值分配故事点 Assign story points based on the business value for each item in the project backlog

D: 利用信息发射器，如看板和燃烧图表 Utilize information radiators such as a Kanban board and burn charts

E: 确保沟通管理计划指定定期向干系人报告项目状态 Ensure the communications management plan specifies periodic project status reporting to the stakeholders

3. 【问答题】 团队成员提出了一个风险，全国范围的停电威胁可能会影响软件开发项目的项目时间线。在上个月，这种风险变成了现实，项目时间线不得不延长 2 个月。项目经理应该采取哪两项行动？（选择两个） Team members raised the risk that the threat of a nationwide power outage could affect the project timeline of a software development project. Last month, that risk became a reality and the project timeline had to be extended by two months. What are the two actions a project manager should take? (Choose two)

- A: 要求团队成员加班，把损失的时间补回来，不影响项目进度。Ask the team member to work overtime to make up the time lost so that the project schedule is not impacted.
- B: 分析问题的影响，提交变更请求以更新项目进展。Analyze the impact of the issue and submit a change request to update the project schedule.
- C: 通知项目发起人，风险已经出现，并要求增加项目预算。Inform the project sponsor that the risk has materialized and request that the project budget be increased.
- D: 延长项目截止日期，更新项目进度以反映延迟。Extend the project deadline and update the project schedule to reflect the delay.
- E: 更新风险登记册，并与相关负责人合作，实施应对计划。Log it in the risk register and work with the relevant owner to implement the mitigation action plan.

4. 【问答题】 在构建阶段结束前，三名测试人员加入了项目团队。在项目团队会议上，测试人员表示项目质量很差，他们不应该继续测试，直到所有缺陷都被修复。项目经理应该采取哪三项行动？（选择三项） Three testers joined the project team just before the end of the build. During the project team meeting, the testers indicated that the project quality is poor, and they should not continue testing until all the defects are fixed. Which three actions should the project manager do? (Choose three)

- A: 停止项目并审查输出。Stop the project and review the output.
- B: 要求测试人员提供更多信息。Ask the testers to provide additional information.
- C: 与项目团队一起头脑风暴问题。Brainstorm the issue with the project team.
- D: 按照计划继续测试。Continue with testing according to the plan.
- E: 请求发起人的协助和指导。Ask the sponsor for assistance and guidance.

措施。选项 E 错误，在这种情况下，解决技术问题和测试缺陷应先由项目团队内部处理，而不是直接寻求发起人的帮助。

5. 【问答题】 一位项目经理最近被分配到一个银行 IT 项目。项目团队已经使用预测型方法开发产品超过 10 年，但管理层希望团队变更到敏捷方法。项目经理与团队开会介绍敏捷方法。大多数团队成员抱怨改变方法，因为该团队的绩效在银行的 IT 团队中一直高于平均水平。项目经理应该采取哪两种行动？（选择两个） A project manager was recently assigned to a banking IT project. The project team has been developing products using a predictive approach for more than 10 years, but management wants the team to change to an agile approach. The project manager met with the team to introduce the agile approach. Most of the team members complained about changing approaches because the performance of this team has always been above average among the IT teams in the bank. Which two actions should the project manager take?(Choose two)

A: 采访最抗拒的团队成​​员，说服他们尝试接受敏捷方法。Interview the most resistant team members to persuade them to try to accept an agile approach.

B: 与团队一起进行培训，以便团队能够理解敏捷方法和思维是什么。Conduct training sessions with the team so that the team can understand what the agile approach and mindset are.

C: 要求团队识别产品待办事项列表，并为团队创建看板来管理和遵循该方法。Ask the team to identify the product backlog and create a kanban board for the team to manage and follow the approach.

D: 与管理层会面，解释团队对敏捷方法的抵制，并要求他们正式要求团队实施敏捷。Meet with management to explain the team's resistance to the agile approach and request that they formally ask the team to implement agile.

E: 与团队进行头脑风暴，以了解团队项目的具体情况，并为团队确定可能的替代方法。Brainstorm with the team to understand the specifics of the team's project and to identify possible alternative approaches for the team.

6. 【问答题】 一位项目经理正在领导一个大型地理分布式组织的数字化转型项目。在执行阶段，项目团队注意到组织的员工和部门负责人对项目及其结果有不同的看法和期望。项目经理担心这可能会影响项目的成功。项目经理可以采取哪两项措施来解决这个问题？（选择两项） A project manager is leading a digital transformation project in a large geographically distributed organization. During the execution phase, the project team noticed that the organization's employees and heads of departments have different perceptions and expectations of the project and its outcome. The project manager is afraid that it may impact the project's success. Which two actions can the project manager do to resolve this issue? (Choose two)

A: 促进干系人参与，以改善沟通。Foster stakeholder engagement in order to improve

communication.

B: 与项目发起人讨论这个问题, 以便有效处理。Discuss the issue with the project sponsor in order to handle it efficiently.

C: 分享项目目标, 确保它们被正确理解。Share the project objectives to ensure they are properly digested.

D: 坚持面对面会议, 以了解真正的担忧。Insist on face-to-face meetings in order to understand the real concerns.

E: 按原计划进行, 因为这种情况在大型项目中很常见。Proceed as planned as these situations are quite common in large projects.

7. 【问答题】 一位项目经理的转型项目因信息技术 (IT) 系统的意外问题而被延迟。这些问题可能会影响项目预算, 但项目经理正在努力确保项目进度和范围不受影响。在向高层管理人员提出重定预算基准之前, 项目经理应该采取哪两个行动? (选择两个) A project manager's transformation project has been delayed due to unexpected issues with the information technology (IT) systems. These issues are likely to impact the project budget, but the project manager is working hard to ensure there is no impact on the project's schedule and scope. Which two actions should the project manager take before proposing a budget rebaseline to upper management for approval? (Choose two.)

A: 考虑进度压缩技术, 以缩短或加快进度持续时间, 而不减少项目范围。Consider schedule compression techniques to shorten or accelerate the schedule duration without reducing the project scope.

B: 考虑使用资源平衡技术, 以更准确地反映资源的工作承诺。Consider using resource leveling to more accurately reflect the work commitments of the resources.

C: 应用数据分析技术, 差异分析和趋势分析。Apply data analysis techniques, variance analysis, and trend analysis.

D: 基于修订后的估算以及过去类似情况的响应来分析预算。Analyze the budget based on the revised estimates and responses from similar situations in the past.

E: 提交一个优先级高的变更请求, 在即将召开的治理会议中讨论。Raise a change request with high priority to be discussed in the upcoming governance meetings.

8. 【问答题】 项目经理正在管理一个预算和进度都很紧张的内部项目。在执行项目时，项目经理意识到一些干系人正在与项目的成功目标背道而驰。项目经理应该做些什么来确保项目的成功交付？（选择两个）A project manager is managing an internal project with a tight budget and schedule. While executing the project, the project manager realizes that some stakeholders are working against the success targets of the project. What should the project manager do to ensure successful project delivery?(Choose two)

A: 更新项目干系人分析和方法，以满足干系人的需求。Update the project stakeholder analysis and methods to satisfy the stakeholders' requirements.

B: 将问题上报职能经理并寻求支持。Escalate the issue to the functional manager and ask for support.

C: 通过分发状态报告使所有干系人参与项目。Involve all stakeholders in the project by distributing status reports.

D: 注重支持性干系人，尽量减少不支持性干系人的参与。Focus on the supportive stakeholders and minimize involvement of unsupportive stakeholders.

E: 让所有干系人参与项目，包括不支持项目的干系人。Engage all stakeholders in the project including the unsupportive stakeholders.

9. 【问答题】 一个在飞机制造公司工作的 Scrum 团队已经完成关键项目的第一次迭代。对于项目发起人来说，在预算之内按时完成项目是非常重要的。燃尽图表明项目进度落后。项目经理应该采取哪两种行动来管理障碍并提高团队的速度？（选择两个）A Scrum team working in an aircraft manufacturer company has completed its first iteration for a critical project. It is very Important for the project sponsor to complete the project on time and under budget. A burndown chart indicates that the project is behind schedule. Which two actions should the project manager take to manage Impediments and improve the team's velocity?(Choose two)

A: 寻找导致瓶颈和减缓团队敏捷性的流程。Look for processes that cause bottlenecks and slow down the team's agility.

B: 为高级开发人员分配高复杂性的任务。Assign the items with high complexity to senior developers.

C: 授权学习如何作出决定以消除障碍因素。Empower the learn to make decisions to remove impediments.

D: 与团队一起尽快清除障碍因素。Work with the team to remove impediments as quickly as possible.

E: 将复杂性高的项目移到最后的迭代。Move the items with high complexity to the last iterations.

10. 【问答题】 一名项目管理员被指派领导一个基于云的系统的全球实现。团队成员分散在 5 个国家。随着时间的推移。项目经理注意到，一些团队成员在状态电话会议或其他保护讨论中变得安静，而另一些人经常打电话到很晚，并把时区差异作为延迟的原因。项目经理应该采取哪三种行动来鼓励参与？（选择三个） A project administrator is assigned to lead the global implementation of a cloud based system. The team members are scattered across 5 countries. As time goes by, the project manager noticed that some team members became quiet during status conference calls or other protective discussions, while others often called late and cited time zone differences as a reason for delays. What three actions should a project manager take to encourage participation? (Choose three)

- A: 要求所有团队成员每周提交一份书面状态报告。Require a written status report from all team members on a weekly basis.
- B: 组成一个核心小组，由代表每个国家成员的团队领导组成，并鼓励他们合作。Form a core group of team leads representing members from each country and encourage them to collaborate.
- C: 在建立虚拟会议之前，要求团队成员就会议时间达成一致。Before setting up a virtual meeting, ask team members to agree on a meeting time.
- D: 建立一个讨论板，允许团队成员在一天中的任何时间在线协作。Establish a discussion board that allows team members to collaborate online at any time of the day.
- E: 与团队成员建立一对一的虚拟会议，私下解决任何问题和/或关注的问题。Establish virtual one-on-one's with team members to address any issues and/or concerns privately.