

1. 【多选题】（分值：1 分）

A project manager is managing an internal project with tight budget and schedule. While executing the project, the project manager realizes that some stakeholders are working against the success targets of the project. What should the project manager do to ensure successful project delivery?(Choose two)

项目经理正在管理一个预算和进度都很紧张的内部项目。在执行项目时，项目经理意识到一些干系人正在与项目的成功目标背道而驰。项目经理应该做些什么来确保项目的成功交付？（选择两个）

A、 Update the project stakeholder analysis and methods to satisfy the stakeholders' requirements.

更新项目干系人分析和方法，以满足干系人的需求。

B、 Escalate the issue to the functional manager and ask for support.

将问题上报职能经理并寻求支持。

C、 Involve all stakeholders in the project by distributing status reports.

通过分发状态报告使所有干系人参与项目。

D、 Focus on the supportive stakeholders and minimize involvement of unsupportive stakeholders.

注重支持干系人，尽量减少不支持干系人的参与。

E、 Engage all stakeholders in the project including the unsupportive stakeholders.

让所有干系人参与项目，包括不支持项目的干系人。

2. 【多选题】（分值：1 分）

A project manager is overseeing a project as part of a program geared toward a major technology disruption. The team is comprised of brilliant young professionals who have worked on different projects for the organization in the past. However, the team complained that they previously experienced a lack of direction during project executions and are afraid of the same issue in this project. Which actions should the project manager take to ensure that this issue does not occur in this project?(Choose two)

一名项目经理正在监督一个项目，该项目作为一个计划的部分，以应对重大的技术颠覆。该团队由才华横溢的年轻专业人士组成，他们过去曾为该组织从事过不同的项目。然而，该团队抱怨说，他们之前在项目执行期间缺乏方向感，并且担心在该项目中也遇到同样的问题。项目经理应该采取哪两种行动来确保此问题不会在本项目中发生？（请选择两个答案）

A、 Keep the team engaged and focused on the project's direction.

保持团队参与并专注于项目方向。

B、 Encourage the team to do a brainstorming session and provide a mitigation plan

鼓励团队进行头脑风暴会议并提供缓解计划。

C、 Focus on the resource management plan and track project progress.

关注资源管理计划并跟踪项目进度。

D、 Set a clear vision for the project and ensure it is visible to all stakeholders.

为项目设定清晰的愿景，确保所有干系人都能看到。

E、 Organize a team-bonding activity and invite an external manager to speak to the team.

组织团队凝聚力活动，邀请外部经理与团队对话。

3. 【单选题】（分值：1 分）

A project team has been formed and the tasks have been assigned to each team member. All team members have agreed to follow a hybrid project approach. What should the project manager do to ensure the team performs as an organized unit?

一个项目团队已经成立，任务已经分配给每个团队成员。所有团队成员都同意遵循混合型项目方法。项目经理应该做些什么来确保团队作为一个有组织的单位进行运转？

A、 Advise the team to adjust their work habits and behaviors to allow for better conflict resolution.

建议团队调整他们的工作习惯和行为，以便更好地解决冲突。

B、 Call a team meeting to discuss team members' strengths and weaknesses.

召开团队会议，讨论团队成员的优点和缺点。

C、 Establish rules and regulations for team members with consequences if the goals are not reached.

为团队成员制定规则和法规，如果未能达到目标，将产生后果。

D、 Establish team behavior and develop an understanding of how to work together.

建立团队行为，并了解如何协同工作。

4. 【单选题】（分值：1 分）

A project manager is working with a collocated agile project team that has worked together long enough to be in the performing phase of team development. An unforeseen event has caused the team to be dispersed and they are unable to collocate. What should

the project manager do to keep the team performing as effectively as possible?

一个项目经理正在和一个敏捷项目团队一起合作，这个团队已经在一起工作了足够长的时间，已经进入了团队开发的执行阶段。一个不可预见的事件导致团队分散，他们现在无法进行集中办公协作。

项目经理应该怎么做才能让团队尽可能高效地工作？

A、 Ask the project sponsor and executive stakeholders to encourage the team to maintain their performance

要求项目发起人和执行干系人鼓励团队保持他们的表现。

B、 Transition the team from an agile approach to a predictive approach for better performance control.

将团队从敏捷方法过渡到预测型方法，以获得更好的绩效管控。

C、 Provide the team with virtual collaboration software and training on the software to minimize disruption.

为团队提供虚拟协作软件并对软件进行培训，以最大限度地减少干扰。

D、 Evaluate project performance and step in if performance decreases to an unacceptable level.

评估项目绩效，并在绩效下降到不可接受的水平时介入。

5. 【单选题】（分值：1 分）

A project manager collects various pieces of information and consolidates metrics in an agile project. The project manager finds that there is slack in the team in terms of productivity. The number of items sent to development per person has decreased by 10%, and the project manager used a root cause analysis (RCA) and discovered the reason is a lack of knowledge in one of the frameworks used for modeling. What should the project manager do next?

一项目经理收集了各种信息并整合了敏捷项目中的指标。项目经理发现团队在生产力方面存在松懈。每人开发的工作项数量减少了 10%。项目经理使用了根本原因分析 (RCA)，并发现原因是对于建模的一个框架缺乏了解。项目经理接下来应该做什么？

A、 Foster knowledge sharing and coaching among team members.

促进团队成员之间的知识共享和辅导。

B、 Arrange for external training amid the tight project schedules.

在项目进度紧张的情况下安排外部培训。

C、 Add new members for the underperforming team.

为表现不佳的团队添加新成员。

D、 Seek an external expert to review the framework.

寻求外部专家审查框架。

6. 【单选题】（分值：1 分）

A project manager works at an organization that intends to use an agile delivery approach.

The product owner asks the project manager what the benefit of agile delivery is from a project evaluation perspective? How should the project manager reply to the product owner?

项目经理在打算使用敏捷交付方法的组织中工作，产品负责人问项目经理从项目评估的角度来看敏捷交付的好处是什么？项目经理应该如何回复产品负责人？

A、 The functionality is delivered early; therefore, more value is delivered.

功能提前交付；因此，更多的价值被交付。

B、 The team productivity is higher, therefore, more value is delivered.

团队生产力更高；因此，更多的价值被交付。

C、 The cost is reduced; therefore, the total value delivered is higher.

成本降低：因此，交付的总价值更高。

D、 The risk is significantly reduced; therefore, more value is delivered.

风险显著降低；因此，更多的价值被交付。

7. 【多选题】（分值：1 分）

A project team member raised a risk that the threat of county-wide power cuts may affect the project timeline for a software development project. In the last month, this risk materialized and the project timeline had to be extended by 2 months. Which two actions should the project manager take?(Choose two)

团队成员提出了一个风险，全国范围的停电威胁可能会影响软件开发项目的项目时间线。在上个月，这种风险变成了现实，项目时间线不得不延长 2 个月。项目经理应该采取哪两项行动？（选择两个）

A、 Ask the team member to work overtime to make up the time lost so that the project schedule is not impacted.

要求团队成员加班，把损失的时间补回来，不影响项目进度。

B、 Analyze the impact of the issue and submit a change request to update the project schedule.

分析问题的影响，提交变更请求以更新项目进度。

C、 Inform the project sponsor that the risk has materialized and request that the project budget be increased.

通知项目发起人，风险已经出现，并要求增加项目预算。

D、 Extend the project deadline and update the project schedule to reflect the delay.

延长项目截止日期，更新项目进度以反映延迟。

E、 Log it in the risk register and work with the relevant owner to implement the mitigation action plan.

更新风险登记册，并与相关负责人合作，实施应对计划。

8. 【多选题】（分值：1 分）

A project is approaching its project closure phase, and the project manager receives an email from a key stakeholder who complains that the project documentation and artifacts have not been updated. The project manager assigns a project specialist to support the project management office's (PMO) effort to update the project documentation and artifacts. Which three actions should the project manager ask the project specialist to take? (Choose three)

一个项目正在接近收尾阶段，项目经理收到一封来自关键干系人的电子邮件，他抱怨项目文档和工件没有被更新。项目经理指派一名项目专家支持项目管理办公室（PMO）更新项目文档和工件的工作。项目经理应该要求项目专家采取哪三种行动？（选择三个）

A、 Create a quality assurance plan for the documentation.

为文档创建质量保证计划。

B、 Identify the components of the project documentation.

确定项目文件的组成部分。

C、 Archive only the initial and draft versions of the documents.

只存档文件的最初版本和草稿版本。

D、 Ensure that the documents are in an easily retrievable form.

确保文件以一种容易检索的形式存在。

E、 Collect the documents at the time of their creation.

在文件创建的时候收集它们。

9. 【多选题】 (分值: 1 分)

A project manager has recently joined an organization and notices that the engineering manager shouts at the project manager during project meetings. Also the procurement manager will not return calls and the accountant always insists the project manager clears approved budget line items with them personally before expensing. Which three corrective actions should the project manager perform? (Choose three)

一个项目经理最近加入了一个组织，他注意到工程经理在项目会议上对项目经理大喊大叫。此外，采购经理不回电话，会计总是坚持项目经理在支出前亲自和他们一起清理批准的预算项目。项目经理应该执行哪三项纠正措施？(选择三个)

A、 Confront the people causing the stress directly with the aim of finding amicable solutions

直接面对造成压力的人，以找到友好的解决办法



B、 Seek support from the project management office (PMO) on addressing issues affecting the project

就处理影响项目的问题向项目管理办公室寻求支助

C、 Discuss the possible actions with the project sponsor

与项目发起人讨论可能采取的行动

D、 Avoid the people causing stress and request a transfer as soon as possible

避免给人带来压力，并尽快要求调任

E、 Talk to the human resources (HR) manager about these concerns

和人力资源经理谈谈这些问题。

10. 【单选题】 (分值: 1 分)

A large company is transitioning its projects to an agile approach. After the transition executive management requests the information that was previously available in old reports and dashboards. Many of the old reports and dashboards are no longer relevant after the shift to agile practices. What should the project manager do in this situation?

一家大公司正在将其项目转变为敏捷方法。过渡之后执行管理层要求提供以前在旧报告和仪表盘中有用的信息。在转向敏捷实践之后，许多旧的报告和仪表盘不再相关。在这种情况下，项目经理应该怎么做？

A、 Explain to the management team that reporting and management dashboards are not effective agile practices

向管理团队解释报告和管理仪表盘不是有效的敏捷实践

B、 Ask the management team to review the endorsed agile concepts to prove that the old

information is not relevant

要求管理团队审查认可的敏捷概念，以证明旧的信息是不相关的

C、 Help the management team understand how the change to an agile approach impacts the relevance of certain reports and key performance indicators (KPIs)

帮助管理团队理解对敏捷方法的变更如何影响某些报告和关键绩效指标 (KPIs) 的相关性

D、 Remind the management team that an agile approach empowers teams to be self-directed and therefore there is no need for reporting

提醒管理团队，敏捷方法赋予团队自我指导的权利，因此不需要报告

骐迹教育每日一练骐迹教育内部资料