

1. 【单选题】（分值：1 分）

A newly formed team has become accustomed to agile practices. The project leader noticed that although their performance met expectations, many team members were bored with daily team practices. What should the project leader do in this situation?

一支新组建的团队已适应敏捷实践，项目负责人发现，尽管团队绩效达标，但很多成员对日常敏捷活动感到厌烦。这种情况下，项目负责人该怎么做？

A、 Allow the team to self-organize and allow them to analyze the situation and correct problems on their own during the retrospective meeting.

授权团队自我组织，让他们在回顾会议上自主分析情况、解决问题。

B、 Strongly recommend that the team explore new ways to improve performance and make a difference in the situation.

强烈建议团队探索提升绩效的新方法，改变当前状态。

C、 Conduct individual conversations with team members to determine what they hope to do to improve the situation within the team.

与团队成员单独沟通，了解他们希望如何改善团队现状。

D、 Have the team report this situation to senior management and seek advice.

让团队将情况上报高级管理层，寻求指导。

答案: A

解析：敏捷自组织团队具备自主解决问题的能力。

2. 【单选题】（分值：1 分）

A project of Company A was successfully delivered within the established scope, schedule, and budget before the end of the last iteration. But at the celebration ceremony of the project, one of the business stakeholders stated that they believed the project was a great failure because it did not add any commercial value. What measures should the project manager have taken to avoid this perception?

A 公司某项目在最后一个迭代结束前，按既定范围、进度和预算成功交付。但在项目庆功仪式上，一名业务相关方却表示，该项目是彻底的失败，因为没有创造任何商业价值。项目经理本应采取什么措施，避免这种认知偏差？

A、Confirm whether a communications management plan has been formulated to make business stakeholders realize the success of the project.

确认是否制定沟通管理计划，让业务相关方清晰认知项目的成功之处。

B、Engage business stakeholders in the sprint retrospective meeting.

邀请业务相关方参与冲刺回顾会议。

C、Work with the initiator and key stakeholders to determine the priority items on the product backlog in order to deliver business benefits.

与发起人和核心相关方共同确定产品待办事项的优先级，确保交付商业价值。

D、Conduct closing research for key stakeholders.

针对核心相关方开展项目收尾调研。

答案: A

解析：避免相关方对项目目标产生认知差异，需要提前制定完善的沟通管理计划。

3. 【单选题】（分值：1 分）

The competitive and complex project management environment has increased the pressure on project working hours. Progress control is an important method to avoid time delays. The corrective measures for time management often involve accelerating certain behaviors to ensure timely completion, or completing them within the shortest possible delay. In order to reorganize and execute the schedule, corrective measures usually require?

竞争激烈、复杂多变的项目管理环境，加大了项目工期的压力。进度控制是避免工期延误的重要手段。进度管理的纠正措施，通常需要加快部分工作，确保按时完成，或在最小延误范围内完成。为重新制定并执行进度计划，纠正措施通常需要？

A、 Make decisions that no one likes.

做出不受欢迎的决策

B、 Timely adjust the baseline.

及时调整基准线

C、 Root cause analysis.

根本原因分析

D、 Resource balance.

资源平衡

答案: C

解析：重点在于纠正措施的实施前提，确定采取纠正、预防或补救措施前，首先要开展分析评估，问题的根本原因需记录在变更请求中。

4. 【单选题】（分值：1 分）

A new project manager is led by an experienced project manager who has obtained the qualification of a Project Management Professional (PMP). The new project manager found it difficult to have enough time to manage the project, as the product and project scope were gradually evolving. The project management professional mentioned many basic project management tools, such as Work breakdown structure, and taught that these tools can assist the orderly development of the project at the implementation stage. So can the Work breakdown structure be used?

新任项目理由一位持有 PMP 资质的资深项目经理指导。新任项目经理发现，由于产品和项目范围逐步细化，自己难以抽出充足时间管理项目。资深项目经理提及了工作分解结构等基础项目管理工具，并讲解这些工具能在执行阶段辅助项目有序推进。那么工作分解结构可以用于？

A、 Communicate with customers.

与客户进行沟通

B、 Display the duration of each work package.

展示每个工作包的历时

C、Present functional managers to each team member.

为每位团队成员明确对应的职能经理

D、Present the business needs of the project.

展示项目的商业需求

答案: A

解析: B 选项错误, WBS 不包含工作时间估算内容; C 选项属于组织结构范畴; D 选项, 商业需求通过项目章程进行展示。

5. 【单选题】 (分值: 1 分)

A food company is using predictive methods to develop a new product, which is currently in the testing stage. Given the characteristics of testing feedback, the project manager has decided to adopt an iterative approach. At the end of one iteration, the government issued a regulation related to the product. What should the project manager do next?

某食品公司采用预测型方法开发新产品, 项目目前处于测试阶段。鉴于测试反馈的特点, 项目经理决定改用迭代方式。在一次迭代结束时, 政府颁布了与该产品相关的新法规。项目经理接下来该做什么?

A、Retest to ensure compliance with new regulations.

重新开展测试, 确保符合新法规要求。

B、Re-evaluate to confirm compliance with new regulations in the next iteration.

重新评估, 确认在下一个迭代中遵守新法规。

C、Hold iterative review meetings to address new regulations.

召开迭代评审会议, 应对新法规。

D、Propose a change request for the project scope to ensure compliance with the new regulations.

针对项目范围提交变更请求, 确保符合新法规要求。

答案: D

解析：遇到法规变更等影响项目的情况，需按照变更流程，首先提交变更请求。

6. 【单选题】（分值：1 分）

The project manager prepares the project closing document and submits it to the project initiator for approval. Which of the following is included as a project initiator in this process?

项目经理编制项目收尾文件，提交给项目发起人审批。此过程中引入发起人，是为了确认下列哪一项？

A、 Deliver final products and services, and approve risk registers.

交付最终产品和服务，并批准风险登记册。

B、 Deliver the final product, service, and quality management plan.

交付最终产品、服务，以及质量管理计划。

C、 After the project is completed, the deliverables will be smoothly transferred to the required organization.

项目收尾后，将可交付成果顺利移交至需求接收组织。

D、 Approve project resources required for urgent task work in order to ultimately deliver the product.

批准紧急任务所需的项目资源，保障最终产品交付。

答案: C

解析：结束项目或阶段的输出，包含最终产品、服务、成果的移交，即正式将项目交付的最终产品、服务或成果（阶段收尾则为阶段中间成果）从团队移交至接收方，此过程可由发起人协助，确保移交顺利。

7. 【单选题】（分值：1 分）

The project manager maintains a project log containing information about active projects,

issues, and risks. At the beginning of the project, all related risks are classified and recorded in the project log. By the end of the project, the previously cleared risks reappear, resulting in a one month delay in the project. Is this situation happening again because of the project manager?

项目经理维护着一份项目日志，记录在执行项目、问题和风险等信息。项目初期，所有相关风险都已分类并记入项目日志。项目结束时，此前已关闭的风险再次出现，导致项目延期一个月。出现这种情况，是因为项目经理？

A、Failed to communicate with project team members.

未能与项目团队成员有效沟通。

B、Failed to distribute project logs to project team members.

未能将项目日志分发给项目团队成员。

C、No project progress meeting was held.

未召开项目进度会议。

D、Risk assessment not performed regularly.

未定期开展风险评估。

答案: D

解析：应定期组织风险审查，检查并记录风险应对措施在处理整体项目风险和已识别单个项目风险时的有效性。风险审查中，还需识别新的单个项目风险（包括商定应对措施引发的次生风险）、重新评估当前风险、关闭过时风险、讨论风险发生引发的问题。

8. 【单选题】（分值：1 分）

A company is implementing a new system. The project manager has determined that it is best to use a combination of Scrum and Kanban methods to complete the project. The product owner is very confused about how to start delivering the required functionality. How should a project manager assist the product owner?

某公司正在实施一套新系统，项目经理确定，采用 Scrum 和看板相结合的方式完成项目最为合适。

产品负责人对如何开始交付所需功能感到十分困惑。项目经理应如何协助产品负责人？

A、 Create a Work breakdown structure (WBS) and explain the deliverables to the product owner.

创建工作分解结构（WBS），向产品负责人说明可交付成果。

B、 Provide guidance to the product owner on how to create a product backlog.

就如何创建产品待办事项列表，为产品负责人提供指导。

C、 Encourage teams to refine project tasks.

鼓励团队细化项目任务。

D、 Discuss the responsibilities of the product owner within the project team.

与产品负责人明确其在项目团队中的职责。

答案: B

解析：为相关方提供适配的指导，助力其完成项目相关工作。

9. 【单选题】（分值：1 分）

You are leading a complex knowledge work project. You need to choose a tool to record and share the knowledge work created by the project. After discussing many options, the team ultimately came up with two options that looked equally good. What should you do next to help you make the right choice?

你正在领导一个复杂的知识工作项目，需要选定一款工具，用于记录和共享项目产生的知识成果。

团队讨论了多种方案，最终筛选出两个表现相近的优质选项。接下来你该怎么做，才能做出正确选择？

A、 Ask the product owner to make the final decision.

请产品负责人做出最终决策。

B、 Organize a planning poker activity to determine the best choice.

组织计划扑克活动，确定最佳方案。

C、 Use fishbone diagrams to determine the best tool.

使用鱼骨图，选定最优工具。

D、Organize a spike to study these two options.

组织一次刺探活动，研究这两个选项。

答案: D

解析：需要组织刺探活动研究两个选项，刺探活动适用于学习探索，可用于估算、定义验收标准、理解用户在产品中的操作流程等场景。

10. 【单选题】（分值：1 分）

To carry out an agile project, the client is structured as a matrix organization. The project manager is working on-site with key stakeholders from different departments of the organization. How should the project manager respond to different stakeholders?

为开展某敏捷项目，客户方为矩阵型组织，项目经理与该组织不同部门的核心相关方在现场协同工作。项目经理应如何应对不同的相关方？

A、The project manager is working at the client's premises, so he/she follows the instructions of all key stakeholders.

项目经理在客户现场工作，因此需遵从所有核心相关方的指令。

B、This is an agile project, so only follow the instructions of the project manager's supervisor and the functional department manager of the organization.

这是敏捷项目，因此只需遵从项目经理直属上级和客户方职能部门经理的指令。

C、Due to different viewpoints, it is necessary to conduct stakeholder analysis and act based on the results.

相关方观点各异，需开展相关方分析，并依据分析结果采取行动。

D、All stakeholders are important, so project managers should follow the instructions of management and key stakeholders.

所有相关方都很重要，项目经理应遵从管理层和核心相关方的指令。

答案: C

解析：根据相关方分析结果制定针对性策略，推动相关方合理参与项目。

骐迹教育每日一练 骐迹教育内部资料