

1.【多选题】A project team is experiencing delays in completing a task that turned out to be more complex than initially estimated. This is a critical task that could impact current iteration goals. What two options will help the team initially address this obstacle?(Choose two)一个项目团队在完成个任务时遇到了延误，这个任务比最初的估计要复杂。这是一个关键的任务，可能会影响当前迭代的目标。团队最初应该选择哪两种选项来应对这个难题？（选择两项）

- A. Escalate the issue to the project sponsor 将问题升级到项目发起人。
- B. Review and update dependencies 审查和更新依赖关系
- C. Schedule a retrospective.安排回顾会议
- D. Conduct a root cause analysis.进行根本原因分析
- E. Create a risk management plan 创建风险管理计划

2.【单选题】During the implementation phase of a project, a new regulation affects the project, and a critical status meeting discussing the scope changes is required. The project manager discovers that a key stakeholder cannot attend the scheduled meeting. What should the project manager do?在一个项目的实施阶段，一个新的法规影响了项目，需要召开一个讨论范围变化的关键状态会议。项目经理发现，一个关键的干系人不能参加预定的会议。项目经理应该怎么做？

- A. Call for a change control board (CCB) meeting. and inform the stakeholder about the outcome.召开变更控制委员会(CCB)会议，并将结果告知干系人。
- B. Update the communications management plan and implement the change.更新沟通管理计划并实施变更
- C. Meet with the project sponsor to discuss how to address the situation.与项目发起人会面，讨论如何处理这种情况。
- D. Meet with the stakeholder prior to the meeting to obtain their opinion.在会议前与干系人会面，以获得他们的意见。

3.【单选题】Early in the execution phase, a project manager discovers that recent changes in enterprise environmental factors (EEFs) will severely reduce the implementation cost and shorten the project schedule. How should the project manager address this situation?在执行阶段的早期，项目经理发现最近事业环境因素(EEFs)的变化将大大降低执行成本并缩短项目进度，项目经理应该如何处理这种情况？

A. Meet with the project team to decide how the remaining budget will be spent.与项目团队会面，决定如何使用剩余的预算。

B. Keep the extra budget as management reserve until project closeout.将额外的预算作为管理储备，直到项目结束。

C. Give the team extra time to finish tasks within the original timeline.给予团队额外的时间，在原定的时间内完成任务。

D. Follow the project escalation policy and communications management plan 遵循项目升级政策和沟通管理计划。

4.【单选题】A group has been working together for one month. During daily meetings a team member continues to express issues in completing their tasks. What should the project manager do?一个小组已经一起工作了一个月。在每日会议中，一个团队成员一直表示在完成他们的任务时遇到问题。项目经理应该怎么做？

A. Wait for the team to identify and solve the problem independently.等待团队独立识别并解决问题

B. Move the team member to another task that is more skill appropriate.将团队成员转移到更适合其技能的其他任务。

C. Have a confidential discussion with the team member to identify the root cause.与团队成员进行保密讨论，以识别根本原因。

D. Start a discussion with all team members to help resolve the issues.启动与所有团队成员的讨论，以帮助解决问题。

5.【单选题】Stakeholders in some industries prefer to deal with programmers and system analysts directly, bypassing project managers. This complicates managing resources on projects. How should a project manager solve this issue?一些行业的干系人更喜欢直接与程序员和系统分析师打交道，而不是项目经理。这使得项目资源的管理变得复杂。项目经理应该如何解决这个问题？

A. Propose implementing a new project management information system(PMIS).建议实施新的项目管理信息系统(PMIS)。

B. Request a meeting with senior management to escalate the situation 请求与高级管理人员开会，使情况升级

C. Promote adoption of the communications management plan with the project team. 促进项目团队采用沟通管理计划。

D. Host a team-building event to develop team cohesion and improve communication. 举办团队建设活动，培养团队凝聚力，改善沟通。

6. 【单选题】 During an inspection, the production phase was stopped because the inspector claimed that regulatory labels were missing. What should the project manager do? 在一次检查中，生产阶段被停止，因为检查员声称缺少监管标签。项目经理应该怎么做？

A. Conduct an expert judgment evaluation. 进行专家判断评估。

B. Review the quality management plan. 审查质量管理计划

C. Update the lessons learned register. 更新经验教训登记册

D. Review the risk management plan. 审查风险管理计划

7. 【单选题】 A project team is having difficulties understanding technical details regarding requirements. The information was not initially provided by the customer, but the information's critical in the current iteration for clarification on how asks need to be accomplished. How should the project manager approach this situation? 项目团队在理解关于需求的技术细节方面遇到困难。客户最初并未提供这些信息，但是这些信息在当前的迭代中对于阐明如何完成任务至关重要。项目经理应该如何处理这种情况？

A. Request that the customer reviews and clarifies feature definitions for the current sprint. 请求客户审查并澄清当前冲刺的功能定义。

B. Send a burn down chart of the current sprint to the customer and seek clarifications. 将当前冲刺的燃尽图发送给客户并寻求澄清。

C. Educate the customer and have them participate in daily stand up meetings 教育客户并让他们参与每日站立会议。

D. Schedule weekly meetings and product reviews with the customer to clarify requirements. 与客户安排每周的会议和产品审查以澄清需求。

8. 【单选题】 A project manager has been appointed to a multimillion-dollar project. The project is considered to be high risk since no similar projects have been undertaken before and there is no historical data. Some external stakeholders are reluctant to provide support. What approach should the project manager take? 一个项目经理被任命为一个价值数百万美元的项目，该项目被认为是高风险的，因为以前没有进行过类似的项目，也没有历史数据，一些外部干系人不愿意提供支持。项目经理应该采取什么方法？

A. Examine the plans, processes, policies, and knowledge that are specific to the organization undertaking the project. 检查开展项目的组织所特有的计划、流程、政策和知识。

B. Establish dialogue with stakeholders on the project constraints, assumptions, and critical inputs. 与干系人建立关于项目制约因素、假设和关键输入的对话。

C. Convince senior management to close the project since the project lacks sponsorship and is considered to be high risk. 说服高级管理层关闭该项目，因为该项目缺乏赞助，被认为是高风险的。

D. Host a project team meeting, then update the risk register and the project management plan. 召开项目团队会议，然后更新风险登记册和项目管理计划。

9. 【单选题】 A project manager works with a global virtual team. The team is facing difficulty in communicating with each other and often misses important messages. This difficulty leads to missed deadlines. What should the project manager do to enhance project team effectiveness? 一个项目经理与一个全球虚拟团队一起工作。该团队面临着相互沟通的困难，经常错过重要的信息。这种困难导致错过了最后期限。项目经理应该做什么来提高项目团队的效率？

A. Implement team collocation to improve communication. 实施团队同地办公以改善沟通。

B. Identify the root cause of communication issues. 识别沟通问题的根本原因

C. Initiate daily communication of project progress. 启动项目进展的日常沟通

D. Schedule a communications control board meeting. 安排一次沟通控制委员会会议

10. 【单选题】 A team member misses a project meeting without it being approved and has been penalized as defined in the ground rules. This team member, as well as other team members, insist that it is the first time they have seen this rule regarding the project and they do not agree with the penalty. What should the project manager have

done to avoid this situation?一个团队成员在没有得到批准的情况下错过了一次项目会议，并受到了基本规则中规定的惩罚。这个团队成员以及其他团队成员坚持认为，这是他们第一次看到关于项目的这个规则，他们不同意这个处罚。项目经理应该怎么做才能避免这种情况？

- A. Ensured the team charter was developed by the team members.确保团队章程是由团队成员共同制定的。
- B. Ensured the team members are fully supportive of all decisions.确保团队成员完全支持所有的决定。
- C. Distributed the project charter to all team members.将项目章程分发给所有团队成员。
- D. Used a charismatic leadership style.使用有魅力的领导风格。