

1. 【单选题】 A project manager has two projects that are being executed at the same time. The duration of the critical project must be reduced, but the project manager does not have enough resources to achieve this goal. In addition the schedule does not have activities that can be overlapped. What should the project manager do?项目经理有两个同时执行的项目。关键项目的持续时间必须缩短，但是项目经理没有足够的资源来实现这个目标。此外，时间表中也没有可以重叠的活动。项目经理该怎么做？

A. Analyze both projects to determine the most effective use of common resources 分析两个项目，以确定公共资源的最有效使用

B. Use resource optimization to justify requesting more resources for the critical project 利用资源优化来证明为关键项目请求更多资源的合理性

C. Provide schedule optimization training to the project teams to improve their skills. 为项目团队提供进度优化培训，以提高他们的技能。

D. Apply fast-tracking techniques to compress the schedule of the critical project 应用快速跟进技术压缩关键项目的进度

答案: A

解析:选 A，项目经理需要权衡两个项目的需求，并找出最有效利用资源的方法。选项 B 错误，在资源有限的情况下，尤其是在这个场景中，请求更多的资源可能并不实际或可能无法获得。选项 D 错误，时间表中也没有可以重叠的活动，无法快速跟进。

2. 【单选题】 A project manager for a maintenance project has a contract that is renewed annually. The project started 6 years ago. After contract renewal this year the auditors reported that this version of the contract violates a new law that was passed last year. What has happened in this situation?一个维护项目的项目经理有一个每年续签一次的合同。该项目始于 6 年前。今年合同续签后，审计员报告说，这个版本的合同违反了去年通过的一项新法律。在这种情况下，发生了什么？

A. The contract has not been appropriately reviewed by the project team.合同没有得到项目团队的适当审查。

B. The stakeholder engagement plan has not been correctly implemented.干系人参与计划没有得到正确的执行。

C. The legal department has not disseminated the law correctly to all staff 法务部门没有正确地将法律传播给所有员工。

D. The project manager does not have enough knowledge can this legal matter.项目经理在这个法律问题上的知识不足。

答案: A

解析:选 A, 当新的法律条款出台后, 应该对所有可能影响的合同进行审查。合同违反了去年通过的一项新法律, 这意味着合同的审查过程有漏洞, 没有考虑到新的法规变化。选项 C 不是最佳选项, 这可能是个问题, 但是通常, 法规的详细规定和遵守法规的责任更可能是法务团队或项目团队在合同审查过程中应处理的问题, 而不是所有员工的责任。

3. 【单选题】A new project has been kicked off following a planning session. The project is under direct oversight of an executive in the organization. After a review meeting, the project manager overhears an executive request a dashboard from one of the team members to show the overall project status. What should the project manager do? 一个新项目在规划会议后启动, 该项目直接受到组织中一名高管的监督。在审查会议后, 项目经理无意中听到一位高管要求其中一名团队成员展示整体项目状态的仪表盘。项目经理应该怎么做?

- A. Update the stakeholder engagement assessment matrix 更新干系人参与评估矩阵。
- B. Update the communications management plan to include informal requests. 更新沟通管理计划以包括非正式请求。
- C. Ask the team member to develop a dashboard to fulfill the request 要求团队成员开发一个仪表盘以满足请求。
- D. Tell the team member to route the request through the project manager. 告诉团队成员将请求通过项目经理进行。

答案: B

解析:选 B, 一位高管直接向团队成员发出了请求, 而没有通过项目经理, 这可能会影响到项目的沟通流程, 因此, 项目经理应该更新沟通管理计划以确保这样的请求也能被妥善处理。选项 A 错误, 在这种情况下, 问题更多地是关于沟通的流程, 而不是干系人的参与。

4. 【多选题】Which three of the following scenarios are impediments on which a scrum master should pay attention?(Choose three) 以下哪三个场景是 Scrum 主管应该关注的障碍因素?(选择三个)

- A. A team member talking about a user story that is not on the Scrum board

团队成员谈论的用户故事不在 Scrum 看板上

B. A team member talking about a user story that is on the Scrum board 团队成员谈论的用户故事在 Scrum 看板上

C. A technology that blocks agile capabilities 阻碍敏捷能力的技术

D. A lack of team empowerment and an inability to self-organize 团队缺乏赋权和无法自组织

E. A review of the backlog at daily standup meetings 审查每日站会的待办事项列表

答案: A.C.D

解析:选项 A, Scrum 团队应该专注于他们已经承诺在当前冲刺中完成的用户故事, 谈论不在看板上的用户故事是一种干扰, 会导致团队偏离焦点。选项 C, 这显然是 Scrum Master 需要关注和解决的障碍因素。选项 D, 在敏捷环境中, 团队应该有权自我组织和决策。如果他们缺乏这种能力或者不被允许这样做, 那么这就是一个 Scrum Master 需要解决的问题。

5. 【单选题】 A project team is engaging a development team in another country to develop software. During progress reviews, the project manager identified completion date delays due to rework because there were different interpretations of the client's needs. What should the project manager do? 一个项目团队正在与另一个国家的开发团队合作开发软件。在进度审查中, 项目经理发现由于对客户的需求有不同的解释, 导致返工而造成完成日期的延误。项目经理应该怎么做?

A. Set up a meeting with key stakeholders to clarify requirements. 与关键的干系人召开会议, 澄清需求。

B. Escalate to the project steering committee and request additional time. 向项目指导委员会汇报, 要求增加时间。

C. Travel to the development team's office to push the schedule. 前往开发团队的办公室, 推动进度。

D. Create prototypes with the development team to confirm requirements. 与开发团队一起创建原型以确认需求。

答案: A

解析:关键字 “由于对客户的需求有不同的解释, 导致返工而造成完成日期的延误”, 所以需要澄清需求以解决问题, 选 A; 选项 D 如果通过原型开发确认需求, 可能会进一步造成延迟。

6. 【单选题】 A project manager has been assigned to lead a project to deploy a new system. The stakeholders disagree on the project objectives and approach. What should the project manager do? 一名项目经理被任命领导一个项目，以部署新系统。干系人对项目目标和方法存在分歧。项目经理应该做什么？

A. Create a roles and responsibilities matrix based on the project charter and ask the sponsor to share it with all stakeholders to provide credible authority. 根据项目章程创建一个角色和责任矩阵，并要求发起人与所有干系人分享，以提供可靠的权力。

B. Conduct scoping workshops with the project team to create a work breakdown structure (WBS), assign tasks to various entities share this with all stakeholders, and ask the team to complete their tasks as scheduled. 与项目团队进行范围界定研讨会，创建一个工作分解结构 (WBS)，将任务分配给各个实体，与所有干系人分享，并要求团队按计划完成他们的任务。

C. Conduct a general meeting with all stakeholders and review and address a list of activities for each of them. 与所有的干系人举行一般性会议，审查并解决每个人的活动清单

D. Breakdown the situation to identify the root causes for the disagreement and then work with each stakeholder and participating entity on their exact roles and responsibilities. 对情况进行分解，以确定产生分歧的根本原因，然后与每个干系人和参与实体就其确切的角色和责任开展工作。

答案: D

解析: 选 D，当干系人对项目目标和方法存在分歧时，项目经理应确定分歧的根本原因，并与每个干系人一起解决他们的问题，明确他们的角色和责任。这包括对情况进行彻底分析，并促进讨论，以就项目目标和方法达成共识。其他选项不能解决分歧问题。

7. 【单选题】 A project manager invites the company CEO, sponsor, team members, and an external client representative to a meeting to review the project management plan. The project manager starts to present the budget but the CEO suddenly asks to end the meeting. What should the project manager have done to avoid this situation? 一个项目经理邀请公司 CEO、发起人、团队成员和一个外部客户代表参加会议，审查项目管理计划。项目经理开始介绍预算，但 CEO 突然要求结束会议。项目经理应该怎么做才能避免这种情况？

A. Reviewed the communications management plan before inviting an external client representative to the meeting 在邀请外部客户代表参加会议之前，审查沟通管理计划。

B. Reviewed the cost management plan with internal participants and CEO prior to inviting an external client representative to the meeting. 在邀请外部客户代表参加会议之前，与内部参与者和 CEO 一起审查了成本管理计划

C. Performed a root cause analysis with the external client representative and documented the findings in the lesson! learned register.与外部客户代表一起进行根本原因分析，并将分析结果记录在经验教训登记册上。

D. Sent the presentation slides to internal participants first and then to the external client representative prior to the meeting.在会议之前，先将演示幻灯片发给内部与会者，然后再发给外部客户代表。

答案: B

解析:最好的答案是 B。在邀请外部客户代表参加会议之前，项目经理应与内部参与者和首席执行官一起审查成本管理计划。这将确保每个人都了解预算，并且任何担忧或问题都可以在会议之前得到解决。如果不这样做，首席执行官可能会措手不及，没有准备好讨论预算，导致会议突然结束。选项 A (审查沟通管理计划)不会直接解决首席执行官希望结束会议的问题选项 C，进行根本原因分析并记录结果，与当前情况无关，也没有解决首席执行官结束会议的要求。选项 D 事先发送演示幻灯片，可能有助于与会者为会议做好准备，但它没有解决首席执行官突然要求结束会议的根本问题。

8. 【多选题】 A project manager for a large multiyear industrial project has a project with diversified stakeholders from various geographical areas. Recently, the project manager encountered an issue with stakeholder engagement. Which two tools should the project manager use to determine the underlying reason for why engagement is not having the planned effect?(Choose two)一个大型的多年工业项目的项目经理拥有一个来自不同地理区域的不同干系人。最近，项目经理遇到了干系人参与的问题。项目经理应该使用哪两种工具来确定干系人参与没有达到计划效果的潜在原因?(选择两个)

A. Five whys 5 个为什么

B. Communications management plan 沟通管理计划

C. Ishikawa diagrams 石川图

D. Issue log 问题日志

E. Open-space meetings 户外会议

答案: AC

解析:选项 A 和 C 是查找根本原因的工具。选项 A, "五个为什么"是一种追根溯源的技术,可用于探索问题的根本原因。这种方法的基本思想是通过问“为什么”来追求问题的根源,通常五次就足够找到问题的核心原因。选项 C, 石川图(也称为鱼骨图或因果图)是一种用于识别、探索和显示导致特定事件的可能根本原因的图形工具。

9. 【单选题】 A project manager is assigned to a project within a program. The high-level requirements of the project are known, but the priorities of some of the requirements are uncertain as they are interdependent on some other pipeline projects within the program. How should the project manager prepare for the next steps of the project?一位项目经理被分配到一个项目集中的一个项目，项目的高层级要求是已知的，但一些要求的优先级是不确定的，因为它们与项目中的其他一些待开发的项目相互依赖。项目经理应该如何为项目的下一步做准备？

A. Escalate to the management team to increase the time line based on the complexity of the project.向管理团队报告，根据项目的复杂性增加时间表。

B. Wait for the other project estimates before planning the schedule.在规划时间表之前，等待其他项目的估计。

C. Prioritize and estimate the milestones for the high-level requirements based on historical data 根据历史数据，对高层次需求的里程碑进行优先排序和估算。

D. Ask the project management office (PMO) to estimate the tasks for all the projects and share the project management plan.要求项目管理办公室(PMO) 估计所有项目的任务并分享项目管理计划。

答案: C

解析:选 C，项目经理已知项目的高级需求，尽管一些需求的优先级因与其他项目的依赖性而存在不确定性，但项目经理仍然可以基于已知的高级需求和历史数据，对里程碑进行优先排序和估算。

10. 【单选题】 A new team member has joined an agile project, replacing a team member who recently left. The project team needs the new team member to speed up their ability to contribute effectively to the project. What should the project manager do to help in this situation?一个新的团队成员加入了一个敏捷项目，取代了一个最近离开的团队成员。项目团队需要新的团队成员加快他们对项目有效贡献的能力。在这种情况下，项目经理应该做些什么来提供帮助？

A. Assign the new team member the same tasks that were assigned to the previous team member who they replaced 给新团队成员分配给他们接替的前团队成员的相同任务

B. Schedule knowledge transfer sessions and assign less complex tasks to the new team member 安排知识转移会议，并将较不复杂的任务分配给新成员

Send technical documentation to the new team member and schedule training for the next iteration.同新团队成员发送技术文档，并为下一次迭代安排培训。

D. Have the new team member complete all of the company's mandatory training 让新团队成员完成公司所有的强制性培训

答案: B

解析:四个选项都不完全符合敏捷方法的原则,选项B相对好一点。关键字:“项目团队需要新的团队成员加快他们对项目有效贡献的能力。”在这种情况下,可以让新成员与现有团队成员进行沟通和协作,安排知识分享会议,新成员可以参加现有团队成员之间的会议,了解正在进行的任务以及如何完成它们。同时,鼓励新团队成员在开始时选择较少的复杂任务,可以帮助他们逐步适应他们的新环境和任务。B选项表述得不完全准确,敏捷项目中任务是由团队成员自己认领的不是由项目经理分配的。选项A,分配给前一个团队成员的相同任务不是最佳方法,因为新团队成员可能与前一个成员的技能 and 经验不同。选项C,向新团队成员发送技术文档,并为下一次迭代安排培训,可以为新团队成员提供知识,但这不足以让他们快速跟上进度。因为培训可能需要一些时间,而且是为下一次迭代进行培训,当前的迭代的需要的知识需要优先考虑,新的团队成员在培训完成之前可能无法有效地做出贡献。选项D,完成公司的所有强制性培训不是一种有效的方法,因为新团队成员完成所有培训可能需要很长时间,而且可能与他们当前的项目工作无关。