

2609期PMP模考一（8月22日）

共 180 道题 试题满分：180 分

1. 【单选题】（分值:1 分）在施工阶段，一座城市的高端基础设施项目隧道部分遇到排水问题，项目团队正处于寻找解决方案的过程。更新问题日志之后，项目经理应该做什么？

During the construction phase, the tunnel part of a city's high-end infrastructure project encountered drainage problems, and the project team was in the process of finding a solution. What should the project manager do after updating the issue log?

- A、请求预算补贴和延长进度计划 Request a budget allowance and schedule extension
- B、与指导委员会沟通该问题，并提供定期进度更新，直至解决为止 Communicate the issue to the steering committee, and periodic progress updates until it is resolved
- C、尽快解决问题，以避免进度计划延迟 fixing the problem to avoid a schedule delay as soon as possible
- D、聘请一位外部顾问，就如何高效和经济有效地解决问题提供专家意见 Employ an external consultant to provide an expert opinion on how to efficiently and cost-effectively resolve the problem

2. 【单选题】（分值:1 分）项目经理从发起人处获悉，由于一项合同要求，必须为项目使用某项特定技术，项目经理发现，一名将被要求使用这项新技术的团队成员之前没有使用过这种技术的经验，公司限制禁止雇佣任何新的团队成员。项目经理应该做什么？

A project manager learns from the sponsor that, due to a contract requirement, a specific technology must be used for the project. The project manager discovers that one team member who will be required to use this new technology, has no previous experience working with it. What should the project manager do?

- A、参考资源管理计划，以确定是否有该团队成员可以参加的已经规划好的培训 Refer to the resource management plan to determine if there is scheduled training in which the team member may participate.
- B、增加该团队成员的任务持续时间，并相应地调整进度计划 Increase the team member's task duration, and adjust the schedule.
- C、修改合同以允许使用不同的技术解决方案，以便所有团队成员都感到舒适 Revise the contract to allow for a different technology solution to be used so that all team members will feel comfortable.
- D、将所有与该技术相关的任务委派给具有该技术经验的团队成员 Delegate all technology-related tasks to a team member who is experienced with technology.

3. 【单选题】（分值:1 分）一个项目干系人对某些可交付物的质量颇有微词。项目经理认为，这些可交付物符合项目的质量标准。项目经理应使用什么工具或技术来支持这一点？

A project stakeholder complains about the quality of deliverables. The project manager believes that these deliverables meet the project's quality standards. What tool or technique should the project manager use to support this?

- A、散点图 Scatter diagrams.
- B、因果图 Cause-and-effect diagrams.
- C、控制图 Control charts.

D、直方图 Histograms.

4. 【单选题】（分值:1 分）一个项目经理正在领导一个由工料合同资助的混合项目。项目完成，客户接受了产品的交付。一周后，客户要求项目经理修复他们在产品中发现的两个缺陷。项目经理给出了时间和金钱的估算，并要求客户确认这一点。客户不同意，坚持认为这项工作应该免费完成，因为这是产品的缺陷。项目经理应该做些什么来防止这种情况发生呢？ A project manager is leading a hybrid project funded by a time and materials (T&M) agreement. The project was completed, and the client accepted the delivery of the product. One week later, the client asked the project manager to fix two defects they found in the product. The project manager responded with an estimate of time and money and asked the client to confirm this. The client disagreed and insisted that the work should be done for free because it is a defect in the product. What should the project manager have done to prevent this?

A、对客户工程师进行产品交付后的支持培训。 Trained client engineers to support the product after its delivery.

B、与客户审核项目质量控制计划。 Reviewed the project quality control plan with the client.

C、建议以固定成本为基础，并包括 1 个月的免费 bug 修复。 Suggested a fixed-cost basis and included free bug fixes for 1 month.

D、规划交付产品交付后将如何得到支持。 Planned how the delivered product will be supported after its delivery.

5. 【单选题】（分值:1 分）项目经理正在管理一个项目来开发一个新工具。由于项目的性质，项目经理决定使用敏捷方法。当项目经理发现另一家公司拥有非常类似的工具的专利时，识别出的风险之一就成为问题。项目经理应该做些什么来解决这个问题？ A project manager is managing a project to develop a new tool. Because of the nature of the project, the project manager decides to use an agile approach. One of the identified risks becomes an issue when the project manager finds out that another company patented a very similar tool. What should the project manager do to address this issued?

A、安排与重要的干系人开会，审查问题并决定下一步 Schedule a meeting with critical stakeholders to review the issue and decide on the next steps

B、暂停该项目，释放资源，直至问题解决 Put the project on hold and release the resources until the issue is resolved

C、通知产品负责人，并将问题记录在风险登记册中，以便密切监督后续步骤。 Inform the product owner and log the issue in the risk register to monitor closely for next steps.

D、联系拥有同类工具专利的公司，比较与当前项目的异同。 Contact the company that owns the patent of the similar tool to compare the similarities and differences with the current project.

6. 【单选题】（分值:1 分）一个主要可交付物即将被发送给客户。团队成员对作为质量保证过程一部分而需要执行的任务量和时间有所抱怨，项目经理需要尽快将可交付物准备就绪，以获得第一次项目付款。项目经理应该做什么去确保按时获得可交付物？

A key deliverable is about to be sent to the customer. Team members complain about the time and number of tasks that need to be performed as part of the quality assurance process. The Project manager needs the deliverable to be ready soon to obtain the first project payment. What should the project manager do to get the deliverable on time?

A、执行因果分析 Perform a cause-and-effect analysis.

B、对使用的过程和方法进行项目审计 Conduct a Project audit on the process and methods use

C、让团队成员查阅项目管理计划 Refer team members to the project management plan.

D、确定客户需求和干系人的期望 Determine customer requirements and stakeholder expectations.

7. 【单选题】（分值:1 分）项目团队未能监督一项高风险，因此未能按时执行减轻措施，项目经理指示团队立即执行该措施，但另一位经理否决了这一指示，因为对项目没有造成负面影响。项目经理下一步应该做什么？

A project team failed to monitor a high risk, so the mitigation action was not performed on time. The project manager instructs the team to perform the action immediately, but another manager overrules that since there was no negative impact. What should the project manager do next?

- A、提交变更请求 Submit a change request.
- B、询问团队未能监督风险的原因 Ask the team why the risk was not monitored
- C、与团队一起重新评估风险 Reassess the risk with the team.
- D、遵循经理的指示 Follow the manager's instructions.

8. 【单选题】（分值:1 分）一位新的敏捷项目经理正在尝试确定团队在发布计划中的进展情况。哪个工具可以更深入地了解团队的进展？ A new agile project manager is trying to determine how the team is performing against the schedule for a release. Which tool will provide a deeper look into the team's progress?

- A、发布计划。Release plan.
- B、产品路线图。Product roadmap.
- C、看板。Kanban board.
- D、燃尽图。Burndown chart.

9. 【单选题】（分值:1 分）一个关键的项目决策需要所有干系人的支持。项目经理现在得知之前未识别到一名关键干系人。项目经理应该做什么来防止这个问题成为项目进展和成功的障碍？

A key project decision requires the support of all stakeholders. The project manager now learns that one key stakeholder was not previously identified. What should the project manager do to prevent this from being an obstacle to the project's progress and success?

- A、审查干系人登记册 Review the stakeholder register.
- B、与项目发起人会面 Meet with the project sponsor.
- C、更新干系人参与度评估矩阵 Update the stakeholder engagement assessment matrix.
- D、定期及时审查沟通策略 Conduct regular and timely reviews of the communication strategy.

10. 【单选题】（分值:1 分）项目经理正在领导一个开发新的移动应用程序的项目。在一次非正式的交谈中，一个干系人要求项目经理在当前的冲刺中增加新的功能。项目经理应该怎么做？ A project manager is leading a project to develop a new mobile application. During an informal conversation, a stakeholder asked the project manager to add new features to the current sprint. What should the project manager do?

- A、要求干系人等待下一个冲刺计划。Request the stakeholder to wait until the following sprint planning.
- B、在接下来的站立会议中讨论这个需求。Discuss this demand during the following standup meeting.
- C、接受变更请求并协商时间表。Accept the change request and negotiate the time line.
- D、让产品负责人与干系人讨论需求。Ask the product owner to discuss this request with the stakeholder.

11. 【单选题】（分值:1 分）一个敏捷团队正在进行一个为期两周的冲刺，以实现商业价值。在冲刺开始后大约一周时，产品负责人意识到错过了一个法规合规要求。产品负责人提醒团队，如果这个要求在当前冲刺中没有完成，组织将面临罚款。项目经理应该如何减轻这个风险？ An agile team is working on a two-week sprint to deliver business value. About one week after the sprint starts, the product owner realizes that a regulatory compliance requirement was missed. The product owner

reminds the team that this requirement must be completed in the current sprint or the organization will face a penalty. What should the project manager do to mitigate this risk?

- A、与项目发起人回顾此问题，并请求更多时间来完成此要求。Review the issue with the project sponsor and ask for more time to complete this requirement.
- B、完成影响分析，因为在冲刺开始后，冲刺待办事项列表的范围不能被更改。Complete an impact analysis as the scope of the sprint backlog cannot be changed after the sprint has started.
- C、将合规用户故事包含在下一个冲刺中，因为团队正在忙于当前冲刺。Include the compliance user story in the next sprint as the team is fully occupied with the current sprint.
- D、请求团队将用户故事添加到当前的冲刺中，并让他们开始工作。Request the team to add the user story to the current sprint and let them work on it.

12 . 【单选题】（分值:1 分）一个组织决定将预测交付方式转换为敏捷交付方式。一个正在进行的项目仍将由项目经理领导。该项目的敏捷团队还没有产生任何文档。正在进行的项目的项目经理应该做什么？ An organization has recently decided to switch from a predictive to an agile delivery approach. The one ongoing project will still be led by a project manager. The agile teams for that project have not produced any documentation. What should the project manager of the ongoing project do?

- A、向产品负责人提交新的用户故事，以便将文档放到产品待办事项列表中。Submit new user stories to the product owner in order to put documentation in the product backlog.
- B、引入文档管理工具来支持敏捷团队准备文档。Introduce a document management tool to support the agile teams in preparing the documentation.
- C、与敏捷团队核对，看项目经理对敏捷宣言的理解是否正确。Check with the agile teams to see if the project manager's understanding of the Agile Manifesto is correct.
- D、增加一名额外的团队成员来担任所需文档的抄写员的角色。Add an additional team member to take up the role of scribe for the required documentation.

13 . 【单选题】（分值:1 分）在回顾过去的经验时，一位敏捷教练观察到，他对人的表情、动态和动机的理解能力在他的成功中起到了重要作用。以下哪项人际关系技能他的成功起了很大作用？ In reviewing past experiences, an agile coach observed that his ability to understand human expressions, dynamics, and motivations played a major role in his success. Which of the following interpersonal skills has been instrumental in his success?

- A、解决冲突的能力 Ability to resolve conflict
- B、情商 Emotional intelligence
- C、服务型领导 Servant Leadership
- D、适应性领导 Adaptive leadership

14 . 【单选题】（分值:1 分）一个敏捷项目团队正在构建一个新产品。干系人需要项目商业价值的持续说明。项目经理应该如何进行？ An agile project team is building a new product. The stakeholders require ongoing illustration of project business value. How should the project manager proceed?

- A、持续为企业准备业绩价值报告 Prepare performance value reports for the business on an ongoing basis.
- B、在每次冲刺结束时，都包括产品的构建部分的演示。Include demonstrations of the built portion of the product at the end of every sprint.
- C、为干系人编写项目报告，并每周分发。Prepare a project report for the stakeholders and distribute it weekly.
- D、确定最小可行产品（MVP），并在准备就绪时向企业进行演示。Confirm the minimum viable product (MVP) and demonstrate it to the business when it is ready.

15. 【单选题】（分值:1 分）一个项目经理正在和一个刚接触敏捷的团队一起工作。一个更有影响力的干系人正在与敏捷的本质作斗争。项目经理知道这个干系人作为提倡者是需要，并且希望尽一切可能让干系人适应这个项目。项目经理应该在状态报告中包含哪些内容来说明项目的绩效？ A project manager is working with a team that is new to agile. One of the more influential stakeholders struggles with the nature of agile. The project manager knows that this stakeholder is needed as an advocate and wants to do everything possible to make the stakeholder comfortable with the project. What should the project manager include in the status report to illustrate the project's performance?

A、MoSCoW 评估的结果。Results of the MoSCoW assessment.

B、成本效益分析。Cost-benefit analysis.

C、投资回报率（ROI）分析。Return on investment(ROI) analysis.

D、挣值分析（EVA）。Earned value analysis (EVA).

16. 【单选题】（分值:1 分）项目经理正在管理一个混合项目，该项目使用一个承包商来完成几个关键的可交付物。承包商已经被雇佣来执行一项重要的交付，但尚未确认其是否能够满足要求的进度。项目经理该怎么做？ A project manager is managing a hybrid project that is using a contractor for a few key deliverable. The contractor has been hired to perform an important delivery, but has not yet confirmed that they can meet the required schedule. What should the project manager do?

A、将问题升级到采购团队，因为项目的最终交付日期将受到影响。Escalate the issue to the procurement team as the final delivery date of the project will be impacted.

B、与干系人一起审查项目范围，并从范围中删除可能延迟的项目。Review the project scope with the stakeholders and remove the potentially delayed item from the scope.

C、与承包商或供应商一起计划任务交付，突出当前情况的关键性。Plan the task delivery with the contractor or vendor, highlighting the criticality of the current situation.

D、与采购部门核对，看看是否有另一个之前使用过的承包商可以开发任务。Check with procurement to see if there is another previously used contractor who can develop the task.

17. 【单选题】（分值:1 分）敏捷团队领导注意到一名团队成员的绩效水平下降，并且经常在早上的站会上迟到。敏捷团队领导应采取哪一种解决方案？ An agile team leader notices a team member's performance level has dropped and is often late to the morning standup. Which solution should agile team leaders adopt?

A、与该团队成员密切合作，寻找具体的方式来提供支持。Work closely with this team member to find specific ways to provide support.

B、引导主动参与并等待该团队成员发起一次会议。Lead active participation and wait for the team member to initiate a meeting.

C、要求该团队成员按时到达参加会议。Ask that team member to arrive on time for the meeting.

D、在回顾会议上与团队讨论这个问题。Discuss this with the team during the retrospective.

18. 【单选题】（分值:1 分）IT 团队之前发送了有关如何访问项目沟通所采用的新工具的信息。现在，一些干系人提出一些问题，让项目经理认为他们没有利用新工具。项目经理应该怎么做？ An IT team sent out information on how to access a new tool adopted for project communications. Now, some stakeholders are asking questions that lead the project manager to believe they are not leveraging the new tool. What should the project manager do?

A、放弃新工具并恢复以前用于沟通更新的方法 Abandon the new tool and revert to previous methods for communicating updates

B、重新发送有关如何访问新工具的信息 Resend the information on how to access the new tool

C、与干系人讨论这些问题，并提供新工具的相关培训 Discuss these concerns with stakeholders and offer to provide training on the new tool

D、与 IT 团队开会，获得有关如何强制使用新工具的想法 Meet with the IT team to obtain ideas on

how to enforce the use of the new tool

19. 【单选题】（分值:1 分）项目经理正在管理一个具有大量工件的复杂项目。一些干系人在访问工件时遇到了问题。项目经理应该如何处理这种情况？ A project manager is managing a complex project with a high number of artifacts. Some of the stakeholders are having issues accessing the artifacts. How should the project manager address this situation?

A、确保项目工件保持最新并与干系人共享。Ensure that the project artifacts are kept up-to-date and shared with the stakeholders.

B、邀请干系人参加每日站立会议，澄清有关项目的任何问题工件。Invite the stakeholders to the daily standup to clarify any questions about the project artifacts.

C、将干系人对项目工件的关注升级到项目管理办公室（PMO）进行解决。Escalate the stakeholders' project artifacts concerns to the project management office (PMO) for resolution.

D、向干系人发送一份敏捷报告，其中包括项目工件的列表。Send an agile report to the stakeholders, which includes the list of the project artifacts.

20. 【单选题】（分值:1 分）一个敏捷项目团队接到了项任务，要开发一个与机器人交互的工业系统。该项目团队此前没有任何执行这类工作的经验。团队成员有兴趣获得这类专业知识，但这可能会导致项目延迟。这种情况应该如何处理？ An agile project team received an assignment to develop an industrial system that interfaces with robots. The project team does not have any previous experience performing this type of work. Team members are interested in acquiring such expertise but it may result in a project delay. How should this situation be handled?

A、使用机器人供应商公司来开发界面，这样团队就不会因为在这类工作中缺乏专业知识而受到阻碍。Use a robotics vendor company to develop the interfaces so the team will not be held back by a lack of expertise in this type of work.

B、为团队增添一名有经验的专业人员，以加强知识分享，并帮助团队在新产品上增长专业知识。Add an experienced professional to the team to reinforce knowledge sharing and help grow team expertise in the new product.

C、创建一个独立的团队，由经验丰富的成员组成，他们理解技术，并根据团队的专业化程度划分产品待办事项列表。Create a separate team with experienced members who understand the technology and split the product backlog according to team specialization.

D、在必要的时候，聘请一家咨询公司来解决机器人界面问题，并帮助避免延迟和质量问题。Hire a consulting company to address the robotic interface questions, when necessary, and to help avoid delays and quality issues.

21. 【单选题】（分值:1 分）新任命的项目经理获悉，干系人对已识别到的项目问题和风险非常担心，他们一个多月没有收到任何沟通表示不满。项目经理应该怎么做？

A newly appointed project manager learns that stakeholders are concerned about identified project issues and risks. They are dissatisfied that for over a month no communications have been received. What should the new project manager do?

A、实施现有沟通管理计划和干系人参与计划 Implement the existing communications management and stakeholder management plans.

B、更新沟通管理计划和干系人参与计划，并立即向干系人提供有关问题和风险的信息 Update the communications management and stakeholder management plans and provide immediate communication regarding the issues and risks to the stakeholders.

C、与干系人开会以确定沟通所需的频率，然后立即向他们提供有关这些问题和风险的信息 Meet with stakeholders to determine the frequency required for communications, then immediately provide them with information regarding the issues and risks.

D、与关键干系人开会，然后更新沟通管理计划和干系人参与计划 Meet with the key stakeholders

then update the communications management and stakeholder management plans.

22. 【单选题】（分值:1 分）项目经理正在管理一个迭代的项目，该项目逐渐提供价值。随着时间的推移，干系人质疑团队现在提供的价值比项目开始时提供的要少。项目仍预计按计划完成。项目经理应该如何回应干系人？ A project manager is managing an iterative project that delivers value incrementally. Over time, the stakeholders have challenged that the team is delivering less value now than they did at the beginning of the project. The project is still predicted to be completed as planned. How should the project manager respond to the stakeholders?

A、向干系人解释，进展是通过跟踪项目要求完成情况来衡量的，并与项目进度表进行对比，并告知他们项目进度正常。 Explain to the stakeholders that progress is measured by the completion of project requirements that are tracked against the project schedule, and relay that the project is on schedule.

B、向干系人解释，价值交付是基于投入的资源 and 潜在的收益或损失减少来决定的，这些因素会随时间而变化。 Explain to stakeholders that value delivery is based on the resources invested and the potential reduction in gains or losses, and that these factors change over time.

C、告知干系人，项目首先优先考虑待办工作列表中的最高商业价值项，并解释随着时间的推移，项目交付的商业价值减少是正常的。 Inform the stakeholders that the project prioritizes the highest business value items in the backlog first, and explain it is not unusual for the project to deliver less business value over time.

D、与项目团队审查价值交付计划，以了解为什么价值交付在减少，并实施解决方案稳定价值交付，并沟通纠正措施。 Review the value delivery schedule with the project team to understand why value delivery is decreasing, implement solutions to stabilize value delivery, and communicate the corrective actions.

23. 【单选题】（分值:1 分）一家公司正在进行数字化转型，并将其项目组合改为敏捷方法。因此，领导层希望更新员工的绩效评估系统。项目经理应该提出什么建议？ A company is undergoing a digital transformation and is changing its project portfolio to an agile approach. As a result, the leadership is looking to update the performance measuring system for the workforce. What should the project manager propose?

A、保持绩效管理不变，关注范围、成本和进度指标的实现。 Keep the performance management as is and focus on the achievement of scope, cost, and schedule indicators.

B、提出基于价值衡量的方法，例如利用目标和关键结果。 Propose an approach based on value measurement, such as the use of objectives and key results.

C、保持对成本指标的关注，但去掉范围和进度，因为它们在敏捷方法中是灵活的。 Maintain focus on cost indicators, but remove scope and schedule as they are flexible with an agile approach.

D、保持对进度指标的关注，但是去掉范围和成本，因为它们用敏捷方法是灵活的。 Keep the focus on progress metrics, but remove scope and cost because they are flexible with agile methods.

24. 【单选题】（分值:1 分）在项目执行阶段，发现了一个缺陷，影响到一个弱矩阵组织中的两个职能团队。两个团队都不想承担修复缺陷的责任，因为他们忙于完成其他任务。项目经理应该做什么？

During a project's execution phase, a defect is identified that affects two functional teams in a weak matrix organization. Neither team wants to take responsibility for fixing the defect because they are busy with other tasks. What should the project manager do?

A、与两位职能经理讨论此事，就修复缺陷达成一致意见 Discuss the matter with both functional managers to obtain agreement on fixing the defect.

B、与两个职能团队开会，就修复缺陷的责任达成一致意见 Meet with both functional teams to obtain agreement on the responsibility for fixing the defect.

C、将任务分配给修复缺陷更相关的团队 Assign the task to the team for which fixing the defect is more pertinent.

D、要求发起人澄清两位职能经理的修复责任 Ask the sponsor to clarify the responsibility for the fix with the two functional managers.

25 . 【单选题】（分值:1 分）一个重大项目无法获得为项目分配的 1200 万美元资金。这导致采购过程无法启动，并且已经引发了昂贵的延误。项目经理应该怎么做？ A major project is unable to access the US\$12 million funding allocated for the project. This prevents the start of the procurement process and is already leading to costly delays. What should the project manager do?

A、向项目指导委员会升级汇报。Escalate to the project steering committee.

B、邀请财务部门参加下一次项目演示。Invite the finance department to the next project demo.

C、审查项目需求。Review the project requirements.

D、使用当前可用的资源。Use the currently available resources.

26 . 【单选题】（分值:1 分）一个团队成员感到沮丧，认为他们的绩效低于平均水平，因为他们完成的项目数量没有其他团队成员多。团队成员变得消极、不再参与，这降低了团队的协作和生产力。项目经理应该怎么做来提高团队的绩效？ A team member is frustrated, thinking that their performance is below average since they have not completed as many items as other team members. The team member has become negative and disengaged, bringing team collaboration and productivity down. What should the project manager do to increase the team's performance?

A、与团队成员会面，强调个人的贡献，以鼓励团队之间的竞争。Meet with the team members and highlight individual contributions to encourage competition among the team.

B、重申给团队，每个人都是团队的重要组成部分，绩效是团队的衡量，而不是个人的衡量。Reiterate to the team that everyone is an important part of the team and performance is a team measurement, not an individual measurement.

C、创建一个可视化的看板，包括团队成员的个人绩效水平，这样团队成员就可以看到所有的贡献。Create a visual board to include the individual team members' performance levels so the team members can see all the contributions.

D、与团队负责人交谈，确定保持团队独立工作的方法，并单独处理团队成员的担忧。Speak to the team lead to identify ways to keep the team performing independently and individually address the team member's concerns.

27 . 【单选题】（分值:1 分）团队根据原型评审会上的客户反馈意见实施了一项变更，一位关键干系人现在担心项目可交付物不符合验收标准。项目经理应该如何防止再次发生这种情况？ A team implemented a change based on client feedback from the prototype review. A key stakeholder is now concerned that a project deliverable fails to meet the acceptance criteria. What should the project manager do to prevent this from reoccurring?

A、检查工作分解结构（WBS）以确定哪些干系人的可交付物受到影响 Check the work breakdown structure (WBS) to identify which stakeholder's deliverable is being impact

B、评审干系人参与过程并利用相关信息更新干系人参与计划 Review the stakeholder engagement process and update the stakeholder engagement plan with relevant information.

C、与发起人讨论制定干系人参与计划的相关事宜 Have a discussion with the sponsor about developing the stakeholder engagement plan.

D、使用一个来自以前类似项目的干系人参与过程 Use the stakeholder engagement process from a similar, previous project.

28 . 【单选题】（分值:1 分）项目经理计划在一个月内部署一个全球性项目。但是，多名经理联系项目发起人，表示缺乏对项目可交付物的认识。规划期间，项目经理应完成下列哪一项？

A project manager plans to deploy a global project in one month. However, several managers have contacted the project sponsor indicating a lack of awareness of project deliverables. What should the project manager have done during planning?

- A、开展项目影响分析,安排进度活动并采取行动 Conducted a project impact analysis, scheduled activities, and taken actions
- B、审查项目章程澄清范围 Reviewed project charter to clarify scope
- C、安排每周风险审查会议 Scheduled weekly risk review meetings
- D、识别项目干系人,并将其包含进沟通管理计划中 Identified project stakeholders and included them in the communications management plan

29. 【单选题】 (分值:1 分) 一个项目经理正在领导一个新的敏捷项目。第一个冲刺的需求已经确定,工作即将开始。接下来项目经理应该做什么? A project manager is leading a new agile project. The requirements for the first sprint have been defined and the work is about to start. What should the project manager do next?

- A、根据资源的专长分配任务。Assign the tasks to the resources based on their expertise.
- B、确保团队清楚每个任务的优先级。Ensure that the priority of each task is clear to the team.
- C、要求团队自组织和管理分配的工作。Ask the team to self-organize and manage the work assigned.
- D、告诉团队在下一个每日站会中应该专注于哪项任务。Tell the team which task to focus on at the next daily standup.

30. 【单选题】 (分值:1 分) 在一个季度末,项目发起人要求进度报告中包含一个指标,以确定项目是否将按时完成或将延迟多长时间。项目经理应该在这份报告中包含哪个指标?

At the end of the quarter,a project sponsor requests that the progress report include a metric to determine if the project will be finished on time or how long it will be delay.What should the project manager include in this report?

- A、成本绩效指数(CPI) Cost performance index(CPI).
- B、完工偏差(VAC) Variance at completion(VAC).
- C、进度偏差(SV) Schedule variance(SV).
- D、完工估算(EAC) Estimate at completion(EAC).

31. 【单选题】 (分值:1 分) 一个负责工程施工项目的项目经理正在接收现场工程师的问题。有些问题涉及为了满足时间表而进行的活动,可能会危及工作队伍的安全。在审查这些问题时,项目经理意识到工程师们没有被赋予足够的决策权。项目经理应该如何解决这个问题? A project manager assigned to an engineering construction project is receiving questions from the site engineers. Several questions are related to carrying out activities to meet timelines that compromise the work crew's safety. When reviewing these questions, the project manager realizes that the engineers do not feel empowered to make decisions. How should the project manager address this?

- A、咨询前任项目经理,讨论他们如何处理这些问题。Consult the previous project manager to discuss how they managed these questions.
- B、给工程师们发送公司愿景的邮件,并告诉他们需要按时完成任务。Email the company vision to the engineers and tell them they need to meet deadlines.
- C、向所有工程师重申公司在项目活动中安全第一的愿景。Reinforce to all engineers the company vision of a safety-first approach to project activities.
- D、确保所有工程师知道,问题只能在他们的每周报告中提交。Ensure all engineers are aware that questions should only be submitted in their weekly reports.

32. 【单选题】 (分值:1 分) 一个项目经理正在为一个石油和天然气客户使用敏捷方法进行软件开

发项目。项目经理在准备进度表时遇到了困难，因为项目有各种各样的未知数。项目经理应该使用哪种进度规划方法来制定进度计划？A project manager is working on a software development project for an oil and gas client using an agile approach. The project manager is having difficulty preparing the schedule because the project has various unknowns. Which scheduling method should the project manager use to develop the schedule?

- A、迭代进度规划 Iterative scheduling
- B、三点进度规划 Three-point scheduling
- C、参数进度规划 Parametric scheduling
- D、模拟进度规划 Analogous scheduling

33. 【单选题】（分值:1 分）一个敏捷项目刚刚启动，待办事项列表正在进行优先级排序。客户希望优先考虑业务价值，而不是已识别的风险。应该如何处理客户的请求？An agile project has just started, and the backlog is being prioritized. The customer wants to prioritize business value over identified risks. How should the customer's request be managed?

- A、随着时间的推移，接受风险的减少。Accept risks as they decrease over a period of time.
- B、创建一个风险价值模型来跟踪风险的相对重要性。Create a risk value profile to track the relative importance of risks.
- C、将风险单独记录和跟踪，因为只有业务价值是重要的。Log and track risks separately as only business value is important.
- D、在优先级排序时，结合业务价值一起评估风险。Assess risks together with business value during prioritization.

34. 【单选题】（分值:1 分）一个项目经理正在主持一个进度评审会议，一些新加入项目的干系人表示他们无法访问之前分享的可交付物。项目经理应该怎么做？A project manager is leading a progress review meeting when some stakeholders who are new to the project express concerns about not having access to previously shared deliverables. What should the project manager do?

- A、在会议记录中记录新的干系人的关注点。Document the new stakeholders' concerns in the meeting minutes.
- B、安排一次临时会议，与新的干系人讨论关注点。Schedule an adhoc meeting with the new stakeholders to discuss concerns.
- C、使用社交媒体环境分享项目信息。Use social media environments to share the project information.
- D、使用项目管理信息系统 (PMIS) 分享信息。Use the project management information system (PMIS) to share information.

35. 【单选题】（分值:1 分）项目经理正在开发一个软件产品，该产品将被安装到客户组织的所有层级。客户的高级发起人坚持认为只有公司最高层的干系人应参与到规划阶段。项目经理应该怎么做？A project manager is working on a software product that will be installed across all levels of the client's organization. The client's executive sponsor insists that only stakeholders at the highest level of the company will be involved in the planning phase. What should the project manager do?

- A、询问客户项目将如何影响客户的组织，并建议所有受影响的干系人参与进来。Ask the client how the project will affect the client's organization and recommend that all impacted parties be involved.
- B、让项目经理自己公司的高级干系人与客户的高级发起人交谈。Engage the project manager's senior stakeholders in the company with the client's senior sponsor.
- C、独立分析以确定来自客户组织的干系人。Independent analysis to identify stakeholders from the client organization.
- D、遵从客户高级发起人的判断，因为他们将决定项目是否成功。Defer to the judgment of the client's executive sponsor since they will determine whether the project is a success.

36. 【单选题】（分值:1 分）在大量数据中获得的质量报告表明，目前的可交付物存在许多缺陷。项目经理应该使用什么工具或技术来获得制定决策的洞察力？

Quality reports derived from large amounts of data indicate that the current deliverable has many defects. What tool or technique should the project manager use to gain insight for decision making?

- A、亲和图 Affinity diagram
- B、石川图 Ishikawa diagram
- C、控制图 Control chart
- D、帕累托分析 Pareto analysis

37. 【单选题】（分值:1 分）在一个 IT 项目的第二个交付里程碑中执行了质量评估。由于提出了许多问题，项目经理希望了解质量趋势以及是否存在相关变量。项目经理应该使用哪一项工具？

At the second delivery milestone of an IT project, a quality assessment is performed. A number of issues are raised, and the project manager wants to understand the trend about quality and whether or not there are related variables. What tool or technique should the project manager use?

- A、石川图 Ishikawa diagram
- B、散点图 Scatter diagram
- C、帕累托图 Pareto chart
- D、统计分析 Statistical sampling

38. 【单选题】（分值:1 分）一个团队刚刚采用了敏捷方法。在每日站会会议上，团队表达了对任务延迟的担忧。项目负责人与产品负责人合作，以明确特性。项目负责人要求团队快速跟踪所有产品特性，以确保交付。sprint 正在完成，但要么特性较少，要么质量较低。项目负责人应该做些什么来确保成功？ A team has just adopted an agile approach. During daily standup meetings the team expressed concerns about task delays. The project leader worked with the product owner to get clarity on the features. The project leader asked the team to fast-track all product features to ensure delivery. Sprints are being completed but with either fewer features or low quality. What should the project leader have done to ensure success?

- A、指示各小组寻求有助于消除障碍因素和有助于及时交付的可能解决办法 Directed teams to possible solutions that help in removing the impediments and contribute to a timely delivery
- B、建议团队在产品待办事项列表中添加障碍因素作为工作项，以便在下一个冲刺中修复 Suggested to the team to add impediments as work items in the product backlog to be fixed in the next sprints
- C、要求团队创建障碍因素日志，并保持更新，以便在下一个冲刺计划中使用 Asked the team to create an impediment log and keep it updated for use in the next sprint planning
- D、授权团队改进其流程、工具和互动，以更有效地交付和消除障碍因素 Empowered the team to improve their processes, tools, and interactions to be more effective in delivery and removing impediments

39. 【单选题】（分值:1 分）项目发起人非常注意与用户/客户一起制定效益分析和范围。任命的项目经理后来按时按预算完成项目。项目发起人应该如何向用户/客户确保最终可交付物达到预期目标？

A project sponsor takes great care to develop the benefit analysis and scope with the user/client. The assigned project manager later completes the project on time and under budget. What should the project sponsor do to assure the user/client that the final deliverable has achieved the desired objectives?

- A、查阅工作分解结构(WBS)确认所有工作包已经完成 Refer to the work breakdown structure(WBS) to confirm that all work packages were successfully complete
- B、向用户/客户指出，由于满足了进度计划和预算要求，该项目取得成功 Point out to the user/client that since schedule and budget requirements were met, the project is a success.

C、要求分配的效益负责人在书面报告中提供他们的反馈以进行验证 Ask the assigned benefits owner to provide their feedback in a written report for verification.

D、向用户/客户提供在项目结束时使用的一份清单，列出所有已解决的事项 Provide to the user/client a list that was used at the end of the project indicating all items address

40. 【单选题】（分值:1 分）项目经理加入一个项目，该项目正处于实施阶段，曾遭遇重大延期，预算超支和范围蔓延。项目经理希望在即将举行的变更控制委员会（CCB）会议上讨论一项变更，该变更将会让项目回到正轨。项目经理在 CCB 会议上应说什么？

The project manager adds a project that is in the implementation phase and has endured a major delay, budget overruns and scope spreading. The project manager hopes to discuss a change at the upcoming Change Control Board (CCB) meeting, which will get the project back on track. What should the project manager say at the CCB meeting?

A、变更成本及其对进度计划的影响 Changed cost and its impact on the schedule

B、变更成本和财务效益 Changed cost and financial benefits

C、对变更日志及进度计划的影响 Impact on the Change Log and Schedule

D、对变更日志的影响及变更的财务效益 Impact on the Change Log and financial benefits of such change

41. 【单选题】（分值:1 分）敏捷团队正在根据商业分析师团队提供的用户故事开发产品。在第四次冲刺之后，干系人举行了一次演示，其中三个已完成的故事获得通过，其余两个故事未能满足干系人的期望，项目经理应该怎么做？

An Agile teams is working on product according to the user stories provided by a team of business analysts. After the fourth sprint, a demo for stakeholders is held and Three completed stories pass, The remaining two stories fail to meet stakeholders expectations. What should the project manager do?

A、要求商业分析师开发新的用户故事 Ask the business analysts to develop new user stories

B、审查用户故事并签发变更请求 Review the user stories and issue a change request

C、确认干系人的期望，然后更新并重新编写用户故事 Confirm stakeholder expectations, then update and rework the user stories

D、启动一个新项目，将修订后的用户故事纳入工作范围 Initiate a new project to incorporate revised user stories into the scope of work

42. 【单选题】（分值:1 分）项目经理正在管理价值 300 万美元、涉及两个供应商的项目。项目经理为每名供应商创建了一份工作说明书（SOW）。下列哪一项需要 SOW 的信息？

The project manager is managing a \$3 million project involving two vendors. The project manager created a Statement of Work (SOW) for each supplier. Which of the following requires SOW information?

A、风险管理计划 Risk management plan

B、合同 Contract

C、采购管理计划 Procurement management plan

D、供应商范围说明书 Supplier scope statement

43. 【单选题】（分值:1 分）一家组织在一个发展中国家启动一个大型项目。项目经理同时也是当地的一位干系人，非常支持这个项目。在项目执行期间，该项目经理调到另一个国家工作，新项目经理对该项目的支持较少，因为该项目使用了许多专注于其他日常职责的当地资源。项目经理应该审查哪份文件？

An organization initiates a large project in a developing country. The project manager, who is also the local stakeholder, is very supportive of this project. During project execution, the project

manager is transferred to another country. The new project manager is less supportive of the project because it uses many local resources that could be focusing on other daily responsibilities. What document should the project manager review?

- A、组织过程资产 Organizational process assets
- B、干系人参与度评估矩阵 Stakeholder engagement assessment matrix
- C、项目管理计划 Project management plan
- D、干系人参与计划 Stakeholder engagement plan

44. 【单选题】（分值:1 分）一家金融公司正在使用混合型方法开发一种新的移动银行应用程序。尽管进行了多次设计迭代，但由于产品概念未开发到关键干系人满意的程度，项目被推迟了。关键的干系人现在已经开始参与所有的每日站会。项目经理已经注意到关键干系人的存在对团队的士气产生了负面影响，同时也影响了生产力。项目经理应该如何确保在不影响团队的情况下有效地解决干系人的问题？ A financial company is developing a new mobile banking application using a hybrid approach. Despite multiple design iterations, the project was postponed due to the product concept not being developed to the satisfaction of key stakeholders. Key stakeholders have now started participating in all daily station meetings. The project manager has noticed that the presence of key stakeholders has a negative impact on team morale and also on productivity. How should a project manager ensure effective resolution of stakeholder issues without affecting the team?

- A、与干系人举行会议，直接处理他们的关注事项 Hold meetings with stakeholders to directly address their concerns
- B、转向预测型设计和需求收集方法 Shift towards predictive design and requirement collection methods
- C、与团队单独谈话，以解决干系人的担忧 Talk to the team individually to address stakeholder concerns
- D、安排团队回顾会议并邀请干系人 Arrange a team review meeting and invite stakeholders

45. 【单选题】（分值:1 分）一家公司正在构建一个最小可行产品（MVP）。项目经理如何帮助确保公司构建一个高质量的产品？ A company is building a minimum viable product (MVP). How can the project manager help to ensure the company builds a high-quality product?

- A、与合格的第三方供应商合作，开发满足要求的产品。 Partner with a qualified third-party vendor to develop a product that meets the requirements.
- B、雇用一个质量工程领导来驱动策略。 Hire a quality engineering leader to drive the strategy.
- C、确定产品的质量指标，并推荐改进选项。 Determine the quality metrics for the product and recommend options for improvements.
- D、要求产品经理花费更多的时间提高质量。 Ask the product manager to spend more time improving quality.

46. 【单选题】（分值:1 分）一个团队成员突然遇到可能持续几天的紧急情况。没有其他团队成员可以接手他的任务和工作职责。项目经理应该如何应对这个问题？ A team member has a sudden emergency that may last for several days. There are no other team members who can cover their tasks and job duties. What should the project manager do to address this concern?

- A、召开紧急项目团队会议，讨论这个情况。 Hold an emergency project team meeting to discuss the situation.
- B、请求人力资源（HR）经理找一个外部替代人员。 Ask the human resources (HR) manager for an external replacement.
- C、在问题日志中记录这个情况。 Log the situation in the issue log.
- D、更新关键干系人关于这个问题的信息。 Update the key stakeholders on the issue.

47. 【单选题】（分值:1 分）项目经理已经完成识别干系人的工作。之前，由于没有对项目经理和干系人的影响力或职权方面规定区别，项目经理在管理干系人方面有困难，在干系人登记册中需要包含哪一些信息？

A project manager has completed the identification of stakeholders. Previously, the project manager had difficulty managing stakeholders because no distinctions were made among them regarding influence or authority. What information needs to be included in the stakeholder register?

- A、更新干系人的变更请求 Change requests for new stakeholders
- B、干系人效益管理计划 Stakeholder benefits management plan
- C、干系人参与计划 Stakeholder engagement plan
- D、干系人分类 Stakeholder classification

48. 【单选题】（分值:1 分）一位仆人式领导即将启动一个机密的敏捷研究项目。已识别到存在团队成员向外部人员披露项目细节相关的一个高风险。该仆人式领导应该如何应对这种风险？ A servant leader is about to start a confidential agile research project. A high risk has been identified related to a team member disclosing details of the project with external people. What should the servant leader do to address this risk?

- A、将此限制作为基本规则，并通过在每次迭代结束时审查基本规则来确保所有团队成员都熟悉它。 Include this restriction as a ground rule and ensure all team members are familiar with it by reviewing the ground rules at the end of every iteration.
- B、预测风险成本，以计算在风险发生时需要分配的所需应急储备。 Forecast the cost of the risk to calculate the required contingency reserve that needs to be allocated if the risk materializes.
- C、要求职能经理就这一风险对团队进行教育，并确保采取纪律处分。 Ask the functional manager to educate the team about this risk and ensure that disciplinary actions will be taken.
- D、联系人力资源部，确保如果员工泄露任何机密信息，将采取纪律处分。 Contact the human resources (HR) department to ensure that disciplinary actions will be taken if the employees disclose any confidential information.

49. 【单选题】（分值:1 分）在项目执行期间，项目团队发现一个供应商的可交付物重复出现缺陷。项目经理应该怎么做？

During project execution, the project team finds repeated defects with a supplier's deliverables. What should the project manager do?

- A、执行质量审计 Perform a quality audit.
- B、与该供应商的高级管理层讨论该问题 Discuss the problem with the supplier's senior management.
- C、审查采购协议 Review the procurement agreement.
- D、与供应商一起创建变更请求 Create a change request with the supplier.

50. 【单选题】（分值:1 分）项目经理正在开展与 IT 系统开发相关的项目。负责安装服务器的一位团队成员询问项目经理是否可以订购具有比原计划更快处理器的服务器。这款服务器来自同一制造商，成本大致相同。主题专家（SME）分析并确定已遵循纠正措施和变更管理程序。项目经理下一步应该怎么做？

A project manager is working on a project related to IT system development. A team member responsible for installing a server asks the project manager if it is acceptable to order a server with a faster processor than planned. The server is from the same manufacturer and costs approximately the same. Subject matter experts (SME) analyzed and determined corrective actions and change management procedures were followed. What should the project manager do next?

- A、更新问题日志，变更请求和工作绩效数据 Update the issue log, change request, and work performance data

- B、批准变更请求，更新项目管理计划并评估事业环境因素 Approve the change request, update the project management plan, and assess the enterprise environmental factors
- C、更新项目文件、项目管理计划和工作绩效报告 Update the project documents, project management plan, and work performance reports
- D、与干系人沟通、更新变更日志并执行变更 Communicate with the stakeholders, update the change log, and execute the change

51 . 【单选题】（分值:1 分）敏捷团队的项目负责人意识到一个团队成员没有积极性，这影响了整个团队。项目负责人应该做些什么来改善这种情况？ A project leader of an agile team realizes that one team member is unmotivated, which is affecting the whole team. What should the project leader do to improve the situation?

- A、投资于开发团队的情商。Invest in developing the team's emotional intelligence.
- B、让没有积极性的团队成员请个短假。Ask the unmotivated team member to take a short leave.
- C、减少每日和回顾会议的次数。Reduce the number of daily and retrospective meetings.
- D、把没有积极性的团队成员送到另一个团队。Send the unmotivated team member to another team.

52 . 【单选题】（分值:1 分）敏捷团队正面着可交付物质量的挑战。每次将一个功能推广到生产环境中，都会产生许多缺陷，从而妨碍客户正确地使用该解决方案。项目经理应该怎么做才能避免以后出现这种情况呢？

An agile team is facing a challenge with the quality of its deliverables. Every time a feature is promoted to production, many defects arise, preventing the customers from properly using the solution. What should the project manager do to avoid this situation in the future?

- A、建立有奖品的团队激励计划，允许团队成员加班发现缺陷。Create a team incentive program with prizes, allowing the team members to work overtime to find defects.
- B、减少发布周期，将更多时间用于稳定现有特性，而不是发布新功能。Reduce the release cycle and invest more time on stabilizing the current features instead of releasing new ones
- C、雇佣一名质量保证专家，并将第二阶段的测试整合到当前项目生命周期。Hire a quality assurance specialist and integrate a second phase of testing into the current project life cycle.
- D、利用接下来的回顾会议来了解质量问题的根本原因，并让团队制定行动计划。Use the next retrospective to understand the root cause of the quality issues and have the team come up with an action plan.

53 . 【单选题】（分值:1 分）在项目规划期间，项目经理希望将尽可能多的成本超支风险转移给供应商。项目经理应使用哪一个合同类型？

During the project planning, the project manager wants to transfer as many cost overrun risks as possible to the supplier. What type of contract should the project manager use?

- A、固定总价（FFP） Firm fixed price(FFP).
- B、总价加经济价格调整（FPEPA） Fixed price with economic price adjustment(FPEPA).
- C、成本加激励费用（CPIF） Cost plus incentive fee(CPIF).
- D、成本加固定费用（CPFF） Cost plus fixed fee(CPFF).

54 . 【单选题】（分值:1 分）一个项目经理正在领导组织的第一个敏捷项目。在开工会议期间，项目经理注意到团队对敏捷方法的理解并不一致。项目经理对这种混乱的影响感到担忧。项目经理应该怎么做来解决这个情况？ A project manager is leading the first agile project for the organization. During the kick-off meeting, the project manager notices that the team does not have the same understanding about agile approaches. The project manager is concerned about the impact of that confusion. What should the project manager do to address this situation?

- A、评估使用预测性方法管理该项目的可能性。Evaluate the possibility of managing this project using a predictive approach.
- B、指导团队，解释敏捷原则，并建立共同的理解。Mentor the team to explain agile principles and create a shared understanding.
- C、雇佣一个熟悉敏捷方法的职能经理。Hire a functional manager who is familiar with agile methodologies.
- D、为一个具有敏捷经验的新团队提交变更请求。Submit a change request for a new team that has agile experience.

55 . 【单选题】（分值:1 分）一个项目经理正在担任仆人式领导，他在一个关键的道路建设项目上无法按时完成任务，因为团队绩效低下导致项目进度落后。为了让项目重新回到正轨，项目经理应该首先做什么？ A project manager is acting as a servant leader and is struggling to make deadlines on a critical roadway construction project that is falling behind schedule due to a low-performing team. In order to get the project back on track, what should the project manager do first?

- A、授权团队成员进行其工作活动，并要求每个人对改善进度负责。Empower the team members to conduct their job activities and hold each person accountable to improve the schedule.
- B、通知项目发起人团队表现不佳，并请求额外资源以压缩进度。Notify the project sponsor that the team is underperforming and request additional resources to compress the schedule.
- C、联系每个团队成员，告知他们项目发起人不会容忍进一步的进度滑坡。Contact each team member to inform them that further schedule slips will not be tolerated by the project sponsor.
- D、开始每天召开会议，分配给每个团队成员具体任务和截止日期。Begin holding daily meetings to assign each team member discrete tasks with specific due dates.

56 . 【单选题】（分值:1 分）一个敏捷团队最近开始为一家金融机构从事一个项目。项目发起人担心敏捷方法不会为组织的合规标准提供足够的支持。为了减轻这种风险并避免问题，项目经理应该做什么？ An agile team recently started working on a project for a financial institution. The project sponsor is concerned that an agile approach will not provide enough support for the organization's compliance standards. In order to mitigate this risk and avoid problems, what should the project manager do?

- A、建议使用合规审查委员会，该委员会将负责在产品向公众发布之前批准所有产品特性。Propose using a compliance review board that will be responsible for approving all product features prior to their release to the public.
- B、与合规小组联络，让他们负责理解需求并保持它们在待办事项列表中的优先级。Liaison with the compliance group, making them responsible for understanding the requirements and keeping them prioritized in the backlog.
- C、与合规团队会面，确保他们的需求包含在每个故事的已完成的定义（DoD）中。Meet with the compliance team and make sure that their requirements are covered in the definition of done (DoD) for each story.
- D、确保同行审查过程也涵盖合规要求，为项目创造第二层安全。Ensure that the peer review process also covers compliance requirements, creating a second layer of security for the project.

57 . 【单选题】（分值:1 分）少数开发人员在完成年度审查并获得年度奖金后提交了辞呈。项目经理无法及时找到所有开发人员的替代人员以满足项目的最后期限。项目经理应该做什么？ A few developers submitted their resignations after completing the annual review and receiving the annual bonus. The project manager is unable to find replacements for all developers in a timely manner to meet the project deadline. What should a project manager do?

- A、申请额外预算以招募更多开发人员 Request additional budget to recruit more developers
- B、降低招聘标准 Reduce recruitment standards

- C、在问题日志中记录问题 Record issues in the issue log
- D、分析影响并告知干系人 Analyze the impact and inform stakeholders

58. 【单选题】（分值:1 分）一家公司计划扩大其公司网站的服务范围。项目经理开始根据批准的项目章程收集详细的需求。项目经理应该怎么做才能就项目的可交付物达成一致意见？

A company plans to expand the service scope of its corporate website. The project manager starts to collect detailed requirements based on the approved project charter. What should the project manager do to reach a group consensus on the project's deliverables?

- A、与干系人和主题专家(SMEs)一起召开焦点小组会议 Conduct a focus group with stakeholders and subject matter experts(SMEs).
- B、与关键干系人一起使用引导技术 Use facilitation skills with key stakeholders.
- C、与干系人一起进行头脑风暴 Brainstorm with the stakeholders.
- D、访谈关键干系人和发起人，以获取有关需求的更多信息 Interview key stakeholders and sponsors to obtain additional information about requirements.

59. 【单选题】（分值:1 分）项目经理正在启动一个敏捷项目，团队成员位于多个国家。为了连接团队并提高整体生产率，项目经理应该怎么做？ A project manager is launching an agile project with team members located in multiple countries. In order to connect the team and improve the over all productivity, what should the project manager do?

- A、考虑定期集结团队成员，共同完成关键任务并增强团队凝聚力。Consider regularly gathering team members to jointly complete key tasks and enhance team cohesion.
- B、为各个地区分别安排会议，成为所有团队成员的全球联系中心。Schedule a different meeting with each of the regions, being the primary point of contact for all team members worldwide.
- C、每周与各地区的主要联系人安排会议，由他们向各自的团队传达信息。Schedule weekly meetings with a key contact for each region who will be responsible for disseminating information back to the team.
- D、以公司总部的时区为准，保持所有会议的时间一致。Keep all meetings at the same time, using the time zone for the company's headquarters as a reference.

60. 【单选题】（分值:1 分）项目经理正在计划一项必须向一些以前没有交付经验的地区提供的倡议。若要识别全球范围的项目制约因素，项目经理能够做什么？

The project manager is planning an initiative that must be delivered to some parts of the world that have not previously delivered experience. What can a project manager do to identify global project constraints?

- A、审查经验教训 To review lessons learned
- B、与项目发起人一起召开实况调查会议 To hold a fact-finding meeting with the project sponsor
- C、与全球项目干系人头脑风暴 To brainstorm with global project stakeholders
- D、研究事业环境因素 To research the business environmental factors

61. 【单选题】（分值:1 分）一个包含多个团队的项目最近按照产品负责人的要求从预测型方法过渡到了敏捷。在实现的中途，一个团队成员注意到没有技术能力来支持当前的业务需求；因此，需要对项目进行返工，并且需要将问题传达给所有干系人。敏捷项目领导人应该做些什么来避免这种情况？ A project with multiple teams recently transitioned from a predictive approach to agile as requested by the product owner. Midway through implementation, a team member noticed there was no technical capability to support the current business requirement, therefore, the project will need to be reworked and the issue needs to be communicated to all stakeholders. What should the agile project lead have done to avoid this situation?

- A、评估项目的技术和组织准备情况，并在第一次迭代开始时识别风险。Assessed the technical and

organizational readiness for the project and identified risks at the beginning of the first iteration.

B、请求产品负责人批准增加一名外部专家来定义验收标准。Requested the product owner's approval to add an external expert to define the acceptance criteria.

C、在开始阶段确定明确的验收标准,并继续进行项目。Defined a clear acceptance criteria at the initiation phase and continued with the project.

D、增加团队成员与产品负责人之间的沟通。Increased the communications between the team member and the product owner.

62 . 【单选题】 (分值:1 分) 项目经理正在制定干系人参与计划, 并识别到一位权力等级较高但在项目中兴趣较低的干系人, 项目经理应该如何对待该干系人?

A project manager is developing the stakeholder engagement plan and identifies a stakeholder with a high level of power and a low level of interest in the project. How should the project manager deal with this stakeholder?

A、重点管理 Manage closely

B、随时告知 Keep informed

C、监督 Supervise

D、令其满意 Keep satisfied

63 . 【单选题】 (分值:1 分) 项目团队正在研究一个项目的新批准范围, 监管团队在变更方面提供的意见是不可或缺的。但是, 该团队发现监管部门未被列为项目干系人。项目经理下一步应该怎么做?

A project team is working on a project's new approved scope. The regulatory team was integral in providing input that necessitated this change. However, the team discovers that the regulatory department was not listed as a project stakeholder. What should the project manager do next?

A、指示项目团队确认是否需要进行这项变更 Instruct the project team to verify the need for this change.

B、创建一项新的变更请求并确保监管团队参与这个过程 Create a new change request and ensure that the regulatory team is involved in the process.

C、收集监管团队的进一步意见,并更新现有变更请求以反映新信息 Gather further input from the regulatory team and update the existing change request to reflect the new information.

D、确保监管团队包含在变更控制委员(CCB) 中 Ensure that the regulatory team is included in the change control board

64 . 【单选题】 (分值:1 分) 一名新的关键干系人担心项目经理没有发送有关项目进度的重要更新。若要预防这个问题, 项目经理应该遵循什么?

A new key stakeholder is concerned that the project manager failed to send an important update regarding the project schedule. What should the project manager have followed to prevent this?

A、工作绩效报告 Work performance reports.

B、项目沟通 Project communications.

C、干系人沟通需求 Stakeholder communication requirements.

D、沟通管理计划 Communications management plan.

65 . 【单选题】 (分值:1 分) 项目经理加入一个项目, 但项目团队缺乏必要的技能来产生一个关键可交付物。项目经理应该怎么做?

The project manager joins a project, but the project team lacks the necessary skills to create a key deliverable. What should the project manager do?

A、将该可交付物分配给一名拥有学习新技能能力的团队成员 To assign the deliverables to a team member who is capable of learning new skills

- B、与项目发起人协商，聘请拥有必要技能的外部资源 To negotiate with the project sponsor to hire external resources with the necessary skills
- C、终止执行项目，直到必要的资源出现 To terminate the project execution until the necessary resources appear
- D、将培训作为项目管理计划中项目工作的组成部分 To include training as part of the project works in the project management plan

66 . 【单选题】（分值:1 分）一家公司正在进行转型，而这个项目的项目经理是新上任的。在一次项目状态更新会议上，一个关键的干系人——项目经理的职能经理，对正在进行的工作表示不满，并指出项目经理。项目经理应该怎么做？ A company is engaged in a transformation journey, and the project manager for this endeavor is new to this project. During one of the project status update meetings, a key stakeholder, the project manager's functional manager, is dissatisfied with the work in progress, and points to the project manager. What should the project manager do?

- A、向职能经理展示根据进度表工作进展按时进行。 Show the functional manager that the progress is on time based on the schedule.
- B、承认职能经理是对的，并承诺立即改正情况。 Admit that the functional manager is right and promise to rectify the situation immediately.
- C、安排与职能经理的一对一会议，以证明项目按时进行。 Schedule a one-on-one meeting with the functional manager to prove the project is on time.
- D、仔细聆听，并表现出对职能经理不断增长需求的理解。 Listen carefully and show understanding of the growing needs of the functional manager.

67 . 【单选题】（分值:1 分）一位项目经理在一家大型跨国公司工作。项目经理正在领导一个旨在提升公司形象和声誉的项目。在项目的收尾阶段，项目经理意识到公司品牌的负面形象依然存在。项目经理应该做什么来防止这种情况发生？ A project manager works for a large global company. The project manager is leading a project where the expected business value is to improve the company's image and reputation. During the project's closing phase, the project manager realizes that there is still a negative perception about the company's brand. What should the project manager have done to prevent this?

- A、在项目的整个过程中监控业务价值的实现进展。 Monitored progress in achieving the business value throughout the project.
- B、要求额外的时间来实现项目目标并提高业务价值。 Asked for additional time to achieve the project goals and increase business value.
- C、增加项目资源数量以确保实现业务价值。 Increased the number of project resources to ensure attainment of the business value.
- D、回顾以往项目的经验教训并将其应用于此项目。 Reviewed previous projects' lessons learned and applied them to this project.

68 . 【单选题】（分值:1 分）在每周一次的项目会议上，一位团队成员表示在修订一项可交付物时，一名销售经理对客户服务过程做出一项重要评论，影响到整个项目。项目经理对销售经理参与项目可交付物感到吃惊。若要预防这个问题，项目经理应该事先做什么？

During a weekly project meeting, a team member states that during a deliverable revision, a sales manager made an important remark regarding a customer care process that impacts the entire project. The project manager is surprised that the sales manager is involved in the project deliverables. What should the project manager have done to prevent this?

- A、完善风险审查会议，制定风险登记册 Improved the risk review meetings and developed the risk register.
- B、执行干系人分析，并制定干系人参与计划 Performed a stakeholder analysis and developed the

stakeholder engagement plan.

C、将职能团队过程包含进问题日志中, 并制定预防措施 Included functional team processes in the issue log and developed preventive actions.

D、识别项目范围并通知干系人 Identified the scope of the project and informed the stakeholders

69 . 【单选题】 (分值:1 分) 在会议中, 一位有经验的项目团队成员总是指出其他团队成员的问题。其他团队成员感觉这位有经验的团队成员在会议中在逃避他自己的问题。项目经理应该做什么? An experienced project team member always points out the issues of other team members during meetings. The other team members feel that the experienced team member is deflecting their own issues in meetings. What should the project manager do?

A、安排分组会议, 让每个人都能表达他们的观点。 Arrange separated group meetings to allow everyone to express their opinions.

B、与团队一起复习沟通管理计划, 并执行该计划。 Review the communications management plan with the team and enforce its implementation.

C、为所有未来的团队会议准备议程, 并引导讨论。 Prepare an agenda for all future team meetings and facilitate the discussion.

D、以支持的方式与有经验的团队成员交谈, 讨论问题。 Speak with the experienced team member to discuss the issues in a supportive way.

70 . 【单选题】 (分值:1 分) 一家供应商被聘请为项目提供信息安全服务。供应商已经决定不再提供这项服务, 因为他们没有按时付款。他们的服务至关重要, 这个决定将影响项目的结果。项目经理应该做些什么来解决这个问题? A supplier is hired to provide information security services for a project. The supplier has decided not to provide this service any longer since they have not been paid on time. Their services are critical and this decision will affect the outcome of the project. What should the project manager do to address this issue?

A、与供应商协商付款, 并提醒他们长期合作。 Negotiate the payments with the supplier and remind them of their long-term association.

B、根据合同的服务水平协议 (SLA) 对供应商进行处罚。 Penalize the supplier according to the contract's service level agreement(SLA).

C、聘请另一家信息安全供应商, 并激励他们快速交付。 Hire another information security vendor and incentivize them to deliver quickly.

D、告知相关干系人这一挑战并寻求他们的支持。 Inform the relevant stakeholders of this challenge and seek their support.

71 . 【单选题】 (分值:1 分) 一个项目团队正在使用一种可视化管理工具来识别依赖关系。确定了一个团队的领域知识需要与另一个团队共享, 以确保可交付物的连续性。项目经理应该怎么做? A project team is using one of the visual management tools to identify dependencies. It was identified that domain knowledge from one team needs to be shared with another team to ensure the continuity of deliverables. What should the project manager do?

A、将两个团队合并成一个团队, 这样知识就可以普遍获得。 Merge both teams into one team so the knowledge is commonly available.

B、消除依赖, 以消除对知识共享的需要。 Remove the dependency to eliminate the need for knowledge sharing.

C、重新分配团队成员, 使两个团队都能获得知识。 Redistribute the team members so knowledge is available in both teams.

D、请各工作团队规划知识分享会议。 Request the respective teams to plan for knowledge-sharing sessions.

72. 【单选题】（分值:1 分）一个项目遇到困难，且项目状态报告到期。但是，项目发起人正在休假。项目经理应该做什么？

A project is experiencing difficulties and the project status report is due. However, the project sponsor is on leave. What should the project manager do?

- A、要求团队成员直接将项目进度传达给他们的业务联系人 Ask team members to directly communicate the project's progress to their business contact
- B、将状态报告发送到项目管理办公室（PMO），并要求 PMO 经理分发摘要 Send the status report to the project management office (PMO), and ask the PMO manager to distribute a summary.
- C、按计划发送状态报告 Send the status report as planned
- D、暂停分发状态报告，直到项目发起人休假回来 Hold distribution of the status report until the project sponsor returns.

73. 【单选题】（分值:1 分）项目经理观察到团队成员在演示后情绪低落。来自干系人的反馈不断引起团队的关注。因此，团队匆忙完成产品演示，团队和干系人之间的交互是最少的。项目经理应该采取什么行动？ A project manager observes that team members are in a low mood after demos. Feedback from stakeholders is constantly causing concern for the team. As a result, the team rushes through product demos, and the interaction between the team and stakeholders is minimal. Which action should the project manager take?

- A、与干系人会面，找出他们反馈的根本原因。与干系人一起纠正问题。 Meet with the stakeholders and find out the root cause of their feedback. Work with the stakeholders to rectify the problems.
- B、验证项目需求是否合适，团队成员是否能完成工作。 Verify that the project requirements are suitable and that the team members can do the work.
- C、指导团队对他们的工作更有信心，并与干系人进行适当的沟通。 Coach the team to be more confident in their work and communicate properly with the stakeholders.
- D、查阅干系人矩阵，确定这些人中是否有难相处的人。 Consult the stakeholder matrix and identify whether any of these people are known to be difficult.

74. 【单选题】（分值:1 分）在发布一个重要产品时，一位负责不同产品线的副总裁向项目团队提出了一个必须在发布前完成的合理担忧。这位副总裁此前没有参与过其他产品讨论。这项额外工作导致了产品发布的延迟。项目经理本应如何在项目早期处理这种情况？ During the release of an important product, a vice president for a different product line brought a valid concern to the project team, which had to be completed before the release. The vice president has not participated in other product discussions until now. This additional work resulted in a delay of the product release. How should the project manager have handled this situation earlier in the project?

- A、识别副总裁为干系人。 Identified the vice president as a stakeholder.
- B、在风险登记册中记录副总裁的担忧。 Recorded the vice president's concerns in the risk register.
- C、共享项目边界，以便所有人都了解范围。 Shared project boundaries so that everyone was aware of the scope.
- D、立即将任何异议上报给高层管理。 Escalated any dissent to top management right away.

75. 【单选题】（分值:1 分）为了防止有影响力的干系人主宰产品交付决策，产品负责人决定使用计划扑克（planning poker）。使用这种技术的一个主要优点是什么？ To prevent influential stakeholders from dominating product delivery decisions, the product owner decided to use planning poker. What is a key advantage of using this technique?

- A、协助团队在迭代中规划活动。 Assists the team in planning the activities within the iteration
- B、允许更准确的估算。 Allows for more accurate estimates
- C、包含一个类似于头脑风暴的技术。 Incorporates a technique similar to brainstorming
- D、确保项目团队的积极参与。 Ensures active project team participation

76. 【单选题】（分值:1 分）项目管理办公室（PMO）分配一名项目经理管理一个新项目。该项目经理过去曾成功管理类似项目。项目经理首先应该做什么？

A project management office (PMO) assigns a project manager to a new project. The project manager has successfully managed similar projects in the past. What should the project manager do first?

- A、根据之前项目的经验教训评估项目 Assess the project based on lessons learned from previous projects.
- B、识别干系人，并创建一份干系人分析 Identify stakeholders and create a stakeholder analysis.
- C、招募团队成员 Acquire team members.
- D、批准项目章程 Approve the project charter.

77. 【单选题】（分值:1 分）项目经理得知政府计划通过新法规，可能影响其当前项目。项目经理首先应该做什么？

A project manager learns that the government plans to introduce a new regulation that might affect their current project. What should the project manager do first?

- A、通知变更控制委员会（CCB），并修改项目参数 Inform the change control board (CCB), and revise project parameters.
- B、更新风险登记册，并制定应对措施 Updated the risk register, and develop a response.
- C、执行风险分析，并在成本基准中添加应急储备 Perform a risk analysis, and add a contingency reserve to the cost baseline.
- D、致电政府联系人以获取更多信息 Call government contacts to obtain more information.

78. 【单选题】（分值:1 分）一个项目需要工程部门的专业技术知识。但是，高级工程师正在领导另一个单独项目的团队，唯一可用的资源是一位初级工程师。高级工程师受到客户的高度推崇，也受到项目经理的青睐。项目经理首先应该做什么才能让高级工程师参与这个项目？

A project requires specialized technical expertise from the engineering department. However, the senior engineer is leading a team on separate project, and the only available resource is an entry-level engineer. The senior engineer is highly regarded by the customer and the preferred by the project manager. What should the project manager do first to obtain the senior engineer's participation in this project?

- A、使用高级工程师的资质拟定工作描述，以聘请一位资质相当的高级工程师 Develop a job description using the senior engineer's qualifications to hire a comparable senior engineer.
- B、立即要求项目发起人升级上报这项资源要求 Immediately ask the project sponsor to escalate this resource requirement.
- C、与工程部门经理开会，讨论可让高级工程师参与的方案 Meet with the engineering department manager to discuss options for making the senior.
- D、要求分配高级工程师，以提高客户对交付优质产品的信心 Demand that the senior engineer is assigned to increase customer confidence in the delivery of a quality product.

79. 【单选题】（分值:1 分）项目团队中两名最关键的资源私下告知项目经理他们已经辞职并将在一个月内离开项目，这两位成员非常受欢迎，团队中的其他成员也向他们寻求建议和支持。项目经理应该做什么？

Two of the most critical resource on a project team privately informs the project manager that they have resigned and will leave the project within a month. These member are very popular, and others in the team look to the advice and support. What should the project manager do?

- A、举行团队会议，宣布这两名成员辞职并解决任何疑虑 Conduct a team meeting to announce the resignations and address any concerns.
- B、要求团队成员不要讨论这两位成员辞职的信息，以免士气受到影响 Ask the team members to

refrain from discussing their resignations so that morale is not impacted.

C、推迟行动,因为这两名成员仍会在团队待一个月 Postpone action,since the two members are still on the team for another month.

D、向所有团队成员发送一封电子邮件,告知这两名成员辞职的信息 Send an email to all team members to inform them of the resignations.

80 . 【单选题】 (分值:1 分) 一个项目经理领导着一个地理位置分散的虚拟团队,项目经理应该怎么做才能避免项目中由于文化不同而产生的不确定性? A project manager leads a geographically dispersed virtual team. What should a project manager do to avoid the uncertainty caused by cultural differences in the project?

A、启动项目,并将出现的任何不确定性添加到风险登记册中 Initiate the project and add any uncertainties to the risk register

B、解散虚拟团队,建立协同团队 Dissolve the virtual team and establish a collaborative team

C、收集相关的文化数据,并让成员参与涵盖其职业道德的讨论 Collect relevant cultural data and engage members in discussions covering their professional ethics

D、建立一个文化中立的团队,不会受到文化差异的影响 Establish a culturally neutral team that is not influenced by cultural differences

81 . 【单选题】 (分值:1 分) 执行质量控制的项目经理希望了解一个变量是否会对另一个变量产生影响,项目经理应该使用什么基本质量工具来确定这个问题?

The project manager performing quality control wants to know if one variable will affect another. What basic quality tools should the project manager use to determine the problem?

A、散点图 Scatter Diagram

B、控制图 Control Chart

C、帕累托图 Pareto Chart

D、流程图 Flow Chart

82 . 【单选题】 (分值:1 分) 项目经理正在进行一个已经进行了九个月的混合项目。一些项目干系人开始感到沮丧,因为他们没有看到项目带来的价值。项目经理应该采取什么行动来展示项目的价值? A project manager is working on a hybrid project that has been in progress for the last nine months. Some project stakeholders are becoming frustrated because they do not see the value added by the project. What should the project manager do to demonstrate the project value?

A、邀请干系人参加下一次的冲刺评审会议,并审查已完成的工作。Invite the stakeholders to the next sprint review meeting and review the completed work.

B、制作一个详尽的报告,强调项目的成果。Produce an extensive report highlighting the project's accomplishments.

C、确保干系人知道项目回顾中的当前流程挑战。Ensure that stakeholders are aware of the current process challenges on the project retrospective.

D、为项目增加资源,这样所有的迭代都将提前完成。Add resources to the project so all of the iterations will be completed earlier.

83 . 【单选题】 (分值:1 分) 一个新项目经理在启动项目时发现团队成员非常固执,不愿改变,并不断强调他们多年来一直成功地运行项目。项目经理意识到,如果团队不采用敏捷方法,项目将面临风险。项目经理应该怎么做? A new project manager is initiating a project and realizes the team members are all very rigid, unwilling to change, and constantly state that they have been running projects successfully for years. The project manager realizes that the project will be at risk if the team does not adopt an agile approach.What should the project manager do?

A、意识到团队处于形成阶段,随着团队向表现阶段的推进,团队将变得敏捷。Realize the team is in

the forming stage and that, as the team moves toward the performing stage, it will become agile.

B、安排与项目发起人会面请求管理层支持团队采用敏捷方法。Schedule a meeting with the project sponsor to request that management support the team's adoption of agile.

C、认识到团队在历史上是成功的，决定允许团队继续他们多年来的做法。Recognize the team is historically successful and decide to allow the team to continue as they have for years.

D、与团队进行交流，解释使用旧方法的风险，并获得对敏捷流程的支持。Engage with the team to explain the risks of using the old approach and gain support for the agile process.

84 . 【单选题】（分值:1 分）一位 Scrum 主管收到了对同一任务状态的不一致的更新信息。应如何从团队中获取准确的任务状态？ A scrum master is receiving conflicting status updates for the same task. How should an accurate status be obtained from the team?

A、仔细检查交付物并确定正确的状态。Review the deliverable carefully and determine the right status.

B、指派一个人负责这个任务。Assign one person to be responsible for the task.

C、为每个任务建立一个清晰的完成定义（DoD）。Establish a clear definition of done (DoD) for each task.

D、鼓励团队成员一起工作。Encourage team members to work together.

85 . 【单选题】（分值:1 分）一个团队成员通知项目经理，一个干系人要求向其他干系人有限制地分发进度报告，项目经理应该做什么？

A team member informs the project manager that a stakeholder requested limited distribution of progress reports to other stakeholders.What should the project manager do?

A、将这项请求升级上报给项目发起人进行进一步审查 Escalate this request to the project sponsor for further review.

B、向该干系人解释必须遵循沟通管理计划 Explain to the stakeholder that communications management plan must be follow

C、要求团队成员遵循这项请求,并通知发起人 Ask the team member to follow the request,and inform the sponsor.

D、让该干系人准备包含这项请求的新项目章程 Have the stakeholder prepare a new project charter that includes this request.

86 . 【单选题】（分值:1 分）在一次定期审查中，一个敏捷项目的项目经理意识到，一个关键的干系人缺少关于正在开发的一些功能的关键信息。为了改善沟通，减少部署错误功能的风险，项目经理应该怎么做？ During a regular review, the project manager of an agile project realized that a key stakeholder lacked critical information about some of the features being developed. What should a project manager do to improve communication and reduce the risk of deploying incorrect functions?

A、评估干系人的需要和沟通方式，并提出有针对性的办法，定期提交状况报告和进度会议。Assess the needs and communication methods of stakeholders, propose targeted methods, and regularly submit status reports and progress meetings.

B、邀请干系人参加定期的展示/评审会议，让干系人知悉项目进度，并收集他们的意见。Invite stakeholders to participate in regular presentation/review meetings to keep them informed of project progress and collect their opinions.

C、进行干系人分析，根据干系人对项目的影响程度和兴趣程度进行评估，并进行沟通。Conduct stakeholder analysis, evaluate the degree of impact and interest of stakeholders on the project, and communicate accordingly.

D、让干系人参与定期的项目交流，以便能够密切地跟踪作出的决定。Engage stakeholders in regular project communication to closely track decisions made.

87. 【单选题】（分值:1 分）一个项目的延迟交付，且需要进行变更才能获得理想的可交付物质量级别，项目经理签发正式的变更请求，并与所有干系人沟通变更，然后项目经理得知这种沟通方式未能满足干系人的期望。项目经理应该怎么做？

A Project is delayed and a change is needed to obtain the desired quality level of the deliverables. The project manager issues a formal change request and communicates the change to all stakeholders. The project manager then learned that this communications approach failed to meet the expectations of the stakeholders. What should the project manager do?

- A、审查沟通管理计划和干系人参与计划 Review the communication management and stakeholder engagement plan
- B、签发变更请求，在项目管理计划中包含干系人的期望 Issue a change request and include the expectations of the stakeholders in the project management plan
- C、与项目发起人开会，以更好地了解干系人的期望 Meet with the project sponsor to better understand stakeholder's expectations
- D、遵循沟通管理计划，并签发一份状态报告 Follow the communications management plan, and issue a status report

88. 【单选题】（分值:1 分）在项目执行过程中，项目经理观察到速度较慢，测试队列中的任务量很大。该项目采用的是混合方法，并且只剩下几个迭代。项目经理应该怎么做？ During project execution, the project manager observes lower velocity and a high volume of tasks in the testing queue. The project is using a hybrid approach and there are only a few sprints remaining. What should the project manager do?

- A、为所有项目团队成员提供测试培训。 Provide testing training to all the project team members.
- B、向团队中添加一个具有测试技能的新资源。 Add a new resource with testing skills to the team.
- C、与团队合作了解并解决问题。 Work with the team to understand and solve the issues.
- D、增加迭代的持续时间，以便完成测试。 Increase the sprint duration so the testing can be completed.

89. 【单选题】（分值:1 分）一位关键业务干系人发送了几封电子邮件给开发人员，内容是对过去几个冲刺的不满。开发人员将这些邮件转发给了项目经理，但尚未回复该干系人。项目经理应该建议开发人员做什么？ A key business stakeholder sent emails to the developers with complaints based on the last few sprints. The developers forwarded the emails to the project manager but have not yet responded to the stakeholder. What should the project manager recommend to the developers?

- A、分析并进行根本原因分析(RCA)。 Analyze and perform a root cause analysis (RCA)
- B、将情况添加到问题日志中。 Add the situation to the issue log.
- C、将邮件转发给产品负责人。 Forward the emails to the product owner.
- D、安排一次团队会议来讨论回应。 Set up a team meeting to discuss a response.

90. 【单选题】（分值:1 分）产品待办事项列表已经完成并确定了优先级。第一次冲刺已经开始。在每日站会期间，一名团队成员告知签订外部供应商合同会有延迟。在这种情况下，项目经理的优先级是什么？ The product backlog has been completed and prioritized and the first sprint has begun. A team member advised that during the daily standup there is a delay in having an external vendor contract signed. What is the project manager's priority in this situation?

- A、要求团队成员尽快签订合同 Request that the team member get the contract signed as soon as possible
- B、确定缓解策略以推动项目向前发展 Determine a mitigation strategy to move the project forward
- C、为团队成员接管合同谈判，以加快进程 Take over contract negotiations for the team member to speed up the process

D、协助清除障碍因素和障碍，使项目能够继续进行 Assist with the removal of impediments and blockers so that the project can continue

91 . 【单选题】（分值:1 分）一家公司开始进行敏捷实践，以便更好地接触全球客户和市场，在过渡期间，很多团队都在与这个变化做斗争，因此影响士气，敏捷教练应该怎样做才能最好的利用敏捷实践并实现高绩效？

A company begins practicing agile to native better access to global customers and the marketplace, during the transaction, many teams struggle with the changes, which affects morale. what should an agile coach do to cultivate the best use of agile practices and enable high performance?

A、与团队成员单独开会，为他们提供项目及其对组织带来好处的一个大蓝图 Meet individually with team members to provide them with a big picture of the project benefits to the organization

B、与团队及其经理紧密合作，通过辅导、指导、教学和推进来识别和解决问题 Work closely with teams and their managers to identify and resolve issues through Mentoring, teaching, and facilitation

C、仅在团队层面教导，提供有关期望的信息，并帮助个人提升技能 Coach only at the team level, providing information on expectation, and help individual through upskilling

D、获得干系人对团队有效性的反馈，并与团队分享 Obtain stakeholder feedback on team effectiveness and share it with the team

92 . 【单选题】（分值:1 分）一位团队成员称分配给其的任务无法在计划的一周时间内完成，但另一位团队成员却称其可以，项目经理应该做什么？

A team member claims that his assigned task cannot be completed with the scheduled one-week time frame, but another team member asserts that he can. What should the project manager do?

A、坚持由分配到该任务的团队成员在一周内完成 Insist that the team member assigned with this task complete it within one week.

B、将任务完成的时间表修改为两周 Revise the time frame for task completion to two weeks.

C、将工作重新分配给可以按时完成任务的团队成员 Reassign the work to the team member who can complete the task on time.

D、让团队成员开会，就时间表达成一致意见 Have the team member meet to agree on a time frame.

93 . 【单选题】（分值:1 分）在一个敏捷项目中，项目负责人已经多次召集团队召开临时会议。项目经理应该怎么做？ In an agile project, the project leader has convened multiple temporary meetings with the team. What should a project manager do?

A、要求团队只关注目标，而不是临时会议 Require the team to only focus on goals, not adhoc meetings

B、辅导项目负责人关于计划外会议的潜在影响 Mentoring the project leader on the potential impact of unplanned meetings

C、在回顾会议上与项目负责人讨论这个问题 Discuss this issue with the project leader during the review meeting

D、将情况上报给管理层，因为它影响到团队 Report the situation to management as it affects the team

94 . 【单选题】（分值:1 分）团队中有一个成员在每日站会上总是迟到。项目经理该怎么做？ One of the team members is always late to the daily standup meeting. What should the project manager do?

A、把会议安排在一天结束的时候，以便容纳所有人。 Schedule the meeting at the end of the day to accommodate everyone.

B、忽略这种情况，因为团队成员正在完成他们的可交付物。 Ignore the situation since the team

member is accomplishing their deliverables.

C、加强与整个团队的每日站会的基本规则。 Reinforce the ground rules for standup meetings with the entire team.

D、直接与团队成员交谈，强调基本规则。 Speak with the team member directly to reinforce the ground rules.

95 . 【单选题】（分值:1 分）项目经理正在执行一个历时数年的大型跨国项目，除了一个地区外，项目经理确定所在地区的成本偏差（CV）均低于 10%。若要避免这个问题，项目经理应该事先做什么？

A project manager is executing a larger-scale, multi-national project that will span several years. The project manager identifies that the cost variance (CV) is under 10 percent in all regions except one. What should the project manager have done to avoid do?

A、考虑所有地区的汇率和通货膨胀率 Considered exchange and inflation rates in all regions.

B、将汇率和通货膨胀率记录在风险登记册中 Logged exchange and the inflation rates in the risks register.

C、为该地区包含应急费用 Included contingencies for that region.

D、请求额外的资源 Requested additional resources.

96 . 【单选题】（分值:1 分）一家药店需要推出药物送货上门服务。为了在一个月内准备好服务（通常需要五个月才能完成），创建了一个跨学科团队。项目经理应该怎么做？ A pharmacy needs to launch a medication delivery service. An interdisciplinary team was created in order to have the service ready in one-month when it usually takes five months to complete. What should the project manager do?

A、记录一个风险并定义一个应急计划。 Register a risk and define a contingency plan.

B、审查并减少项目待办事项。 Review and reduce the project backlog.

C、协助团队提议一个最小可行性产品（MVP）。 Assist the team in proposing a minimum viable product(MVP).

D、请求增加团队的能力。 Ask to increase the capacity of the team.

97 . 【单选题】（分值:1 分）由于升职，一位新干系人加入到一个项目中。该干系人对其新角色的操作责任有良好的认识，但未接受过与该项目角色相关的培训。项目经理应该怎么做？

As the result of a promotion, a new stakeholder is added to a project. The stakeholder has a good sense of the operational responsibilities of their new role, but has no training related to this role on project. What should the project manager do?

A、与新干系人开会，审查相关项目文件并收集背景信息，然后更新干系人登记册 Meet with the new stakeholder to review relevant project documents and and collect background information, then update the stakeholder register.

B、请新干系人书面确认他们对新角色的理解，然后更新项目章程 Ask the new stakeholder for written confirmation of their understanding of the new role, then update the project charter.

C、更新项目治理计划以添加这位新干系人，并包含相关责任的描述以反映这项变更 Update the project governance plan to add the new stakeholder and include a description of the associated responsibilities to reflect this change.

D、修订工作分解结构（WBS），以包含这位新干系人的相关可交付物 Revise the work breakdown structure(WBS)to include the associated deliverables of the new stakeholder.

98 . 【单选题】（分值:1 分）开发团队完成了一个最先进的软件项目，并计划启动收尾阶段。但是，由于不符合约定可交付物，一位关键干系人拒绝签字。若要促进验收，项目经理应该怎么做？

A development team completed a state-of-the-art software project and plans to initiate the closing

phase, However, one key stakeholder refused to sign off due to non-conformance with the agreed upon deliverables. What should the project manager do to facilitate acceptance?

- A、为可交付物的变更提供新的工作说明书 (SOW) Provide a new statement of work (SOW) for the variation in the deliverables
- B、记录不合格情况并启动变更管理过程 Document the nonconformists and start the change management process
- C、记录不合格情况并启动项目收尾 Record the nonconformists and initiate project closure
- D、执行偏差分析以确定可交付物中的任何偏差 Conduct a variance analysis to identify any deviations in deliverables

99 . 【单选题】 (分值:1 分) 一个项目经理被分配到一个正在向敏捷过渡的公司的项目中, 并不是所有的干系人都相信这个项目, 一些干系人希望整个项目在项目的早期就被定义和规划出来, 但是项目发起人需要一个快速的胜利来确保项目的继续进行。项目经理应该使用什么方法? A project manager is assigned to a project in a company that is transitioning to agile. Not all stakeholders believe in the project, and some stakeholders would like the entire project defined and planned out early in the project. However the project sponsor needs a quick win to ensure the continuation of the project. What approach should the project manager use?

- A、敏捷方法, 因为这将更早地提供工作功能。An agile approach as this would provide working functionality earlier.
- B、预测方法, 因为这将使高级干系人满意。A predictive approach as this would please the senior stakeholders.
- C、混合方法, 因为这将减轻干系人的担忧。A hybrid project as this will mitigate stakeholders' concerns.
- D、预测方法, 因为这将显示所有干系人的好处。A predictive approach as this will show benefit for all stakeholders.

100 . 【单选题】 (分值:1 分) 一个复杂项目包含对最终目标有不同看法的干系人。干系人就项目发起人确定的目标最终达成一致意见。之后, 在项目执行阶段, 发起人退休, 干系人之间从此开始产生冲突。新任命的发起人希望知道如何才能根据目标重新调整干系人之间的关系。项目经理应该做什么?

A complex project comprises stakeholders with differing views on the final objective. Ultimately, the stakeholders agree on the objective defined by the project sponsor. The sponsor then retires during the execution phase, which begins to create conflict among stakeholders. The newly appointed sponsor wants to know what can be done to realign stakeholders with the objective. What should the project manager do?

- A、密切关注干系人的误解 Closely monitor stakeholder misunderstandings
- B、重新审查沟通管理计划, 以确定最佳策略 Review the communications management plan to identify the best strategy
- C、修改项目章程以解决冲突 Revise the project charter to address the conflicts
- D、影响干系人以遵循约定的目标 Influence the stakeholders to follow the agreed-upon objective

101 . 【单选题】 (分值:1 分) 一个虚拟项目团队的成员在不同地点工作。一名团队成员错过其任务完成日期。项目经理发现该团队成员在添加一个其认为客户想要的小功能。项目经理应该做什么?

A virtual project team has members working in different locations. One team has missed their task's completion date. The project manager discovers that this team member has been adding a small few feature that they believe the client will want. What should the project manager do?

- A、支持该团队成员的主动思考, 并将新功能添加到可交付物的范围中 Support the team member's

proactive thinking, and add the new feature to the deliverable's scope.

B、要求该团队成员停止新功能的相关工作，并核实可交付物的范围 Ask the team member to discontinue work on the new feature, and validate the deliverable's scope.

C、让团队集中办公，以确保尽快完成任务 Co-locate the team to ensure that the task is completed as soon as possible.

D、提出一项变更请求，以将新功能包含在范围中 Raise a change request to include the new feature in the scope.

102 . 【单选题】（分值:1 分）在一个施工项目期间，由于大雨影响了混凝土的一致性，混凝土无法使用。这种可能性及其估算成本已在风险登记册中确定。项目经理应该如何提供额外成本的资金？

During a construction project, concrete is unable to be used because heavy rain affected its consistency. This possibility and its estimated cost were already identified in the risk register. How should the project manager fund the additional costs?

A、应用预算储备 Apply the budget reserve.

B、向客户索取储备 Request reserves from the client.

C、使用管理储备 Use the management reserve.

D、评估应急储备 Access the contingency reserve.

103 . 【单选题】（分值:1 分）一个敏捷团队已经完成了五次冲刺。最终产品预计将在另外三次冲刺中交付。项目经理接到技术资源经理的电话，其中一名开发人员必须在接下来的 4 周内休假，没有临时替代人员。这将对可交付物产生重大影响，项目经理应该做什么？ An agile team has completed five sprints. The final product is expected to be delivered in three other sprints. The project manager received a call from the technical resource manager, stating that one of the developers must be on vacation for the next 4 weeks without any temporary replacements. This will have a significant impact on the deliverables, what should the project manager do?

A、进行影响分析，根据需要重新调整时间表，并将更改传达给客户。 Conduct impact analysis, readjust the schedule as needed, and communicate the changes to the customer.

B、要求产品负责人进一步扩大交付团队，以在原始时间线内完成最终产品。 Request the product owner to further expand the delivery team to complete the final product within the original timeline.

C、立即将影响告知客户，并为升级做好准备。 Immediately inform the customer of the impact and prepare for the upgrade.

D、向发起人申请额外资金，以获得新的资源来填补缺口。 Apply for additional funding from the initiator to obtain new resources to fill the gap.

104 . 【单选题】（分值:1 分）一个软件开发项目的项目章程已获批准，项目经理召集会议准备项目管理计划，项目经理得知开发团队成员对他们的角色和职责感到困惑。若要避免这个问题，项目经理应该事先做什么？

Approval of the project charter for a software development project has been obtained and the project manager calls a meeting to prepare the project management plan. The project manager learns that the development team members are confused about their roles and responsibilities. What should the project manager have done to avoid this?

A、审查沟通管理计划 Reviewed the communication management plan.

B、制定项目资源管理计划 Developed the project resource management plan.

C、创建一份干系人登记册 Created a stakeholder register.

D、分享工作分解结构(WBS) Shared the work breakdown structure(WBS).

105 . 【单选题】（分值:1 分）一个组织在一个复杂的项目组中启动了一个项目。项目负责人注意

到，由于项目管理办公室（PMO）实施的当前项目框架与敏捷交付不兼容，团队的士气低落。项目负责人应该怎么做？An organization initiated a project in a complex program. The project lead notices that the team is demotivated because the current project framework implemented by the project management office (PMO) is not compatible with agile delivery. What should the project lead do?

- A、将问题升级到产品负责人。Escalate the problem to the product owner.
- B、要求 PMO 审查框架。Ask the PMO to review the framework.
- C、请求 PMO 定义一个新的框架。Request the PMO to define a new framework.
- D、计划与项目团队进行头脑风暴会议。Plan a brainstorming session with the project team.

106 . 【单选题】（分值:1 分）项目的状态更新与干系人参与计划不符，项目经理应该怎么做？

A project's status update was not accordance with the stakeholder management plan. What should the project manager do?

- A、请求高级管理层提供建议 Ask senior management for advice
- B、审查沟通管理计划 Audit the communication management plan
- C、进行项目审查 Do a Post- project review
- D、执行检查和审计 Perform inspections and audits

107 . 【单选题】（分值:1 分）一个项目经理正在领导一个敏捷团队。目前，每日站会和迭代会议由产品负责人负责组织。一名团队成员联系项目经理，表示他们希望提高自己的主持能力。项目经理应该如何回应这个请求？A project manager is leading an agile team. The daily standups and iteration meetings are currently facilitated by the product owner. A team member contacts the project manager and mentions that they are looking to improve their facilitation skills.How should the project manager respond to this request?

- A、要求团队成员回顾之前项目中有关主持的教训。Ask the team member to review the lessons learned on facilitation from previous projects.
- B、建议团队成员主持即将进行的迭代，并在迭代回顾中评估结果。Suggest that the team member facilitate an upcoming iteration and review the outcomes in the iteration retrospective.
- C、让他们与其职能经理沟通，确定是否与他们的发展计划保持一致，然后再同意。Engage their functional manager to determine if there is alignment to their development plan before agreeing.
- D、在项目待办事项中添加新的元素，以满足团队成员的培训需求。Add new elements to the project backlog to account for the training needs of the team member.

108 . 【单选题】（分值:1 分）项目主管担心一个计划驱动的项目可能无法实现其完成日期。若要减轻这个问题，项目经理应该做什么？

A project director is concerned that a schedule-driven project may not achieve its completion date.What should the project manager do to mitigate this?

- A、制定资源分解结构（RBS） Develop a resource breakdown structure(RBS).
- B、应用资源平衡 Apply resource leveling.
- C、采用开始到开始（SS）任务关系来加速关键路径活动 Adopt start-to-start(SS)task relationships to expedite critical-path activities.
- D、重定进度基准和资源管理计划 Re-baseline the schedule and resource management plans.

109 . 【单选题】（分值:1 分）项目进度会议通过虚拟电话会议进行。在每次项目进度会议中，一名团队成员在讨论过程中不断打断其他人。其他团队成员通常没有机会交谈或完成他们的解释。项目经理应该做什么？Project progress meetings occur via virtual conference calls. In every project progress meeting, one team member continuously interrupts others during discussions. Other team members often have no opportunity to talk or complete their explanations. What should the project

manager do?

- A、与不参与对话的团队成员单独交谈。 Speak individually with the team members who do not participate in conversations.
- B、利用议程有效地管理时间，并要求每位参与者做出贡献。 Manage time efficiently using the agenda and ask each participant to contribute.
- C、与总是干扰谈话的团队成员单独交谈。 Speak individually with the team member who always disrupts the conversations.
- D、开始会议时，首先回顾基本规则、会议目标和问题。 Start the meeting with a review of the ground rules, meeting objectives, and the agenda.

110 . 【单选题】（分值:1 分）项目经理收到项目可交付物的验收，并举行了经验教训会议，若要结束该项目，项目经理下一步应该做什么？

A project manager received acceptance of project deliverables and held the lessons learned session. To close the project, what should the project manager do next?

- A、解散资源 Release the resources
- B、更新组织过程资产 Update the organizational process assets
- C、核实范围 Validate the scope
- D、开展绩效评估 Conduct performance evaluations

111 . 【单选题】（分值:1 分）一个团队正在一个中型项目上进行迄今为止构建的软件的第一次演示。产品负责人在提供批准之前发现了许多他们希望解决的问题。项目经理应该如何处理这个问题？ A team is holding the first demonstration of the software built to date on a medium-sized project. The product owner has uncovered a number of issues they would like to be addressed before providing approval. How should the project manager approach this problem?

- A、计划通过待办事项列表整理来解决问题，并将其纳入下一个冲刺 Plan to address the issues through backlog grooming and incorporate them into the next sprint
- B、向产品负责人提交变更管理计划，然后升级到指导委员会 Refer the product owner to the change management plan, then escalate to the steering committee
- C、请产品负责人参阅已签署的业务需求文件，并说明当前计划无法促进这些变更 Refer the product owner to the signed business requirement document and explain that the current plan cannot facilitate these changes
- D、告知产品负责人该问题将在软件的第二个版本中得到解决 Tell the product owner the issues will be addressed in the second version of the software

112 . 【单选题】（分值:1 分）项目执行六周后，一位关键干系人请求一项变更。干系人指出这一请求应作为高度优先请求对待。项目经理下一步应该怎么做？

Six weeks into project execution,a key stakeholder requests a change.The stakeholder states that this request should be treated as high priority. What should the project manager do next?

- A、指示团队实施 Direct the team to implement the change
- B、检查范围说明书以确定变更是否符合范围 Check the scope statement to determine if the change is within scope
- C、寻求专家建议，以更好地了解 and 评估该变更的重要性 Seek expert advice to better understand and evaluate the importance of change
- D、向变更控制委员会（CCB）签发一份变更请求，并沟通其优先级 Issue a change request to the change control board(CCB),and communicate its priority

113 . 【单选题】（分值:1 分）在收到软件开发项目的可交付物时，客户发现没有遵守他们的编码标准，最终产品不符合质量要求。项目经理下一步应该怎么做？

Upon receipt of a software development project deliverable, the customer identifies that their coding standards, were not followed and that the final product fails to meet quality requirements. What should the project manager do next?

- A、查看质量管理计划 Review the quality management plan
- B、开展质量审计 Conduct a quality audit
- C、审查项目基准 Review the project baseline
- D、与客户协商接受可交付物 Negotiate with the customer to accept the deliverable

114 . 【单选题】（分值:1 分）在基于迭代的营销项目中，产品计划在第 6 次迭代时发布。在第 3 次迭代演示中，营销团队表示他们仍需要 5 次迭代才能推出产品，并且他们还没有开始做。项目团队应该做些什么来避免这个问题？In an iteration-based marketing project, a product is scheduled to be launched at the sixth iteration. In the third iteration demo the marketing team expressed that they need five iterations to launch the product and they have not started yet. What should the project team have done to avoid this issue?

- A、在演示前与市场人员进行接触，讨论任何障碍因素。Held a touch point with marketing before the demo to discuss any impediments.
- B、在第一个原因期间安排产品的演示。Scheduled a demo presentation of the product during the first reason.
- C、要求营销团队立即开始开发产品。Asked the marketing team to start working on the product immediately.
- D、在增加待办事项列表时确定营销要求和制约因素。Confirmed marketing requirements and constraints when adding to the backlog.

115 . 【单选题】（分值:1 分）一个组织正在进行敏捷转型。执行领导团队担心他们会失去对项目范围的控制。作为这个项目的负责人，项目经理应该采取什么措施来减轻这个风险？An organization is undergoing an agile transformation. The executive leadership team is concerned that they will lose control over the scope of the project. What should the project manager, who is responsible for this project, do to mitigate this risk?

- A、确保执行领导团队批准所有由多个敏捷团队提出的范围，以避免不一致。Ensure that the executive leadership team approves all scope that is being proposed by the multiple agile teams to avoid misalignment.
- B、提出一种治理模型，赋予团队权力的同时，为执行领导团队提供必要的监督。Propose a governance model that empowers the teams while providing the necessary oversight to the executive leadership team.
- C、提出一个基于风险和财务支出的多层次门控系统，根据需要涉及执行领导团队。Propose a multilayered gate system based on risks and financial expenditures, involving the executive leadership team as needed.
- D、向执行领导团队保证当前治理模型不会受到敏捷方法的影响。Assure the executive leadership team that the current governance model will not be affected by the agile approach.

116 . 【单选题】（分值:1 分）一位项目经理加入一个现有项目。第一天，由于可交付物质量差，一位干系人威胁说停止该项目。项目经理应该如何解决这个问题？

A project manager joins an existing project. In their first day, a stakeholder threatens to stop the project due to the poor quality of its deliverables. How should the project manager address this?

- A、检查组织图以了解所有干系人的角色 Check the organizational chart to understand the role of all stakeholders.
- B、更新问题日志，并将问题升级上报给项目发起人 Update the issue log, and escalate it to the project sponsor.

- C、查询权力/利益方格以评估干系人的职权 Consult the power interest grid to assess the stakeholder's authority.
- D、修订沟通管理计划，将该干系人包含进质量报告中 Revise the communications management plan to include the stakeholder in quality reporting.

117 . 【单选题】（分值:1 分）一个项目已完成 80%以上，这时一位重要干系人请求对一个过程进行更改。其他干系人认为这项目变更是不必要的。项目经理应该怎么做？

When more than 80% of a project is complete, a significant stakeholder requests changes to a process. Other interested parties consider this project change is unnecessary. What should a project manager do?

- A、按要求实施变更 implement changes as required
- B、将该请求提交给发起人 Submit the request to the sponsor
- C、遵循变更管理计划来满足该请求 follow the change management plan to meet the request.
- D、通知干系人，不再允许进行变更 Inform interested parties that changes are not allowed.

118 . 【单选题】（分值:1 分）在一个项目即将完成时，一位干系人被替换，项目团队正在忙着完成剩余几项需求的开发，项目经理与新干系人的第一次会议安排在下周，但该干系人已经发送了几封电子邮件，要求变更已经实施的要求，项目经理下一步应该怎么做？

As a project nears completion, a stakeholder is replaced, the project team is busy completing development of the few remaining requirements, the project manager's first meeting with the new stakeholders is next week, but the stakeholder has already sent several emails, asking for change to requirements that have already been implemented, what should the project manager do next?

- A、通知该新干系人，在项目后期变更需求将导致成本和进度超支 Inform the new stakeholder that changes to requirements this later in the project will result in cost and schedule overruns
- B、与团队讨论所请求的变更，并确定将其纳入最终可交付物的影响 Discuss the requested changes with the team and determine the impact of incorporating them into the final deliverables
- C、要求管理层一起参加与该新干系人的会议，以讨论该问题 Ask management to attend the meetings with the new stakeholder to discuss the issue
- D、通知该新干系人无法实施所请求的变更，因为它们未包含在已批准的范围内 Inform the new stakeholder that the requested changes cannot be implemented as they are not included in the approved scope

119 . 【单选题】（分值:1 分）在一个软件项目章程获得批准后，项目经理计划收集干系人、解决方案以及产品需求。两位关键干系人离开项目，由位于不同时区的人员取代。若要完成需求跟踪矩阵，项目经理应该怎么做？

After a software project charter is approved, the project manager plans to gather stakeholders, solutions and product requirements. Two key stakeholders leave the project and are replaced by people located in different time zones. What should the project manager do to complete the requirements tractability matrix?

- A、使用名义小组技术收集多个地区的意见 Use the nominal group technique to collect multiple location inputs
- B、安排一次联合应用设计（JAD）研讨会 Facilitate a joint application design (JAD) workshop
- C、举行多次虚拟会议 Conduct multiphase virtual meetings
- D、执行站点顺序需求审查 Perform site-sequential requirements reviews

120 . 【单选题】（分值:1 分）项目经理确定了两个团队成员之间的一个问题，该问题在项目的第二次迭代期间影响了其中一个可交付物的开发。项目经理应该如何处理这个问题以避免对项目产生任何影响？ A project manager identifies an issue between two team members that is affecting the

development of one of the deliverables during the second iteration of a project. How should the project manager address this issue to avoid any impact to the project?

A、联系职能经理, 要求替换冲突的团队成員。Contact the functional managers to request substitutes for the conflicting team members.

B、向两名团队成员发出警告, 指出如果问题继续存在, 两名成员将从项目中删除。Send a warning to both team members indicating that if the issue continues, both will be removed from the project.

C、与双方团队成员安排一次会议, 以了解问题并促成一个令双方都满意的解决方案。Schedule a meeting with both team members to understand the issue and facilitate a solution that satisfies both parties.

D、将双方的团队成员升级到各自的职能经理, 并让他们采取适当的行动。Escalate both team members to their respective functional managers and let them take the appropriate actions.

121 . 【单选题】 (分值:1 分) 一个项目经理正在领导一个专注于启动产品商业化的项目集中的三个项目。一旦这三个项目进入市场, 项目经理就停止参加团队的定期会议。然而, 项目集经理要求项目经理继续参加这些会议以保持团队的联系。这个要求并不符合项目经理的期望, 因为项目集经理正在监督剩余的工作。项目经理应该如何处理这个情况? A project manager is leading three projects in a project concentration focused on initiating product commercialization. Once these three projects hit the market, the project manager stopped attending the team's regular meetings. However, the project portfolio manager requires the project manager to continue to attend these meetings to keep the team connected. This requirement does not meet the expectations of the project manager, who is overseeing the remaining work. How should the project manager handle this situation?

A、只参加监控市场发布情况的项目组会议。Attend only the program meetings where the market launch is being monitored.

B、通过邮件回答, 并建议两个角色之间的任务分工。Provide an answer via email recommending a division of tasks between both roles.

C、礼貌地告诉项目集经理, 参加这些会议不再需要。Politely inform the program manager that attending these meetings is no longer required.

D、安排一次会议, 讨论不同的观点, 并达成一致的决定。Schedule a meeting to discuss the different perspectives and agree on a decision.

122 . 【单选题】 (分值:1 分) 在一个系统升级项目的早期阶段, 两位关键干系人由新加入公司的人员所取代, 导致项目延期。项目经理首先应该怎么做?

In the early stage of a system upgrade project, two key stakeholders are replaced by people new to the company causing project delays. What should the project manager do first?

A、更新干系人登记册 Update the stakeholder register.

B、与新干系人分享项目进度计划 Share the project schedule with the new stakeholders.

C、与新干系人审查项目章程 Review the project charter with the new stakeholders.

D、为新干系人提供系统相关培训 Train the new stakeholders on the system-

123 . 【单选题】 (分值:1 分) 项目经理接管了一个处于第二阶段的多阶段项目, 其应该从之前的项目经理那里获得哪些来有效地管理当前和未来项目阶段的资源?

A project manager assumes a multi-phase project during its second phase.What show they seek from the previous project manager to effectively manage resources for current and future project phases?

A、将在未来几个阶段交付的任务 Tasks that will be delivered in the next phase

B、下一个阶段的资源日历 Resources calendar for the next phase

C、已定义角色和职责的资源 Resources with defined roles and responsibilities

D、资源分解结构(RBS) Resources breakdown structure(RBS)

124 . 【单选题】（分值:1 分）团队中的一名成员在团队会议中总是缺席，但总是按时完成他们的分配任务。其他团队成员认为这个成员应该参加会议。项目经理应该做什么？ One of the team members is consistently absent in team meetings, but always completes their assigned tasks on time. Other team members think this member should attend the meetings. What should the project manager do?

- A、指派这个成员来主持下一次会议，以确保项目团队的协作。 Assign this member to facilitate the next meeting to ensure project team collaboration.
- B、允许每个团队成员按时提交他们的任务，并减少预定的会议数量。 Allow each team member to submit their required tasks on time and reduce the number of scheduled meetings.
- C、审查并更新项目基本规则，使会议出席成为强制性的。 Review and update the project ground rules to make meeting attendance mandatory.
- D、了解团队成员缺席的原因，并鼓励他参加未来的会议。 Understand the reason for the team member's absence and encourage them to attend future meetings.

125 . 【单选题】（分值:1 分）在项目的规划阶段创建了一个合规策略。在执行过程中，项目经理离开了组织，另一位项目经理被分配到团队。项目经理应该首先做什么来确保项目的合规性？ A compliance strategy was created during the planning phase of a project. During execution, the project manager left the organization and another project manager was assigned to the team. What should the project manager do first to ensure the project is compliant?

- A、与团队会面讨论合规问题 Meet with the team to discuss compliance concerns
- B、查看组织过程资产（OPAs）以了解合规主题 Review the organizational process assets (OPAs) for compliance topics
- C、审查合规策略和版本历史 Review the compliance strategy and version history
- D、与项目发起人会面讨论他们的合规问题 Meet with the project sponsor to discuss their compliance concerns

126 . 【单选题】（分值:1 分）一个项目的日程安排有延迟，这使得团队不得不加班以达到关键里程碑。这导致了团队成员之间的一些误解。项目发起人已分配了一笔奖金。项目经理应该如何利用奖励？ A project had scheduling delays, which necessitated the team to work overtime to meet critical milestones. This led to some misunderstandings among team members. The project sponsor has allocated a monetary award. How should the project manager utilize the award?

- A、与团队成员见面，询问他们如何使用奖励。 Meet with the team members and ask them how to spend the reward
- B、为所有团队成员安排午餐，并包括团队建设课程。 Arrange a luncheon for all team members and include team-building sessions.
- C、起草一项积分制度，为每项资源拨出一部分资金。 Draft a points system to allocate a portion of the money for each resource.
- D、将奖励分配给团队领导人，让他们在他们认为合适的情况下花在团队上。 Allocate the reward to the team leaders to spend on the team as they see fit.

127 . 【单选题】（分值:1 分）项目经理被分配到一个新项目，该项目将推出当前产品的数字版本。尽管该产品众所周知，但其数字版本的愿景对于系人来说并不清楚。项目经理应该做些什么来增加价值交付？ A project manager is assigned to a new project that will launch the digital version of a current product. Even though the product is well known, the vision for its digital version is not clear to the stakeholders. What should the project manager do to increase value delivery?

- A、利用探针深入挖掘新产品的技术挑战，从而降低技术风险。 Use spikes to dig deeper into the

technical challenges of the new product, thus reducing the technical risk.

B、与所有相关干系人一起创建一个可视的任务板，以支持待办事项列表事项的优先排序。 Create a visual task board with all of the relevant stakeholders to support backlog prioritization.

C、与团队一起定义最小可行产品（MVP），并将其提交给干系人。 Work with the team on the definition of a minimum viable product (MVP) and present it to the stakeholders.

D、召集团队创建一个全面的产品路线图，但只承诺下一个季度的需求。 Gather the team to create a comprehensive product roadmap but only commit to requirements for the next quarter.

128 . 【单选题】（分值:1 分）在进行绩效评估后，项目经理发现仍然存在一些差距。项目经理应该确保什么？ After conducting a performance assessment, the project manager identified that some gaps still exist. What should the project manager ensure?

A、评估结果保密，团队成员之间不共享。 Assessment results are kept private and not shared among team members.

B、为所有接受评估的团队成员组织绩效改进计划。 Performance improvement programs are organized for all team members who were assessed.

C、所有团队成员立即轮换他们的工作时间表，使他们多才多艺。 All team members rotate their job schedules immediately to make them versatile.

D、所有团队成员因在项目中发挥作用及进行评估而获颁奖项。 Awards are given to all team members for playing a role in the project and undertaking the assessment.

129 . 【单选题】（分值:1 分）一个项目取得了重大进展，即将完成。项目经理观察到团队成员不再注意力集中，开始上班迟到。项目经理应该做什么？ A project has progressed significantly and is getting close to completion. The project manager observed that team members are no longer focused and have started arriving to work late. What should the project manager do?

A、与职能经理接触，确保团队成员的角色。 Engage functional managers to secure roles for team members.

B、举行激励会议以保持团队成员的士气。 Hold motivation sessions to keep team member morale high.

C、要求更换项目团队成员。 Ask for replacement project team members.

D、惩罚迟到的团队成员。 Penalize team members who arrive to work late.

130 . 【单选题】（分值:1 分）项目经理的一项重要任务是正式修订与用户数据保护法规相关的项目合规性。项目经理应该如何监控合规性？ One of the project manager's important assignments is to formally revise project compliance as it pertains to user data protection regulations. What should the project manager do to monitor compliance?

A、评估风险登记册。 Assess the risk register.

B、进行项目评审。 Conduct project reviews.

C、进行回顾。 Perform retrospectives.

D、完成冲刺评审。 Complete sprint reviews.

131 . 【单选题】（分值:1 分）某公司的项目管理办公室（PMO）已开始实施迭代工具，项目经理开始运作一个新项目，并已发现了一个可以使用迭代工具的机会，其中一位高级经理对于修改过的框架有所顾虑，因为对公司来说它是一个非常新的框架。项目经理首先应该做什么？ The project management office (PMO) of a certain company has started implementing iterative tools. The project manager has started running a new project and has identified an opportunity to use iterative tools. One senior manager has concerns about the modified framework as it is a very new framework for the company. What should a project manager do first?

A、与各干系人单独开会，使他们增强对该新框架的意识和信任。 Hold separate meetings with all

relevant parties to enhance their awareness and trust in the new framework.

B、将该高级经理的顾虑上报给项目发起人，并将这一情况告知团队。Report the concerns of the senior manager to the project initiator and inform the team of this situation.

C、向该高级经理发送有关该新框架优点的文档。Send a document to the senior manager regarding the benefits of the new framework.

D、了解是否有关于该新框架的外部培训，以消除干系人参与度低的风险。Understand whether there is external training on the new framework to eliminate the risk of low stakeholder engagement.

132 . 【单选题】（分值:1 分）一位项目经理已经管理一个敏捷项目 8 个月了，在过去的一次迭代中，由于产品需要新技术，团队速度有所下降。项目经理应该怎么做才能继续按计划交付并恢复到预期的速度？ A project manager has been managing an agile project for 8 months, and in the past iteration, the team's speed has decreased due to the need for new technologies in the product. What should a project manager do to continue delivering as planned and returning to the expected speed?

A、使用回顾来更好地了解新技术对进度的影响，了解技能差距，并相应地调整团队 Use retrospectives to better understand the impact of new technologies on progress, understand skill gaps, and adjust the team accordingly

B、通过寻找高价值/低工作量的项目重新评估待办事项，并与关键干系人协商新的可行产品 (MVP) 策略 Reassess to-do items by identifying high value/low workload projects and negotiates new feasible product (MVP) strategies with key stakeholders

C、寻求发起人批准额外资金以雇用新的团队成员，增加团队的能力并补偿新技术造成的生产力损失 Seeking approval from the initiator for additional funding to hire new team members, increase team capabilities, and compensate for productivity losses caused by new technologies

D、用更有经验的成员替换表现不佳的团队成员，为团队树立责任榜样 Replace underperforming team members with more experienced members, setting a responsible example for the team

133 . 【单选题】（分值:1 分）一个城镇想要建立一个社区中心，并任命了一名项目经理。找到了一个站点，所有必要的审批和管理都已完成。当项目启动时，人们发现当地的一个农民团体没有得到咨询，他们利用这个场地每月举办一次集市。项目经理应该做什么来推进项目？ A town wants to build a community center and has appointed a project manager. A site was found, and all of the necessary approvals and governance were completed. When the project kick-off was held, it was discovered that a local farmers 'group was not consulted, and they use the site for a monthly market. What should the project manager do to move forward with the project?

A、继续建设中心，不需要征求农民团体的意见。Continue building the center as the farmers' group does not need to be consulted.

B、记录与农民团体可能给项目带来的影响有关的风险。Document a risk related to the impact that the farmers' group could bring to the project.

C、要求项目发起人与农民团体讨论赔偿损失的业务。Request that the project sponsor discuss compensation with the farmers' group for the lost business.

D、与包括农民团体在内的所有干系人讨论项目目标，并审查他们的要求。Discuss the project objectives with all stakeholders, including the farmers' group, and review their requirements.

134 . 【单选题】（分值:1 分）一个敏捷项目正在进行 10 次迭代中的第 5 次。在最后一次回顾性检查后，团队成员意识到他们必须加班加点才能完成承诺的工作，项目经理应该怎么做？ An agile project is currently undergoing the fifth out of 10 iterations. After the last retrospective inspection, team members realized that they had to work overtime to complete the promised work. What should the project manager do?

A、要求增加团队成员以保持速度。Ask for additional team members to maintain the velocity

- B、在迭代中实施一个检查点，以验证团队是否在轨道上。Implement a checkpoint in the iteration to verify if the team is on track
- C、进行重点回顾，帮助团队发现根本原因。Conduct a focused retrospective to help the team to discover the root cause
- D、要求团队在下个迭代中降低承诺。Ask the team to have a lower commitment for the next iteration

135 . 【单选题】（分值:1 分）由于内部团队冲突，项目经理安排了一次团队建设活动，以建立和维持团队合作、信任和承诺。在培训完成两个月后，另一个情况导致项目新的延误。项目经理应该如何解决这个问题？ A project manager arranged a team-building activity to build and maintain teamwork, trust, and commitment due to internal team conflicts.Two months after completing the training, another situation is causing new delays in the project. What should the project manager do to address this concern?

- A、请求人力资源部(HR)协调另项活动。Ask human resources (HR) to coordinate another activity,
- B、通知人力资源部情况并请求支持。Inform HR about the situation and ask for support
- C、与团队会面解释冲突必须得到解决。Meet with the team to explain that conflicts must be addressed and solved.
- D、重新评估团队情况并提供适当的解决方案。Reassess the team situation and provide a proper solution.

136 . 【单选题】（分值:1 分）项目经理在收尾一个项目时遇到问题，因为干系人不接受项目章程中描述的大部分可交付物，项目经理应该做什么？

A project manager is having problems closing a project because the stakeholders did not accept the majority of the deliverables described in the project charter. What should the project manager do?

- A、更新项目章程 update the project charter
- B、提交变更请求 Submit a change request
- C、更新范围管理计划 Update the scope management plan
- D、核实范围 Validate the scope

137 . 【单选题】（分值:1 分）项目经理正在领导一个处于执行阶段的项目。在团队会议中，项目经理意识到有两名团队成员缺乏即将到来的一些任务所需的技术技能。仆人式领导的项目经理接下来应该做什么？ A project manager is leading a project that is in the execution phase. During a team meeting, the project manager realizes that there are two team members who lack the technical skills required for some of the upcoming tasks. What should the servant leader project manager do next?

- A、建议团队成员提高自己对项目要求的技能。Recommend to the team members to up skill themselves on the requirements for the project.
- B、与人力资源（HR）经理讨论更换团队成员的可能性。Discuss with the human resource (HR) manager about the possibility of changing team members.
- C、探索一个在项目预算范围内的团队成员的培训计划。Explore a training program that is within the project budget for the team members.
- D、通知发起人团队中技能不足可能导致的延误。Inform the sponsor about a possible delay due to the lack of skills in the team.

138 . 【单选题】（分值:1 分）一名团队成员抱怨在上次会议期间达成的协议。该团队成员参加了会议，并参与了会议纪要中记录的决策。项目经理接下来应该做什么？ One team member is complaining about an agreement made during the last meeting. That team member was present at the meeting and participated in the decisions registered in the meeting minutes.What should the project manager do next?

- A、安排一次新会议，评估该协议并协商新的协议。Schedule a new meeting to evaluate the

agreement and negotiate a new one.

B、与该团队成员会面，寻找其行为的根本原因。Meet with the team member and search for the root cause of their behavior.

C、安排一次额外的会议，与团队沟通上次会议期间达成的协议。Arrange an additional meeting with the team to communicate the agreement made during the last meeting.

D、与该团队成员交谈，解释一旦会议结束，协议必须得到尊重。Talk with the team member and explain that once the meeting ended, the agreement must be respected.

139 . 【单选题】（分值:1 分）项目经理已经在项目上工作了三个月，该项目是关于在公司的网站上发布了一个新功能，然而，一位关键干系人感到不满，因为可交付物未能满足他们的期望。项目经理应该参考什么文件？

A project manager has been working for three months on a project to launch a new functionality in a company's website. However, a key stakeholder is dissatisfied because the deliverable fails to meet their expectations. What document should the project manager consult?

A、范围管理计划 Scope management plan

B、项目范围说明书 Project scope statement

C、需求跟踪矩阵 Requirements tractability matrix

D、需求文件 Requirements documentation

140 . 【单选题】（分值:1 分）在审查所有项目的财务业绩时，项目管理办公室（PMO）提出对一个项目感到担忧，根据项目所有者和干系人的反馈，项目经理确信项目表现良好。项目经理可以应用哪一个指标来量化其假设？

While reviewing the financial performance of all projects, the project management office (PMO) raises one project as a concern. The project manager is confident that this project is performing well based on project owner and stakeholder feedback. What metric should the project manager apply to quantify their assumption? Earned value (EV)?

A、成本绩效指数（CPI） Cost performance index(CPI).

B、财务绩效 Financial performance.

C、挣值（EV） Earned value(EV).

D、成本基准对比 Cost baseline comparison.

141 . 【单选题】（分值:1 分）项目发起人要求对项目在过去 12 个月里监控的所有风险进行趋势分析。敏捷项目经理应该怎么做？ A project sponsor has requested a trend analysis of all risks that the project has monitored over the past 12 months. What should the agile project manager do?

A、与发起人分享年度报告。Share the annual report with the sponsor.

B、组织干系人会议，就一般项目风险进行头脑风暴。Organize a stakeholder meeting to brainstorm on general project risks.

C、从项目风险登记册跟踪工具和问题日志中提取。Extract this from the project risk register tracking tool and issues log.

D、请发起人查阅合同文件。Refer the sponsor to the contract document.

142 . 【单选题】（分值:1 分）目前有一个团队正在开发一款移动应用解决方案。在冲刺执行期间，一名开发人员需要澄清特定任务的验收标准。项目经理应该做些什么来获得开发人员所需要的信息？ A team is currently working on a mobile app solution. During sprint execution, one of the developers requires clarification about the acceptance criteria for a particular task. What should the project manager do to obtain the information required by the developer?

A、向项目发起人请求指示。Request direction from the project sponsor.

B、写一封电子邮件给客户要求澄清。Write an email to the client requesting clarification.

- C、寻求开发经理的支持。Seek support from the development manager.
- D、与产品负责人一起明确需求。Work with the product owner to clarify the requirement.

143 . 【单选题】（分值:1 分）在开发阶段，一个团队成员在一个特定任务中遇到问题，并尝试解决了几天。其他团队成员请求项目经理重新分配该任务给其他成员，以避免危及目标日期。当前负责该任务的团队成员表示，如果任务被重新分配给其他成员，他们会感到沮丧。项目经理应该如何处理这种情况？ During the development phase, a team member has a problem with a specific task and tries to solve it for a few days. Another team member requested the project manager to reassign the task to another team member to avoid jeopardizing the target date. Members of the team currently in charge of the task said they would be frustrated if the task was reassigned to other members. How should the project manager handle this situation?

- A、寻求专家的帮助来支持团队成员解决问题。Seek help from experts to support the team member in fixing the problem.
- B、促进一次会议，与整个团队达成一致。Facilitate a session to reach an agreement with the team as a whole.
- C、与客户协商项目交付的延迟。Negotiate with the customer a delay in the project delivery.
- D、接受团队要求重新分配团队成员。Accept the team's request to reassign the team member.

144 . 【单选题】（分值:1 分）项目经理正在准备一份定期状态报告，这时营销高管告知他们竞争对手推出了令人兴奋的新功能。该高管表示，营销部门在项目可交付物的初始版本中需要这一新功能。项目经理应该怎么做？

A project manager is preparing a regular status report when a marketing executives informs them about a competitor's exciting new feature. The executive says that the Marketing Department needed this new feature at the initial release of the project deliverable. What should the project manager do?

- A、要求对新功能进行执行审查，并确保审查项目范围和批准 Ask for an executive review of the new features and ensure that project scope and approvals are reviewed
- B、向团队提交此新功能并在状态报告中记录范围变更 Commit the team to this new feature and document the change of scope in the status report
- C、在状态报告中包含此信息，并指出包含新功能将需要范围变更 Include this information in the status report and indicate that including the new feature will require a scope change
- D、通知营销部门，项目团队将考虑该请求并在之后做出决定 Inform the marketing department that the project team will consider the request and make a decision later

145 . 【单选题】（分值:1 分）一项可交付物的最新质量报告显示了质量标准方面的重大不合规问题，在团队会议期间，职能经理指出预算将不支持这些标准的实施，并称这些问题在项目的这个阶段并不重要。项目经理应该做什么？

The latest quality report for a deliverable show major non-compliance issues with quality standards.During a team meeting,a functional manager points out that the budget will not support implementation of these standards,and claims that they are unimportant at this stage of the project. What should the project manager do?

- A、接受职能经理的专家判断，并修改质量管理计划 Accept the expert judgement of the functional manager,and revise the quality management.
- B、要求项目发起人增加预算以实施质量标准 Ask the project sponsor for a budget increase to important the quality standards.
- C、更新项目管理计划，以包括与质量合规相关的新风险 Update the project management plan to include a new risk associated with quality compliance.
- D、审查质量管理计划，并对预算采取适当的纠正措施 Review the quality management plan,and

apply appropriate corrective actions regarding the budget.

146 . 【单选题】（分值:1 分）一家建筑服务公司在当地社区有影响力，该公司有可能破坏项目建设地点的建立。他们过去的工程很失败，但他们仍然希望通过沟通使项目经理重新考虑他们的提议。项目经理应该采取什么样的行动？ A construction service company has influence in the local community and may disrupt the establishment of project construction sites. Their past projects have been unsuccessful, but they still hope to communicate with the project manager to reconsider their proposal. What actions should project managers take?

A、不要与失败的投标人沟通，因为他们没有任何进一步地对项目的影响。 Do not communicate with failed bidders as they have no further impact on the project.

B、与未中标的投标人会面，审查他们的提交材料以及导致投标失败的方面。 Meet with unsuccessful bidders to review their submissions and the aspects that led to bid failure.

C、重新评估标书，确定需要改进的地方，以便将工作分配给该承包商。 Re evaluate the bid and identify areas for improvement in order to allocate work to the contractor.

D、将未中标的投标者报告给一直支持该项目的当地社区领导者。 Report unsuccessful bidders to local community leaders who have been supporting the project.

147 . 【单选题】（分值:1 分）一位干系人经常错过计划每两周举行一次的干系人会议。项目经理首先应该怎么做？

One stakeholder regularly misses scheduled biweekly Stakeholder meeting. What should the project manager do first?

A、开始记录每两周举行一次的会议，并与所有预期的与会者分享记录 Start recording the biweekly meetings , and share the recordings with all the intended attendees.

B、请项目发起人与该干系人进行交涉 Ask the project sponsor to intervene with the stakeholder.

C、与该干系人会面，讨论其未能参加会议的问题 Meet with the stakeholder to discuss his failure to attend meetings.

D、审查干系人参与评估矩阵，以了解该干系人的参与程度 Review the stakeholder engagement assessment matrix to understand the engagement level of the stakeholder.

148 . 【单选题】（分值:1 分）项目经理确定项目的进度绩效指数（SPI）为 1.2，成本绩效指数（CPI）为 0.8。项目目前的状态是什么？

A project manager determines that the a project's schedule performance index(SPI)is 1.2,and its cost performance index(CPI)is 0.8.What is the project a current status?

A、落后于进度，但低于预算 Behind schedule and under budget.

B、超前于进度，并低于预算 Ahead of schedule and under budget.

C、落后于进度，并超出预算 Behind schedule and over budget.

D、超前于进度，但超出预算 Ahead of schedule and over budget.

149 . 【单选题】（分值:1 分）项目经理正在编写采购工作说明书（SOW），以分包新工厂的机器安装任务。项目经理应该查阅哪一份文件来确保其与项目目标一致？

A project manager is writing this procurement statement of work (SOW) to subcontract a new plant's machinery installation, Which document should the project manager refer to ensure it is consistent with the project objectives?

A、供方选择标准 Source selection criteria

B、项目章程 Project charter.

C、采购文件 Procurement documents.

D、项目管理计划 Project management plan.

150 . 【单选题】（分值:1 分）项目经理正在规划一个新的多公司参与项目，每家公司都有多名项目干系人且干系人不确定。项目经理应该使用什么沟通方法？

A project manager is planning a new multi-company project that has several uncertain stakeholders per company. What communication method should the project manager use?

- A、交互式沟通 Interactive
- B、推式沟通 Push
- C、拉式沟通 Pull
- D、选择性沟通 Selective

151 . 【单选题】（分值:1 分）质量检查揭示了一个制造缺陷。若要继续该项目，项目经理必须快速确定深层原因。可以使用什么类型的分析来完成这项工作？

Quality inspection reveals a manufacturing defect. To continue the project, the project manager must quickly determine the underlying cause. Which type of analysis can be used to accomplish this?

- A、帕累托图 Pareto Chart
- B、趋势 Trends
- C、优势、劣势、机会与威胁（SWOT）Strengths, Weaknesses, Opportunities and Threats (SWOT)
- D、根本原因 Root Cause

152 . 【单选题】（分值:1 分）客户不同意结束项目，声称项目团队没有按照开发合同中规定的要求进行代码检查。然而，项目团队已经进行了代码检查，但记录不完整。项目经理应该怎么做？ The client will not agree to closure, claiming that the project team has not performed the code inspections mandated in the development contract. The project team has performed the code inspections, however, the records are not complete. What should the project manager do?

- A、寻求专家法律意见，对合同条款的解释进行评估。 Seek expert legal advice on the interpretation of the clauses in the contract.
- B、召开与项目团队、项目发起人和客户的会议，就进一步所需工作内容达成一致，以完成项目并进行教训总结。 Hold a meeting with the project team, project sponsor and the client to agree to the further work required to close the project and add to lessons learned.
- C、结束项目并将可交付成果交付给客户。 Close the project and hand over the deliverables to the client.
- D、召开与项目团队和项目发起人的教训总结研讨会，以避免未来项目中出现合同合规问题。 Hold a lessons learned workshop with the project team and project sponsor to avoid contractual compliance issues arising in future projects.

153 . 【单选题】（分值:1 分）一个敏捷的项目团队资深成员突然从组织辞职。在这次离开后，剩下的团队成员在获取信息方面遇到困难，无法完成一项可交付物。项目经理应该做些什么来避免这种情况？ An agile senior project team member suddenly resigns from the organization. Following this departure, the remaining team members are having difficulty accessing information and are unable to complete a deliverable. What should the project manager have done to avoid this situation?

- A、确保项目资源库是最新的。 Ensured the project repository is up to date.
- B、更新所有团队角色的工作描述。 Updated the job descriptions for all team roles.
- C、为所有团队成员提供专业培训。 Provided specialist training for all team members.
- D、人力投入重新雇用高级项目小组成员。 Made an effort to reemploy the senior project team member.

154 . 【单选题】（分值:1 分）一个项目经理已经使用预测方法论超过 10 年了，并且正在转向敏捷项目。团队成员之前并没有一起工作过。经过两次冲刺的工作，团队并没有取得任何成果，完成工

作的压力很大。在这个阶段，项目经理应该采用什么样的领导风格？ A project manager has been using predictive methodologies for over 10 years and is transitioning to agile projects. Team members have not worked together before. After two sprints of work, the team did not achieve any results, and the pressure to complete the work was great. What leadership style should the project manager adopt at this stage?

- A、一种指导风格，为团队作出决定，以达到早期的结果。 A directive style that makes decisions for the group to reach early outcomes.
- B、一种领导风格，指导那些需要帮助的人，并促进更大的团队合作。 A leadership style that coaches people who want help and fosters greater team collaboration.
- C、一种被动的领导风格，允许团队自组织，直到规范化阶段。 A passive leadership style that allows the team to self-organize until the norming stage is reached.
- D、一种民主风格，在多数意见占上风的情况下使用技术。 A democratic style that uses techniques where majority opinion prevails.

155 . 【单选题】（分值:1 分）项目经理在另一个国家进行一个大型项目，并发现只有少数团队成员参与了所有发布工作。项目经理应该怎么做以防止将来再次发生这种情况？ A project manager is working on a large project in another country and realizes that only a few people from the project team are working on all of the releases. What should the project manager do to prevent this in the future?

- A、在项目章程中记录风险登记。 Document the risk register in the project charter.
- B、与客户交谈并将问题添加到问题日志中。 Speak to the customer and add the issue to the issue log.
- C、审查团队角色并更新团队章程。 Review team roles and update the team charter.
- D、让产品负责人重写用户故事。 Involve the product owner to rewrite the user stories.

156 . 【单选题】（分值:1 分）一位项目经理正在使用混合型方法领导移动银行应用程序的开发。这个团队在每个工作日的早上都会举行每日站会。由于意外的问题，50%的团队不得不在家工作。银行的管理层指示团队不要进行面对面的每日站会。各个团队成员对此都在抱怨，称团队内部缺乏信息共享。项目经理该怎么做？ A project manager is leading the development of a mobile banking application using a hybrid approach. The team has been holding daily standup meetings each workday morning. Due to an unexpected issue, 50% of the team has to work from home. The bank's management directed the team not to have in-person daily standups. Various team members are complaining about this, stating that there is a lack of information sharing among the team. What should the project manager do?

- A、推迟每日站会，并要求团队成员每天通过短信向项目经理汇报最新情况。 Postpone the daily standups and ask the team members to update the project manager daily via messaging.
- B、每个工作日早上举行虚拟每日站会，并使用协作工具管理项目更新。 Hold virtual daily standups each workday morning and use collaboration tools to manage project updates.
- C、将职权下放给团队成员，让他们每周提交状态报告。 Delegate authority to the team members and ask them to submit weekly status reports instead.
- D、要求高级管理人员允许他们每周举行一次团队会议。 Ask senior management for permission to hold in-person team meetings once each week.

157 . 【单选题】（分值:1 分）一个高级管理团队成员联系了一名敏捷项目负责人，提到他认为应该包括在当前发布中的某些功能未被包括。敏捷项目负责人应该采取什么行动？ A senior management team member contacts an agile project lead and mentions that certain features the senior manager thought would be in the current release were not included. What should the agile project lead do?

- A、将产品路线图发送给高级管理成员。Send the product roadmap to the senior manager.
- B、向高级管理成员保证这些功能将在下一个迭代中实现。Assure the senior manager that these features will be queued up in the next sprint.
- C、邀请高级管理成员参加下一个规划会。Invite the senior manager to the next planning meeting.
- D、与团队会面,了解为什么未包括高级管理成员认为的功能。Meet with the team to understand why the senior manager's features were not included.

158 . 【单选题】 (分值:1 分) 项目经理正在管理一项创新产品在全国范围内的首次展示,而监管环境预计会发生变化,项目管理办公室 (PMO) 需要法规约束的可视化,同时保持一定程度的灵活性。项目经理可以使用哪种工具? The project manager is managing the first national demonstration of an innovative product, and the regulatory environment is expected to change. The Project Management Office (PMO) needs to visualize regulatory constraints while maintaining a certain degree of flexibility. What tools can project managers use?

- A、使用燃尽图来提供透明度 Using burndown charts to provide transparency
- B、使用看板来增加责任感 Using Kanban to increase sense of responsibility
- C、使用产品待办事项来管理变更 Use product backlog to manage changes
- D、使用燃起图来提供透明度 Using a burnup chart to provide transparency

159 . 【单选题】 (分值:1 分) 一个正在进行混合项目的项目团队在满足客户需求方面遇到了困难。团队表示客户不断更改优先级,而客户则认为项目团队不理解他们的需求。项目经理应该做什么? A project team working on a hybrid project is struggling to achieve customer satisfaction. The team states that the customer keeps changing their priorities. Meanwhile, the customer argues that the project team does not understand their needs. What should the project manager do?

- A、与客户和项目团队会面以了解问题。Meet with the customer and the project team to understand the problem.
- B、雇佣一个外部组织来审计项目和交付成果。Hire an external organization to audit the project and deliverables.
- C、让产品负责人向项目团队解释客户需求。Ask the product owner to explain the customer needs to the project team.
- D、向项目发起人报告并请求立即干预。Escalate to the project sponsor and request immediate intervention.

160 . 【单选题】 (分值:1 分) 虚拟团队中的一名长期的、关键的团队成员在一名家庭成员去世后几周一直处于无动力状态。因此,一些项目活动落后于进度,影响项目的关键路径。项目经理应该如何处理这种情况? A longstanding, key team member in a virtual team has been unmotivated for weeks after the death of a family member. Because of this, several project activities are behind schedule, impacting the project's critical path. How should the project manager handle this situation?

- A、替换团队成员。Replace the team member.
- B、与团队成员讨论情况,并与他们一起确定可行的解决方案。Discuss the situation with the team member and work with them to identify a workable solution.
- C、将此情况上报为人力资源问题,并要求其他团队成员加班。Escalate this situation as an HR issue and ask other team members to work overtime.
- D、要求职能经理在项目上提供额外的支持,包括分配新资源。Ask the functional manager for additional support on the project, including assignment of a new resource.

161 . 【单选题】 (分值:1 分) 一个搜索引擎优化 (SEO) 项目的项目经理向关键干系人演示项目管理计划。在演示完成后,项目经理收到的问题表明,一些项目干系人未能完全理解所讨论的一些

信息。项目经理应该怎么做？

A project manager presents the project management plan to key stakeholders for a search engine optimization (SEO) project. Following the presentation, the project manager receives questions indicating that some stakeholders fail to fully understand some of the information discussed. What should the project manager do?

- A、使用历史信息来帮助提高干系人的理解 Use historical information to help increase stakeholders understanding
- B、审查干系人的期望和风险阈值 Review the stakeholders, expectations and risk thresholds
- C、采取引导措施, 确保明确澄清任何误解 Employ facilitation to ensure that any misunderstandings are clearly addressed
- D、指派一名团队成员来澄清误解 Assign a team member to clarify misunderstandings

162 . 【单选题】（分值:1 分）一个项目刚刚完成启动阶段，项目经理正在开始该项目的需求收集过程。干系人都位于同一地点，但来自优先级有冲突的不同部门。之前的项目经理经常被要求在执行阶段包含新的范围，导致项目预算的计划外增加并延长商定的进度计划。在满足所有干系人需求的同时，项目经理应该如何及时收集需求？

A project manager is beginning the requirements gathering process for a project that has just completed the initiation phase. Project stakeholders are all in the same location but come from different departments with conflicting priorities. Previous project managers have often been required to include new scope during the execution phase, causing unplanned increase to the project budget and delaying the project schedule, what should the project manager do to gather the requirements in a timely manner while meeting the needs of all stakeholders?

- A、与所有干系人一起召开需求收集会议，以记录初始范围，然后将其分解为可完成的小部分可管理工作 Conduct a requirements gathering session with all stakeholders to document the initial scope and then break it into smaller pieces of manageable work that can be completed
- B、与所有项目干系人一起召开需求收集会议，以记录全部需求，然后关闭项目工作说明书 (SOW) 并拒绝任何新需求 Conduct a requirements gathering session with all stakeholders to document full requirements, then close the statement of work (SOW) and reject any new requirements
- C、分别与最重要的干系人开会进行需求收集，然后仅在工作说明书中更新这些干系人的新需求 Individually Meet with the most important stakeholders for requirements gathering, then update the SOW with new requirements only from these stakeholders
- D、单独与所有干系人开会以记录范围，然后通过变更请求过程处理任何其他高优先级需求 individually meet with all stakeholders to document the scope, and then handle any additional high-priority requirements through the change request process

163 . 【单选题】（分值:1 分）在与项目干系人的会议上，一位以制造问题著称的干系人质疑项目经理对职能经理实施新流程的权威。项目经理应该怎么做？ During a meeting with project stakeholders, a stakeholder who is known for causing problems questions the project manager's authority to implement new processes for functional managers. What should the project manager do?

- A、参考变更管理计划并审查记录的流程变更。Refer to the change management plan and review the documented process changes.
- B、与该干系人单独会面。Meet with the stakeholder individually.
- C、将该干系人引导至已批准的项目章程。Refer the stakeholder to the approved project charter.
- D、解释潜在风险将在风险管理计划中解决。Explain that the potential risks will be addressed in the risk management plan.

164 . 【单选题】（分值:1 分）在评审会议期间，开发人员识别到存在产品性能的风险。项目经理

应该做什么？

During a review meeting, a developer identifies a risk in the product's performance. What should the project manager do?

- A、使用专家判断进行独立风险评估 Use expert judgment for an independent risk assessment.
- B、分配另一名开发人员解决该问题 Assign another developer to fix the issue.
- C、提出变更请求 Initiate a change request.
- D、更新项目文件 Update project documents.

165 . 【单选题】（分值:1 分）一个开发大型水电站的项目正处于实施阶段，并采用混合方法进行管理。项目经理应该做什么来确保在执行阶段完全符合质量要求？ A project to develop a large hydropower station is currently in the implementation stage and is managed using a hybrid approach. What should a project manager do to ensure full compliance with quality requirements during the execution phase?

- A、分析质量要求 Analysis quality requirements
- B、规划质量管理 Planning Quality Management
- C、持续检查可交付物的质量 Continuously checking the quality of deliverables
- D、建立质量方针和程序 Establish quality policies and procedures

166 . 【单选题】（分值:1 分）产品负责人不定期参加演示仪式。因此，演示仪式不断被重新安排，工作也会受到多方面的影响。项目经理认为产品负责人没有对项目负责。项目经理应该做些什么来避免这种情况？ A product owner Goes not regularly attend demonstration ceremonies. As a result, the demonstration ceremonies are constantly rescheduled and the work is impacted in multiple ways. The project manager believes the product owner is not committed to the project. What should the project manager have done to avoid this situation?

- A、定义了一组外部审计，可以向项目发起人公开这种情况。 Defined a set of external audits that can expose this situation to the project sponsor.
- B、在适当的项目治理级别上与产品负责人达成一致。 Agreed with the product owner on appropriate project governance levels.
- C、设置“已完成”（DoD）的定义，如果没有另外指定，则认为工作已完成。 Set a definition of done (DoD) that considers the work as done if not otherwise specified.
- D、要求另一位产品负责人代表产品负责人参加演示。 Asked another product owner to attend the demonstrations on behalf of the product owner.

167 . 【单选题】（分值:1 分）在敏捷项目中，团队计划在一个迭代中完成 40 个故事点，但是只完成 30 个故事点。进度绩效指数（SPI）是什么？ In an agile project, the team planned to complete 40 story points in an iteration, but only completed 30 story points. What is the schedule performance index (SPI)?

- A、30/40
- B、40/70
- C、30/70
- D、40/30

168 . 【单选题】（分值:1 分）敏捷项目经理在项目团队中拥有来自不同大陆的学习成员。在每日站会期间，项目经理注意到对项目目标和目的理解存在差距。项目经理应该做什么？ An agile project manager has learn members from different continents on the project team. During the daily scrum meetings the project manager notices that there are gaps in understanding about the project goals and objectives. What should the project manager do?

- A、安排团队建设活动以鼓励团队之间的合作。 Schedule team-building activities to encourage

collaboration among the team.

B、指导团队成员解决理解上的差距。Coaching team members to address gaps in understanding.

C、召开另外一个会议，沟通项目的目标和目的。Conduct a meeting and communicate the goals and objectives of the project.

D、继续会议并沟通目标和目的，以解决差距。Continue the meetings and communicate the goals and objectives to resolve the gaps.

169 . 【单选题】（分值:1 分）当地一家公司正在开发一种新产品。第一次使用远程团队完成特性的编程任务。产品的设计来自本地团队。在第三次冲刺评审期间，产品负责人对项目的结果表示关注。远程开发团队抱怨说，他们没有清楚地理解每日站会中传达的需求。项目经理应该如何应对这种情况？ A local company is developing a new product. The first time using a remote team to complete programming tasks for features. The product design comes from a local team. During the third sprint review, the product owner expressed concern about the results of the project. The remote development team complained that they did not clearly understand the requirements conveyed in the daily site meeting. How should project managers respond to this situation?

A、评估并将开发任务重新分配给曾经参与过之前项目的当地供应商。Evaluate and reassign the developing tasks to a local vendor who has worked on previous projects.

B、将风险记录在风险管理计划内，并使用应急储备雇用本地供应商。Document the risk in the risk management plan and use contingency reserves to hire a local vendor.

C、审查以前项目和组织过程资产(OPAs)的经验教训。Review lessons learned from previous projects and organizational process assets(OPAs).

D、确定沟通需求、环境和工具，以使信息得到传达。Determine the communication needs, environment, and tools to get the message across.

170 . 【单选题】（分值:1 分）一位干系人不同意月度状态报告，并要求项目经理每周亲自告知他们项目的状态，项目经理首先应该怎么做？

A stakeholder disagrees with the monthly status report and asks the project manager to personally inform them of the project's status on a weekly basis. What should the project manager do first?

A、修改状态报告的形式和频率，以满足该干系人的需求 Modify the form and frequency of the status reports to accommodate the stakeholder needs

B、寻求与该干系人达成协议以管理他们的期望 Seek agreement with the stakeholder to manage their expectations

C、审查干系人参与计划，以重新审视该干系人的需求 Review the stakeholder engagement plan to revisit the stakeholder needs

D、与该干系人会面以说明状态报告的详细信息 Meet with the stakeholder to explain the details of the status reports

171 . 【多选题】（分值:1 分）一个项目经理正在和三个虚拟团队一起做一个项目。团队 A 与团队 B 和团队 C 处于不同的时区。项目进行得很顺利，但最近 A 团队开始觉得自己被冷落了。信息到达 A 团队的时间较晚，或者有时会错过，B 和 C 团队会优先考虑彼此的问题，而不是 A 团队。项目经理已经设定了项目指导方针，但意识到需要改进。项目经理应该做哪两件事来帮助团队更好地协作？（选择两个） A project manager is working on a project with three virtual teams. Team A is in a different time zone than teams B and C. The project was going well, but recently team A has started feeling left out. Information reaches team A late or is sometimes missed, and teams B and C give preference to each other's problems over team A. The project manager has already set project guidelines, but realizes they need to be improved. Which two things should the project manager do to help the teams collaborate better? (Choose two)

A、安排与所有三个团队的每周进度会议，让他们轮流担任关键角色。 Schedule weekly progress

meetings with all three teams and have them take turns as key players.

B、计划团队成员在彼此的位置临时工作，以更好地提供团体意识。Plan for team members to temporarily work at each other's locations to better provide a sense of community.

C、更新沟通管理计划，并鼓励各小组迅速和积极地加以审查。Update the communications management plan and encourage the teams to review it promptly and proactively.

D、创建状态报告模板，并在当天结束前与所有团队成员分享。Create a status reporting template and share it with all team members before the day end.

E、安排与每个团队的日常会议，详细了解他们的进展和关注点。Schedule daily meetings with each team to understand their progress and concerns in detail.

172 . 【多选题】（分值:1 分） 一个项目经理被分配到一个长期项目。这位项目经理遇到了政府关于一项可能影响项目的新法律的辩论。项目经理应该采取的前两项行动是什么？（选择两个） A project manager has been assigned to a long-term project. The project manager came across a government debate over a new law that may affect the project. What are the first two actions the project manager should perform? (Choose two)

A、创建变更请求，与变更控制委员会（CCB）讨论。Create a change request to discuss with the change control board (CCB).

B、请求追加紧急情况预算。Request additional budget for contingency.

C、与项目团队一起执行风险识别过程。Perform a risk identification process with the project team.

D、与项目干系人协商。Consult with the project stakeholders.

E、与主题问题专家（SMEs）讨论可能的影响。Discuss the possible impacts with subject matter experts (SMEs).

173 . 【多选题】（分值:1 分） 某公司领导团队决定采用敏捷方法投资新产品。商业和产品团队已经开始了这个新项目的规划活动。为了交付这个产品，项目经理需要哪三个关键因素？（选择三个） A company's leadership team has decided to invest in a new product using an agile approach. The commercial and product teams have started the planning activity for this new venture. Which three key factors does the project manager need in order to deliver this product? (Choose three)

A、高水平的产品待办事项列表 High-level product backlog

B、关键绩效指标（KPIs） Key performance indicators (KPIs)

C、产品愿景 Product vision

D、进度性能指标（SPIs） Schedule performance indexes (SPIs)

E、产品路线图 Product roadmap

174 . 【多选题】（分值:1 分） 某项目团队在完成某任务时发生延误，而结果证明该任务比预估的更加复杂。该任务非常重要，可能会对当前的迭代目标造成影响，哪两个选项将帮助团队初步解决这个障碍？（选择两项） A project team is experiencing delays in completing a task that turned out to be more complex than initially estimated. This is a critical task that could impact current iteration goals. What two options will help the team initially address this obstacle? (Choose two)

A、进行根本原因分析。Conduct a root cause analysis.

B、审查并更新依赖关系。Review and update dependencies.

C、创建风险管理计划。Create a risk management plan.

D、将该问题上报给项目发起人。Escalate the issue to the project sponsor.

E、举行回顾会议。Schedule a retrospective.

175 . 【多选题】（分值:1 分） 一个项目团队分布在全球，团队成员生活和工作在不同的时区。项目经理试图让团队有效地合作。项目经理应该采取哪三个行动来实现这个目标？（选择三个） A project team is globally distributed with team members living and working in different time zones.

The project manager is trying to get the team to collaborate effectively. Which three actions should the project manager take to accomplish this goal? (Choose three)

- A、 要求该小组每天与项目管理办公室举行强制性会议。Require the team to have daily mandatory meetings with the project management office (PMO).
- B、 建议在所有项目沟通中使用正式的书面文件。Recommend the use of formal written documentation in all project communications.
- C、 定期与团队回顾沟通策略, 以期持续改进。Review the communications strategy with the team regularly with a view for continuous improvement.
- D、 发出调查报告, 审查首选的沟通方法、时间和频率。Send out a survey to review the preferred method, time and frequency for communications.
- E、 根据所有干系人的意见, 编制一份沟通管理计划, 分发以供审查和批准。Compile a communications management plan with input from all stakeholders and distribute for review and approval.

176 . 【多选题】 (分值:1 分) 一个组织的管理系统正在被敏捷团队升级。虽然项目范围已被彻底确定, 但功能需求已移交给项目团队, 并且没有主题专家 (SME) 可继续从事项目工作。项目经理担心团队的进展会因为他们缺乏知识而受阻。哪两个项目事件将帮助项目经理确定是否存在这种情况? (选择两个) An organization's management system is being upgraded by an agile team. Although the project was scoped thoroughly, the functional requirements were handed over to the project team and there is no subject matter expert (SME) available to work on the project continuously. The project manager is concerned that the team's progress will be hindered by their lack of knowledge. Which two project events will assist the project manager to ascertain if this is the case? (Choose two)

- A、 需求分析 Requirements analysis.
- B、 回顾会议 Retrospective.
- C、 Sprint 规划会议 Sprint planning.
- D、 站立会议 Standup meeting.
- E、 细化待办事项列表 Backlog refinement.

177 . 【多选题】 (分值:1 分) 项目经理正在整合数据中心和 IT 服务过渡项目中所有工作流的信息。为了确保项目快速交付价值, 项目经理将评估综合的项目进度。关于进度分析, 项目经理应该采取哪两项行动? (选择两个) A project manager is consolidating information for all the work streams within a data center and IT service transition project. To ensure the project delivers value quickly the project manager will assess a large number of consolidated project schedules. Which two actions should the project manager take with regard to schedule analysis? (Choose two)

- A、 与主题专家 (SMEs) 一起评审, 确保他们对进度制定做出了贡献。Review with subject matter experts (SMEs) to ensure they have contributed to the schedule development.
- B、 评估主进度计划并执行快速跟进和进度压缩。Evaluate the master schedule and perform fast tracking and task crashing.
- C、 查看不同进度计划中的差距, 以确定哪些主要风险可能会随着时间的推移而变化。Look for gaps in the different schedules to determine which major risks might evolve over time.
- D、 审查项目进度计划, 以确保所有任务都能满足里程碑。Review the project schedules to ensure that all tasks end with milestones.
- E、 评估进度计划的依赖关系, 以建立关键路径。Evaluate the schedules for interdependencies to establish the critical path.

178 . 【多选题】 (分值:1 分) 该团队正在进行一项关键的项目交付工作, 项目经理担心能否在最后期限前完成。一些干系人对一些团队成员的表现有抱怨。项目理想了解情况并尽快向团队提供

反馈。项目经理应该采取哪三种行动来解决这种情况？(选择三项) The team was working on a critical project delivery, and the project manager was concerned about meeting the deadline. Some stakeholders complained about the performance of some team members. Project managers want to understand the situation and provide feedback to the team as soon as possible. What three actions should a project manager take to address this situation? (Choose three)

- A、 实施每日团队会议。Implement daily team meetings.
- B、 确定团队的基本规则。Determine the ground rules for the team.
- C、 进行回顾性会议。Have a retrospective meeting.
- D、 进行一次年度审查。Conduct an annual review.
- E、 要求进行经理业绩审查。A manager performance review is required.

179 . 【多选题】 (分值:1 分) 在固定时间和预算的项目中，客户希望核心组件的开发基于敏捷实践，因为需求的最终范围尚未完全确定。项目经理正在与销售团队一起参与合同开发，并希望确保开发成本不会影响项目的盈利能力。项目经理应在合同中纳入哪两种控制措施，以专门解决核心组件的开发问题？(选择两个) In a fixed time and budget project the customer wants the development of a core component to be based on agile practices, as the final scope of the requirement has not yet been fully developed. The project manager is participating in contract development with the sales team and wants to ensure that development costs do not impact the profit ability of the project. Which two controls should the project manager incorporate into the contract to specifically address the development of the core component? (Choose two)

- A、 在合同中限制开发的迭代次数。Limit the number of iterations for development in the contract.
- B、 设立治理委员会审查合同的履行情况。Establish a governance committee to review the contract delivery.
- C、 对固定和敏捷组件的合同进行分级。Tier the contract for fixed and agile components.
- D、 在合同内的特定项目阶段提供范围变更的替代方案。Provide alternatives to scope change at specific project phases within the contract.
- E、 要求本项目只使用内部资源。Require that only internal resources be utilized for this project.

180 . 【多选题】 (分值:1 分) 项目经理正在领导与关键干系人、项目发起人和产品负责人的会议，以定义下一个迭代之后将要发布的功能。会议的目的是审查产品待办事项列表的优先级，考虑到在过去的迭代中有些可交付物没有完成。在会议期间，在审查和更新产品待办事项列表优先级时，应该首先考虑哪两个条件？(选择两个) The project manager is leading meetings with key stakeholders, project sponsors, and product leaders to define the features to be released after the next iteration. The purpose of the meeting was to review the priority of the product backlog list, given that some deliverables were not completed in the past iterations. Which two items should be considered first when reviewing and updating product backlog priorities during the meeting? (Choose two)

- A、 复杂性和开发成本 Complexity and the cost of development
- B、 行业趋势和技术方法 Industry trends and the technical approach
- C、 对比一些功能的延迟成本与它们的商业价值 Cost of delaying some features against business value
- D、 重用其他产品的组件 Reusing components from another products
- E、 每个特性在待办事项列表中的存在时间确定 The presence time of each feature in the to-do list is determined