

1. 【单选题】 A project manager became aware of misunderstandings between a key stakeholder and a team member with regard to some of the features defined in the project scope. What should the project manager do?

项目经理意识到关键干系人和团队成员之间对于项目范围中定义的一些功能的误解。

项目经理应该怎么做?

A、 Reconcile the key stakeholder to the team member's recommendation.使关键干系人接受团队成员的建议。

B、 Reconcile the team member to the key stakeholder's recommendation.使团队成员接受关键利益相关者的建议。

C、 Escalate the communication concerns to the project management office(PMO) and request that they take action.将沟通问题升级到项目管理办公室(PMO)，并要求他们采取行动。

D、 Work with both the team member and the key stakeholder to reach a consensus.与团队成员和主要干系人共同努力达成共识。

2. 【单选题】 A project is delayed due to multiple problems discovered during the quality review. Every time the team addresses one problem, additional problems are encountered. This is frustrating for both the project team and the

project sponsor, who are driven to meet the dates and results expected by the organization. What should the project manager do?

由于在质量审核中发现多个问题，导致项目延期。每次团队解决一个问题时，都会遇到其他问题。这对项目团队和项目发起人来说都是令人沮丧的，他们被驱使去满足组织所期望的日期和结果。项目经理应该怎么做？

A、 Request that the team identifies, documents, and registers the issues to locate the source of the problems.要求团队识别、记录并登记问题，以找到问题的根源。

B、 Evaluate the cost and schedule variance in order to determine how much the project is off track.评估成本和进度差异，以确定项目偏离轨道的程度。

C、 Ask the team to commit to a new date to fix all the problems and proceed with a change request to adjust the baseline.要求团队承诺一个新的日期来解决所有问题，并继续执行更改请求来调整基准。

D、 Request that a senior subject matter expert(SME) be hired to analyze and solve the problems.要求聘请高级主题专家(SME)来分析和解决问题。

3. 【单选题】A project manager is assigned to a global project where, during the planning process, team members from different regions are not agreeing to collaborate with each other. What should the project manager do?

一个项目经理被分配到一个全球项目中，在规划过程中，来自不同地区的团队成员不同意相互合作。项目经理该怎么做？

A、 Review lessons learned from previous projects that used the same team. 审查以前使用同一小组的项目所取得的经验教训。

B、 Review the organizational culture structure, and governance. 审查组织文化、结构和治理。

C、 Coordinate a meeting to understand the situation and resolve any conflicts. 协调一次会议以了解情况并解决任何冲突。

D、 Coordinate a meeting with regional managers to ask for support. 与区域经理协调会议，寻求支持。

4. 【单选题】 A project manager has been asked to participate in the procurement process for a software application that allows customers to buy online e-learning courses. The project manager will take over the project once

the supplier has been sourced. What should the project manager do before the project starts?

一个项目经理被要求参与一个软件应用程序的采购过程，该软件应用程序允许客户购买在线电子学习课程。一旦确定了供应商，项目经理将接管项目。项目经理在项目开始前应该做什么？

A、 Ensure that the requirements for the project are understood and that the objectives are verified before approval of an agreement.确保了解项目的需求，并在批准协议之前核实各项目标。

B、 Inform the project sponsor that once the agreement has been signed, there cannot be any changes to the scope of the project.通知项目发起人，一旦协议签署，项目的范围就不能有任何改变。

C、 Notify the project sponsor that the project manager cannot be involved in the agreement negotiation process.通知项目发起人，项目经理不能参与协议谈判过程。

D、 Ask the project sponsor to involve the legal department in the negotiation for the project agreement.要求项目发起人让法务部门参与项目协议的谈判。

5. 【单选题】A junior team member escalates an issue to the project manager about another member's interpersonal skills causing the team to be less effective. What should the project manager do first?

初级团队成员向项目经理提出一个关于另一个成员人际交往技能的问题，导致团队效率降低。项目经理首先应该做什么？

A、 Have the team members resolve the issue on their own.让团队成员自行解决问题。

B、 Highlight the impact of their behavior and motivate the team member to make improvements.强调他们行为的影响，并激励团队成员做出改进。

C、 Gather information and find the root cause of the problem.收集信息，找出问题的根本原因。

D、 Document the escalated issue and address it at the end of the project.记录升级的问题，并在项目结束时加以解决。

6. 【单选题】 A project is delayed due to an undelivered component, which was caused by a conflict between the procurement lead and the contracts manager. The project manager schedules a meeting with the two stakeholders to resolve the issue. What role does the project manager play in this situation?

由于采购负责人和合同经理之间的冲突导致组件未交付，项目延迟。项目经理安排与两个干系人的会议来解决问题。在这种情况下，项目经理扮演什么角色？

- A、Accommodator 调停者
- B、Mediator 调解者
- C、Arbitrator 仲裁员
- D、Conciliator 斡旋者

7. 【单选题】 A medium-sized project manager recently learned that some stakeholders strongly oppose the project being implemented.What should the project manager do to solve this issue?

一个中型项目的项目经理最近得知一些干系人强烈反对正在实施的项目。若要解决这种问题，项目经理应该做什么？

A、 Prioritize stakeholders to better understand how this issue is handled

对干系人进行优先级排序，以便更好地了解如何处理这些问题

B、 Send questionnaires to all stakeholders to determine the benefits in the project

向所有干系人发送调查问卷，以确定他们在项目中的利益

C、 According to expert judgment,communicate with the stakeholder and address their concerns

根据专家判断，与干系人沟通并解决他们的顾虑

D、 Schedule stakeholder workshops to address any concerns about why projects should not be implemented

安排干系人研讨会，以解决为何不应该执行项目的任何顾虑

8. 【单选题】 A company has hired a vendor to deliver a scope of work and assigned a project manager to oversee the project. The vendor advised that they completed the scope successfully and is asking for approval. what should the project manager do in response to this request?

一家公司雇佣了一个供应商来交付一个工作范围，并指派了一个项目经理来监督这个项目。供应商告知他们成功完成了范围，正在请求批准。项目经理应如何回应这一要求？

- A、 Obtain approval from the project sponsor.获得项目发起人的批准。
- B、 Update the project management plan and mark the milestone as completed.更新项目管理计划，并将里程碑标记为已完成。
- C、 Ask the vendor to validate the agreement for any deviations.要求供应商验证协议是否存在任何偏差。
- D、 Set up a meeting with stakeholders to validate and confirm acceptance of the deliverables.与干系人召开会议，验证并确认可交付成果的可接受性。

9. 【单选题】 A large corporation is transforming itself from a predictive to agile approach. A project team with knowledge of agile practices is experiencing significant conflicts with the executives regarding the processes to be followed. How should these conflicts be resolved?



一家大型企业正在从预测方法向敏捷方法转变，一个掌握敏捷实践知识的项目团队正在与执行人员就要遵循的过程发生重大冲突。这些冲突应该如何解决？

- A、 Include the executives in team retrospectives.将高管纳入团队回顾。
- B、 Train the executives on agile practices.培训主管敏捷实践。
- C、 Negotiate with the executives and agree on a process.与管理人员协商并商定流程。
- D、 Request that the executives use agile practices.要求执行官使用敏捷实践。

10. 【单选题】 While developing a new product a key stakeholder expresses concern about insufficient information on product feature requirements. The product team disagrees and mentions that detailed requirements have been provided. What should the project manager do to handle this situation?

在开发新产品时，一个关键的干系人表达了对产品特性需求信息不足的担忧。产品团队不同意，并提到已经提供了详细的需求。项目经理该如何处理这种情况？

- A、 Organize a discussion with the product team to clarify the missing information.组织与产品团队讨论，澄清缺失的信息。

B、 Redirect the stakeholder to discuss this request with the functional manager.重定向干系人与职能经理讨论该请求。

C、 Record the new requirements and ask the product team to develop them.记录新要求，并要求产品团队开发它们。

D、 Conduct new risk and scope analyses, identifying the missing information.进行新的风险和范围分析，识别缺失的信息。

骐迹教育每日一练 骐迹教育内部资料