

1. 【单选题】A project manager became aware of misunderstandings between a key stakeholder and a team member with regard to some of the features defined in the project scope. What should the project manager do?

项目经理意识到关键干系人和团队成员之间对于项目范围中定义的一些功能的误解。

项目经理应该怎么做?

A、 Reconcile the key stakeholder to the team member's recommendation.使关键干系人接受团队成员的建议。

B、 Reconcile the team member to the key stakeholder's recommendation.使团队成员接受关键利益相关者的建议。

C、 Escalate the communication concerns to the project management office(PMO) and request that they take action.将沟通问题升级到项目管理办公室(PMO)，并要求他们采取行动。

D、 Work with both the team member and the key stakeholder to reach a consensus.与团队成员和主要干系人共同努力达成共识。

答案: D

解析：干系人和团队成员对于功能定义未达成共识，项目经理应帮助他们解决分歧，可通过研讨会或其他引导方式让干系人和团队达成一致，选 D。

2. 【单选题】A project is delayed due to multiple problems discovered during the quality review. Every time the team addresses one problem, additional problems are encountered. This is frustrating for both the project team and the

project sponsor, who are driven to meet the dates and results expected by the organization. What should the project manager do?

由于在质量审核中发现多个问题，导致项目延期。每次团队解决一个问题时，都会遇到其他问题。这对项目团队和项目发起人来说都是令人沮丧的，他们被驱使去满足组织所期望的日期和结果。项目经理应该怎么做？

A、 Request that the team identifies, documents, and registers the issues to locate the source of the problems.要求团队识别、记录并登记问题，以找到问题的根源。

B、 Evaluate the cost and schedule variance in order to determine how much the project is off track.评估成本和进度差异，以确定项目偏离轨道的程度。

C、 Ask the team to commit to a new date to fix all the problems and proceed with a change request to adjust the baseline.要求团队承诺一个新的日期来解决所有问题，并继续执行更改请求来调整基准。

D、 Request that a senior subject matter expert(SME) be hired to analyze and solve the problems.要求聘请高级主题专家(SME)来分析和解决问题。

答案: A

解析：团队在质量审查的过程中常常解决一个问题，又延伸出更多问题，项目经理应该要找到问题的根源，选 A。找到这个问题的源头，那么可以更有效地解决问题并防止未来的问题。同时，这也可以帮助团队理解问题出现的原因，从而改进工作流程以避免再次发生这样的问题。

3. 【单选题】A project manager is assigned to a global project where, during the planning process, team members from different regions are not agreeing to collaborate with each other. What should the project manager do?

一个项目经理被分配到一个全球项目中，在规划过程中，来自不同地区的团队成员不同意相互合作。项目经理该怎么做？

A、 Review lessons learned from previous projects that used the same team. 审查以前使用同一小组的项目所取得的经验教训。

B、 Review the organizational culture structure, and governance. 审查组织文化、结构和治理。

C、 Coordinate a meeting to understand the situation and resolve any conflicts. 协调一次会议以了解情况并解决任何冲突。

D、 Coordinate a meeting with regional managers to ask for support. 与区域经理协调会议，寻求支持。

答案: C

解析：选 C，在这种情况下，出现了团队成员间的冲突和合作难题。解决这类问题的最佳方法是尽早、直接地进行沟通，以理解团队成员的观点和感受，以及潜在的冲突原因，然后寻求解决方案。

4. 【单选题】A project manager has been asked to participate in the procurement process for a software application that allows customers to buy online e-learning courses. The project manager will take over the project once

the supplier has been sourced. What should the project manager do before the project starts?

一个项目经理被要求参与一个软件应用程序的采购过程，该软件应用程序允许客户购买在线电子学习课程。一旦确定了供应商，项目经理将接管项目。项目经理在项目开始前应该做什么？

A、 Ensure that the requirements for the project are understood and that the objectives are verified before approval of an agreement.确保了解项目的需求，并在批准协议之前核实各项目标。

B、 Inform the project sponsor that once the agreement has been signed, there cannot be any changes to the scope of the project.通知项目发起人，一旦协议签署，项目的范围就不能有任何改变。

C、 Notify the project sponsor that the project manager cannot be involved in the agreement negotiation process.通知项目发起人，项目经理不能参与协议谈判过程。

D、 Ask the project sponsor to involve the legal department in the negotiation for the project agreement.要求项目发起人让法务部门参与项目协议的谈判。

答案: A

解析：选 A，作为项目经理，在项目启动前，需要确保对项目需求有深入理解，并验证项目目标与公司的战略目标一致。这样可以在签订协议前提出任何可能的问题或不一致，避免在项目执行过程中产生冲突或困难。选项 B 过于严格，因为在实际项目执行过程中，可能需要对项目范围进行调整。选项 C，通知项目发起人项目经理不能参与协

议谈判过程可能会错过项目经理的专业知识和对项目需求的理解。选项 D 虽然在许多情况下都是必要的，但不是项目经理的首要任务。

5. 【单选题】A junior team member escalates an issue to the project manager about another member's interpersonal skills causing the team to be less effective. What should the project manager do first?

初级团队成员向项目经理提出一个关于另一个成员人际交往技能的问题，导致团队效率降低。项目经理首先应该做什么？

A、 Have the team members resolve the issue on their own.让团队成员自行解决问题。

B、 Highlight the impact of their behavior and motivate the team member to make improvements.强调他们行为的影响，并激励团队成员做出改进。

C、 Gather information and find the root cause of the problem.收集信息，找出问题的根本原因。

D、 Document the escalated issue and address it at the end of the project.记录升级的问题，并在项目结束时加以解决。

答案: C

解析：选 C，首先要做的是理解问题的全貌和根本原因。项目经理应该从所有相关人员那里收集信息，包括与问题有直接关系的人员，以确保他们有完整和准确的信息来解决问题。在了解了问题的全貌后，项目经理可以选择最有效的解决策略。

6. 【单选题】 A project is delayed due to an undelivered component, which was caused by a conflict between the procurement lead and the contracts manager. The project manager schedules a meeting with the two stakeholders to resolve the issue. What role does the project manager play in this situation?

由于采购负责人和合同经理之间的冲突导致组件未交付，项目延迟。项目经理安排与两个干系人的会议来解决问题。在这种情况下，项目经理扮演什么角色？

- A、Accommodator 调停者
- B、Mediator 调解者
- C、Arbitrator 仲裁员
- D、Conciliator 斡旋者

答案: B

解析：选 B，PM 在大部分场景下也都是调解员的角色，项目经理的三大职责：规划，沟通和协调。在这种情况下，项目经理的作用是调解者(mediator)。他们的角色是协调这两位干系人(采购负责人和合同经理)，试图寻找解决冲突的方案，以推动项目向前进行。调解者并不决定冲突的结果，而是帮助争议双方找到他们自己的解决方案。选项 D，斡旋者(conciliator):这是一个更广泛的角色，可能包括从干预到提供咨询的各种活动，而不仅仅是帮助解决争议。虽然这个角色可能适用于某些项目管理场景，但在这个特定情况下，项目经理是调解冲突，而不是广泛的斡旋。选项 C，仲裁者(arbitrator):仲裁者是一个独立的第三方，他们听取每一方的观点，然后做出一个决定，这个决定通常是具有约束力的。在这种情况下，项目经理并没有这样的权力或责任，他们的目标是帮助争议双方找到他们自己的解决方案。选项 A，调停者(accommodator):通常是指愿意改变自己的立场来满足他人需求的人。

7. 【单选题】 A medium-sized project manager recently learned that some stakeholders strongly oppose the project being implemented.What should the project manager do to solve this issue?

一个中型项目的项目经理最近得知一些干系人强烈反对正在实施的项目。若要解决这种问题，项目经理应该做什么？

A、 Prioritize stakeholders to better understand how this issue is handled

对干系人进行优先级排序，以便更好地了解如何处理这些问题

B、 Send questionnaires to all stakeholders to determine the benefits in the project

向所有干系人发送调查问卷，以确定他们在项目中的利益

C、 According to expert judgment,communicate with the stakeholder and address their concerns

根据专家判断，与干系人沟通并解决他们的顾虑

D、 Schedule stakeholder workshops to address any concerns about why projects should not be implemented

安排干系人研讨会，以解决为何不应该执行项目的任何顾虑

答案：D

解析：管理干系人参与是与干系人进行沟通和协作以满足其需求与期望、处理问题，并促进干系人合理参与的过程。在管理干系人过程中，我们可以使用会议的方式解决与干系人参与相关的问题，此题选择 D。

8. 【单选题】 A company has hired a vendor to deliver a scope of work and assigned a project manager to oversee the project. The vendor advised that they completed the scope successfully and is asking for approval. what should the project manager do in response to this request?

一家公司雇佣了一个供应商来交付一个工作范围，并指派了一个项目经理来监督这个项目。供应商告知他们成功完成了范围，正在请求批准。项目经理应如何回应这一要求？

- A、 Obtain approval from the project sponsor.获得项目发起人的批准。
- B、 Update the project management plan and mark the milestone as completed.更新项目管理计划，并将里程碑标记为已完成。
- C、 Ask the vendor to validate the agreement for any deviations.要求供应商验证协议是否存在任何偏差。
- D、 Set up a meeting with stakeholders to validate and confirm acceptance of the deliverables.与干系人召开会议，验证并确认可交付成果的可接受性。

答案: D

解析：批准前要先验货。所以选 D，安排相关者会议，确认交付物成果。

9. 【单选题】 A large corporation is transforming itself from a predictive to agile approach. A project team with knowledge of agile practices is experiencing significant conflicts with the executives regarding the processes to be followed. How should these conflicts be resolved?



一家大型企业正在从预测方法向敏捷方法转变，一个掌握敏捷实践知识的项目团队正在与执行人员就要遵循的过程发生重大冲突。这些冲突应该如何解决？

- A、 Include the executives in team retrospectives.将高管纳入团队回顾。
- B、 Train the executives on agile practices.培训主管敏捷实践。
- C、 Negotiate with the executives and agree on a process.与管理人员协商并商定流程。
- D、 Request that the executives use agile practices.要求执行官使用敏捷实践。

答案: C

解析：选 C，关于冲突解决，最佳的方式是通过合作对话来达成共识，综合各方需求达成一致。选项 B 是一个有益的补充措施，但仅仅对管理人员进行敏捷实践的培训可能不足以解决冲突。培训可以增加管理人员对敏捷方法的理解，但实际的冲突解决仍然需要协商和合作。

10. 【单选题】 While developing a new product a key stakeholder expresses concern about insufficient information on product feature requirements. The product team disagrees and mentions that detailed requirements have been provided. What should the project manager do to handle this situation?

在开发新产品时，一个关键的干系人表达了对产品特性需求信息不足的担忧。产品团队不同意，并提到已经提供了详细的需求。项目经理该如何处理这种情况？

- A、 Organize a discussion with the product team to clarify the missing information.组织与产品团队讨论，澄清缺失的信息。

B、 Redirect the stakeholder to discuss this request with the functional manager.重定向干系人与职能经理讨论该请求。

C、 Record the new requirements and ask the product team to develop them.记录新要求，并要求产品团队开发它们。

D、 Conduct new risk and scope analyses, identifying the missing information.进行新的风险和范围分析，识别缺失的信息。

答案: A

解析：当出现干系人和团队在需求理解上的冲突时，项目经理的角色是充当协调者，组织双方讨论，在此讨论中，干系人可以提出他们对信息不足的具体担忧，产品团队也可以详细解释他们提供的需求。这种沟通可以帮助识别出哪些信息被误解或遗漏，并有助于确保所有人都对产品特性需求有相同的理解。