

1. 【单选题】An agile team has completed an iteration and delivered the agreed features to the customer. In a surprise to the team, the features are not accepted by the customer. The project team conducts a root cause analysis. What should the project manager do to avoid this situation in the future?敏捷团队已经完成了迭代，并向客户交付了约定的特性。令团队惊讶的是，客户不接受这些特性。项目团队进行了根本原因分析。项目经理应该做些什么来避免未来出现这种情况？

- A、 Ensure that customer requirements do not change from the start of the project.确保客户的要求从项目开始时就没有变更。
- B、 Ensure that the definition of done(DoD)is well defined and complete for future iterations.确保完成的定义(DoD)在未来的迭代中定义良好且完整。
- C、 Ensure that the development and quality assurance team members implement the feature correctly.确保开发和质量保证团队成员正确实现特性。
- D、 Ensure that the team facilitator allocates tasks correctly to team members.确保团队促进者正确地将任务分配给团队成员。

2. 【单选题】A key team member informs the project manager that they have been accepted to a master's degree program. The team member explains that the first semester of the master's program will coincide with the last phase of the project. What should the project manager do?一个关键的团队成员告诉项目经理，他们已经被硕士学位课程接受了。该团队成员解释说，硕士课程的第一学期将与项目的最后阶段重合。项目经理该怎么做？

- A、 Ask the team member to delegate some of their tasks to another colleague during the

last phase of the project.在项目的最后阶段, 要求团队成员把他们的一些任务委派给另一个同事。

B、 Suggest the team member postpone their enrollment in the master's program until the project is completed.建议团队成员推迟他们在硕士课程的注册, 直到项目完成。

C、 Ask the team member to inform human resources (HR) about their enrollment in the master's program.要求小组成员告知人力资源(HR)关于他们读研的情况。

D、 Assess the team member's commitment to the master's program and its impact on project performance.评估团队成员对硕士课程的承诺及其对项目绩效的影响。

3. 【单选题】 A project is ending and the final deliverables have been accepted by the customer. The project team is pleased that the project was a success: however, some groups within the customer's organization believe the objective of the project was not met. What should the project manager have done to avoid this issue? 项目即将结束, 客户已经接受了最终的可交付物。项目团队对项目的成功感到高兴;然而, 客户组织内的一些团队认为项目的目标没有达到。项目经理应该做些什么来避免这个问题?

A、 Distributed a detailed quality management plan to the key stakeholders.向主要干系人分发详细的质量管理计划。

B、 Included the final report during the closing phase to ensure common understanding.在结束阶段包括最终报告, 以确保共同理解。

C、 Identified key stakeholders and included all of them in project agreement discussions.

确定主要干系人，并将他们全部纳入项目协议讨论。

D、 Performed project reporting according to the communications management plan 根据沟通管理计划进行项目报告。

4. 【单选题】 A defect is identified during user acceptance testing that could significantly impact the system's performance. The project team has advised that this defect puts the delivery date at risk. Which risk management process should be performed? 在用户接受测试过程中，发现了一个可能会显著影响系统性能的缺陷。项目团队已经警告说这个缺陷可能会影响交付日期。应该执行哪个风险管理过程？

A、 Plan Risk Responses, to outline the possible options to bypass the system performance issue 规划风险应对，以概述绕过系统性能问题的可能选项

B、 Perform Qualitative Risk Analysis, to assess the extent of the system performance impact 执行定性风险分析，以评估系统性能影响的程度

C、 Monitor Risks, to install system performance monitoring tools and update the risk register 监控风险，安装系统性能监控工具并更新风险登记册

D、 Perform Quantitative Risk Analysis to outline the details of the system performance issues 执行定量风险分析，以概述系统性能问题的细节

5. 【单选题】 A project manager is managing the scope of the project and creating a work breakdown structure(WBS) with the team members. How should the project manager organize the WBS? 项目经理正在管理项目范围，并与团队成员一起创建工作分解结构(WBS)。项目经理应该如何组织 WBS?

- A、Cost oriented 成本导向
- B、Deliverable oriented 交付导向
- C、Customer oriented 客户导向
- D、Team oriented 团队导向

6. 【单选题】 A project manager is working on a construction project. The company owner asks the project manager to provide cost estimates for the new decoration project within 4 hours. How will the project manager be able to complete this task? 一个项目经理正在做一个建筑项目。公司老板要求项目经理在 4 小时内提供新装修项目的成本估算。项目经理如何才能完成这项任务?

- A、Tell the owner that a rough order of magnitude will be provided. 告诉老板将提供一个粗略的数量级。
- B、Contact a subject matter expert(SME) for advice and consultation. 联系主题专家(SME)寻求建议和咨询。
- C、Call a meeting with the project team to identify the most appropriate approach. 与项目团队召开会议，确定最合适的方法。
- D、Tell the owner that the task requires more time and expertise. 告诉老板这项任务需要更多的时间和专业知识

7. 【多选题】 A large multi-year project requires highly skilled staff for successful deployment. The management team and the project sponsor have analyzed the resource requirements and agreed to have permanent staff hired for the project to avoid potential budget overrun. However there is a risk of staff turnover during the course of the project, which may have an impact on the delivery. Which two actions should the project manager take to mitigate this risk? (Choose two) 一个大型的多年

项目需要高技能的员工来成功部署。管理团队和项目发起人已经分析了资源需求，并同意为项目雇用长期工作人员，以避免潜在的预算超支。但在项目进行过程中存在人员流失的风险，这可能会对交付产生影响。项目经理应该采取哪两项行动来减轻这种风险？(选择两个)

A、 Introduce a recognition program to motivate and reward resource performance. 引入表彰计划以激励和奖励资源绩效

B、 Enhance the competencies of the project team through training, mentoring and coaching. 通过培训、指导和辅导提高项目团队的能力。

C、 Increase the trained staff to create back-up for resources. 增加训练有素的员工，为资源提供后备

D、 Meet with management to discuss dividing the project into smaller projects. 与管理层会面，讨论将项目分成更小的项目

E、 Convince senior management to hire third-party staff. 说服高级管理层雇佣第三方人员

8. 【单选题】 A project manager is about to start a large-scale project with unclear requirements, a fixed deadline, and a fixed budget. The client is unable to provide a product owner, as they do not have enough capacity and they want to be involved only a few times during the project. How should the project manager plan and manage the project?项目经理即将启动一个大型项目，项目需求不明确，期限固定，预算固定。客户无法提供产品负责人，因为他们没有足够的能力，并且他们希望在项目期间只参与几次。项目经理应该如何规划和管理项目？

A、 Refuse to manage the project as there is too much risk in developing this kind of project without a product owner 拒绝管理该项目，因为在没有产品负责人的情况下开发此类项目风险太大。

B、 Define the project's requirements, prepare a long-term detailed plan, and manage the project according to it.明确项目需求，编制长期详细计划，并根据该计划管理项目。

C、 Convince the client that a product owner is needed, as the project manager is not able to run an agile project without all the relevant roles in place,说服客户需要一个产品负责人，因为项目经理不可能在没有所有相关角色的情况下运行敏捷项目。

D、 Agree up front on a minimum viable product (MVP), establish deadlines for review, and run the project with a backlog and weekly sprints.事先就最小可行产品(MVP)达成一致，设定审查期限，并在待办事项列表和每周冲刺的情况下运行项目。

9. 【单选题】 A project manager has decided to stop activities that donot add value to a project that has a risk of running over budget. A functional manager disagrees with this decision. especially when the team is performing product testing for highly sensitive end users. The functional manor escalated the issue to the project sponsor so that the team resume activities. How should the project manager have handled the situation?项目经理决定停止那些不能给项目增加价值的活动，这些活动有超出预算的风险。职能经理不同意这一决定，特别是当团队正在为高度敏感的最终用户执行产品测试时。职能经理将问题升级到项目发起人，以便团队能够恢复活动。项目经理应该如何处理这种情况？

- A、 Collaborated with the functional manager to determine which critical activities could be accommodated by the budget 与职能经理合作，确定预算可以容纳哪些关键活动
- B、 Engaged with the project sponsor to ensure support for the project manager's decision 与项目发起人合作，确保支持项目经理的决定
- C、 Conducted a meeting with the functional manager to explain why the activities needed to be stopped 与职能经理进行会议，解释为什么需要停止活动
- D、 Convinced the functional manager to stop the activities that will run beyond the budget 说服职能经理停止超出预算的活动

10. 【单选题】 After 1 year into the life cycle of an ongoing residential project, an announcement was received from the municipality regarding a new regulation that will greatly impact the project's schedule and budget. What should the project manager do next?

在一个正在进行的住宅项目的生命周期进入 1 年后市政当局宣布了一项新的法规，该法规将极大地影响该项目的进度和预算。项目经理下一步该怎么做？

- A、 Perform a qualitative risk analysis and update the risk register.进行定性风险分析并更新风险登记册。
- B、 Submit a change request through the Integrated change control process.通过综合变更控制过程提出变更请求。
- C、 Update the issue log and discuss it in the next steering committee meeting.更新问题日志，并在下次指导委员会会议上讨论。
- D、 Estimate the associated costs and increase the project budget accordingly.估算相关成本，相应增加项目预算。