

1. 【单选题】 The customer's project manager changes during the final stage of a project. How can the project manager avoid a project closure delay?

在项目的最后阶段，客户的项目经理发生了变动。项目经理如何避免项目结项的延迟？

- A. Update the stakeholder engagement plan 更新干系人参与计划
- B. Review the latest project status report and update the stakeholders 查阅最新的项目状态报告并更新干系人
- C. Escalate the case to the customer's management team 将情况上报给客户的管理团队
- D. Issue the project payment invoice to the customer in advance 提前向客户发出项目付款发票

2. 【单选题】 During project execution, a conflict occurs between the project manager and one of the team members at every project team meeting. The ongoing conflict is preventing tasks and deliverables from being completed. The project manager contemplates changing their leadership style. What should the project manager do?

在项目执行过程中，在每次项目组会议上，项目经理都会和一个团队成员之间发生冲突，持续的冲突阻碍了任务和可交付成果的完成，项目经理考虑改变他的领导风格。项目经理应该怎么做？

- A. Review the set of responsibilities with the team member. 与该团队成员一起审查职责
- B. Avoid the team member to prevent further conflicts. 避开该团队成员，以防止进一步的冲突
- C. Escalate the situation to the project sponsor. 将情况上报给项目发起人
- D. Review the personnel skill documents. 审查人员技能文件

3. 【单选题】 A product owner presented the backlog to the team, and the team raised concerns over implementing some of the features due to various impediments. What should the project manager suggest that the product owner do next?

一个产品负责人向团队展示了待办事项，团队对实施一些功能提出了担忧，因为存在各种障碍，项目经理应该建议产品负责人接下来做什么？

A. Ensure that the impediments are captured and prioritized based upon the highest valued features.确保障碍被记录下来，并根据最高价值的功能进行优先排序。

B. Estimate the financial impact of the impediments and request additional funding.估计障碍物的财务影响，并申请额外的资金。

C. Begin to remove the impediments, starting with the easiest ones first, to foster team accomplishment.开始消除障碍，首先从最容易的障碍开始，以促进团队的成就感。

D. Capture the impediments and inform management that their assistance is needed in resolving the impediments.捕捉障碍并通知管理层，需要他们协助解决这些障碍。

4. 【单选题】A vendor informed the project manager that a critical resource will be on a long leave of absence. The project team reviewed the pending vendor deliverables and identified an alternative solution, but the solution will incur an additional cost. The project is currently on schedule and slightly under budget. What should the project manager do next?

一个供应商通知项目经理，一个关键的资源将长期休假。项目团队审查了供应商尚未交付的产品，并确定了一个替代的解决方案，但该解决方案将产生额外的费用。该项目目前正在按计划进行，并略低于预算。项目经理接下来应该怎么做？

A. Request a replacement resource.申请替代资源

B. Perform a cost-benefit analysis.进行成本效益分析

C. Implement risk responses.实施风险应对措施

D. Perform Integrated Change Control.实施整体变更控制

5. 【单选题】A member of the board of directors is the sponsor of a project that is important to the organization. This stakeholder has many other priorities and is not currently engaged in the project activities. How should the stakeholder be engaged in the project?

一位董事会成员是一个对组织很重要的项目的发起人，这个干系人有许多其他优先事项，并且目前没有参与项目活动。应该如何让干系人参与到项目中来？

A. Keep the stakeholder informed and consult with them based on their needs.让干系人了解情况，并根据他们的需要与他们协商。

B. Involve the stakeholder in governance and decision making.让干系人参与管理和决策

C. Consult with the stakeholder and increase their level of interest.与干系人协商，提高他们的兴趣水平

D. The stakeholder needs to be made aware of the project progress.需要让干系人了解项目的进展情况。

6.【单选题】A project manager is leading an in-house company project in its very early stages. This current project is similar to another project that ended a year ago. What should the project manager do to analyze the involved stakeholders?一个项目经理正在领导一个处于早期阶段的公司内部项目，目前的这个项目与一年前结束的另一个项目类似，该项目经理应该如何分析参与的干系人？

A. Lower the priority of stakeholder engagement as the stakeholders already have knowledge of this kind of project.降低干系人参与的优先级，因为干系人已经对这种项目有了了解。

B. Use lessons learned from the previous project as a guide for the current project's stakeholder register.用前一个项目的经验教训来指导当前项目的干系人登记册。

C. Refer to the stakeholder register from the previous project as it was similar to the current project.参考前一个项目的干系人登记册，因为它与当前的项目相似。

D. Document in the risk register that the current project may have different stakeholders than the previous project.在风险登记册中记录当前项目的干系人可能与以前的项目不同。

7.【单选题】A marketing team is planning for a multiyear initiative that will include a lot of cross-functional stakeholders. The project manager has been assigned and is now in the project planning phase. What item(s) should the project manager develop first?一个营销团队正在计划一个多年期的计划，其中包括很多跨职能的干系人，项目经理已经被指派，现在正处于项目规划阶段项目，经理应该首先开发什么事项？

A. A product backlog and identification of the features to be delivered.一个产品待办事项列表和确定要交付的功能

B. A business case and scope document 一个商业论证和范围文件

C. A communications management plan that addresses the team's needs.一个满足团队需求的沟通管理计划

D. A risk management plan to incorporate known risks.一个包含已知风险的风险管理计划

8. 【单选题】 A client is structured as a matrix organization for an agile project. The project manager is working on-site with key stakeholders from different parts of the organization. How should the project manager handle the different stakeholders?一个客户在敏捷项目中构建了一个矩阵组织结构。项目经理与来自组织不同部门的关键干系人在现场一起工作。项目经理应该如何处理不同的干系人？

A. All stakeholders are important, so the project manager should follow directions provided by management and key stakeholders 所有的干系人都很重要，所以项目经理应该遵循管理层和关键干系人提供的指示。

B. Because there are different perspectives perform a stakeholder analysis and act based on the outcome.由于有不同的观点，执行干系人分析并根据结果采取行动。

C. The project manager is working on the client's premises, so follow the directions of all the key stakeholders 项目经理在客户的场所工作，所以要遵循所有关键干系人的指示。

D. This is an agile project, so listen only to the directions of the project manager's supervisor and the functional managers of the organization 这是一个敏捷项目，所以只听取项目经理的主管和组织的职能经理的指示。

9. 【单选题】 A marketing team is developing ideas in order to revamp an existing product. The marketing executive reaches out to the project manager to make sure that necessary measures are in place for a successful launch. On what should the project manager focus?一个营销团队正在为改造现有的产品出谋划策，营销主管与项目经理联系，以确保成功上市所需的措施到位。项目经理应该关注什么？

A. Ensuring that the team is also focused on the overall change management plan.确保团队也专注于整个变更管理计划。

B. Determining and aligning performance indicators that will help in assessing successful delivery.确定并调整有助于评估成功交付的绩效指标。

C. Planning for regular project updates to cover the status of critical deliverables.规划定期的项目更新，以涵盖关键交付物的状态。

D. Ensuring that the scope management plan is in place to cover all related objectives.确保范围管理计划到位，以涵盖所有相关目标。

10. 【单选题】A project manager has received an updated earned value analysis report. The following are the key findings from the report*Budget at completion=US\$1 million*Earned value =US\$0.7 million*Actual cost =US\$0.75 million*Cost performance index=0.933 一位项目经理收到了一份更新的挣值分析报告。以下是该报告的主要发现:

*完工预算=100 万美元

*挣值=70 万美元

*实际成本=75 万美元

*成本绩效指数=0.933

基于这些信息, 项目经理应该对项目绩效得出什么结论?

- A. The project will be completed exactly as planned 项目将完全按计划完成
- B. The project will be easier to complete than planned 这个项目将比计划更容易完成
- C. The project will be difficult to complete as planned.这个项目将很难按计划完成。
- D. The project will not be completed as planned 项目将无法按计划完成