

1. 【单选题】 The resource management plan is already done, and the team is located in different countries around the world. Team members are in multiple time zones and they use different languages for communication. The project manager needs to keep the team organized and avoid misunderstandings and miscommunication that may produce a negative impact to the project. What should the project manager do to reduce negative impacts to the project? 资源管理计划已经完成，团队成员分布在全球各地。团队成员位于多个时区，并使用不同的语言进行沟通。项目经理需要保持团队的有序，并避免误解和沟通不畅，这可能会对项目产生负面影响。项目经理应该采取什么措施来减少对项目的负面影响？

A. Modify the communications management plan to account for regional differences. 修改沟通管理计划以适应地区差异。

B. Conduct cultural awareness seminars. 开展文化意识研讨会。

C. Hold a virtual meeting to discuss the political environment. 召开虚拟会议讨论政治环境。

D. Conduct a multi generational management training session. 进行多代人管理培训课程。

2. 【单选题】 Two functional managers disagree on key features of one deliverable during the planning of a project. The project manager discovers that each manager included requirements that contradict each other. The functional managers do not want to meet with each other to find a solution. This situation has been escalated to the sponsor who requests a meeting with them. What strategy should the project manager use to resolve this conflict in the meeting? 在项目规划过程中，两位职能经理对一个交付成果的关键特性持有不同意见。项目经理发现，每位经理都包含了彼此矛盾的需求。这两位职能经理不愿意相互会面寻找解决方案。这个情况已经被上报到了发起人，发起人请求与他们开会。项目经理应该使用哪种策略来在会议中解决这个冲突？

A. Explain to the managers that the contradicting requirements are being considered for implementation in the project. 向经理们解释，这些相互矛盾的需求正在被考虑在项目中实施。

B. Explain to the managers that only one of the two requirements can be implemented, and submit a change request. 向经理们解释，两个需求中只有一个可以实施，并提交一个变更请求。

C. Ensure that both managers understand the requirements and search for a solution that best satisfies this deliverable.确保两位经理都能理解需求，并寻找一个最能满足该交付品的解决方案。

D. Request that the managers explain why each requirement must be implemented and decide by considering the cost and benefits.要求经理们解释为什么每个需求都必须实施，并通过考虑成本和收益来决定。

3. 【单选题】 A project manager is approaching the end of a project, and several tasks are now practically complete and ready for handover to the client. How should the project manager proceed?一个项目经理即将结束一个项目，现在有几项任务已经基本完成，可以移交给客户了，该项目经理应该怎么做？

A. Update the quality management plan for the overall project.更新整个项目的质量管理计划

B. Ask the client to verify and accept the tasks that have been completed.要求客户验证并接受已经完成任务

C. Close out the project tasks that have been completed.关闭已经完成的项目任务

D. Update the communications management plan for the overall project.更新整个项目的沟通管理计划

4. 【单选题】 A new regulation has been approved that will impact the deliverables in the fourth phase of the project. The delivery is following an iterative approach and is currently completing the second phase. What should the project manager do next?已经批准了一项新规定，该规定将影响项目第四阶段的可交付物。交付遵循迭代方法，目前正在完成第二阶段。项目经理下一步应该做什么？

A. Consult with the project sponsor to discuss accost increase 与项目发起人协商，讨论增加费用的问题

B. Acquire approval for an exception to the implementation of the new regulation.获得对实施新规定的例外的批准。

C. Get approval for the additional budget from the steering committee 获得指导委员会对额外预算的批准

D. Meet with subject matter experts (SMEs) to assess the impact to objectives 与主题专家会面，评估对目标的影响

5. 【单选题】 One of the main inputs required for a deliverable is missing due to a miscommunication between the vendor and project manager. Because of the missed deliverable, the critical path of the project is extended. What should the project manager do next? 由于供应商和项目经理之间的沟通不畅，一个可交付成果所需的主要输入被遗漏了，由于遗漏了可交付成果，项目的关键路径被延长了。项目经理接下来应该做什么？

A. Start an audit of the vendor's processes and procedures. 开始对供应商的流程和程序进行审计

B. Review lessons learned from previous projects with this vendor. 回顾从以前与该供应商合作的项目中吸取的教训

C. Make a detailed analysis on vendor issues during the project. 对项目期间的供应商的问题进行详细分析

D. Execute a contingency plan to address the issue with the vendor. 执行一个应急计划与供应商一起解决这个问题

6. 【单选题】 An agile project manager would like to convert the requirements document into epics, capabilities, features and stories. In how many iterations should the project manager estimate the story duration? 一个敏捷项目理想把需求文件转换成史诗、能力、特征和故事，项目经理应该在多少个迭代中估计故事的持续时间？

A. Four iterations 四个迭代

B. One iteration 一个迭代

C. Two iterations 两个迭代

D. Three iterations 三个迭代

7. 【单选题】 An agile project is running its fifth iteration out of eight. After the last iteration planning the team was informed that there is a new competitor in the market and it is necessary to move faster to ensure market share is not missed. What should the project manager do? 一个敏捷项目正在进行八次迭代中的第五次迭代。在上一次迭代规划后，团队被告知市场上出现了一个新的竞争者，需要更快行动以确保不失去市场份额。项目经理应该做什么？

A. Add the competitor's functionalities to the product backlog to improve the product 将竞争对手的功能添加到产品待办事项中以改进产品

B. Ask the sponsor to add more people to the team 要求发起人在团队中加入更多人员

C. Help the team to find a new approach to launch the product as soon as possible 帮助团队找到一个新的方法来尽快推出产品

D. Ask the team to increase the velocity to launch the product as soon as possible 要求团队提高速度，尽快推出产品。

8. 【单选题】 During the development of a product, the project manager observes conflicts between project stakeholders, resulting in deliverable and output approval delays. On which area should the project manager focus? 在一个产品的开发过程中，项目经理观察到项目干系人之间的冲突，导致交付物和产出批准的延迟，项目经理应该关注哪个方面？

A. Revisiting the project management plan to ensure deliverables are on time 重新审视项目管理计划，以确保交付物的按时完成。

B. Increasing the frequency of project update meetings to keep stakeholders informed 增加项目更新会议的频率，使干系人了解情况，

C. Revisiting the stakeholder engagement plan, focusing on specific overlooked stakeholders 重新审视干系人参与计划，重点关注被忽视的特定干系人

D. Reviewing the business case and identifying gaps within scope 审查商业论证并确定范围内的差距

9. 【单选题】 A new project manager is assigned to a project midway through its implementation. During the first risk review meeting, the project manager notices that the version of the risk register used by the project team members is different from the one the project manager is using. What should the project manager have done to avoid this issue?一位新的项目经理在项目实施过程中中途接手了这个项目。在首次风险审查会议中, 项目经理注意到项目团队成员使用的风险登记册版本与项目经理使用的版本不同。项目经理应该做什么来避免这个问题?

- A. Referred to the communications management plan 参考沟通管理计划
- B. Validated the issue log 验证问题日志
- C. Validated the project artifacts 验证项目工件
- D. Performed expert judgment 执行专家判断

10. 【单选题】 During the last sprint review, the main stakeholder complained that the product was missing many features they had been expecting. The project team argued that every increment met the acceptance criteria and was approved by the main stakeholder. The cost performance index(CPI) of the project is 1.15 and the schedule performance index(SPI) is 1.43. What should the project manager do?在最后的冲刺回顾中, 主要干系人抱怨产品缺少他们期待的许多功能。项目团队辩称说, 每个增量都符合验收标准, 并得到了主要干系人的批准。项目的成本绩效指数(CPI)是 1.15, 进度绩效指数(SPI)是 1.43。项目经理应该做什么?

- A. Ask the project team to perform the modifications since the project budget and schedule can support them.要求项目团队进行修改, 因为项目预算和时间表可以支持它们。
- B. Ask the stakeholder to submit a change request to increase the budget and time for the modifications requested.要求干系人提交一个变更请求, 增加预算和时间以进行所请求的修改。
- C. Explain to the stakeholder that since the acceptance criteria for every increment were met the project can be closed.向干系人解释, 由于每个增量都满足验收标准, 所以项目可以关闭。
- D. Analyze the reason for the gap in understanding with both sides and negotiate a solution.分析双方理解差距的原因, 并协商解决方案。