

1. 【单选题】 Some members of a project team are frustrated by a new team member who previously worked in a Scrum setting. This new team member approaches members of the project team on a daily basis in what appears to be an attempt to engage in individual standup meetings. What should the project manager do?项目团队中的一些成员对一位新团队成员感到困扰，这位新成员以前在 Scrum 环境中工作过。这位新成员每天都会试图与项目团队的成员进行个人的站立会议。项目经理应该做什么？

A. Schedule a meeting for the project team to review the communications management plan.安排一次会议让项目团队审查沟通管理计划。

B. Tell the rest of the project team to continue discussions with the new team member 告诉项目团队的其他成员继续与新团队成员进行讨论。

C. Send an email to the project team outlining the communications strategy.向项目团队发送一封概述沟通策略的电子邮件。

D. Mentor the new team member on the methodology the project team is using.指导新团队成员项目团队正在使用的方法。

2. 【单选题】 During project execution, the project manager discovered that a key deliverable was missing from the scope of work After investigation, the project manager and the team discovered that the missing deliverable will impact the critical path. What should the project manager do to avoid future delays?在项目执行过程中，项目经理发现工作范围中缺少一个关键的交付物。经过调查，项目经理和团队发现，缺少的交付物会影响关键路径。项目经理应该怎样做才能避免未来的延误？

A. Submit a change request.提交一个变更请求。

B. Add additional resources to the project.为项目增加额外的资源

C. Update the scope of work.更新工作范围。

D. Review the risk management plan.审查风险管理计划

3. 【单选题】 An organization has historically executed most projects using a predictive approach. The organization now wants to change over to an agile approach. Which strategy will be useful to effectively help prepare the organization for this change?某组织在历史上一直使用预测性方法来执行大多数项目，现在该组织希望转变为敏捷方法，哪种策略可以有效帮助该组织为这种转变做好准备？

A. Create a task force of executives who will monitor agile projects on a daily basis.建立一个由高管组成的特别小组，每天对敏捷项目进行监控。

B. Add multiple layers of managers who will be accountable for the agile execution.增加多层次的管理人员，他们将对敏捷的执行负责。

C. Improve organizational readiness by addressing impediments to agile in the organization.通过解决组织内部对敏捷的障碍来提高组织的准备度。

D. Take a big bang approach of moving the whole organization to agile at once 采取大爆炸的方式，一次性将整个组织推向敏捷。

4.【单选题】The project charter was just approved and the project sponsor has given permission to proceed with the project. The program manager has confirmed that one of the requested key resources is also needed on another project at the same time. This will affect project delivery. What should the project manager do?项目章程刚刚被批准，项目发起人已经同意继续进行该项目。项目经理已经确认，要求的一个关键资源也需要同时用于另一个项目，这将影响项目交付。项目经理应该怎么做？

A. Pay overtime to key resource to get the work done outside of working hours.向关键资源支付加班费，以便在工作时间之外完成工作

B. Have a meeting with project manager of the other project to find a resource optimization solution that works for both projects.与另一个项目的项目经理开会，找到一个适合两个项目的资源优化方案

C. Speak with the client to see if the project delivery deadline can be delayed due to resource availability.与客户沟通，看是否可以因为资源的可用性而推迟项目的交付期限。

D. Talk to the program manager and about prioritizing this project over other projects so the key resources are available.与项目集经理商谈，将这个项目放在其他项目的优先位置，以便关键资源可以使用。

5.【单选题】The project manager has learned that the project sponsor is unhappy with the development of the project requirements. In order to realign the project with the sponsor's expectations, what should the project manager do?项目经理了解到，项目发起人对项目需求的开发不满意。为了使项目与发起人的期望值相一致，项目经理应该怎么做？

- A. Review the project goal diagram with the team.与团队一起审查项目目标图。
- B. Perform a stakeholder evaluation.进行一次干系人评估
- C. Confirm which templates the team should be using.确认团队应该使用哪些模板
- D. Review the risk management plan.审查风险管理计划

6. 【单选题】 A project has a very tight delivery schedule. The project is approaching the delivery date and the project sponsor often sends the project manager alerts to avoid any schedule slippage. The project team has performed at an acceptable level until now but the project manager wants to ensure the team's performance level is maintained until the end. What action should the project manager take to motivate the project team's performance?一个项目的交付时间很紧。项目正在接近交付日期，项目发起人经常向项目经理发送警报，以避免任何进度延误。到目前为止，项目团队的表现一直处于可接受的水平，但项目经理希望确保团队的表现水平一直保持到最后。项目经理应该采取什么行动来激励项目团队的绩效？

- A. Send a formal notice to team members instructing them to maintain performance 向团队成员发出正式通知，指示他们保持业绩
- B. Hire a few temporary team members to help with the additional work 雇佣一些临时的团队成员来帮助完成额外的工作
- C. Award certificates of appreciation to encourage the team 颁发奖状来鼓励团队
- D. Inform the team about the delivery pressure from the project sponsor 将项目发起人的交付压力通知小组

7. 【单选题】 The project schedule is falling behind and the project manager observes that the project team seems to be spending the majority of their time writing documentation instead of performing project tasks. What should the project manager do to help ensure that the team focuses on project tasks?项目进度落后了，项目经理观察到，项目组似乎把大部分时间都花在了写文件上，而不是执行项目任务。项目经理该如何帮助团队确保他们的项目任务？

- A. Assign a team member to handle the documentation activities.指派一名团队成员来处理文档活动。

B. Coach the project team to complete the project documentation activities.指导项目团队完成项目文档活动

C. Review and adapt the appropriate project artifacts.审查和调整适当的项目工件。

D. Save all documentation activities until the end of the project.将所有的文档活动保存到项目结束的时候。

8. 【单选题】 A high-performing team member's performance has been consistently increasing over the past year, leaving other peers behind. The project manager has been reluctant to publicly recognize the team member's contributions for fear of discouraging others. The project manager is also concerned that the team member may leave if not rewarded for the contributions made. What should the project manager do? 一个高绩效团队成员的绩效在过去一年中得到持续提升，和其他成员拉开差距，但是项目经理不愿意公开承认该团队成员的贡献，因为他担心会打击其他人的积极性。而项目经理同样也很担心如果团队成员得不到应有的奖励，团队成员会离开。项目经理应该怎么做？

A. Promote the higher performing team member to a higher position.将表现较好的团队成员提升到更高的职位。

B. Request the high-performing team member to mentor the other team members.要求表现好的团队成员指导其他团队成员。

C. Remind the high-performing team member to focus on shared rewards rather than individual rewards.提醒表现好的团队成员关注共同的奖励而不是个人的奖励

D. Reward the high-performing team member privately to avoid team disruption.私下奖励表现好的团队成员，以避免团队的混乱

9. 【单选题】 After gathering all the requirements for a project with dependencies on external stakeholders, the project team is finishing the second iteration. At this point, the project manager learns about a possible change in regulations that would prevent the product launch. What should the project manager do to realize benefits? 在收集了一个依赖外部干系人的项目的所有需求后，项目组正在完成第二次迭代。此时，项目经理了解到一个可能的法规变化，这将阻止产品的推出。项目经理应该做什么来实现收益？

A. Add an entry in the risk log.在风险日志增加一个条目

- B. Implement the changes.实施变更
- C. Review target benefits.审查目标收益。
- D. Improve the team' s velocity.提高团队的速度

10. 【多选题】 A new team member is added to a self-organizing team. The new team member is reluctant to speak and take part in team discussions or decisions. Which two actions should the team take to engage this new team member?(Choose two)一个新的团队成员被添加到一个自组织团队中。新团队成员不愿发言，也不愿参与团队讨论或决策，团队应该采取哪两个行动来让这个新成员参与进来?(选择两个)

- A. Revisit the team's discussion on team behaviors and norms 重新审视团队对团队行为和规范的讨论
- B. Report to the project manager about the new team member's behavior 向项目经理汇报新团队成员的行为
- C. Coach the new team member to improve engagement with the team.指导新团队成员提高与团队的参与度。
- D. Force the new team member to participate in activities that are considered easy 强迫新团队成员参与那些被认为容易的活动
- E. Facilitate an open discussion on all ideas and perspectives 促进对所有想法和观点的公开讨论