

1.【单选题】A company wants to increase the commercial value of one of its products in a highly competitive market. In order to do this, the company commissions a project to create a prototype. The team constructs the prototype incrementally. Which action should the project manager take as a priority? 一家公司希望在一个高度竞争的市场中提高其产品的商业价值，为了做到这一点，该公司委托一个项目来创建一个原型，该团队逐步构建原型，项目经理应该优先采取哪种行动？

- A. Emphasize the use of Kanban methodology 强调看板方法的使用。
- B. Ensure the project sponsor is aware of the go-to market date. 确保项目发起人知道进入市场的日期。
- C. Deliver business value as soon as possible. 尽快交付商业价值
- D. Implement a plan-do-check-act(PDCA) cycle. 实施计划-执行-检查-行动(PDCA)循环。

答案:C

解析:在高度竞争环境应尽快推出产品上市。选 C，项目经理应该优先采取行动来尽快交付商业价值，这可以帮助公司在高度竞争的市场中提高产品的商业价值，通过快速交付商业价值，可以验证产品的可行性和市场接受度，并获得早期用户的反馈。

2.【单选题】A project manager presented the project schedule to the key stakeholders. They have requested that the project be completed two months earlier than the scheduled date. What should the project manager do? 项目经理向主要干系人呈现了项目进度计划。他们要求项目在预定日期之前提前两个月完成。项目经理应该怎么做？

- A. Hold a stakeholder meeting to align timelines and scope expectations 召开干系人会议，以调整时间表和范围期望
- B. Crash the schedule to shorten the timeline while keeping the scope unchanged 压缩进度以缩短时间，同时保持范围不变
- C. Update the cost management plan to allocate more resources to the project to finish the scope earlier 更新成本管理计划，将更多资源分配给项目，以提前完成范围
- D. Reduce the scope of the project by removing activities and shortening the timeline 通过删除活动和缩短时间来减少项目范围

答案:A

解析:选 A，当干系人要求项目提前完成时，项目经理应该召开干系人会议，以协调时间表和范围期望。在会议上，项目经理可以与干系人共同讨论并确认项目的时间和范围的

可行性。通过与干系人进行沟通和协商，可以更好地理解他们的要求和需求，并共同决定如何调整项目时间表以满足早期完成的要求。

3. 【多选题】 During the execution of a project the project manager notices that only one team member has one of the technical skills needed to build the product. The project manager is afraid this might have a future impact on the quality and schedule because most of the upcoming activities will require at least three people with this specific skill. What two actions should the project manager take to prevent the team from being unqualified?(Choose two.)在项目执行期间，项目经理注意到只有一个团队成员拥有构建产品所需的一项技术技能。项目经理担心这可能会对质量和进度产生影响，因为大多数即将到来的活动将需要至少三个具有这种特定技能的人。项目经理应该采取哪两项行动来防止团队不合格?(选择两个)

- A. Exclude the activities from the roadmap 从路线图中排除活动
- B. Encourage working in pairs and knowledge sharing Most Voted 鼓励结对工作和知识分享
- C. Teach the entire team the new skill 教授整个团队新技能
- D. Facilitate a training event with an external trainer 与外部培训师一起组织培训活动
- E. Increase the time estimates on the activities that require such abilities 增加对需要这些能力的活动的时间估算

答案:BD

解析:选项 B 正确:通过鼓励团队成员结对工作，并促进他们之间的知识共享，可以提高整个团队的技术水平。团队成员可以相互学习，共同解决问题，并增加对特定技能的掌握程度。这有助于减轻依赖于单个团队成员的风险，并增强整个团队的技术能力。选项 D 正确:如果团队缺乏特定的技能，项目经理可以组织一个培训活动，并邀请外部培训师来传授所需的技能。培训可以提供新的知识和技能，帮助团队成员提高能力，并满足项目需求。选项 C 不是最佳选项，活动需要至少三个具有这种特定技能的人，培训整个团队可能会导致时间和资源的浪费。

4. 【多选题】 The team is working on a critical project deliverable and the project manager is concerned about meeting the deadline. There have been complaints from some stakeholders about some of the team members performance. The project manager wants to understand the situation and provide feedback to the team as soon as possible. What three actions should the project manager take to address this situation?(Choose three)团队正在处理一个关键的项目可交付物，而项目经理关心的是在最后期限前完成任务。一些干系人对团队成员的一些表现提出了抱怨。项目经理希望

了解情况，并尽快向团队提供反馈。项目经理应该采取哪三种行动来应对这种情况?(选择三个)

- A. Define team ground rules 定义团队基本规则
- B. Perform a retrospective session 举行回顾会议
- C. Implement daily team meetings.执行每日团队会议
- D. Request a manager performance review 要求经理进行绩效评估
- E. Conduct an annual review.进行年度评估

答案:ABC

解析:选项 A 正确，通过明确团队的行为准则，可以为团队成员提供清晰的期望和指导，并营造一个积极的工作环境，以改善团队的绩效。选项 B 正确，利用回顾会议进行原因分析和经验总结，以及找到解决方案和改进的机会。选项 C 正确，利用每日站会同步工作状态，发现障碍和问题，这有助于团队成员之间的交流和合作，及时解决问题，提高团队的绩效和效率。

5. 【单选题】 The CEO has authorized the development of a complex financial product for a company to provide greater future benefits. The budget has been acquired through financing with global investors who expect all risks to be identified as soon as possible. What should the project manager use to identify the risks?首席执行官已经授权为一家公司开发一种复杂的金融产品，以提供更大的未来利益。该预算是通过与全球投资者的融资获得的，他们希望所有的风险都能尽快被识别。项目经理应该用什么来识别风险?

- A. An analysis of shared risks between parties.对各方共同风险的分析
- B. Strengths, weaknesses, opportunities, and threats (SWOT) analysis.优势、劣势、机会和威胁(SWOT)分析
- C. Expert judgment.专家判断
- D. A risk value assessment 风险价值评估

答案:B

解析:选 B，识别风险的工具 SWOT，SWOT 分析有助于识别项目或组织的内部优势和劣势，以及外部机会和威胁。

6. 【单选题】 A technical manager newly appointed by the client, visits the project site to verify the project deliverables. The technical manager feels that the project manager has not been providing enough information. What should the project manager do first to resolve this situation? 客户新任命的技术经理，亲临项目现场，验证项目成果。技术经理觉得项目经理没有提供足够的信息。项目经理应该首先做什么来解决这种情况？

A. Update the issue log and escalate to the project sponsor. 更新问题日志并上报给项目发起人

B. Identify the lack of information as a risk and update the risk register. 将缺乏信息确定作为一种风险，并更新风险登记册。

C. Schedule more frequent meetings with the technical manager 安排与技术经理更频繁的会议。

D. Review and update the stakeholder engagement plan. 审查并更新干系人参与计划

答案:D

解析:选 D，关键字：“技术经理觉得项目经理没有提供足够的信息”，最好的选项是审查并更新沟通管理计划，但是选项中没有相关答案，那四个选项中最好的是 D，审查和更新干系人参与计划。干系人参与计划概述了项目经理将如何与干系人沟通和互动，以管理他们的期望，解决他们的担忧，并确保他们的参与。

7. 【单选题】 In analyzing a project for monthly status reporting, the project manager notices that the schedule performance index(SPI) is 0.75 and the cost performance index(CPI) is 1.25. The project manager must provide the first project status review soon and wants to emphasize that the project is under control. How should the project manager report the project status to key stakeholders? 在分析一个项目的月度状态报告时，项目经理注意到进度绩效指数(SPI)是 0.75，成本绩效指数(CPI)是 1.25，项目经理必须很快提供第一次项目状态审查，并希望强调项目处于控制之下，项目经理应该如何向主要干系人报告项目状况？

A. Prepare a detailed presentation for stakeholders on earned value including how it is calculated and the project's current earned value results. 为干系人准备一份关于挣值的详细报告，包括挣值的计算方法和项目当前的挣值结果。

B. Report that the project is behind schedule but that an additional experienced resource can be added to stay within schedule and maintain the budget. 报告项目落后于计划，但可以增加一个有经验的资源，以保持计划在计划内并保持预算。

C. Perform a detailed root cause analysis utilizing a pare to chart and fishbone diagrams to demonstrate that the project is under contro1.利用帕累托图和鱼骨图进行详细的根本原因分析，以证明项目处于控制之下。

D. Report that the project is not tracking as expected, but is still under control since the next project milestone is over a month away 报告说项目的进度没有达到预期，但仍在控制之中，因为下一个项目里程碑还有一个多月。

答案:B

解析:进度延误，但预算还有富余，项目经理希望强调项目是在控制之下的，4个选项里最佳选项是B。选项A提供挣值报告和选项C进行根本原因分析，都不足以证明项目处于控制之下。选项D错误，题干中没有提到下一个里程碑的时间。

8.【单选题】Team members are having a discussion with the project manager. In the last retrospective meeting, the team realized that the obsolete equipment could affect the next iteration of the project. The team recommends buying new equipment because it is critical to the success of the final deliverable. What should the project manager do next?团队成员正在与项目经理进行讨论，在上一次回顾会议中，团队意识到陈旧的设备可能会影响项目的下一次迭代，团队建议购买新的设备，因为它对是终交付的成功至关重要。项目经理接下来应该做什么？

A. Check the project budget to verify if there is enough contingency reserve.检查项目预算，核实是否有足够的应急储备

B. Review the cost management plan to determine how to address this issue.审查成本管理计划，以确定如何解决这个问题。

C. Tell the team members that more equipment is not part of the project' s scope.告诉团队成员，更多的设备不属于项目的范围。

D. Submit a change request to increase the budget and buy new equipment.提交变更申请，增加预算并购买新设备。

答案:A

解析:关键字“团队意识到陈旧的设备可能会影响项目的下一次迭代，团队建议购买新的设备”，属于风险应对的做法，所以要检查应急储备，A是最优答案。选项D错误，这是预测性的项目管理方法的做法。

9.【单选题】The project manager is having difficulty obtaining approval of the project requirements because there is disagreement among the project staked alders This issue is putting the project schedule at risk. What should the project manager do first to facilitate the approval of project requirements?项目经理很难获得项目需求的批准，

因为项目的干系人之间存在分歧，这个使项目进度面临风险。项目经理应该首先做什么来促进项目需求的批准？

- A. Review the project charter 审查项目章程
- B. Perform a stakeholder analysis 进行干系人分析
- C. Identify the source of the disagreement 识别需求分歧的来源
- D. Hold a team-building event 举行一次团队建设活动

答案:B

解析:干系人分析是识别、评估和管理项目中所有干系人的过程。通过干系人分析，项目经理可以了解每个干系人的需求、期望、影响力和对项目的态度，从而制定更有效的沟通和管理策略。这有助于项目经理识别潜在的分歧来源，并采取适当的措施来协调干系人之间的差异，推动项目需求的批准。

10. 【单选题】 An integrated project involves the interaction of both hardware and software and the sponsor has approved the schedule management plan. The project team evaluated the product's feasibility of functionality and accelerated testing. What should the project manager do as a servant leader?一个综合项目涉及到硬件和软件的互动，发起人已经批准了进度管理计划。项目团队评估了产品功能的可行性，并加速了测试。项目经理作为仆人式领导应该做什么？

- A. Support the team as necessary to find the minimum viable product(MVP).根据需要支持团队找到最小可行产品(MVP)。
- B. Amend the project budget to include MVP testing 修改项目预算以包括 MVP 测试
- C. Submit a change request to the project sponsor for accelerated testing.向项目发起人提交变更请求，以加速测试。
- D. Develop the product as per the schedule to perform integration and testing.按照时间表开发产品，进行集成和测试。

答案:A

解析:选 A, 项目经理作为仆人式领导者的角色。仆人式领导者的首要任务是服务于团队，使团队能够自主、有效地完成任务。在这种情况下，项目经理应该尽可能地支持团队，帮助他们找到最小可行产品(MVP)。MVP 是一种策略，旨在快速推出最小可行性产品，以获取产品在市场上的反馈。