

1. 【单选题】 During the course of a project, a junior team member approaches the project manager for some direction and advice on risk mitigation. How should the project manager respond? 在项目过程中，一个初级团队成员向项目经理寻求关于风险缓解的一些指导和建议。项目经理应该如何回应？

A. Offer guidance and follow up with some developmental activity for the junior team member 提供指导并对初级团队成员进行一些发展性的活动跟进。

B. Refer the junior team member to the senior team member who develops the risk mitigation strategy. 将初级团队成员引向负责制定风险缓解策略的高级团队成员。

C. Inform the junior team member that risk mitigation is not part of their work. 告诉初级团队成员，风险缓解不是他们工作的一部分。

D. Tell the junior team member that the information is available in lessons learned. 告诉初级团队成员，这些信息可以在经验教训中找到。

2. 【单选题】 During a daily standup meeting, a roadblock was raised that is preventing one of the team members from proceeding with work. The project manager figures out that it is due to a technical issue. What should the project manager do to prioritize this critical impediment? 在一次每日站会中，出现了阻碍团队成员继续工作的路障。项目经理认为这是由于技术问题。项目经理应该做什么来优先处理这个严重的障碍因素？

A. Solve the issue for the team member. 为团队成员解决问题。

B. Perform a brainstorming session to address the issue and add the solution to the sprint. 进行一次头脑风暴会议来解决问题，并将解决方案添加到冲刺中

C. Escalate the issue to the software vendor for technical resolution 将问题升级到软件供应商处进行技术解决

D. Coach the team to come up with their own solution and add it to the next sprint 指导团队提出他们自己的解决方案，并将其添加到下一个冲刺中

3. 【单选题】 A product company is transforming the way it develops and releases products in the market. Executives believe that this is a high-risk initiative, and this initiative must be successful. What should the project manager do in this scenario? 产品公司正在改变其开发和向市场发布产品的方式。高管们认为，这是一个高风险的举措，这个举措必须成功。在这种情况下，项目经理应该怎么做？

- A. Develop a business case with assumptions for the new model 为新模型开发一个带有假设条件的商业论证
- B. Develop a communications management plan to inform the employees about the new business model 制定沟通管理计划，告知员工新的商业模式
- C. Adopt an iterative rollout approach that delivers the highest business value earlier 采用迭代推出方法，尽早提供最高的商业价值
- D. Develop a detailed sprint plan with clear deliverables 制定详细的冲刺计划，明确可交付物

4.【单选题】Two weeks after the approval of the project management plan for a global project, the project manager noticed that it was approved based on a different level of understanding by international stakeholders and is not what the project manager presented for approval. What should the project manager have done to prevent this from happening?在批准一个全球项目的项目管理计划两周后，项目经理注意到，该计划是根据国际干系人的不同理解水平批准的，并不是项目经理提交批准的内容，项目经理应该做什么来防止这种情况发生？

- A. Sent the meeting minutes to the stakeholders after the kick-off meeting.在启动会议后将会议记录发送给干系人
- B. Reviewed all the approvals immediately after the kick-off meeting was over.在启动会议结束后立即审查所有的批准文件
- C. Ran separate kick-off meetings for each culture and time zone.为每个文化和时区单独召开启动会议
- D. Validated each stakeholder's understanding during the kick-off meeting.在启动会议上验证了每个干系人的理解。

5.【单选题】A project manager is acting as a scrum master in a hybrid project and is dealing with a conflict between team members. What strategy should be used to handle this conflict?项目经理在混合项目中扮演 Scrum 主管的角色，处理团队成员之间的冲突。应该使用什么策略来处理这种冲突？

- A. Sort conflicts into two groups: positive and negative 冲突分为两类:正面的和负面的

B. Place conflicts into categories: structural and interpersonal1.将冲突分为结构冲突和人际冲突两类。

C. Place conflicts on a shared conflict list and ensure it is visible 把冲突放在共享冲突列表中，并确保它是可见的

D. Review conflicts during daily Scrum so they are handled in a timely manner 在每日Scrum 会议中审查冲突，以便它们能及时处理

6. 【单选题】 A new agile team is forming and the project manager notices that the team is struggling in many areas. The team is experiencing both the inability to meet iteration commitments and team member conflicts. What should the project manager do next?一个新的敏捷团队正在形成，项目经理注意到这个团队在很多方面都遇到了困难。团队正在经历无法满足迭代承诺和团队成员冲突。项目经理下一步应该做什么？

A. Raise the issues in the retrospective and propose solutions 在回顾会议中提出问题并提出解决办法

B. Inform management that commitments will not be met.通知管理层承诺将无法实现。

C. Involve management to help resolve the conflicts 让管理层参与进来，帮助解决冲突

D. Coach the team both as a whole and individually 对团队进行整体和个人的指导

7. 【单选题】 During the design phase of a project the project manager notices that the schedule performance index (SPI) is 1.8 and the cost performance index (CPI) is 0.1. In a weekly meeting with top management, the project manager reports concerns about these indicators. However the most concerned person was the project sponsor who said that if the trend continues they will be forced to prematurely close the project. What should the project manager do?在一个项目的设计阶段，项目经理注意到进度绩效指数(SPI)是 1.8，成本绩效指数 (CPI)是 0.1，在每周与高层管理人员的会议上，项目经理报告了对这些指标的关注，但是最关注的人是项目发起人，他说如果这个趋势继续下去，他们将被迫提前结束这个项目，项目经理应该怎么做？

A. Monitor the project sponsor but understand that it is normal to spend more money in the design phase of a project.监督项目发起人，但要明白，在项目的设计阶段多花钱是正常的。

B. Stop crashing the schedule.停止赶工

C. Manage the project sponsor closely and revise the project's resource management plan to improve indicators.密切管理项目发起人，修改项目的资源管理计划以改善指标

D. Use resource leveling technique.使用资源均衡技术

8. 【单选题】 A new project manager is planning an information security project for a company that resides in different countries. What is the first step the project manager should take to gather customer requirements? 一个新的项目经理正在为一个居住在不同国家的公司规划一个信息安全项目。项目经理应该采取什么措施来收集客户需求?

A. Conduct a stakeholder analysis to identify how regional policies may influence needs. 进行干系人分析以确定区域政策如何影响需求

B. Request relevant stakeholders to conduct an analysis and reach consensus independently. 要求相关的干系人进行分析并独立达成共识

C. Conduct a project scope review workshop with relevant stakeholders. 与相关的干系人进行一次项目范围审查研讨会。

D. Conduct project planning meetings in one location with relevant stakeholders. 与相关的干系人在一个地点进行项目规划会议

9. 【单选题】 A company's project management office (PMO) has been trying to implement an adaptive approach in the project management framework and a project manager has been asked to use adaptive tools in their next project. This is not the first time the request has been made and the previous project failed when adaptive tools were implemented. What should the project manager do? 一家公司的项目管理办公室 (PMO) 一直在尝试在项目管理框架中实施适应性方法，一位项目经理被要求在下一个项目中使用适应性工具，这不是第一次提出这个要求，以前的项目在实施适应性工具时失败。项目经理应该怎么做?

A. Prepare a change request and seek approval from the steering committee regarding the new project framework. 准备一份变更请求，并寻求指导委员会对新项目框架的批准。

B. Conduct individual interviews with key stakeholders in order to understand all concerns. then develop solutions. 关键的干系人进行个别访谈，以了解所有的关切，然后制定解决方案。

C. Bring in a third party company to develop and implement a hybrid framework for this specific project. 引入第三方公司，为这个特定的项目开发和实施一个混合框架

D. Recommend to the PMO that it is not the right time to start implementing adaptive tools in projects 向 PMO 建议，现在还不是开始在项目中实施适应性工具的合适时机。

10. 【单选题】To estimate the costs of a new project that is similar to a project that was implemented last year, the project manager meets with a group of experts from the previous project. The group uses a three-point estimating technique. The project manager submits the estimated budget to the project sponsor for approval. The project sponsor, who is new to the company, is concerned because the budget exceeded their expectations. What should the project manager do? 为了估算一个与去年实施的项目相似的新项目的成本，项目经理与前一个项目的专家小组会面，该小组使用三点估算技术，项目经理将估算的预算提交给项目发起人批准。而发起人是新到公司的，对于该预算超出他们的预期非常有顾虑。项目经理应该怎么做？

A. Review the organizational process assessment to determine if a contingency reserve was considered in the budget estimate 审查组织流程评估，以确定在预算估计中是否考虑了应急储备。

B. Review the historical information and lessons learned from last year's project to justify the new budget estimate 回顾去年项目的历史信息和经验教训，以证明新的预算估计的合理性

C. Change the budgeting technique to a more accurate, bottom-up cost estimation 改变预算编制技术，采用更准确的、自下而上的成本估算。

D. Use soft skills to convince the project sponsor to approve the new budget estimate 使用软性技巧说服项目发起人批准新的预算估计。