

1.【单选题】A project manager has been assigned to a project and receives the project charter from the project management office (PMO). The document is very clear about customer requests. During Project Scope Management some requirements seem to be different from the ones specified wither the project charter. What should the project manager do?一个项目经理被分配到一个项目，并从项目管理办公室（PMO）收到了项目章程，该文件对客户的需求非常清晰。然而，在项目范围管理期间，一些需求似乎与项目章程中指定的需求有所不同。项目经理应该怎么做？

A. Modify the baseline of the project for minor impact charges to the project scope 修改项目的基线，使项目范围受到轻微影响。

B. Use a focus group and brainstorming sessions to gather more details about the project scope 使用焦点小组和头脑风暴会议来收集更多关于项目范围的细节

C. Register the changes in the configuration management plan and send it to the change control board(CCB)在配置管理计划中登记变更，并将其发送给变更控制委员会(CCB)。

D. Explain to the sponsor that these requests could endanger the schedule and cost of the Project 向发起人解释，这些要求可能会危及项目的进度和成本。

2.【单选题】A company has decided to implement a new archiving system. A data breach occurred during the implementation of the project. What should the project manager do first?某公司决定实施一个新的归档系统，在项目实施过程中发生了数据泄露，项目经理应该先做什么？

A. Implement the planned risk response to handle the issue 实施计划中的风险应对措施来处理这个问题

B. Review possible alternative documentation methods with team.与团队一起审查可能的替代文档方法。

C. Update the risk register with the risk and proposed impact 在风险登记册中更新风险和预计的影响。

D. Ask the team to fix the system to resolve the issue.要求团队修复系统以解决这个问题。

3.【单选题】During the daily meetings with the team the project manager notices that a new team member is not making the expected progress on an assigned task.

What should the project manager do?在与团队的每日会议中，项目经理注意到一个新的团队成员在分配的任务上没有达到预期的进度。项目经理应该怎么做？

- A. Ask the new team member to follow the team ground rules.让新团队成员遵循团队规则。
- B. Ask an experienced team member to identify a replacement.让经验丰富的团队成员找一个替代者。
- C. Ask the new team member to reassess their own capabilities.让新团队成员重新评估自己的能力。
- D. Ask an experienced team member to coach the new team member.让经验丰富的团队成员指导新团队成员

4. 【单选题】 After a meeting with the customer, the project manager receives special recognition because the project is always on schedule. Later that day, the project manager attends a regular project team meeting to follow up on the status of the deliverables. What should the project manager do in the project team meeting?在与客户的会议后，项目经理因项目总是按计划进行而获得特殊认可。当天早些时候，项目经理参加了一个常规的项目团队会议，以跟进交付成果的状态。项目经理应该在项目团队会议中做什么？

- A. Share the customer feedback with the project team.将客户反馈与项目团队分享。
- B. Follow the meeting agenda and make a list of the next deliverables.遵循会议议程并列出下一批交付物。
- C. Document this feedback in the meeting minutes.将此反馈记录在会议纪要中。
- D. Start planning how to improve the dates of next deliverables.开始规划如何改进下一批交付物的日期。

5. 【单选题】 A company's CEO has just returned from a conference on the use of artificial intelligence (AI) and would like the project manager to implement this technology in the organization. What should the project manager do first?一家公司的首席执行官刚刚从一个关于人工智能 (AI) 使用的会议上回来，希望项目经理在组织中实施这项技术，项目经理应该先做什么？

- A. Start developing a business case.开始制定一个商业论证。

B. Start a strengths, weaknesses, opportunities and threats(SWOT).开始进行优势、劣势、机会和威胁 (SWOT).

Engage stakeholders and allocate resources.让干系人参与进来并分配资源

D. Gather requirements from stakeholders.从干系人那里收集需求

6. 【单选题】 A verbal announcement is made that the new team member joining the Scrum team has limited mobility. The scrum master is aware that some team members are unsure how the dynamics of the team will change. What should the scrum master do?已经口头通知说，加入 Scrum 团队的新成员行动能力有限。Scrum 主管知道有些团队成员确定团队的动态将如何改变。Scrum 主管应该怎么做？

A. Create a stakeholder engagement plan 制定干系人参与计划。

B. Design a communications management plan 设计一个沟通管理计划。

C. Update the team charter accordingly 相应地更新团队章程

D. Set up a meeting to discuss accommodations the team will have to make 设立一个会议来讨论团队必须做的调整。

7. 【多选题】 Team is working on implementing a communications system when the client says that they are considering closing the project. The project manager schedules an urgent meeting with the client to understand why the project is at risk. Which two tools or techniques can the project manager use to influence the client's decision to keep the project active?(Choose two)当一个团队正在实施一个通信系统时，客户说他们正在考虑关闭这个项目。项目经理与客户安排了一个紧急会议，以了解为什么项目处于危险之中。项目经理可以使用哪两种工具或技术来影响客户的决定，以保持项目的活跃?(选择两个)

A. Alternatives analysis 备选方案分析

B. Voting 投票

C. Cost-benefit analysis 成本效益分析

D. Multi-criteria decision making 多标准决策

E. Autocratic decision making 专制决策

8. 【单选题】 A project manager realizes that a project is becoming delayed because some key decisions are affected by contradicting views between the organization's senior management and external stakeholders. What should the project manager do?
一个项目经理意识到一个项目正在被拖延, 因为一些关键的决策受到组织的高级管理层和外部干系人之间的矛盾观点的影响。项目经理应该怎么做?

A. Review the stakeholder register and ensure that communications are being followed in line with the communications management plan. 审查干系人登记册, 并确保按照沟通管理计划进行沟通。

B. Isolate the project team from external factors such as senior management and stakeholders so that decisions can be made more quickly. 将项目团队与外部因素 (如高级管理层和干系人) 隔离开来, 以便更快做出决定

C. Review the remaining scope and rebase line the project's schedule to take into account delays in decision making 审查剩余的范围, 重新确定项目的时间表, 以考虑到决策的延迟

D. Review the adequacy of the project's governance and ensure that an appropriate structure is in place. 审查项目的治理是否充分, 并确保有适当的结构。

9. 【单选题】 A project manager is in rapid development mode on a 101nt application development module. The company wants delivery to occur in two weeks. The module needs to be integrated with other modules on a similar timeline. but re

lease management has a three-week backlog. What should the project manager do?
项目经理正在快速开发一个联合应用开发模块。公司希望在两周内完成交付。此模块需要与其他在类似时间轴上的模块进行集成, 但发布管理有三周的产品待办事项。项目经理应该怎么做?

A. Push the team to deliver more so that the modules are developed and rolled out according to management's request. 逼迫团队加快交付速度, 以便模块能够按照管理层的要求进行开发和推出。

B. Speak to the stakeholders to resolve the bottleneck and see how the entire process can be streamlined. 与干系人沟通解决瓶颈问题, 看看如何使整个过程更流畅。

C. Have the team work toward the tighter deadline so that integration will be easier 让团队在更紧的期限内工作, 这样整合就会更容易。

D. Speak to the team and slow the current pace to ensure the team is in alignment with the release date. 与团队沟通, 放慢目前的速度, 确保团队与发布日期保持一致。

10.【单选题】An organization is introducing agile to its projects. During an informal discussion the project manager learned that team members who are currently working on different teams are discussing how they would like to be together on the same team. What should the project manager do?

一个组织正在向项目引入敏捷方法。在一次非正式讨论中，项目经理得知当前在不同团队工作的团队成员正在讨论他们希望能在同一个团队工作。项目经理应该怎么做？

A. The project manager should not allow resources to choose teams because the project manager assigns the resources based upon project needs.项目经理不应该允许资源选择团队，因为项目经理是根据项目需要分配资源的。

B. The project manager should not allow resources to choose on which team they would like to work because they will always choose their favorite team 项目经理不应该许资源选择他们愿意工作的团队，因为他们总是会选择他们最喜欢的团队。

C. The project manager should allow the resources to periodically choose on which team they would like to work.项目经理应该允许资源定期选择他们愿意在哪个团队中工作。

D. The project manager should indicate that the team members have already been assigned to a team through workforce optimization 项目经理应该表明，团队成员已经通过劳动力优化分配到一个团队。