

2606期 PMP 模考二 (5月 31日)

共 180 道题 试题满分: 180 分

1. 【单选题】(分值:1 分) 一个新项目团队的两名成员对解决问题的最佳方法存在分歧, 矛盾已经持续了一周了。这两个成员关系很紧张并且都是独自处理所有事情。项目经理应该怎么做? Two members of a new project team disagree on the best approach to solve a problem, the conflict has been going on for 1 week. The two members are tense around each other and are taking everything personally. What should the project manager do?

- A、帮助团队成员以获得最佳团队绩效的方式解决冲突。 Help the team members to resolve the conflict in a way that results in the best team performance.
- B、提供一个两个团队成员都能接受的妥协方案, 即使它可能不是最好的解决方案。 Offer a compromise that is acceptable to both team members, even if it may not be the best solution.
- C、了解每个团队成员的论点, 并选择对项目风险较小的论点。 Understand each team member's argument and select the one that results in less risk to the project.
- D、将两个团队成员都送到人力资源部 (HR) 部门, 以获得一个可接受的解决方案。 Send both team members to the human resources (HR) department for an acceptable resolution.

答案: A

解析: 考点: 冲突管理 来源: 过程组: 实践指南, 冲突管理, P260 描述: 如果冲突升级, 项目经理应提供协助, 促成满意的解决方案, 采用直接和合作的方式, 尽早并且通常在私下处理冲突。题干强调矛盾已经持续一周, 关系紧张, 并且都是独自处理所有事情, 说明现在需要项目经理的介入, 并且采用冲突管理当中的最优方式——合作, 来解决问题。这种方法能带来双赢。

2. 【单选题】(分值:1 分) 在与项目团队成员的非正式谈话中, 项目经理发现某个关键部分的供应商在执行一个已获批准的产品变更时有问题。项目经理接下来应执行下列哪一项?

In informal conversations with project team members, the project manager found that a key part of the vendor was having problems executing an approved product change. Which of the following should the project manager do next?

- A、实施对供应商的质量审计 Implement quality audits for suppliers
- B、安排一次变更控制会议 Schedule a Change Control meeting
- C、审查供应商的工作绩效 Review suppliers work performance
- D、与供应商的高级经理谈话 Talk to the senior manager of the Supplier

答案: C

解析: 过程组: 实践指南 页码: P338 绩效审查对照协议, 对质量、资源、进度和成本绩效进行测量、比较和分析, 以审查合同工作的绩效。其中包括确定工作包提前或落后于进度计划、超出或低于预算, 以及是否存在资源或质量问题。项目经理的采购绩效审查是对供应商的合同绩效进行管理的重要工具。

3. 【单选题】（分值:1 分） 一个项目经理被分配到一个针对客户的分析项目。项目经理需要确保团队的表现始终领先于预计的交付进度。项目经理在推动项目未来的冲刺周期上应该采取哪些措施？ A project manager is assigned to an analysis project for a customer. The project manager needs to keep the performance of the team a step ahead of the estimated delivery schedules. What should the project manager do to impact the sprint cycles going forward on the project?
- A、增强团队的能力，以改善冲刺周期，并提供每周趋势报告。 Build the capacity of the team to improve sprint cycles and provide weekly trend reports.
 - B、聘请项目管理专家向团队解释在冲刺周期中工作的速度。 Engage an expert in project management to explain to the team how fast to work on the sprint cycle.
 - C、与团队合作，只专注于预先沟通的项目结果。 Work with the team on how to focus on only pre-communicated project results.
 - D、培训团队在时间表内分析数据并完成用户故事。 Train the team to analyze data and complete the user stories within the schedule.

答案: A

解析：根据题干描述，目前团队需要“比预计的交付进度提前一步”，也就是要压缩当前的进度。因此只有 A 提到的增强团队能力，并持续监控，才能有机会在冲刺周期内交付更多的用户故事（提高速度），最终实现进度压缩并提前交付。选项 B，目前是需要压缩进度，并不是团队不理解速度的概念。选项 C，目前是需要压缩进度，并不是要变更项目结果。选项 D，目前是需要压缩进度，不能再遵循原有的时间表。

4. 【单选题】（分值:1 分） 一个敏捷团队刚刚完成了最终项目可交付物的开发。团队成员正在向项目经理寻求下一步的建议。项目经理应该建议团队下一步做什么？ An agile team has just completed the development of the final project's deliverable. The team members are seeking advice from the project manager as to their next step. What should the project manager advise the team to do next?
- A、确定验收标准 Determine the acceptance criteria
 - B、确保用户故事符合准备就绪的定义（DoR） Ensure that the user stories meet the definition of ready (DoR)
 - C、举行项目回顾 Hold a project retrospective
 - D、验证可交付物是否符合完成的定义（DoD） Verify that the deliverables meet the definition of done (DoD)

答案: D

解析：敏捷实践指南 页码：P151 章节：术语表 完成的定义 DoD：它是团队需要满足的所有标准的核对单，只有可交付物满足该核对单才能视为准备就绪可供客户使用。敏捷项目完成后，检查 DOD，以验证是否满足标准。

5. 【单选题】（分值:1 分） 你正在处理一个为某位客户开发产品的项目。你已经决定采用敏捷开发方法论。你注意到，客户并不有意参与项目，因为他们认为，一旦已与你签下订单，你的团队应

该在商定的时间和成本内交付产品。在这种情况下，最好的方法是什么？

You are handling a project to develop a product for one of your clients. You have decided on Agile methodology for development. You notice that the client is not very involved in the project because they believe that once the order has been placed with you, your team should deliver the product within the time and cost agreed on. What would be the best approach in this scenario?

- A、在项目的开始签署 Take a sign-off at the beginning of the project
- B、与产品负责人合作，并进行冲刺审查 Engage product owner and conduct sprint reviews
- C、等待客户提供反馈 Wait for the client to give you feedback
- D、基于类似的项目做出决定 Make a decision based on similar projects

答案: B

解析：敏捷实践指南 页码：41 章节：4.3.2 产品负责人 Product Owner：创建待办列表并排序、确认工作优先顺序、提供反馈、指导开发方向。在 Scrum 中，一切对客户的沟通为 PO。

6 . 【单选题】（分值:1 分） 一家上市公司的项目中，CFO 提出一项项目范围外的功能请求，要求项目经理为财务部系统进行升级。这会导致项目进度延长 4 个月，成本也会增加。项目经理还获知若不进行系统升级，项目将无法通过财务部 CFO 审批。项目经理应该怎么做？ In the project of a public company, the CFO made a functional request outside the scope of the project, asking the project manager to upgrade the financial department system. This would add up to four months to the project schedule and increase cost. The project manager was also informed that without a system upgrade, the project would not be approved by the Finance CFO. What should a project manager do?

- A、上报发起人，说明变更的原因和对项目的影响。Report to the sponsor, explaining the reason for the change and the impact on the project.
- B、同意该变更请求，以获得 CFO 支持。Agree to the change request for CFO support.
- C、拒绝该变更请求，这会增加项目成本和造成延期。Reject the change request, which will increase project costs and cause delays.
- D、与 CFO 开会，拒绝变更并说明这对项目进度、成本造成的影响。Meet with CFO to reject changes and explain the impact on project schedule and cost.

答案: A

解析：作为项目经理，有责任将这些自己无法解决的情况详细地告知干系人。因此，向发起人报告这一变更及其对项目的影响是正确的第一步。通过这样的沟通，发起人可以了解变更的细节以及它如何影响项目，从而做出明智的决策。选项 BCD 都是直接同意/拒绝了 CFO，当涉及到项目基准的变更，只能由 CCB 审批是否同意，项目经理无权直接做出决定。

7 . 【单选题】（分值:1 分） 作为一位 Scrum 主管，当两个开发人员开始就应该分配给特定用户故事的点数而争吵不休时，你正在领导一个用户故事的相对规模评估练习。在争执变成现实之前，你把两个开发人员分开。考虑到这不是第一次发生这样的事件，你应该做些什么来尝试解决冲突？

As a scrum master, you are leading a user story relative sizing exercise, when two developers begin screaming at each other over the number of points that should be assigned to a particular user story. You separate the two developers before the argument becomes physical. Considering this is not the

first such incident, what should you do to try and resolve the conflict?

- A、取消会议，然后与开发人员会面 Dismiss the meeting and meet with the developers afterward
- B、平均两个团队成员提供的故事点估算值 Average the story point estimates provided by the two team members
- C、允许开发人员自行解决问题 Allow the developers to work out the issue on their own
- D、使用理想时间估算方法而不是故事点 Use the ideal time estimation method instead of story points

答案: A

解析：过程组：实践指南 页码：260 成功的冲突管理可提高生产力，改进工作关系。假如意见分歧成为负面因素，应该首先由项目团队成员负责解决；如果冲突升级，项目经理应提供协助，促成满意的解决方案，采用直接和合作的方式，尽早并且通常在私下处理冲突。如果破坏性冲突继续存在，则可使用正式程序，包括采取惩戒措施。冲突处理三步骤：1.自行解决；2.私下处理；3.正式程序。

8. 【单选题】（分值:1 分） 某一项目的团队成员之间彼此已相识多年。一位新团队成员刚从海外归来，但似乎不能很好地融入团队，项目团队变得日益沮丧，因为这位新加入的团队成员在关键路径上工作进展缓慢，项目经理应该做什么？ Team members on a project have known each other for years. A new member of the team has just moved from overseas, but does not seem to be fitting in well. The project team is becoming increasingly frustrated because the new team member has been slow to perform work on the critical path. What should the project manager do?

- A、鼓励现有项目团队成员相互包容。Encourage the existing project team to practice inclusion.
- B、策划一场团队建设活动，提高团队凝聚力和包容度。Plan a team-building event to promote team cohesion and inclusion.
- C、重新审视团队沟通策略。Revisit the team communications strategy.
- D、与新团队成员私下谈话。Speak with the new team member privately.

答案: B

解析：过程组：实践指南，P309，团队建设。如果只是“不能很好地融入团队”，项目经理私下进行指导就可以解决，但是现在导致了更大的麻烦，“项目团队变得日益沮丧”，团队成员的情绪和状态都随之受到了影响。此时，最好的解决办法就是组织团队建设活动，在非正式的场合举行社交活动，增强团队成员的互动，改善团队氛围，进而提升团队绩效，所以这道题目选 B 而不选 D。选项 A，在规划资源管理时，可以通过创建基本规则来鼓励相互包容，但是现在已经暴露出问题，在影响到团队绩效表示时要及时加以干预。选项 C，问题并不是由于沟通所导致的。

9. 【单选题】（分值:1 分） 一段时间以来，人们对谁负责交付项目的关键收益产生了怀疑。项目经理下一步应该做什么？ For some time now, doubts have been raised about who is responsible for delivering a key benefit of a project. What should the project manager do next?

- A、将风险记录在风险登记册中，并制定风险应对措施和相应的相关计划。Document the risk in the risk register and generate the risk responses and their respective associated plans.
- B、与客户会面，与利益的接受者达成共识，并确定实现收益的方法。Meet with the customer to obtain consensus with the recipient of the benefit and determine means to deliver the benefit.

- C、了解情况的背景，并将问题升级到指导委员会。Understand the context of the situation and escalate the problem to the steering committee.
- D、与相关的干系人会面，明确他们在收益方面的角色和责任。Meet with the stakeholders involved to clearly define their roles and responsibilities with regard to the benefit.

答案: D

解析：过程组：实践指南，P332，数据表现。选 D，在面对关于责任不明确的情况时，项目经理的首要任务是澄清这些不确定性。通过与相关干系人会面并明确每个人在实现该特定效益方面的角色和责任，可以有效解决这种混淆。

10. 【单选题】（分值:1 分） 项目经理在世界各地拥有遍布许多不同时区的团队成员。项目工作经常停滞，因为一个办公室的人需要等到另一个办公室的人醒来后才能回答问题。项目经理应该做些什么来避免这种情况？ A project manager has team members around the world in many different time zones. Project work frequently stalls because people in one office need to wait until another office is awake to have questions answered. What should the project manager have done to avoid this?
- A、确保该项目将是所有团队成员的最高优先级。Ensured that the project would be the highest priority for all team members.
- B、有计划地安排任务和工作包，以克服地理和时区的挑战。Scheduled tasks and work packages in a planned way to overcome geographical and time zone challenges
- C、在分配项目工作之前，了解每个团队成员喜欢交流的方式。Learned more about how each team member prefers to communicate before assigning project work.
- D、使用交流工具，如视频会议，使不同的办公室可以进行交流。Used communication tools, such as video conferencing, so different offices could communicate.

答案: B

解析：过程组：实践指南，P242，虚拟团队。在虚拟团队的环境中，沟通规划变得日益重要。可能需要花更多时间，来设定明确的期望、促进沟通、制定冲突解决方法、召集人员参与决策、理解文化差异，以及共享成功喜悦。“拥有遍布许多不同时区的团队成员”可定位为虚拟团队。一个办公室的人需要等到另一个办公室醒来后才能回答问题，很明显，虚拟团队的沟通出现了问题。因此，要明确合适的沟通技术，规划好任务及安排。

11. 【单选题】（分值:1 分） 在管理项目时，你发现团队中的一些成员相处得不好。你还认识到三个团队成员不确定如何完成他们的可交付物。你所有的团队成员都在同一栋楼里一起工作。你还可以在一个单独的会议室里与所有团队成员定期举行每周会议。在这种情况下，哪种方法没有帮助？

While managing a project, you discovered that a few of your team members are not getting along. You also realized that three team members are not sure how to complete their deliverables. All of your team members are working together in the same building. You also have regular weekly meeting with all the team members in a single meeting room. Which technique will NOT be helpful in this situation?

- A、作战室 War room

- B、训练 Training
- C、奖励和表扬 Reward and recognition
- D、谈判 Negotiation

答案: A

解析: 过程组: 实践指南 页码: P145 章节: 6.5 建设团队的工具团队建设、认可与奖励、培训、沟通技术、集中办公、虚拟团队、谈判、激励。已经在一起了, 集中办公作用不大。

12. 【单选题】(分值:1 分) 项目交付日期前两天, 项目发起人希望核实是否所有可交付物均满足业务目标以及项目生命周期过程中是否已应用所有变更。项目经理从开始就知道文档齐全。项目经理应该向项目发起人提供什么文件?

Two days before a project's delivery date. The project sponsor wants to verify that all deliverable meet the business objectives, and that all the changes were applied throughout the project life cycle. The project manager knows that the project has been well documented from the beginning. What should the project manager provide to sponsor?

- A、项目管理计划的所有版本 All versions of the project management plan
- B、需求跟踪矩阵 Requirement traceability matrix
- C、项目范围说明书 Project scope statement
- D、项目章程副本 copy of the project charter

答案: B

解析: 过程组: 实践指南 页码: P226 需求跟踪矩阵: 把产品需求从其来源连接到能满足需求的可交付物的一种表格。把每个需求与业务目标或项目目标联系起来; 需求跟踪矩阵提供了在整个项目生命周期中跟踪需求的一种方法; 需求跟踪矩阵还为管理产品范围变更提供了框架。需求跟踪矩阵从来源链接到可交付物; 为产品范围变更提供了框架。

13. 【单选题】(分值:1 分) 在一个项目的早期阶段, 项目经理与许多干系人开会, 就项目的目标、关键可交付物和预算达成共识。项目经理现在可以完成哪份文件?

In the early stages of a project, the project manager meets with many interested parties to reach consensus on the project's goals, key deliverable, and budget. Which document can the project manager complete now?

- A、项目管理计划 Project management plan
- B、商业论证 Business case
- C、项目章程 Project charter
- D、可行性计划 Feasibility plan

答案: C

解析: 过程组: 实践指南 页码: P31 章节: 1.11 项目章程: 项目章程是由项目启动者或发起人发布的, 正式批准项目成立, 并授权项目经理使用组织资源开展项目活动的文件。它记录了关于项目和项目预期交付的产品、服务或成果的高层级信息。项目章程的三个作用。

14. 【单选题】（分值:1 分） 审查问题日志的团队意识到一项关键可交付物可能会延期，这将影响项目进度计划几个月时间。该项目在公司的投资组合中具有更高的优先级。项目经理应该做什么？

A team reviewing the issue log realizes that a key deliverable may be delayed, which will impact the project schedule by a few months. This project has high priority within the company's portfolio. What should the project manager do?

- A、在问题日志中描述其影响 Describe the impact in the issue log
- B、更新项目的进度基准 Update the project's schedule baseline
- C、请求项目发起人的支持 Ask the project sponsor for support
- D、在风险登记册中添加一个新的高概率风险 Add a new, high-probability risk to register

答案: D

解析：过程组：实践指南 页码：P230 风险登记册：已识别的风险清单、潜在风险责任人、潜在风险应对措施清单。 识别完风险，将风险登记在册。

15. 【单选题】（分值:1 分） 在新项目启动期间，因为项目需要采购新设备，生产经理拒绝接受批准的章程。项目经理通知项目发起人，由于生产经理缺席，章程未能包括设备采购。项目经理下一步应该怎么做？

During the start of the new project, the production manager refuses to accept the approved Charter because the project would require the procurement of new equipment. The project manager informs the project sponsor that the Charter fails to include equipment procurement due to the absence of the production manager. What should the project manager do next?

- A、与客户一起审查生产经理关切的问题 To review the concerns of the production manager with customer
- B、记录生产经理关切的问题，并在项目开工大会之后获得他们的支持 To record the concerns of the production manager and get their support after the project kick-off meeting
- C、开展另一项成本效益分析，包括生产经理的反馈 To conduct another cost-benefit analysis, including feedback from the production managers
- D、向生产经理解释设备成本不会影响项目业务价值 Explain to the production manager that equipment costs will not affect the business value of the project

答案: B

解析：过程组：实践指南 页码：P337 监督干系人参与：监督项目干系人关系，并通过修订参与策略和计划来引导干系人合理参与项目的过程。 干系人抵制项目，使用干系人的管理方法来进行管理。

16. 【单选题】（分值:1 分） 项目经理前往另一个国家执行最终可交付物的上线过程，到达后，项目经理得知，由于任务计划在当地假日期间完成，关键资源将不可用，而延迟上线将使最终项目的交付处于危险之中。若要避免这个问题，项目经理应该在项目开始时完成哪一项工作？

The project manager travels to another country to perform the final deliverable on-line process. Upon arrival, the project manager learns that because the task is scheduled to be completed during the local holiday period, key resources will be unavailable, and the delayed on-line will make the final project delivery at risk. To avoid this problem, which task should the project manager complete at the beginning of the project?

- A、创建一份团队日历并围绕该信息创建项目进度计划 Create a team calendar and create a project schedule around that information
- B、要求所有团队，无论在哪个国家，均遵循总部的日历 Require all teams, regardless of country, to follow the headquarters calendar
- C、制定加班预算以补偿在假期工作的资源 Develop an overtime budget to compensate for resources that work during the holidays
- D、记录风险登记册中包含各个国家日历的影响 Record the effect of the national calendar in the risk register

答案: A

解析：过程组：实践指南 页码：P228 资源日历：资源日历识别了每种具体资源可用时的工作日、班次、正常营业的上下班时间、周末和公共假期。在规划活动期间，潜在的可用资源信息（如团队资源、设备和材料）用于估算资源可用性。资源日历还规定了在项目期间确定的团队和实物资源何时可用、可用多久。

17 . 【单选题】（分值:1 分） 你负责管理某新产品开发项目。高级管理层已经签发项目章程，批准项目计划。项目进度和预算都十分紧张，质量要求也很高。在项目执行阶段，项目干系人一直通过项目沟通计划所规定的方法了解项目进展情况。项目的范围、进度、成本和质量都符合项目计划的要求。突然，你得知整个项目有可能被取消，因为开发的产品完全无法接受。导致这种情况的原因是什么？

You are responsible for the management of a new product development project. The senior management has issued the project charter and approved the project plan. The project schedule and budget are very tight and the quality requirements are extremely high. In the project execution phase, the project stakeholders get to know the project progress by using the method as specified in the project communication plan. The project scope, progress, cost and quality are in line with the requirements specified in the project plan. Unexpectedly, you are told that the whole project may be cancelled because the developed product is totally unacceptable. What is the possible reason?

- A、没有识别出某个关键项目干系人 The stakeholder of a key project has not yet been identified
- B、项目干系人误解了项目执行情况 The stakeholder misunderstands the status of project execution
- C、高级管理层不再支持项目 The senior management no longer supports the project
- D、项目遇到了技术上的重大难题 The project is stuck in a major technical problem

答案: A

解析：过程组：实践指南 页码：P78 项目经理和团队正确识别并合理引导所有干系人参与的能力，能决定着项目的成败。

18 . 【单选题】（分值:1 分） 在编制项目章程用于批准时，项目经理发现有两名干系人对关键可

交付物的期望有冲突。若要解决期望冲突问题并完成项目章程，项目经理应该首先做什么？

When the Project Charter is prepared for approval, the project manager finds that there are conflicts between the two stakeholders concerning the expectations of key deliverables. What should the project manager do first to resolve the expected conflicts and complete the Project Charter?

- A、与关键干系人一起召开一个问题解决会 To hold a problem solving meeting with key stakeholders
- B、将该问题上报给项目发起人 To report the issue to the Project Sponsor
- C、使用专家判断来决定可交付物 To use experts' judgement to determine deliverables
- D、在章程中减少可交付物用于后期定义 To reduce deliverables in the Charter for later definition

答案: A

解析：过程组：实践指南 页码：P274 引导式研讨会：引导是指有效引导团队活动成功以达成决定、解决方案或结论的能力。引导者确保参与者有效参与，互相理解，考虑所有意见，按既定决策流程全力支持得到的结论或结果，以及所达成的行动计划和协议在之后得到合理执行。引导式研讨会能够达成决定、解决方案或结论。

19. 【单选题】（分值:1 分） 为了利用早期的收入，一个项目团队正在逐步地生产可交付物。该项目趋向于满足所有的基准。然而，项目经理已经确定团队的速度在相同的时间段内，在 SPI 为 0.83 的前 5 次冲刺中，速度每次都是 50 个故事点。项目经理应该如何回应团队的表现？

A project team is producing deliverables incrementally in order to take advantage of early revenue. The project is trending to meet all of the baselines. However, the project manager has determined that the team's velocity has been 50 points for each of the first five sprints with an SPI of 0.83 over the same time period. How should the project manager respond to the team's performance?

- A、提交变更请求以修订项目进度基准 Submit a change request to revise the project schedule baseline
- B、建议团队在冲刺计划中设定更现实的目标 Suggest that the team set more realistic goals during sprint planning
- C、打破时间表，让生产力回到正轨 Crash the schedule in order to get productivity back on track
- D、为每次冲刺分配 60 个故事点 Assign the team 60 story points for each sprint going forward

答案: B

解析：敏捷实践指南 页码：P61 章节：5.4.1 敏捷团队的衡量结果：项目发起人通常想知道项目什么时候能够完成。一旦团队建立了稳定的速度（每个迭代的故事或故事点的平均数量）或平均周期时间，团队就能够预测项目将花费多长时间。每次速度恒定，说明团队能力稳定，建议将进度基准调节为与速度一致。

20. 【单选题】（分值:1 分） 一位项目团队成员在完成分配的任务时遇到困难。在一个团队会议上，项目经理确定团队中还有其他成员在类似任务方面拥有更多经验。项目经理应该怎么做？ A project team member is struggling to deliver an assigned task. In a team meeting, the project manager determines that there are other members on the team who have more experience with similar tasks. What should the project manager do?

- A、请求其中一位经验较丰富的团队成员支持该成员完成任务。 Ask one of the more experienced

team members to support the team member with the task.

B、将任务重新分配给其中一位经验较丰富的项目团队成员，以加快完成任务的速度。Reassign the task to one of the more experienced project team members for a faster completion of the assigned task.

C、要求经验丰富的团队成员制作一份关于如何完成任务的手册。Ask the experienced team members to produce a manual on how to complete the task.

D、将问题告知项目管理办公室（PMO），并要求替换经验较少的团队成员。Inform the project management office (PMO) of the issue and request a replacement for the less experienced team member.

答案: A

解析：仆人式领导的一个关键作用是，培养和发展团队成员，帮助他们超越自身当前的角色，即使团队将失去他们也在所不惜，因此选项 A 是正确的，让有经验的成员来帮助遇到困难的成员。选项 B，将任务重新分配给其他成员，有可能会对其他成员的过载工作，反而会导致项目延长工期。选项 C，相当于增加了额外工作，会涉及 WBS 和范围基准的变更。选项 D，PMO 本身不负责团队成员的分派，应该是项目经理和职能经理协商获取资源。另外直接替换经验较少成员也是对他个人的不尊重。

21. 【单选题】（分值:1 分）项目团队中一些经验丰富的成员抱怨项目经理。这些高级项目团队成员觉得项目经理在事无巨细地管理他们，阻碍他们完成工作。当项目经理意识到这些问题时，应该怎么做？Some of the more experienced members of a project team have complained about the project manager. The senior project team members feel that the project manager is micromanaging them and preventing them from completing their work. What should the project manager do when made aware of these issues?

A、询问如何成为这些团队成员更好的导师的建议。Ask for advice on how to be a better mentor to these team members.

B、建立一个团队建设活动，将协同作用带回项目团队。Set up a team building event to bring synergy back to the project team.

C、调整项目经理的管理风格，使其更适合高级团队成员。Adjust the project manager's management style to better fit senior team members.

D、每天与每个高级团队成员会面，监督项目状态。Meet daily with each senior team member to monitor project status.

答案: C

解析：C 是最佳选项，项目经理应认真听取成员反馈，并采取措施通过调整管理风格来解决他们的担忧。选项 B，团队建设活动会促进协作，但它不能从根本上解决问题。

22. 【单选题】（分值:1 分）一位项目经理已经接管了一个现有的项目，根据前任项目经理的说法，该项目已经步入正轨并在预算范围内，但是，干系人对最近的进度报告不满意，因为指标显示项目被推迟，成本高于预期。项目经理应该怎么做？A project manager has taken over an existing project. According to the previous project manager, the project is on track and within budget. However, stakeholders are unhappy with the recent progress report since the metrics show that the

project is delayed and the cost is higher than expected. What should the project manager do?

- A、安排与前任项目经理的会议。Schedule a meeting with the previous project manager.
- B、向变更控制委员会（CCB）提交变更请求。Submit a change request to the change control board (CCB).
- C、为项目组成员安排培训。Schedule training for project team members.
- D、进行挣值分析（EVA）。Conduct an earned value analysis (EVA).

答案: D

解析：挣值分析是一种用于衡量项目进度和成本绩效的方法。正常只是前任 PM 的说法，现任 PM 需要自行分析评估，选 D。

23 . 【单选题】（分值:1 分） 项目经理正在进行一个使用混合方法的项目。可交付物的一个关键输入是另一个使用敏捷方法项目的结果。项目经理下一步应该做什么？ A project manager is working on a project that is using a hybrid approach. One key input for the deliverable will be from the outcome of another project that is using an agile approach. What should the project manager do next?

- A、参与其他项目的每日站会。Participate in the other project's daily stand-up meetings.
- B、要求其他项目经理改变交付方法。Ask the other project manager to change the delivery methodology.
- C、与其他项目经理的高层项目时间表保持一致。Align with the other project manager's high-level project time lines.
- D、要求其他项目经理制定一个工作分解结构（WBS）。Request that the other project manager develop a work breakdown structure (WBS).

答案: C

解析：可以用排除法。项目经理的职责权力只限定在本项目中，而 ABD 都是直接干涉了另外一个项目的过程中，这些做法都是超出了项目经理的自身权力范围。C 选项，项目间存在依赖关系时，与另一个项目的时间线保持一致可以确保两个项目的交付物能够有效地整合。

24 . 【单选题】（分值:1 分） 一个项目与同一组合中的其他项目进行衔接，这些项目正在国际地区开发。其中一个国际项目建议在这个项目中实施一项战术性变更。项目经理接下来应该怎么做？ A project interfaces with other projects that are in the same portfolio but are being developed in international locations. One of the international projects has suggested a tactical change that needs to be implemented in this project. What should the project manager do next?

- A、利用团队与国际同事的联系，及早获得未来变更的警告。Use the team's connections with international colleagues to get early warnings on future changes.
- B、在变更经过变更控制过程时，保持关注优先事项。Keep the focus on the priority items while the change goes through the change control process.
- C、拒绝变更请求，因为它可能对项目绩效产生负面影响。Reject the change request since it may negatively impact the project's performance.
- D、尽快实施变更请求，以避免累积新的范围。Implement the change request as soon as possible to avoid accumulating new scope.

答案: B

解析: 根据整体变更控制程序, 在处理变更请求时, 项目经理应该先对变更进行评估并申请批准, 同时保持对项目优先事项的关注, 有助于确保变更请求与项目的目标和范围一致。选项 B 最佳。

25 . 【单选题】 (分值:1 分) 在一次绩效考核后, 一个团队成员找到项目经理, 要求得到反馈。项目经理认为这个团队成员虽然有一两次工作迟到, 但做事积极, 而且一般都能按时完成工作。该团队成员对没有得到更好的年度绩效评价表示沮丧。项目经理应该怎么做才能避免成员出现挫折感? After a performance review, a team member approaches the project manager and asks for feedback. The project manager mentions anecdotal information about this team member being a positive team player and generally getting their work done on time, even though they have been late with work once or twice. The team member expresses frustration at not having better information included in the annual performance review. What should the project manager do to prevent this frustration going forward?

A、要求人力资源 (HR) 部门提供为这个项目定义的关键绩效指标 (KPIs) 。Request the human resource (HR) department to provide the key performance indicators (KPIs) that were defined for this project.

B、设定团队绩效目标, 并解释团队如何获得相同的绩效分数。Set team performance goals and explain how the team receives the same performance scores.

C、审查该团队成员的关键绩效指标 (KPIs) , 并提醒该团队成员这些指标是如何确定的。Review the key performance indicators (KPIs) for this team member and remind the team member how they are determined.

D、为团队成员提供速度跟踪工具, 并解释团队成员如何看到和跟踪绩效。Provide the team member with velocity tracking tools and explain how the team member can see and track performance.

答案: C

解析: 书本: PMBOK 7th 页码: P97 章节: 2.7.1.2 团队成员因绩效问题沮丧, 项目经理有责任提供反馈, 并说明详细情况, 帮助他们在未来改进绩效, 选 C。

26 . 【单选题】 (分值:1 分) 项目发起人和项目经理发现, 由于供应商在不同时区的工作造成了产品交付的延迟, 现在需要密切监督, 直到项目恢复正轨。唯一的选择是重新安置项目团队中的三个关键成员, 让他们在国外待上 6 个月。项目经理接下来应该做什么? A sponsor and project manager found out that a vendor in a different time zone has delayed the delivery of its products and needs close supervision until the project gets back on track. The only option is to relocate three key members of the project team to spend 6 months abroad. What should the project manager do next?

A、在下次项目状态会议中, 向整个团队传达成员出国重新安置的决定, 以及这样做的含义 Communicate to the whole team the decision to relocate team members abroad and the implications of doing so in the next project status meeting.

B、与受影响的团队成员进行个别沟通, 协商决定并确认他们愿意重新安置 Communicate individually with the affected team members to negotiate the decision and confirm their willingness to relocate.

C、将决定传达给人力资源 (HR) 部门, 以便他们指示项目团队成员出国 Communicate the decision to the human resources (HR) department so they can direct the project team members to be sent abroad.

D、与受影响团队成员的经理沟通, 并安排会议讨论这项任务的详细信息 Communicate to the affected team members' manager and schedule a meeting to discuss the details of this assignment.

答案: B

解析: 项目经理应尊重团队成员的个人情况和喜好, 在做出任何公开宣布或决定之前, 应当先与受影响的个人讨论这一问题, 了解他们的意愿, 选 B。

27. 【单选题】 (分值:1 分) 项目经理在一个正在转向敏捷的组织工作。开发团队推荐使用燃尽图向所有干系人展示项目进展。项目经理应该怎么做, 以确保项目整个过程中的有效沟通? A project manager works at an organization that is transitioning to agile. The development team has recommended using a burndown chart to provide visibility on project progress to all stakeholders. What should the project manager do to ensure effective communication throughout the project?

A、建议项目管理办公室 (PMO) 使用燃尽图作为唯一的沟通渠道。Advise the project management office (PMO) to use the burndown chart as the single communication channel.

B、为干系人登记表中的每个类别制定一份沟通管理计划。Develop a communications management plan for each category in the stakeholder register.

C、把燃尽图包含在每月向所有干系人发送的报告中。Include the burndown chart in a monthly report that is distributed to all stakeholders.

D、由于组织目前没有定义的敏捷方法论, 所以推迟这项建议。Postpone the recommendation since the organization does not currently have a defined agile methodology.

答案: C

解析: 可用排除法。选 C, 在月度报告中包括燃尽图可以帮助所有干系人了解项目的进度。选项 A 错误, 燃尽图被视为唯一的沟通渠道不恰当。选项 B, 与题干场景不符合。选项 D 错误, 燃尽图能够有效向所有干系人展示项目进展, 没有理由推迟建议。

28. 【单选题】 (分值:1 分) 项目经理正在评估一个项目, 并意识到项目的挣值 (EV) 表明花费的成本高于交付的价值。然后项目经理发现团队已经添加了不属于需求的小功能。项目经理应该怎么做? A project manager is evaluating a project and realizes that its earned value (EV) shows the cost spent is higher than the value delivered. The project manager then discovers that the team has been adding small features that are not part of the requirements. What should the project manager do?

A、要求团队只关注和交付商定的功能。Ask the team to focus on and deliver only the agreed-upon features.

B、请求追加预算, 因为正在增加其他功能。Request additional budget because additional features are being added.

C、鼓励团队继续, 因为这最终会帮助客户。Encourage the team to continue, as this will eventually help the customer.

D、要求产品负责人将额外的功能添加到需求中。Ask the product owner to add the additional

features to the requirements.

答案: A

解析: 根据题干, 项目正在经历范围蔓延, 项目经理应该提醒团队关注并只交付已经商定的功能。

29. 【单选题】 (分值:1 分) 在一个完成 45%左右的敏捷项目中, 大多数团队成员都处于孤立状态, 对彼此的工作缺乏了解。什么最有可能导致这种沟通中断? In an agile project that is around 45% complete, most team members are isolated and have little understanding of each other's work. What is most likely to cause this breakdown in communication?

- A、冲刺评审会议不定期举行。The sprint review meetings were not held regularly.
- B、每日站会没有经常出席。The daily standup meetings were not consistently attended.
- C、项目经理未能制订沟通管理计划。The project manager failed to develop a communications management plan.
- D、每周的项目状态报告没有定期发布。The weekly project status reports were not published regularly.

答案: B

解析: 选 B, 在敏捷项目中, 每日站会是一个关键的沟通机制, 它允许团队成员共享他们的工作进度、面临的障碍和计划的工作。

30. 【单选题】 (分值:1 分) 一个组织启动了一个新项目, 该组织在其组织治理过程中定义了监管要求, 项目经理应该如何定义项目治理? A new project needs to be kicked off in an organization that has regulatory requirements defined in their organizational governance process. How should the project manager define the project governance?

- A、询问项目管理办公室 (PMO) 是否可以忽略监管要求。Ask the project management office (PMO) if the regulatory requirements can be ignored.
- B、更新项目治理, 以包括当前的监管要求。Update the project governance to include the current regulatory requirements.
- C、自定义所有监管要求, 以适应特定的项目治理。Customize all of the regulatory requirements to fit within the specific project governance.
- D、更新部分监管要求, 以适应项目治理。Update some of the regulatory requirements to fit within the project governance.

答案: B

解析: 过程组: 实践指南, 2.1.1-事业环境因素-组织内部的事业环境因素, P38。“组织文化、结构和治理”都是属于项目的事业环境因素, 是项目管理的重要输入。因此在定义项目治理的过程中, 必须包括组织定义的监管要求。最佳选项 B。

31. 【单选题】（分值:1 分） 在项目的初始阶段，关键的干系人经常要求对项目范围进行变更。项目经理应该做什么来提高干系人的参与度？ During the initiating phase of a project, a key stakeholder requests frequent changes to the project scope. What should the project manager do to improve the stakeholder's engagement?

A、与关键干系人讨论工作分解结构 (WBS) 并细化需求。Discuss the work breakdown structure (WBS) with the key stakeholder and refine the requirements.

B、更新项目待办事项列表，并与主要干系人讨论。Update the project backlog and discuss it with the key stakeholder.

C、更新项目章程，并与主要干系人讨论。Update the project charter and discuss it with the key stakeholder.

D、与主要干系人讨论项目范围说明书并建立原型。Discuss the project scope statement with the key stakeholder and build prototypes.

答案: D

解析: 选 D，制作原型可以帮助干系人更好地理解他们的需求并为他们提供一种更直观的反馈方式。通过这种方式，项目经理可以从早期就收集到干系人对需求的反馈。选项 A 错误，创建 WBS 是收集需求定义范围之后要做的工作，不是在此阶段应考虑的最佳选项。

32. 【单选题】（分值:1 分） 一位在项目中途接手的项目经理确定成本绩效指数 (CPI) 为 0.65，但在一次详细审计中发现项目成本是通过类比估算算出来的，审计团队认为这种估算方式会有所遗漏。为避免这个问题，应该采取什么措施？ A project manager who takes over halfway through a project determines that the cost performance index (CPI) is 0.65. A detailed audit identifies that the project cost was analogously estimated, and the audit team thinks that something was missing in the way the estimates were done. What should do to avoid this problem?

A、使用自下而上的估算。Used bottom-up estimating.

B、使用三点估算。Utilized three-point estimates.

C、包括过去的经验教训。Included lessons learned from past projects.

D、验证进度绩效指数 (SPI) 以评估偏差。Validated the schedule performance index (SPI) to evaluate deviation.

答案: A

解析: 选 A， $CPI < 1$ ，表明项目超支。类比估算可能导致不准确或遗漏重要成本要素。使用自下而上的估算方法能更准确地估计项目成本，因为它涉及到对项目的每个工作包进行详细估算，然后将这些估算汇总到总成本中。选项 B 不是最佳选项，三点估算考虑了最乐观、最可能和最悲观的情况，通常比类比估算准确度要高，但是比自下而上的估算的准确度低，不能解决类比估算中可能遗漏的细节问题。

33. 【单选题】（分值:1 分） 在一个混合项目的执行过程中，不得不更换一个开发人员。新资源在质量保证任务上极其胜任，但在开发上却没有太多经验。项目经理该怎么做？ During the execution of a hybrid project, one developer had to be replaced. The new resource is extremely competent in quality assurance tasks, but does not have much experience in development. What should the project manager do?

- A、允许团队重新评估任务并决定如何分配任务。Allow the team to reevaluate the tasks and determine how they should be allocated.
- B、保持相同的任务分配结构，以避免项目团队中的任何中断。Maintain the same task allocation structure to avoid any disruption in the project team.
- C、将开发人员转移到另一个团队，寻找替代开发人员。Move the developer to another team and look for a replacement developer.
- D、请求将所有质量保证任务分配给新的资源。Request that all quality assurance tasks be allocated to the new resource.

答案: A

解析：混合项目环境，通常是自组织团队，即团队成员自己决定谁做什么，而不是项目经理决定，选 A。

34 . 【单选题】（分值:1 分） 一位项目经理最近被分配到一个敏捷项目，发现该项目的承包商没有任何敏捷经验。项目经理该怎么做？ A project manager has recently been assigned to an agile project and discovers that a contractor for the project does not have any experience with agile. What should the project manager do?

- A、要求项目发起人替换承包商，因为他们没有敏捷经验 Ask the project sponsor to replace the contractor since they do not have agile experience.
- B、向承包商发出正式通知，要求其获得敏捷认证 Issue a formal notice to the contractor to obtain an agile certification.
- C、咨询项目团队，了解承包商培训需求的程度 Consult the project team to understand the extent of the training needs for the contractor.
- D、指导承包商接受敏捷培训，因为项目已经开始 Instruct the contractor to receive agile training since the project has already started.

答案: C

解析：承包商缺乏敏捷经验，项目经理应该根据其具体情况提供指导或者培训，C 在 D 之前。

35 . 【单选题】（分值:1 分） 在使用敏捷方法的软件项目中，最近出现了工作超支。在评估情况后，项目经理得出结论，超支是由于产品待办事项列表项不够细化造成的。为了纠正这个问题，项目经理应该怎么做？ In a software project using an agile approach, there have recently been work overruns. After assessing the situation, the project manager concluded that the overruns are occurring because of insufficiently refined product backlog items. What should the project manager do to correct this issue?

- A、与发起人合作，修订产品愿景。Work with the sponsor to revise the product vision.
- B、为待办事项列表中的事项创建一个准备就绪 (DoR) 的定义。Create a definition of ready (DoR) for the backlog items.
- C、与服务请求管理者讨论问题。Discuss the issue with the service request manager.
- D、与干系人一起完善产品待办事项列表。Refine the product backlog items with the stakeholders.

答案: B

解析: B 选项最佳。DoR 为每次迭代开发前针对需求梳理或需求输入所设置的质量验收标准, 根据题干“超支是由于产品待办事项列表项不够细化造成的”, 为待办事项创建准备就绪定义 (DoR), 可以确保其更明确, 能有效纠正问题。D 针对的范围相对较大。

36. 【单选题】(分值:1 分) 一个项目在 12 个月前开始, 目前处于 14 次迭代的第 12 次。团队表现良好, 按时完成了所有可交付物。然而, 一些团队成员开始抱怨项目的时间太长, 在这个关键阶段产生了绩效不佳的风险。作为服务型(仆人式)领导者, 项目经理应该做些什么来减少这种风险呢? A project started 12 months ago and is currently in the 12th iteration of 14 iterations. The team performed well and completed all deliverables on time. However, some team members began to complain that the project took too long, creating a risk of poor performance at this critical stage. As a service-oriented leader, what should a project manager do to reduce this risk?

A、如果项目可交付物未能按时完成, 与团队会面以加强他们的责任和后果。Meet with the team to reinforce their responsibilities and the consequences if the project deliverables are not completed on time.

B、对项目可交付物实施额外控制, 以确保所有里程碑按时完成。Apply additional controls to the project deliverables to ensure that all milestones are achieved on time.

C、联系职能经理, 确保团队的积极性在项目结束前保持高水平。Contact the functional manager to ensure that team motivation remains high until the end of the project.

D、与项目发起人安排一次团队活动, 以突出项目的重要性并认可团队的工作。Schedule a team event with the project sponsor to highlight the importance of the project and recognize the work of the team.

答案: D

解析: 关键字“一些团队成员开始抱怨项目太长”, 作为一个仆人式领导, 项目经理应该关注团队的需求, 并激励他们完成任务。通过团队建设活动和对他们的工作表示赞赏, 可以提高他们的士气, 以增加他们完成项目的动力。

37. 【单选题】(分值:1 分) 在每日站会上, 项目负责人注意到一位资深开发人员正在将一些简单的待办事项重新分配给其他团队成员, 理由是资深开发人员处理复杂事项更有效率。项目负责人应该怎么做? In a daily stand-up, the project leader notices that one of the senior developer is reassigning some of the easy backlog items to other team members, arguing that it is more efficient for the senior developers to work on complex items. What should the project lead do?

A、在下一个冲刺评审会议中包括这一做法, 并与所有团队成员讨论。Include this practice in the next sprint review and discuss it with all of the team members.

B、要求资深开发人员停止分配任务, 因为那是 Scrum Master 的工作。Ask the senior developer to stop assigning tasks because that's the scrum master's job.

C、支持资深开发人员的行动及其对其他团队成员的权威。Support the senior developer's action and their authority over other team members.

D、在下一个冲刺回顾会议中包括这一做法, 并与所有团队成员讨论。Include this practice in the next sprint retrospective and discuss it with all of the team members.

答案: D

解析: 冲刺回顾会议是用来回顾团队的工作流程、沟通和协作方式的场合, 项目负责人可以通过迭代回顾会议, 与全部团队成员一起讨论任务指派问题, 选 D。选项 A, 冲刺评审会议主要是对已完成的工作事项进行审查, 以获取干系人的反馈。选项 B, 自组织团队的任务自己认领, 不是 SM 分配的。选项 C, 开发团队中的所有成员应该是“平等的”, 不存在所谓的“资深开发人员就具有权威”, SM 不能支持这种做法。

38. 【单选题】 (分值:1 分) 一个新的项目经理正在管理一个混合项目。项目经理希望成为服务型(仆人式)领导者, 通过消除障碍因素来支持团队, 但是没有收到来自团队的关于他们所面临的问题和风险的反馈。项目经理应该怎么做? A new project manager is managing a hybrid project. The project manager wants to be a servant leader to support the team by removing impediments but is not receiving feedback from the team about the issues and risks they are facing. What should the project manager do?

A、实施每日站会, 团队可以分享他们的障碍因素、风险和问题。Implement daily standups where the team can share their impediments, risks, and issues.

B、审查沟通管理计划并实施变更。Review the communications management plan and implement changes.

C、与团队安排每周风险评审会议, 评审项目风险和关注点。Schedule weekly risk review meetings with the team to review project risks and concerns.

D、分发一份沟通管理计划给 Scrum 主管。Distribute a copy of the communications management plan to the scrum master.

答案: A

解析: 关键字“没有收到团队关于他们所面临的和风险的反馈”, 选 A, 团队可以通过每日站会分享障碍、风险和问题。选项 BD 错误, 敏捷项目通常不会有正式的沟通管理计划。敏捷方法论强调的是面对面的沟通和团队间的频繁交流, 以适应项目的快速变化和增强团队的协作。选项 C 属于预测模型的一个经典会议, 但在敏捷环境中, 每日站立会议更能及时地发现问题, 促进沟通。

39. 【单选题】 (分值:1 分) 项目经理将运用混合型方法开始一个项目, 但注意到某些团队成员仅了解预测型方法。项目经理首先需要做什么才能获得出色的项目绩效? A project manager is starting a project using a hybrid approach and notices some team members only have knowledge of predictive approaches. What does the project manager need to do first in order to have good project performance?

A、评估每名团队成员所需的培训。Assess the required training per team member.

B、向所有团队成员提供混合型方法方面的培训。Deliver hybrid training to all team members.

C、指导缺乏混合型方法知识的团队成员在工作中学习。Coach those team members lacking hybrid knowledge to learn on the job.

D: 对团队进行改造, 将混合型方法方面的专家包含进来。Change the team to include hybrid experts.

答案: A

解析: 过程组: 实践指南, P314, 培训。这道题目的情景, 大多数同学都能联想到培训, 只是不太清楚这个培训该如何去组织。在组织中的培训通常分为两类, 一类是由职能部门提供, 另外一类由

项目经理组织。前者是一种普惠式的培训，在培训内容上较难做到因人而异，也很难跟踪在培训后参与人员的能力提升，这些不足都是后者的优势。由项目经理组织的培训首先要评估每个团队成员的能力短板，然后有针对性地设计内容，培训后还能够跟踪团队成员的绩效改善，进而为后续进一步的培训内容设计提供基础。因此在团队成员遇到由能力不足所造成的障碍时，最好是由项目经理来组织有针对性的培训，所以 A 选项正确。选项 B，提供培训没有问题，但是缺少了对团队成员能力短板的评估。选项 C，在培训完成后，可以对团队成员遇到的障碍进行指导，在 A 选项之后。选项 D，专家只能起到辅助作用，对团队管理的责任人是项目经理，错误。

40 . 【单选题】（分值:1 分）一个项目经理已经获得了开始一个项目的授权，并意识到需要一个高效的高绩效团队来成功完成项目。项目经理接下来应该做什么？A project manager has been authorized to begin a project and realizes that an effective high-performing team is needed to finish the project successfully. What should the project manager do next?

- A、根据他们的技能或潜力选择成员。Select members for their skill or potential.
- B、确立项目范围并设定清晰的团队目标。Establish the project scope and set clear team objectives.
- C、设定绩效标准和方向。Set performance standards and direction.
- D、提早开启项目启动会议，并举行定期的每周会议。Hold early kick-off meetings and regular weekly meetings.

答案: B

解析：选 B，在建立高效团队之前，最关键的步骤是明确项目的范围以及团队应实现的目标。这样，每个团队成员都知道他们正在追求的是什么，项目经理可以基于这些目标来选择和管理团队成员，以确保项目的成功完成。

41 . 【单选题】（分值:1 分）一个公司开始实施 Scrum，在第一个冲刺进行到一半的时候，沟通出现了一些问题，一些项目团队成员与其他团队成员不同步，造成这种沟通差距的原因是什么？A company starts implementing scrum about half way through the first sprint, communication issues develop some project team members are not insync with other team members. What is the cause for this communication gap?

- A、项目冲刺板尚未更新 The project sprint board has not been updated.
- B、没有举行或执行每日的站立会议 Daily stand up meetings were not held or enforced.
- C、项目状态仪表板尚未更新 The project status dashboard has not been updated.
- D、尚未制定沟通管理计划 The communications management plan has not been developed.

答案: B

解析：每日站会是 Scrum 团队中重要的沟通机制，其目的是同步团队的工作，并识别可能出现的阻碍。如果没有举行或执行每日站会，团队成员之间可能会出现沟通问题和不同步的情况。选项 A 不是最佳选项，冲刺看板的主要目的是提供一个可视化的工作流，而每日站会更侧重于团队成员之间的实时沟通和协作，因此，如果团队中存在沟通问题，优先考虑每日站会的执行情况通常更为重要。

42 . 【单选题】（分值:1 分）一个组织正在向敏捷环境过渡。项目经理发现大多数团队成员对敏捷

环境并不熟悉。项目经理应该做些什么来解决这个问题?An organization is transitioning to an agile environment. The project manager finds that most of the team members are not familiar with an agile environment. What should the project manager do to address this concern?

- A、改变团队的方法。Change the approach with the team.
- B、找一位敏捷教练来处理这个问题。Meet with an agile coach to handle this issue.
- C、分析团队敏捷成熟度的水平。Analyze the level of the team's agile maturity
- D、支持团队成员的成长和发展。Support the team members' growth and development.

答案: C

解析: 选 C, 团队成员不熟悉敏捷环境, 项目经理应该先分析团队情况, 了解他们目前的状态并确定改进的领域, 然后再做出有针对性的解决方案。选项 D 也是项目经理需要做的, 但是应该先做选项 C。

43 . 【单选题】 (分值:1 分) 一个项目经理正在领导一个刚开始敏捷的团队。在开工会议期间, 一名团队成员询问如何使用敏捷方法管理风险。项目经理应该如何回应? A project manager is leading a team that is new to agile. During the kick-off meeting, one team member asks how risks will be managed using agile approaches. How should the project manager respond?

- A、风险管理是一项协作工作, 将在每次迭代中进行管理。Risk management is a collaborative effort and will be managed during each iteration.
- B、风险由项目经理管理, 并在每个项目开始时进行预测。Risks are managed by the project manager and forecast at the beginning of each project.
- C、风险将在与所有团队成员的回顾会议期间进行管理。Risks will be managed during a retrospective session with all of the team members.
- D、风险由团队管理, 并将在风险管理启动时对其进行分析。Risks are managed by the team and they will be analyzed during risk management kickoff.

答案: A

解析: 风险管理是一个持续的过程, 且需要团队合作, 团队成员应在每个迭代中共同识别、评估和应对风险, A 选项最佳。

44 . 【单选题】 (分值:1 分) 一个计划在四个月内执行的项目被分为八个迭代。在第一次回顾中, 团队意识到只有一个成员有经验做一个关键的项目需求。项目经理应该怎么办? A project defined to be executed in four months is divided into eight iterations. During its first retrospective, the team realizes that only one member has experience doing a key project requirement. What should the project manager do?

- A、邀请团队成员在下一次回顾中分享经验。Invite the team member to share experience in the next retrospective.
- B、请求发起人增加具有所需经验的团队成员。Ask the sponsor to add team members with the required experience.
- C、在团队内计划知识共享会议。Plan knowledge-sharing sessions within the team.
- D、请求发起人为团队提供培训课程。Ask the sponsor for a training course for the team.

答案: C

解析: 敏捷实践指南, 4.3.1-敏捷团队, P39。在成功的敏捷团队中, 团队成员在工作中以各种方式开展合作(如结对、群集、群体开发)。因此当团队只有一个成员具备经验和特定技能时, 可以通过合作的形式, 进行知识共享和能力复制, 使更多的团队成员具备该技能, 从而提升团队的整体技能水平。

45. 【单选题】(分值:1 分) 在第四个冲刺中, 一个项目经理注意到没有一个客户代表参加过任何一个冲刺。团队告诉项目经理他们已经准备好了一个原型。项目经理下一步应该做什么? During the fourth sprint, a project manager noticed that none of the customer representatives have participated in any of the sprints. The team told the project manager that they had a prototype ready. What should the project manager do next?

A、联系客户, 确认他们收到了在制品(WIP)的更新。Contact the customer to confirm that they received updates of the work in progress (WIP).

B、告诉团队创建一个原型手册, 为最终用户提供指导。Tell the team to create a prototype manual to provide guidance for the end user.

C、向质量保证(QA)团队提供关于能力的演示。Deliver a presentation about the capabilities to the quality assurance (QA) team.

D、邀请客户代表参加评审会议, 与团队一起评审原型。Invite the customer representatives to the review meeting to review the prototype with the team.

答案: D

解析: 选项 D 直接解决了问题中提到的主要问题: 客户代表在冲刺过程中缺乏参与。在敏捷项目管理中, 客户参与被视为至关重要, 因为它确保了产品的发展与客户的需求和期望保持一致。通过邀请客户代表参加评审会议, 可以确保他们对产品的发展有所了解, 并能提供及时的反馈。

46. 【单选题】(分值:1 分) 一个项目经理被指派接管一个现有的软件项目。项目经理继承了一个由关键干系人、主题专家和高级开发人员组成的精益团队。在与团队一起审查项目状态时, 项目经理发现团队似乎缺乏方向和热情。新上任的项目经理该怎么做? A project manager has been assigned to take over an existing software project. The project manager inherited a lean team comprised of key stakeholders, subject matter experts (SMEs), and senior developers. While reviewing the project status with the team, the project manager observes that the team seems to lack direction and enthusiasm. What should the new project manager do?

A、确保每个人按计划完成分配的任务。Ensure everyone performs their assigned tasks as planned.

B、定期组织团队建设会议, 更新风险登记册。Organize frequent team building sessions and update the risk register.

C、与项目发起人会面, 提出项目的纠正措施。Meet with the project sponsor and propose a corrective action for the project.

D、鼓励参与决策并赋予团队权力。Encourage participation in decision making and empower the team.

答案: D

解析：关键字：“精益团队”，敏捷题，选 D，敏捷团队是自组织团队，新的项目经理应该鼓励团队参与决策，并赋予他们权力，这样可以提高团队的积极性，使他们对工作更有热情，也有助于确保团队成员对项目目标有清晰的理解。

47. 【单选题】（分值:1 分）敏捷项目中遇到了缺陷问题，项目经理担心缺陷会影响团队的交付能力，项目经理该怎么办？What should the project manager do when he encounters a defect problem in an agile project and is concerned that the defect will affect the team's ability to deliver?
- A、审视完成的定义（DoD）Review Completed Definitions (DoD)
 - B、只关注缺陷不关注增量 Focus on defects, not increments
 - C、在产品交付完成后再解决缺陷 Fix defects after product delivery
 - D、忽略缺陷 Ignore the defect

答案: A

解析：完成的定义（DoD）是团队需要满足的所有标准的核对单，只有可交付物满足该核对单才能视为准备就绪可供客户使用。选项 A，通过审视 DoD，可判断缺陷造成的具体影响，解决项目经理的担忧。

48. 【单选题】（分值:1 分）在项目的迭代过程中，一个计划的活动变得更为复杂。这项工作应尽可能在最短的时间内完成。在这种情况下，应该采取什么方法？During an iteration of a project, a planned activity becomes more complex. The work should be delivered in the shortest time possible. What approach should be used in this situation?
- A、团队协调员从外部团队成员处获得支持。The team facilitator gets support from external team members.
 - B、团队成员请来专家帮助他们。The team members bring in a specialist to help them.
 - C、产品负责人将其移至产品待办事项。The product owner moves it to the product backlog.
 - D、跨职能团队成员一起合作完成这项活动。The cross-functional team member work together to complete the activity.

答案: D

解析：敏捷实践指南，术语表-跨职能团队，P158。选 D，在敏捷开发环境下，自组织团队成员均为跨职能人才，当遇到复杂的任务时，跨职能团队的成员通常会一起协作，将他们的各种专业知识和技能融合在一起，以最有效和最高效的方式完成任务。

49. 【单选题】（分值:1 分）一个数字化转型项目的项目经理已经收到了该项目的业务需求。在收集需求时，项目经理发现并非所有需求都能在现有资源范围内交付，但部分需求就足以增加业务价值。由于项目预算经费固定，项目经理下一步应该怎么做？The project manager of a digital transformation project has received the business requirements for the project. In gathering requirements, the project manager found that not all of them could be delivered within existing resources, but that some of them were sufficient to add business value. With a fixed project budget,

what should the project manager do next?

- A、根据现有资源计划项目，并在项目完成后提交变更请求。Plan the project based on the available resources and submit a change request upon completion.
- B、召集所有干系人，就一个较小、更可行的项目范围提出建议。Gather all stakeholders and provide recommendations on a smaller, more feasible project scope.
- C、明确技术需求，要求管理层聘请外部资源。Identify the technical requirements and request that management hire external resources.
- D、在问题日志中记录这个问题，提出变更请求以减小范围。Document the problem in the issue log and suggest a change request to decrease the scope.

答案: B

解析：根据题干，了解到项目的预算固定，资源不足，且只实现部分需求即可增加业务价值，这时项目经理最合适的做法就是集合所有干系人说明情况，提出建议。选项 B 最佳。

50 . 【单选题】（分值:1 分） 在项目规划阶段，项目经理意识到项目的绩效将根据预算偏差和收入进行测量，但并未考虑整体项目进度。项目经理应该做什么？ During a project planning phase, the project manager realizes that project performance will be measured based on budget deviation and revenue, but without consideration for the overall project schedule. What should the project manager do?

- A、根据绩效回顾并更新项目进度 Review and update the project schedule according to performance
- B、审查进度基准并考虑采用进度绩效指标 Review the schedule baseline and consider adopting a schedule performance indicator
- C、专为此项目开发一个时间、成本和范围跟踪器 Develop a time, cost, and scope tracking method exclusively for this project
- D、为项目采用正式的变更管理流程 Adopt a formal change management process for the project

答案: B

解析：根据题干，项目的绩效未考虑项目进度，因此项目经理需要回顾进度基准，并考虑采纳一个进度的绩效指标，以便全面地评估项目的绩效，选 B。

51 . 【单选题】（分值:1 分） 敏捷项目的项目经理希望拥有一个高度敬业的团队。项目经理应该如何实现这一目标？ A project manager for an agile project wants to have a highly engaged team. How should the project manager achieve this objective?

- A、明确方向和任务，这样人们就能专注于他们的工作。Be clear with directions and assignments so people stay focused and engaged with their work.
- B、营造一种环境，让每个人都知道自己的贡献对整个项目意味着什么。Promote an environment where everybody knows what their contribution means to the project as a whole.
- C、设计一个奖励系统，通过认可上一次冲刺中的重要个人贡献来激励人们。Design a reward system to get people motivated by recognizing significant individual contributions from the last sprint.
- D、鼓励团队成员之间不断轮换角色，以在项目交付过程中保持大家的积极性。Encourage continuous rotation of roles among team members to keep people motivated throughout project delivery.

答案: B

解析: 敏捷团队是自组织和跨职能的, 每个人都对项目负责, 所以每个人都需要理解他们的角色和贡献将如何影响整个项目, 以增强团队成员的主人翁意识和参与感, 选 B。选项 C, 只侧重于有重要贡献的个人, 而不是团队整体。

52. 【单选题】 (分值:1 分) 项目的成本绩效指数 (CPI) 和进度绩效指标 (SPI) 均大于 1.0, 项目经理减少投入以保持进度。在这个过程中, 什么会保持不变? A project's cost performance index (CPI) and schedule performance index (SPI) are both greater than 1.0. The project manager decreases inputs to maintain the schedule. During this process, what remains unchanged?

- A、进度 Schedule
- B、成本 Cost
- C、成本与进度 Cost and schedule
- D、进度基准 Schedule baseline

答案: D

解析: 过程组: 实践指南 页码: P273 挣值分析: 进度绩效指数 (SPI) 是测量进度效率的一种指标, 表示为挣值与计划价值之比, 反映了项目团队完成工作的效率。当 SPI 小于 1.0 时, 说明已完成的工作量未达到计划要求; 当 SPI 大于 1.0 时, 则说明已完成的工作量超过计划。只要没有通过变更修改基准, 基准就不会变。

53. 【单选题】 (分值:1 分) 在项目执行期间, 项目经理发现在规划期间未考虑政府法规。经过详细分析后, 项目理解决了这个问题。若要阻止再次发生这个问题, 项目经理应该做什么?

During project execution, the project manager found that government regulations were not considered during the planning period. After a detailed analysis, the project manager resolved the issue. What should the project manager do to prevent this problem from happening again?

- A、将该过程记录在风险登记册中 Record this process in the risk register
- B、在问题日志中记录该事项 Record this in the issue log
- C、更新经验教训 Update lessons learned
- D、向指导委员会通知解决方案 Inform the steering committee of the solution

答案: C

解析: 过程组: 实践指南 页码: P212 经验教训登记册: 经验教训登记册可以记录遇到的挑战、问题、意识到的风险和机会, 或其他适用的内容。经验教训登记册在早期创建, 在整个项目期间, 它可以作为很多过程的输入, 也可以作为输出而不断更新。经验教训改善未来绩效。

54. 【单选题】 (分值:1 分) 由于组织结构的变化, 干系人 A 承担了新的责任, 并已经从指导管理委员会辞职。干系人 A 替代者干系人 B, 提出与项目商业利益有关的问题。项目经理首先应该怎么做?

As a result of changes in an organization's structure, stakeholder A takes on new responsibilities and

steps down from the steering committee . stakeholder A's replacement, stakeholder B, raises issues regarding the project's business benefits. What should the project manager do first?

- A、在问题登记册中记录该问题，并更新项目利益 Document the issue in the issue log and update the project benefits.
- B、更新项目管理计划 Update the project management plan
- C、与干系人会面，包括项目发起人 Meet with the stakeholders, including the project sponsor
- D、更新干系人登记册，并参考干系人管理策略 Update the stakeholder register and refer to the stakeholder management strategy

答案: D

解析：识别干系人的迭代性：· 项目进入其生命周期的不同阶段；· 当前干系人不再与项目工作有关, 或者在项目的干系人社区中出现了新的干系人成员；· 组织内部的干系人社区发生重大变化。出现以上三种情况时要重新识别干系人，并更新干系人登记册。

55 . 【单选题】（分值:1 分） 项目落后于进度。项目团队发现，通过应用一个替代方法，他们可以加快关键路径上的一个项目可交付物。然而，这将增加项目成本。项目经理应该怎么做？

A project is behind schedule. The project team discovers that, by applying an alternate method, they may be able to expedite a project deliverable on the critical path. However, it will increase the project's cost. What should the project manager do?

- A、增加额外的项目资源 Add additional project resources
- B、对所有方法开展预期货币价值分析 (EMV) Conduct expected monetary value (EMV) analyses on all methods
- C、获得替代方法的批准 Obtain approval for the alternate method
- D、将增加的成本更新到项目预算中 Update the project budget with the increased cost

答案: C

解析：知识点出处：过程组：实践指南 页码：P165 章节：7.2-实施整体变更控制 根据题干可知，项目当前进度落后，替代方法可以加快进度，因为方法会造成成本增加，动了预算基准，需要走变更流程获得审批，选项 C 最佳。选项 B，题目已经说了会增加成本，没有必要在进行计算。（预期货币价值（Expected Monetary Value，简称 EMV），又称为风险暴露值、风险期望值，是定量风险分析的一种技术，常和决策树一起使用。它是将特定情况下可能的风险造成的货币后果和发生概率相乘，从而计算出项目的平均预期结果。这种计算方法既包含了现金的考虑，也融入了风险的评估。）

56 . 【单选题】（分值:1 分） 作为制定进度计划过程的一部分，项目经理使用甘特图创建项目进度计划。三个 Scrum 团队将开发项目的可交付物。由于依赖关系，团队将需要通过每周两次的延长的站会来协调他们的工作。项目经理接下来应该做什么？

As part of the Develop Schedule process, the project manager creates the project schedule using a Gantt chart. Three Scrum teams will develop the project deliverables. Due to dependencies, the teams will be required to coordinate their work twice a week using extended standup meetings. What should the project manager do next?

- A、提交将甘特图表切换到燃尽图表的变更请求 Submit a change request to switch the Gantt chart to burndown chart

- B、在项目进度计划中包含 Scrum of Scrums (SoS) 会议 Include Scrum of Scrums (SoS) meetings in the project schedule
- C、使进度赶工以消除团队之间的依赖关系 Crash the schedule to eliminate the dependencies between the teams
- D、在项目进度计划中反映团队的实际速度 Reflect the actual velocity of the teams in the project schedule

答案: B

解析: 敏捷实践指南 页码: P111 章节: A3.10 Scrum of Scrums: 是由多个 Scrum 团队而不是一个大型 Scrum 团队所使用的一种技术, 每个团队包含三到九名成员来协调其工作。每个团队的代表会与其他团队代表定期召开会议, 每日例会, 或是一周两次或三次。其目标是确保团队协调工作并清除障碍, 以优化所有团队的效率。有依赖关系的 Scrum 团队, 需要开 SoS 会议来优化效率。

57. 【单选题】 (分值:1 分) 一个敏捷的团队正在开发一个新的内容管理系统。一些团队成员正在努力交付某些特性, 因为他们从未使用过这类解决方案。项目经理应该怎么做? An agile team is developing a new content management system. Some of the team members are struggling to deliver certain features since they have never worked on this type of solution. What should the project manager do?

- A、要求团队通读所有可用的系统文档。Ask the team to read through all of the available system documents.
- B、鼓励团队在每次迭代中举行知识分享会议。Encourage the team to hold a knowledge-sharing session in each iteration.
- C、鼓励团队成员直接在系统中进行更改。Encourage the team members to make changes directly in the system.
- D、用了解该系统的新成员替换这些成员。Replace the members with new members who understand the system.

答案: B

解析: 敏捷实践指南, 5.2.1-回顾, P50。回顾能让团队学习、改进和调整其过程, 通过分配足够的时间学习受益。关键词“一个敏捷的团队”, 说明团队是使用敏捷型开发方法。题干强调了“团队从未使用过这类解决方案”, 因此团队需要去“学习”, 而敏捷型开发方法中, “迭代回顾会”可以让团队进行本次迭代的回顾和复盘, 并且进行学习和知识分享, 使团队能够通过学习持续提高。因此选项 B 的做法是正确的, 项目经理要鼓励团队进行知识分享, 去学习新的解决方案。其他选项: 选项 A: 敏捷宣言强调了“个体和互动”高于“流程和文档”, 因此不鼓励敏捷团队通过读文档的方式进行学习, 而是更应该通过会议等形式, 进行面对面的学习。选项 C: 在没有理解新的解决方案的情况下, 就直接在系统中使用, 风险较大, 不利于团队交付价值。选项 D: 敏捷原则强调“可持续开发”, 因此应该保证团队成员的稳定性, 而不是遇到问题就考虑换人。

58. 【单选题】 (分值:1 分) 敏捷团队已经完成了迭代, 并向客户交付了约定的特性。令团队惊讶的是, 客户不接受这些特性。项目团队进行了根本原因分析。项目经理应该做些什么来避免未来出现这种情况? An agile team has completed an iteration and delivered the agreed features to the customer. In a surprise to the team, the features are not accepted by the customer. The project team

conducts a root cause analysis. What should the project manager do to avoid this situation in the future?

- A、确保客户的要求从项目开始时就没有变更。Ensure that customer requirements do not change from the start of the project.
- B、确保完成的定义 (DoD) 在未来的迭代中定义良好且完整。Ensure that the definition of done (DoD) is well defined and complete for future iterations.
- C、确保开发和质量保证团队成员正确实现特性。Ensure that the development and quality assurance team members implement the feature correctly.
- D、确保团队促进者正确地将任务分配给团队成员。Ensure that the team facilitator allocates tasks correctly to team members.

答案: B

解析: PMBOK 7th, 2.6-交付价值域, P81。关键字“这些功能没有被客户接受, 项目组进行了一个根本原因分析”, 执行根本原因分析后的改进措施可以写成检查列表, 形成 DoD, 在提交给客户前先自行进行检查, 因此选择 B。A 和题目的描述不搭; C 其实敏捷团队没有开发和测试团队, 都是交叉职能; D 任务也是鼓励团队自行挑选, 而不是分配的。

59 . 【单选题】 (分值:1 分) 你审查了项目的 WBS, 意识到由于缺乏内部专业知识, 一些可交付物需要外包给供应商。然而, 这些可交付物的需求目前还没有被很好地理解。因此, 你决定需要使用敏捷框架来管理外包的工作部分。在与供应商谈判协议时, 你最好的方法是什么?

You review the WBS of your project and realize that due to the lack of in-house expertise, some of the deliverables will need to be outsourced to a vendor. However, the requirements for these deliverables are not well-understood at the moment. Therefore, you decide that the outsourced portion of work will need to be managed using an agile framework. What is your best approach in negotiating an agreement with the vendor?

- A、寻求非正式协议而不是正式合同 Seek an informal agreement rather than a formal contract
- B、为外包范围争取总价合同 Secure a fixed-price contract for the outsourced scope
- C、积极谈判最有利的条件 Negotiate aggressively for the most advantageous terms
- D、追求共享风险-回报合同关系 Pursue a shared-risk-reward contract relationships

答案: D

解析: 敏捷实践指南 页码: P8 章节: 2.2 敏捷宣言其中一条, 客户合作而不是合同谈判, 结合选项 D 最佳。

60 . 【单选题】 (分值:1 分) 在某建设工程项目的地基开挖过程中, 对于因气候原因造成的进度延后风险, 项目经理采取了风险接受的策略。由于在施工期间下特大雨, 工程不得不停工 3 天。项目经理应该怎么做?

During the foundation excavation of a construction project, the project manager adopts risk acceptance strategy for the delay risk caused by climate reasons. Due to the extremely heavy rain during the construction period, the project has to be suspended for 3 days. What should project manager do?

- A、使用应急储备 To use emergency reserves

- B、把项目工期延长 3 天 To extend the project duration by 3 days
- C、要求保险公司赔偿 To make a claim to the insurer
- D、与团队成员开会讨论处理方案 To meet and discuss with team members for handling solutions

答案: D

解析: 遇事不决先讨论沟通商量对策

61 . 【单选题】 (分值:1 分) 一个关键干系人坚持团队用正式的文档广泛地记录软件代码。产品负责人解释说, 虽然一定数量的文档是必要的, 但团队成员最好把时间花在开发软件上, 因为这对客户来说代表了最大的价值。产品负责人向干系人解释了以下哪一种敏捷概念?

A key stakeholder insists that the team extensively documents the software code in a formal document. The product owner explains that while a certain amount of documentation is necessary, the team members time is better spent developing the software because it is what represents the most value to the customer. Which of the following agile concepts does the product owner explain to the stakeholder?

- A、略微分配 Fractionally assigned
- B、服务型领导 Servant leadership
- C、勉强够用 Barely sufficient
- D、结对编程 Pair programming

答案: C

解析: 敏捷实践指南 页码: P9 章节: 2.2 敏捷价值观, 工作的软件大于流程和文档。

62 . 【单选题】 (分值:1 分) 项目经理在执行一个资源有限, 期限严格的项目。需要注意的是, 该项目目前落后于进度。德国的审查显示, 一名资源被过度分配, 项目经理下一步应该怎么做?

The project manager is implementing an attractive project with limited resources and strict deadlines. The project is currently lagging behind the schedule. The German review shows that a resource is over-allocated. What should the project manager do next?

- A、重新分配来自另一个项目不必要的资源 Redistribute unnecessary resources from another project
- B、为延迟的任务增加资源, 并再次执行资源平衡 Increase resources for deferred tasks and execute resource leveling again
- C、提出一项变更请求, 以减少范围 Make a change request to reduce the scope
- D、计算关键路径以确定对项目的影响, 并重新分配资源 Calculate critical path to determine the impact on the project and redistribute resources

答案: D

解析: 过程组: 实践指南 页码: P264 关键路径法: 检查关键路径的进展情况有助于确定项目进度状态。关键路径上的偏差将对项目的结束日期产生直接影响。评估次关键路径上的活动的进展情况, 有助于识别进度风险。 遇到问题应该先确认影响, 再采取措施。

63. 【单选题】（分值:1 分）敏捷团队正试图确定理想的迭代长度。团队成员对此进行了长时间的激烈争论，但没有人愿意妥协。敏捷教练被召来帮助解决冲突。对于敏捷教练来说，最好的行动方案是什么？

An agile team is trying to determine the ideal iteration length. The team members are having a long and intense argument about it, but no one is willing to compromise. The scrum master is called in to help resolve the conflict. What is the best course of action for a scrum master?

- A、避免参与过程并让团队达成共识 Avoid being involved in the process and let the team work out toward a consensus
- B、建议评估每个建议的迭代长度的优缺点 Recommend evaluating the pros and cons of each one of the suggested iteration lengths
- C、如果团队无法达成协议，以纪律处分威胁他们 Threaten the team with disciplinary actions if they are unable to come to an agreement
- D、在关系受损之前为团队做决定，从而打破僵局 Break the impasse by making the decision for the team before relationships are damaged

答案: B

解析：敏捷实践指南 页码：P34 章节：4.2.1 仆人式领导的职责：仆人式领导通过管理关系，在团队内和组织中建立沟通与协作。这些关系可以帮助领导在组织中得心应手地为团队提供支持。仆人式领导促进协作沟通，ACD 都是在避免、强迫团队。

64. 【单选题】（分值:1 分）一位敏捷教练被分配到一个新成立的团队中，负责他们的第一个项目。教练安排了团队，提供了关于敏捷最佳实践的培训，并解释说敏捷团队是自我管理的。然而，团队成员正在努力从看板面板分配用户故事，并且由于缺乏协作，生产力正在受到影响。敏捷教练的最佳行动方案是什么？

An agile coach has been assigned to a newly formed team with their first project. The coach colocated the team, provided training on agile best practices, and explained that agile teams are self-managing. However, the team members are struggling to assign user stories from the Kanban board, and productivity is suffering as a result of the lack of collaboration. What is the best course of action for the agile coach?

- A、忽略这个问题，因为敏捷团队应该是自我管理的 Ignore the problem as agile teams are supposed to be self-managing.
- B、从现在开始，将用户故事标记给各个团队成员 Assign the user stories to individual team members from now onward.
- C、将团队章程替换为更有生产力的项目团队的章程 Replace the team charter with one from a more productive project team.
- D、采取更直接的方法，由于团队仍处于形成阶段 Take a more directive approach since the team is still in its forming stage.

答案: D

解析：过程组：实践指南 页码：P149 塔克曼阶梯理论：形成阶段、震荡阶段、规范阶段、成熟阶段、解散阶段 形成阶段，敏捷教练应该指导团队。

65 . 【单选题】（分值:1 分） 项目经理在项目执行中途负责管理该项目。项目干系人对团队绩效和交付表示担忧。团队成员向项目经理保证，根据批准的范围，项目符合进度计划和预算。若要管理这项目的干系人，项目经理应查阅哪份文件？

The project manager is responsible for managing the project in the midway of the project. Project stakeholders are concerned about team performance and delivery. The team members assure the project manager that the project is in line with the schedule and budget according to the approved scope. Which document should the project manager review to manage the stakeholders involved in this project?

- A、绩效报告 Performance Report
- B、项目管理信息系统（PMIS） Project Management Information System (PMIS)
- C、绩效改进计划 Performance Improvement Plan
- D、培训计划 Training Program

答案: A

解析：过程组：实践指南 页码：P243 工作绩效报告：根据沟通管理计划的定义，工作绩效报告会通过本过程传递给项目干系人可以表现为有助于引起关注、制定决策和采取行动的仪表指示图、热点报告、信号灯图或其他形式。干系人担心绩效，就把绩效报告给干系人看，用以引起关注或制定决策。

66 . 【单选题】（分值:1 分） 一家全球性公司推出一个新项目，由各分支机构共同交付一个质量体系。关键项目干系人担心位于公司总部外面的人员参与程度。若要解决这个问题，项目经理应该怎么做？

A global company launches a new project to deliver a quality system across its branches. Key stakeholders are concerned about the levels of engagement for those located outside of company headquarters. What should the project manager do to address this?

- A、为位于公司总部的人员举行面对面会议，并向所有团队成员发送电子邮件会议纪要。 Conduct face-to-face meetings for those located in company headquarters, and email meeting minutes to all team members.
- B、与所有团队成员分享主要成就，并根据需要安排后续追踪电话。 Share main achievements with all team members, and schedule follow-up calls as required.
- C、使用电子邮件向所有团队成员发送项目相关主题。 Email all team members with topics relevant to the project.
- D、安排运行所有参与者参加的虚拟会议，并向所有团队成员发送电子邮件会议纪要。 Schedule virtual meetings that allow all participants to attend, and email meeting minutes to all team members.

答案: D

解析：过程组：实践指南 页码：P280 会议：面对面或虚拟会议适用于制定决策，回应干系人请求，与提供方、供应方及其他项目干系人讨论。针对公司外面的人员，监督沟通，最好采用虚拟会议的方式。

67. 【单选题】（分值:1 分） 一个施工项目的已批准成本基准包含一些已识别风险的储备。在执行阶段，发生了一次地震，但该项目并未考虑此风险，需要资金进行灾后恢复。项目经理应该做什么？

The approval cost baseline for a construction project includes some identified risk reserves. During the implementation phase, an earthquake occurred, but the project did not consider this risk and required funding for post-disaster recovery. What should the project manager do?

- A、无需寻求授权即可变更项目的成本基准，并继续进行项目工作 No need to seek authorization to change the cost basis of the project and continue the project work
- B、向变更控制委员会（CCB）提交申请，以获得额外资金和成本基准变更 Submit an application to the Change Control Board (CCB) for additional funding and cost baseline changes
- C、在未咨询 CCB 的情况下，使用已识别风险的储备来支付灾后恢复成本 Use of identified risk reserves to pay for disaster recovery costs without consulting CCB
- D、要求管理层授权将已识别风险的储备用于支付灾后恢复成本 Require management to authorize the use of identified risk reserves for post-disaster recovery costs

答案: B

解析：过程组：实践指南 页码：P206 变更请求：执行监督风险过程后，可能会就成本基准和进度基准，或项目管理计划的其他组件提出变更请求，应该通过实施整体变更控制过程对变更请求进行审查和处理。 使用管理储备需要进行变更。

68. 【单选题】（分值:1 分） 在跟进交付结果时，一名团队成员向项目经理表达了对与另一名团队成员合作的担忧。这名团队成员表示，另一名团队成员，是一位职能经理，在会议中经常采取防御性和侵略性的态度。项目经理应如何处理这种情况？

While following up on a deliverable, a team member expresses concern to the project manager about working with another team member. This team member states that the other team member, who is a functional manager, is often defensive and aggressive during meetings. How should the project manager handle this situation?

- A、建议该团队成员忽视那个扰乱团队秩序的成员，只关注工作。 Suggest that the team member ignore the disruptive team member and focus only on the work
- B、鼓励两个团队成员尽快会面，解决问题。 Encourage both team members to meet as soon as possible and resolve the problem
- C、观察几周的情况，看看那个扰乱团队秩序的成员的态度是否会改变。 Mentor the situation for a few weeks to determine if the disruptive team member's attitude changes.
- D、向人力资源（HR）部门举报扰乱团队秩序的成员。 Report the disruptive team member to the human resource(HR) department.

答案: B

解析：选 B，团队成员有矛盾冲突，当事人需要先私下沟通，项目经理应该鼓励团队成员之间的公开对话和理解，以解决他们的问题。

69. 【单选题】（分值:1 分） 项目经理通知敏捷团队成员，由于意外的个人问题，产品负责人将不能参加即将到来的冲刺审查。这种情况下最可能的结果是什么？

A project manager informs the agile team members that, due to unexpected personal issues, the product owner will be unable to attend the upcoming sprint review. What would be the most likely outcome of this situation?

- A、不清楚团队在冲刺期间开发的产品增量是否被接受 It will be unclear whether the product increment developed by the team during the sprint is accepted or not
- B、团队无法确定他们用于开发产品的过程是否需要改进 The team will be unable to determine if the process they used to develop the product needs improvement
- C、不会产生任何严重后果，因为产品负责人缺席了一次冲刺审查会议 There will be no significant consequences as a result of the product owner missing one sprint review meeting
- D、无法确定项目团队在最新冲刺期间增加了多少价值 It will be impossible to determine how much value has been added by the project team during the latest sprint

答案: A

解析：敏捷实践指南 页码：P55 章节：5.2.5 展示/评审：当团队以用户故事的形式完成特定功能时，团队会定期展示工作产品。看过展示后，产品负责人接受或拒绝故事。PO 决定接受或拒绝故事，PO 来不了，就验收不了。

70 . 【单选题】（分值:1 分） 项目经理安排一次迭代审查，并了解到一些关键干系人不同意已开发功能的方法。为了解决这个问题，项目经理首先应该做什么？

The project manager schedules an iteration review and learns that a few key stakeholders do not approve of how a feature has been developed. What should the project manager do first in order to address this issue?

- A、邀请项目团队成员参加头脑风暴会议，以确定适当的应对策略。 Invite project team members to a brainstorming session to identify an appropriate response.
- B、只有在评估这些干系人关心的原因之后才能解决这个问题。 Address the issue only after evaluating why these stakeholders are concerned.
- C、通过列出对情况的赞成和反对来确定冲突的影响。 Determine the impact of the conflict by listing the pros and cons of the situation.
- D、要求项目发起人作为中立方与那些不满意的干系人进行谈判。 Ask the project sponsor to act as a neutral party in negotiation with those stakeholders who are dissatisfied.

答案: B

解析：过程组：实践指南 页码：P260 冲突管理：项目经理应提供协助，促成满意的解决方案，采用直接和合作的方式，尽早并且通常在私下处理冲突。要先分析原因，再讨论措施，因此先 B 再 A。

71 . 【单选题】（分值:1 分） 项目经理意识到项目干系人对项目可交付物和时间表感到担忧。项目经理应该做什么？

A project manager realizes that project stakeholders are apprehensive about project deliverables and timelines. What should the project manager do?

- A、与每个干系人开会，以了解他们的担忧 Meet with each stakeholder to gain an understanding of their concerns

- B、重新审视项目管理计划，以减少干系人的顾虑 Review the project management plan to reduce stakeholder uncertainties
- C、要求发起人让干系人放心 Ask the sponsor to reassure the stakeholders
- D、与干系人一起查阅假设日志 Review the assumption log with the stakeholders

答案: A

解析：过程组：实践指南 页码：P160 在管理干系人参与过程中，需要开展多项活动，例如：• 在适当的项目阶段引导干系人参与，以便获取、确认或维持他们对项目成功的持续承诺；• 通过谈判沟通管理干系人期望；• 处理与干系人管理有关的任何风险或潜在关注点，预测干系人可能在未来引发的问题；• 澄清和解决已识别的问题 管理干系人参与要积极主动、当面解决问题。不回避，不随便找发起人。

72 . 【单选题】（分值:1 分） 在一次团队会议上，新任敏捷项目经理得知客户对项目稳定性和其他关键问题有很多抱怨。一个团队成员指出，这些交付物是由有经验的员工开发的，并确认项目是稳定的。新项目经理应如何应对这些问题？ During a team meeting the new agile project manager becomes aware that there are many complaints from the customer regarding project stability and other critical issues. A team member states that the deliverables were developed by experienced employees who confirmed that the project was stable.How should the new project manager address these concerns?

- A、允许敏捷团队自行决定每次迭代能够交付的内容。 Allow the agile team to decide what they are able to deliver in each iteration.
- B、征求团队的额外反馈，并将任务添加到任务板上。 Ask the team for additional feedback and add tasks to the task board.
- C、将客户的抱怨和关键问题记录在问题日志中。 Document the customer's complaints and critical issues in the issue log.
- D、举行头脑风暴会议，找出抱怨的根本原因。 Hold a brainstorming session to identify the root cause of the complaints.

答案: C

解析：先记录然后分析，注意分析根本原因不能用头脑风暴。

73 . 【单选题】（分值:1 分） 项目发起人指示项目经理立即开始一个工期非常紧迫的关键项目，项目经理首先应该怎么做？

The project sponsor instructs the project manager to immediately kick-off a key project on very tight schedule. What should the project manager do in the first place?

- A、与所有部门一起开会，以获得他们的认同与支持 To hold a meeting with all departments concerned to seek their approval and support
- B、询问发起人该项目如何获得资金支持 To ask the sponsor how this project gets financial support
- C、收集初始需求以创建项目章程 To collect initial requirements to generate the project charter
- D、起草项目进度计划以确定截止日期是否可行 To draft the project schedule to ascertain if the deadline will be met

答案: C

解析: 过程组: 实践指南 页码: P31 章节: 1.11 项目章程: 项目章程是由项目启动者或发起人发布的, 正式批准项目成立, 并授权项目经理使用组织资源开展项目活动的文件。它记录了关于项目和项目预期交付的产品、服务或成果的高层级信息。项目要在章程正式批准后才能正式开始。

74 . 【单选题】 (分值:1 分) 团队成员必须按照进度基准来完成一个复杂项目的可交付物。但是, 由于一些团队成员被其他职能经理分配给其他任务, 导致项目落后。若要将项目拉回正轨, 项目经理应该做什么?

Team members must complete deliverables on a complex project per the schedule baseline. However, the project is falling behind because some team members are assigned other tasks by their functional managers. What should the project manager do to get the project back on track?

A、告知团队成员, 他们只能被分配到一个项目上工作 Advise team members that they are allocated to only one project

B、提醒团队成员, 将功能性任务视为第二优先事项 Remind team members to treat functional tasks as a second priority

C、遵循并执行资源管理计划 Follow and enforce the resource management plan

D、与职能经理协商, 就资源分配达成共识 Negotiate with the functional members to mutually agree on resource allocation

答案: D

解析: 项目管理团队需要与下列各方谈判: 职能经理: 确保项目在要求的时限内获得最佳资源, 直到完成职责。执行组织中的其他项目管理团队: 合理分配稀缺或特殊资源。外部组织和供应商: 提供合适的、稀缺的、特殊的、合格的、经认证的或其他特殊的团队或实物资源。特别需要注意与外部谈判有关的政策、惯例、流程、指南、法律及其他标准。

75 . 【单选题】 (分值:1 分) 项目经理正在与一个供应商合作交付项目的一部分, 该供应商的每周状态报告表明将按时提供下一个可交付物。但最近的供应商电子邮件却表明他们尚未开始工作。可交付物要求于下周交付。项目经理下一步应该做什么?

The project manager is working with a supplier to deliver part of the project, and the supplier's weekly status report indicates that the next deliverable will be provided on time. However, the latest supplier email indicates that they have not started work. Requested to be delivered next week. What should the project manager do next?

A、更新风险登记册并监控供应商的风险 Update the risk register and monitor supplier risk

B、要求该供应商在所有未来沟通中包含完成率 Require the supplier to include completion rates in all future communications

C、致电该供应商, 以便在可交付物到期日之前审查关注的领域 Call the supplier to review the areas of interest before the deliverable due date

D、通知该供应商有关延迟交付的处罚条款 Call the supplier to review the areas of interest before the deliverable due date

答案: C

解析：AC 都可以，但是 A 不够积极，C 直接对供应商进行审查可以降低延迟的风险。

76 . 【单选题】（分值:1 分） 在迭代期间，敏捷团队的成员从迭代待办事项列表的顶部提取工作项。工作项描述了接下来要开发的功能。当团队成员阅读描述时，她意识到这些信息不足以开发该功能。团队成员向 Scrum 主管寻求建议。Scrum 主管应该推荐什么做法？

During an iteration, a member of an agile team pulls the work item from the top of the iteration backlog. The work item describes a feature to be developed next. As the team member reads the description, she realizes that the information is insufficient to develop the feature. The team member approaches the scrum master for advice. What should the scrum master recommend?

- A、根据可用信息开发功能 Develop the feature based on the available information
- B、执行体系结构刺探 Perform an architectural spike
- C、将事项返回到待办事项列表并选择另一个事项 Return the item to the backlog and select another one
- D、咨询产品负责人 Consult with the product owner

答案: D

解析：敏捷实践指南 页码：41 章节：4.3.2 产品负责人 Product Owner： 创建待办列表并排序、确认工作优先顺序、 提供反馈、 指导开发方向。 待办列表中的用户故事没有描述清楚，要找 PO 确认。

77 . 【单选题】（分值:1 分） 你正在管理一个项目，该项目将为你提供电子学习解决方案。这个项目的需求在一开始并未明确定义，并且随着项目的发展会根据客户的反馈进行修改。你决定做尽可能多的计划，并在继续计划的同时开始创建工作。下列哪一种技术在定义项目活动时最有帮助？

You are managing a project which would provide e-learning solutions to your customer. The requirements of this project are not clearly defined in the beginning, and there would be modifications based on customer feedback as the project evolves. You decide to plan as much as you can and begin to create work while continuing the planning. Which of the following techniques would be most helpful while defining activities for the project?

- A、滚动式规划 Rolling Wave Planning
- B、模板 Templates
- C、极限编程 Extreme Programming
- D、准时制生产方式 Just in Time

答案: A

解析：过程组：实践指南 页码：P297 滚动式规划：要在未来远期才完成的可交付物或组件，当前可能无法分解。项目管理团队因而通常需要等待对该可交付物或组成部分达成一致意见，才能够制定出 WBS 中的相应细节。这种技术有时称作滚动式规划。滚动式规划符合项目渐进明细的特点。C 是软件开发技术而非项目规划技术。

78. 【单选题】（分值:1 分） 过去六个月中，项目经理一直在努力定义项目的范围。项目团队一直与客户合作，对需求进行小幅调整，但耗时超过预期。若要完成范围定义，项目经理应该做什么？
For the past six months, a project manager has struggled with defining a project's scope. The project team has been working with the customer to make small adjustments to the requirements but is taking longer than expect. What should the project manager do to complete the scope?

- A、安排召开研讨会，就最终需求达成一致意见 Facilitate a workshop to agree on the final requirements
- B、为团队提供有关需求收集的最佳实践培训 Provide training to the team on collecting requirements best practices
- C、召开数据收集会议，以审查收集到的需求 Conduct a data-gathering meeting to review the collected requirements
- D、与团队一起在内部最终确定需求，并分享给客户 Internally finalize the requirements with the team, and share them with the client

答案: A

解析：过程组：实践指南 页码：P154 引导：在研讨会和座谈会中使用引导技能来协调具有不同期望或不同专业知识的关键干系人，使他们就项目可交付物以及项目和产品边界达成跨职能的共识。引导干系人达成跨职能的共识。

79. 【单选题】（分值:1 分） 项目经理希望将项目目标传达给团队，获得他们的承诺，并说明每个干系人的角色与职责。若要完成这些工作，项目经理应该做什么？

A project manager wants to communicate project objectives to the team, gain their commitment, and explain the roles and responsibilities of each stakeholder. What should the project manager do to accomplish this?

- A、开展团队建设活动 Conduct team-building activities
- B、召开团队开工大会 Hold a team kick-off meeting
- C、制定基本规则，并告知团队，让团队了解期望 Set ground rules for circulation to the team so that expectations are understood
- D、要求团队查阅项目管理计划，以了解项目 Ask the team to review the project management plan to gain an understanding of the project

答案: B

解析：过程组：实践指南 页码：P329 Kick-off 会议：项目开工会议通常意味着规划阶段结束和执行阶段开始，旨在传达项目目标、获得团队对项目的承诺，以及阐明每个干系人的角色和职责。开工会议，完成自上而下的传达与自下而上的承诺。

80. 【单选题】（分值:1 分） 意料之外的技术问题需要添加三个新的项目资源。现有团队表现良好，但由于没有跟团队新资源分享关键信息，导致落后于进度。项目经理应该怎么做？

Unexpected technical problems require the addition of three new project resources. The existing project team was performing well, but now falls behind schedule since critical information not being shared by the new resources. What should the project manager do?

- A、指示所有团队成员查看沟通管理计划。 Direct all team members to refer to the communications

management plan.

B、与新资源开会，说明基本规则并要求妥协。 Meet with the new resources to explain the ground rules, and request a compromise.

C、要求职能经理指示新团队成员遵循干系人管理计划。 Ask the functional managers to instruct the new team members to follow the stakeholder management plan.

D、开展团队建设活动，鼓励人际关系纽带。 Conduct team building activities to encourage interpersonal bonds.

答案: D

解析：过程组：实践指南 页码：P309 团队建设：团队建设是通过举办各种活动，强化团队的社交关系，打造积极合作的工作环境。 不与新团队成员分享信息，说明工作关系还没到位。

81 . 【单选题】（分值:1 分） 项目经理正在实施一个企业范围内的软件项目。该项目具有很大的商业影响，并得到了高级管理层的全力支持。然而，该项目经理在争取几个关键部门的支持方面遇到了困难。项目经理该怎么做呢？ A project manager is implementing an enterprise wide software project. The project has a great business impact and is fully supported by senior management. However, the project manager is facing difficulties getting the support of several key departments. What should the project manager do?

A、要求高层与这些部门进行沟通。Ask senior management to communicate with these departments.

B、雇用一名项目管理顾问协助解决问题。Hire a project management consultant to help resolve the issue.

C、说服高级管理人员给抗拒的部门提供奖励。Convince senior management to introduce rewards to resisting departments.

D、了解部门关注的问题并重新审视干系人参与计划。Understand the departments concerns and revisit the stakeholder engagement plan.

答案: D

解析：干系人参与计划可包括（但不限于）调动个人或干系人参与的特定策略或方法。关键词“在争取几个关键部门的支持方面遇到了困难”，说明遇到了干系人的抵制，项目经理应该了解抵制部门的关注点，之后重新审视和修改干系人参与计划，以更好地解决干系人的问题，获得支持。

82 . 【单选题】（分值:1 分） 一个新组建的团队已经习惯于敏捷实践，项目负责人注意到，尽管他们的绩效符合期望，但很多团队成员对日常团队实践感到厌烦。在这种情况下，项目负责人该做什么？ A newly formed team has become accustomed to agile practices. The project lead has noticed that while they are performing according to expectations, there is boredom with daily team practices among many of the team members. What should the project lead do in this situation?

A、允许团队自我组织，让他们在回顾会议上分析情况并自行纠正问题。Allow the team to self-organize and have them analyze the situation in their retrospective session and self correct.

B、强烈建议团队探索提高绩效的新方法，使情况发生改观。Challenge the team to find new ways to achieve higher levels of performance to improve the situation.

C、与团队成员进行个别谈话，确定他们希望做什么来使团队内的情况发生改观。Speak with individual team members to determine what they would like to do to improve the situation in the

team.

D、让团队向高层管理人员报告这一情况，征求建议。Have the team inform senior management of the situation and ask for recommendations.

答案: A

解析：敏捷实践指南，50 页，5.2.1-回顾。“很多团队成员对日常团队实践感到厌烦”，为什么厌烦，是什么因素导致了目前的障碍，可以在回顾会议上开诚布公地讨论，达成共识后在下一次冲刺中改善，选项 A 正确。选项 BCD，敏捷实践倡导自组织团队，团队成员根据需要来轮流行使领导职责。在自组织团队中如果采用命令的方式进行管理，会破坏信任的氛围，不利于团队凝聚力的形成。

83 . 【单选题】（分值:1 分） 项目经理从项目管理办公室（PMO）收到项目绩效评估报告，该报告指出，其中一位干系人认为范围控制很差，但没有提供额外的细节，项目经理应该怎么做？

A project manager receives a project performance evaluation report from the project management office (PMO). The report states that one stakeholder believe the scope has been poorly controlled, but no additional details is provided. What should the project manager do?

A、无视该反馈，因为没有任何细节可以支持这个问题 Disregard the feedback, since there were no details to support the issue

B、与几位干系人分别讨论该问题，以确定是谁提供了该反馈 Discuss the issue individually with several stakeholder to determine who provided the feedback

C、在发送工作绩效信息后，与利害干系人开会以获取更多详细信息并说明所感知的问题 After sending work performance information, meet with stakeholders to obtain more detailed and address perceived issues

D、与最高级别的干系人开会，详细说明是如何妥善管理范围的 Meet with the most senior stakeholders to explain in detail how the scope was properly managed

答案: C

解析：过程组：实践指南 页码：P160 在管理干系人参与过程中，需要开展多项活动，例如：·在适当的项目阶段引导干系人参与，以便获取、确认或维持他们对项目成功的持续承诺；·通过谈判沟通管理干系人期望；·处理与干系人管理有关的任何风险或潜在关注点，预测干系人可能在未来引发的问题；·澄清和解决已识别的问题。 通过谈判与沟通管理干系人的期望，B 选项，没必要分别讨论。

84 . 【单选题】（分值:1 分） 一个项目连续错过交付日期，项目团队评估完该情况后，项目经理意识到团队绩效差的原因在于团队成员对于自己的职责缺乏清晰认识。项目经理首先应该关注哪一项？

A project has consistently missed the delivery dates. After assessing the situation with the project manager realizes the poor performance is due to a lack of clarity for team member's responsibilities. What should the project manager focus on first?

A、创建 RACI 图 Create a RACI chart

B、巩固领导团队的角色 Consolidate the role of the leadership

C、协商获得具有更高技能的新团队成员 Negotiation for new team member with stronger skills

D、使用奖励和强制权利激励成员 Use reward and coercive power to motivate the team

答案: A

解析: 过程组: 实践指南 页码: P295 责任分配矩阵: 责任分配矩阵展示项目资源在各个工作包中的任务分配矩阵图能反映与每个人相关的所有活动, 以及与每项活动相关的所有人员, 它也可确保任何一项任务都只有一个人负责, 从而避免职权不清。如果团队是由内部和外部人员组成, RACI 矩阵对明确划分角色和职责特别有用。角色 (人) 跟职责 (活) 之间的关系, 找责任分配矩阵。

85 . 【单选题】 (分值:1 分) 一个敏捷团队即将开始项目的第一次迭代来为客户开发一个软件应用程序。发起人要求团队与客户紧密协作, 以增加项目成功的机会。项目经理应该鼓励以下哪一项来支持发起人的要求?

An agile team is about to begin the first iteration of the project to develop a software application for a customer. The sponsor requests that the team works in close collaboration with the customer to increase the chances of the project's success. Which of the following should the project manager encourage to support the sponsor's request?

A、与客户谈判, 制定全面的项目协议 Negotiating with the customer to formulate comprehensive project agreements

B、根据团队成员的动机把工作交给他们, 并相信他们能完成工作 Assigning work to the team members based on their motivation and trust them to get the job done

C、指责客户和团队可以无限期地保持恒定的速度 Ensuring that the customer and the team can maintain a constant pace indefinitely

D、欢迎客户需求的变更, 即使是在产品开发的后期 Welcoming changing customer requirements, even late in the development of the product

答案: D

解析: 敏捷实践指南 页码: P9 章节: 2.2 D 敏捷拥抱变更; A 客户合作大于合同谈判; B 适合指导团队不适合客户合作。

86 . 【单选题】 (分值:1 分) 项目经理应该使用什么方法来准确收集项目需求, 并从多个不同国家的项目干系人获得反馈?

What method should the project manager use to accurately collect project requirement and feedback from stakeholder located in several countries?

A、问卷调查 Questionnaires and surveys

B、焦点小组 Focus groups

C、引导式研讨会 Facilitate workshops

D、访谈 Interview

答案: A

解析: 过程组: 实践指南 页码: P341 问卷调查: 指设计一系列书面问题, 向众多受访者快速收集信息。 问卷调查方法非常适用于以下情况: 受众多样化, 需要快速完成调查, 受访者地理位置分散, 并且适合开展统计分析。 位于不同国家, 最好使用问卷调查。

87. 【单选题】（分值:1 分） 在开发一个新产品时，耐久性测试是关键路径上的一项重要活动。然而，测试设施被一个优先级较高的项目占用，且占用时间比原计划长。项目经理接下来应该怎么做？

In the development of a new project the endurance testing is an important activity on the critical path. However, the test facility is occupied by a higher project. Which is taking longer than initially planned. What should the project manager do next?

- A、为延迟的项目开展根本原因分析 Perform a root cause analysis for the delayed project
- B、审查风险登记册中的适当响应 Review the risk register for the appropriate response
- C、将延期情况通知项目干系人 Inform the project stakeholders about the delay
- D、将问题上报给高级管理层 Escalate the issue to senior management

答案: B

解析：过程组：实践指南 页码：P230 风险登记册：•已识别单个项目风险 •风险责任人 •商定的风险应对策略 •以及具体的应对措施 遇风险，先查册。

88. 【单选题】（分值:1 分） 一个新项目即将开始，但两位关键干系人对可交付物的看法相互矛盾。项目经理应该怎么做？

A new project is about to start, but two key stakeholders have conflicting views on deliverables. What should the project manager do?

- A、向干系人提供详细的客户需求 Present detailed customer requirements to the stakeholders
- B、与干系人开会，讨论可交付物和关键成功标准 Meet with the stakeholders to discuss deliverables and key success criteria
- C、制定项目管理计划和项目范围 Develop the project management plan and project scope
- D、在项目管理计划中包含不同意见 Include the different opinions in the project management plan

答案: B

解析：过程组：实践指南 页码：P283 会议：在本过程中，与关键干系人举行会议的目的是识别项目目标、成功标准、主要可交付物、高层级需求、总体里程碑和其他概述信息。启动阶段的会议与干系人讨论可交付物以及成功标准。

89. 【单选题】（分值:1 分） 在项目开工大会之后，分配给项目团队的一位技术专家对被选中参与项目工作态度很消极，为避免对其他项目成员造成负面影响，项目经理应该怎么做？

After the kick-off meeting conference, a technical expert assigned to the project team was very negative about being selected to participate in the project. To avoid negative impact on other project members, what should the project manager do?

- A、请求人力资源部门替换这位技术专家 Request the human resources department to replace this technical expert
- B、尝试去理解这位技术专家的态度，并基于收集到的信息再采取进一步行动 Try to understand the attitude of this technical expert and take further action based on the information collected
- C、给该技术专家发出书面警告他言行的不当，以避免对其他成员造成负面影响 Give the technical

expert a written warning of his improper words and actions to avoid negative impact on other members

D、给该技术专家分配一项可以避免跟其他人有互动的任务 Assign this technical expert a task that can avoid interaction with other members

答案: B

解析: 过程组: 实践指南 页码: P274 情商: 情商指识别、评估和管理个人情绪、他人情绪及团体情绪的能力。项目管理团队能用情商来了解、评估及控制项目团队成员的情绪, 预测团队成员的行为, 确认团队成员的关注点及跟踪团队成员的问题, 来达到减轻压力、加强合作的目的。先尝试理解专家的真实想法。

90 . 【单选题】 (分值:1 分) 一个开发团队正在为他们的敏捷项目进行计划中的一次冲刺。一位干系人找到敏捷教练, 想知道为什么在上一次冲刺中删除某一功能、在下次冲刺中交付什么功能计划, 以及钱是如何花在项目上的。在这种情况下, 敏捷教练最好采取什么行动方案?

A development team is working through one of the sprints planned for their agile project. A stakeholder approaches the scrum master wondering why a certain feature was removed from the last sprint, what features are planned to be delivered in the next sprint, and how the money is being spent on the project. What is the best course of action for the scrum master to take in this situation?

A、建议干系人查阅项目燃尽图 Advise the stakeholder to consult the project burndown charts

B、将干系人推荐给团队成员以获取信息 Refer the stakeholder to the team members to get the information

C、建议干系人与产品负责人交谈 Recommend that the stakeholder talk to the product owner

D、在每日站会上提供所要求的信息 Provide the requested information at the daily standup meeting

答案: C

解析: 敏捷实践指南 页码: 41 章节: 4.3.2 产品负责人 Product Owner: · 创建待办列表并排序 · 确认工作优先顺序 · 提供反馈 · 指导开发方向 所有的待办列表优先级的划分, 都由 PO 来决定。

91 . 【单选题】 (分值:1 分) 一位先前不活跃的干系人参与程度突然增加, 这种意外的参与导致了一些变更请求。项目经理应该做什么?

The involvement of a previously inactive interested party suddenly increased, and this unexpected participation led to some change requests. What should the project manager do?

A、向干系人解释变更请求过程 Explain the change request process to interested parties

B、审查已批准的有关干系人请求的期望 Review approved expectations regarding stakeholder requests

C、与该干系人开会, 以评估变更请求 Meet with the interested party to evaluate the change request

D、要求干系人与发起人讨论这些请求 Ask interested parties to discuss these requests with the sponsor

答案: C

解析: 变更流程: 变更提出后, 先分析影响, 再提交含解决措施的变更请求给 CCB。审批前, 三步

骤提出变更-分析影响-提交审批。

92 . 【单选题】（分值:1 分） 公司的新产品系列将在两个月内发布，95%的项目任务均已完成。但是，管理层却决定终止产品发布并取消项目。项目经理下一步该怎么做？

The Company's new product line will be launched in two months, and 95% of the project tasks have been completed. However, the management decides to terminate the product launch and cancel the project. What should the project manager do next?

- A、立即停止所有项目任务 To stop all project tasks immediately
- B、按原计划完成项目 To complete the project as per the original plan
- C、释放资源并记录项目状态 To release resources and record the project status
- D、收尾项目并更新经验教训 To close the project and update lessons learned

答案: D

解析：收尾流程：如果项目在完工前提前终止，则需要在正式的收尾文件中说明项目终止的原因，并规定正式程序，把该项目的已完成和未完成的可交付物移交他人。项目中止，项目经理正常安排收尾，调查原因并总结经验教训。

93 . 【单选题】（分值:1 分） 项目经理发现项目可交付物与发起人期望之间存在若干不一致之处，为确保一致，项目经理应该制定下列哪一项？

A project manager finds several inconsistencies between project deliverables and sponsor expectations. To ensure alignment, what should the project manager develop?

- A、风险登记册 Risk register
- B、干系人参与计划 Stakeholder management plan
- C、沟通管理计划 Communications management plan
- D、工作分解结构（WBS） Work breakdown structure (WBS)

答案: B

解析：过程组：实践指南 页码：P239 干系人参与计划：干系人参与计划是项目管理计划的组成部分。它确定用于促进干系人有效参与决策和执行的策略和行动。期望不一致，就要持续管理好干系人的期望。

94 . 【单选题】（分值:1 分） 一家公司正在努力定义新项目的范围，该项目有多个阶段，阶段之间有高度的依赖关系。项目经理应该如何应对这个挑战？

A company is struggling to define the scope of a new project that has multiple phases with a high level of dependency between the phases. How should the project manager approach this challenge?

- A、与专门帮助企业定义大型项目的工作范围的第三方公司签订合同。 Contract with a third-party company that specializes in helping businesses define scope of work on large projects.
- B、与项目干系人合作，以推荐将有助于定义项目的范围的迭代方法。 Work with project stakeholders to recommend an iterative approach that will then help to define the project's scope.
- C、制定在进度计划中提供额外时间的项目管理计划，然后试图修改工作范围。 Construct a project

management plan that provides extra time within the schedule, then seek to revise the scope of work.

D、暂停项目的最终交付日期，以便在明确工作范围后有时间修改时间表。 Suspend final delivery dates for the project in order to have time to revise the schedule once there is clarity on the scope of work.

答案: B

解析: A 成本太高, 建议先 B 再考虑 A。CD 过于消极。

95 . 【单选题】 (分值:1 分) 干系人称一个可交付物中遗漏一项功能, 之前的任何讨论中都没有提及该项功能, 也不在验收标准中, 然而干系人却坚称这项功能是必须的, 可以充分利用该可交付物。项目经理应该怎么做?

Stakeholders claimed that a function was missed in the deliverables, but this function was not mentioned in any of the previous discussions or was not in the acceptance criteria. However, stakeholders insisted that this function was necessary and the deliverables could be fully utilized. What should the project manager do?

A、实施该可交付物并为遗漏的功能提交变更请求 Implement the deliverables and submit a change request for the missing function

B、实施该可交付物并开始遗漏功能的工作 Implement the deliverables and begin to work on the missing function

C、推迟实施该可交付物并为遗漏的功能提交变更请求 Postpone the implementation of the deliverables and submit a change request for the missing function

D、推迟实施该可交付物并开始遗漏功能的工作 Postpone the implementation of the deliverables and begin to work on the missing function

答案: A

解析: 不在承诺的范围内 也不在验收标准中, 所以不能因为干系人的个人意见就影响项目, 应该继续原来的流程, 但是走变更流程补充。

96 . 【单选题】 (分值:1 分) 项目经理与外部干系人会面, 解释一个新项目的目标, 并概述对该新项目的期望。其中一位关键干系人似乎支持该项目, 但设定了条件, 即必须为其他不相关的项目提供财务支持。鉴于文化敏感性, 项目经理不愿为此对该关键干系人直言相告。结果, 项目在未获该干系人支持的情况下无法继续开展, 项目经理应该做什么? A project manager meets with external stakeholders to explain the objectives and outline expectations for a new project. A key stakeholder appears to support the project, with the condition that other unrelated projects will receive financial support. Due to cultural sensitivities, the project manager is reluctant to be direct with the key stakeholder on this matter. The project cannot proceed without the support of this stakeholder. What should the project manager do?

A、在不允许发生“范围蔓延”的前提下, 继续开展项目。 Proceed with the project without allowing scope creep to occur.

B、将情况告知发起人, 并在干系人参与计划中记录该关键干系人的这一请求。 Inform the sponsor and document the request in the stakeholder engagement plan.

- C、取消该项目，因为该干系人的请求超出了范围。Cancel the project since the stakeholder's request is out of scope.
- D、动用应急资金为所请求项目提供支持。Use the contingency funds to provide support for the requested projects.

答案: B

解析：过程组：实践指南，159 页，6.10-管理干系人参与。“必须为其他不相关的项目提供财务支持”，涉及利益输送，违背了职业道德，这种行为是不能够支持的。但是项目经理未对干系人的诉求及时反馈，将会导致更严重的问题。因为项目经理的沉默会导致干系人认为项目经理已经认可了他的要求，比直言相告所引发的麻烦还要严重。所以，一方面，项目经理要遵守职业道德避免招致更严重的风险，例如法律风险，另外一方面，也要寻求发起人的协助对干系人不合理的诉求进行干预，选项 B 正确。选项 A，项目已经因为干系人的阻挠无法推进。选项 C，项目经理无权启动和取消项目。选项 D，直接接受了干系人的诉求，错误。

- 97 . 【单选题】（分值:1 分） 一个自组织团队正在按照承诺交付。团队接受了使用新技术的开发任务，迭代开始降低速度。什么样的管理决策适合这种情况？ A self-organizing team was delivering as committed. The team accepted a development task with new technology and the iterations started to have reduced velocity. What management decision is suited for this situation?
- A、为团队成员提供学习和适应技术的机会。Provide opportunity for team members to learn and adjust to the technology.
- B、把表现不佳的团队成员从团队中移走。Move team members who are not performing from the team.
- C、为团队添加新成员，提高速度。Add new members to the team and increase the velocity.
- D、将项目重新分配给使用过这种技术的团队。Re-assign the project to a team that has worked with this technology.

答案: A

解析：选 A，团队由于新技术而面临挑战，看到新技术，要想到进行培训和学习，且为他们提供学习和适应新技术的机会是符合敏捷原则的，这可以帮助团队克服问题。选项 B 错误，调动团队成员会破坏团队的活力和士气。选项 C 不是最佳选项，引入额外成员，不是首选策略，增加成本，且可能有其他次生风险。选项 D 错误，否定了整个团队。

- 98 . 【单选题】（分值:1 分） 一个项目经理刚刚被任命为一个经验丰富的敏捷团队的领导。项目经理应该如何影响团队完成项目目标？ A project manager was just assigned to a project as the leader of an experienced agile team. How should the project manager influence the team to accomplish the project objectives?
- A、对团队完成必要可交付物的能力表示信任。Express trust in the team's ability to fulfill the necessary deliverables.
- B、对团队施加判断。Assert judgment over the team.
- C、使用计划驱动方法以显示对项目的控制。Use a plan-driven approach in order to demonstrate control over the project.

D、增加主题专家 (SMEs) 的数量, 以获得更好的结果。Increase the amount of subject matter experts (SMEs) to get better results.

答案: A

解析: 根据题干, 团队经验丰富, 说明团队属于成熟阶段, 项目经理应该信任团队能力, 选 A。选项 B 错误, 违背敏捷自组织团队的原则。选项 C 错误, 计划驱动是预测方法, 不适用于敏捷团队。

99 . 【单选题】 (分值:1 分) 一个项目经理正在开始一个新的项目, 并且项目团队位于不同的国家。该团队将使用一个特定的工具来举行虚拟会议。但是, 该工具在一个团队成员的国家中是不可用的。项目经理应该如何处理这种情况? A project manager is starting a new project, and the project team is located in different countries. The team was going to use a specific tool to hold virtual meetings. However, that tool is not available in one team member's country. How should the project manager deal with this situation?

A、联系项目发起人, 将团队成员从项目中移除。Contact the project sponsor to have the team member removed from the project.

B、要求团队成员搬到工具可用的地区。Ask the team member to move to another location where the tool is available.

C、寻找对所有团队成员都可用的虚拟会议的替代工具。Investigate alternative tools for virtual meetings that are available to all team members.

D、启动项目, 通过电子邮件与团队成员沟通, 直到工具可用。Start the project and use email to communicate with the team member until the tool is available.

答案: C

解析: 沟通技术 (如电子邮件、电话会议、社交媒体、网络会议和视频会议等) 的使用, 使虚拟团队变得可行。在解决集中办公或虚拟团队团队建设问题方面, 沟通技术至关重要。虚拟团队的沟通需要确保沟通的全面和畅通, 发现沟通技术不能满足要求, 需要及时寻找替代的方法。

100 . 【单选题】 (分值:1 分) 在海上建筑工程项目中, 海事主管部门会通知项目经理, 在完成某些环境加固工程之前, 不会发出工作许可证。审查项目管理计划后, 发现加固工作不在项目范围内。项目经理该怎么做? In a marine construction project, the project manager is informed by the marine authority that the work permit will not be issued until certain environmental reinforcement work has been completed. After reviewing the project management plan, the reinforcement work is not included in the project scope. What should the project manager do?

A、组织与团队的会议, 更新工作分解结构 (WBS)。Organize a meeting with the team and update the work breakdown structure (WBS).

B、提出这个问题, 并为下一个月的项目会议审查和更新进度报告。Raise this issue, and review and update the progress report for the next monthly project meeting.

C、发起变更请求启动组织的变更控制流程。Start the organization's change control process via a change request.

D、与环境保护部门的官员沟通, 检查是否有必要。Communicate with an officer in the environmental protection department to check if it is necessary.

答案: C

解析: 环境加固工程不在项目范围之内, 改变项目范围需要提交变更请求, 选 C。选项 A 应该在改变项目范围之后再做。选项 B 与题目无关。

101 . 【单选题】 (分值:1 分) 项目经理正在考虑项目风险和制约因素, 然后组织了一次与高级员工召开的头脑风暴, 了解当前流程, 项目经理向部门经理讲述了业务影响相关问题, 并审查了风险和制约的因素, 在咨询信息技术部门的一名方案架构师的意见后, 项目经理要求获得输入和评估。项目经理使用的是哪种工具和技术?

A project manager look at the project's risk and constrains and then organizes a brainstorming session with senior staff to understand the current processes. The project manager speaks with department managers regarding business impacts ,and reviews risks and constraints. Consulting with a solution architect in the information technology department ,the project manager asks for inputs and assessments. What tool and technique is the project manager using?

- A、风险登记册模板 Risk register template
- B、专家判断 Expert judgment
- C、组织过程资产 Organizational process assets
- D、外部分析 External analysis

答案: B

解析: 过程组: 实践指南 页码: P274 专家判断: 应考虑了解类似项目或业务领域的个人或小组的专业意见。项目经理应该选择相关专家, 邀请他们根据以往经验和专业知识来考虑单个项目风险的方方面面, 以及整体项目风险的各种来源。 咨询专家后得出进一步的工作方向, 是典型的专家判断。

102 . 【单选题】 (分值:1 分) 你领导的项目应该升级你们公司在台式电脑和移动设备上开发的应用程序。上周, 一家主要电子产品供应商出人意料地发布了一款新的移动设备。你意识到, 只需稍加修改, 你的应用程序就可以在新设备上运行得更快、更安全。对于这个机会, 你接下来应该做什么?

The project you are leading is supposed to upgrade the application developed by your company on desktop computers and mobile devices. Last week, a major supplier of electronics unexpectedly released a new mobile device. You realize that your application, with a little bit of modification, can run much faster and more securely on the new device. What should you do next in regards to this opportunity?

- A、创建成本预测并将其传达给干系人 Create a cost forecast and communicate it to stakeholders
- B、提交变更请求以修改应用程序 Submit a change request to modify the application
- C、考虑到意外工作, 更新项目资金要求 Update project funding requirements in consideration for the unexpected work
- D、对适当的储备金金额进行偏差分析 Conduct variance analysis for an appropriate reserve amount

答案: B

解析: 过程组: 实践指南 页码: P262 开拓: 如果组织想确保把握住高优先级的机会, 就可以选择

开拓策略。此策略将特定机会的出现概率提高到 100%，确保其肯定出现，从而获得与其相关的收益。发现了一个机会，通过变更开拓这个机会。

103 . 【单选题】（分值:1 分） 由于客户认为项目不满足要求，因此不愿对项目签字同意。客户希望对某些可交付物进行返工，团队不同意，因为这不属于约定项目需求的组成部分。项目经理应该做什么？

The client is unwilling to sign the project because the client believes that the project does not meet the requirements. The client wants to rework some deliverable. The team does not agree because this is not part of the agreed project requirements. What should the project manager do?

A、审查验收标准和其他项目输出文件 Review the acceptance criteria and other project output documents

B、让团队遵守客户要求，对可交付物进行返工 Have the team comply with customer requirements and rework deliverable

C、要求团队确定未满足需求的原因 Ask the team to determine the cause of the unmet need

D、请求额外资金以满足对可交付物进行返工的要求 Request additional funding to meet rework requirements for deliverable

答案: A

解析：过程组：实践指南 页码：P236 范围基准：用范围基准与实际结果比较，以决定是否有必要进行变更、采取纠正措施或预防措施。客户说不满足，团队成员说满足。说明把客户需求转为验收标准的过程出了问题。

104 . 【单选题】（分值:1 分） 在一个受管制的行业中，一个组织已经决定从预测性的交付方式转变为敏捷的交付方式。已经决定，正在进行的项目将采用 Scrum，而项目经理仍然对项目结果负责。在第四个冲刺演示期间，客户注意到一个功能不符合规定。项目经理该怎么做？

An organization in a regulated industry has decided to switch from a predictive to an agile delivery approach. It has been decided that the ongoing projects will adopt Scrum, and the project manager is still accountable for the project outcomes. During the fourth sprint demo, the customer notices that a feature is not compliant with the regulations. What should the project manager do?

A、让团队咨询合规官，为过去冲刺中的用户故事更新完成的定义(DoD)。

Have the team consult with the compliance officer to update the definition of done(DoD) for the user stories in the past sprint.

B、让产品负责人与变更控制委员会(CCB)协商，以实施必要的合规要求。

Have the product owner consult with the change control board (CCB) to have the necessary compliance requirements implemented.

C、让 Scrum 主管组织一次每周的会议，由合规官员、产品负责人和项目团队参加。

Have the scrum master organize a weekly meeting with the compliance officer, the product owner, and the project team.

D、让产品负责人定期与合规官一起审查产品待办事项列表中的用户故事，以发现任何差距。Have the product owner review the user stories in the product backlog with the compliance officer on a regular basis to identify any gaps.

答案: D

解析: 选 D, 如果存在与合规性相关的需求, 这些需求应该包含在用户故事中, 并且产品负责人应该与合规官合作, 以确保合规需求被清楚地定义和理解。与合规官一起定期审查用户故事将有助于确定差距, 并确保在开发团队开始处理用户故事之前包含所有需求。

105 . 【单选题】 (分值:1 分) 在即将到来的敏捷项目中, 执行组织雇佣了来自不同国家但使用相同语言的开发人员。团队将被安排在同一地点, 并且项目经理理解在文化多样性的情况下, 提供一个有效沟通和协作的环境将是项目成功的一个重要因素。对项目经理来说, 最好的行动方案是什么?

For its upcoming agile project, the performing organization has hired developers of various nationalities but speaking a common language. The team will be colocated, and the project manager understands that given the cultural diversity, providing an environment of effective communication and collaboration will be an important factor in project success. What is the best course of action for the project manager

- A、设置虚拟沟通工具 Set up virtual communication tools
- B、为团队提供作战室 Provide the team with a war room
- C、只配置私人办公区域不设立公共办公区域 Utilize only caves from the caves and common
- D、结合使用 Scrum of Scrums Incorporate the use of a scrum of scrums

答案: B

解析: 过程组: 实践指南 页码: P254 集中办公: 集中办公是指把许多或全部最活跃的项目团队成员安排在同一个物理地点工作, 以增强团队工作能力。实施集中办公策略, 可借助团队会议室、张贴进度计划的场所, 以及其他能增进沟通和集体感的设施。 在同一地点, 接下来布置集中办公。

106 . 【单选题】 (分值:1 分) 你是一家大型组织的主管, 考虑从预测性项目管理方法逐步过渡到敏捷项目管理方法。你聘请了一家外部咨询公司来评估当前的做法, 并提出最好的过渡方式。在观察你的组织几个月后, 顾问提出了几个选择。你最不可能选择哪个选项?

You are an executive in a large organization that considers a gradual transition from a predictive to the agile project management approach. You hire an external consulting company to evaluate the current practices and propose the best way for the transition. After observing your organization for several months, the consultant lays out several options. Which option would you least likely to select?

- A、以两到四周的迭代周期开发产品 Developing the product in two- to four-week iterations
- B、将每日站会纳入团队的日常工作 Incorporating daily standup meetings into the team's routine
- C、使用每周会议跟踪项目进展 Tracking the project progress using weekly meetings
- D、在每次迭代的末尾进行团队回顾 Holding team retrospectives at the end of each iteration

答案: B

解析: 过程组: 实践指南 页码: P117 章节: 5.20 风险流程: 实施定性风险分析是通过评估单个项目风险发生的概率和影响以及其他特征, 对风险进行优先级排序, 从而为后续分析或行动提供基础的过程。 识别完风险后要定性分析。

107 . 【单选题】（分值:1 分） 在项目即将进入收尾阶段时，项目经理发现了一项原来没有考虑到的新风险。该风险一旦发生，可能给最终的可交付物带来重要影响，甚至可能使其不能被客户接受。项目经理应该怎么做？

When the project is about to close, the project manager has identified a new risk that was not considered previously. Should this risk occur, it may cause a significant impact on the final deliverables, and may even make it unacceptable to the client. Then, what should the project manager do?

- A、把该风险的影响通知管理层和客户 To inform the management and client of the impact of such risk
- B、进行定性风险分析 To perform qualitative risk analysis
- C、制定风险缓解措施 To work out risk mitigation action
- D、增加应急储备 To increase emergency reserves

答案: B

解析：过程组：实践指南 页码：P117 章节：5.20 风险流程：实施定性风险分析是通过评估单个项目风险发生的概率和影响以及其他特征，对风险进行优先级排序，从而为后续分析或行动提供基础的过程。 识别完风险后要定性分析。

108 . 【单选题】（分值:1 分） 在敏捷迭代中，由于意外的挑战，任务 1 无法按时完成。项目中的另一个团队依赖于任务 1 的按时完成以完成他们的项目部分。项目经理应该如何解决这个问题？

During an agile iteration, Task 1 cannot be completed on time due to unexpected challenges. Another team within the project is depending on timely completion of Task 1 in order to fulfill their part of the project. How should the Project Manager resolve this issue?

- A、分别与两个团队会面，让他们想出一个方法来满足要求的最后期限并按时完成项目 Meet with both teams separately and ask them to figure out a way to meet the required deadlines and complete the project on time
- B、与产品负责人会面，重新确定迭代待办事项列表的优先级，以免影响其他团队或义务 Meet with the product owner to reprioritize the iteration backlog so that it does not impact other teams or obligations
- C、增加项目团队的成员数量，并增加迭代长度，以确保工作将按照进度计划完成 Increase the number of team members for the project team and increase the iteration length ensuring that the work will be completed according to schedule
- D、让团队成员知道你希望他们在困难条件下尽最大努力，并确保在经验教训中注意迭代的挑战 Let team members know you want them to do their best under difficult circumstances, and make sure to note the iteration's challenges in lessons learned

答案: B

解析：敏捷实践指南 页码：41 章节：4.3.2 产品负责人 Product Owner：创建待办列表并排序、确认工作优先顺序、提供反馈、指导开发方向。 本次迭代已经结束，下次迭代是解决问题还是做新任务，需要 PO 给出优先级。

109 . 【单选题】（分值:1 分） 在项目实施期间发生组织重组，一名关键干系人被替换。新的干系人对项目成功存在很高的兴趣并拥有足够的影响力，对项目结果产生重大影响。在执行干系人分析之后，项目经理该如何处理该新项目干系人？

Organizational restructuring occurred during a project's implementation and a key stakeholder was replaced. The new stakeholder has high interest in the project's success and enough influence and can significantly impact its outcome. After performing a stakeholder analysis, how should the project manager handle this new stakeholder?

- A、监测干系人期望发生的任何变化。 Monitor any change in stakeholder in stakeholder expectation.
- B、保持向干系人通知项目进度/状态。 Keep the stakeholder informed of the project's progress/status.
- C、确保干系人满意项目进度/状态。 Ensure stakeholder is satisfied with the project's progress/status.
- D、密切管理干系人的期望。 Manage the stakeholder's expectation closely.

答案: D

解析：过程组：实践指南 页码：P303 权力利益方格：基于干系人的职权级别（权力）、对项目成果的关注程度（利益）、对项目成果的影响能力（影响），或改变项目计划或执行的能力，每一种方格都可用于对干系人进行分类。 权力高、利益高，需要重点管理。

110 . 【单选题】（分值:1 分） 一个涉及多个国家/地区和多个供应商的敏捷项目已完成其最终的迭代开发。此项目要被移交给运营团队。项目经理接下来应该关注什么？ An agile project involving multiple countries and multiple vendors has completed its final iteration. The project will be handed over to the operations team. What should project managers focus on next?

- A、向管理层通报移交的最新情况。 Update management on the transition.
- B、检查维护环境是否准备妥当。 Check whether the maintenance environment is ready.
- C、使用技术债务更新迭代待办事项列表。 Update the iterative to-do list with technical debt.
- D、解散开发团队成员。 Disband development team members.

答案: B

解析：在项目移交阶段，项目经理需要确保项目的顺利移交和维护的顺利进行。选项 B 涉及的是检查维护环境是否准备妥当，这正是确保项目顺利移交和后续维护的关键。

111 . 【单选题】（分值:1 分） 一家沉浸于传统瀑布式项目管理中的 PMO 聘请了你，作为敏捷实践者，来指导组织向敏捷的转变。在完成对组织文化的初步评估之后，你已经意识到许多干系人都抵制变更。你的最佳行动方案是什么？

A PMO steeped in traditional waterfall project management has hired you, as an agile practitioner, to guide the organization's transformation to agile. After completing an initial assessment of the organizational culture, you have realized that many of the stakeholders are resistant to the change. What is your best course of action?

- A、提供培训来确保员工更加专业化 Provide training to ensure the employees are more highly specialized

- B、同时将所有项目向敏捷过渡 Transition all projects to agile at the same time
- C、寻求愿意支持这一事业的高层高管 Seek a high-level executive willing to champion the cause
- D、确保工作分解成孤岛 Ensure the work is decomposed into silos

答案: C

解析: 敏捷实践指南 页码: P73 章节: 6.1.2 变革就绪情况: · 管理层的变革意愿; · 组织在员工认知、审核和评估方式上做出改变的意愿; · 集中或分散项目、项目集和项目组合管理职能; · 专注于短期预算和指标而不是长期目标; 以及 · 人才管理成熟度和能力。 管理层的变更意愿, 是组织是否变革就绪的重要前提。

112 . 【单选题】 (分值:1 分) 项目经理接管一个执行阶段的项目, 在对项目进度进行初步审查期间, 项目经理注意到与特定关键路径活动有关的信息不完整, 有些活动还存在风险。项目经理如何才能确定每项活动的责任?

A project manager takes over a project in the execution phase,during an initial review of the progress, the project manager notices that information relevant to specific critical path activities is incomplete, and some activities are at risk. How could the project manager identify accountability for each activity?

- A、工作分解结构 Work breakdown structure
- B、责任分配矩阵 Responsibility assignment
- C、组织分解结构 Organizational breakdown structure
- D、风险登记册 Risk register

答案: B

解析: 过程组: 实践指南 页码: P295 责任分配矩阵:责任分配矩阵展示项目资源在各个工作包中的任务分配。矩阵图能反映与每个人相关的所有活动, 以及与每项活动相关的所有人员, 它也可确保任何一项任务都只有一个人负责, 从而避免职权不清。如果团队是由内部和外部人员组成, RACI 矩阵对明确划分角色和职责特别有用。 角色 (人) 跟职责 (活) 之间的关系, 找责任分配矩阵。

113 . 【单选题】 (分值:1 分) 你将与你的团队会面来确定项目的生命周期。在分析了定义和管理需求、开发可交付物、处理变更、控制风险和成本, 以及与关键干系人合作的最佳方式之后, 做出了选择混合生命周期的决定。在选定项目生命周期后, 关键干系人多久参与一次?

You meet with your team to determine the life cycle for your project. After analyzing the best way to define and manage requirements, develop deliverables, handle changes, control risk and cost, and engage key stakeholders, the decision is made to select a hybrid life cycle. With the project life cycle selected, how often will the key stakeholders be involved?

- A、持续参与 Continuously
- B、在特定里程碑参与 At specific milestones
- C、定期参与 Regularly
- D、完全不参与 Not involved at all

答案: A

解析：干系人参与应该是遵循干系人参与计划持续进行的。程度方式频率有区别

114 . 【单选题】（分值:1 分） 干系人感觉他们收到的信息十分复杂，难以理解，因此不能正确做出决定。若要解决这个问题，应该怎么做？

The stakeholders feel that information they receive is complex and difficult to understand. And because of this decisions cannot be properly made. What should be done to resolve this situation?

- A、审查沟通需求 Review the communication requirements
- B、减少报告数量 Reduce the number of reports
- C、包含一个常用术语表 Include a glossary of common terminology
- D、添加解释性附件 Add an explanatory addendum

答案: A

解析：过程组：实践指南 页码：P206 沟通管理计划：沟通管理计划是项目管理计划的组成部分，描述将如何规划、结构化、执行与监督项目沟通，以提高沟通的有效性。该计划包括如下信息：·干系人的沟通需求：凡信息，找沟通。

115 . 【单选题】（分值:1 分） 项目经理资源有限，无法获得更多资源。项目经理应该使用什么技术来充分利用现有资源，而不会令项目完成时间延期？

A project manager has limited resources and is unable to obtain more. What technique should the project manager use to fully exploit the existing resources without delaying project completion?

- A、快速跟进 Fast tracking
- B、赶工 Crashing
- C、资源平滑 Resource smoothing
- D、资源平衡 Resource leveling

答案: C

解析：过程组：实践指南 页码：P293 资源优化：资源平衡，改变关键路径。 资源平滑，不改变关键路径。 题干提到不能让项目延期，因此只能选择资源优化。

116 . 【单选题】（分值:1 分） 项目经理被分配到一个项目，该项目将把一个大型组织从预测环境转变为敏捷方法。在当前状态下，组织中的工作被分解成部门孤岛，而员工被描述为专业的贡献者。这种敏捷转换的最佳策略是什么？

A project manager has been assigned to a project that will transform a large organization from a predictive environment to agile methodologies. In its current state, the work in the organization is decomposed into departmental silos, and the employees are best described as specialized contributors. What is the best strategy for this agile transformation?

- A、使用混合生命周期作为预测到敏捷的过渡策略 Use hybrid life cycles as a transition strategy from predictive to agile
- B、为所有从预测性到敏捷的项目建立一个固定的日期 Establish a fixed date for all projects to transition from predictive to agile

- C、介绍一些针对大型复杂项目的敏捷技术 Introduce some agile techniques on a large and complex project
- D、调整项目, 使其范围是固定的, 时间和成本是可变的 Tailor projects so that the scope is fixed with time and cost being variable

答案: A

解析: 敏捷实践指南 页码: P47 章节: 4.3.7 克服组织孤岛: 孤岛组织往往给跨职能敏捷团队的组建带来重重障碍。需要构建跨职能团队的团队成员通常需要向不同的管理人员报告, 管理人员会采用不同的标准衡量他们的绩效。管理人员需要关注的不是资源利用效率, 而是过程效率(和基于团队的指标)。孤岛式组织不利于敏捷, 因此建议先以混合型开发方法过渡, 后面再到完全敏捷。

117 . 【单选题】(分值:1 分) 一个项目团队确定了一个可以购买的低成本软件产品, 这将大大减少开发的范围。开发经理已经确认该工具将满足业务需求。项目经理应该怎么做? A project team identified a low-cost software product available for purchase that would drastically reduce the scope of development. The development manager has confirmed that this tool would fulfill the business need. What should the project manager do?

- A、提醒团队他们的主要职责是软件开发。Remind the team that their primary responsibility is software development.
- B、向产品待办事项列表中添加用户故事以测试软件产品。Add a user story to the product backlog to test the software product.
- C、在下一次每日站会上讨论这个选择, 以最后作出决定。Discuss the option in the next daily standup meeting to finalize the decision.
- D、将该选项推荐给产品负责人考虑。Recommend the option to the product owner for consideration.

答案: D

解析: 在敏捷项目中, 产品负责人负责根据业务价值来决定哪些内容应该进入产品待办事项列表, 故选 D。

118 . 【单选题】(分值:1 分) 在第一次迭代评审的结果中, 干系人的反馈表明他们看到的技术功能比商业功能更多。项目经理应该怎么做? As a result of the first iteration review, the stakeholders' feedback indicated that they saw more technical features than business ones. What should the project manager do?

- A、在下一次迭代回顾中讨论这个话题。Include this topic in the next iteration retrospective.
- B、在下一次迭代规划之前与产品负责人一起回顾这个话题。Review this topic with the product owner before the next iteration planning.
- C、在下一个每日会议中与团队讨论这个话题。Discuss this topic with the team in the next daily meeting.
- D、让产品负责人在下一次迭代规划中回顾这个话题。Ask the product owner to review this topic in the next iteration planning.

答案: B

解析：在敏捷项目中，产品负责人负责确保待办事项列表优先级与商业目标保持一致。选项 B 最佳，根据题干可知产品待办事项列表的优先级可能不完全符合商业需求。在下一次迭代规划之前，项目经理应与产品负责人讨论这个反馈，确保在接下来的迭代中重点放在更符合商业价值的功能上。选项 A 错误，回顾会议主要用于反思团队的过程和改进措施。选项 D 错误，项目经理应在规划之前与产品负责人讨论干系人的反馈，以确保在规划时已经做好准备。

119 . 【单选题】（分值:1 分） 项目获批后，一位关键干系人告知项目经理，当前的项目管理策略未界定清楚，该关键干系人还向项目经理表明其不想举行会议，项目经理首先应该做什么？ After a project has been approved, a key stakeholder tells the project manager that the current project management strategy is not well defined. The project manager is also informed that the key stakeholder does not want to hold a working session. What should the project manager do first?

A、继续与不隶属于该关键干系人的团队举行会议。Proceed with a working session for teams that do not belong to that key stakeholder.

B、让项目发起人运用权力对该关键干系人施压，以便按获批的期限推进项目。Ask the project sponsor to exert authority on the key stakeholder in order to maintain the approved timeline.

C、邀请该关键干系人加入项目的变更控制委员会（CCB），讨论项目策略调整事宜。Invite the key stakeholder to the project's change control board (CCB) to discuss adjustment of the project strategy.

D、分享项目文件，邀请该关键干系人讨论其任何顾虑。Share the project documents and invite the key stakeholder to discuss any concerns.

答案: D

解析：这是一道涉及到干系人对项目表达了抵制态度的情景题，同样，遇到干系人的顾虑或者负面情绪，要对症下药，了解并理解他的顾虑，尤其是深层次的顾虑，来制定有效的调动其参与策略，选项 D 正确。选项 A，搁置了问题并未解决问题，如果采用这种方式来解决干系人问题，项目经理最终会成为“孤家寡人”。选项 B，项目发起人干预是可以采取的调动干系人参会的策略，但是在未经评估分析下就采用强压的方式，错误。选项 C，关键干系人是对管理策略持有异议，并不是针对变更管理持有看法。

120 . 【单选题】（分值:1 分） 几个星期以来，项目经理一直报告项目在正常进行中，现在却突然报告项目滞后于进度计划，项目经理意识到某个项目风险管理不当，且其负责人在不同时区远程工作。项目经理应当更加注意下列哪一项？

For several weeks, the project manager has been reporting that the project is progressing normally, but now suddenly reports that the project lags behind the schedule, the project manager realizes that the risk management of a certain project is improper, and its leader works remotely in different time zones. Project managers should pay more attention to which of the following?

A、资源过度承诺和沟通不畅 Over commitment of resources and poor communication

B、包容性和资源隔离不足 Inclusiveness and insufficient resource isolation

C、语言障碍和缺乏问责制 Language barriers and lack of accountability

D、项目发起人的指导不足 Insufficient guidance from project sponsors

答案: A

解析: 过程组: 实践指南 页码: P206 沟通管理计划: 沟通管理计划是项目管理计划的组成部分, 描述将如何规划、结构化、执行与监督项目沟通, 以提高沟通的有效性。该计划包括如下信息: 干系人的沟通需求 遇到远程团队、虚拟团队之类的题目, 优先想到沟通。

121 . 【单选题】 (分值:1 分) 在项目实施期间, 一些团队成员抱怨说他们对项目可交付物不确定。若要确保项目团队按照项目范围工作, 项目经理应该怎么做?

During project implementation, some team members complain that they are unsure about the project's deliverables. What should the project manager do to ensure that the project team is working according to project scope?

A、审查执行、负责、咨询和知情 (RACI) 矩阵。 Review the responsible, accountable, consult, and inform (RACI) matrix.

B、更新沟通管理计划, 澄清期望。 Update the communications management plan to clarify

C、与团队分享项目章程。 Share the project charter with the team.

D、将工作分解结构 (WBS) 分发给团队。 Distribute the work breakdown structure (WBS) to the team.

答案: D

解析: 过程组: 实践指南 页码: P87 章节: 5.5 创建 WBS: WBS 是对项目团队为实现项目目标、创建所需可交付物而需要实施的全部工作范围的层级分解。WBS 组织并定义了项目的总范围, 代表着经批准的当前项目范围说明书中所规定的工作。WBS 规定了所有要做的事情, 与范围说明书、WBS 词典共同组成了范围基准。

122 . 【单选题】 (分值:1 分) 项目经理正在整理用于验收产品可交付物的文件。验收可交付物时, 项目经理应该做什么?

A project manager is assembling the documents for the acceptance of product deliverables. Upon acceptance of the deliverables, what should the project manager do?

A、收尾项目可交付物 Close the project deliverables

B、将可交付物文件存档 Archive the deliverable documents

C、转移可交付物的所有权 Transfer ownership of the deliverables

D、获得客户对可交付物的反馈 Obtain customer feedback on the deliverables

答案: D

解析: 验收的可交付物: 符合验收标准的可交付物应该由客户或发起人正式签字批准。应该从客户或发起人那里获得正式文件, 证明干系人对项目可交付物的正式验收。这些文件将提交给结束项目或阶段过程。对可交付物满意的话, 要正式签字批准。其他选项都是收尾时候做的。

123 . 【单选题】 (分值:1 分) 一个使用新技术的复杂敏捷项目被技术挑战、不断变更的优先级、严格的截止日期和客户对敏捷交付方法的不熟悉所困扰。这种环境会给团队成员带来压力和挫折。他们中的许多人开始找项目经理, 抱怨这些问题。项目经理首先应该做什么?

A complex agile project that uses a new technology has been plagued by technical challenges, constantly changing priorities, strict deadlines, and the customer's lack of familiarity with agile delivery methods. This environment causes stress and frustration for the team members. Many of them started to come to see the project manager and complain about the issues. What should the project manager do first?

- A、提交变更请求 Submit a change request
- B、消除团队成员的挫败感 Absorb the frustration of the team members
- C、将问题升级上报给管理层 Escalate the issue to management
- D、向产品负责人介绍团队成员 Refer the team members to the product owner

答案: B

解析: 敏捷实践指南 页码: P35 章节: 4.2.1.2 消除组织障碍: 仆人式领导还应该关注其他冗长的过程, 这些过程往往造成瓶颈问题, 阻碍团队或组织的敏捷性。可能需要处理的过程或部门的例子包括, 财务部门、变更控制委员会或审计部门。仆人式领导可以与他人携手合作, 共同质疑和审核他们的过程, 为敏捷团队和领导提供支持。 团队促进者消除组织障碍。

124 . 【单选题】 (分值:1 分) 一位项目经理领导着一个六人的敏捷团队。团队当前的速度和待办事项列表中剩余的故事点的数量表明项目趋向于满足进度基准。在项目执行的中途, 项目发起人通知三名团队成员被重新分配到一个新的更高优先级的项目, 并且不会被替换。项目经理接下来应该做什么?

A project manager is leading a six-member agile team. The team's current velocity and the number of story points remaining in the backlog indicate that the project is trending to meet the schedule baseline. Midway into project execution, the project sponsor informs that three team members are being reassigned to a new higher priority project and will not be replaced. What should the project manager do next?

- A、向发起人提供一份正式的信函, 说明项目已经终止, 因为用剩余的资源实现项目目标并不现实 Provide the sponsor with a formal letter that the project is terminated since achieving the project objectives is unrealistic with the remaining resources
- B、请求剩余的团队成员再跑三次冲刺, 以确定新的速度, 这样就可以估算新的项目完成日期 Request the remaining team members to run three more sprints to determine a new velocity so that a new project completion date can be estimated
- C、要求加班并为剩余的团队成员分配奖金, 以弥补差距并确保项目目标的实现 Mandate the use of overtime and allocate bonuses for the remaining team members to bridge the gap and ensure that the project objectives are met
- D、根据剩余的资源提交变更请求来修改进度和/或范围基准, 并评估如何继续进行的选项 Submit a change request to revise the schedule and/or scope baseline based on the remaining resources and evaluate the options on how to proceed

答案: D

解析: 过程组: 实践指南 页码: P168 变更请求: 通过分析进度偏差, 审查进展报告、绩效测量 结果和项目范围或进度调整情况, 可能会对进度基准、范围基准和/或项目管理计划的其他组成部分提出变更请求。 确定不给资源, 进度一定会受影响, 因此要重新评估后提出变更。若是纯敏捷, 可以考虑 B 选项。

125 . 【单选题】（分值:1 分） 一个项目经理被分配到一个技术研究项目中。项目团队已经被分配，主要的主题专家（SME）向项目经理发送了一份执行本项目所需的技术技能清单。项目经理下一步应该做些什么？ A project manager is assigned to a technical research project. The project team has already been assigned, and the main subject matter expert(SME) sends the project manager a list of the technical skills required for the execution of this project. What should the project manager do next?

A、与项目发起人讨论该列表，以确认该资源具备所需的技能。 Discuss the list with the project sponsor to confirm that the resources have the required skills.

B、请职能经理评审资源池，并推荐合适的人员加入该团队。 Ask the functional manager to review the resource pool and recommend the right individuals to join the team.

C、与项目团队会面，了解他们的技能，并确定潜在的差距和培训要求。 Meet with the project team to understand their skills and identify potential gaps and training requirements

D、将清单发送给项目团队，并要求他们接受所需技能的培训。 Send the list to the project team and ask them to get training on the required skills.

答案: C

解析：考点：培训 来源：过程组：实践指南，P314，培训 描述：如果项目团队成员缺乏必要的管理或技术技能，可以把对这种技能的培养作为项目工作的一部分。项目经理应该按资源管理计划中的安排来实施预定的培训，也应该根据管理项目团队过程中的观察、交谈和项目绩效评估的结果，来开展必要的计划外培训，培训成本通常应该包括在项目预算中，或者如果增加的技能有利于未来的项目，则由执行组织承担。培训可以由内部或外部培训师来执行。 解析：项目经理需要了解项目团队成员的角色和职责，团队成员在项目执行过程中需要不断缩小任务所需的要求与自身能力的差距，需要对团队成员进行针对性的培训。

126 . 【单选题】（分值:1 分） 一个成员来自许多不同国家的项目团队正在努力进行合作。项目经理在团队发展的震荡阶段接受了这些困难，但团队还没有进入下一个阶段。该项目开始落后于计划。项目经理可以做什么来使团队进入规范化阶段？ A project team with members from many different countries is working hard to collaborate. The project manager accepts these difficulties during the storming phase of team development, but the team has not yet moved to the next stage. The project started to fall behind schedule. What can a project manager do to bring the team into the normalization phase?

A、向团队展示他们的沟通问题对进度的影响，鼓励他们把他们的分歧放在一边。 Show the team the impact of their communication issues on progress, encouraging them to put their differences aside.

B、与项目发起人讨论改变团队的组成。 Discuss changing the composition of the team with the project sponsor.

C、弄清楚谁是这些问题的幕后推手，并采用渐进式的纪律处分技术。 Figure out who is behind these issues and employ incremental disciplinary techniques.

D、计划团建活动，以帮助促进更强大的人际关系和确定共同的目标。 Plan team building activities to help foster stronger relationships and identify shared goals.

答案: D

解析：过程组：实践指南 页码：P309，团队建设，从题干的描述可以看出，项目经理希望使团队

进入规范化阶段，因此是在执行建设团队的过程。建设团队过程中使用团队建设的技术可以强化团队的社交关系，打造积极合作的工作环境，推动团队进入协同工作、互相信任的规范阶段。所以选项 D 是本题的正确答案。选项 A，仅是展示问题和鼓励，并不能解决团队实际问题，仆人式领导应该更加积极、主动地帮助团队解决困难、服务团队；选项 B，团队内部问题不应随意寻求发起人的帮助；选项 C，仆人式领导是通过团队服务来领导团队的实践，它注重理解和关注团队成员的需要和发展，而不是团队绩效不佳就给予惩罚。

127 . 【单选题】（分值:1 分） 一位项目经理刚刚被一家没有项目管理治理结构的公司聘用。在开工会议期间，一位关键干系人强调了项目满足公司战略、投资和合规要求的重要性。项目经理应该怎么做？ A project manager has just been hired by a company without a project management governance structure. During the kick-off meeting, a key stakeholder emphasizes the importance of the project meeting the company's strategy, investment, and compliance requirements. What should the project manager do?

- A、根据需求建立项目治理模型 Put into place a project governance model in line with the requirements
- B、将组织治理复制到项目治理中 Replicate the organizational governance to the project governance
- C、创建组织项目管理治理 Create an organizational project management governance
- D、要求组织创建项目组合治理 Ask the organization to create a project portfolio governance

答案: A

解析：考点：项目治理 项目治理是指用于指导项目管理活动的框架、功能和过程，从而创造独特的产品、服务或结果以满足组织、战略和运营目标。解析：不存在一种治理框架适用于所有组织。组织应根据组织文化、项目类型和组织需求裁剪治理框架，才能发挥其作用。题目明确关键干系人强调项目需要满足公司战略、投资和合规要求的重要性。只有根据要求实施的项目治理才是最适宜的。选项 A 的做法，最优。

128 . 【单选题】（分值:1 分） 敏捷开发团队更改项目中的设计元素。在接下来的两次迭代中，测试结果会显著提高。在第三次迭代回顾中，产品负责人了解了原始设计的变更很不满意，并要求团队在原始设计的基础上重做工作。项目经理如何防止此类情况的发生？ An agile development team changes a design element in a project. Testing results improve dramatically over the next two iterations. At the third iteration retrospective, the product owner is unhappy to learn about the change to the original design and asks the team to redo the work based on the original design. How can the project manager prevent such situations?

- A、在基本规则中列出所有决策路径条件，并尽早纠正任何偏差。 Set out all decision path conditions in the ground rules and correct any deviations as early as possible.
- B、由于缺乏与团队合作，向产品负责人申请额外的资金用于返工。 Request additional funding from the product owner for re-work due to lack of collaboration with the team.
- C、确保与产品负责人定期接触，并在必要时召开跟踪会议。 Ensure regular engagement with the product owner and run catch-up meetings if necessary.
- D、作为仆人式的领导者，通过消除所有障碍来帮助团队集中注意力。 As a servant leader, help the team focus by removing all obstacles.

答案: C

解析: PO 对产品的范围拥有最终的权威。因此, 在考虑范围变更或任何可能对范围产生影响的变更时, 产品负责人的参与是至关重要的。

129 . 【单选题】 (分值:1 分) 一家跨国公司计划将他们的业务扩展到一个新的国家, 在那里他们目前还没有业务。一位项目经理被指派来启动这个项目。在审查了商业论证之后, 在制定适当的实施策略时, 应该首先考虑什么? A multinational company plans to expand their operations to a new country where they currently do not have operations. A project manager was assigned to start the project. After reviewing the business case, what should be the first consideration when developing an appropriate implementation strategy?

A、评估环境和法规因素, 确定高层次的风险和假设。Assess environmental and regulatory factors to identify high-level risks and assumptions.

B、确保项目发起人在项目期间对项目的可交付物和时间表达达成一致。Ensure project sponsors agree on project deliverables and time lines during the project.

C、从新的国家获得项目资源, 以减轻不确定性的风险。Obtain project resources from new countries to mitigate the risk of uncertainty.

D、识别并密切监测风险, 因为公司没有针对这个国家的经验教训。Identify and closely monitor risks as the company has no lessons for this country.

答案: A

解析: “启动这个项目”, 说明项目还在启动阶段, “在制定适当的实施策略时”, 要考虑制约因素和高层次的风险, 因此选项 A 正确。选项 B, 需要项目干系人对项目的可交付物和时间达成一致, 发起人只是项目干系人的成员之一。选项 CD, 针对如何规划对风险进行干预, 在规划阶段进行。

130 . 【单选题】 (分值:1 分) 项目经理是混合型项目管理的新手, 对项目很担心, 因为它有很高的需求不确定性。该团队有混合项目的经验, 执行每日站会, 并致力于该项目。项目经理担心失去对项目的控制, 希望扮演更重要的角色。项目经理应该如何处理这个问题? A project manager is new to hybrid project management and is worried about the project because it has a high level of requirements uncertainty. The team has experience with hybrid projects, performs daily standups, and is committed to the project. The project manager is concerned about losing control of the project and would like to have a more central role. How should the project manager address this issue?

A、修改每日站会, 包括项目状态报告。Modify the daily standup meetings to include project status reporting.

B、将问题升级到变更控制委员会 (CCB) 并征求意见。Escalate the issue to the change control board(CCB) and ask for advice.

C、承担支持和授权项目团队完成工作的角色。Adopt the role of supporting and empowering the project team to do the work.

D、将项目的方法改为预测型方法。Change the approach for the project to a predictive approach.

答案: C

解析: 敏捷实践指南, 4.2.1.1-仆人式领导的促进作用, P35。项目经理成为仆人式领导时, 工作重

点就会从“管理协调”转向“促进合作”。促进者将帮助每个人各尽所能地思考和工作。促进者鼓励团队参与、理解，并对团队输出共同承担责任。促进者帮助团队创建可接受的解决方案。在混合型或敏捷项目中，项目经理是仆人式领导，主张应该信任并授权自己的团队，选 C。选项 A 错误，在每日站会中获得项目状态报告违背了敏捷方法中每日站会的本质。选项 B 错误，此题与 CCB 无关。选项 D 错误，这个项目有很高的需求不确定性，不适合预测型方法。

131 . 【单选题】（分值:1 分） 一个最近成立的敏捷团队在一天工作 12 个小时来完成冲刺承诺后筋疲力尽。在这种情况下，谁没有正确地履行自己的职责？ A recently formed agile team is exhausted after working 12-hourdays to fulfil sprint commitments. Who has NOT properly performed their duties in this situation?

- A、项目经理 Project manager
- B、团队成员 Team members
- C、产品负责人 Product owner
- D、Scrum 教练 Scrum master

答案: D

解析：Scrum Master 的角色是确保团队的工作条件，包括工作量，是适当的和可持续的。

132 . 【单选题】（分值:1 分） 项目经理正在领导一个处于高级阶段的项目。风险管理计划中所识别的所有高层级风险均已解决，对项目不再构成风险，只有低层级风险仍然存在，项目经理现在应该做什么？ A project manager is leading a project that is in an advanced stage.All high-level risks identified in the risk management plan have been resolved or are no longer a risk for the project. Only low-level risks remain. What should the project manager do now?

- A、降低项目风险的优先级，因为所剩余风险均为低层级风险。Reduce the priority of project risks as all remaining risks are low-level.
- B、对已识别的风险重新评估，并更新风险登记册。Reevaluate identified risks and update the risk register.
- C、通知干系人所有高层级风险均已解决。Notify stakeholders that all high-level risks have been resolved.
- D、将低层级风险重新归类为高层级风险。Reclassify low-level risks as high-level risks.

答案: B

解析：过程组：实践指南，P186，7.10-监督风险。风险在项目实施过程中处于动态变化，所以在识别出风险后不能置之不管。因此，需要对项目所可能面对的风险进行持续的跟踪和监督，更新风险所发生的概率和影响，这些变化要在风险登记册上有所体现，B 选项正确。选项 A，对风险等级的调整，要经过正确的评估，而不能凭借主观感受擅自调整。选项 C，根据风险管理计划中的报告方式，可以向关键干系人进行通报，但是未经正确评估即通报，欠妥。选项 D，同 A，错在擅自调整了风险的等级。

133 . 【单选题】（分值:1 分） 一家公司正在从预测方法向敏捷方法过渡。在最后两次冲刺评审期

间，产品负责人抱怨开发团队，指出增量不符合用户场景中定义的验收标准。开发团队抱怨定义了冲刺待办事项列表的产品负责人，因为待办事项列表中的事项不能在项目开始时约定的两周的冲刺中交付。作为服务型（仆人型）领导者，项目经理应该如何解决这种情况？A company is transitioning from a predictive to an agile approach. During the last two sprint reviews, the product owner complained about the development team, indicating that the increments do not meet the acceptance criteria defined in the user stories. The development team complained about the product owner, who is defining sprint backlog items, because the backlog items cannot be delivered during the 2-week sprints agreed to at the beginning of the project. How should the project manager resolve this situation in their new role as servant leader?

A、查组织过程资产（OPAs），找出类似的情况，并审查所采取的解决行动。Review the organizational process assets (OPAs) to find similar situations and review the resolution actions taken.

B、要求团队使用下一个冲刺来完成前几个冲刺剩下的所有技术债务。Request that the team use the next sprint to complete all technical debt remaining from the previous sprints.

C、将冲刺延长至 3 周，以完成产品负责人要求的工作。Extend the sprints to 3 weeks to allow the work requested by the product owner to be completed.

D、鼓励整个团队根据他们的角色被授权并对所做的决定负责。Encourage the whole team to be empowered and accountable for the decisions made according to their roles.

答案: D

解析：产品负责人负责定义产品待办事项列表，开发团队根据速度从产品待办事项列表中选择他们在冲刺中可以完成的工作量。根据题干，产品负责人单方面定义了冲刺待办事项列表，导致开发团队不能在规定时间内交付，角色职责出现偏差。项目经理需要明确团队的角色和职责，并鼓励他们对自己的工作拥有自主权。选项 B 错误，与技术债务无关。选项 C 错误，冲刺周期一般是固定的，不延期。

134 . 【单选题】（分值:1 分） 敏捷团队中某问题设计解决者，经常在不编写文档的情况下将方案告知团队成员，导致团队成员苦不堪言，建议怎么做？A problem solver in an agile team often communicates the solution to team members without writing documentation, causing team members to suffer. What do you recommend?

A、停止工作，直到提供文档。Stop working until documentation is provided.

B、审查导致该情况的流程。Review the processes that led to the situation.

C、要求提供文档。Request for documentation.

D、将此成员清除出团队。Clear this member from the team.

答案: C

解析：PM 应该排除障碍

135 . 【单选题】（分值:1 分） 项目经理加入一个项目，但项目经理在该项目所涉及的行业经验有限，在该项目的整个生命周期中，项目经理精心记录每个差距、问题和不一致性。但是，无论项目经理如何记录和跟踪生产问题，但问题都没有得到解决，这使项目交付面临风险。若要解决这些问题，项目经理事先应该做什么？A project manager joins a project in an industry with which they have limited experience.

A project manager joins a project in an industry with which they have limited experience.

Throughout the project's life cycle, the project manager meticulously documents each gap, problem, and inconsistency. However, production issues remain, unresolved; regardless of the project manager's efforts to record and track them, which puts project delivery at risk. What should the project manager have done to resolve these issues?

- A、调整范围基准和项目进度计划与客户需求保持一致 Aligned the scope baseline and project schedule to the customer's needs
- B、使用主题专家（SMEs）提供适合的应对行动 Used subject matter experts (SMEs) to provide suitable response actions
- C、审查干系人的需求与验收标准相匹配 Reviewed stakeholder requirements to match the acceptance criteria
- D、检查需求跟踪矩阵, 以确保它与可交付物相联系 Examined the requirements tractability matrix to insure that it linked to the deliverables.

答案: B

解析: 看到行业领域的事情, 一般都找专家判断。

136 . 【单选题】（分值:1 分） 一名团队成员因为没有完成昨天的任务, 在站立会议上被其他人公开批评。敏捷教练首先应该做什么来应对这种情况? A team member is openly criticized by others during a standup meeting for failing to complete yesterday's tasks. What should the agile coach do first to address the situation?

- A、强调基本规则, 然后专注于当天的活动和障碍。Emphasize the ground rules and then focus on today's activities and impediments.
- B、让讨论继续下去, 因为团队清楚当天的优先事项是很重要的。Let the discussion go on as it is important that the team is clear on priorities for the day.
- C、参照团队章程避免讨论。Avoid the discussion by referring to the team charter.
- D、在下一次冲刺回顾会议中向团队成员发表演讲。Address the team members involved during the next sprint retrospective.

答案: A

解析: 关键字“站立会议上被其他人公开批评”, 敏捷教练应该提醒团队成员遵守每日站会的规则, 通过强调规则, 敏捷教练可以提醒团队成员在站立会议中保持尊重和合作, 这有助于创建一个积极的团队环境, 鼓励开放的沟通和建设性的反馈。并强调站立会议的目的是了解当天的工作和障碍, 应把注意力回到今天的沟通上, 选择 A。

137 . 【单选题】（分值:1 分） 在项目执行过程中, 一名经验丰富的团队成员通知项目经理, 由于运营计划冲突, 他们不能参加所有预定的项目活动。项目经理该怎么做? During the execution of a project, an experienced team member informs the project manager that they cannot take part in all of the scheduled project activities due to a conflicting operational schedule. What should the project manager do?

- A、用团队中其他可用的资源替换团队成员。 Replace the team member with another available resource on the team.
- B、与团队成员的职能经理讨论情况, 看看是否可以调整时间表。 Discuss the situation with the team

member's functional manager to see if the schedule can be adjusted.

C、与项目管理办公室 (PMO) 核对完成活动所需的可用资源。Check with the project management office (PMO) on the available resources to complete the activities.

D、鼓励团队成员优先安排计划的项目活动。Encourage the team member to prioritize scheduled project activities.

答案: B

解析: 选 B。团队成员的职能经理负责其运营计划, 并可能能够调整计划, 以允许团队成员参与更多的项目活动。通过与职能经理讨论情况, 项目经理还可以确保团队成员的运营职责不会因其参与项目而受到负面影响。选项 A, 用团队中的其他可用资源替换团队成员, 可能不是最佳解决方案, 因为团队成员可能具有无法轻易替换的特定技能或知识。选项 C 并未解决团队成员日程冲突的问题。选项 D, 鼓励团队成员优先安排计划的项目活动可能无效, 因为团队成员可能没有能力改变其运营计划, 或者可能有冲突的优先级。

138 . 【单选题】 (分值:1 分) 当一个项目团队已经在一个项目上工作了几个月后, 这个项目被取消了。项目发起人向项目经理施加压力, 要求他尽快完成收尾工作, 这样项目团队就可以转移到其他工作上。项目发起人已经指示团队不要浪费时间为被取消的项目归档项目工件。项目经理应该如何处理这种情况? After a project team has been working on a project for several months, the project is cancelled. The project sponsor is putting pressure on the project manager to perform closeout duties as fast as possible so that the project team can move on to other work. The project sponsor has instructed the team not to waste time archiving the project artifacts for the cancelled project. How should the project manager handle this situation?

A、遵守项目发起人要求不存档项目工件的要求。Comply with the project sponsor's request to not archive the project artifacts.

B、将项目发起人的指示记录为归档的项目工件。Document the project sponsor's instructions as the archived project artifacts.

C、将项目工件存档到项目经理的本地计算机上, 以备将来参考。Archive the project artifacts on the project manager's local computer for future reference.

D、向项目管理办公室咨询, 以获得有关项目工件的指导。Consult with the project management office (PMO) for guidance on project artifacts.

答案: D

解析: 排除法, 归档是必须做的工作, 只有选项 D 体现了相关内容。PMO 可以提供关于适当处理项目工件的方法。

139 . 【单选题】 (分值:1 分) 一位敏捷项目经理已经开始在一家建设购物中心的公司工作。项目经理希望实施一些与项目相关的敏捷实践。为了获得不同干系人的支持, 项目经理应该做些什么?

An agile project manager has started working in a company that builds shopping centers. The project manager wants to implement some agile practices, which are relevant to the project. What should the project manager do in order to gain buy-in from the different stakeholders?

A、与相关的干系人组织一次会议, 解释敏捷的好处和与项目相关的实践。Organize a meeting with relevant stakeholders explaining the benefits of agile and the practices relevant for the project.

- B、将项目管理计划(包括建议的敏捷实践)发送给干系人。Send the project management plan, which includes the suggested agile practices, to the stakeholders.
- C、请项目管理办公室(PMO)获得干系人的支持,因为敏捷是一种不同于他们以前工作方式的方法。Ask the project management office (PMO) to get buy-in from the stakeholders, because agile is an approach that differs from their previous ways of working.
- D、与顾问召开会议,向干系人提供敏捷实践方面的培训。Organize a meeting with a consultant to provide training to the stakeholders on agile practice.

答案: A

解析: 为了获得不同干系人的支持,项目经理应该直接与干系人沟通,解释干系人可能有的任何关注或问题,选 A。

140 . 【单选题】(分值:1 分) 由于某些活动发生延迟,其中一位项目团队成员在未获得任何批准的情况下扩大了范围。项目经理接下来该做什么? Due to delays on some activities, one of the project team members has increased the scope without any approval. What should the project manager do next?

- A、评估对项目所做变更的影响。Evaluate the impacts of the changes that were made to the project.
- B、用新范围更新项目文档。Update project documentation with the new scope.
- C、删除这些变更,以符合最初需求。Remove the changes to match the original requirements.
- D、增加项目团队成员,以避免屡次发生进度计划延迟的情况。Add team members to the project to avoid more schedule delays.

答案: A

解析: 过程组: 实践指南, P165, 7.2-实施整体变更控制。虽然在做规划阶段我们编制了详细的行动路线图-项目管理计划,并要求按照项目管理计划实施,但是在执行阶段,总会有成员有意或者无意地不按照计划实施。遇到这种情况,首先需要后补变更控制流程,因为科学管理需要将纸面上的计划和实际的执行情况相互匹配,才能够测量实施绩效,提出纠正方案,所以下选项 A 正确。选项 B, 虽然说科学管理需要计划与执行相互匹配,但是也不能直接把团队成员擅自增加的范围直接纳入范围基准,而是必须通过变更的方式。这是因为变更控制流程除了包含对变更请求的评估以外,还包含了针对变更情况与关键干系人之间的沟通会。选项 C, 范围已经增加,是接受现状还是进行回退,要根据评估的结果来决策。选项 D, 针对团队成员的错误,应当强调变更管理的重要性,而不是替换团队成员。人是很难避免犯错的,需要从流程和程序上减少错误的发生。

141 . 【单选题】(分值:1 分) 早在执行阶段,项目经理就发现,事业环境因素(EEF)最近发生的变化将使实施成本大幅减少,而且还将缩减项目进度计划,项目经理该如何应对这种情况? Early in the execution phase, a project manager discovers that recent changes in enterprise environmental factors (EEFs) will severely reduce the implementation cost and shorten the project schedule. How should the project manager address this situation?

- A、与项目团队开会决定如何使用剩余预算。Meet with the project team to decide how the remaining budget will be spent.
- B、在项目收尾之前将额外预算留做管理储备。Keep the extra budget as management reserve until project closeout.

- C、给予团队额外时间，使其能够在原定期限内完成任务。Give the team extra time to finish tasks within the original timeline.
- D、遵照项目上报政策和沟通管理计划。Follow the project escalation policy and communications management plan.

答案: D

解析：过程组：实践指南，P307，机会应对策略-上报。“事业环境因素（EEF）最近发生的变化将使实施成本大幅减少”，“还将缩减项目进度计划”，对项目实施来说双重利好，机遇，要抓住。既减少了成本投入又减少时间投入，对于投入资源到项目中的组织来说，可以提升项目的收益，所以最好采用上报策略，由组织来决策如何处理节省下来的时间和成本，选项 D 正确。选项 A，违背职业道德，而且影响了项目的收益。选项 B，管理储备不由项目经理所掌握。选项 C，当前项目会提前完成而不是滞后。

142 . 【单选题】（分值:1 分）一个项目落后于进度，并超出预算。由于干系人压力增大，项目团队是在高压下工作，这导致了质量与生产经理之间的冲突，每一方都为项目延误和成本超支而指责对方。项目经理应该怎么做？

A project is behind schedule and over budget. As a result of increased stakeholder pressure, the project team has been placed under serious duress. This causes a conflict between the quality and production managers, with each blaming the other for the delays and cost overruns. What should the project manager do?

A、与两位经理会面，并要求他们立即结束冲突，以避免对项目造成负面影响 Meet with both managers, and ask them to immediately end the conflict to avoid negatively impacting the project.

B、与干系人讨论该情况，并遵照他们的建议处理冲突 Discuss the situation with the stakeholders, and follow their suggestions for dealing with the conflict.

C、与两位经理的主管会面，讨论可能的行动 Meet with the managers' supervisors to discuss possible actions.

D、查阅团队章程以了解如何处理这个冲突的指导方针 Refer to the team charter for guidelines on how to deal with this conflict.

答案: A

解析：PM 出面使用强迫，注意 C 找他们的主管是无能表现。

143 . 【单选题】（分值:1 分）一个敏捷团队已经开始了一个新项目。项目经理应该在什么时候组织他们第一次团队回顾？An agile team has started a new project. When should the project manager organize their first team retrospective?

A、当已经过去了几周。When more than a few weeks have passed.

B、当团队达到一个主要的里程碑。When the team reaches a major milestone.

C、当团队完成了一个重要增量的发布。When the team completes a release of a monumental increment.

D、当工作在团队中进展顺利。When the work is progressing well through the team.

答案: A

解析: 敏捷实践指南, 5.2.1-回顾, P51。团队成员可以决定在这些关键时刻进行回顾: 1、当团队完成一个发布或者加入一些功能时。这不一定是个巨大的增量。它可以是任何发布, 无论它有多小。2、自上次回顾以来, 又过了几周时间。3、当团队出现问题时, 以及团队协作完成工作不顺畅时。4、当团队达到任何其他里程碑时。综上所述, A 是最佳选项。选项 B 主要里程碑以及选项 C 重要增量发布不对, 达到任何里程碑、发布任何增量时都可以进行回顾。

144 . 【单选题】 (分值:1 分) 一个团队对于如何解决正在构建的产品的特性有不同的想法; 尽管两天前冲刺就开始了, 但双方仍未达成共识。项目经理该怎么做? A team has different ideas on how to address a feature of a product under construction and; although the sprint began two days ago, they have still not reached a consensus. What should the project manager do?

A、让产品负责人(关键的干系人)在不同的想法中做出选择。Ask the product owner, who is the key stakeholder, to choose among the different ideas.

B、小组提出想法, 请大家投票, 然后选择最受欢迎的想法。Propose ideas to the group, ask everyone to vote, and then choose the most popular idea.

C、安排一个会议, 让每个人都有机会对每个想法表达自己的意见, 然后投票决定。Schedule a session to give everyone the chance to express their opinions about each idea, then vote and decide.

D、提出对每个想法的赞成和反对意见, 并试图在一个便利的会议上达成共识。Offer an opinion about the pros and cons of each idea and try to reach a consensus in a facilitated meeting.

答案: C

解析: 敏捷团队为自组织团队, 意见不同时, 敏捷教练需要提供帮助, 进行集体决策, 选 C。

145 . 【单选题】 (分值:1 分) 一个团队已经工作了两个月, 但持续没有完成计划的用户故事。项目经理应该如何解决这个问题? A team has been working for two months and has consistently missed planned user stories. How should the project manager address this issue?

A、保证冲刺的大小与迭代周期相匹配。Ensure the sprint size is appropriate for the iteration duration.

B、参与招聘高技能的资源来增强技能。Engage in recruiting a highly skilled resource to reinforce the skills.

C、建议改变迭代周期以确保如期完成任务。Promote changing the iteration duration in order to commit as planned.

D、考虑使用奖励系统来鼓励按时交付。Consider using a reward system to encourage timely delivery.

答案: A

解析: 选项 A 是最佳选项, 如果团队在一个迭代周期内承担的工作过多, 会导致完不成计划故事。项目经理应该与团队一起评估冲刺的大小, 并确保它适合迭代周期, 选 A。选项 C 错误, 迭代周期通常是固定的, 比如两周或四周, 一般不会因为未完成用户故事而改变迭代的时间。

146 . 【单选题】 (分值:1 分) 项目经理正在管理一个混合项目。一名干系人直接联系了团队成员

并要求进行变更。由于这个请求，团队成员被从他们的工作中分心，导致生产力下降。团队成员应该怎么做？ A project manager is managing a hybrid project. A stakeholder has directly contacted a team member and has requested a change. Due to the request, the team member was distracted from their work, which caused a loss in productivity. What should the team member do?

A、通知 Scrum Master，以便可以直接与干系人讨论更改。Inform the scrum master so that the change can be discussed directly with the stakeholder.

B、通知 Scrum Master 关于干系人的变更请求以及这对生产力的影响。Inform the scrum master regarding the stakeholder's request for a change and the impact this has had on productivity.

C、告知干系人，新需求的正确程序是直接提供给项目经理。Inform the stakeholder that the correct procedure for new requirements is to provide it directly to the project manager.

D、告知干系人，新需求的正确程序是直接提供给变更控制委员会（CCB）。Inform the stakeholder that the correct procedure for new requirements is to provide it directly to the change control board(CCB).

答案: B

解析：Scrum Master 负责确保团队能够专注于他们的工作。当外部打扰或请求影响到团队的生产力时，Scrum Master 应起到协调和沟通的作用。因此选 B。

147 . 【单选题】（分值:1 分）项目经理从项目团队和供应商处收到一连串电子邮件，争论最近收到的一个可交付物。项目团队认为该可交付物未能满足特定需求，但供应商却坚持他们不知道这个需求。项目经理首先应该查阅哪份文件？

A project manager receives a chain of e-mails from the project team and vendor,arguing about a recently received deliverable.The project team believes that the deliverable fails to meet a specific requirement,but the vendor maintains they are unaware of this requirement.To what should the project manager first refer?

A、需求管理计划 Requirements management plan.

B、工作分解结构(WBS) Work Breakdown structure(WBS).

C、沟通管理计划 Communication management plan.

D、工作说明书（SOW） Statement of works(SOW).

答案: D

解析：过程组：实践指南 P216，采购工作说明书。项目经理与供应商打交道应该基于外部文件而非内部文件，只有 D 是与供应商打交道的外部文件。里面确定了规格、数量、质量水平、绩效数据等等。 其他选项：ABC 都是内部文件。

148 . 【单选题】（分值:1 分）在用户测试期间，客户同意最终产品一天后，客户表示最终产品可能不被接受。解决这个问题，项目经理的第一步应该是什么？ During user testing, a client agrees to the final product. One day later, the client indicates that the final product MAY NOT be acceptable. What should be the project manager's first step for resolving this issue?

A、与客户讨论问题，并咨询项目的验收标准。Discuss concerns with the client and consult the project's acceptance criteria.

B、审核项目的质量管理计划。Review the project's quality management plan.

- C、审查项目的需求文档。Review the project's requirements documentation.
- D、参考项目章程和经验教训登记册。Refer to the project charter and lessons learned register.

答案: A

解析: 客户说最终产品可能是不可接受的, 所以, 项目经理应该和客户一起审查验收标准, 看看是否遗漏了什么, 并了解为什么客户认为产品可能是不可接受的。满足所有验收标准意味着干系人的需求已经得到满足。

149 . 【单选题】 (分值:1 分) 与关键干系人一起对项目管理计划审查后, 项目经理被告知 18 个月的发布计划是不可接受的, 产品应在 6 个月内推出, 根据新的时间表, 项目经理该做什么? After reviewing the project management plan with key stakeholders, the project manager was told that an 18-month release plan was unacceptable and the product should launch in six months. Based on the new timeline, what should the project manager do?

- A、审查项目待办事项列表, 查明哪些是高优先级事项, 并指出符合预期期限的最小可行性产品 (MVP) 。 Review the project backlog looking for high-priority items and come up with a minimum viable product (MVP) that fits the expected timeline.
- B、与干系人一起回顾关键路径, 解释为什么不可能在预期期限内交付范围内的所有成果。Go over the critical path with stakeholders, explaining why it is not possible to deliver all the scope in the expected timeline.
- C、寻求发起人批准将项目预算增至三倍, 增加雇佣人员, 以弥补被压缩的进度计划。Seek approval with the sponsor to triple the project budget, hiring more people to compensate for the compressed schedule.
- D、制定加班计划, 运用赶工和快速跟进方法, 并将失败的风险告知项目干系人。Plan for overtime. apply crashing and fast tracking, and share the risk of failure with project stakeholders.

答案: A

解析: 敏捷实践指南, P22, 3.1.3 增量型生命周期的特征。“项目经理被告知 18 个月的发布计划是不可接受的, 产品应在 6 个月内推出”, 关键干系人迫切需要尽早提供产品来赢得市场竞争, 所以在 18 个月后才能提供产品, 会失去推广窗口期, 进而导致竞争失利。要能够尽快的推出所需产品, 就需要对产品功能进行梳理, 梳理出哪些功能和需求具有高优先级, 在 6 个月后推出的首款产品中要具备这些必备的功能, 从而能够以最小的成本、最快的速度来获得用户反馈和市场验证, 尽早获取价值。这种具备了主要功能及特色的产品被称为 MVP (Minimum Viable Product, MVP), 所以 A 选项正确。选项 B, 对于项目经理来说, 项目的成果是为了满足商业需要, 所以即便通过解释说服干系人接受了 18 个月工期的进度安排, 从项目的最终目标来看, 项目也处于失败的边缘。选项 C, 最小可行性产品 (MVP) 不仅仅是考虑快, 还要兼顾最小的成本投入, 所以为了快而增加资源投入, 违背了 MVP 的管理原则。选项 D, 与 C 同理。

150 . 【单选题】 (分值:1 分) 一个项目经理的新雇主决定使用敏捷交付方法来实现一个新的会计系统。首席财务官 (CFO), 同时也是项目发起人, 致力于一种新的工作方式, 但没有产品负责人的经验。项目经理的背景包括作为敏捷实践者和 Scrum 主管的几年经验。项目经理在项目开始时应该做什么? A project manager's new employer decided to use an agile delivery approach to implement a new accounting system. The chief financial officer (CFO), who is also the project

sponsor, is committed to a new way of working but does not have experience as a product owner. The project manager's background includes a couple of years' experience as an agile practitioner working as a scrum master. What should the project manager do at the start of the project?

A、与开发团队合作, 帮助项目发起人获得相关技能。Collaborate with the development team to help the project sponsor acquire the relevant skills.

B、承担产品负责人的角色, 直到项目发起人准备接管产品负责人的角色。Assume the product owner role until the project sponsor is ready to take over the product owner role.

C、延迟系统的构建, 直到项目发起人准备好接管产品负责人的角色。Delay the build of the system until the project sponsor is ready to take over the product owner role.

D、与项目发起人合作并协助其建立产品待办事项列表并确定优先次序。Work with and assist the project sponsor in building and prioritizing the product backlog.

答案: D

解析: 可采用排除法。选项 A 错误, 开发团队的主要任务是实现用户故事, 而不是培训产品负责人。选项 B 错误, 项目经理不能承担产品负责人的角色。选项 C 错误, 延迟系统的构建不可取。选 D 正确, 产品负责人的主要职责是管理产品待办事项列表, 其中包括确定优先级和定义用户描述。在这种情况下, 尽管 CFO 没有产品负责人的经验, 但项目经理可以提供必要的培训和支持, 以帮助 CFO 获得作为产品负责人的新角色所需的相关技能。

151 . 【单选题】 (分值:1 分) 项目经理从一个敏捷环境中引入了一位新团队成员到一个预测性环境中工作。项目经理希望利用这位新团队成员的敏捷经验与现有团队成员合作。项目经理应该如何有效地整合这位新团队成员? A project manager brings in a new team member from an agile environment to work in a predictive environment. The project manager expects to leverage the new team member's agile experience with the existing team members. What should the project manager do to integrate the new team member effectively?

A、培训新团队成员了解预测性项目管理方法。Train the new team member in the predictive project management approach.

B、承认聘用这位新员工对现有团队是一个风险。Acknowledge that hiring this new employee is a risk to the existing team.

C、与新团队成员设定期望并解释需要什么。Set expectations with the new team member and explain what is needed.

D、与所有团队成员会面并解释新员工的职位。Meet with all team members and explain the new employee's position.

答案: C

解析: 选 C, 有效的团队整合需要明确的期望和清晰的沟通。项目经理应该与新团队成员设定期望并解释其在预测性环境中的具体职责和需要, 这可以帮助新成员理解他们的角色以及他们如何利用自己的敏捷经验来支持项目。选项 A 不是最佳选项, 了解预测性项目管理方法对新团队成员有帮助, 但整合的关键是在于沟通期望、职责和需求。选项 D 不是最佳选项, 介绍新员工及其职位是必要的, 但这只是整合过程的一部分, 更重要的是设定清晰的期望和职责, 以确保新成员和现有团队的协同工作。

152 . 【单选题】（分值:1 分）一家主要从事预测项目的公司正在进行组织转型。项目经理直接与项目发起人的副总裁合作，项目经理被要求使用混合方法，通过使用冲刺在定义的日期之前完成交付。项目经理首先应该做什么？ A company mainly engaged in forecasting projects is undergoing organizational transformation. The project manager works directly with the vice president of the project initiator, and is required to use a hybrid approach to complete delivery by a defined date using sprints. What should a project manager do first?

- A、正式确定产品负责人的分配 Formally determine the allocation of product owners
- B、审查公司中的类似项目 Review similar projects in the company
- C、设定项目的目的、使命和愿景 Set the purpose, mission, and vision of the project
- D、完成待办事项列表的工作 Complete the work of the to-do list

答案: C

解析：敏捷实践指南，5.1-项目章程和团队章程，P49。每个项目都需要一个项目章程，这样项目团队就能了解项目重要的原因、团队的前进方向以及项目的目标，这样团队后续才能更好地协作，选 C。

153 . 【单选题】（分值:1 分）一个大型项目的工作分解结构（WBS）显示，2 级项目计划几乎没有提供有关活动，依赖关系以及所需资源的信息。若要评估项目持续时间，项目经理应该做什么： The work breakdown structure(WBS)for a large project shows that level 2 plans provide little information on activities,dependencies,and required resources. What should the project manager do to assess the project's duration?

- A、制定 WBS 词典 Develop a WBS dictionary.
- B、执行自下而上估算 Perform bottom-up estimating.
- C、分析资源分解结构(RBS) Analyze the resource breakdown structure(RBS).
- D、制定资源日历 Develop the resource calendar.

答案: A

解析：过程组：实践指南 P344，范围基准-WBS 词典。题干中提到的活动的逻辑关系、所需要的资源都在 WBS 词典里。

154 . 【单选题】（分值:1 分）开发银行产品的项目正处于执行阶段，政府的新法规对产品开发产生了重大影响，干系人关心计划的利益是否仍然有效和可实现。项目经理应该首先做什么？ The project to develop bank products is currently in the execution stage, and new government regulations have had a significant impact on product development. Stakeholders are concerned about whether the benefits of the plan are still effective and achievable. What should a project manager do first?

- A、重新验证并重新预测收益基准和目标 Revalidate and repredict revenue benchmarks and targets
- B、将问题上报给发起人并请求更多资金 Report the issue to the initiator and request more funding
- C、展示实现目标的进度并重新验证项目工作计划 Show progress towards achieving goals and revalidate project work plan
- D、优化干系人需求和项目目标之间的一致性 Optimize consistency between stakeholder needs and project objectives

答案: A

解析: 根据题干, 干系人关心计划的利益在新法规下是否仍然有效和可实现, 合规大于天, 这时最好的措施是在新法规下, 重新审视和预测项目的收益基准和目标, 选 A。

155 . 【单选题】 (分值:1 分) 项目经理被分配到一个新项目。项目管理办公室 (PMO) 和项目经理一致认为, 这是推行每日站会的适当机会。项目团队从未使用过这样的工具, 一些成员正在挑战这一决定。在这种情况下, 项目经理应该怎么做? A project manager is assigned to a new project. The project management office (PMO) and the project manager agree that this is the right opportunity to include daily standup meetings. The project team has never used such tools, and a few members are challenging the decision. What should the project manager do in this situation?

A、聘请外部供应商以迭代方法执行设计阶段。Engage an external vendor to perform the design phase under an iterative approach.

B、要求熟悉迭代方法的新团队成员被分配到这个项目中。Request that new team members familiar with iterative approaches be assigned to this project.

C、更新项目时间表, 将每日站会作为项目设计阶段的一部分。Update the project schedule to consider a daily standup as part of the project design phase.

D、定义基本规则、职责和冲突管理策略。Define the ground rules, responsibilities, and conflict management strategies.

答案: D

解析: 根据题干, 一些成员对新的工具有抵触, 为了解决这种情况, 项目经理应该与团队成员一起制定团队章程, 包括基本规则、冲突处理策略等, D 选项合适。

156 . 【单选题】 (分值:1 分) 在项目的初始阶段, 通过了一项新法规。这项法规有可能会影响到项目的进度和预算。开始规划阶段之前, 项目经理应该做什么?

During a project's initial phase, a new regulation is introduced. The regulation has the potential to impact the project's schedule and the budget. What should the project manager do before beginning the planning stage?

A、执行定性风险分析 Perform a qualitative risk analysis.

B、将该风险包含在项目章程中 Include the risk in the project charter.

C、更新风险应对计划 Update the risk response plan.

D、请求变更进度计划和预算 Request a change to schedule and budget.

答案: B

解析: 题干中明确说了是启动阶段 (initial Phase), 同时也说了法规。说明制定项目章程时要考虑法律这个制约因素, 作为高层次风险纳入项目章程。 其他选项: ACD 都不是启动阶段

157 . 【单选题】 (分值:1 分) 在冲刺评审会议上, 其中一位主要干系人提出了一项新需求, 该需

求非常关键，应首先加以考虑。在这种情况下，你作为产品负责人，接下来要做什么？

During the sprint review meeting, one of the key stakeholders came up with a new requirement which is highly critical and should be taken up first. What would you do next as a product owner in this case?

- A、将需求添加到下一个迭代的待办事项列表中 Add the requirement to next iteration backlog
- B、将需求添加到产品待办事项列表中 Add the requirement to the product backlog
- C、召开一个冲刺计划会议，并与团队讨论这个需求 Hold a sprint planning meeting and take up this requirement with the team
- D、在评审会议上通知团队成员，下一步需要处理这个需求 Inform the team members in the review meeting that they need to work on this requirement next

答案: B

解析：冲刺评审会议主要有两个主要作用，一是评审本次迭代的潜在产品增量，二是与外部干系人进行交互。当外部干系人在冲刺评审会议中提出了新的需求，PO 可以加入待办事项列表中，但是只能由 PO 来最终决定需求优先级。选项 A 错误，需求是不是下个迭代做，是不是马上做，需要 PO 根据产品待办事项列表中的所有需求，进行评估和决策，而不是在这个冲刺评审会议中直接决定。选项 B 正确，外部干系人提出的任何需求，都是要先加入待办事项列表中。选项 C 错误，与团队讲解和讨论需求，应该在待办事项梳理会议中进行。选项 D 错误，需求是否马上做，需要由 PO 进行决策，根据产品待办事项列表中的所有需求，进行评估和决策。而不是直接通知团队成员马上处理。

158 . 【单选题】（分值:1 分）一个团队意识到项目无法访问完成当前迭代所依赖的数据；然而，该团队不确定消除这一障碍的可用选项。项目经理接下来应该做什么？ A team realizes that there is no access to data that the project depends on to complete the current iteration. This dependency was known; however, the team is unsure of the available options to remove this obstacle. What should the project manager do next?

- A、指导团队确定替代方案。 Guide the team to determine alternatives.
- B、将依赖任务移动到下一次迭代。 Move the dependent task to the next iteration.
- C、将问题升级到公司的 IT 经理。 Escalate the issue to the company's IT manager.
- D、将问题升级到项目发起人。 Escalate the issue to the project sponsor.

答案: A

解析：选 A，作为项目经理，第一步是与团队一起分析情况，并确定消除障碍的潜在替代方案。只有在没有其他替代方案或问题严重且紧急时，才应考虑将从属任务转移到下一次迭代或将问题升级到更高级别。

159 . 【单选题】（分值:1 分）项目经理希望确保干系人能充分参与项目的整个生命周期，项目经理应该在干系人参与计划中包含下列哪一项？

A Project manager want to ensure sufficient stakeholder participation throughout a project's in cycle. What should the project manager include in the stakeholder engagement plan?

- A、干系人的权力/利益方格 Stakeholder power/interests grid
- B、由干系人提出的变更请求 Change Request initiated by Stakeholders

- C、期望的当前干系人参与水平 Desired and current stakeholder engagement levels
- D、干系人对项目运作的反馈 Feedback from stakeholder on project operations

答案: C

解析: 此题翻译不准确, 其实问的是需要哪些材料来确定干系人参与计划 c 最为合适。

160 . 【单选题】 (分值:1 分) 一个项目经理从客户那里收到了一份提案请求 (RFP) 。客户对需求非常清楚。一个需求分析必须在项目的第一个月完成, 客户希望每两周看到一个工作演示的完成, 项目经理应该使用什么项目方法? A project manager received a Request for Proposal (RFP) from a client. The customer is very clear about their needs. A requirement analysis must be completed in the first month of the project. The client wishes to see a work demonstration completed every two weeks. What project method should the project manager use?

- A、预测型的需求分析和敏捷型的项目交付。Predictive requirement analysis and agile project delivery.
- B、迭代法用于项目的需求分析和交付阶段。The iterative method is used in the requirements analysis and delivery phase of a project.
- C、敏捷项目的所有阶段, 包括需求分析和交付。All stages of an agile project, including requirement analysis and delivery.
- D、对项目的需求分析和交付阶段进行预测。Predict the requirements analysis and delivery phase of the project.

答案: A

解析: 预测型方法会在项目开始时定义所有的需求, 敏捷方法强调的是灵活性和快速响应变化, 并且要求定期展示项目的进展给客户, 故选 A。

161 . 【单选题】 (分值:1 分) 在一个每日站会中, 一个团队成员已经连续五天提供相同的更新。这项任务位于关键路径上, 现在有可能导致进度延迟。项目经理应该怎么做? In a stand-up meeting, a team member had provided the same update five days in a row. This task is on a critical path and now has the potential to cause delays. What should a project manager do?

- A、通知项目发起人关于延迟的情况。Keep the project sponsor informed about the delay.
- B、将任务重新分配给团队的另一个成员。Reassign the task to another member of the team.
- C、通过提供额外的资源来支持团队成员立即完成任务。Support the team member by providing one more resource to complete the task immediately.
- D、询问团队成员是否存在障碍, 并帮助移除障碍。Ask the team member if there is an impediment, and help to remove the blockers.

答案: D

解析: 项目经理应帮助团队成员消除障碍。根据题干, 团队成员已连续几天在站会中提供相同的更新, 这一般意味着他们遇到了某种阻碍或问题, 导致任务无法继续。项目经理的首要任务是与团队成员沟通, 了解是否存在障碍, 以帮助团队成员顺利完成任务。

162 . 【单选题】（分值:1 分）项目经理被分配到一个正在进行的复杂项目。团队每次迭代都在交付价值。然而，可交付物是内部的，客户并不知道可交付物。项目经理应该采取什么行动？ A project manager is assigned to an ongoing complex project. The team is delivering value each iteration. However, the deliverables are internal and the customers are unaware of the deliverables. Which action should the project manager take?

A、要求内部销售团队让客户了解交付的价值。Ask the internal sales team to keep the customer informed of the delivered value.

B、评估各种交付选项，以便立即向客户展示价值。Evaluate various delivery options in order to immediately demonstrate value to the customer.

C、告知客户进展情况，并就最终可交付物向客户更新。Inform the customer about the progress and update them on the final deliverables.

D、等待一个重要的里程碑完成，然后通知客户进度。Wait for an important milestone to complete and then inform the customer of the progress.

答案: B

解析：关键词“客户并不知道可交付物”，敏捷方法强调与客户合作，项目经理应该定期安排评审会议，尽早向客户展示价值，以收集客户反馈，确保其满意度。选项 B 最佳。

163 . 【单选题】（分值:1 分）在执行阶段，一个已签约的第三方供应商交付了项目的主要组件之一。虽然该供应商按时交付组件，但项目经理发现该组件未能满足批准的标准。由于项目处于收尾和移交的最终阶段，项目经理应该做什么？

A contracted third-party vendor delivered one of the main components of the project during the execution phase. Although the vendor delivered on-time,the project manager discovers that the component failed to meet the approved standards. Since the project is in its final phase of closure and handover, what should the project manager do?

A、审查该组件的记录和文件 Review the component's records and documents.

B、在项目管理办公室(PMO)的指导下结束该项目 Close the project with guidance from the project management office(PMO).

C、将组件未能满足标准记录下来,将其传达给供应商,然后结束项目 Note that the component failed of meet standards,communicate it to the vendor,and close the project.

D、通过查阅对供应商工作的正式验收文件来调查该问题 Investigate the issue by referring to the formal acceptance of the vendor's work.

答案: D

解析：过程组：实践指南 P215，采购文档。采购文档包含用于管理采购过程的完整支持性记录，包括工作说明书、支付信息、承包商工作绩效信息、计划、图纸和其他往来函件。组件的规格、质量要求在工作说明书里，工作说明书等采购文档可以做为对供应商的验收文件，来确认供应商是否达到了规格标准。题干中处于收尾过程中回顾当时的采购问题，可以查询之前的采购文档。 其他选项：A 的描述没有 D 准确。B 跟题目无关，不对。C 还要找到原因以后才能做为经验教训被记录下来。

164 . 【单选题】（分值:1 分）项目团队已完成项目管理计划中的所有可交付物。该团队期待尽快做出收尾决定。但是，项目经理正在努力向干系人证明该决定的合理性。若要避免这个问题，项目经理应该事先做什么？

The project team has completed all the deliverables in the project management plan. The team is expecting a closure decision to be made soon. However, the project manager is struggling to justify the decision with the stakeholders. What should the project manager have done to avoid this issue?

- A、定义项目可交付物的验收标准 Defined the project deliverable's acceptance criteria。
- B、确认满足发起人的期望 Verified that the sponsor's expectations were met。
- C、在进入最终产品阶段之前解决所有客户投诉 Addressed all customer complaints before going into the final product phase.
- D、确保最终产品符合承诺的业务价值 Ensure that the end product complied with the committed business value.

答案: A

解析：过程组：实践指南 P169，7.3-确认范围。书上描述本过程的主要作用是，使验收过程具有客观性。题干的意思是说，可交付物做完了，但是干系人的验收遇到了困难。因此，确认范围一定要有客观的验收标准，这样就不用被干系人左右。 其他选项：B 不能只满足发起人的，CD 都非验收做的事。

165 . 【单选题】（分值:1 分）一个项目需要进行在一个新国家销售产品的可行性研究，项目经理应该使用什么合同类型？

A project requires that a feasibility study be conducted for the sale of products in a new country. What type of contract should the project manager use?

- A、成本加奖励费用合同（CPAF） Cost plus award fee(CPAF).
- B、成本加激励费用合同（CPIF） Cost plus incentive fee(CPIF).
- C、工料合同（T&M） Time and material(T&M).
- D、总价加经济价格调整合同（FP-EPA） Fixed price with economic price adjustment(FP-EPA).

答案: C

解析：过程组：实践指南 P345，工料合同。因为该项目处在可行性研究阶段，项目的工作范围是还不明确的；而且还是在新国家进行的可行性研究，这个过程一般会采取专家判断法，因此工料合同是合适的。

166 . 【单选题】（分值:1 分）一个项目正处于执行阶段，为了节省时间和获得奖金，团队成员希望快速交付一些已准备好的可交付物，因此必须删去质量控制相关的任务。项目经理应该怎么做？

A project is in its execution phase, and some deliverables are almost ready to go to the client. Team members want to quickly hand off these deliverables to save time and receive their bonus. To achieve this quality-control-related tasks will need to be eliminated. What should the project manager do?

- A、完成项目，签发变更请求，并请求一支新资源替换不合规的部分 Finalize the project, issued a change request and request a new team due to noncompliance.
- B、向项目发起人和管理层报告该问题，防止支付效率奖金 Reports the issue to the project sponsors

and management to prevent the efficiency bonus from being pay

C、让团队成员查阅质量管理计划并向项目发起人报告道德问题 Refer the team members to the quality management plan and report ethics to the project sponsor.

D、将可能不满足客户要求的风险更新到风险登记册中 Update the risk register with potential unmet customer requirements.

答案: C

解析: 团队成员为了奖金, 选择忽视质量, 偷工减料。不可取, 要让团队成员必须按照质量管理计划来做。 其他选项: A 直接收尾项目不对, B 后半句不对, D 也接受了成员的建议不对。

167 . 【单选题】 (分值:1 分) 由于项目涉及一个他们不熟悉的行业, 项目经理很难定义其产品的质量标准 and 测量指标。项目经理应该做什么?

Because a project involves an industry with which they are unfamiliar,a project manager is having difficulty defining the quality standards and metrics for its project. What should the project manager do?

A、查询类似项目的经验教训 Consult the lessons learned registers of similar projects

B、密切监督项目质量 Closely monitor the project's quality

C、拒绝项目经理的职位 Decline the project manager position

D、带一位专家到项目团队 Bring an expert to the project team

答案: D

解析: 过程组: 实践指南 P274, 专家判断。一个新的行业, 一般行业的问题都找专家会更好。 其他选项: A 也可以, 不过没有 D 来得更有效。

168 . 【单选题】 (分值:1 分) 一个项目团队成员生病了, 几周内不能回到项目中来。在每日站会上, 团队分享了他们的担忧, 因为生病的团队成员是他们正在开发的组件中唯一熟练的人。项目经理应该做些什么来防止这种情况发生呢? A project team member is sick and will not be able to return to the project for a few weeks. During the daily meeting, the team shares their concerns as the sick team member was the only one skilled in the component they were developing. What should the project manager have done to prevent this?

A、要求为组件的构建提供可靠的文档。 Requested robust documentation for the component's build.

B、将特定组件的开发外包给另一个团队。 Outsourced development of the specific component to another team.

C、在每个组成部分获得超过一种熟练的资源。 Acquired more than one resource skilled in each component.

D、促进项目期间跨职能知识转移。 Facilitated cross-functional knowledge transfer during the project.

答案: D

解析: 敏捷实践指南, P42, 4.3.3 通才型专家。 敏捷团队中, 要防止只有一个人能够完成特定工

作所带来的制约，最好是建立跨职能团队，并进行知识转移。

169 . 【单选题】（分值:1 分）项目经理在一个平衡矩阵式组织中管理一个中等优先级项目。现在，更高优先级的项目需要该项目的一些团队成员。若要确定哪些资源对其项目可用，项目经理应该做什么？

The project manager manages a medium priority project in a balanced matrix organization. Now, higher priority projects require some team members from that project. What should a project manager do to determine which resources are available for their project?

- A、与每个资源核对，以了解他们的工作量 Check with each resource to undermine their workload
- B、审查资源管理计划 Review the resource management plan.
- C、询问项目管理办公室（PMO） Ask the project management office(PMO).
- D、与职能经理沟通 Communicate with the functional managers.

答案: B

解析：过程组：实践指南 P228，资源管理计划。资源的可用性在资源管理计划里。其他选项：A 一个个核对不需要，看文件就行。C 无须上报找领导。D，有现成的文件，不用找职能经理。

170 . 【单选题】（分值:1 分）项目经理正在领导一个涉及跨职能需求和变更的新项目，一些关键干系人正在抵制这些变更，项目经理应该做什么？

A project manager is leading a new project that involved cross-functional requirements and changes. Some key stakeholders are resisting the changes. What should the project manager do?

- A、收集干系人需求 Gather stakeholder requirements.
- B、请项目管理办公室(PMO)协助 Ask the project management office(PMO) for assistance.
- C、举行引导式研讨会 Conduct a facilitation workshop.
- D、计划团队建设练习 Plan a team-building exercise.

答案: C

解析：过程组：实践指南 P274，引导。引导式研讨会就是定义跨职能的需求并协调干系人需求差异的。

171 . 【多选题】（分值:1 分）一个项目正在接近收尾阶段，项目经理收到一封来自关键干系人的电子邮件，他抱怨项目文档和工件没有被更新。项目经理指派一名项目专家支持项目管理办公室（PMO）更新项目文档和工件的工作。项目经理应该要求项目专家采取哪三种行动？（选择三个）

A project was nearing completion when the project manager received an email from a key stakeholder complaining that the project documentation and artifacts had not been updated. The project manager assigns a project specialist to support the Project Management Office (PMO) in updating project documentation and artifacts. What are the three actions a project manager should ask a project expert to take? (Choose three)

- A、为文档创建质量保证计划。Create a quality assurance plan for the documentation.
- B、确定项目文件的组成部分。 Identify the components of the project documentation.
- C、只存档文件的最初版本和草稿版本。 Archive only the initial and draft versions of the documents.

- D、确保文件以一种容易检索的形式存在。Ensure that the documents are in an easily retrievable form.
- E、在文件创建的时候收集它们。Collect the documents at the time of their creation.

答案: BDE

解析: 选项 B 正确, 因为项目专家需要了解哪些文档和工件是项目文档的一部分, 这将有助于确保在更新过程中不会遗漏任何关键文档。选项 D 正确, 因为易于检索文档对于将来的参考、审计或任何经验教训活动都是至关重要的, 它还可以帮助任何在项目结束后需要审查或使用这些文件的干系人。选项 E 正确, 所有文档应当在创建时就被收集起来, 因为这样可以确保所有重要的项目文档都被记录并保存下来, 这也有助于确保所有的文档都被准确地归档, 包括所有的更改、修订和更新。选项 A 错误, 项目管理中没有质量保证计划, 而且有关质量的计划应该在规划阶段创建。

172 . 【多选题】 (分值:1 分) 项目团队正在规划一个信息有限的进度计划。团队在识别详细任务和估计任务持续时间方面存在问题。项目经理应该使用哪三种技术? (选择三个) The project team is planning a schedule with limited information. The team is having issues identifying the detailed tasks and estimating task durations. Which three techniques should the project manager use? (Choose three)

- A、滚动式规划及适应性方法。Rolling wave planning and an adaptive approach.
- B、确定任务或可交付物规模的相对估计。Relative estimation to determine the task or deliverable sizes.
- C、进行迭代和审查以不断地适应计划。Iterations and reviews to continuously keep adapting the plan.
- D、基于工作分解结构 (WBS) 的自下而上估算。Bottom-up estimating based on a work breakdown structure (WBS).
- E、包括里程碑和截止日期的甘特图。Gantt chart that includes milestones and deadlines.

答案: ABC

解析: 根据题干, 敏捷方法更适合, 选项 ABC 最佳。选项 A 正确, 滚动式规划和适应性方法是在项目开始阶段信息有限或不确定性较大时常用的规划策略。适应性方法是一种灵活的项目管理策略, 它允许团队在项目进行中根据实际情况和需求变化进行调整, 这种方法特别适合于快速变化或有许多未知因素的项目环境。选项 B 正确, 相对估算是敏捷方法中的一项估算技术。选项 C 正确, 在信息有限的环境中, 迭代方法允许团队根据每次迭代的反馈和学习不断地调整他们的计划。定期审查有助于获得洞察力, 并对计划进行必要的调整。选项 D 和 E 错误, 详细信息不明确, 无法自下而上估算, 也无法绘制甘特图。

173 . 【多选题】 (分值:1 分) 一位发起人要求项目满足既定的质量标准。因此, 发起人要求项目经理提供稳定的计量方法来确保满足质量要求。项目经理应该进行哪三项操作? (选择三项) A sponsor requires that the established quality standards for the project be met. As a result, the sponsor asks the project manager for stable measures to ensure that the quality is met. Which three actions should the project manager do?(Choose three)

- A、迭代规划中, 确定满足质量标准的验收标准。Identify in the iteration planning the acceptance criteria that meet quality standards.

- B、在回顾会上确定满足质量标准的验收标准。Identify the acceptance criteria during the retrospective that meet the quality standards.
- C、分析经验教训，确定质量标准中适当的测试指标。Analyze the lessons learned to determine appropriate testing metrics in quality standards.
- D、根据质量标准在已验证交付物上纳入性能指标。Incorporate performance metrics on the verified deliverables according to quality standards.
- E、进行风险分析，确定不遵守质量标准的影响。Perform a risk analysis to determine the impact of not complying with quality standards.

答案: ACD

解析：过程组：实践指南，5.14-规划质量管理，P105。选项 A 正确，这确保了在迭代开始就明确了符合质量标准的具体目标，有助于指导开发过程中的质量保证活动。选项 C 正确，从经验教训中学习并确定适当的测试指标可以帮助项目满足特定的质量标准。选项 D 正确，通过在交付物上实施性能指标，可以持续监控和验证其符合质量标准。选项 B 错误，回顾会议通常是在迭代结束时进行，在这个时候确定验收标准为时已晚，因为验收标准应该在迭代开始时就已经确定。选项 E 错误，它更多地关注于评估不遵守质量标准的风险，而不是直接提供确保质量的稳定措施。

174 . 【多选题】（分值:1 分）一位项目经理正在为一家初创公司领导一个敏捷项目。虽然这是该组织的第一个此类项目，但可能会有更多类似的项目紧随其后。因此，项目经理希望确保在这个项目中获得的知识能够用于未来的项目。下列哪一种做法将最好地支持知识转移，以造福未来的项目？（选择三个）

A project manager is leading an agile project for a startup company. Although this is the first such project for the organization, there will likely be many more similar projects to follow. Therefore, the project manager wants to ensure that the knowledge gained during this project is used for the benefit of future projects. Which of the following practices will best support the transfer of knowledge to benefit future projects? (Choose three)

- A、记录在整个项目中学习到的经验教训中获得的知识。Document knowledge gained in the lessons learned register throughout the project
- B、确保经验教训登记册最后定稿并转移到经验教训存储库。Ensure that the lessons learned register is finalized and transferred to the lessons learned repository
- C、与项目团队和相关干系人定期召开回顾会议。Conduct regular retrospective meetings with the project team and relevant stakeholders
- D、定期审查作为项目管理计划组成部分的知识管理计划。Regularly review the knowledge management plan as an element of the project management plan
- E、确保在配置管理计划中将所学到的经验记录作为配置元素列出。Ensure that the lessons learned register is listed as a configuration element in the configuration management plan

答案: ABC

解析：过程组：实践指南 页码：P212 经验教训登记册：在项目早期创建。在整个项目期间，它可以作为很多过程的输入，也可以作为输出而不断更新。在项目或阶段结束时，把相关信息归入经验教训知识库，成为组织过程资产的一部分。D 不存在知识管理计划。E 配置管理计划不存档项目知识。

175 . 【多选题】（分值:1 分） 为了生产可交付的产品，你的项目必须与几个供应商签订合同。可交付物将使用一个敏捷框架进行开发，该框架采用约束驱动的交付方式，这将影响与供应商的合同关系。以下哪一种策略最适合这个项目？（选择三个）

To produce deliverables, your project has to contract with several vendors. The deliverables will be developed using an agile framework with constraint-driven delivery, which will influence the contractual relationship with the vendors. Which of the following strategies would be the most appropriate for this project? (Choose three)

A、根据详细的工作分解结构制定采购工作说明书。 Develop the procurement statement of work based on the detailed WBS

B、追求与供应商共享风险和回报的关系。 Pursue a shared-risk-reward relationship with the vendors

C、与供应商签订合同时，采用固定价格增量。 Adopt fixed-price increments when contracting with the vendors

D、对每个供应商使用一个标准的固定价格合同。 Utilize a standard firm-fixed-price contract for each of the vendors

E、在供应商合同中包含提前取消的选项。 Include an early cancellation option in the vendor contracts

答案: BCE

解析：敏捷实践指南 页码：P77-78 章节：6.3 采购和合同：·多层结构·强调价值交付·总价增量·固定时间和材料·累进的时间和材料·提前取消方案·动态范围方案·团队扩充·支持全方位供应商。

176 . 【多选题】（分值:1 分） 以下哪三种情况是 Scrum 主管应该注意的障碍？（选择三项） Which of the following three situations are obstacles that the Scrum Master should be aware of?(Choose three)

A、阻碍敏捷能力的技术 Technologies that hinder agile capabilities

B、缺乏团队授权，不能自我组织 Lack of team empowerment and inability to self-organize

C、在日常工作会议上对积压的工作进行审查 Review the backlog in daily work meetings

D、一个团队成员在谈论 Scrum 板上的用户故事 A team member talking about a user story on a Scrum board

E、一个团队成员谈论一个不在 Scrum 板上的用户故事 A team member talking about a user story that is not on the Scrum board

答案: ABE

解析：敏捷实践指南，4.2.1.2-仆人式领导消除组织障碍，P35。 Scrum 主管肩负着消除敏捷实践障碍的职责，我们一起分析下各个选项。选项 A，不适合的技术影响了敏捷能力，显然，这是 Scrum 主管要处理的。选项 B，Scrum 框架的实施需要对团队授权，形成自组织团队，显然当前的状况也属于要解决的障碍。选项 CD，属于正确实践，不属于障碍。选项 E，一个团队成员讨论未列在 Scrum 板上的用户故事，要么是 PO 未掌握该需求，要么该需求未及时同步到 Scrum 板上，无论是哪种情况，都属于障碍，要想办法排除。

177 . 【多选题】（分值:1 分） 项目经理被指派负责的一个项目正处于开发阶段，审查项目进展情况时，项目经理发现几项任务落后于进度计划，经过调查，项目经理发现几名团队成员被抽调开展其他任务，这使他们无法全身心地投入项目经理的项目，项目经理可以采取哪两种措施来让团队重回正轨？（选择两项）A project manager is assigned to a project that is in development as the project manager reviews the project's progress, they find a few tasks that are behind schedule. After investigating the project manager discovers that a few team members were pulled to work on other assignments which impacted their ability to focus on the project manager's project. Which two actions can the project manager take to bring the team back on track?(Choose two)

- A、与团队一起确定可加速交付项目的方案。Work with the team to identify options to accelerate project delivery.
- B、允许团队成员按自己的节奏把进度赶上来。Allow the team members to catch up at their own pace.
- C、与各个职能部门经理讨论项目延误的风险和工作的优先级。Discuss the risk of project delay and work priorities with the respective functional managers.
- D、举行每日站会，以审查项目进展情况，并跟踪可交付物的完成情况。Establish daily standups to review project progress and track the completion of deliverables.
- E、就进度延误问题，立即提醒业务干系人。Alert the business stakeholders immediately of the schedule delay.

答案: AC

解析：过程组：实践指南，P173，7.5-控制进度和 P181，7.8-控制资源。涉及进度和资源两个领域的管理，针对进度领域，要评估团队成员被抽调后的绩效表现，进行偏差分析和预测分析，来了解问题的严重程度，进而可以制定有效的解决方案，A 选项正确。针对资源领域，团队成员被抽调，需要和团队成员所归属的职能部门负责人展开协商，来保障项目实施期间资源的可用性，C 选项正确。选项 B，项目经理承担整合管理责任，即需要综合各种资源、工具和技术来实现目标，所以针对目前的状况，项目经理要牵头制定有效方案，而不是放任自流。选项 D，问题并不在于团队成员之间未协调步调和进展。选项 E，向干系人传递的信息应以项目状态为主。

178 . 【多选题】（分值:1 分） 发起人要求项目必须达到既定的质量标准。因此，发起人要求项目经理采取稳定的措施来确保质量达标。项目经理应该采取哪三项行动？（选择三个）A sponsor requires that the established quality standards for the project be met. As a result, the sponsor asks the project manager for stable measures to ensure that the quality is met. Which three things should the project manager do?(Choose three)

- A、分析经验教训，确定合适的测试指标。Analyze the lessons learned to determine appropriate testing metrics in quality standards.
- B、迭代规划中，确定符合质量标准的验收标准。Identify in the iteration planning the acceptance criteria that meet quality standards.
- C、根据质量标准，在已验证交付物上纳入性能指标。Incorporate performance metrics on the verified deliverables according to quality standards.
- D、在回顾会上确定满足质量标准的验收标准。Identify the acceptance criteria during the retrospective that meet the quality standards.
- E、进行风险分析，确定不遵守质量标准的影响。Perform a risk analysis to determine the impact of not complying with quality standards.

答案: ABC

解析: 选项 A 正确, 通过分析过去项目的经验教训, 项目经理可以确定适当的测试指标, 以更好地满足项目的质量标准。选项 B 正确, 在项目迭代计划中明确验收标准, 有助于确保项目交付成果在各个阶段都符合既定的质量标准。选项 C 正确, 将绩效指标与交付成果相结合, 可以帮助项目经理跟踪评估项目在实现质量标准方面的表现。选项 D 错误, 验收标准应在项目迭代计划阶段确定。选项 E 错误, 评估项目风险不能直接确保项目满足既定的质量。

179 . 【多选题】 (分值:1 分) 项目经理被分配到一个战略沟通项目, 这个项目涉及主题专家 (SMEs)、实习生和新员工。项目经理发现, 由于实习生的知识差距, 项目并没有得到多大的发展。培训预算已经耗尽, 项目需要立即交付。项目经理应该采取哪两项行动? (选择两个) A project manager is assigned to a strategic communication project that involves subject matter experts (SMEs), interns, and new recruits. The project manager discovers that the project is not gaining much traction due to knowledge gaps from the interns. The budget for training is exhausted and the project needs to be delivered without delay. Which two actions should the project manager take?(Choose two)

- A、 查明实习生和新征聘人员知识差距的来源和具体情况。Identify the sources and specifics of the knowledge gap from the interns and new recruits.
- B、 雇用更多的主题专家, 并通知人力资源经理解雇表现不佳的实习生和新员。Hire more SMEs and inform the human resource manager to lay off the nonperforming interns and new recruits.
- C、 提出项目变更请求, 要求增加预算, 以便培训实习生和新聘人员。Initiate a project change request for additional budget to train the interns and new recruits.
- D、 忽略项目的问题, 尝试在不要求培训资金的情况下成功交付项目。Ignore the issues with the project and try to deliver the project successfully without asking for training funds.
- E、 把实习生和新员工分成小组, 分配一名主题专家作为导师。Put the interns and new recruits into groups and assign a SME as a mentor.

答案: AE

解析: 关键词“实习生的知识差距”“培训的预算已经用完”, 需要在预算不足的情况下解决团队的知识差距, 选项 AE 最佳。选项 A, 想要解决问题要先了解问题。通过识别实习生和新员工的具体知识差距, 项目经理可以准确地了解缺乏哪些信息或技能, 以便后续制定解决方案。选项 E, 利用团队中已有的主题专家对实习生和新员工进行指导, 既解决了知识差距, 又不需要额外的预算。

180 . 【多选题】 (分值:1 分) 在不同国家有特定用户的项目完成后, 项目经理的主管询问项目用户是否对项目的运行方式满意。项目经理应该采取哪两种行动? (选择两个) After completion of a project with specific users in various countries, the project manager's supervisor asks if the project users are satisfied with the way the project was run. What two actions should the project manager take? (Choose two)

- A、 准备从项目阶段得到的经验教训。Prepare the lessons learned from the project phase.
- B、 获得各国对新流程的正式批准。Obtain official approval on the new process from the various countries.
- C、 向项目参与者发送一份问卷, 并寻求他们的反馈。 Send a questionnaire to the project participants and seek their feedback.
- D、 参照沟通管理计划。Refer to the communications management plan.

E、将项目资料交给用户，看用户是否有意见。Deliver the project materials to the users and see if they have any comments.

答案: CD

解析：利用问卷调查收集反馈意见，了解满意度时应遵循沟通管理计划，选 CD。