

1. 【单选题】（分值：1 分）

A certain project requires the purchase of a large number of computers. A project plan has been developed to manage execution and deployment. In the third week of the planning phase, a key stakeholder who had not been consulted before judged that the project did not have financial feasibility and suggested terminating it. To avoid this situation, which of the following tasks should the project manager complete at the beginning of the project?

某项目需要采购大量计算机，为管理项目执行和部署，已编制项目计划。在规划阶段第三周，一名此前未被征询意见的关键相关方判定项目不具备财务可行性，并建议终止项目。为避免这种情况，项目经理应在项目初期完成下列哪项工作？

A、Develop a clear project scope statement.

制定清晰的项目范围说明书。

B、Analyze the roles and impacts of relevant stakeholders.

分析相关方的角色和影响。

C、Hold a special meeting to develop a risk strategy.

召开专题会议，制定风险应对策略。

D、Inform all relevant parties about the value of the project.

向所有相关方告知项目的价值。

2. 【单选题】（分值：1 分）

The project initiator of an agile project informed the project leader that an executive wanted to know the progress of the project. What should the project leader do?

某敏捷项目的发起人告知项目负责人，一位高管希望了解项目进展。项目负责人应该做什么？

A、Invite the executive to the project workspace to determine if the project's information

radiators meet their needs.

邀请该高管到项目工作区域，确认项目的信息发射源是否满足其需求。

B、Proactively contact the Project Management Office (PMO) to request a status report template and provide the latest project status in the format of the template.

主动联系项目管理办公室（PMO），索取状态报告模板，并按模板格式提供项目最新情况。

C、Ask the project initiator or product owner to provide the latest information, as the product owner should make every effort to protect the team from obstacles.

请发起人或产品负责人提供最新情况，产品负责人应尽力为团队排除干扰。

D、Provide a link to the project shared drive so that the executive can search for the task artifacts of interest to them.

提供项目共享驱动器的链接，方便高管查阅其关注的任务工件。

3. 【单选题】（分值：1 分）

The project initiator contacts the project manager to provide information about a new project. The project manager requires the project initiator to provide the project charter. However, due to the busy project initiator, the project charter cannot be provided. Which of the following routes should the project manager follow?

项目发起人联系项目经理，告知新项目相关信息。项目经理要求发起人提供项目章程，但发起人因工作繁忙，无法提供。项目经理应采取以下哪种做法？

A、Start developing a project scope statement, ignoring the issue of no project charter.

开始制定项目范围说明书，忽略无项目章程的问题。

B、Develop the first draft of the project charter and continuously revise it until it is signed and approved by the project initiator.

制定项目章程初稿，并持续修订，直至获得发起人签署批准。

C、Build a project team and start project work.

组建项目团队，启动项目工作。

D、Draft detailed project requirements.

起草详细的项目需求。

4. 【单选题】（分值：1 分）

The project manager has a list of success criteria provided by different stakeholders at the beginning of the project. The project manager is uncertain about how to prioritize these success criteria and must present the project charter at the meeting tomorrow. What should the project manager do next?

项目经理持有一份项目初期由不同相关方提供的成功标准清单，对如何确定这些标准的优先级感到困惑，且必须在明天的会议上陈述项目章程。项目经理接下来应该怎么做？

A、Check the project success criteria with the initiator and add them to the project charter.

与发起人核对项目成功标准，并将其纳入项目章程。

B、At the next project meeting, discuss success criteria with relevant parties.

在下一次项目会议上，与相关方讨论成功标准。

C、List all success criteria in the project charter.

在项目章程中列出所有成功标准。

D、Select one of the success criteria and include it in the project charter.

选取其中一项成功标准，纳入项目章程。

5. 【单选题】（分值：1 分）

Halfway through your project, the product owner left the company. The new product owner has been assigned to the project, but they come from different business departments. When the new product owner requests a re-prioritization of some backlog items, you are reviewing the product backlog items with them. What should you do?

项目进行到一半时，原产品负责人离职，新任产品负责人被指派到项目中，但其来自不同的业务部门。你与新任产品负责人一同审查产品待办事项时，对方要求重新调整部分待办项的优先级。你应该怎么做？

A、 Tell the product owner that the current ranking is agreed upon between the team and the former product owner.

告知产品负责人，当前排序是团队与原产品负责人共同商定的。

B、 Escalate conflicts to an agile coach or higher level of management.

将冲突上报给敏捷教练或更高层级的管理人员。

C、 Reorder the items according to the requirements of the product owner.

按照产品负责人的要求重新排序待办项。

D、 Avoid conflicts with product owners and require the team to negotiate feasible solutions with the product owners.

避免与产品负责人产生冲突，要求团队与产品负责人协商可行方案。

6. 【单选题】（分值：1 分）

A client called the project manager and requested minor changes to the project to activate the reporting function. The project manager notified the development team to implement the reporting function. During the testing phase, it was found that the reporting function

did not meet customer expectations. Which of the following should the project manager have performed?

客户致电项目经理，要求对项目进行微小变更，启用报告功能。项目经理直接通知开发团队实施该功能，测试阶段却发现报告功能不符合客户预期。项目经理本应执行下列哪项操作？

A、 Let the development team provide detailed functional requirements.

让开发团队提供详细的功能需求。

B、 Refuse to implement the change because the project is in a late stage.

以项目处于后期为由，拒绝实施该变更。

C、 Develop project change requests for minor changes.

即使是微小变更，也需制定项目变更请求。

D、 Notify the development team and discuss functional details with the customer.

通知开发团队，并与客户探讨功能细节。

7. 【单选题】（分值：1 分）

You recently established a daily team meeting. In the first few days, the daily standup went smoothly, until today, the team reported some issues. What should we do next?

你近期设立了团队每日站会，最初几天会议进展顺利，直到今天，团队在会上提出了一些问题。接下来应该怎么做？

A、 Solve the problem and place it in the parking lot so that everyone can see it.

当场解决问题，并将其放入停车场，方便所有人查看。

B、 Park the issues in the parking lot and create another meeting to resolve them.

将问题放入停车场，另行组织会议解决。

C、 Ask team members to follow the change control process.

要求团队成员遵循变更控制流程。

D、Tell team members that they cannot report issues during daily standup meetings.

告知团队成员，不得在每日站会上提出问题。

8. 【单选题】（分值：1 分）

An agile team is currently developing an inventory control system. Two programmers in the team are arguing and recommending different development methods. One view suggests that the system should be built from scratch, while another view suggests that existing systems should be enhanced and patched. How should you resolve this conflict?

某敏捷团队正在开发库存控制系统，团队中有两名程序员产生分歧，分别推荐不同的开发方案：一方主张从零开始构建系统，另一方主张对现有系统进行优化和修补。你该如何解决这一冲突？

A、Require the entire team to analyze these two methods and choose one that can bring higher business value.

要求整个团队分析两种方案，选择能带来更高商业价值的方案。

B、Developing products from scratch will bring the system closer to requirements.

选择从零开始开发，因为这能让系统更贴合需求。

C、Choose a repair work method as it will save the organization time.

选择修补方案，因为这能为组织节省时间。

D、Ask the product owner to choose the correct method.

请产品负责人选定方案。

9. 【单选题】（分值：1 分）

A new project requires the support of a key project personnel who are shared by multiple projects. The project manager contacted the human resources supervisor to seek their participation, but received a negative response. What should the project manager do next?

新项目需要一名核心人员支持，该人员同时参与多个项目。项目经理联系人力资源主管，希望调配该人员，却遭到拒绝。项目经理下一步该怎么做？

A、Negotiate with other project managers to release the project personnel in advance.
与其他项目经理协商，提前协调出该人员的时间。

B、Hire an external contractor with a similar skill set to support implementation.
聘用具备同类技能的外部承包商支持项目实施。

C、Utilize the influence of management to obtain the time of this project personnel.
借助管理层的影响力，获取该人员的工作时间。

D、Record the risk in the project risk register and develop a risk mitigation plan.
在项目风险登记册中记录该风险，并制定风险减轻计划。

10. 【单选题】（分值：1 分）

The company's accounting software project was nearing the end of the implementation phase, when the financial director found that a major demand was missing, and asked the project manager to implement the change immediately. If the project deliverables are generated according to current technical specifications, the system will not be usable. This change is very significant, but if work starts immediately, the project manager may complete it within the project deadline. What should a project manager do first?

公司的会计软件项目已接近实施阶段尾声，财务总监发现遗漏了一项重大需求，要求项目经理立即执行变更。若按照现有技术规范生成可交付成果，系统将无法正常使用。该变更影响重大，但如果立即启动，项目经理有可能在项目截止日期前完成。项目经理首先应该做什么？

A、Contact the project initiator and inquire with the finance director if they have the authority to order changes to the project scope.

联系项目发起人，核实财务总监是否有权下令变更项目范围。

B、Explain to the finance director that changes may result in project delays.

向财务总监说明，变更可能导致项目延期。

C、Start processing requests according to the project's change management plan.

按照项目变更管理计划，开始处理变更请求。

D、To avoid losing time during the change request process, start estimating, planning, and executing the change.

为避免变更流程耗时，直接开始估算、规划并执行变更。