

1. 【单选题】 (分值: 1 分) During the completion of the work package, the initiator requests the project manager to report on the progress of the project. In order to prepare the report, the project manager asked all team members about the specific percentage of work completed. There is a team member who did not manage the project well from the beginning. When asked about the percentage of completion, he replied, "What percentage?" The project manager was tired of such an answer and reported to the team member's boss that the member was not cooperating. Which of the following is the essence of the problem? 完成工作包期间, 发起人要求项目经理汇报项目的进展情况。为了准备报告, 项目经理询问了所有团队成员工作的具体完成百分比。有一名团队成员, 从一开始就没有做好项目相关工作。被问及完成百分比时, 他反问道: "什么的百分比?" 项目经理厌倦了这样的回答, 于是向该成员的上级汇报, 称其不配合。以下哪项才是问题的实质所在?

- A、 The project manager did not receive the necessary resources for the project from the functional manager. 项目经理没有从职能经理那里获得项目所需的资源。
- B、 The project manager did not create an effective feedback mechanism for team members to strengthen their teamwork. 项目经理没有为团队成员建立有效的反馈机制, 以加强团队协作。
- C、 When team members start causing trouble, the project manager should have a meeting with the team member boss to discuss it. 团队成员刚开始出现问题时, 项目经理就应与该成员的上级开会沟通。
- D、 The project manager does not have a work package. 项目经理没有工作包。

2. 【单选题】 (分值: 1 分) You have recently been asked to design and build a "complex"

project that should somehow reduce production costs by 20% or more. You developed a product roadmap with the product owner using the User story map and impact map technology. Now you need to assign business value to each User story. How should you proceed? 你最近受命设计并实施一个“复杂”项目，该项目需将生产成本降低 20% 及以上。你与产品负责人一起，使用用户故事地图和影响地图技术制定了产品路线图。现在需要为每个用户故事分配业务价值，你应该如何操作？

- A、Bring the product owner and team together again to determine business value. 再次召集产品负责人和团队，共同确定业务价值。
- B、Ask the team to evaluate the business value of each User story. 要求团队评估每个用户故事的业务价值。
- C、Ask the product owner to email you the business value of each User story. 请产品负责人通过电子邮件发送每个用户故事的业务价值。
- D、The business value is randomly allocated to User story, so as to obtain a fine combination of User story. 随机为用户故事分配业务价值，以获得用户故事的最优组合。

3. 【单选题】（分值：1 分） You have been managing a project, using various contractors to design and develop new avionics control systems for the world's largest Hot air balloon. This project is almost over. In the past 4 years, you have awarded 10 different types of contracts to contractors. Some contractors perform well and are easy to cooperate, but a contractor has many difficulties, so you have to terminate the contract due to the poor performance of the contractor. Another contractor completes certain technical literature after receiving the final payment. Another contractor has some unpaid invoices because it does not comply with all appropriate contractual terms. When you understand these contracts, should you? 你一直在管理一个项目，委托多家承包商为全球最大的热气球设计开发新

型航空电子控制系统。项目即将收尾。过去四年间，你与承包商签订了 10 类不同的合同。部分承包商表现出色、易于合作，但有一家承包商问题频发，你不得不因其绩效不佳终止合同。另一家承包商在收到尾款后才完成部分技术文件，还有一家承包商因未完全遵守合同条款，存在未结清发票。在梳理这些合同时，你应当？

A、 Provide formal written notice to each contractor stating that the project has been completed. 向每家承包商发送正式书面通知，说明项目已完工。

B、 Prepare a complete set of Gasol citation records and contract documents for future reference. 整理一套完整的索引记录和合同文件，供日后参考。

C、 Conduct differential analysis. 进行偏差分析。

D、 Conduct procurement audits. 开展采购审计。

4. 【单选题】（分值：1 分） You have recently been hired by an organization as a database expert for a critical project. The organization is currently using agile methods to manage all of its projects. You accidentally heard a project manager say that he values employee utilization rather than quickly delivering functionality to customers. What is wrong with this viewpoint? 你最近受聘于一家机构，担任一个关键项目的数据库专家。该机构目前采用敏捷方法管理所有项目。你无意间听到一位项目经理表示，他更重视员工利用率，而非快速向客户交付功能。这个观点的错误之处是什么？

A、 Before assigning work, database experts should be consulted. 分配工作前，应咨询数据库专家。

B、 Before hiring database experts, the position of Database administrator needs to be filled. 聘用数据库专家前，需先补齐数据库管理员岗位。

C、 The focus should be on quickly delivering functionality to customers, rather than

employee utilization. 工作重点应放在快速向客户交付功能上，而非员工利用率。

D、There should not be any project manager role in an agile environment. 敏捷环境中不应设置项目经理角色。

5. 【单选题】（分值：1 分） An organization is transitioning to adopting agile methods and has selected a project as a pilot. The assigned project manager only has experience in using predictive methods, but the project manager now needs to use agile methods with the help of an agile coach. At the 5th sprint retrospective meeting, the project team complained that many obstacles in the organization were causing project delays and rework. What should the project manager do in this situation? 某机构正转型采用敏捷方法，并选定一个项目作为试点。指派的项目经理仅有预测型方法经验，如今需在敏捷教练的协助下运用敏捷方法。在第五个冲刺的回顾会议上，项目团队抱怨，机构内的诸多障碍导致项目延误和返工。这种情况下，项目经理应如何做？

A、Create a dedicated sprint to address the obstacles encountered by the team. 设立一个专门的冲刺，解决团队遇到的障碍。

B、Include solutions for obstacle factors during daily station meetings. 在每日站会中纳入障碍因素的解决方案。

C、Promote teamwork to help eliminate obstacles they encounter. 推动团队协作，帮助消除他们遇到的障碍。

D、Perform Root cause analysis during the daily station meeting. 在每日站会中开展根本原因分析。

6. 【单选题】 (分值: 1 分) The project manager is working on a project with a Scrum team, which always exceeds the deadline. The steering committee is very concerned about the project as it is not yet clear whether it can deliver the expected value. After conducting some analysis, the project manager discovered a mismatch in the abilities of a team member. What should a project manager do? 项目经理与一个 Scrum 团队共同推进项目, 该团队总是无法按期完成。指导委员会对此高度担忧, 因项目能否交付预期价值尚不明确。经过分析, 项目经理发现一名团队成员存在能力不匹配的问题。项目经理应如何做?

A、 Accept the risk that the mismatch will result in the project not being completed before the deadline. 接受因能力不匹配导致项目无法按期完工的风险。

B、 Provide appropriate training to compensate for mismatches. 提供适当的培训, 弥补能力短板。

C、 Update the project schedule to reflect the delay. 更新项目进度计划, 体现延误情况。

D、 Emphasize the importance of meeting the agreed deadline to the team. 向团队强调遵守约定工期的重要性。

7. 【多选题】 (分值: 1 分)

A predictive organization has recently decided to shift to agile delivery methods. The ongoing project will still be led by the project manager. Due to unexpected budget overruns in Project A, senior management lacks confidence in whether the agile project team is ready to self manage the project budget. What two measures should the project manager of Project A take? (Select two options) 某采用预测型方法的机构, 近期决定转向敏捷

交付模式，在建项目仍由项目经理负责。由于项目 A 出现意外预算超支，高层管理者对敏捷项目团队是否具备预算自我管理能力和信心。项目 A 的项目经理应采取哪两项措施？（选两项）

A、Invite senior management to attend the station meeting and provide them with a status report on expenses. 邀请高层管理者参加站会，向其提供费用状态报告。

B、Determine the reporting level for expenditure issues with senior management. 与高层管理者确定费用问题的上报层级。

C、Have agile coaches provide project expense weekly reports to senior management. 安排敏捷教练向高层管理者提交项目费用周报。

D、Invite senior management to attend a review meeting for each sprint to assess expenses. 邀请高层管理者参加每个冲刺的评审会议，评估费用情况。

E、Create information emission sources with the help of agile coaches to visualize expenses. 在敏捷教练的协助下搭建信息发射源，实现费用可视化。

8. 【单选题】（分值：1 分）Your project management system experience tells you that incorrect responses to cost deviations may result in quality or schedule issues, or unacceptable project risks. You are holding a team meeting to discuss the importance of cost control. Many of your team members are beginners in project management. In order to introduce this important topic to everyone, what do you declare as the focus of cost control? 你的项目管理经验告诉你，对成本偏差处理不当，可能引发质量、进度问题，或带来不可接受的项目风险。你正在召开团队会议，探讨成本控制的重要性。团队中很多成员是项目管理新手，为向大家讲解这一重要议题，你应将成本控制的重点界定为？

A、Factors that affect cost baseline changes and ensure that the changes are beneficial. 对引发成本基准变更的因素施加影响，确保变更具备正向价值。

B、Form an approximate estimate of the cost of resources required to complete this project.

对完成项目所需资源的成本进行粗略估算。

C、Allocate all cost estimates to work items. 将所有成本估算分配到各项工作中。

D、Establish a cost baseline. 制定成本基准。

9. 【单选题】（分值：1 分）Project stakeholders require significant changes to the project scope. This change is crucial for the relevant parties. The project manager has carried out necessary analysis on the change. Now, due to the impact on the project cost and schedule, the change needs to be approved by the Change control board (CCB), but the CCB refuses to change. What should the project manager do next? 项目相关方提出重大范围变更请求，该变更对相关方至关重要。项目经理已完成变更的必要分析，由于该变更影响项目成本与进度，需提交变更控制委员会（CCB）审批，但 CCB 拒绝了该变更。项目经理下一步应如何做？

A、The decision is made by the change committee, as this change plays a crucial role in the success of the relevant parties and the entire project. 变更委员会拥有决定权，即便该变更对相关方和项目整体成功至关重要。

B、Record the decision of the change committee in the change log and notify relevant parties and project teams of this situation. 在变更日志中记录变更委员会的决定，并通知相关方和项目团队。

C、Suggest stopping the project and collecting new requirements. 建议终止项目，重新收集需求。

D、Meet separately with members of the change committee to influence and change their decisions. 单独会见变更委员会成员，试图影响并改变其决定。

10. 【单选题】（分值：1 分） A certain product company is reforming the way it develops and markets its products. The executives believe that this is a high-risk opportunity and that the plan must be successful. What should the project manager do in this situation? 某产品公司正在变革产品开发与市场投放模式。高管认为这是一个高风险机遇，且计划必须成功。这种情况下，项目经理应如何做？

- A、 Develop a Communications management plan and inform employees of the new business model. 制定沟通管理计划，向员工传达新的业务模式。
- B、 Develop a detailed sprint plan that includes clear deliverables. 制定包含明确可交付成果的详细冲刺计划。
- C、 Adopting an iterative launch method to deliver the highest commercial value earlier. 采用迭代式投放方法，尽早交付最高商业价值。
- D、 Develop business arguments based on assumptions about the new model. 基于新模式的假设，编制商业论证。