

1. 【单选题】A company's project management office (PMO) is incorporating more adaptive technologies and has hired a new project manager with hybrid project management experience. The team is slow in adopting the new methodology and has not been updating project artifacts in a timely manner. Which action should the project manager take to improve the team's performance? 一家公司的项目管理办公室 (PMO) 正在整合更多的适应性技术, 并聘请了一位具有混合项目管理经验的新项目经理。团队采用新方法论的速度很慢, 并且没有及时更新项目工件。项目经理应该采取什么行动来提高团队的绩效?

A、 Set up a training session for all project team members. 为所有项目团队成员设立培训课程。

B、 Reach out to the functional managers for support. 向职能经理寻求支持。

C、 Speak individually with each project team member about making the needed updates. 与每个项目团队成员单独交谈, 进行所需的更新。

D、 Send an email asking all project team members to complete updates at the end of the day. 发送电子邮件, 要求所有项目团队成员在一天结束时完成更新。

答案: A

解析: 在敏捷环境下, 项目经理需要扮演宣传者和教育者的角色, 来宣传敏捷的理念和实践方法。如果团队在采用新方法方面进展缓慢, 并且没有及时更新项目工件, 这可能表明他们缺乏在新系统中工作所需的理解或技能。为所有项目团队成员建立一个培训课程可以帮助他们更好地理解新的过程和期望, 这可以提高他们的表现。选项 C 不是最佳选项, 虽然一对一的会议可能有助于了解个人的关注点或障碍, 但这不是向整个团队传授新知识或技能的有效方式。集体培训会更有效。

2. 【单选题】 A project manager is working with an agile team to enhance a product. Due to a tight deadline, the team is trying to crash the schedule by engaging multiple resources to work on the project simultaneously. However, the technical environment is configured to allow only one resource to work on a feature at a time. The team plans to upgrade the technical environment but is unable to agree on a way forward. What should the project manager do first?

项目经理正在与一个敏捷团队合作，以改进产品。由于截止日期很紧，团队正试图通过同时使用多个资源来完成项目，从而加快进度。然而，技术环境被配置为一次只允许一个资源处理一个功能。该团队计划升级技术环境，但无法就未来的方向达成一致。项目经理首先应该做什么？

A、 Conduct a consensus-building session to decide how to approach the next set of work. 组织一次建立共识的会议，以决定如何处理下一组工作。

B、 Escalate the issue to the product owner for resolution. 将问题升级到产品负责人处解决。

C、 Add this conflict to the agenda for discussion at the next daily standup meeting. 将此冲突列入下次每日站会的讨论议程。

D、 Conduct a planning session to decide how to approach the next set of work. 召开规划会议，以决定如何开展下一组工作。

答案: A

解析：选 A，团队正面临着一个挑战，他们无法就如何升级他们的技术环境达成一致，这是影响进度的关键因素。作为项目经理，最合适的做法是促成一个建立共识的会议，以帮助团队就如何处理这种情况达成一致。这允许团队公开讨论不同的选项，分享想

法，并做出集体决策，尊重敏捷团队的自组织原则。选项 B 错误，站立会议旨在沟通更新状态，而不是深入讨论或解决冲突。选项 D 错误，虽然规划下一组工作很重要，但当前的挑战是就技术环境的升级达成协议。在开始计划下一组工作之前，需要先解决这个问题。

3. 【单选题】 The marketing team is moving from predictive to hybrid approaches for their projects. The marketing director is not familiar with hybrid approaches and does not support the new direction. What should the project manager do? 营销团队的项目正在从预测型方法转向混合型方法。营销总监不熟悉混合方法，不支持新方向。项目经理该怎么做？

A、 Advise the marketing director to receive formal training. 建议市场总监接受正式培训。

B、 Ask the marketing team members to coach their director. 要求营销团队成员对他们的总监进行辅导。

C、 Train the marketing team and keep their director informed. 培训营销团队，并让他们的主管了解情况。

D、 Mentor the marketing director on the approaches. 对营销总监进行方法指导。

答案: D

解析：混合环境里的项目经理需要宣传和指导敏捷方法，D 为最佳答案。选项 A 不是最佳选项，虽然正式培训是有用的，但它不像选项 D 那样立竿见影，特别是如果营销总监抵制这种改变的话。选项 D 指导营销总监理解混合方法，是一种更个性化、定

制化的方法，这种一对一的关系也有助于建立信任，让市场总监感到他们的问题和担忧被听到并得到解答，这也会更有利于项目经理有效地解释和讨论混合方法如何解决当前市场团队面临的挑战。

4. 【单选题】 A team has been working together for several months and has successfully delivered work. A new team member has joined the team but is having difficulty contributing. What should the project manager do to help the new team member integrate effectively? 一个团队已经在一起工作了几个月，并且成功交付了工作。一名新团队成员加入了这个团队，但难以做出贡献。项目经理应该做些什么来帮助新团队成员有效整合？

A、 Give the new team member time to contribute until they ask for help and support. 给新团队成员适应时间，直到他们请求帮助和支持。

B、 Assign the new team member tasks so that the team member knows on what to focus. 给新成员分配任务，让他们知道该专注什么。

C、 Approach the team member to identify any issues and then plan a resolution accordingly. 与团队成员沟通，找出问题并制定相应解决方案。

D、 Review the project with the team member to ensure the project scope is understood. 与团队成员一起评审项目，确保理解项目范围。

答案: C

解析：选 C，当一名新成员加入团队后难以贡献时，项目经理需要主动与新成员沟通了解情况，通过沟通了解其具体困难，并采取适当行动提供指导、培训和支持，帮助

其更好地融入团队并有效贡献。选项 A 不是最佳选项，虽然给予适应时间有益，但新成员明显遇到困难，仅等待求助可能导致问题持续并影响团队绩效。

5. 【单选题】A subcontracting company is presenting its feature release. A key stakeholder is asking to add a new feature to the product. How should the project manager deal with the new requirement?—一家分包公司正在展示其功能版本。一名关键干系人要求向产品添加一个新功能。项目经理应该如何处理新需求？

A、 Follow the change management process and work with procurement if needed. 遵循变更管理程序，如有需要与采购部门协作。

B、 Engage an arbitrator to resolve any conflict while handling the new requirement. 在处理新需求时，聘请仲裁员解决任何冲突。

C、 Add the change to the next sprint to meet the customer's needs. 将变更添加到下一个冲刺中，以满足客户需求。

D、 Allocate resources to work on the new feature immediately to complete the request. 立即分配资源开发新功能以完成请求。

答案: A

解析：选 A，新需求或变更都应该通过正式的变更管理流程，这样可以确保变更是被适当地控制和管理的。

6. 【单选题】A labor union contract negotiation is delaying the completion of a project to build a new manufacturing plant. Because the labor contract was due for renewal this year, the project manager documented the negotiation

process as a risk to the project. The project was about to start the first phase of equipment installation at the plant when the negotiation began. How should the project manager address the situation?一场工会合同谈判推迟了新制造工厂建设项目的完成。由于劳动合同今年到期，项目经理将谈判过程记录为项目的一项风险。谈判开始时，项目即将开始工厂第一阶段的设备安装。项目经理该如何应对这种情况？

A、 Meet with the project team to determine options for risk mitigation. 与项目团队会面，确定风险缓解方案。

B、 Log the issue and follow the planned actions in the risk response plan. 记录该问题并执行风险应对计划中的既定措施。

C、 Acquire contract resources and submit a change request for the cost impact. 获取合同资源，并就成本影响提交变更请求。

D、 Escalate the issue to the steering committee to ask for mitigation support. 将问题升级至指导委员会，请求缓解支持。

答案: B

解析：选 B，前期已经识别为风险，后续根据风险应对策略进行应对。

7. 【单选题】The project manager has recently received funding approval for a training program for the entire project team but has not yet defined the most effective training course. One team member submitted a request for specialized training that is required for the project. How should the project manager handle this request?项目经理最近获得了针对整个项目团队培训计划的资

金批准，但尚未确定最有效的培训课程。一名团队成员提交了项目所需的专项培训申请。项目经理应该如何处理这个请求？

A、 Send this change request to the change control board (CCB) for approval.

将此变更请求提交给变更控制委员会 (CCB) 批准。

B、 Approve the request for the specialized training. 批准专项培训申请。

C、 Reject the request as it does not impact the project deliverables. 拒绝该请求，因为其不影响项目可交付成果。

D、 Validate if the training is within scope and budget. 验证培训是否在范围和预算内。

答案: D

解析：选 D，任何新的需求或变更都可能影响项目的成本、进度和质量，因此需要评估这些需求或变更是否符合项目的目标和预算。选项 A 错在直接提交给 CCB，需要先评估，只有当变更影响基准时才需要提交 CCB。选项 B、C 直接批准或拒绝变更，错误。

8. 【单选题】A team is working on a project using a hybrid approach, and they are facing a lot of obstacles and blockers from some stakeholders. What should the project manager do to improve project performance? 一个团队正在使用混合型方法开发项目，他们面临着来自一些干系人的诸多障碍。项目经理应该做些什么来提高项目绩效？

A、 Ask stakeholders to communicate with the project manager and not directly with the team. 要求干系人与项目经理沟通，而非直接与团队沟通。

B、 Empower the team members to remove obstacles and blockers. 授权团队成员自行消除障碍。

C、 Address and remove obstacles and blockers for the team. 为团队解决并消除障碍。

D、 Add blockers to the issue log and risk management plan. 将障碍列入问题日志和风险管理计划。

答案: C

解析: 敏捷环境下, 项目经理作为仆人式领导, 负责为团队消除面临的障碍与阻碍, 选 C。

9. 【单选题】 In a functional organization, a product analyst is assigned to a short-duration application development effort. The analyst expresses concerns about the task and asks the project manager to provide the support of a peer with expertise in this domain. What should the project manager do? 在职能型组织中, 一名产品分析师被分配到一项短期应用开发工作。分析师对任务表示担忧, 并请求项目经理安排一名该领域专业的同事提供支持。项目经理应该怎么做?

A、 Make sure the analyst has regular pairing meetings with the other team member throughout task execution. 确保分析师在任务执行期间与其他团队成员定期进行结对会议。

B、 Ask the analyst to use skills to develop the tool, then move development to another team member. 要求分析师用自身技能开发工具, 再将开发工作移交给其他成员。



C、 Enroll the analyst in a capacity-building program and keep this analyst assigned to the task. 让分析师参加能力建设项目，并继续负责该任务。

D、 Recognize the analyst's concerns and reassign the task to another team member. 认可分析师的担忧，并将任务重新分配给其他团队成员。

答案: A

解析：选 A，在这种情况下，项目经理应通过其他团队成员的支持帮助分析师解决困扰。定期结对会议可让分析师从其他成员处获得必要专业知识，同时增强团队协作。

选项 C 不是最佳选项，能力建设周期较长，而该开发工作为短期任务，因此不是合适方案。

10. 【单选题】A project team with a tight schedule has succeeded in maintaining a schedule performance index (SPI) of 1.0 through regular daily standups and overtime, when required. After a few months, the project manager notices that some of the team members' performance has decreased but that the overall project team performance is still ahead of schedule by a few days. What should the project manager do first to maintain the project team's performance level?

一个进度紧张的项目团队已经成功地通过定期的每日站会和加班（如需要）保持了一个进度绩效指数（SPI）为 1.0。几个月后，项目经理注意到一些团队成员的绩效有所下降，但总体项目团队绩效仍比计划提前了几天。为了保持项目团队的绩效水平，项目经理首先应该做什么？

A、 Initiate a performance-based bonus for the team members to provide them with a monetary incentive. 为团队成员发放基于绩效的奖金，为他们提供金钱奖励。

B、Remind the team frequently that the project must be delivered on time and within budget.经常提醒团队，项目必须在预算内按时交付。

C、Invite the team to a team-building event to alleviate their stress while strengthening teamwork.邀请团队参加团队建设活动，以减轻他们的压力，同时加强团队合作。

D、Provide routine mentoring and coaching to the team members to identify any demotivating issues.为团队成员提供常规指导和辅导，以识别任何令人产生消极情绪的问题。

答案: D

解析：选 D，在项目管理中，监控团队成员的士气和动力同样重要。如果团队成员的绩效开始下降，项目经理应该主动发现可能的原因，并提供必要的支持。这可能包括提供技术或情感支持，或者提供可能有助于提高团队成员动力的资源。选项 A，B 和 C 可能会有所帮助，但并不直接解决团队成员动力下降的问题。奖金可能会为团队成员提供一些短期的动力，但这并不能解决长期的动力问题。同样，定期提醒团队交付期限可能会增加压力，而不是解决动力问题。团队建设活动可以增强团队的凝聚力，但如果团队成员的动力下降是由于其他原因，这可能并不会有所帮助。