

1. 【单选题】 During project execution for an innovative product, a project team has been working hard to meet the deadlines. However, one of the team members will be leaving in 3 weeks and will be replaced with a new team member. How should the team share tacit knowledge?

在一个创新产品的项目执行过程中，项目团队一直在努力满足截止日期。然而，其中一个团队成员将在 3 周后离开并被一个新的团队成员取代。团队应该如何分享隐性知识？

A. Provide the new member with access to the knowledge database so all of the project documentation is available. 向新成员提供知识数据库的访问权限，以便所有的项目文档都可用。

B. Have the team meet on a regular basis and share their experiences, challenges, and lessons learned. 让团队定期会面并分享他们的经验，挑战和已学到的经验。

C. Ask the new member to document all of the requirements so a better understanding of the project objective is acquired. 让新成员记录所有的需求，以便更好地理解项目目标。

D. Provide the new member with the project documentation repository to allow the new member to review previous lessons learned. 向新成员提供项目文档存储库，以便新成员查看以前的经验教训。

答案:B

解析:隐性知识(Tacit knowledge)是那些难以转化为文字记录，且往往以个人经验、想法、洞见和专业技能形式存在的知识。选项 B，这种面对面的交流和分享，是传递隐性知识的最有效方式。选项 A 和 D 主要是传递显式知识，选项 C 与题目无关。

2. 【单选题】 When a project manager is trying to determine a leadership style to use on a project what should they consider? 当项目经理试图确定在项目上应使用的领导风格时，他们应考虑什么？

A. Number of tasks on the project 项目上的任务数量

B. Culture of the organization 组织的文化

C. Project timeline 项目时间表

D. Experience of the project manager 项目经理的经验

答案:B

解析:选 B，在选择领导风格时，项目经理需要考虑许多因素，其中组织文化是非常重要的一点。组织文化包括组织的价值观、信仰、规则、习惯等，这些都可能影响到团队成

员对于领导风格的接受程度。一个和组织文化相符合的领导风格，会更容易得到团队的接受和支持。选项 D 不是最佳选项，项目经理的经验当然是非常重要的，但是他们选择的领导风格应该是基于团队和项目的需要，而不仅仅是基于他们自身的经验和偏好。选项 A 和 C 与领导风格无关。

3.【单选题】During project execution a project team member resigned and a new junior member joined the team. To smooth the transition the project manager assigned a senior project team member to transfer knowledge and support the junior team member. The project manager subsequently received feedback from the senior team member saying that the junior member submitted a poor-quality deliverable and should be removed from the team. However the project manager checked that deliverable and found it met quality requirements. Which technique should the project manager use to resolve this issue?

在项目执行过程中，一个项目团队成员辞职，一个新的初级成员加入了团队。为了使过渡顺利，项目经理安排一个高级项目团队成员转移知识并支持初级团队成员。然而，项目经理随后从高级团队成员那里得到反馈，说初级成员提交了质量差的可交付成果，应该将其从团队中移除。然而项目经理检查了这个可交付成果，发现它满足质量要求。项目经理应该使用哪种技术来解决这个问题？

- A. Smooth/accommodate 缓和/包容
- B. Compromise/reconcile 妥协/调解
- C. Force/direct 强迫/命令
- D. Collaborate/problem solve 合作/解决问题

答案:D

解析:选 D，冲突解决方法中最好的是:合作/解决问题，这种方法综合考虑不同的观点和意见，采用合作的态度和开放式对话引导各方达成共识和承诺，这种方法可以带来双赢局面。

4.【单选题】A project manager is assigned to work on a large global project. The resources for the project are dispersed among different organizations and countries. After the project kick-off meeting, the project manager learns that many virtual team members are unable to join the regular project update meetings. Their absence will impact the overall project schedule. What immediate corrective action should the project manager take?

项目经理被指派去处理一个大型全球项目。项目的资源分散在不同的组织和国家中。在项目启动会议后，项目经理了解到许多虚拟团队成员无法参加定期的项目更新会议。他们的缺席将影响整个项目的进度。项目经理应该采取哪种即时的纠正措施？

A. Discuss the issue with the virtual team members and revise the communications management plan.与虚拟团队成员讨论这个问题，并修改沟通管理计划。

B. Escalate this issue to the virtual team members' supervisors.将这个问题上报给虚拟团队成员的主管。

C. Add this issue to the risk management plan and take action if it persists.将这个问题添加到风险管理计划中，并在问题持续存在时采取行动。

D. Discuss the issue with the project sponsors and add this as an issue in the issue log.与项目发起人讨论这个问题，并将其作为问题添加到问题日志中。

答案:A

解析:选 A，这个问题主要是关于团队成员无法参加项目会议的问题，这可能是由于会议时间、沟通工具或者其他因素造成的。项目经理应该首先与虚拟团队成员讨论这个问题，了解他们无法参加会议的具体原因，并根据这些原因来修改沟通管理计划，以确保所有团队成员都能够参与到项目的更新和讨论中。

5. 【单选题】 A project manager is leading a project that is on time and under budget. In the weekly meeting with the team, the project manager finds out that one of the tasks due next week does not have an assigned resource available for it. The resource is currently assigned to another project. What should the project manager do to manage the situation?

项目经理正在领导一个项目，该项目按时并且低于预算。在与团队的每周会议中，项目经理发现下周到期的一项任务没有分配到可用的资源。该资源目前被分配给了另一个项目。项目经理应该如何处理这种情况？

A. Ask the procurement department to supply a different resource.请求采购部门提供不同的资源。

B. Change the schedule according to the availability of the resource.根据资源的可用性改变进度。

C. Ask the sponsor to obtain the resource as originally planned.要求发起人按原计划获得资源。

D. Contact the other project manager to request the resource.联系其他项目经理请求资源。

答案:D

解析:D 选项是最佳选项。首先, 项目经理需要与其他项目经理沟通, 看看是否可以共享或重新分配该资源。这种方式能够维持原计划, 并且尽可能地减少对其他部分的影响。选项 B 不是最佳选项, 这个选项可能会影响项目的时间表, 并可能会影响项目的其他部分。因此, 应该尽可能地避免改变原计划。

6. 【单选题】A sales manager submitted a new feature request to the product owner, and the request was added to the product backlog. During the sprint planning meeting, the team struggles over which algorithm is the most efficient one to use. The team thinks that some development work is needed to decide. What should the project manager do?

销售经理向产品负责人提交了一个新的功能请求, 并且该请求被添加到了产品待办事项列表中。在冲刺计划会议中, 团队在决定哪种算法是最有效的上有些困扰。团队认为需要一些开发工作才能做出决定。项目经理应该做什么?

A. Invite the sales manager to the next sprint meeting to clarify requirements.邀请销售经理参加下次冲刺会议以澄清需求。

B. Create a new item in the sprint backlog to determine the appropriate algorithm.在冲刺待办事项列表中创建一个新的条目, 以确定适当的算法。

C. Ask the scrum master to choose an algorithm based on the pros and cons of each option.要求 Scrum Master 基于每个选项的利弊来选择一个算法。

D. Request a meeting with the product owner to help clarify the user story.请求与产品负责人会面以帮助澄清用户故事。

答案:B

解析:在敏捷的环境中, 如果团队不确定如何实现某个功能或需求, 他们可以创建一个新的待办事项, 例如进行一次研究, 做一些原型开发, 或者进行一次刺探(Spike), 以确定最佳的实现方法。因此, 在这种情况下, 项目经理可以在冲刺待办事项列表中创建一个新的条目, 以确定使用哪种算法最为有效。选项 A 和 D 错误, 澄清需求并没有解决关于如何选择最有效的算法的问题。选项 C 错误, 在敏捷的环境中, Scrum Master 并不是决定实现方法的人。这是团队的决定。

7. 【单选题】During the forming phase of a project team a project manager implements several team- building initiatives and decides it would be fun to have improvisations theater activities. After the sessions the project manager received feedback from some key team members who felt that although the activity was fun it was not appropriate for the purpose of team building. What should the project manager have done to avoid this negative feedback?

在项目团队的形成阶段，项目经理实施了几项团队建设活动，并决定进行即兴剧场活动以增加乐趣。然而，活动结束后，项目经理收到了一些关键团队成员的反馈，他们认为尽管这个活动很有趣，但对于团队建设的目的来说并不合适。项目经理应该做什么来避免这种负面反馈？

- A. Assessed and analyzed personality indicators from the project team 对项目团队进行性格指标的评估和分析
- B. Sent the activity details to everyone involved prior to the session 在活动开始前，向所有参与者发送活动详细信息
- C. Communicated the decision to conduct this activity to the key team stakeholders 将决定进行此活动的决定告知关键团队干系人
- D. Selected a vendor for the activity according to the procurement management plan 根据采购管理计划选择活动的供应商

答案:A

解析:选 A，在进行团队建设活动的时候，了解和考虑团队成员的个性、兴趣和需求是很重要的。这样可以确保活动既有趣又能达到团队建设的目的。在这个例子中，项目经理应该在决定进行即兴剧场活动之前，先对项目团队进行性格指标的评估和分析。这样，他就能更好地了解团队成员的需要，选择更适合团队的团队建设活动，从而避免这种负面反馈。选项 B 和 C 不是最佳选项，虽然是一个好的做法，但它并不能解决活动不适合团队建设的问题，选项 D 与问题并不相关。

8. 【单选题】Toward the end of a project the project manager did not receive approval from a key stakeholder because the necessary deliverables were not functioning as expected. What should the project manager do next?

在项目接近尾声时，项目经理未能获得关键干系人的批准，因为必要的交付成果并未按预期运作。项目经理接下来应该做什么？

- A. Review the stakeholder engagement plan 回顾干系人参与计划
- B. Review the quality management plan 回顾质量管理计划
- C. Review the requirements traceability matrix 回顾需求追踪矩阵
- D. Review the work breakdown structure(WBS)回顾工作分解结构(WBS)

答案:B

解析:选 B,问题描述了交付成果没有按照预期运作,这是质量问题。因此,项目经理应该回顾质量管理计划,看看是否有可能改进的地方,以确保交付成果能够满足干系人的期望和需求。此外,也可以通过回顾质量管理计划来了解有哪些质量控制活动没有进行或没有按计划进行,以改进交付成果的质量。

9.【单选题】A project manager is working with the team to deliver a project in a company that uses different delivery methods. The project manager is concerned about the communication channels currently suggested by the project management office(PMO) because some information is taking too much time to reach the team members causing negative consequences for delivery. How should the project manager avoid this situation in the future?

项目经理与团队合作,在使用不同交付方法的公司中交付项目。项目经理对项目管理办公室(PMO)当前建议的沟通渠道表示担忧,因为一些信息花费了过多的时间才能传达到团队成员,对交付产生了负面影响。项目经理应如何在未来避免这种情况?

A. Use the same methods until the end of the current delivery and suggest new ones during the retrospective.使用相同的方法直到当前交付的结束,并在回顾会议中建议新的方法。

B. Refer to the policies and frameworks used at the company enterprise level and inform the project team members.参考公司企业级别使用的政策和框架,并通知项目团队成员。

C. Tell the sponsor that the project manager will use their own communication model to ensure on-time delivery.告诉发起人,项目经理将使用自己的沟通模型来确保按时交付。

D. Agree with the project team on a suitable collaboration and make sure information is shared at all times 与项目团队达成一致,选择合适的协作方式,确保信息始终分享。

答案:D

解析:选 D,这个问题涉及到团队之间沟通效率低下的问题,项目经理需要与团队就一个合适的协作和沟通方式达成一致,并确保信息在任何时候都能被分享。这样可以增强团队成员之间的沟通,提高信息传递的效率,进而避免对交付产生负面影响的情况。

10.【单选题】A project manager is working on a product development project. When the product is delivered, there are major issues that require rework and delay new feature development. Which action should the project manager take to resolve the quality issues?

项目经理正在进行一个产品开发项目。当产品交付时,出现了需要重新工作并且延迟新功能开发的重大问题。项目经理应该采取哪种行动来解决质量问题?

- A. Plan for continuous validation of the product.计划对产品进行持续验证。
- B. Discuss adding business scenario tests with the customer.与客户讨论增加业务场景测试。
- C. Discuss adding additional test cases with the product owner.与产品所有者讨论增加额外的测试用例。
- D. Add more test scenarios based on the issues found.根据发现的问题增加更多的测试场景。

答案:A

解析:选 A, 在这个问题中, 产品在交付时出现了重大问题, 这暗示了在开发过程中可能没有进行足够的产品验证。为了解决质量问题, 项目经理应该计划对产品进行持续的验证, 以便及时发现并解决问题, 防止质量问题在产品交付时再次出现。其他选项也有助于解决某些质量问题, 但没有提供一种全面的解决方案来改善整个产品的质量。产品的持续验证可以更全面地提高产品的质量。