

1. 【单选题】A project manager just started managing agile projects. The project manager realizes that due to the lack of a clear definition of project objectives and definition of done (DoD) their colleague's projects have had many difficulties. Sponsors keep asking for more features and the projects have yet to be completed. What should the project manager do to avoid these issues?

一个项目经理刚开始管理敏捷项目。项目经理意识到由于项目目标和完成定义 (DoD) 的不明确，他们的同事的项目遇到了许多困难。发起人不断要求添加更多功能，项目尚未完成。项目经理应该怎么做来避免这些问题？

A、 Arrange meetings to ensure every necessary task to complete the project is included in the project management plan.安排会议，确保完成项目的每一项必要任务都包含在项目管理计划中。

B、 Convince the project sponsor to incorporate quality experts so the product can be tested and accepted as completed.说服项目发起人纳入质量专家，以便产品能够被测试并接受为已完成。

C、 Convince the product owner to approach the team and look for options to find a solution to the problem.说服产品负责人与团队沟通，寻找解决问题的选项。

D、 Schedule meetings with key stakeholders to build the agile project charter and set clear expectations for the project.安排与关键干系人的会议，建立敏捷项目章程，并为项目设定明确的期望值。

2. 【单选题】During the retrospective ceremony, the agile team is talking about the product owner's expectations not being met. What should the project manager have done at the beginning of the project?

在回顾仪式上，敏捷团队正在谈论产品负责人的期望没有被满足，项目经理在项目开始时应该做什么？

A、 Defined the expected agile team contribution in the creation of the backlog.

在创建产品待办列表的过程中，定义了预期的敏捷团队的贡献。

B、 Assessed the capabilities of the agile team and planned for the required training.评估敏捷团队的能力，并计划进行必要的培训。

C、 Defined the team ground rules and shared project vision.确定团队的基本规则并分享项目愿景。

D、 Communicated project vision and sprint goals clearly to the team.将项目愿景和冲刺目标清楚地传达给团队。

3. 【单选题】 The project sponsor on an agile project informed the project lead that an executive would like an update on the project's progress. What should the project lead do?

敏捷项目的项目发起人通知项目负责人，主管希望了解项目进度的最新情况，项目负责人应该怎么做？

A、 Provide a link to the project's shared drive for the executive to search through for any artifacts that are of interest.提供项目共享驱动器的链接，以便执行人员搜索感兴趣的任何工件。

B、 Invite the executive to the project's meeting space to determine if the project information radiators meet their needs.邀请主管到项目的会议空间，以确定项目信息发射源是否满足他们的需求。

C、 Reach out to the project management office (PMO) for status report templates and provide project updates in that format.联系项目管理办公室 (PMO) 获取状态报告模板，并以该格式提供项目更新。

D、 Ask the project sponsor or product owner to provide an update since the project lead should be trying to keep the team free from impediments.要求项目发起人或产品负责人提供最新信息，因为项目负责人应该努力使团队免受阻碍。

4. 【单选题】A project manager of an agile project has been asked to reduce the budget by 30%. Since this is a small project team, the budget is primarily allocated to resources. What strategy should the project manager use in order to keep delivering value in a restricted environment?

一个敏捷项目的项目经理被要求削减 30% 的预算，因为这是一个小的项目团队，预算主要分配给资源。项目经理应使用什么策略，以便在受限的环境中继续提供价值？

A、 Reduce the project staff and adjust the scope and timelines accordingly in support of the budget reduction.减少项目人员，并相应地调整范围和时间表，以支持预算削减。

B、 Balance the project team in order to accommodate the budget challenges, and provide training to mitigate the risk of low performance.平衡项目团队以适应预算挑战，并提供培训以降低低绩效的风险。

C、 Prioritize the product backlog looking for high business value and low effort, and adjust the project budget and staffing to account for those items.优先考虑产品待办事项，寻找商业价值高、人力投入低的事项，并调整项目预算和人员配置，以满足这些事项的需求。

D、 Restrict the project scope only to basic critical features and run the project with the current staffing level until all of the budget is consumed.将项目范围限制在基本关键功能，并以当前的人员配置水平运行项目，直到所有预算被消耗。

于基本的特性，并以目前的工作人员编制水平进行项目，直到所有预算都用完为止。

5. 【单选题】 When reviewing the project team's performance, the project manager realizes that the team velocity is not fast enough to meet the next review gate goal. What should the project manager do?

当评审项目团队的绩效时，项目经理意识到团队的速度不够快，无法满足下一个评审关口的目标。项目经理应该怎么做？

- A、 Increase the sprint duration to allow the team more time.增加冲刺持续时间，让团队有更多时间。
- B、 Prioritize the contents of the backlog and remove some stories.为待办事项列表安排优先级，删除一些故事。
- C、 Create a change request to modify the gate review goals.创建一个变更请求来修改评审关口的目标。
- D、 Use the standup meeting to assess impediments and problems.利用站立会议评估障碍因素和问题。

6. 【单选题】 There is frequent conflict between two project team members working on a project. This has caused a negative impact on the project. How should the project manager handle this situation?

在一个项目中工作的两个项目团队成员之间经常发生冲突。这对项目造成了负面影响。项目经理应该如何处理这种情况？

A、 Counsel both team members and caution them with a final warning.向两名团队成员提出建议，并向他们发出最后警告。

B、 Escalate the issue to the human resources (HR) manager before a larger problem develops.在出现更大的问题之前，将问题上报给人力资源（HR）经理。

C、 Help cultivate self-awareness between the two team members through emotional intelligence (EI).通过情商（EI）帮助培养两名团队成员之间的自我意识。

D、 Relocate the two project team members into different project teams.将两个项目团队成员重新安置到不同的项目团队中。

7. 【单选题】 Due to organizational changes, several key stakeholders are replaced by new ones in the middle of a project. As a result, numerous new requirements are raised. What should the project manager do to ensure success of the project?

由于组织变化，在项目过程中几个关键的干系人被新干系人所取代。结果，大量的新需求被提出。项目经理应该做些什么来确保项目的成功？

A、 Review and prioritize new requirements with stakeholders to determine which change requests are needed.与干系人一起审查和确定新需求的优先次序，以确定需要哪些变更请求。

B、 Escalate the issue to the project sponsor and seek support to keep the original requirements.将问题升级至项目发起人，并寻求支持以保持最初的要求。

C、 Seek immediate approval to amend the project timeline and budget in order to deliver all new requirements.寻求立即批准修改项目时间表和预算，以交付所有新的需求。

D、 Emphasize to the new stakeholders that new requirements are not allowed at this stage of the project.向新的干系人强调，在项目的这个阶段不允许有新的要求。

8. 【单选题】 A company has an existing contract to maintain and enhance a client's customer database. The company's legal department informs the project manager that a new piece of legislature requiring stricter protection of customer information might soon be signed into law. The law will require additional security features to be implemented into the database the project manager is maintaining. These features are not included in the scope of the current contract. What should the project manager do?

公司有一个现有的合同来维护和增强客户的客户数据库。公司的法律部门通知项目经理，一项要求对客户信息进行更严格保护的新立法可能很快会签署为法律。该法律将要求在项目经理维护的数据库中实现额外的安全特性。这些特性不包括在当前合同的范围内。项目经理应该怎么做？

A、 Ask the legal department to raise the issue in the next contract negotiation with the customer.要求法务部门在与客户的下一次合同谈判中提出问题。

B、 Seek the project sponsor's support to influence the client to amend the contract immediately.寻求项目发起人的支持，以影响客户立即修改合同。

C、 Update the risk register to include this issue and discuss the appropriate risk response plans with the project sponsor and client.更新风险登记册，将该问题包括在内，并与项目发起人和客户讨论适当的风险应对计划。



D、 Wait until the legal requirements are finalized so the change in scope can be concretely defined.等到法律规定最后确定后，才能具体界定范围的变更。

9. 【多选题】 A Scrum team working in an aircraft manufacturing company has completed its first iteration for a critical project. It is very important for the project sponsor to complete the project on time and under budget. A burndown chart indicates that the project is behind schedule. Which two actions should the project manager take to manage Impediments and improve the team's velocity? (Choose two)

一个在飞机制造公司工作的 Scrum 团队已经完成关键项目的第一次迭代。对于项目发起人来说，在预算之内按时完成项目是非常重要的。燃尽图表明项目进度落后。项目经理应该采取哪两种行动来管理障碍并提高团队的速度？（选择两个）

A、 Look for processes that cause bottlenecks and slow down the team's agility. 寻找会造成瓶颈、降低团队敏捷性的流程。

B、 Assign the items with high complexity to senior developers.为高级开发人员分配高复杂性的项目。

C、 Empower the team to make decisions to remove impediments.授权团队做出决定以消除障碍因素。

D、 Work with the team to remove impediments as quickly as possible.与团队一起尽快清除障碍因素。

E、 Move the items with high complexity to the last iterations.将复杂性高的项目移到最后的迭代中。

10. 【单选题】At the closing phase of the project, the project manager sends the completion reports to the client as a formal written document, indicating that the contract has been completed. The client refuses to approve the document since the defect rate is 0.1%. The project manager insists that it is an acceptable rate as the standard defect rate of the industry is 0.15%. What should have been done to avoid this situation?

在项目结束阶段，项目经理将竣工报告作为正式的书面文件发送给客户，表明合同已经完成。客户拒绝批准该文件，因为不良率为 0.1%。项目经理坚持认为这是一个可以接受的比率，因为行业的标准不良率是 0.15%。应该做些什么来避免这种情况？

A、 The acceptance criteria should have been properly defined in the contract.

验收标准应在合同中有适当的规定。

B、 The client requirements should have been clearly defined in the contract.

客户要求应在合同中明确定义。

C、 The Manage Quality process should have been appropriately conducted.

质量管理过程应该适当地进行。

D、 The project manager should have reviewed the standard industry defect

rate.项目经理应该审查标准的行业不良率。