

1. 【单选题】 A project manager finished reviewing the project deliverables for the current iteration with the customer. A new key stakeholder who just joined the customer's team, complains that the results do not provide the capabilities the business anticipated. What should the project manager do to address this issue?项目经理刚与客户完成了对当前迭代的项目交付成果的审查。刚加入客户团队的一个新的关键干系人抱怨，结果没有提供业务预期的功能。项目经理应该怎么处理这个问题？

A. Create a change request and update the scope management plan.创建一个变更请求并更新范围管理计划

B. Conduct stakeholder identification and a project objectives review session 进行干系人识别和项目目标审查会议

C. Update the stakeholder list and fix the deliverables.更新干系人名单并修正可交付成果

D. Update the project management plan and lessons learned.更新项目管理计划和吸取的教训

2. 【单选题】 As part of the strategic plan a company decides to implement a new software platform to manage a centralized document repository. Some requirements are clear and some need more detail. What should the project manager do first to decide how to manage this project?作为战略计划的部分，一家公司决定实施一个新的软件平台来管理个集中的文件库。有些要求是明确的，有些则需要更多细节。项目经理应该先做什么来决定如何管理这个项目？

A. Select a predictive development life cycle based on the teams experience.根据团队的经验，选择一个预测性的开发生命周期

B. Determine the most appropriate life cycle approach for the project 确定最适合项目的生命周期方法

C. Register all requirements into a backlog for further detailed analysis.把所有的需求登记到产品待办事项中，以便进一步详细分析。

D. Split the requirements. put them into two separate projects. and apply different approaches.分割需求，把它们放到两个独立的项目中，并应用不同的方法。

3. 【单选题】 One team member is not as active as the rest of the team during a brainstorming session. The project manager has a separate conversation with the team member and learns that the team member is slightly hearing impaired. The team member appreciates the project manager's concern. The project manager then decides to change the time and location for the meeting to ensure everyone can participate. What interpersonal skill did the project manager use?在一次头脑风暴会议上, 一个团队成员不像其他团队成员那样积极。项目经理与该团队成员进行了单独谈话, 得知该团队成员有轻微的听力障碍。团队成员对项目经理的关怀很感激, 项目经理也决定更改会议时间和会议室以保证所有人都能参与。该项目经理使用了什么人际关系技巧?

- A. Networking 交流
- B. Emotional intelligence 情商
- C. Conflict management 冲突管理
- D. Influencing 影响力

4. 【单选题】 A project manager has a team of shared resources from other projects who are working on a client project. Three days before the project is due. The team informs the project manager that the project will be delayed because a component was not delivered on time. Competing priorities of the shared resources are delaying delivery of the component. What should the project manager have done to prevent this delay from happening?一个项目经理有一个来自其他项目的共享资源团队, 他们正在为一个客户项目工作, 在项目到期前三天。该团队通知项目经理, 由于一个部件没有按时交付, 项目将被推迟。共享资源的优先级竞争导致该部件的交付被推迟, 项目经理应该做什么来防止这种延误的发生?

- A. Updated the risk management plan and registered lessons learned for the project 更新风险管理计划, 登记项目的经验教训。
- B. Reorganized the team for the project based on the work breakdown structure(WBS) 根据工作分解结构 (WBS)重新组织项目团队。
- C. Maintained constant communication with the stakeholders of the other projects. 与其他项目的干系人保持持续沟通。
- D. Used the resource management plan to identify the impacts of the other projects. 使用资源管理计划来确定其他项目的影响。

5.【单选题】A project manager at a company is considering a high-performing junior member of the organization to be the new project manager for a current project. What should the project manager do to prepare for a recommendation to senior management? 一家公司的项目经理正在考虑让组织中表现出色的初级成员担任当前项目的新项目经理。该项目经理应该做什么来准备向高级管理层推荐?

A. Compile key highlights featuring the team member from the meeting minutes. 从会议记录中整理出该团队成员的主要亮点。

B. Ask the team member to write a short biography listing their qualifications. 要求团队成员写一份简短的传记，列出他们的资格。

C. Gather project artifacts that demonstrate the team member's high performance. 收集能证明该团队成员高绩效的项目工件。

D. Calculate the health of the projects on which the team member has worked. 计算该团队成员所参与的项目的健康状况。

6.【单选题】A project manager is managing a complex research project with a high level of uncertainty. A request is made to implement a mechanism to measure the quality of the deliverables. Using a hybrid approach, what techniques can be used to achieve this goal? 项目经理正在管理一个具有高度不确定性的复杂研究项目。有人提出要实施一种机制来衡量交付成果的质量。采用混合方法，可以使用哪些技术来实现这个目标?

A. Daily Scrum and product owner quality assessments. 每日站会和产品负责人质量评估。

B. Scrum master reviews and the quality Kanban method. Scrum master 评审和质量看板方法。

C. Paired work and the customer role method. 结对工作和客户角色方法。

D. Time-boxed iterations and standup review meetings. 时间盒迭代和站立评审会议。

7.【单选题】A project manager is leading a project with several stakeholders in other functional areas of the company. One of these stakeholders has just been promoted to lead another functional area, and remains a stakeholder for this project. What should the project manager have the project team update to ensure proper communications to stakeholders? 一个项目经理正在领导一个项目，该项目有几个干系人在公司的其他

职能领域，其中一个干系人刚刚被提升为另一个职能领域的领导，但仍然是这个项目的干系人。项目经理应该让项目团队更新什么，以确保与干系人进行适当的沟通？

- A. Project management plan 项目管理计划
- B. Stakeholder engagement plan 干系人参与计划
- C. Stakeholder register 干系人登记册
- D. Communications management plan 沟通管理计划

8. 【单选题】A project manager is managing a project which has a very complexity and long execution period. Although the project is mostly predictive, the team was able to break the design and execution into smaller packages using a hybrid framework. The business wants to keep track of the value delivered by this framework application but there is no defined set of measurable items for the framework. What should the project manager do first?项目经理正在管理一个项目，该项目执行期长且复杂度高。虽然这个项目主要是预测型的，但是团队通过混合框架将设计和执行划分为更小的包。商务部门希望能跟踪这个框架应用的价值，但是没有为这个框架定义一组可测量的指标。项目经理首先应该做什么？

- A. Work with the stakeholders to determine which measurable benefits can be tracked and assign an accountable person to monitor and report them 与干系人合作确定可以跟踪的可测量的收益，并指定一名负责人来进行监控和报告。
- B. Create a report based on the work breakdown structure(WBS) and update it on a regular basis.根据工作分解结构 (WBS) 创建报告，并定期更新。
- C. Use the same benefits tracking process from the last predictive project and add this to the monthly status report 使用上一个预测型项目的收益跟踪过程，并将其添加到月度状态报告中。
- D. Research which templates of reports were used the most for this framework and incorporate them into the project 研究此框架最常用的报告模板，并将它们纳入项目中。

9. 【单选题】A junior staff member was recently assigned to the team. The new team member tells the project manager that they are confused because they are not familiar with what is expected of them on the project. What should the project manager do to assist the new team member?最近有一个初级职员被分配到团队。新的团队成员告诉项目经理，他们很困惑，因为他们不熟悉项目中对他们的期待。项目经理应该做什么来帮助新的团队成员？

A. Advise the new team member to enroll in project management training.建议新团队成员参加项目管理培训。

B. Instruct the new team member to review the responsible accountable consult, and inform (RACI) matrix before asking for help.指示新的团队成员在寻求帮助之前，审查(RACI)矩阵。

C. Advise the new team member to review the project charter and stakeholder engagement plan.建议新团队成员审查项目章程和干系人参与计划。

D. Review the resource management plan and provide mentoring to the new team member if necessary.审查资源管理计划，并在必要时为新团队成员提供指导。

10. 【单选题】 A project manager is assigned to a new project to deliver product at the end of the year. The project manager was informed by the vendor that a core component could not be shipped on time, which will impact the schedule. What should project manager to do next to minimize the impact on the project?一位项目经理被分配到一个新项目，在年底交付产品。项目经理被供应商告知，一个核心部件不能按时发货，这将影响进度。项目经理下一步应该做什么来减少对项目的影

A. Schedule a meeting with all stakeholders to extend the project deadline.安排一个与所有干系人的会议，延长项目的最后期限。

B. Replace the vendor with a new vendor who can offer the component on time.用一个能按时提供该组件的新供应商来替换该供应商。

C. Add an item to the next status review to make stakeholders aware of the vendor issue.在下次状态审查中增加一个内容，让干系人了解供应商的问题。

D. Review and update the issue log and determine if any alternative components can be offered.审查和更新问题日志，确定是否可以提供任何替代组件。