

1. 【单选题】 A project manager finished reviewing the project deliverables for the current iteration with the customer. A new key stakeholder who just joined the customer's team, complains that the results do not provide the capabilities the business anticipated. What should the project manager do to address this issue?项目经理刚与客户完成了对当前迭代的项目交付成果的审查。刚加入客户团队的一个新的关键干系人抱怨，结果没有提供业务预期的功能。项目经理应该怎么处理这个问题？

A. Create a change request and update the scope management plan.创建一个变更请求并更新范围管理计划

B. Conduct stakeholder identification and a project objectives review session 进行干系人识别和项目目标审查会议

C. Update the stakeholder list and fix the deliverables.更新干系人名单并修正可交付成果

D. Update the project management plan and lessons learned.更新项目管理计划和吸取的教训

答案: B

解析:选 B, 项目经理应与新的关键干系人审查项目目标, 以确保他们对项目试图实现的目标有正确的了解, 通过进行干系人识别会议, 项目经理也可以确保他们正确地识别了所有相关的干系人以及他们对项目的兴趣和影响。选项 C 错误, 要先审查项目目标确定可交付物是否有问题, 再确定下一步行动。

2. 【单选题】 As part of the strategic plan a company decides to implement a new software platform to manage a centralized document repository. Some requirements are clear and some need more detail. What should the project manager do first to decide how to manage this project?作为战略计划的部分, 一家公司决定实施一个新的软件平台来管理个集中的文件库。有些要求是明确的, 有些则需要更多细节。项目经理应该先做什么来决定如何管理这个项目？

A. Select a predictive development life cycle based on the teams experience.根据团队的经验, 选择一个预测性的开发生命周期

B. Determine the most appropriate life cycle approach for the project 确定最适合项目的生命周期方法

C. Register all requirements into a backlog for further detailed analysis.把所有的需求登记到产品待办事项中, 以便进一步详细分析。

D. Split the requirements. put them into two separate projects. and apply different approaches.分割需求，把它们放到两个独立的项目中，并应用不同的方法。

答案: B

解析:选 B，在开始项目前，项目经理应先决定是使用预测性、适应性、迭代、增量还是混合方法。选择哪种方法取决于项目需求的明确程度、变更的频繁程度以及项目团队的技能和经验等因素。因此，确定最适合的生命周期方法是项目经理应首先做的。

3. 【单选题】One team member is not as active as the rest of the team during a brainstorming session. The project manager has a separate conversation with the team member and learns that the team member is slightly hearing impaired. The team member appreciates the project manager's concern. The project manager then decides to change the time and location for the meeting to ensure everyone can participate. What interpersonal skill did the project manager use?在一次头脑风暴会议上，一个团队成员不像其他团队成员那样积极。项目经理与该团队成员进行了单独谈话，得知该团队成员有轻微的听力障碍。团队成员对项目经理的关怀很感激，项目经理也决定更改会议时间和会议室以保证所有人都能参与。该项目经理使用了什么人际关系技巧？

A. Networking 交流

B. Emotional intelligence 情商

C. Conflict management 冲突管理

D. Influencing 影响力

答案: B

解析:这种做法就是高情商的表现。

4. 【单选题】A project manager has a team of shared resources from other projects who are working on a client project. Three days before the project is due. The team informs the project manager that the project will be delayed because a component was not delivered on time. Competing priorities of the shared resources are delaying delivery of the component. What should the project manager have done to prevent this delay from happening?一个项目经理有一个来自其他项目的共享资源团队，他们正在为一个客户项目工作，在项目到期前三天。该团队通知项目经理，由于一个部件没有按时交付，项目将被推迟。共享资源的优先级竞争导致该部件的交付被推迟，项目经理应该做什么来防止这种延误的发生？

A. Updated the risk management plan and registered lessons learned for the project 更新风险管理计划，登记项目的经验教训。

B. Reorganized the team for the project based on the work breakdown structure(WBS)
根据工作分解结构 (WBS)重新组织项目团队。

C. Maintained constant communication with the stakeholders of the other projects.与
其他项目的干系人保持持续沟通。

D. Used the resource management plan to identify the impacts of the other projects.
使用资源管理计划来确定其他项目的影响。

答案: D

解析:最佳答案是 D。项目经理应该使用资源管理计划来确定其他项目对共享资源的影响。在这种情况下, 项目经理处理的是来自其他项目的共享资源, 这意味着这些资源不是专门用于当前项目的。项目经理应确定其他项目的竞争性优先事项, 并采取措施减轻对当前项目的影响。这可能涉及与其他项目经理进行谈判, 以调整其优先事项, 或寻找替代资源来完成延迟部分的工作。通过使用资源管理计划, 项目经理可以主动管理共享资源, 以最大限度地减少延迟风险, 确保项目交付成功。选项 C 与其他项目的干系人保持持续沟通很重要, 但不一定解决相互竞争的优先事项问题。

5.【单选题】A project manager at a company is considering a high-performing junior member of the organization to be the new project manager for a current project. What should the project manager do to prepare for a recommendation to senior management?一家公司的项目经理正在考虑让组织中表现出色的初级成员担任当前项目的新项目经理。该项目经理应该做什么来准备向高级管理层推荐?

A. Compile key highlights featuring the team member from the meeting minutes.从会议记录中整理出该团队成员的主要亮点。

B. Ask the team member to write a short biography listing their qualifications.要求团队成员写一份简短的传记, 列出他们的资格。

C. Gather project artifacts that demonstrate the team member's high performance
收集能证明该团队成员高绩效的项目工件。

D. Calculate the health of the projects on which the team member has worked.计算该团队成员所参与的项目的健康状况。

答案:C

解析:选 C, 如果要向高级管理层推荐一名员工, 需要有强有力的据来证明他的表现和能力, 项目工件 (比如项目文档、报告、设计等)是最好的证据, 它们能直接反映出这位团队成员的实际工作表现和贡献。

6. 【单选题】A project manager is managing a complex research project with a high level of uncertainty. A request is made to implement a mechanism to measure the quality of the deliverables. Using a hybrid approach, what techniques can be used to achieve this goal?项目经理正在管理一个具有高度不确定性的复杂研究项目。有人提出要实施一种机制来衡量交付成果的质量。采用混合方法,可以使用哪些技术来实现这个目标?

A. Daily Scrum and product owner quality assessments.每日站会和产品负责人质量评估。

B. Scrum master reviews and the quality Kanban method. Scrum master 评审和质量看板方法。

C. Paired work and the customer role method.结对工作和客户角色方法。

D. Time-boxed iterations and standup review meetings 时间盒迭代和站立评审会议。

答案: A

解析:四个选项都有问题,选项 A 相对较好。选项 B 错误,敏捷中质量上的评审主要是开发团队和产品负责人来做,不是 SM 评审。选项 C 错误,客户角色方法跟衡量产品质量无关,结对工作可以提高工作质量,但它并非专门用于衡量质量的工具。选项 D 错误,时间盒跟衡量质量无关,时间盒指的是一个强制的时间段,比如冲刺周期设置为 2 周,每日站会设置为 15 分钟,时间盒的理念是固定时间,然后在这个固定的时间里尽可能多地完成工作,而不是延长时间以完成更多的工作。站立评审会议也与衡量质量无关,实际上敏捷中没有站立评审会议,有每日站会或者冲刺/迭代评审会。站立式的会议一般时间都很短,主要用来沟通,不用于深入讨论质量问题或者进行质量评审。选项 A 的每日站会可以发现阻碍,但这并不直接衡量产品质量。产品负责人质量评估可以帮助确保产品符合预期的质量标准。敏捷中验证质量常用方式:自动化测试、同行评审、产品负责人评审。综合来说,选项 A 相对较好。

7. 【单选题】A project manager is leading a project with several stakeholders in other functional areas of the company. One of these stakeholders has just been promoted to lead another functional area, and remains a stakeholder for this project. What should the project manager have the project team update to ensure proper communications to stakeholders?一个项目经理正在领导一个项目,该项目有几个干系人在公司的其他职能领域,其中一个干系人刚刚被提升为另一个职能领域的领导,但仍然是这个项目的干系人。项目经理应该让项目团队更新什么,以确保与干系人进行适当的沟通?

A. Project management plan 项目管理计划

B. Stakeholder engagement plan 干系人参与计划

C. Stakeholder register 干系人登记册

D. Communications management plan 沟通管理计划

答案: D

解析:关键字“以确保与干系人进行适当的沟通”,属于沟通题,选D,沟通管理计划详细描述了项目团队应如何与项目干系人沟通。包括谁需要什么信息、将获得这些信息的人、将使用何种方式和频率进行交付等。因此,当一个干系人的角色发生变化时,项目经理应该更新沟通管理计划,以确保他们接收到的信息是他们需要的,并以他们希望的方式和频率接收。

8.【单选题】A project manager is managing a project which has a very complexity and long execution period. Although the project is mostly predictive, the team was able to break the design and execution into smaller packages using a hybrid framework. The business wants to keep track of the value delivered by this framework application but there is no defined set of measurable items for the framework. What should the project manager do first?项目经理正在管理一个项目,该项目执行期长且复杂度高。虽然这个项目主要是预测型的,但是团队通过混合框架将设计和执行划分为更小的包。商务部门希望能跟踪这个框架应用的价值,但是没有为这个框架定义一组可测量的指标。项目经理首先应该做什么?

A. Work with the stakeholders to determine which measurable benefits can be tracked and assign an accountable person to monitor and report them 与干系人合作确定可以跟踪的可测量的收益,并指定一名负责人来进行监控和报告。

B. Create a report based on the work breakdown structure(WBS) and update it on a regular basis.根据工作分解结构(WBS)创建报告,并定期更新。

C. Use the same benefits tracking process from the last predictive project and add this to the monthly status report 使用上一个预测型项目的收益跟踪过程,并将其添加到月度状态报告中。

D. Research which templates of reports were used the most for this framework and incorporate them into the project 研究此框架最常用的报告模板,并将它们纳入项目中。

答案: A

解析:根据题意,需要了解框架应用所带来的价值,则需要确定监测指标,并落实责任人,选A。

9.【单选题】A junior staff member was recently assigned to the team. The new team member tells the project manager that they are confused because they are not familiar with what is expected of them on the project. What should the project manager do to assist the new team member?最近有一个初级职员被分配到团队。新的团队成员告诉

项目经理，他们很困惑，因为他们不熟悉项目中对他们的期待。项目经理应该做什么来帮助新的团队成员？

A. Advise the new team member to enroll in project management training.建议新团队成员参加项目管理培训。

B. Instruct the new team member to review the responsible accountable consult, and inform (RACI) matrix before asking for help.指示新的团队成员在寻求帮助之前，审查(RACI)矩阵。

C. Advise the new team member to review the project charter and stakeholder engagement plan.建议新团队成员审查项目章程和干系人参与计划。

D. Review the resource management plan and provide mentoring to the new team member if necessary.审查资源管理计划，并在必要时为新团队成员提供指导。

答案: D

解析:选 D，资源管理计划包含了团队成员的角色和职责，对新团队成员来说这会是非常有帮助的信息。如果需要，项目经理可以通过指导来进一步帮助新团队成员理解他们的角色和任务。选项 B 不是最佳选项，查看 RACI 矩阵有所帮助，但它没有资源管理计划中的信息详尽和具体。

10. 【单选题】A project manager is assigned to a new project to deliver product at the end of the year. The project manager was informed by the vendor that a core component could not be shipped on time, which will impact the schedule. What should project manager to do next to minimize the impact on the project?一位项目经理被分配到一个新项目，在年底交付产品。项目经理被供应商告知，一个核心部件不能按时发货，这将影响进度。项目经理下一步应该做什么来减少对项目的影

A. Schedule a meeting with all stakeholders to extend the project deadline.安排一个与所有干系人的会议，延长项目的最后期限。

B. Replace the vendor with a new vendor who can offer the component on time.用一个能按时提供该组件的新供应商来替换该供应商。

C. Add an item to the next status review to make stakeholders aware of the vendor issue.在下次状态审查中增加一个内容，让干系人了解供应商的问题。

D. Review and update the issue log and determine if any alternative components can be offered.审查和更新问题日志，确定是否可以提供任何替代组件。

答案: D

解析:选 D，核心部件不能按时发货，项目经理应该首先记录这个问题，并分析问题原因及其影响，制定解决方案。

骐迹教育每日一练