

1. 【单选题】How should the project manager develop the project management plan to ensure that the project continually delivers the expected benefits?项目经理应如何制定项目管理计划，以确保项目持续提供预期收益？

- A. Clarify project benefits with the sponsor 与发起人明确项目的效益。
- B. Identify the goal of each work product. 确定每个成果的目标。
- C. Perform integration testing of each release. 对每个发布版本执行集成测试。
- D. Include the entire project team in testing. 将整个项目团队纳入测试中。

2. 【单选题】During project execution, a project manager is informed that most of the project team members have enrolled in the newly implemented work-from-home company policy. How should the project manager reflect this change in the project? 在项目执行过程中，项目经理被告知，项目组的大部分成员都加入了新实施的在家工作的公司政策。项目经理应该如何在项目中反映这一变化？

- A. Updated the communication styles for enrolled team members in the communications management plan. 在沟通管理计划中更新已参加的团队成员的沟通方式。
- B. Update roles and responsibilities for enrolled team members in the responsibility assignment matrix (RAM). 责任分配表 (RAM) 中更新团队成员的角色和责任。
- C. Update the stakeholder engagement plan to include the emergency contact information for enrolled team members. 更新干系人参与计划，包括注册团队成员的紧急联系信息。
- D. Update the resource calendar for enrolled team members in the resource management plan. 在资源管理计划中为加入的团队更新资源日历。

3. 【单选题】 A project manager has just finished initiating a project. while planning the project manager notes that several essential team members do not have the required skills for Ker tasks later in the project. What should the project manager do first?一个项目经理刚刚完成了项目的启动阶段。在规划阶段时，项目经理注意到几个关键的团队成员在项目后期的关键任务中没有所需的技能。项目经理应该首先做什么？

A. Develop the resource management plan and ensure adequate training.制定资源管理计划，并确保进行充分的培训。

B. Replace the current project team members.替换当前的项目团队成员。

C. Outsource the task to be completed by a specialized vendor.将任务外包给专门的供应商完成。

D. Update the issue log to account for the lack of team merrier qualifications.更新问题日志以反映团队成员资质的缺乏。

4. 【单选题】 The client will not agree to closure, claiming that the project team has not performed the code inspections mandated in the development contract. The project team has performed the code inspections. however the records are not complete. What should the project manager do?客户不同意结束项目，声称项目团队没有按照开发合同中规定的要求进行代码检查。然而，项目团队已经进行了代码检查，但记录不完整。项目经理应该怎么做？

A. Seek expert legal advice on the interpretation of the clauses in the contract.寻求专家法律意见，对合同条款的解释进行评估。

B. Hold a meeting with the project team project sponsor and the client to agree to the further work required to close the project and add to lessons learned.召开与项目团队、项目发起人和客户的会议，就进一步工作内容达成一致，以完成项目并进行教训总结。

C. Close the project and hand over the deliverables to the client.结束项目并将可交付成果交付给客户。

D. Hold a lessons learned workshop with the project team and project sponsor to avoid contractual compliance issues arising in future projects.召开与项目团队和项目发起人的教训总结研讨会，以避免未来项目中出现合同合规问题。

5.【单选题】A project manager has been managing a highly complex project. The project manager has ensured that all of the required tasks have been completed. During a recent external audit. The project manager was informed of a heavy penalty being levied on the project for the latest module that was implemented. What should the project manager have done to ensure that there were no liabilities arising from the recent implementation?一个项目经理一直在管理一高度复杂的项目。该项目经理已经确保了所有需要的任务都已经完成。在最近的一次外部审计中。项目经理被告知，该项目因最新实施的模块而被处以重罚，项目经理应该做什么来确保最近的实施没有产生任何责任？

A. Ensured that all defects identified during testing were resolved before implementation.确保所有在测试中发现的缺陷在实施前得到解决。

B. Ensured that all of the required tasks identified in the scope were completed successfully.确保范围内确定的所有必要任务都顺利完成。

C. Ensured that all documentation was completed post implementation before closing the project.确保在项目结束前，所有的文件都在实施后完成。

D. Ensured that all the required approvals were received per the organizational procedures 确保按照组织程序获得了所有必要的批准。

6.【单选题】A project manager accepts a delivery at the project site but the items are of a poor quality. The project manager gets the local vendor to fix the items but more deliveries from this vendor are expected. What should the project manager do going

forward?项目经理在项目现场接受了一次交货，但物品的质量很差，项目经理让当地的供应商修复了这些物品，但预计该供应商会有更多的交货。项目经理今后应该怎么做？

A. Allocate extra time to inspect deliveries for quality assurance upon arrival at the site. 分配额外的时间来检查到达现场的货物以保证质量。

B. Review the contract requirements and ask for the applicable evidence for quality assurance. 审查合同要求，并要求提供适用于质量保证的证据。

C. Have the vendor issue the quality documentation prior to the next delivery. 让供应商在下一次交货前发布质量文件。

D. Call the vendor and have them verbally guarantee the quality of the next site delivery. 给供应商打电话，让他们口头保证下一次现场交货的质量。

7. 【单选题】 During project execution the risk owner is monitoring the critical speed rate of a power engine to eventually trigger the defined risk-response strategy. During the risk assessment and management process phase, it was defined that the power engine has the following characteristics 1.600 rpm (rate-per-minute) -> stops working and crashes the system ; 1.500 rpm (rate-per-minute) -> warns of max rate allowed 1.400 rpm (rate-per-minute) -> reduces the power and brakes the engine. Which of the following statements is correct? 在项目执行期间，风险所有者监视动力引擎的临界速度，以最终触发定义的风险响应策略。在风险评估和管理过程阶段，定义动力发动机具有以下特征：1,600rpm(每分钟速率)->停止工作并使系统崩溃 1,500rpm(每分钟速率)->警告允许的最大速率；1,400rpm(每分钟转速)>降低功率并制动发动机。下列哪个说法是正确的？

A. 1.600 rpm is a project risk, 1.500 rpm is an event that triggers a response strategy, and 1,400 rpm is a project issue.

1600 rpm 是项目风险，1500 rpm 是触发响应策略的事件，1400 rpm 是项目问题。

B. 1.600 rpm is a project issue, 1,500 rpm is an event that triggers a response strategy, and 1,400 rpm is a project risk. 1.600 rpm 是项目问题，1.500 rpm 是触发响应策略的事件，1,400 rpm 是项目风险。

C. 1,600 rpm is a project issue, 1,500 rpm is a project risk and 1.400 rpm is an event that triggers a response strategy. 1,600 rpm 是一个项目问题，1,500 rpm 是一个项目风险，1,400 rpm 是触发响应策略的事件。

D. 1,600 rpm is an event that triggers a response strategy. 1,500 rpm is a project issue, and 1,400 rpm is a project risk. 1,600 rpm 是触发响应策略的事件，1,500 rpm 是项目问题，1,400 rpm 是项目风险。

8. 【单选题】 Project A is critical for the company and must be completed within nine months. The project charter has been signed but the project scope statement has not been prepared. Management asks the project manager to move forward with the project without an approved project scope statement. What should the project manager do next?项目 A 对公司至关重要，必须在九个月内完成。项目章程已经签署，但项目范围声明还没有准备好，管理层要求项目经理在没有批准项目范围声明的情况下推进项目。项目经理接下来应该怎么做？

A. Escalate the issue to the project sponsor and add it to the risk register.将上报给项目发起人，并将其添加到风险登记册中。

B. Refuse to work on the project because management is not following standard project management practices.拒绝在该项目上工作，因为管理层没有遵循标准的项目管理惯例。

C. Meet with management to explain the potential problems with running a project without a project scope statement 与管理层会面，解释在没有项目范围声明的情况下运行项目的潜在问题。

D. Start the project with inputs from the project charter to save time.用项目章程中的输入来启动项目，以节省时间。

9. 【单选题】 A project manager is starting a project using a hybrid approach and notices some team members only have knowledge of predictive approaches. What does the project manager need to do first in order to have good project performance? 一个项目经理正在启动一个使用混合方法的项目，并注意到一些团队成员只有预测方法的知识，为了有好的项目绩效，该项目经理首先需要做什么？

A. Coach those team members lacking hybrid knowledge to learn on the job.指导那些缺乏混合知识的团队成员在工作中学习。

B. Change the team to include hybrid experts.改变团队，使之包括混合型专家。

C. Assess the required training per team member 评估每个团队成员所需的培训。

D. Deliver hybrid training to all team members.向所有团队成员提供混合培训。

10.【单选题】While reviewing prototypes, the quality team found some deviations that do not affect the main functionality but have the potential to be an issue in the future. To avoid major problems in the future, the team recommends corrective actions that will require additional funds. The project is already struggling to stay on budget and has even used some of the contingency reserves. What should the project manager do?
在审查原型时，质量团队发现了一些偏差，这些偏差不影响主要的功能，但有可能在将来成为一个问题。为了避免将来出现重大问题，团队建议采取纠正措施，这需要额外的资金。该项目已经在努力保持预算，甚至已经使用了一些应急储备，项目经理应该怎么做？

A. Ask the product designer why the deviation was not considered in the design phase
询问产品设计师，为什么在设计阶段没有考虑到这个偏差。

B. Report to the project sponsor that the product is working and the project is struggling with the budget.
向项目发起人报告，产品正在运作，而项目正在为预算而挣扎。

C. Evaluate and initiate the change request process with the stakeholders
评估并启动变更请求流程与干系人进行沟通。

D. Ask the quality team to discard the sample and test again with a new sample
要求质量团队放弃该样品，用新的样品重新测试。