

1.【单选题】A technical subject matter expert (SMME) identifies an occurrence that should be captured in the project's lessons learned. The SME asks the project manager to write, document and include it in the lessons learned register. What should the project manager do?

一个技术主题专家 (SME) 确定了一个应该在项目的经验教训中记录的事件, SME 要求项目经理写出、记录并包括在经验教训登记册中。项目经理应该怎么做?

- A. Assign the documenting task to a project team member.将记录的任务分配给一个项目团队成员
- B. Ask the SME to document and capture the occurrence.要求 SME 记录和捕捉这个事件。
- C. Request the SME to wait until the project closure phase.要求 SME 等到项目结束阶段再进行。
- D. Take ownership of documenting this information.着手记录这一信息

2.【单选题】During the course of a project, the project manager wants to ensure that the work carried out and the product being created do not deviate from the prescribed business value What should the project manager pay special attention to in order to achieve this goal?在项目进行过程中, 项目经理希望确保所进行的工作和所创造的产品不偏离规定的商业价值。为了实现这一目标, 项目经理应该特别注意什么?

- A. Reviewing and updating the requirements management plan.审查和更新需求管理计划
- B. Carrying out quality audits and failure analyses.进行质量审计和故障分析
- C. Monitoring the work breakdown structure (WBS).监测工作分解结构 (WBS) 。
- D. Monitoring and updating the benefits realization plan.监测和更新效益实现计划

3.【多选题】The project manager has observed that two team members have been arguing with each other openly at meetings To push their ideas through, each team member individually spoke with the sponsor directly and made decisions without informing the project manager or other team members. What two actions should project manager take? (Choose two)项目经理注意到, 有两个团队成员在会议上公开争吵。为了实现他们的想法, 每个团队成员都单独与发起人直接交谈, 并在没有通知项目经理或其他团队成员的情况下做出决定。项目经理应该采取哪两种行动?(选择两个)

- A. Ask the team members to work it out themselves 让团队成员自己解决
- B. Discuss this situation with other project managers and ask for advice 与其他项目经理讨论这种情况并寻求建议
- C. Reiterate ground rules at the next meeting and ensure that all team members are clear about these rules.在下次会议上重申基本规则，并确保所有团队成员都清楚这些规则。
- D. Address the behavioral issue with each team member 解决每个团队成员的行为问题
- E. Discuss the behavior directly with their managers and request them to correct the behavior.直接和他们的经理讨论这种行为，并要求他们纠正这种行为。

4. 【多选题】 A project manager is leading a meeting with key stakeholders, the project sponsor and the product owner to define the features that will be released after the next iteration. The purpose of the meeting is to review the product backlog prioritization, considering that during the past iteration some deliverables were not completed. Which two items should be taken into account first to review and update the product backlog priorities during the meeting? (Choose two)

项目经理正在领导与关键干系人、项目发起人和产品负责人的会议，以定义下一个迭代之后将要发布的功能。会议的目的是审查产品待办事项列表的优先级，考虑到在过去的迭代中有些可交付物没有完成。在会议期间，在审查和更新产品待办事项列表优先级时，应该首先考虑哪两个项目?(选择两个)

- A. Complexity and the cost of development 复杂性和开发成本
- B. Industry trends and the technical approach 行业趋势和技术方法
- C. Cost of delaying some features against business value 对比一些功能的延迟成本与它们的商业价值
- D. Reusing components from another product 重用其他产品的组件
- E. Length of time each feature has been on the backlog 每个特性在待办事项列表中的存在时间

5. 【多选题】 A project manager led the implementation of an electronic invoicing project that has just been completed. The financial manager communicated that the team discovered three invoices with errors. Which two documents should the project

manager update as soon as possible? (Choose two)一个项目经理领导实施了一个刚刚完成的电子发票项目。财务经理沟通说，团队发现了三张有错误的发票。项目经理应该尽快更新哪两份文件?(选择两个)

- A. Issue log 问题日志
- B. Risk register 风险登记册
- C. Stakeholder register 干系人登记册
- D. Change log 变更日志
- E. Backlog register 待办事项列表

6. 【单选题】 During an iteration of a project, a planned activity becomes more complex The work should be delivered in the shortest time possible. What approach should be used in this situation?在项目的的一个迭代过程中，一个计划的活动变得更为复杂。这项工作应尽可能在最短的时间内完成。在这种情况下，应该采取什么方法?

- A. The team facilitator gets support from external team members.团队协调员从外部团队成员处获得支持。
- B. The team members bring in a specialist to help them.团队成员请来专家帮助他们。
- C. The product owner moves it to the product backlog.产品负责人将其移至产品待办事项。
- D. The cross-functional team member work together to complete the activity.跨职能团队成员一起合作完成这项活动。

7. 【单选题】 A multinational company has a plan to expand their business into a new country where they currently have no presence. A project manager is assigned to initiate this project After reviewing the business case. what should be considered first when developing an appropriate implementation strategy?一家跨国公司计划将其业务扩展到一个新的国家，在那里他们目前没有业务。在审查商业论证后，指派一名项目经理启动该项目，在制定适当的实施战略时，应首先考虑什么?

- A. Acquire project resources from the new country to mitigate the risk of uncertainty.从新的国家获得项目资源，以减轻不确定性的风险

B. Evaluate the environmental and regulatory factors and identify high-level risks and assumptions 评估环境和监管因素，确定高层次的风险和假设

C. Identify and monitor the risks closely since the commandoes not have lessons learned for this country.识别并密切监测风险，因为公司没有针对这个国家的经验教训。

D. Ensure that project sponsors are in agreement on the project deliverables and timeline during the project.确保项目发起人在项目期间对项目的交付成果和时间表达成一致意见

8. 【单选题】 A project manager who is managing a critical project in a multinational company is conducting a progress meeting with all team members. During the meeting, one of the team members states that they are facing a critical problem that will prevent them from completing their assigned task. What should the project manager do?一位在跨国企业管理一个关键项目的项目经理正在与所有的团队成员进行一次进度会议。在会议中，一个团队成员说他们正面临一个关键问题，这个将阻止他们完成指定的任务。项目经理应该怎么做？

A. Ask the team member to follow the approved communications management plan to communicate their issue.要求该团队成员按照批准的沟通管理计划来沟通他们的问题。

B. Schedule a meeting with the concerned team member to review and update the issue log together.安排与相关团队成员的会议，一起审查和更新问题日志。

C. Review the risk register with the team member to find the proper response action for this issue.与团队成员一起审查风险登记册，找到适当的应对措施来解决这个问题。

D. Ask the team member to raise a change request to assess the issue in detail.要求该团队成员提出变更请求，以详细评估该问题。

9. 【单选题】 During the last sprint review the product owner stated that the product does not deliver any value. The project manager believes that the product meets all the provided specifications. The team is confused by the product owner's statement. What should the project manager do when using a hybrid approach?在最后一次冲刺评审中，产品负责人声明产品没有交付任何价值。项目经理相信产品符合所有提供的规格。团队被产品负责人的声明搞糊涂了。当使用混合型方法时，项目经理应该做什么？

A. Escalate the matter to the executive board so they can decide on next steps 将问题升级到执行董事会，以便他们可以决定下一步的步骤

B. Prioritize the project backlog and ask the development team to fix the issues 优先处理项目待办事项列表，并要求开发团队解决问题

C. Review the project's benefits management plan with the product owner.与产品负责人一起审查项目的收益管理计划。

D. Ask the product owner to terminate the project as it is no longer aligned to the expected benefits 要求产品负责人终止项目，因为该项目不再符合预期收益。

10. 【单选题】 A geographically distributed project team has development issues between the collocated and virtual teams causing productivity to decrease. what should the project manager do to address this issue?一个分布在各地的项目团队在同地和虚拟团队之间有开发问题，导致生产力下降。项目经理应该做什么来解决这个问题？

A. Force the team members to work from one location.迫使团队成员在一个地方工作。

B. Develop protocols for resolving conflicts between team members.制定协议来解决团队成员之间的冲突。

C. Obtain special expertise to advise the team members.获取专业知识来为团队成员提供建议。

D. Set up face-to-face meetings with project team members 建立与项目组成员面对面的会议。