

威班版权
所有翻版必究



2026年9月威班 考前冲刺卷三

重要提示:

1. 因涉及到资料的保密问题，纸质版题库一般是不提供的，请勿向其他学员透露，
2. 因涉及到资料的传播问题，询问学习问题时，请勿直接拍照到学习群提问，需要去题库截图对应题目进行提问。

1. 【单选题】项目经理正在管理一个迭代项目，该项目将交付增量价值。随着时间的推移，相关方质疑团队现在交付的价值比他们在项目开始时交付的要少。这个项目仍然按计划完成。项目经理应该如何回应相关方？Project managers are managing an iterative project delivering incremental value. Over time, stakeholders question that the value delivered now is less than at the project's start. This project is still on schedule. How should the project manager respond to these stakeholders?

A、告知相关方，项目首先优先处理待办事项列表中业务价值最高的项目，并解释随着时间的推移，项目交付较少的业务价值是正常的。 Inform stakeholders that the project prioritizes the highest business value items first, and it is normal for delivered value to decrease over time.

B、与项目团队一起审查价值交付进度计划，了解价值交付下降的原因，实施稳定价值交付的解决方案，以传达纠正措施。 Review the value delivery schedule with the team, understand the reasons for declining value delivery, and implement solutions to stabilize value delivery to communicate corrective actions.

C、向该相关方解释，价值交付基于所投入的资源以及潜在的收益或损失减少，并且这些因素都可能随着时间的推移而变化。 Explain to the stakeholders that value delivery is based on the resources invested and potential gains or losses, and these factors may change over time.

D、向该相关方解释，进度是通过项目需求的完成来衡量的，而这些需求是根据项目进度计划跟踪的，并且表示项目是按进度进行的。 Explain to the stakeholders that progress is measured by the completion of project requirements, tracked according to the project schedule, and that the project is on track.

2. 【单选题】一个新的开发项目即将开始，项目经理知道，一位知名客户在所有冲刺中都会提出非常具体和频繁的请求。该项目需要与第三方进行协调，项目经理必须用合适的方法来管理客户和合作伙伴的期望。项目经理应该使用什么策略？A new development project is about to begin. The project manager knows that a well-known customer will make very specific and frequent requests in all sprints. The project needs to coordinate with third parties, and the project manager must use an appropriate approach to manage customer and partner expectations. What strategy should the project manager use?

A、专注于为客户实施软件即服务(SaaS) 解决方案。 Focus on implementing a Software as a Service (SaaS) solution for the customer.

B、明确说明合同中要部署的范围和功能。 Clearly define the scope and features to be deployed in the contract.

C、与客户和第三方密切合作，以满足他们的需求。 Closely collaborate with the customer and third parties to meet their needs.

D、更改营销和产品管理定义，以满足相关方的需求。 Modify marketing and product management definitions to meet stakeholder needs.

3. 【单选题】一个敏捷项目的项目经理希望有一个高度参与的团队。项目经理应该如何实现这一目标？A project manager of an agile project wants a highly engaged team. How should the project manager achieve this goal?

A、明确方向和任务，这样人们就能保持专注和参与他们的工作。 Clearly define directions and tasks so people can stay focused and engaged in their work.

B、营造一个环境，让每个人都知道自己的贡献对整个项目意味着什么。 Create an environment where everyone knows what their contributions mean to the overall project.

C、设计一个奖励系统，通过表彰个人在上一个冲刺阶段的重大贡献来激发人们的积极性。 Design a

reward system to motivate people by recognizing individual major contributions in the last sprint.
D、鼓励团队成员之间不断轮换角色，在整个项目交付过程中保持人们的积极性 Encourage team members to rotate roles continually to maintain enthusiasm throughout the project delivery.

4. 【单选题】一家公司正在实施一个跨国合作的项目，项目经理通过分析最近两周的项目报告发现，项目绩效水平下滑的非常厉害，M国的团队成员抱怨是因为E国传统节日放假导致他们的进度下滑。项目经理应该如何做？ A company is implementing a cross-national project. The project manager finds, through analysis of the last two weeks' project reports, that the performance level has dropped significantly. Team members from M country complain that their progress has been affected by traditional holidays in E country. What should the project manager do?

A、使用项目的资源管理计划管理M国和E国的冲突。 Use the project's resource management plan to manage conflicts between M and E countries.

B、根据风险管理计划来评估这些延误的可能性和影响。 Evaluate the likelihood and impact of these delays according to the risk management plan.

C、快速跟进项目来压缩进度，以改善进度绩效。 Fast-track the project to compress the schedule and improve progress performance.

D、对项目进行赶工来压缩进度，以改善进度绩效。 Crash the project to compress the schedule and improve progress performance.

5. 【单选题】一名项目经理被任命部署新的解决方案。该解决方案将由第三方供应商集成到环境中。该供应商刚刚宣布延迟交付关键组件，这将影响项目进度。项目经理应该做什么？ A project manager is assigned to deploy a new solution. The solution will be integrated into the environment by a third-party vendor. The vendor has just announced a delay in delivering critical components, affecting the project schedule. What should the project manager do?

A、要求加快交付组件，以降低进度延误的风险 Request expedited delivery of components to reduce the risk of schedule delays.

B、确保识别相关方和他们的期望，并评估组件延迟 Ensure stakeholder identification and expectations are assessed and component delays evaluated.

C、对解决方案的每个组件的发布内容进行详细分析 Conduct a detailed analysis of each component's release content for the solution.

D、提出一种新的解决方案设计，将外部组件替换为内部组件 Propose a new solution design replacing external components with internal ones.

6. 【单选题】一个项目经理正在执行一个项目，一个外部供应商将提供一些可交付的产品。在将合同授予该供应商后，项目经理被告知，该供应商在另一个项目上的进度落后了。项目经理应该首先更新什么？ A project manager is executing a project with deliverables provided by an external vendor. After awarding the contract, the project manager is informed that the vendor is behind schedule on another project. What should the project manager update first?

A、问题日志 Issue log.

B、经验教训登记 Lessons learned register.

C、相关方参与计划 Stakeholder engagement plan.

D、风险登记册 Risk register.

7. 【单选题】一个项目经理的任务是管理一个客户关系管理(CRM)的实施项目。项目章程已被批准,项目现在处于规划阶段。项目经理与相关方会面数次,以收集最初的需求。然而,每次他们见面时,相关方提供的额外信息都与他们之前提供的不同。相关方变得很沮丧,而发起人现在也没有反应。项目经理应该做什么来避免这种情况? A project manager is tasked with managing a customer relationship management (CRM) implementation project. The project charter has been approved, and the project is now in the planning phase. The project manager meets with stakeholders several times to gather initial requirements. However, each time they meet, stakeholders provide additional information that contradicts their previous input. Stakeholders become frustrated, and the sponsor is now unresponsive. What should the project manager do to avoid this situation?

- A、启动需求管理计划,分析、记录和管理需求。Initiate a requirements management plan to analyze, document, and manage requirements.
- B、应用需求征询,让相关方持续参与到需求过程中。Apply requirements solicitation to keep stakeholders continuously involved in the requirements process.
- C、实施变更请求程序,使变更对相关方有利。Implement a change request procedure to make changes favorable to stakeholders.
- D、使用渐进式阐述,用更多的细节来加强范围管理计划。Use progressive elaboration to strengthen the scope management plan with more details.

8. 【单选题】一个新的解决方案涉及 A、B 和 C 三国部署,该解决方案将使这些国家/地区能够共同向其他客户提供新的服务,A 国要求更改解决方案以符合其自身的客户市场。负责在 A 国部署的项目经理应该怎么做? A new solution involves deployment in countries A, B, and C, allowing these regions to collectively provide new services to other customers. Country A requests changes to the solution to suit its own customer market. What should the project manager responsible for deployment in country A do?

- A、接受 A 国的变更请求,并重新安排 A 国的部署项目 Accept Country A's change request and reschedule the deployment project for Country
- B、考虑该请求,要求发起人将变更通知 B 国和 C 国 Consider the request and ask the sponsor to inform countries B and C of the change.
- C、要求 A 国提交变更请求,然后与 B 国和 C 国一起分析该请求 Require Country A to submit a change request and analyze it with countries B and
- D、拒绝 A 国的请求,因为部署已经开始,没有时间进行变更 Reject Country A's request because the deployment has already started and there is no time for changes.

9. 【单选题】由于最近的一次公司合并,B 公司的一名项目经理被分配到一个由 A 公司团队成员组成的团队中。在项目开始时,由于流程以及该项目经理与 B 公司的关系都不明确,从而产生了冲突。项目经理应该如何解决这一冲突? Due to a recent company merger, a project manager from Company B is assigned to a team composed of members from Company A. At the start of the project, conflicts arise due to unclear processes and the project manager's relationship with Company B. How should the project manager resolve this conflict?

- A、避免冲突,因为客户对使用 A 公司的流程感到满意。Avoid conflict because the customer is satisfied with using Company A's processes.

B、回顾历史信息，并根据投资回报率(ROI)做出决策。 Review historical information and make decisions based on the return on investment (ROI).

C、要求团队使用 B 公司的流程，因为他们更熟悉这些流程。 Require the team to use Company B's processes as they are more familiar with them.

D、与团队一起分析哪些流程适合使用，并在基本规则中对其进行定义。 Analyze with the team which processes are suitable and define them in the ground rules.

10 . 【单选题】一个混合项目刚刚开始，这将产生一种新技术，如果公众接受，可能会造成冲击。该产品需要政府的健康和安全批准。由于这是一个创新的解决方案，发起人和产品负责人不确定它是否会被公众接受。该产品开发的适当流程是什么？ A hybrid project has just begun that will produce a new technology, potentially causing a stir if accepted by the public. The product requires government health and safety approval. Since this is an innovative solution, the sponsor and product owner are unsure if it will be accepted by the public. What is the appropriate process for developing this product?

A、在向相关方演示之前，在完美的状态下完成所有功能的开发，以确保获得良好的第一印象。 Complete all functionality in a perfect state before demonstrating to stakeholders to ensure a good first impression.

B、完成每个冲刺的开发，并向内部相关方和政府演示产品增量，而无需其他外部相关方的参与。 Complete each sprint's development and demonstrate product increments to internal stakeholders and the government without involving other external stakeholders.

C、在演示之前只完成必备功能的开发，以便快速试错并获取早期的反馈。 Only complete the essential functionality before the demonstration to allow for quick trial and error and gather early feedback.

D、仅完成必备功能的开发并向焦点小组展示，但等到所有开发完成后再向政府展示。 Complete only essential functionality and show it to focus groups, but wait until all development is complete to demonstrate to the government.

11 . 【单选题】在与客户的会议期间，会议参与者发现对于一个重要的设计文件，各自拿到的草稿版本是不同的。为了确保这种情况不再发生，项目经理首先应该做什么？ During a meeting with the customer, participants find that they each have different draft versions of an important design document. To ensure this does not happen again, what should the project manager do first?

A、重新审视沟通过程的控制。 Re-examine the control of communication processes.

B、确保仅共享批准的版本。 Ensure only approved versions are shared.

C、调查草稿版本是如何共享的。 Investigate how the draft versions were shared.

D、确保仅共享最新的正式版本。 Ensure only the latest official versions are shared.

12 . 【单选题】一名关键相关方对 IT 项目缺乏透明度感到沮丧，从而拒绝了一个参加新项目会议的邀请。敏捷项目经理应该做什么来使该相关方参与到项目中？ A key stakeholder feels frustrated with the lack of transparency in an IT project and has declined an invitation to attend a new project meeting. What should the agile project manager do to engage this stakeholder in the project?

A、向该相关方提交项目管理计划，并向他保证他将定期收到项目更新。 Submit the project management plan to the stakeholder and assure them they will receive regular project updates.

B、将该相关方介绍给项目团队，并邀请他参加与 IT 团队的下一次迭代评审会议。 Introduce the stakeholder to the project team and invite them to the next iteration review meeting with the IT team.

C、通过保持项目承诺，建立与该相关方的信任，并使用演示会议收集反馈和重新调整目标。 Build trust with the stakeholder by keeping project commitments and use demo meetings to gather feedback and readjust goals.

D、使用相关方映射来记录下一次迭代规划会议的影响和兴趣级别。 Use stakeholder mapping to record the impact and interest level for the next iteration planning meeting.

13 . 【单选题】一个敏捷团队的项目负责人发现，某个团队成员正在与阻碍团队进步的障碍作斗争。该项目现在面临着比预期晚完成的风险。项目负责人应该做什么？ The project lead of an agile team finds that a team member is struggling with obstacles hindering team progress. The project now faces a risk of delayed completion. What should the project lead do?

A、向职能经理报告障碍。 Report the obstacles to the functional manager.

B、在每日站会时识别障碍和相关风险。 Identify obstacles and related risks during daily stand-ups.

C、将障碍和相关风险上报给业务发起人。 Report obstacles and related risks to the business sponsor.

D、在回顾过程中识别障碍。 Identify obstacles during the retrospective.

14 . 【单选题】一位项目发起人担心范围没有被正确地实现，并就此向几位团队成员提出了单独的问题。当项目发起人与项目经理接触时，项目经理意识到问题在于项目发起人对范围的理解方式与项目团队不同。项目经理应该如何解决这个问题？ A project sponsor is concerned that the scope is not being correctly implemented and raises individual issues with several team members. When the project sponsor contacts the project manager, the project manager realizes that the problem lies in the sponsor's understanding of the scope differing from the team's understanding. How should the project manager address this issue?

A、要求项目团队更改其任务交付的成果，以反映项目发起人的要求。 Ask the project team to change their deliverables to reflect the sponsor's requirements.

B、建立每日站会，并请项目发起人参加，以了解项目的任务和可交付成果 Establish daily stand-ups and invite the sponsor to participate to understand the project's tasks and deliverables.

C、要求项目团队编制项目范围文件，并获得项目发起人的批准。 Ask the project team to create a project scope document and get the sponsor's approval.

D、促进相关方协调会议，使团队和项目发起人就可交付成果达成一致。 Facilitate a stakeholder alignment meeting to ensure the team and sponsor agree on the deliverables.

15 . 【单选题】一名项目经理是一个分布式团队中的一员。项目团队正在使用产品待办事项列表，但由于工作量过大，待办事项不是很详细。在回顾会议中，一些新的团队成员提出了团队内部的知识转移问题。项目经理应该做什么？ A project manager is part of a distributed team. The project team is using a product backlog, but due to the workload, the backlog items are not very detailed. In a retrospective meeting, some new team members raise concerns about knowledge transfer within the team. What should the project manager do?

A、要求团队概述他们的期望，并与他们确认用于知识转移的方法。 Ask the team to outline their

expectations and confirm the methods used for knowledge transfer.

B、组织知识共享研讨会，并要求一名高级团队成员为他们提供指导。 Organize knowledge-sharing workshops and ask a senior team member to mentor them.

C、当需要更多信息来理解所做的工作时，确保使用正式的电子邮件沟通。 Ensure formal email communication is used when more information is needed to understand the work done.

D、聘请一名技术作者记录迄今为止完成的工作，并制定移交文件。 Hire a technical writer to document the work completed so far and create handover documents.

16 . 【单选题】项目经理将运用混合型方法开始一个项目，但注意到某些团队成员仅了解预测型方法。项目经理首先需要做什么才能获得出色的项目绩效？ A project manager will start a project using a hybrid approach but notices that some team members only know predictive methods. What should the project manager do first to achieve excellent project performance?

A、评估每名团队成员所需的培训。 Assess the training needs of each team member.

B、向所有团队成员提供混合型方法方面的培训。 Provide training on hybrid methods to all team members.

C、指导缺乏混合型方法知识的团队成员在工作中学习。 Guide team members lacking hybrid method knowledge to learn on the job.

D、对团队进行改造，将混合型方法方面的专家包含进来。 Restructure the team to include experts in hybrid methods.

17 . 【单选题】在项目执行规划研讨会后，所有相关方均讨论、细化了项目范围并达成一致意见。在审查文档之后，项目经理发现在项目生命周期中没有与范围变更相关的参考。若要解决这个问题，项目经理应该怎么做？ After a project execution planning workshop, all stakeholders discuss, refine the project scope, and reach an agreement. Upon reviewing the documentation, the project manager finds that there is no reference to scope changes throughout the project lifecycle. What should the project manager do to resolve this issue?

A、要求项目发起人更新范围，以保护这项变更 Ask the project sponsor to update the scope to protect this change.

B、确保范围变更得到管理层的批准 Ensure scope changes are approved by management.

C、继续执行项目并根据需要讨论任何范围变更 Continue executing the project and discuss any scope changes as needed.

D、讨论遗漏范围变更程序的主题并制定范围变更流程 Discuss the omission of scope change procedures and develop a scope change process.

18 . 【单选题】在一个金融项目执行期间，项目经理每周与项目团队开会，以评估项目进展，然而，发起人要求每天检查项目绩效，关键团队成员不同意这一要求，并辩称他们没有足够的时间参加日常会议，因为他们忙于执行。项目经理首先应该做什么？ During the execution of a financial project, the project manager meets weekly with the project team to assess progress. However, the sponsor requests daily performance checks, and key team members disagree, arguing that they do not have enough time for daily meetings due to their workload. What should the project manager do first?

A、与关键团队成员协商，发送每日报告，并让发起人了解项目成本将增加。 Negotiate with key team members to send daily reports and inform the sponsor that project costs will increase.

- B、建议发起人每周审查一次项目绩效。 Suggest the sponsor review project performance weekly.
- C、审查沟通管理计划，并在需要时提交变更请求。 Review the communication management plan and submit a change request if necessary.
- D、评估每个团队成员可以亲自，还是需要虚拟方式来出席日常会议，并减少每次会议的时间。 Evaluate whether each team member can attend daily meetings in person or virtually, and reduce the duration of each meeting.

19 . 【单选题】某敏捷项目的项目发起人告知项目负责人说，一位高管希望了解项目进展情况。项目负责人该做什么？ The sponsor of an agile project informs the project lead that an executive wants to know the project's progress. What should the project lead do?

- A、邀请该高管来到项目会议室，以确定项目的信息发射源是否满足其需要。 Invite the executive to the project room to determine if the project's information radiators meet their needs.
- B、主动联系项目管理办公室，向其索取状态报告模板，并按该模板的格式提供项目最新情况。 Proactively contact the Project Management Office (PMO) to request a status report template and provide the latest project status in that format.
- C、让项目发起人或产品负责人提供最新情况，因为产品负责人应尽力使团队免受障碍因素影响。 Have the project sponsor or product owner provide the latest updates, as the product owner should strive to keep the team free from impediments.
- D、提供项目共享驱动器的链接，以便该高管能够搜索其感兴趣的任何工件。 Provide a link to the project shared drive so the executive can search for any artifacts of interest.

20 . 【单选题】一位关键相关方没有空批准项目范围说明书，项目经理下一步应该怎么做？ A key stakeholder is unavailable to approve the project scope statement. What should the project manager do next?

- A、跟进该相关方以获得批准。 Follow up with the stakeholder to obtain approval.
- B、审查相关方参与计划。 Review the stakeholder engagement plan.
- C、暂停所有项目活动。 Suspend all project activities.
- D、更新批准过程以删除此相关方的要求。 Update the approval process to remove the requirement for this stakeholder.

21 . 【单选题】在项目的初始阶段，团队用故事点来估算下一个迭代的活动。大家同意，在项目执行期间，每个故事点等同于一天的工作量。然而，部分活动被估算为两个故事点，而其他活动被估算为 100 个故事点。项目经理接下来应该要求团队做什么？ During the initial stage of a project, the team estimated activities for the next iteration in story points. It was agreed that each story point would be assumed to be equal to one day of effort during project execution. However, there are some activities estimated as two story points and others estimated as 100 story points. What should the project manager ask the team to do next?

- A、协商估算，使其变得更小。 Negotiate the estimation so it gets smaller.
- B、将较大的活动分解成更小的部分。 Break down the larger activities into smaller ones.
- C、重新调整故事点的大小。 Resize the story points.
- D、执行估算较小的活动。 Execute the smaller estimated activities.

22. 【单选题】指导委员会已要求在运用敏捷方法方面经验丰富的项目经理提供某中型项目剩余任务的说明。项目经理可以使用哪些工具提供此信息？ The steering committee has requested that an experienced project manager using agile methods provide an explanation of the remaining tasks for a mid-sized project. What tools can the project manager use to provide this information?

- A、业务需求文档分析。 Business requirements document analysis.
- B、发布燃尽图。 Release burn-down chart.
- C、剩余用户故事的故事点。 Story points of remaining user stories.
- D、替代指标。 Alternative metrics.

23. 【单选题】项目团队开始定义一项产品，其功能仅早期客户使用，他们决定先创建原型，项目经理应该如何说服干系人采用这种方法？ The project team started defining a product whose functionality was only used by early customers, and they decided to create a prototype first. How should the project manager persuade stakeholders to adopt this approach?

- A、描述该产品如何让终端用户了解到完整的用户体验。 Describe how the product provides end users with a complete user experience.
- B、解释该产品提供足够的证据来指明未来的方向。 Explain that the product provides sufficient evidence to indicate future directions.
- C、描述该产品将如何帮助加快产品构建。 Describe how the product will help accelerate product construction.
- D、解释称该产品的开发不需要大量的时间和精力。 Explain that the development of this product does not require a significant amount of time and effort.

24. 【单选题】作为组织变更管理团队的一员，项目经理必须让项目团队了解任何变更。项目经理需要避免出现任何误解或抗拒情绪，以便确保项目团队将会支持公司的任何变更。项目经理应该做什么？ As a member of the organizational change management team, the project manager must inform the project team about any changes. The project manager needs to avoid any misunderstandings or resistance to ensure the project team supports any changes from the company. What should the project manager do?

- A、定期与团队开会，确保他们了解相关变更。 Regularly meet with the team to ensure they are aware of the relevant changes.
- B、核实团队成员的变更意愿。 Verify the change willingness of team members.
- C、与有抗拒情绪的成员举行会议，以促使项目顺利实施。 Hold meetings with resistant members to facilitate smooth project implementation.
- D、对团队发挥影响力，向团队沟通任何变更。 Exert influence on the team to communicate any changes.

25. 【单选题】法律要求一个新项目进行环境影响研究后才可以继续执行，这将导致进度延误和成本超支。若要避免这个问题，项目经理应该事先做什么？ Legal requirements dictate that a new project must undergo an environmental impact study before proceeding, leading to schedule delays and cost overruns. What should the project manager do in advance to avoid this issue?

- A、将使用实施整体变更控制过程活动的结果纳入到执行计划中 Include the results of performing the integrated change control process activities in the execution plan.
- B、将该风险纳入风险登记册中，然后在风险变成现实时重定进度基准 Include the risk in the risk register and rebaseline the schedule when the risk occurs.
- C、请求作为例外情况按现状实施项目，然后考虑在未来项目的范围内增加此环境影响研究 Request to implement the project as-is as an exception, considering adding the environmental impact study in future projects.
- D、执行风险分析以指出这种可能性，并记录当风险变成现实时需要遵循的方法 Perform risk analysis to identify this possibility and document the procedures to follow if the risk materializes.

26 . 【单选题】一个迭代即将结束，但团队正在努力完成需要更多时间的故事。项目经理首先应该做什么？ An iteration is almost finished, but the team is struggling to complete the stories that require more time. What should the project manager do first?

- A、与项目团队会面，制定解决问题的适当方案。 Meet with the project team to develop a proper resolution to the issue.
- B、向项目发起人请求批准增加更多资源。 Request approval from the project sponsor to add more resources.
- C、准备文档以解释问题，并相应地进行沟通。 Prepare documentation to explain the issue and communicate accordingly.
- D、更新项目文档，以反映报告的新截止日期。 Update the project artifacts to reflect the new deadlines reported.

27 . 【单选题】一个项目的团队成员位于不同国家。由于团队必须审查大量信息，应该采用什么方法进行沟通？ A project team has members in different countries. Since the team needs to review a large amount of information, what communication method should be used?

- A、内部网站、知识库和经验教训数据库 Internal websites, knowledge bases, and lessons learned databases.
- B、即时通讯和会议 Instant messaging and meetings.
- C、视频会议和电话会议 Video conferencing and conference calls.
- D、电子邮件、信件和备忘录 Emails, letters, and memos.

28 . 【单选题】在与新组建的团队启动项目后不久，项目经理发现团队成员对意见分歧极为直言不讳。若要在团队建设过程中鼓励进展，项目经理应该怎么做？ Shortly after initiating a project with a newly formed team, the project manager finds that team members are very outspoken about their disagreements. To encourage progress in team building, what should the project manager do?

- A、要求团队成员专注于完成任务 Ask team members to focus on completing tasks.
- B、营造一个反馈和肯定的环境，巩固支持团队的习惯 Create an environment of feedback and affirmation to strengthen supportive team habits.
- C、强调团队成员之间达成共识以尽量减少冲突的重要性 Emphasize the importance of reaching consensus among team members to minimize conflict.
- D、经常审查并评估团队和项目绩效 Regularly review and assess team and project performance.

29. 【单选题】在系统升级后，客户向支持团队抱怨他们无法使用该系统。支持团队还没有接受过从事升级工作的项目团队的培训。若要解决这个问题，项目经理应该怎么做？ After a system upgrade, the customer complains to the support team that they cannot use the system. The support team has not received training from the project team responsible for the upgrade. What should the project manager do to resolve this issue?

- A、查看支持团队的培训计划，并安排培训课程。 Review the support team's training plan and schedule training sessions.
- B、应将问题升级上报给项目发起人，并建议项目团队接管支持职能。 Escalate the issue to the project sponsor and suggest the project team take over support functions.
- C、遵循变更管理计划，采取必要的纠正措施以满足客户的期望。 Follow the change management plan and take necessary corrective actions to meet customer expectations.
- D、与部署团队合作，安排修复升级问题。 Work with the deployment team to arrange fixing the upgrade issues.

30. 【单选题】项目经理正在管理一个由跨职能团队执行的软件重新设计项目。该公司正在进行敏捷转型，项目管理办公室发布了更新后的政策和程序，要求当前项目迭代开发整合到项目管理方法中。若要确保每次迭代交付都考虑质量，项目经理应该怎么做？ The project manager is managing a software redesign project executed by a cross-functional team. The company is undergoing an agile transformation, and the PMO has released updated policies and procedures requiring iterative development to be integrated into the project management approach. What should the project manager do to ensure quality is considered in each iteration?

- A、与相关方以及和项目团队合作，以确保有明确定义的“已经完成”定义(DoD) Collaborate with stakeholders and the project team to ensure there is a clearly defined "Definition of Done" (DoD).
- B、将测试和验证活动分配给具有功能背景的团队成員 Assign testing and validation activities to team members with functional backgrounds.
- C、安排该项目最后一次迭代的所有测试活动，以便整个团队可以关注于同一目标 Schedule all testing activities for the last iteration of the project so the entire team can focus on the same goal.
- D、分配专门的软件测试人员，以确保在整个项目生命周期中进行测试 Assign dedicated software testers to ensure testing throughout the project lifecycle.

31. 【单选题】承包商正在根据固定总价合同执行一个翻新项目。在项目期间，承包商进行了多项仍在项目范围内的小变更，此外，一些相关方要求进行变更。项目经理应该怎么做？ A contractor is executing a renovation project under a fixed-price contract. During the project, the contractor made several small changes still within the project scope, and some stakeholders requested changes. What should the project manager do?

- A、修改合同以纳入这些变更 Modify the contract to include these changes.
- B、将这些超范围变更添加到变更日志 Add these out-of-scope changes to the change log.
- C、查阅沟通管理计划 Refer to the communication management plan.
- D、查阅变更管理计划 Refer to the change management plan.

32 . 【单选题】某项目正处于执行阶段。该项目的生命周期被定义为预测型；但一项主要的可交付成果将渐进地移交给客户。所指派的资源经验丰富、非常可靠，而且乐于做出项目经理过去在其他项目中每次增量式交付之后所做的决定。项目经理应该做什么？ A project is in the execution stage. The project lifecycle is defined as predictive, but a major deliverable will be handed over to the customer incrementally. The assigned resources are experienced, reliable, and willing to make decisions that the project manager previously made in other projects after each incremental delivery. What should the project manager do?

- A、告知团队虽然这是一个混合型的环境，但必须仍由项目经理负责做出决定。 Inform the team that even though this is a hybrid environment, the project manager must still make the decisions.
- B、就让资源做出决定一事与产品负责人商量。 Discuss with the product owner about allowing the resources to make decisions.
- C、对团队的决定予以支持，并将决策的职责转移给他们。 Support the team's decisions and transfer decision-making responsibilities to them.
- D、安排举行指导委员会会议，争取其批准此请求。 Schedule a steering committee meeting to seek approval for this request.

33 . 【单选题】一家保安公司正在免费为当地的避难所实施门禁控制。营销团队计划通过善意的宣传活动，确保整体覆盖，包括广播和电视广告，并让避难所及其发起人参与。这描述的是哪一项风险应对策略？ A security company is implementing access control for a local shelter for free. The marketing team plans to ensure overall coverage through goodwill publicity activities, including radio and TV ads, involving the shelter and its sponsors. Which risk response strategy is described here?

- A、风险分析 Risk analysis.
- B、风险提高 Risk enhancement.
- C、风险接受 Risk acceptance.
- D、风险分享 Risk sharing.

34 . 【单选题】公司的一个项目在最后一个迭代结束前在既定的范围、进度计划和预算内成功交付。但在项目的庆祝仪式上，其中一位业务相关方却表示，他认为该项目非常失败，因为它未增加任何商业价值。项目经理本应采取什么措施来避免这种认知？ A company project was successfully delivered within the established scope, schedule, and budget before the final iteration ended. However, at the project's celebration ceremony, one business stakeholder stated that he considered the project a failure because it did not add any business value. What should the project manager have done to avoid this perception?

- A、确认是否已制定沟通管理计划，使业务相关方认识到项目的成功之处。 Ensure a communication management plan is in place to make the business stakeholders aware of the project's success.
- B、让业务相关方参加冲刺评审会议。 Have the business stakeholders participate in sprint review meetings.
- C、与发起人和关键相关方一起确定产品待办事项列表中的优先要务，以便交付商业利益。 Work with the sponsor and key stakeholders to prioritize the product backlog to deliver business benefits.
- D、为关键相关方开展收尾调研。 Conduct a closeout survey for key stakeholders.

35. 【单选题】项目经理正在为新项目确定项目章程。此时一名关键项目相关方提出与原先略有不同的新需求。项目经理应该怎么做？ The project manager is defining the project charter for a new project. At this time, a key stakeholder proposes a new requirement slightly different from the original. What should the project manager do?

A、要求项目发起人增加额外资金以适应新需求，并对其他方案召开头脑风暴。 Request the sponsor for additional funds to accommodate the new requirement and brainstorm other options.

B、审查项目相关方登记册，重新分类项目相关方，并根据新的需求更新项目章程。 Review the stakeholder register, reclassify stakeholders, and update the project charter based on the new requirement.

C、审查谅解备忘录，重新定义项目的初始意图，并将新需求包含进项目章程中。 Review the memorandum of understanding, redefine the initial project intent, and include the new requirement in the project charter.

D、与项目相关方和项目发起人开会，讨论新需求的影响，并获得一致意见。 Meet with the project stakeholders and sponsor to discuss the impact of the new requirement and reach a consensus.

36. 【单选题】市场团队正过渡到对项目运用混合型方法。市场主管对混合型方法所知甚少，项目经理需要获得该主管的支持，因为他/她是关键相关方。项目经理该做什么来获得该支持？ The marketing team is transitioning to using a hybrid approach for projects. The marketing head knows little about the hybrid approach. The project manager needs the head's support because he/she is a key stakeholder. What should the project manager do to gain that support?

A、向市场主管提供混合型方法方面的指导。 Provide guidance to the marketing head on the hybrid approach.

B、让市场主管参加每日例会。 Have the marketing head attend daily stand-up meetings.

C、让市场团队成员向该主管提供指导。 Have marketing team members provide guidance to the head.

D、培训市场团队，让该主管了解相关情况。 Train the marketing team to make the head aware of the approach.

37. 【单选题】在项目规划期间，项目经理识别到多个风险。为减轻这些风险的影响，项目经理应该怎么做？ During project planning, the project manager identifies multiple risks. To mitigate the impact of these risks, what should the project manager do?

A、将风险规避视为风险应对策略 Consider risk avoidance as the risk response strategy.

B、遵循先前项目的风险管理计划 Follow the risk management plan from previous projects.

C、执行储备分析 Conduct reserve analysis.

D、执行决策树分析并让相关方参与应对措施选择过程 Conduct decision tree analysis and involve stakeholders in selecting response measures.

38. 【单选题】鉴于先前与某客户共事的经验教训，项目经理注意到，客户对发送给他待其审批的文件的处理时间比较长，总是超过约定时间表，在与该客户举行的初始启动会上，项目经理应该如何为新项目解决此问题？ Based on lessons learned from previous work with a client, the project manager notices that the client takes a long time to process documents sent for approval, often exceeding the agreed schedule. During the initial kickoff meeting with this client, what should the

project manager do to address this issue for the new project?

- A、更新项目风险登记册，在其中注明可能会发生延误的情况。 Update the project risk register to note the potential for delays.
- B、告知客户需要额外增加资源，使客户有更多时间审核待审批文件。 Inform the client that additional resources are needed to give them more time to review documents.
- C、告知客户其有责任审批相关文件。 Inform the client that they are responsible for approving the relevant documents.
- D、与客户共同确定可接受的文件审批期限。 Work with the client to establish acceptable document approval timelines.

39 . 【单选题】在一个 IT 项目的第二个交付里程碑中执行了质量评估。由于提出了许多问题，项目经理希望了解质量趋势以及是否存在相关变量。项目经理应该使用哪一项工具？ During the second delivery milestone of an IT project, a quality assessment was performed. Due to many issues raised, the project manager wants to understand the quality trends and whether there are related variables. Which tool should the project manager use?

- A、石川图 Ishikawa diagram.
- B、散点图 Scatter diagram.
- C、帕累托图 Pareto diagram.
- D、统计分析 Statistical analysis.

40 . 【单选题】一个项目经理正在领导一个自动化项目。项目团队是共同办公的，包括来自技术和业务部门的人员。项目经理发现个人差异和工作风格对项目产生了负面影响。这位项目经理应该如何解决这个问题？ A project manager is leading an automation project. The project team is colocated and includes people from both the technical and business units. The project manager discovers that personal differences and work styles are affecting the project negatively. How should the project manager address this?

- A、制定一个时间表，确保有个人差异的人分开工作。 Develop a schedule that ensures people with personal differences work separately.
- B、使用不涉及共同办公的方法来进行项目。 Use an approach to the project that does not involve colocation.
- C、与团队会面，并就团队成员的期望达成一致。 Meet with the team and agree on expectations from team members.
- D、邀请不同单位的职能经理解决他们的个人差异。 Invite the functional managers of the different units to address their personal differences.

41 . 【单选题】你是一位高级项目经理，正在指导一位新提拔的项目经理。你的学员表示，他反复与他的项目组发生争执，并且难以控制自己的脾气。这种情况已经为项目团队创造了一个有毒的环境，并威胁到项目的成功完成。对你的学员最好的建议是什么？ You are a senior project manager mentoring a newly promoted project manager. Your mentee reports repeatedly arguing with his project team and struggling to control his temper. This situation has created a toxic environment, threatening the project's successful completion. What is the best advice you can give your mentee?

- A、提高领导能力 Improve leadership skills.

- B、发展情商 Develop emotional intelligence.
- C、学习冲突管理 Learn conflict management.
- D、引入认可和奖励 Introduce recognition and rewards.

42. 【单选题】项目经理正在领导的一个项目呈现出超过成本基准的趋势。项目经理应首先做什么来管理预算？ The project manager is leading a project trending over the cost baseline. What should the project manager do first to manage the budget?

- A、告知相关方项目完成时会超出预算 Inform stakeholders that the project will exceed the budget at completion.
- B、向项目发起人寻求帮助，使预算重回正轨 Seek help from the project sponsor to get the budget back on track.
- C、与项目团队开会分析实际成本，以确定偏差 Meet with the project team to analyze actual costs and determine the variance.
- D、提出变更请求（包括分析），以增加预算 Submit a change request (including analysis) to increase the budget.

43. 【单选题】为项目供应一款特殊设备的供应商报告称，由于次级供应商遇到技术问题，交货可能会延迟。为了保持进度计划，该供应商提议弃用该次级供应商的组件，代之以与项目规则中规定的组件不同的类似部件。项目经理接下来该做什么？ The supplier of a special piece of equipment for the project reports that delivery may be delayed due to a technical issue with a subcontractor. To maintain the schedule, the supplier proposes to replace the subcontractor's component with a similar one not specified in the project requirements. What should the project manager do next?

- A、坚持要求使用符合项目规格的组件，并将设备空运过来，以减轻迟延风险 Insist on using components that meet project specifications and airfreight the equipment to mitigate delay risk.
- B、接受更换提议，以便使采购活动正常进行 Accept the replacement proposal to keep procurement activities on track.
- C、提示供应商使用符合项目规格的部件，并更新进度计划 Advise the supplier to use components that meet project specifications and update the schedule.
- D、咨询主题专家的意见，了解该变更提议可否接受 Consult subject matter experts to determine whether the proposed change is acceptable.

44. 【单选题】一个项目的团队成员来自多个具有文化差异的国家，他们一起工作的很好。一天，一个团队成员做了一个令人不快的手势，冒犯了另一名团队成员，另一名团队成员对项目经理报告这个问题。项目经理应该做什么？ A project team has members from several culturally diverse countries, and they work well together. One day, a team member makes an offensive gesture, offending another member, who reports this to the project manager. What should the project manager do?

- A、要求两名团队成员努力解决他们之间的误解 Ask the two team members to work out their misunderstanding.
- B、对作出冒犯性手势的团队成员进行纪律处分，并告知其职能经理 Discipline the team member who made the offensive gesture and inform their functional manager.
- C、提醒团队成员他们过去的积极关系，并暗示他们忽略这个问题 Remind the team members of

their positive past relationship and suggest they ignore the issue.

D、单独与团队成员交谈以指出文化差异，然后进行调解讨论 Talk to the team members separately to point out cultural differences, then hold a mediation discussion.

45 . 【单选题】一名公司领导不断地错过项目会议，迟到或不愿意参与，项目经理不确定为什么会这样。项目经理应该做什么？ A company leader consistently misses project meetings, arrives late, or is unwilling to participate. The project manager is unsure why this is happening. What should the project manager do?

A、通过审查角色与职责分析该情况，然后使用相关方映射分析对该公司领导进行分类 Analyze the situation by reviewing roles and responsibilities, then use stakeholder mapping to classify the leader.

B、与该公司领导交谈，了解他们的问题，重申项目角色与责任，并获得他们的承诺 Talk to the company leader to understand their issues, reiterate project roles and responsibilities, and gain their commitment.

C、与该公司领导会面，倾听他们的顾虑，记录情况，并更改会议计划以避免冲突 Meet with the leader, listen to their concerns, document the situation, and adjust the meeting schedule to avoid conflicts.

D、遵循正式的治理结果，审查沟通管理计划，并指示该团队领导参加会议 Follow formal governance outcomes, review the communication management plan, and instruct the team leader to attend meetings.

46 . 【单选题】项目获批后，一位关键相关方告知项目经理，当前的项目管理策略未界定清楚。该关键相关方还向项目经理表明其不想举行会议。项目经理首先应该做什么？ After the project is approved, a key stakeholder informs the project manager that the current project management strategy is unclear. The key stakeholder also states that they do not want to hold meetings. What should the project manager do first?

A、继续与不隶属于该关键相关方的团队举行会议 Continue holding meetings with teams not under this key stakeholder.

B、让项目发起人运用权力对该关键相关方施压，以便按获批的期限推进项目 Have the project sponsor exert authority on this key stakeholder to push the project forward per the approved timeline.

C、邀请该关键相关方加入项目的变更控制委员会，讨论项目策略调整事宜 Invite the key stakeholder to join the project's change control board to discuss project strategy adjustments.

D、分享项目文件，邀请该关键相关方讨论其任何顾虑 Share project documents and invite the key stakeholder to discuss any concerns.

47 . 【单选题】在准备项目进度计划时，项目经理意识到项目要在八个月内完成，考虑到材料交付可能造成延迟后，项目经理应该怎么做？ While preparing the project schedule, the project manager realizes the project must be completed within eight months. Considering potential delays in material delivery, what should the project manager do?

A、向指导委员会提交变更请求，更新进度计划 Submit a change request to the steering committee to update the schedule.

B、发布进度计划草案以供项目团队审查 Publish the draft schedule for the project team to review.

- C、与发起人一起审查项目进度计划 Review the project schedule with the sponsor.
- D、使用额外的应急时间来优化进度计划 Use additional contingency time to optimize the schedule.

48. 【单选题】项目经理被指派交付某组织旗舰店产品的一个关键解决方案。重要的成功因素包括敏捷性，市场适应能力和对市场上产品/服务的快速响应能力。为了确保公司取得成功，项目经理应该采取的其中一项关键活动是什么？ The project manager is assigned to deliver a critical solution for an organization's flagship product. Key success factors include agility, market adaptability, and quick response to market products/services. To ensure the company's success, what is one key activity the project manager should undertake?

- A、与项目发起人一起审查项目目标，以商定更加现实且可实现的项目目标和可交付成果 Review project objectives with the sponsor to agree on more realistic and achievable goals and deliverables.
- B、请求项目发起人增拨资金，以雇佣额外的技能熟练的资源，并提高项目交付方法和结果的质量 Request additional funding from the sponsor to hire skilled resources and improve delivery methods and outcomes.
- C、定期审查项目的计划、目标和可交付成果，以确保获取所有相关数据，从而继续进行明智的项目决策 Regularly review project plans, goals, and deliverables to ensure all relevant data is gathered for informed decision-making.
- D、在进行市场观察后创建商业论证，然后将之提交给发起人，以便修改项目可交付成果，从而达到新界定的目标 Create a business case after market observation and submit it to the sponsor to modify deliverables for new targets.

49. 【单选题】在完成项目章程后，项目经理召开了相关方会议，在这次会议期间，项目经理分享了已批准的项目章程，以确保对关键可交付成果、里程碑及相关方角色与职责达成共识，一位相关方没有参加这次会议。项目经理应该做什么？ After completing the project charter, the project manager holds a stakeholder meeting to share the approved charter and ensure consensus on key deliverables, milestones, and stakeholder roles and responsibilities. One stakeholder did not attend the meeting. What should the project manager do?

- A、参考有关如何发布项目章程以供缺席相关方审查的沟通管理计划 Refer to the communication management plan on how to distribute the project charter for the absent stakeholder to review.
- B、检查相关方登记册，以确定谁可以将项目章程的内容通知缺席的相关方 Check the stakeholder register to identify who can inform the absent stakeholder about the project charter content.
- C、检查相关方参与计划，以确定如何与缺席的相关方分享项目章程 Check the stakeholder engagement plan to determine how to share the project charter with the absent stakeholder.
- D、查看资源管理计划，以获得缺席相关方的电子邮件地址，然后通过电子邮件向他们发送项目章程 Review the resource management plan to obtain the absent stakeholder's email address and email the project charter to them.

50. 【单选题】在调试一个项目的最终产品期间，客户的顾问通知项目经理新的需求，必须对产品的设备制造商进行重新配置，这将导致产品延期，客户认为这项变更对更新交付产品很重要，项目经理应该做什么？ During the final product testing of a project, the client's consultant informs the project manager of a new requirement, necessitating reconfiguration of the product's manufacturer, which will delay the product. The client believes this change is crucial for the updated product

delivery. What should the project manager do?

- A、与客户召开开会，进行成本效益分析 Hold a meeting with the client to conduct a cost-benefit analysis.
- B、询问制造商该过程情况 Inquire about the process situation with the manufacturer.
- C、说服客户在此期间避免变更 Persuade the client to avoid changes during this period.
- D、启动变更管理程序 Initiate the change management process.

51 . 【单选题】 为了保证质量，审计师对项目执行中涉及的过程进行了质量审计，审计师提出的一个不符合项，即没有找得到项目风险审查会议的出席名单。为什么出席名单很重要？ To ensure quality, the auditor conducted a quality audit of the processes involved in project execution. The auditor noted a non-compliance issue: the project risk review meeting's attendance list was missing. Why is the attendance list important?

- A、项目的标准做法是召开风险审查会议，会议应记录出席情况 The project standard practice is to hold risk review meetings and record attendance.
- B、出席名单证明了已与适当的项目团队成员举行了风险审查会议 The attendance list proves that the risk review meeting was held with the appropriate project team members.
- C、它是一个记录，显示会议中的与会者人数 It is a record showing the number of attendees at the meeting.
- D、它是在经验教训登记册中的文件 It is a document in the lessons learned register.

52 . 【单选题】 一个地理位置分散项目团队完成了一个项目，项目经理想快速收集大量的反馈，项目经理应该使用以下哪种方法？ A geographically dispersed project team has completed a project. The project manager wants to quickly collect a large amount of feedback. What method should the project manager use?

- A、视频会议 Video conference
- B、焦点小组会议 Focus group meeting
- C、调查问卷 Questionnaire
- D、电子邮件 Email

53 . 【单选题】 在实施一个关键项目的可交付成果时，新的监管经理对可交付成果是否遵守某一环境法表示关注，项目经理下一步应该做什么？ During the implementation of a key project deliverable, a new regulatory manager expresses concern about whether the deliverable complies with a certain environmental law. What should the project manager do next?

- A、修改可交付成果以遵守环境法，并将结果告知新的监管经理 Modify the deliverable to comply with the environmental law and inform the new regulatory manager of the results.
- B、提交一份变更请求，从范围中删除可交付成果有遵守该环境法 Submit a change request to remove the deliverable from the scope that complies with the environmental law.
- C、签发一份变更请求，将监管经理纳入项目的相关方参与计划 Issue a change request to include the regulatory manager in the project stakeholder engagement plan.
- D、在风险登记册中记录一项可交付成果风险，并与项目团队制定减轻计划 Record a deliverable risk in the risk register and develop a mitigation plan with the project team.

54. 【单选题】在某项目进行期间，一名初级团队成员接洽项目经理，寻求风险减轻方面的指导和建议。项目经理该如何应对？ During a project, a junior team member approaches the project manager for guidance and advice on risk mitigation. How should the project manager respond?

A、让该初级团队成员请教开发风险减轻策略的高级团队成员 Have the junior team member consult senior team members who develop risk mitigation strategies.

B、告知该初级团队成员风险减轻不属于他们的工作 Inform the junior team member that risk mitigation is not part of their job.

C、提供指导并为该初级团队成员跟进一些开发活动 Provide guidance and follow up on some development activities for the junior team member.

D、告诉该初级团队成员可从经验教训中找到相关信息 Tell the junior team member that relevant information can be found in the lessons learned.

55. 【单选题】相关方表示非常关心某一非集中办公团队对项目期望和指示的理解，因为有之前与该团队合作过程中出现返工的经历，项目经理应该采用什么样的沟通方式来解决这问题？ Stakeholders express great concern about a remote team's understanding of project expectations and instructions due to previous rework experiences with this team. What communication method should the project manager use to address this issue?

A、推式沟通 Push communication

B、集中沟通 Centralized communication

C、拉式沟通 Pull communication

D、交互式沟通 Interactive communication

56. 【单选题】项目经理正在管理一个在偏远的国际地点运营的项目，当地官员对该项目存在重大分歧，项目经理决定推迟项目的工作，直到解决分歧为止，即使必须延长项目进度计划。项目经理使用的是哪一项威胁策略？ The project manager is managing a project operating in a remote international location. Local officials have significant disagreements about the project. The project manager decides to delay work until the disagreements are resolved, even if it means extending the schedule. What threat strategy is the project manager using?

A、上报 Escalate

B、规避 Avoid

C、转移 Transfer

D、接受 Accept

57. 【单选题】一家组织已经为政府完成了一个重要项目，所有可交付成果均已提交，但尚未收到正式验收，由于选举后政府发生变化导致的，该项目不符合新政府的目标，也未被验收。项目经理应该做什么？ An organization has completed an important project for the government, and all deliverables have been submitted, but formal acceptance has not been received. Due to a change in government following elections, the project does not meet the new government's objectives and has not been accepted. What should the project manager do?

A、与新政府召开新的需求收集会议 Hold new requirement-gathering meetings with the new

government.

B、与新政府一起审查工作说明书和可交付成果 Review the statement of work and deliverables with the new government.

C、寻求法律顾问搜查新政府解决问题的方案 Seek legal counsel to find solutions for dealing with the new government.

D、继续进行正式的收尾程序，同时记录经验教训 Continue with formal closure procedures while documenting lessons learned.

58 . 【单选题】一个项目相关方抱怨收到太多信息，而另一个相关方却抱怨收到的信息太少，项目经理应该做什么？ One project stakeholder complains about receiving too much information, while another complains about receiving too little. What should the project manager do?

A、标记报告的不同部分，并要求相关方仅关注属于他们的部分 Mark different parts of the report and ask stakeholders to focus only on their sections.

B、制定执行、负责、咨询和知情（RACI）表，以确保满足相关方的沟通需求 Create a Responsible, Accountable, Consulted, and Informed (RACI) chart to ensure stakeholder communication needs are met.

C、召开相关方之间的会议以获得相关方妥协 Hold a meeting among stakeholders to reach a compromise.

D、进行沟通需求分析并制定出沟通管理计划 Conduct communication needs analysis and develop a communication management plan.

59 . 【单选题】一位项目经理正在领导一个处于启动阶段的新项目，该项目将构建一种新型的软件技术服务，这种服务以前在组织中从未存在过，并将为几个运营团队重组业务流程。该项目经理需要决定将要使用的项目管理方法，许多团队成员和相关方的意见相互矛盾。项目经理应该做什么？

A project manager is leading a new project in the initiation phase to develop a new type of software service, never before existing in the organization, and will restructure business processes for several operational teams. The project manager needs to decide on the project management approach, and there are conflicting opinions among team members and stakeholders. What should the project manager do?

A、与相关方会面，利用项目目标和预期结果来决定方法 Meet with stakeholders to decide on the approach based on project objectives and expected outcomes.

B、只有当项目与可以被分解为增量的软件实施相关时，才能利用敏捷方法 Use the agile approach only if the project relates to software implementation that can be broken into increments.

C、利用混合方法，因为项目混合了需要引入敏捷和预测方法的工作 Use a hybrid approach since the project involves both agile and predictive work.

D、确定团队接受过哪些方法的培训，并将这些方法用于项目 Determine which approaches the team has been trained on and apply those to the project.

60 . 【单选题】在花了几次迭代的时间开发一个产品之后，客户声明在演示中显示的产品并不能反映最初讨论的产品愿景和需求。客户说这个产品需要大幅度的改动才能被接受。应该做什么来阻止这种情况的发生？ After several iterations developing a product, the client states that the product shown in the demo does not reflect the initial product vision and requirements discussed. The client

says the product needs significant changes to be accepted. What should be done to prevent this from happening?

- A、在相关方面前提高工作的透明度 Increase transparency of work in front of stakeholders.
- B、遵循更严格的组织变更控制过程 Follow a stricter organizational change control process.
- C、将建设团队与相关方进行协调, 以避免分心 Coordinate the development team with stakeholders to avoid distractions.
- D、更有效地管理客户和团队之间的冲突 More effectively manage conflicts between the client and the team.

61 . 【单选题】一家公司正在多个国家集成一款新的软件组件, 在测试期间, 可能会检测到问题。若要考虑这些潜在问题的影响, 项目经理应该做什么? A company is integrating a new software component across multiple countries. During testing, potential issues may be detected. To consider the impact of these potential issues, what should the project manager do?

- A、协商延迟部署进度计划 Negotiate to delay the deployment schedule
- B、组织定期团队会议以管理风险应对措施 Organize regular team meetings to manage risk responses
- C、查看与供应商签定的合同, 以评估延迟的影响 Review contracts with suppliers to assess the impact of delays
- D、添加更多资源以确保满足进度计划 Add more resources to ensure the schedule is met

62 . 【单选题】项目经理正在对项目收尾, 在审查期间他们确认了与监管要求相符合。项目经理下一步应该做什么? The project manager is closing a project and has confirmed compliance with regulatory requirements during the review. What should the project manager do next?

- A、告知相关方结果 Inform stakeholders of the results.
- B、在下一次状态会议上提交结果 Present the results at the next status meeting.
- C、将结果存档在项目管理信息系统上 Archive the results in the project management information system.
- D、根据结果请求变更控制委员会的批准 Request approval from the change control board based on the results.

63 . 【单选题】项目管理办公室(PMO) 最近采用了一些敏捷实践。在一个迭代过程中, 一名业务相关方关注到项目文档存储库中的效益管理计划, 并提到一些效益尚未更新。项目经理首先应该做什么? The Project Management Office (PMO) has recently adopted some agile practices. During an iteration, a business stakeholder noticed that some benefits in the benefits management plan stored in the project documentation repository were not updated. What should the project manager do first?

- A、更新风险登记册以添加问题 Update the risk register to add the issue
- B、查看有关问题的问题日志 Review the issue log related to the problem
- C、修订效益管理计划 Revise the benefits management plan
- D、评估文档存储库, 以检查不一致性 Evaluate the documentation repository for inconsistencies

64 . 【单选题】一个项目里程碑的交付日期即将来临，由于通勤问题，一个资源必须开始在家里工作，工作布置不受影响，预计所有资源的生产力将保持不变。项目经理下一步应该做什么？ A project milestone delivery date is approaching, and due to commuting issues, a resource must start working from home. The work arrangement is not affected, and productivity is expected to remain the same. What should the project manager do next?

A、与团队开会，以评估是否需要重新分配任务 Hold a meeting with the team to assess whether tasks need to be reassigned.

B、通过电子邮件向项目发起人通知他们包含虚拟团队成员的情况 Notify the project sponsor via email about including a virtual team member.

C、变更资源管理计划以包含该资源的新工作条件 Update the resource management plan to include the resource's new working conditions.

D、修改该里程碑的交付日期，以考虑包含虚拟团队成员的情况 Adjust the milestone delivery date to account for the virtual team member.

65 . 【单选题】在项目中途，项目经理注意到他们未能识别一个相关方。相关方对项目范围不了解。项目经理首先应该做什么？ Midway through the project, the project manager notices that a stakeholder was not identified. The stakeholder does not understand the project scope. What should the project manager do first?

A、向新的相关方介绍范围，然后尝试影响他们支持项目 Introduce the scope to the new stakeholder and attempt to influence their support for the project.

B、维持原始相关方登记册，以保护早期识别的相关方 Maintain the original stakeholder register to protect early-identified stakeholders.

C、将该问题告知指导委员会 Inform the steering committee of the issue.

D、要求项目团队更新相关方登记册，并向新的相关方介绍项目范围，以及尝试影响其支持项目 Ask the project team to update the stakeholder register, introduce the project scope to the new stakeholder, and attempt to influence their support.

66 . 【单选题】在管理某项目时，项目经理刚刚注意到，尽管前几张月度发票都很清晰，但还是受到客户质疑，所收到的实际发票款项也出现延误支付的情况，而且未按合同约定的付款日程表支付，最近的发票只是获得部分支付。项目经理该做什么？ While managing a project, the project manager notices that despite clear monthly invoices, the client has questioned them, leading to delayed and partial payments, not following the agreed payment schedule. What should the project manager do?

A、将未付款的情况增加到问题日志中，并对付款情况持续跟踪 Add the unpaid invoices to the issue log and continuously track payment status.

B、与客户举行会议，以解决该问题 Hold a meeting with the client to resolve the issue.

C、审查过往项目，了解与付款相关的经验教训 Review past projects for lessons learned related to payment issues.

D、安排与项目团队开会，并更新采购管理计划 Schedule a meeting with the project team and update the procurement management plan.

67. 【单选题】当你的项目进展并在每次连续迭代中创建产品增量时，项目团队执行收集需求过程并识别风险过程，以收集新的需求并识别新的风险。你希望确保为即将到来的迭代所计划的工作在考虑新的风险和需求的情况下完成。你的最佳行动方案是什么？As your project progresses and creates product increments in each iteration, the project team performs the process of collecting requirements and identifying risks to gather new requirements and identify new risks. You want to ensure that the work planned for the upcoming iteration is completed considering new risks and requirements. What is your best course of action?

- A、在风险调整后的产品待办事项列表中重新划分工作的优先级 Reprioritize work in the risk-adjusted product backlog.
- B、召开迭代回顾会议 Hold an iteration review meeting.
- C、更新需求风险存储库 Update the requirements risk repository.
- D、在每次迭代后分发风险报告 Distribute risk reports after each iteration.

68. 【单选题】一个施工项目挖掘期间发现了历史文物，项目经理通知客户和当地文物部门，由于文物部门收集这些文物所需的时间该项目被推迟了。项目经理应该做什么？During excavation of a construction project, historical artifacts were discovered. The project manager notified the client and local artifacts department. Due to the time needed to collect these artifacts, the project is delayed. What should the project manager do?

- A、变更进度计划，以包容延期 Adjust the schedule to accommodate the delay.
- B、通知管理层，并提交一份紧急变更请求 Notify management and submit an urgent change request.
- C、更新并分发相关方参与计划 Update and distribute the stakeholder engagement plan.
- D、修订资源管理计划，并通知团队 Revise the resource management plan and inform the team.

69. 【单选题】一家公司正在将其项目从预测方法过渡到敏捷方法，项目团队有所抱怨，原因是产品负责人要求对项目开始以来已经开发的功能进行更改，所以他们不确定需要做什么，项目经理应该如何处理这种情况？A company is transitioning its projects from predictive to agile methods. The project team is complaining because the product owner is requesting changes to features developed since the start of the project, leaving them uncertain about what to do. What should the project manager do?

- A、要求产品负责人在风险管理计划中创建一个关于可能性和阻碍的新条目 Ask the product owner to create a new entry in the risk management plan about the possibility and obstacles
- B、审查类似项目的待办事项列表，了解变更请求是如何实施的 Review backlogs of similar projects to understand how change requests were implemented
- C、要求产品负责人遵循变更请求流程，以正式确定新需求 Ask the product owner to follow the change request process to formalize the new requirements
- D、确保产品和冲刺待办事项列表具有所需级别的文档，并且团队可以看到这两者 Ensure the product and sprint backlogs have the required level of documentation and that the team can see both

70. 【单选题】一个预计在五年内完成的项目涉及多个分包商，在第一年结束时已经有大量的预算超支，项目经理确定原因是一个分包商在不断进行变更。若要在将来避免发生这个问题，项目经理

可以做什么？ A project expected to be completed in five years involves multiple subcontractors. At the end of the first year, there is significant budget overrun. The project manager determines the cause is continuous changes by a subcontractor. What can the project manager do to prevent this issue in the future?

- A、更新经验教训知识库 Update the lessons learned repository
- B、确保记录所有变更请求 Ensure all change requests are documented
- C、进行项目审计，以确定过程沟通 Conduct a project audit to identify process communication
- D、修订采购管理计划，以排除这一分包商 Revise the procurement management plan to exclude this subcontractor

71 . 【单选题】项目经理正在执行一个项目，该项目中包含简短的任务以及技能非常熟练的人员，在测试阶段项目经理注意到很高的失败率和许多缺陷。若要避免这个问题，项目经理应该事先做什么？ Project manager is executing a project that includes short tasks and highly skilled personnel. During the testing phase, the project manager notices a high failure rate and many defects. What should the project manager have done beforehand?

- A、要求团队成员实施管理质量过程 Require team members to implement the manage quality process
- B、要求所有人员都遵循质量改进要求 Require all personnel to follow quality improvement requirements
- C、在测试阶段期间执行质量控制任务 Perform quality control tasks during the testing phase
- D、在所有任务中使用六西格玛程序 Use Six Sigma procedures in all tasks

72 . 【单选题】你的敏捷项目需要本地无法找到的专家。你可以在全球各地找到所需的资源，但由于各种限制，不能在项目期间对它们进行配置。你认为推进项目的唯一方法是在虚拟环境中设置团队。开幕会将在几周后举行。要让团队参加会议，你的最佳方案是什么？ Your agile project requires experts not available locally. You can find the required resources globally, but due to various constraints, they cannot be configured during the project period. You believe the only way to proceed with the project is to set up the team in a virtual environment. The kick-off meeting will be held in a few weeks. What is your best plan to get the team to attend the meeting?

- A、让团队成员在会议期间连接到视频会议 Have team members connect to a video conference during the meeting
- B、如果可能，请带团队成员亲自参加启动会议 If possible, have team members attend the kick-off meeting in person
- C、将会议录下来并将录像发送给团队成员 Record the meeting and send the video to team members
- D、因为敏捷团队有权做出自己的决策 Allow the agile team to make their own decisions

73 . 【单选题】项目团队正处于某企业一个项目的规划阶段，该项目最近经历管理层变更。该企业中的一些新经理尚未完全接触公司的项目管理过程。一些项目团队报告说，对项目进展的方式感到混淆。项目经理应该做什么？ The project team is in the planning stage of a project for a company that has recently undergone management changes. Some new managers in the company are not fully familiar with the company's project management processes. Some project team members

report confusion about the way the project is progressing. What should the project manager do?

- A、增加向相关方发送报告文件的频率 Increase the frequency of sending report documents to stakeholders
- B、聘请外部顾问来管理项目的沟通方面 Hire an external consultant to manage project communication
- C、与不同相关方层面召开清晰、具体的沟通会议 Hold clear and specific communication meetings with different stakeholder levels
- D、与发起人开会，确保高层级管理层对该项目的参与 Meet with the sponsor to ensure senior management's involvement in the project

74 . 【单选题】一位新的项目经理被分配到一个正在进行的敏捷创新项目中，该项目于 2 周前开始。在审查项目后，新项目经理发现，前任项目经理计划使用预测方法。前任项目经理计划 8 个月内完成项目后向客户提交第一份主要可交付成果。新的项目经理应该做什么？ A new project manager is assigned to an ongoing agile innovation project that started two weeks ago. Upon reviewing the project, the new project manager finds that the previous project manager planned to use a predictive approach. The previous project manager planned to deliver the first major deliverable to the customer in 8 months. What should the new project manager do?

- A、与团队会面，审查待办事项列表，并创建可以为客户提供增量价值的小迭代 Meet with the team, review the backlog, and create small iterations that can provide incremental value to the customer
- B、继续使用预测方法，在项目结束时交付价值 Continue using the predictive approach and deliver value at the end of the project
- C、敏捷实践使用过程中使用混合方法，但在项目结束时为客户提供价值 Use a hybrid approach during agile practice but deliver value at the end of the project
- D、向项目委员会提交变更请求，将交付日期调整为比计划提前 2 个月 Submit a change request to the project board to adjust the delivery date to 2 months earlier than planned

75 . 【单选题】在风险登记册中记录的一个项目风险是特定机器组件的潜在故障，发生该故障的概率很低，因此没有包含备用组件的预算。项目经理应该怎么做？ A project risk recorded in the risk register is the potential failure of a specific machine component, which has a low probability of occurring. Therefore, there is no budget for spare components. What should the project manager do?

- A、寻找可以降低风险但延长进度计划的内部机械代替 Find internal mechanical alternatives that can reduce the risk but extend the schedule
- B、定期监控风险概率，以确保其不会发生显著变化 Regularly monitor the risk probability to ensure it does not change significantly
- C、建立应急储备以避免任何后续预算问题 Establish a contingency reserve to avoid any subsequent budget issues
- D、由于概率很低，从风险登记册中删除该项 Remove the item from the risk register due to the low probability

76 . 【单选题】项目的成本偏差 (CV) 为 500 美元，该项目已完成 40%，其实际成本 (AC) 为 1200 美元。该项目的成本绩效是多少？ The cost variance (CV) of the project is \$500. The project is 40%

complete, and its actual cost (AC) is \$1200. What is the cost performance index (CPI) of the project?

- A、0.42
- B、1.42
- C、2.4
- D、4.8

77 . 【单选题】在与团队一起召开开工会议后项目经理开始分配工作，但由于与其他项目存在冲突，一位团队成员拒绝开始工作。项目经理首先应该做什么？ After holding a kick-off meeting with the team, the project manager begins to assign work, but a team member refuses to start work due to conflicts with other projects. What should the project manager do first?

- A、请项目发起人帮助与职能经理进行谈判 Ask the project sponsor to help negotiate with the functional manager
- B、签发一份变更请求，以将该资源替换成另一位合适的资源 Issue a change request to replace the resource with another suitable resource
- C、与职能经理会面，讨论冲突的任务，努力解决问题 Meet with the functional manager to discuss conflicting tasks and work to resolve the issue
- D、查看沟通管理计划，并将该问题通知有关相关方 Review the communication management plan and notify relevant stakeholders of the issue

78 . 【单选题】一位曾在敏捷环境中工作过的新团队成员让项目团队的一些成员感到沮丧。这位新团队成员每天都会接近团队成员，试图参加每日站立会。项目经理应该做什么？ A new team member who has worked in an agile environment before is frustrating some project team members. This new team member approaches team members every day, trying to participate in daily stand-ups. What should the project manager do?

- A、就项目团队正在使用的方法，为该新团队成员提供辅导 Coach the new team member on the methods the project team is using
- B、安排会议，让项目团队查阅沟通管理计划 Arrange a meeting to have the project team review the communication management plan
- C、向项目团队成员发送电子邮件，概述沟通策略 Send an email to project team members outlining the communication strategy
- D、让项目团队其他成员继续与该新团队成员开展讨论 Allow other project team members to continue discussions with the new team member

79 . 【单选题】在从前任项目经理那里接管项目后，项目经理发现团队成员经常在未经正式批准的情况下进行变更。新项目经理应该做什么？ After taking over a project from a previous project manager, the new project manager finds that team members frequently make changes without formal approval. What should the new project manager do?

- A、确保团队成员遵循变更管理计划 Ensure team members follow the change management plan
- B、咨询前任项目经理以确定原因 Consult the previous project manager to determine the reason
- C、创建一份配置管理计划并获得批准 Create a configuration management plan and get approval
- D、要求职能经理替换团队成员 Ask the functional manager to replace the team members

80 . 【单选题】一家公司有两个正在进行的项目来增强一个在线门户网站。项目 A 与后端系统集成，而项目 B 提供业务关键功能。项目 B 的完成取决于项目 A，但项目 A 存在一些问题。若要处理这些问题，项目经理应该做什么？ A company has two ongoing projects to enhance an online portal. Project A integrates with the backend system, while Project B provides business-critical functions. Project B's completion depends on Project A, but Project A has some issues. What should the project manager do?

- A、创建一份因果图 Create a cause-and-effect diagram
- B、分配一位质量管理专家 Assign a quality management expert
- C、生成一份亲和图 Generate an affinity diagram
- D、生成一份散点图 Generate a scatter diagram

81 . 【单选题】一个新的项目经理被分配到一个项目，该项目将提供一个新的和优化的信用体系。项目经理被允许使用混合方法来管理项目和新工具，这对组织来说是新的。为了成功交付项目，作为计划的一部分，项目经理应该关注什么？ A new project manager is assigned to a project that will deliver a new and optimized credit system. The project manager is allowed to use a hybrid approach to manage the project and new tools, which are new to the organization. As part of the planning to successfully deliver the project, what should the project manager focus on?

- A、与组织的项目管理办公室(PMO)保持一致，告知并使其了解新方法 Align with the organization's Project Management Office (PMO), informing and making them aware of the new methods
- B、向项目发起人和关键相关方解释并传达新方法 Explain and communicate the new methods to the project sponsor and key stakeholders
- C、在规划阶段为整个项目制定详细的进度计划，并将其传达给相关方 Develop a detailed schedule for the entire project during the planning phase and communicate it to stakeholders
- D、与其他项目经理沟通，了解他们如何管理混合项目 Communicate with other project managers to understand how they manage hybrid projects

82 . 【单选题】一个项目的技术主管不熟悉也没有去过执行项目所在地区的文化。在与客户举行项目会议期间，技术主管发表了该地区文化中被认为具有攻击性的评论。项目经理应该做什么？ The technical lead of a project is not familiar with the culture of the region where the project is being executed. During a project meeting with the client, the technical lead made comments considered offensive in that culture. What should the project manager do?

- A、要求替换该技术主管，以表达对客户的诚意 Request to replace the technical lead to show sincerity to the client
- B、要求该技术主管在会议期间不要发表评论以避免尴尬 Ask the technical lead not to make comments during meetings to avoid embarrassment
- C、将该技术主管重新分配到可让他被客户文化包容的地区 Reassign the technical lead to an area where the client's culture is more accommodating
- D、分配一位本地资源以充当该技术主管和客户之间的中间人 Assign a local resource to act as an intermediary between the technical lead and the client

83. 【单选题】某食品公司正在运用预测型方法开发一种新产品，该产品目前正处于测试阶段，鉴于测试反馈的特点，项目经理已决定采用迭代方法，在其中一个迭代结束时，政府颁布了一部与该产品相关的法规。项目经理接下来该做什么？A food company is developing a new product using a predictive approach. The product is currently in the testing phase, and based on the nature of the test feedback, the project manager has decided to adopt an iterative approach. At the end of one iteration, the government issues a regulation related to the product. What should the project manager do next?

- A、重新进行测试，使试验符合新法规 Retest to ensure the tests comply with the new regulations
- B、进行评估，以确认在下一个迭代中遵守该新法规 Evaluate to ensure compliance with the new regulations in the next iteration
- C、举行迭代审查会议，以应对该新法规 Hold an iteration review meeting to address the new regulations
- D、就项目范围提出变更请求，以确保遵守该新法规 Submit a change request to the project scope to ensure compliance with the new regulations

84. 【单选题】在一个项目中途一名新项目经理加入团队，在审查项目管理计划后，项目经理意识到项目需求存在差距。项目经理下一步应该做什么？Midway through a project, a new project manager joins the team. After reviewing the project management plan, the project manager realizes there are gaps in the project requirements. What should the project manager do next?

- A、要求项目发起人提供所有遗漏的需求 Ask the project sponsor to provide all missing requirements
- B、与项目团队合作以收集所有遗漏的需求 Work with the project team to gather all missing requirements
- C、与关键相关方开会，以获得遗漏需求相关的风险 Meet with key stakeholders to identify risks associated with the missing requirements
- D、安排一次与关键相关方的需求沟通会议 Arrange a requirements communication meeting with key stakeholders

85. 【单选题】由于两个重要的相关方 A 和 B 之间冲突而未能合作，项目因此被推迟。相关方参与计划规定项目经理可能不会与这些相关方中的任何一个进行直接交互，这使得调解员的角色都给了公司的 CIO，但是，项目经理确实与相关方 A 具有非正式的个人关系，在接待期间相关方 A 表示他们希望实施附加功能，但这些功能不会对项目产生负面影响。项目经理下一步要做什么？Due to a conflict between two important stakeholders, A and B, collaboration has failed, and the project is delayed. The stakeholder engagement plan states that the project manager may not directly interact with either of these stakeholders, making the CIO the mediator. However, the project manager has an informal personal relationship with stakeholder A, who expresses during a reception that they want to implement additional features that won't negatively impact the project. What should the project manager do next?

- A、与 CIO 开会以解释该功能，并要求他们寻求相关方 B 对实施该功能的同意 Meet with the CIO to explain the feature and ask them to seek stakeholder B's consent for its implementation
- B、了解该附加功能及其影响 Understand the additional features and their impact
- C、遵循相关方参与计划，并告知 CIO 相关方 A 希望实施附加功能 Follow the stakeholder engagement plan and inform the CIO that stakeholder A wants to implement additional features
- D、遵循变更管理程序来实施该功能 Follow the change management process to implement the feature

86. 【单选题】团队成员必须按照进度基准来完成一个复杂项目的可交付成果。但是，由于一些团队成员被其他职能经理分配给其他任务，导致项目落后。若要将项目拉回正轨，项目经理应该做什么？ Team members must complete deliverables on a complex project per the schedule baseline. However, the project is falling behind because some team members are assigned other tasks by their functional managers. What should the project manager do to get the project back on track?

- A、告知团队成员，他们只能被分配到一个项目上工作 Advise team members that they are allocated to only one project
- B、提醒团队成员，将功能性任务视为第二优先事项 Remind team members to treat functional tasks as a second priority
- C、遵循并执行资源管理计划 Follow and enforce the resource management plan
- D、与职能经理协商，就资源分配达成共识 Negotiate with the functional manager to mutually agree on resource allocation

87. 【单选题】项目经理正在为一个新的备受推崇的客户管理一个项目，商业论证正在纳入项目章程，该章程定义了项目结束日期，但未定义中间的里程碑。由于满足中间里程碑是客户的主要优先事项，项目经理下一步应该做什么？ The project manager is managing a project for a prestigious new client. The business case is being incorporated into the project charter, which defines the project's end date but not the intermediate milestones. Since meeting intermediate milestones is a primary priority for the client, what should the project manager do next?

- A、在风险登记册中包含中间项目里程碑成就 Include intermediate project milestones achievements in the risk register
- B、与团队讨论如何增强监控和报告方法 Discuss with the team how to enhance monitoring and reporting methods
- C、根据该信息分析客户的组织实践 Analyze the client's organizational practices based on this information
- D、与发起人一起审查商业论证，以了解高层级的进度风险 Review the business case with the sponsor to understand the high-level schedule risks

88. 【单选题】一位组织外部的项目经理正在管理一个节约成本的项目。该项目虽然在组织内不受欢迎，但却是项目发起人的高度优先事项。项目发起人是该组织最高管理层的一员，且该组织在非常政治的环境中运作。项目经理几乎没有得到团队成员的支持。他们被警告说关键的相关方可能会抵制开工会议。项目经理应该做什么？ An external project manager is managing a cost-saving project. Although the project is unpopular within the organization, it is a high priority for the project sponsor, a member of the organization's top management. The organization operates in a highly political environment, and the project manager has little support from team members. They have been warned that key stakeholders may resist the kick-off meeting. What should the project manager do?

- A、与每位关键相关方进行一对一会谈，以便在会议之前获得支持 Hold one-on-one meetings with each key stakeholder to gain support before the meeting
- B、确保邀请所有相关方参加开工会议并提供书面邀请 Ensure all stakeholders are invited to the kick-off meeting and provide written invitations

C、要求项目发起人与每位相关方交谈，以便在会议之前获得他们的支持 Ask the project sponsor to talk to each stakeholder to gain their support before the meeting

D、升级上报给项目发起人，要求他们命令每个相关方出席会议 Escalate to the project sponsor and ask them to order each stakeholder to attend the meeting

89 . 【单选题】你正在创建在你的公司部署一个新的 ERP 软件的时间表。该公司目前正在进行敏捷转型，因此决定迭代开发新的 ERP。ERP 的第一个版本应该在四个月内推出，你知道另一个全公司范围操作系统升级的项目计划在三个月内推出。随着升级项目影响你的进度，你应该评估以下哪一项以确定在推出前的迭代次数？ You are creating the schedule to deploy new ERP software in your company. The company is currently undergoing an agile transformation, so it was decided to develop the new ERP iteratively. The first release of the ERP should be rolled out in four months, and you know that another project, a company-wide operating system upgrade, is scheduled in three months. With the upgrade project affecting your schedule, an impact on which of the following should you assess to determine the number of iterations until rollout?

A、发布规划 Release planning

B、产品路线图 Product roadmap

C、迭代待办事项列表 Iteration backlogs

D、项目章程 Project charter

90 . 【单选题】一个项目的范围说明书已经得到发起人和关键相关方的一致同意，在制定工作分解结构期间，其中一个相关方请求一项新需求。项目经理应该做什么？ The project scope statement has been agreed upon by the sponsor and key stakeholders. During the creation of the Work Breakdown Structure (WBS), one of the stakeholders requests a new requirement. What should the project manager do?

A、分析该请求对项目的影响 Analyze the impact of the request on the project

B、向变更控制委员会提交该请求 Submit the request to the Change Control Board (CCB)

C、将该请求升级上报给项目发起人 Escalate the request to the project sponsor

D、接受该相关方的请求 Accept the stakeholder's request

91 . 【单选题】一个敏捷团队的任务是开发一款机器人。项目经理希望确保在机器人被实际建造之前，团队能够收到关于需求的早期反馈并相应地调整设计。项目经理应该使用以下哪一项来实现这个目标？ An agile team is tasked with the development of a robot. The project manager wants to ensure that before the actual robot is built, the team receives early feedback on requirements and adapts the design accordingly. Which of the following should the project manager use to achieve that goal?

A、原型设计 Prototyping

B、设计审查 Design review

C、核对单 Checklists

D、商业论证 Business case

92. 【单选题】一个敏捷团队即将开始项目的第一个迭代，为客户开发一个软件应用程序。发起人要求团队与客户紧密合作，以增加项目成功的机会。项目经理应该鼓励下列哪一项来支持发起人的要求？ An agile team is about to start the first iteration of a project to develop a software application for a client. The sponsor requests the team to work closely with the client to increase the project's chances of success. What should the project manager encourage to support the sponsor's request?

A、与客户谈判，制定全面的项目协议 Negotiate with the client to develop a comprehensive project agreement

B、根据团队成员的动机把工作交给他们，并相信他们能完成工作 Assign work based on team members' motivation and trust them to complete it

C、指导团队可以持续地保持恒定的速度 Coach the team to maintain a constant pace indefinitely

D、欢迎客户需求的变化，即使是在产品开发的后期 Welcome changing customer requirements, even late in development

93. 【单选题】由于管理优先级，一位团队成员暂时被重新分配到另一个项目，该团队成员并没有在执行关键路径上的活动。项目经理应该做什么？ Due to management priorities, a team member is temporarily reassigned to another project. This team member is not working on activities on the critical path. What should the project manager do?

A、与其他项目经理开会，以确定共享该资源的方法 Meet with other project managers to determine how to share the resource

B、通知项目发起人，该团队成员的重新分配不会影响项目 Inform the project sponsor that the reassignment of this team member will not impact the project

C、延迟该成员正在执行的非关键路径活动 Delay the non-critical path activities that the team member is working on

D、评估重新分配该资源的影响，并制定解决该问题的方案 Assess the impact of the resource reassignment and develop a solution to address it

94. 【单选题】一个产品负责人向待办事项列表中添加了新的高优先级工作，一个项目经理正在与一个在这个具体的工作领域中并不专长的敏捷团队进行合作。该团队审查了这项工作，并愿意承担它，但也承认可能无法与在这一领域具有专业知识的另一个团队保持相同的效率水平。在这种情况下，项目经理应该做什么？ A product owner adds a new high-priority task to the backlog. A project manager is working with an agile team that is not specialized in this particular work area. The team reviews the work and is willing to take it on but acknowledges that it may not achieve the same efficiency level as another team with expertise in this area. What should the project manager do in this situation?

A、向团队中添加具有专业技能的临时成员，以高度自信地完成工作 Add temporary members with specialized skills to the team to confidently complete the work

B、评估可能延迟对项目的影响，并鼓励团队在影响可容忍的情况下开展工作 Assess the potential delays' impact on the project and encourage the team to proceed if the impact is tolerable

C、接受工作并将其外包给另一个具有专业技能的团队，然后整合解决方案 Accept the work and outsource it to another team with specialized skills, then integrate the solution

D、拒绝该团队的这个待办事项，并要求产品负责人将其添加到另一个团队的待办事项列表中 Decline the team's backlog item and request the product owner to add it to another team's backlog

95. 【单选题】项目经理必须向一家组织的业务单位交付一个主要项目。在审查项目成本和预算活动后，项目经理发现项目的成本预计比业务单位的预算高 50%。该预算是使用专家判断和类比估算制定的。项目经理下一步应该做什么？ The project manager must deliver a major project to a business unit within an organization. After reviewing the project's cost and budget activities, the project manager finds that the project's cost is estimated to be 50% higher than the business unit's budget. The budget was created using expert judgment and analogous estimation. What should the project manager do next?

- A、要求相关方将项目预算增加 50% Ask stakeholders to increase the project budget by 50%
- B、与相关方开会，以确认项目的成本估算 Meet with stakeholders to confirm the project's cost estimates
- C、优化范围和交付日期以符合预算制约因素 Optimize the scope and delivery dates to meet budget constraints
- D、修改项目的成本基准以与新的成本估算保持一致 Revise the project's cost baseline to align with the new cost estimates

96. 【单选题】一个大型而复杂的 IT 项目正处于其执行阶段。由于预算问题该组织将开发外包给一个海外团队。项目经理得知该海外团队负责人正在直接向客户发送任务进度更新。项目经理首先应该做什么？ A large and complex IT project is in its execution phase. Due to budget issues, the organization outsourced development to an overseas team. The project manager learns that the overseas team lead is directly sending task progress updates to the client. What should the project manager do first?

- A、与该海外团队负责人和客户开会，就新的沟通管理计划达成一致意见 Meet with the overseas team lead and the client to agree on a new communication management plan
- B、将批准的沟通管理计划发送给该海外团队负责人 Send the approved communication management plan to the overseas team lead
- C、向该海外团队负责人解释相关方参与计划 Explain the stakeholder engagement plan to the overseas team lead
- D、将该问题升级上报给海外管理团队解决 Escalate the issue to the overseas management team for resolution

97. 【单选题】一支项目团队在每个冲刺中向客户交付增值功能时，都表现得非常好。然而，他们在文档方面有缺失，项目经理必须找到一种方法来确保文档保持最新。项目经理应该采取什么行动？ A project team performs well in delivering value-added features to the client in each sprint. However, they fall short on documentation. The project manager must find a way to ensure documentation stays up to date. What should the project manager do?

- A、创建一个特定的冲刺来交付项目文档 Create a specific sprint to deliver project documentation
- B、在项目期间分配一个专用资源来处理文档 Assign a dedicated resource to handle documentation during the project
- C、将文档作为已完成定义(DoD)中的一个标准部分 Include documentation as a standard part of the Definition of Done (DoD)
- D、在功能交付后，再关注文档 Focus on documentation after the delivery of features

98 . 【单选题】敏捷团队正试图确定理想的迭代长度。团队成员对此进行了长时间的激烈争论，但没有人愿意妥协。Scrum master 被召来帮助解决冲突。对于 Scrum master 来说，最好的行动方案是什么？ An agile team is trying to determine the ideal iteration length. Team members have been engaged in a long and heated debate, but no one is willing to compromise. The Scrum Master is called in to help resolve the conflict. What is the best course of action for the Scrum Master?

- A、避免参与过程并让团队达成共识 Avoid participating in the process and let the team reach a consensus
- B、建议评估每个建议的迭代长度的优缺点 Suggest evaluating the pros and cons of each proposed iteration length
- C、如果团队无法达成协议，以纪律处分威胁他们 Threaten them with disciplinary action if they cannot reach an agreement
- D、在关系受损之前为团队做决定，从而打破僵局 Make a decision for the team to break the deadlock before relationships are damaged

99 . 【单选题】一个矩阵型组织中的项目处于执行阶段中途，一位关键资源从项目中退出，职能经理提供了一位具有较少主题经验的替代资源。项目经理应该做什么？ A project in a matrix organization is midway through its execution phase. A key resource exits the project, and the functional manager provides a replacement with less subject matter experience. What should the project manager do?

- A、派送经验较少的资源参加培训课程 Send the less experienced resource to training courses
- B、要求项目发起人支持保留该关键资源 Ask the project sponsor to support retaining the key resource
- C、对职能经理解释该变更的影响 Explain the impact of the change to the functional manager
- D、聘请经验丰富的外部资源作为替代资源 Hire an experienced external resource as a replacement

100 . 【单选题】一个敏捷团队正面临着可交付成果质量的挑战。每次将功能推广到生产环境时，都会出现许多缺陷，这阻碍了客户正常地使用解决方案。项目经理应该做些什么来避免将来出现这种情况？ An agile team is facing challenges with the quality of deliverables. Every time a feature is rolled out to the production environment, numerous defects appear, hindering the customer's normal use of the solution. What should the project manager do to avoid this in the future?

- A、创建一个有奖励地团队激励计划，允许团队成员加班寻找缺陷 Create a team incentive plan with rewards, allowing team members to work overtime to find defects
- B、缩短发布周期，并投入更多时间稳定当前功能，而不是发布新功能 Shorten the release cycle and spend more time stabilizing current features rather than releasing new ones
- C、聘请一名质量保证专家，并将第二阶段测试整合到当前项目生命周期中 Hire a quality assurance expert and integrate secondary testing into the current project lifecycle
- D、利用接下来的回顾了解质量问题的根本原因，并让团队提出行动计划 Use the upcoming retrospectives to understand the root causes of quality issues and have the team propose action plans

101 . 【单选题】在制定项目管理计划的过程中，项目经理了解到过去的项目遭受了范围蔓延、无效的变更控制过程和低相关方满意度的困扰。为了确保更好地管理当前的项目，项目经理决定在整个项目中定期与相关方社区进行互动。下列哪一项是项目经理决定的最不可能的结果？ While developing the project management plan, the project manager learns that past projects suffered from scope creep, ineffective change control processes, and low stakeholder satisfaction. To ensure better management of the current project, the project manager decides to interact regularly with the stakeholder community throughout the project. Which of the following is the least likely outcome of the project manager's decision?

- A、降低范围 Reducing scope
- B、减轻风险 Mitigating risks
- C、降低成本 Reducing costs
- D、更大的信任 Greater trust

102 . 【单选题】项目团队正在努力满足产品开发的截止时间，项目发起人指示团队省略质量检查以满足此截止时间。项目经理应该怎么做？ The project team is struggling to meet the product development deadline, and the project sponsor instructs the team to omit quality checks to meet this deadline. What should the project manager do?

- A、更新项目进度计划，并要求变更控制委员会删除质量检查 Update the project schedule and request the change control board to remove quality checks
- B、要求团队加班，并取消质量检查以快速跟进该项目 Ask the team to work overtime and cancel quality checks to fast-track the project
- C、使用管理储备来纠正和快速跟进检查期间的质量问题 Use management reserve to correct and fast-track quality issues during checks
- D、告知发起人，取消计划的质量检查可能会导致风险增加 Inform the sponsor that omitting planned quality checks may increase risks

103 . 【单选题】一个建筑项目的一个关键相关方花在工地上很多时间，干扰团队的工作。在这种情况下，项目经理该做什么？ A key stakeholder of a construction project spends a lot of time on-site, interfering with the team's work. What should the project manager do in this situation?

- A、努力理解该关键相关方的顾虑，并在例行的项目状态报告中提供反馈。 Strive to understand the key stakeholder's concerns and provide feedback in routine project status reports
- B、安排一个会议，与团队成员共同解决该关键相关方的顾虑。 Schedule a meeting between team members and stakeholders to address the concerns of this key stakeholder.
- C、将情况上报至项目发起人，因为该关键相关方的行为正在影响进度。 Escalate the situation to the project sponsor as the key stakeholder's behavior is affecting progress
- D、向该关键相关方着重表明，项目正在如期推进。 Emphasize to the key stakeholder that the project is progressing on schedule

104 . 【单选题】一个项目使用本地和海外资源，资源之间关系紧张，因为本地资源认为海外资源的工作时间比他们少。项目经理根据本地的工作环境确定海外资源的工作时间足够长。项目经理应如何解决这种冲突？ A project uses both local and overseas resources. Tensions arise because local resources believe that overseas resources work fewer hours. The project manager has determined

that the overseas resources' working hours are sufficiently long based on the local working environment. How should the project manager resolve this conflict?

- A、向人力资源专家咨询意见 Consult with a human resources expert
- B、为海外团队成员分配更多工作 Assign more work to the overseas team members
- C、开展团队建设活动，让团队达成一致意见 Conduct team-building activities to achieve consensus within the team
- D、添加更多资源以减少本地团队成员的工作量 Add more resources to reduce the workload of local team members

105 . 【单选题】一位主题专家通知职能经理项目落后于进度计划，经过调查，项目经理发现该主题专家说的不是该项目，而是与该项目无关的个人工作，项目经理首先应该做什么？ A subject matter expert informs the functional manager that the project is behind schedule. After investigation, the project manager discovers that the expert was referring to personal work unrelated to the project. What should the project manager do first?

- A、与该主题专家和职能经理会面，以确保项目沟通遵循沟通管理计划。Meet with the subject matter expert and the functional manager to ensure project communication follows the communication management plan
- B、让职能经理参考最新状态报告，并指示该主题专家不要沟通此类型问题。Ask the functional manager to refer to the latest status report and instruct the expert not to communicate such issues
- C、将该问题上报给发起人，并使用沟通管理计划为该主题专家提供支持。Escalate the issue to the sponsor and use the communication management plan to support the expert
- D、让该主题专家参考最新状态报告，并指示职能经理不要分享此类信息。Ask the expert to refer to the latest status report and instruct the functional manager not to share such information

106 . 【单选题】在审视原型时，质量团队发现了一些偏差，虽然它们不会影响主要功能，但却有可能在未来成为问题。为了避免未来发生重大问题，该团队建议采取纠正措施，但这需要额外资金。该项目已经预算紧张，甚至已经动用了应急储备。项目经理应该做什么？ During a prototype review, the quality team finds some deviations that do not affect the primary function but could become problems in the future. To prevent major future issues, the team suggests corrective actions requiring additional funds. The project is already budget-constrained and has used contingency reserves. What should the project manager do?

- A、向项目发起人报告，该产品工作正常，但该项目预算紧张。Report to the project sponsor that the product is functioning well, but the project is budget-constrained
- B、让质量团队弃用该样品，转而使用新样品进行测试。Ask the quality team to discard the sample and test a new one
- C、询问产品设计师为何在设计阶段未将该偏差考虑在内。Ask the product designer why the deviation was not considered in the design phase
- D、与相关方共同评估和启动变更请求流程。Collaborate with stakeholders to evaluate and initiate the change request process

107 . 【单选题】如风险管理计划中所述，工程团队必须遵循特定说明以确保机器运行顺畅。但是该团队未能正常运营并错过了风险管理计划中包含的制定维护计划日期，机器操作员坚持认为没有

必要遵循维护计划，因为机器运行良好。项目经理应该做什么？As specified in the risk management plan, the engineering team must follow specific instructions to ensure the machine runs smoothly. However, the team failed to operate properly and missed the maintenance schedule date included in the risk management plan. The machine operator insists that following the maintenance plan is unnecessary as the machine is running well. What should the project manager do?

- A、接受该操作员的建议，因为他们是风险主题专家 Accept the operator's suggestion as they are the risk subject matter expert
- B、变更风险管理计划以符合操作员的建议 Change the risk management plan to align with the operator's suggestion
- C、执行风险评估，并更新风险登记册 Conduct a risk assessment and update the risk register
- D、遵循当前风险管理计划 Follow the current risk management plan

108 . 【单选题】在一起为制定项目章程而召开的会议期间。项目经理发现未识别商业需求，并且未执行成本数据分析，项目经理首先应该做什么？During a meeting to develop the project charter, the project manager discovers that business needs have not been identified and cost data analysis has not been conducted. What should the project manager do first?

- A、更新商业论证 Update the business case
- B、继续制定项目章程 Continue developing the project charter
- C、立即拒绝该项目 Immediately reject the project
- D、向项目发起人提出建议 Advise the project sponsor

109 . 【单选题】一支敏捷团队的每日站会通过三个团队之间的电话会议进行，每个团队位于不同的国家。会议通常持续 45 分钟，由于语言障碍，存在许多误解。项目经理应该如何为下一次迭代解决这个问题？A daily stand-up meeting for an agile team is conducted via conference call among three teams located in different countries. The meeting typically lasts 45 minutes, and there are many misunderstandings due to language barriers. How should the project manager address this issue for the next iteration?

- A、将一半的待办事项转移到下一个迭代中，以便有更多的时间完成会议。Transfer half of the backlog items to the next iteration to allow more time for the meeting
- B、将会议延长到 1 小时，并要求所有参与者提出所有问题。Extend the meeting to one hour and ask all participants to raise all questions
- C、指示与会者在会议期间只谈障碍。Instruct attendees to discuss only obstacles during the meeting
- D、培训三名团队领导召开本地会议，然后召开总体状态会议。Train three team leaders to hold local meetings, followed by an overall status meeting

110 . 【单选题】项目处于执行阶段，项目发起人是一位高级管理人员。众所周知他是一位挑衅，要求严格的相关方。若要确保富有成效的项目沟通，项目经理应该做什么？The project is in the execution phase, and the project sponsor is a senior executive known to be provocative and demanding. To ensure productive project communication, what should the project manager do?

- A、更新风险登记册，将与发起人的沟通识别为一项项目风险 Update the risk register to identify communication with the sponsor as a project risk
- B、与发起人安排召开定期状态会议，以沟通项目进展 Arrange regular status meetings with the sponsor to communicate project progress

- C、确保每周向所有相关方发送项目状态报告 Ensure that weekly project status reports are sent to all stakeholders
- D、确保沟通管理计划与所有相关方保持一致 Ensure the communication management plan is aligned with all stakeholders

111 . 【单选题】 在一个开发工具的项目结束时，一位相关方对所花费的时间、精力和金钱提出质疑。项目经理组织与所有相关方举行会议，接着发生几次争论。若要防止这种沟通失败，项目经理应该事先使用什么项目文件？ At the end of a tool development project, a stakeholder questions the time, effort, and money spent. The project manager organizes a meeting with all stakeholders, which leads to several arguments. To prevent such communication failure, what project document should the project manager have used in advance?

- A、项目进度计划 Project schedule
- B、批准的预算 Approved budget
- C、项目管理计划 Project management plan
- D、效益分析 Benefit analysis

112 . 【单选题】 一名项目团队成员希望在后续迭代中选择特定的具有挑战性的任务。项目负责人如何在下一次迭代中帮助该团队成员？ A project team member wants to select specific challenging tasks in the next iterations. How can the project lead help the team member in the next iteration?

- A、将具有挑战性的任务分配给团队成员 Assign challenging tasks to the team member
- B、请产品负责人分配具有挑战性的任务 Ask the product owner to assign challenging tasks
- C、为未来的冲刺重新安排挑战性任务的优先级 Reprioritize challenging tasks for future sprints
- D、指导团队成员接受挑战性任务 Coach the team member to take on challenging tasks

113 . 【单选题】 项目经理加入一个项目，该项目将影响一家组织内几乎所有业务领域。在项目开始之前项目经理被警告说，不直接参与项目的某个特定相关方对项目的成功至关重要。该间接相关方是组织部门意见领袖，强烈反对该项目。若要确保项目不受该间接相关方的阻碍，项目经理应该做什么？ A project manager joins a project that will affect almost all business areas within an organization. Before the project begins, the project manager is warned that a particular stakeholder, not directly involved in the project, is crucial to its success. This indirect stakeholder is an opinion leader within the organization and strongly opposes the project. What should the project manager do to ensure the project is not hindered by this indirect stakeholder?

- A、与所有间接相关方进行电子沟通 Communicate electronically with all indirect stakeholders
- B、组织一次与所有相关方召开的会议 Organize a meeting with all stakeholders
- C、将该问题升级上报给项目发起人 Escalate the issue to the project sponsor
- D、与该间接相关方安排一对一会议 Arrange a one-on-one meeting with the indirect stakeholder

114 . 【单选题】 项目经理希望将项目目标传达给团队,获得他们的承诺,并说明每个相关方的角色与职责。若要完成这些工作，项目经理应该做什么？ The project manager wants to communicate the project goals to the team, gain their commitment, and explain the roles and responsibilities of each

stakeholder. What should the project manager do to accomplish this?

- A、开展团队建设活动 Conduct team-building activities
- B、召开团队开工大会 Hold a project kick-off meeting
- C、制定基本规则,并告知团队,让团队了解期望 Establish ground rules and inform the team to understand expectations
- D、要求团队查阅项目管理计划,以了解项目 Ask the team to review the project management plan to understand the project

115 . 【单选题】 在一个多阶段项目的第二阶段遇到必须立即解决的问题。项目经理应该怎么做?

An issue requiring immediate resolution arises in the second phase of a multi-phase project. What should the project manager do?

- A、与高管开会, 请求提供更多时间来应用变更控制程序 Meet with executives to request more time to apply the change control process
- B、确定纠正措施, 了解进度和成本影响并应用实施整体变更控制过程 Identify corrective actions, understand the impact on schedule and cost, and apply the integrated change control process
- C、快速调动专家, 在规定的时间内解决问题, 并更新问题日志、变更日志和进度计划 Quickly mobilize experts to resolve the issue within the stipulated time, and update the issue log, change log, and schedule
- D、回到第二阶段的交付, 更新进度计划, 并通知相关方 Revert to the second phase deliverable, update the schedule, and inform stakeholders

116 . 【单选题】 在项目执行阶段提出进行重要变更的请求, 遵循并记录了变更控制程序。项目的一些关键团队成员对这些变更控制不安, 因为他们将会影响可交付成果。若要确保实施这些变更, 项目经理应该做什么? During the execution phase of a project, a request for significant changes is made, and the change control procedures have been followed and documented. Some key team members are uneasy about these changes as they will affect the deliverables. What should the project manager do to ensure these changes are implemented?

- A、通知这些关键团队成员遵守变更管理计划 Inform these key team members to follow the change management plan
- B、要求这些关键团队成员与其他团队成员一起审查范围变更 Ask these key team members to review the scope changes with other team members
- C、建议这些关键团队成员审查项目管理计划中的程序 Recommend these key team members review the procedures in the project management plan
- D、要求这些关键团队成员的职能经理帮助他们更好的了解这些变更 Ask the functional managers of these key team members to help them better understand these changes

117 . 【单选题】 一位项目经理已经管理一个敏捷项目 6 个月了。在过去两次迭代中, 由于产品需要一种新技术, 团队速度有所下降。项目经理应该怎么做才能继续执行交付计划并恢复到预期速度? A project manager has been managing an agile project for six months. In the past two iterations, the team's velocity has decreased due to the product requiring new technology. What should the project manager do to continue executing the delivery plan and return to the expected velocity?

- A、使用回顾来更好地了解新技术对进度的影响, 了解技能差距, 并相应地调整团队。Use

retrospectives to better understand the impact of the new technology on the schedule, identify skill gaps, and adjust the team accordingly

B、通过寻找高价值/低投入的工作项重新评估待办事项列表，并与关键相关方协商新的最小化可行产品（MVP）战略。Reevaluate the backlog by identifying high-value/low-effort work items and negotiate a new minimum viable product (MVP) strategy with key stakeholders

C、寻求发起人批准额外资金以雇佣新的团队成员，提高团队的能力，并补偿因新技术而损失的生产力。Seek sponsor approval for additional funding to hire new team members, increase the team's capacity, and compensate for the productivity loss due to the new technology

D、用更有经验的成员替换表现不佳的团队成员，树立团队责任感的榜样。Replace underperforming team members with more experienced ones to set an example of accountability for the team

118 . 【单选题】在项目规划阶段，质量保证经理建议实现三重测试环境以确保产品质量，项目经理确定这会增加成本，而且现在的开发和认证环境足以保证质量。项目经理应使用什么来影响质量保证经理？During the project planning phase, the quality assurance manager suggests implementing a triple test environment to ensure product quality. The project manager determines this will increase costs, and the current development and certification environments are sufficient to ensure quality. What should the project manager use to influence the quality assurance manager?

A、质量成本（COQ） Cost of Quality (COQ)

B、实施设计（DOE） Design of Experiments (DOE)

C、成本效益分析 Cost-benefit analysis

D、质量标杆对照 Quality benchmarking

119 . 【单选题】项目经理 A 和 B 正在独立执行项目，这些项目依赖其下一个可交付成果的相同关键资源，两位项目经理都在尝试为他们的团队获得该资源。项目经理 A 下一步应该做什么？Project managers A and B are independently executing projects that rely on the same critical resources for their next deliverable. Both project managers are trying to secure this resource for their teams. What should project Manager A do next?

A、将该关键资源添加到项目 A 的资源管理计划中 Add this critical resource to the resource management plan for Project A

B、将该资源的时间平均分配给项目 A 和 B Divide the time of the resource equally between projects A and B

C、询问该关键资源哪个项目优先 Ask which project of the key resource takes priority

D、请求与项目经理 B 召开调解会议 Request a mediation meeting with Project Manager B

120 . 【单选题】一个由许多不同国家的成员组成的项目团队正在努力合作。项目经理在团队发展的震荡阶段遇到了一些困难，团队尚未进入下一阶段。这个项目开始落后于计划。项目经理可以做什么来将团队转移到规范阶段？A project team composed of members from many different countries is struggling to work together. The project manager encounters difficulties during the storming phase of team development, and the team has not yet moved to the next stage. The project is falling behind schedule. What can the project manager do to move the team to the norming stage?

A、计划社交活动，帮助培养更强的人际关系，并确定共同目标 Plan social activities to help build

stronger interpersonal relationships and establish common goals

B、与项目发起人讨论更改团队组成 Discuss changing the team composition with the project sponsor

C、找出引发问题的团队成员，并逐步采取惩戒措施 Identify the problematic team members and gradually take disciplinary action

D、向团队展示沟通问题对进度的影响，并鼓励他们将对分歧放在一边 Show the team the impact of communication issues on the schedule and encourage them to set aside differences

121 . 【单选题】 在项目执行阶段，客户请求一项变更，且该变更似乎不会影响项目的速度计划或时间表，项目经理应该做什么？ During the execution phase of a project, a customer requests a change that appears to have no impact on the project schedule or timeline. What should the project manager do?

A、生成变更请求单 Create a change request form

B、与团队开会评估影响 Meet with the team to assess the impact

C、更新项目管理计划 Update the project management plan

D、组建变更控制委员会 Form a change control board

122 . 【单选题】 新的隐私法将于明年年初生效。项目经理意识到项目需要符合新的法律。项目经理下一步应该做什么？ A new privacy law will go into effect at the beginning of the next calendar year. The project manager realizes the project needs to be compliant with the new law. What should the project manager do next?

A、通知项目指导委员会这一限制。 Inform the project steering committee of this constraint.

B、通知项目团队并在下一个迭代中创建一个探针（刺探）。 Inform the project team and create a spike for the next iteration.

C、通知法务部门项目范围将会更新。 Inform the legal department that the project scope will be updated.

D、通知产品负责人项目将按计划继续进行。 Inform the product owner that the project will continue as planned.

123 . 【单选题】 由于供应商与项目经理之间沟通失误，可交付成果所需的一项主要输入内容缺失。由于该可交付成果缺失，项目的关键路径被延长，项目经理接下来该做什么？ Due to a communication error between the supplier and the project manager, a key input required for the deliverable is missing. This missing deliverable extends the project's critical path. What should the project manager do next?

A、开始审计供应商的流程和程序 Audit the supplier's processes and procedures

B、执行应对计划，与供应商共同应对该问题 Execute the response plan and work with the supplier to address the issue

C、与该供应商一起审视从先前项目吸取到的经验教训 Review lessons learned from previous projects with the supplier

D、对项目开展过程中出现的供应商问题进行详细分析 Conduct a detailed analysis of the supplier issues encountered during the project

124 . 【单选题】 在新组建的项目团队中，复杂的任务让一名经验丰富的团队成员应接不暇，因此对项目团队不满意，项目经理应该做什么？In a newly formed project team, complex tasks overwhelm an experienced team member, leading to dissatisfaction with the team. What should the project manager do?

- A、要求团队成员在风险登记册中输入此潜在的进度延迟 Ask team members to enter this potential schedule delay into the risk register
- B、解释这些任务是不可避免的，并要求团队成员找到克服挑战的解决方案 Explain that these tasks are inevitable and ask the team member to find solutions to overcome the challenges
- C、积极听取团队成员的意见，并确定如何支持他们完成任务的需要 Actively listen to the team member's concerns and identify how to support them in completing tasks
- D、与项目团队成员一起开展团队建设活动，以减少紧张情绪 Conduct team-building activities with project team members to reduce tension

125 . 【单选题】 为了安排团队建设活动，项目经理希望找到关于团队成员可用性的详细信息，以便会议对项目团队分配的影响最小。项目经理应该怎么做？To schedule a team-building activity, the project manager wants to find detailed information about team members' availability so that the meeting has minimal impact on project team assignments. What should the project manager do?

- A、查看资源日历 Check the resource calendar
- B、回顾项目团队的分配 Review the project team's assignments
- C、与团队成员确认 Confirm with team members
- D、查阅项目进度计划 Refer to the project schedule

126 . 【单选题】 一名项目经理收集了各种信息并整合了敏捷项目中的指标，项目经理发现团队在生产力方面存在松懈。开发的工作项数量减少 10%，项目经理使用了根本原因分析(RCA)，并发现原因是部分成员对用于建模的一个框架缺乏了解。项目经理接下来应该做什么？A project manager collects various information and integrates metrics in an agile project. The project manager finds that the team is lagging in productivity, with a 10% reduction in the number of developed work items. Using root cause analysis (RCA), the project manager discovers that some members lack understanding of a framework used for modeling. What should the project manager do next?

- A、促进团队成员之间的知识共享和辅导。Facilitate knowledge sharing and coaching among team members
- B、在项目进度紧张的情况下安排外部培训。Schedule external training despite the tight project schedule
- C、为表现不佳的团队添加新成员。Add new members to the underperforming team
- D、寻求外部专家审查框架。Seek an external expert to review the framework

127 . 【单选题】 某项目的目标是通过新的商业模型来评估客户体验，管理层推荐了某个特定的分包商来建立该模型。项目经理审查了经验教训库，并注意到在之前的几个项目中该分包商未能达到制定的标准，项目经理应该做什么？The goal of a project is to evaluate customer experience through a new business model. Management recommends a specific subcontractor to build the model. The project manager reviews the lessons learned repository and notices that the

subcontractor failed to meet the set standards in several previous projects. What should the project manager do?

- A、确定并聘请不同分包商来执行所需的活动 Identify and hire a different subcontractor to perform the required activities
- B、修改合同以确保包含对不合标准工作的处罚条款 Amend the contract to ensure it includes penalty clauses for substandard work
- C、使用有关记录上的建议和推荐的行动 Use the recorded suggestions and recommended actions
- D、与分包商协商，以获得承诺不再发生不合标准的工作 Negotiate with the subcontractor to obtain a commitment to avoid substandard work

128 . 【单选题】团队成员未经批准就错过项目会议，并受到基本规则中规定的处罚。该团队成员以及其他团队成员坚持认为，这是他们第一次看到项目的这条规则，他们不应该受到处罚，项目经理应该做些什么来避免这种情况？A team member misses a project meeting without approval and is penalized as stipulated by the ground rules. The team member and other team members insist that this is the first time they have seen this rule and should not be penalized. What should the project manager do to avoid this situation?

- A、确保团队成员制定团队章程 Ensure that team members develop a team charter
- B、确保团队成员完全支持所有决策 Ensure that team members fully support all decisions
- C、将项目章程分发给所有团队成员 Distribute the project charter to all team members
- D、使用魅力型的领导风格 Use a charismatic leadership style

129 . 【单选题】在项目中途进行期间，项目经理听到有关该项目将被取消并且团队将被解散，项目经理与发起人会面并了解到流言是假的，项目经理希望在其影响团队制止流言的传播，假设项目的沟通管理计划已确定了使用高层级和正式的沟通的方式，项目经理应该怎么做？Midway through a project, the project manager hears rumors that the project will be canceled and the team will be disbanded. The project manager meets with the sponsor and learns the rumors are false. The project manager wants to stop the spread of the rumors before they impact the team. Assuming the communication management plan has established the use of high-level and formal communication methods, what should the project manager do?

- A、与团队和发起人召开会议。Hold a meeting with the team and the sponsor
- B、向所有项目团队成员发送电子邮件并抄送给发起人。Send an email to all project team members and copy the sponsor
- C、与每名团队成员单独会面。Meet with each team member individually
- D、给每个团队成员打电话。Call each team member

130 . 【单选题】在回顾会议上，敏捷团队正在讨论产品负责人的期望没有得到满足，项目经理在项目开始时应该做些什么？In a retrospective meeting, the agile team discusses that the product owner's expectations have not been met. What should the project manager have done at the start of the project?

- A、定义在创建待办事项中预期的敏捷团队贡献 Define the expected agile team contributions in the creation of the backlog
- B、评估敏捷团队的能力并计划所需的培训 Assess the agile team's capabilities and plan the

necessary training

C、定义团队基本规则和共享项目愿景 Define team ground rules and share the project vision

D、向团队明确传达项目愿景和sprint目标 Clearly communicate the project vision and sprint goals to the team

131 . 【单选题】项目开工会议的召开已计划好了，项目经理希望避免在验收过程中再次经历过去与此客户的误解和延误。项目经理应该在这次会议上提交什么？The project kickoff meeting is planned, and the project manager wants to avoid past misunderstandings and delays with this client during acceptance. What should the project manager present at this meeting?

A、风险管理计划、变更管理计划和组织流程资产 Risk management plan, change management plan, and organizational process assets

B、工作绩效数据、变更管理计划和工作分解结构 Work performance data, change management plan, and work breakdown structure

C、质量指标、责任分配矩阵和里程碑清单 Quality metrics, responsibility assignment matrix, and milestone list

D、范围管理计划、质量管理计划和需求管理计划 Scope management plan, quality management plan, and requirements management plan

132 . 【单选题】发起人刚刚发布了一个政治敏感项目的章程，项目经理应该如何与项目相关方沟通这项批准的章程？The sponsor has just issued the charter for a politically sensitive project. How should the project manager communicate this approved charter to the stakeholders?

A、请求发起人将章程纳入项目管理计划 Ask the sponsor to include the charter in the project management plan

B、将章程发送给所有相关方，并要求他们提供意见 Send the charter to all stakeholders and request their feedback

C、与所有相关方和发起人开会，以介绍章程 Hold a meeting with all stakeholders and the sponsor to introduce the charter

D、将章程和执行计划分发给相关方 Distribute the charter and execution plan to the stakeholders

133 . 【单选题】在一个项目的实施阶段，一位新指派的团队负责人接洽项目经理，以核实团队的任务和进度计划，这项工作未按计划取得进展，因为该团队负责人缺乏管理经验。这可能会造成项目延误。项目经理该做什么？During the implementation phase of a project, a newly assigned team leader contacts the project manager to verify the team's tasks and schedule. The work is not progressing as planned because the team leader lacks management experience. This may cause project delays. What should the project manager do?

A、向新指派的团队负责人提供辅导。Provide coaching to the newly assigned team leader

B、让人力资源总监指派一名高级团队负责人。Ask the HR director to assign a senior team leader

C、将可能发生的延误问题告知项目发起人。Inform the project sponsor about the potential delay

D、直接管理项目团队，以避免发生项目延误。Directly manage the project team to avoid delays

134 . 【单选题】一家公司在为位于几个不同国家的附属公司部署新的解决方案。项目经理安排在对所有相关方最方便的某个日期和地点召开开工会议。然而，该公司现在已经冻结了年底之前的差旅。项目经理应该做什么？ A company is deploying a new solution for its subsidiaries in several different countries. The project manager has scheduled a kickoff meeting at a convenient date and location for all stakeholders. However, the company has now frozen travel until the end of the year. What should the project manager do?

- A、取消该会议，并将项目文件发送给相关方进行强制审查 Cancel the meeting and send the project documents to the stakeholders for mandatory review
- B、向项目发起人要求提供预算例外情况，以按计划执行会议 Request a budget exception from the sponsor to hold the meeting as planned
- C、将面对面会议更改为虚拟会议以获得相关方的承诺 Change the face-to-face meeting to a virtual meeting to gain stakeholder commitment
- D、重新安排开工会议，因为与相关方的面对面会议是强制性的 Reschedule the kickoff meeting as face-to-face meetings are mandatory with stakeholders

135 . 【单选题】一个开发新产品的项目包含许多试图影响项目但利益冲突的相关方，项目经理只完成了启动过程，正在制定项目管理计划，该计划仅提供产品规范和项目范围的高层级视图。若要构建详细的范围描述，项目经理接下来应该做什么？ A new product development project involves many stakeholders trying to influence the project but with conflicting interests. The project manager has only completed the initiation process and is drafting the project management plan, which only provides a high-level view of product specifications and project scope. What should the project manager do next to create a detailed scope description?

- A、创建工作分解结构 Create the work breakdown structure (WBS)
- B、实施规划和管理过程 Implement the planning and management processes
- C、考虑相关方的意见制定范围说明书 Consider stakeholder input to develop the scope statement
- D、在相关方参与计划中列出所有顾虑 List all concerns in the stakeholder engagement plan

136 . 【单选题】项目团队采用混合型框架进行项目交付，在执行某项目时，团队获悉客户提出一项新的合规需求，必须先于任何其他需求交付。项目经理该如何应对这种情况？ The project team is using a hybrid framework for project delivery. During the execution of a project, the team learns that the client has introduced a new compliance requirement that must be delivered before any other requirements. How should the project manager handle this situation?

- A、与合规团队成员开展协作，审查并优先交付该需求。 Collaborate with compliance team members to review and prioritize this requirement
- B、将合规负责人纳入相关方名单，并等待举行下一次状态会议 Add the compliance lead to the stakeholder list and wait for the next status meeting
- C、将该新的合规需求增至待办事项列表，因为技术团队无法腾出人手开展相关工作 Add the new compliance requirement to the backlog as the technical team cannot spare resources for this work
- D、让该团队将该合规需求纳入当前冲刺并交付该需求 Have the team include this compliance requirement in the current sprint and deliver it

137 . 【单选题】在项目启动期间，项目经理为一个项目整合分布在全球的团队协作，该项目的成

功取决于项目成员之间的合作和团队协作。若要确保这些多元文化团队的成功，项目经理应该做什么？ During the project initiation, the project manager integrates a globally distributed team for collaboration. The project's success depends on cooperation and teamwork among project members. What should the project manager do to ensure the success of these multicultural teams?

- A、制订一份考虑文化差异和团队建设的沟通管理计划 Develop a communication management plan that considers cultural differences and team-building
- B、创建一份风险管理计划，确认与多语种团队协作的风险 Create a risk management plan to identify the risks of collaborating with a multilingual team
- C、制定一份考虑文化差异和团队建设的资源管理计划 Develop a resource management plan that considers cultural differences and team-building
- D、制定相关方参与计划，以分析团队成员的需求和文化差异 Develop a stakeholder engagement plan to analyze the needs and cultural differences of team members

138 . 【单选题】 一家公司正在几个国家部署一个新的解决方案，已包含安全审计作为每次部署后的质量检查，第一次部署后进行的安全审计结果发现了违反安全的行为，以及不合规问题。第二次部署后的安全审计结果发现了同样的问题。若要避免这个问题，项目经理应该事先做什么？ A company is deploying a new solution in several countries, including a security audit as a quality check after each deployment. The first deployment's security audit found security violations and non-compliance issues. The second deployment's security audit found the same issues. What should the project manager have done beforehand to avoid this problem?

- A、审查质量管理计划，以验证是否包含安全要求 Review the quality management plan to verify it includes security requirements
- B、与安全审计员协商降低已发现问题的重要性 Negotiate with the security auditors to downgrade the importance of the identified issues
- C、验证质量要素与解决方案是否一致，并更新质量管理计划 Validate the quality elements align with the solution and update the quality management plan
- D、在第一次审计后制定一份质量保证计划，以确保问题不再发生 Develop a quality assurance plan after the first audit to ensure the issues do not recur

139 . 【单选题】 在某运营职能部门的一个项目执行期间，项目经理遇到范围变更和关键任务交付延误的问题，项目经理该如何应对这种情况？ During the execution of a project in an operational functional department, the project manager encounters scope changes and delays in critical task deliveries. What should the project manager do?

- A、提出变更请求，以修改范围并调整时间表。 Submit a change request to modify the scope and adjust the schedule
- B、召集团队会议，以决定是否应该作出这些变更。 Hold a team meeting to decide whether to make these changes
- C、在每周项目报告中，将这些顾虑告知项目管理办公室。 Include these concerns in the weekly project report to the project management office
- D、进行影响分析，并将成果提交给指导委员会，以待其审批。 Conduct an impact analysis and submit the results to the steering committee for approval

140 . 【单选题】在回顾会议上，项目经理听说相关方在迭代演示中不断抱怨产品功能未按要求交付。项目经理应向产品负责人提供哪些建议，以确保始终按照要求交付产品功能?During a retrospective meeting, the project manager hears that stakeholders are constantly complaining that product features are not delivered as required during iteration demos. What advice should the project manager give to the product owner to ensure features are always delivered as required?

- A、在日常站立会议期间包括相关方，以监控进度 Include stakeholders in daily stand-up meetings to monitor progress
- B、在完成待办事项之前，与相关方确认验收标准 Confirm acceptance criteria with stakeholders before completing backlog items
- C、避免在迭代评审中包含相关方 Avoid including stakeholders in iteration reviews
- D、创建需求跟踪矩阵并相应地分发 Create a requirements traceability matrix and distribute it accordingly

141 . 【单选题】项目经理被分配到新的营销活动中。发起人向项目经理提供一份经批准的项目管理计划供其审查，并解释范围、业务要求、可交付成果和相关方。项目经理要求查看项目章程，以更好地了解项目。发起人表示，该项目规模小且简单，因此不需要项目章程。项目经理应该做什么?The project manager is assigned to a new marketing campaign. The sponsor provides the project manager with an approved project management plan for review, explaining the scope, business requirements, deliverables, and stakeholders. The project manager requests to see the project charter to better understand the project. The sponsor states that the project is small and simple, so a project charter is unnecessary. What should the project manager do?

- A、与同行讨论项目章程的必要性 Discuss the necessity of a project charter with peers
- B、制定项目章程并提交审批 Develop the project charter and submit it for approval
- C、解释项目章程对于确保就范围和可交付成果达成一致，以及定义项目经理的责任是必要的 Explain that a project charter is necessary to align on scope and deliverables and define the project manager's responsibilities
- D、同意项目不需要项目章程，因为可交付成果和里程碑包含在项目管理计划中 Agree that the project does not need a charter since deliverables and milestones are included in the project management plan

142 . 【单选题】一家公司改变了现有项目的产品负责人。新产品负责人对产品的了解比团队中的其他人都少，由于产品负责人缺乏知识，团队没有认真考虑产品负责人的意见，主要依靠项目经理的意见，项目经理应该做什么?A company has changed the product owner for an existing project. The new product owner knows less about the product than the rest of the team. Due to the product owner's lack of knowledge, the team does not take their opinion seriously and relies mainly on the project manager's opinion. What should the project manager do?

- A、在产品负责人熟悉产品的同时，扮演产品负责人的角色。 Act as the product owner while the product owner gets familiar with the product
- B、安排时间与新产品负责人分享关于产品和项目信息的见解。 Schedule time to share insights about the product and project with the new product owner
- C、与项目管理办公室(PMO)经理合作，为新产品负责人制定入职计划。 Work with the PMO manager to develop an onboarding plan for the new product owner
- D、组织团队建设活动，要求团队尊重新产品负责人的意见。 Organize team-building activities and ask the team to respect the new product owner's opinions

143 . 【单选题】 一个已识别到的风险发生了，从而触发了另一个已识别的风险。项目经理首先应该做什么？ An identified risk has occurred, triggering another identified risk. What should the project manager do first?

- A、审查风险登记册 Review the risk register
- B、进行风险审计 Conduct a risk audit
- C、提交变更请求 Submit a change request
- D、执行制定的风险减轻措施 Implement the planned risk mitigation actions

144 . 【单选题】 一家公司正在几个不同的国家陆续部署新的解决方案。来自其中一个国家的相关方向团队成员提出许多问题，包括要求提供其他国家的项目文件，即使访问受限。项目经理应该怎么做？ A company is deploying a new solution in several different countries. Stakeholders from one of the countries are raising many questions and requesting project documents from other countries, even though access is restricted. What should the project manager do?

- A、在该国家安排一次特别会议，以提供所有请求的信息 Arrange a special meeting in that country to provide all requested information
- B、为该国家提供项目文档存储库的完全访问权限 Grant full access to the project document repository for that country
- C、指示团队成员在该国家出现问题时通知项目经理 Instruct team members to inform the project manager when issues arise in that country
- D、参考沟通管理计划，以了解哪些信息可以向该国家提供 Refer to the communication management plan to understand what information can be provided to that country

145 . 【单选题】 一位新项目经理刚加入一家公司，引入了回顾总结方法，收集项目执行过程中的经验教训。这种做法对项目有什么影响？ A new project manager has joined a company and introduced retrospectives to collect lessons learned during project execution. What impact does this practice have on the project?

- A、可能会发生责备会议 Blame meetings may occur
- B、剩余的工作可能会有所改善 Remaining work may improve
- C、将不考虑领导的意见 Leadership opinions will not be considered
- D、信息收集可能会变得更有效率 Information collection may become more efficient

146 . 【单选题】 一个项目经理正在使用混合方法领导一个移动银行应用程序的开发。该团队在每个工作日上午都会召开每日站会。由于一个意想不到的问题，50%的团队不得不在家工作。银行管理层指示团队不用亲自参加每日站会，许多团队成员对此表示不满，称团队之间缺乏信息共享。项目经理应该做什么？ A project manager is using a hybrid approach to lead the development of a mobile banking application. The team holds daily stand-up meetings every morning. Due to an unforeseen issue, 50% of the team has to work from home. Bank management instructs the team not to attend the daily stand-ups in person. Many team members are unhappy, stating there is a lack of information sharing among the team. What should the project manager do?

- A、推迟每日站会，并要求团队成员每天通过消息向项目经理更新。Postpone the daily stand-ups and ask team members to update the project manager daily via messages
- B、在每个工作日早上举行虚拟每日站会，并使用协作工具管理项目更新。Hold virtual daily stand-ups every morning and use collaboration tools to manage project updates
- C、将权限委托给团队成员，并要求他们提交每周状态报告。Delegate authority to team members and ask them to submit weekly status reports
- D、请高级管理层批准每周召开一次团队会议。Request senior management approval to hold a weekly team meeting

147. 【单选题】一个可交付成果的最新质量报告显示出严重的质量合规缺陷。分配的质量资源告诉项目经理没有足够的时间来同时实施质量标准并满足进度计划，项目经理应该做什么？The latest quality report of a deliverable shows serious quality compliance defects. The assigned quality resources inform the project manager that there is not enough time to implement quality standards and meet the schedule simultaneously. What should the project manager do?

- A、更新项目管理计划以包含新的质量合规风险 Update the project management plan to include the new quality compliance risks
- B、指示该资源继续工作，并请求变更质量管理计划 Instruct the resource to continue working and request a change to the quality management plan
- C、审查质量管理计划，并应用相应的纠正措施 Review the quality management plan and apply appropriate corrective actions
- D、雇佣一位新资源来实施可交付成果的质量要求 Hire a new resource to implement the deliverable's quality requirements

148. 【单选题】一家组织有一个大型项目管理办公室，最近聘请了一名新的项目经理。在最初的几个月内，新项目经理不断错过最后期限。应该给新项目经理提供什么提醒？An organization with a large project management office (PMO) recently hired a new project manager. In the first few months, the new project manager consistently misses deadlines. What reminder should be given to the new project manager?

- A、在问题日志中记录所有项目问题，并持续监控这些问题 Record all project issues in the issue log and continuously monitor these issues
- B、更经常的与项目团队开会，以确保满足最后期限 Meet with the project team more frequently to ensure deadlines are met
- C、修订项目进度计划，为项目可交付成果提供更多的准备时间 Revise the project schedule to allow more preparation time for project deliverables
- D、经常与项目发起人开会，以讨论项目问题 Meet with the project sponsor frequently to discuss project issues

149. 【单选题】项目经理正与某 Scrum 团队一起开展一个项目，该团队总是超过最后期限，指导委员会对该项目非常担心，因为它能否交付预期价值尚不清楚，做了一些分析之后，项目经理发现，一名团队成员存在能力错配的情况。项目经理该做什么？The project manager is working with a Scrum team that consistently misses deadlines. The steering committee is very concerned about whether the project can deliver the expected value. After some analysis, the project manager finds

that a team member has a skills mismatch. What should the project manager do?

- A、接受该错配导致项目在最后期限前无法完成的风险 Accept the risk that the mismatch will cause the project to miss the deadline
- B、提供适当培训，对该错配予以弥补 Provide appropriate training to address the mismatch
- C、更新项目进度计划，以反映该延误 Update the project schedule to reflect the delay
- D、向团队强调达到商定的最后期限的重要性 Emphasize to the team the importance of meeting agreed deadlines

150 . 【单选题】 一个项目刚刚完成了启动阶段。项目经理必须让相关方参与以便进一步确定项目目标。最高级别相关方要求批准所有项目需求，项目经理知道其他相关方将不会同意这一做法。项目经理应该如何收集需求？ A project has just completed the initiation phase. The project manager needs to engage stakeholders to further define the project objectives. A senior-level stakeholder insists on approving all project requirements, but the project manager knows other stakeholders will not agree to this approach. How should the project manager collect the requirements?

- A、从该高级相关方那里收集目标，并向所有相关方发送更新以获得他们的意见 Collect objectives from the senior stakeholder and send updates to all stakeholders for their feedback
- B、允许该高级相关方批准所有需求，并为规划阶段增加时间 Allow the senior stakeholder to approve all requirements and add time for the planning phase
- C、从项目中开除该高级相关方，并继续进行需求审查 Remove the senior stakeholder from the project and continue the requirements review
- D、记录该高级相关方拥有最终批准权时将产生的风险 Document the risks of the senior stakeholder having final approval authority

151 . 【单选题】 一位关键的项目相关方在一个复杂的敏捷项目开始时就表现出兴趣，但是随着冲刺的推进，由于需要承担额外的职责，该关键相关方参与度下降，几个冲刺过后，该关键相关方拒绝了一项功能方面的可交付成果，下一个冲刺期间，团队需要对被拒绝的可交付成果进行返工。项目经理本来应该采取什么措施来避免发生这种情况？ A key project stakeholder showed interest at the start of a complex agile project. However, as the sprints progressed, their engagement declined due to additional responsibilities. After several sprints, the key stakeholder rejected a functional deliverable. The team needs to rework the rejected deliverable in the next sprint. What should the project manager have done to prevent this situation?

- A、记录项目愿景和目标 Document the project vision and objectives
- B、分析相关方属性中的变化 Analyze changes in stakeholder attributes
- C、让关键相关方参与决策过程 Engage the key stakeholder in the decision-making process
- D、根据相关方的需要对相关方沟通进行定制 Customize stakeholder communication based on their needs

152 . 【单选题】 一名项目经理已被指派来管理多个敏捷项目团队。项目经理希望授权团队并使其自组织，项目经理应该做些什么来创造一个积极的环境？ A project manager is assigned to manage multiple agile project teams. The project manager wants to empower the teams and make them self-organizing. What should the project manager do to create a positive environment?

- A、建立团队基本规则并与团队分享，以严格遵守。 Establish team ground rules and share them with

the team for strict adherence

B、复制另一个项目建立的基本规则，并将其提供给团队。Copy the ground rules established by another project and provide them to the team

C、提取组织的政策和流程，对其进行定制，并将其提供给团队以供遵循。Extract the organization's policies and procedures, customize them, and provide them to the team for adherence

D、帮助团队建立并遵守基本规则，并在后续定期重新访问。Help the team establish and adhere to ground rules and periodically revisit them

153 . 【单选题】一位负责新系统设计可交付成果的项目团队成员辞职，该团队成员当时处于设计可交付成果的中期，该设计可交付成果与项目后期部分存在依赖关系。项目经理下一步应该做什么？A project team member responsible for designing a deliverable for a new system resigns. The team member was midway through designing the deliverable, which has dependencies on later parts of the project. What should the project manager do next?

A、修订资源管理计划，以反映该变更 Revise the resource management plan to reflect the change

B、安排一次项目团队会议，以沟通变更 Schedule a project team meeting to communicate the change

C、通知该团队成员的职能经理，以重新确认资源需求 Inform the team member's functional manager to reconfirm the resource requirement

D、更新项目进度计划以反映设计可交付成果的变更 Update the project schedule to reflect the design deliverable change

154 . 【单选题】项目经理参加他们公司的年度绩效会议。在演示过程中项目经理意识到一个重要的相关方可能被排除在当前项目之外。项目经理应该做什么？The project manager attends their company's annual performance meeting. During the presentation, the project manager realizes that an important stakeholder may be excluded from the current project. What should the project manager do?

A、接洽管理层以确认是否应该排除该相关方 Consult with management to confirm if the stakeholder should be excluded

B、评估排除该相关方的风险，并更新风险登记册 Evaluate the risks of excluding the stakeholder and update the risk register

C、要求项目发起人将该相关方包含在项目中 Ask the project sponsor to include the stakeholder in the project

D、执行相关方分析，并变更相关方登记册 Perform stakeholder analysis and update the stakeholder register

155 . 【单选题】作为战略计划的一部分，某公司决定实施一个新的软件平台，以便管理一个集中的文档库，一些需求很明确，但是一些需求需要更多细节。项目经理应首先做什么决定如何管理该项目？As part of a strategic plan, a company decides to implement a new software platform to manage a centralized document repository. Some requirements are clear, but others need more details. What should the project manager do first to decide how to manage this project?

A、确定最适合该项目的生命周期方法 Determine the most suitable lifecycle approach for the project

B、将所有需求记录进待办事项列表，以便将来进行详细分析 Record all requirements into the

backlog for future detailed analysis

C、根据团队的经验选择一个预测型的开发生命周期 Choose a predictive development lifecycle based on team experience

D、将相关需求拆分，把它们安排进单独的项目里，并应用不同的方法 Break down the relevant requirements and allocate them into separate projects with different approaches

156 . 【单选题】 一个项目正在进行，可交付成果的一部分是完整的，但下一部分取决于设备的安装才能继续。供应商表示虽然项目经理根据计划已准备好交付该设备，但他们无法找到将其运输到现场的方法。若要避免这个问题，项目经理应该事先做什么？ A project is underway, and part of the deliverable is complete, but the next part depends on the installation of equipment. The supplier says that although the project manager is ready to deliver the equipment as planned, they cannot find a way to transport it to the site. What should the project manager have done beforehand to avoid this issue?

A、创建具有缓冲时间的交付进度计划 Create a delivery schedule with buffer time

B、执行自制或外购计划 Execute a make-or-buy plan

C、完成详细的采购管理计划 Complete a detailed procurement management plan

D、制定更为详细的风险管理计划 Develop a more detailed risk management plan

157 . 【单选题】 一家公司准备重新组织一个管理的项目，遗憾的是整个项目团队均已解散，项目经理应该使用什么来重新制定项目管理计划？ A company is preparing to reorganize a managed project, but unfortunately, the entire project team has been disbanded. What should the project manager use to recreate the project management plan?

A、经验教训知识库 Lessons learned knowledge base

B、项目发起人的意见 Sponsor's opinion

C、商业论证 Business case

D、可行性研究 Feasibility study

158 . 【单选题】 一家公司正在经历数字化转型，正在将其项目组合更改为敏捷方法。因此，领导层正在寻求更新员工绩效衡量体系。项目经理应该提出什么建议？ A company is undergoing a digital transformation and transitioning its project portfolio to agile methods. Therefore, leadership is looking to update the employee performance measurement system. What should the project manager suggest?

A、保持绩效管理不变，重点关注范围、成本和进度指标的实现。Keep performance management unchanged, focusing on scope, cost, and schedule metrics

B、提出一种基于价值衡量的方法，例如目标和关键结果的使用。Propose a value-based measurement approach, such as using Objectives and Key Results (OKRs)

C、保持对成本指标的关注，但去掉范围和进度，因为它们具有灵活的敏捷方法。Focus on cost metrics but remove scope and schedule as they are flexible in agile methods

D、创建沟通管理计划，对与相关方沟通的方法做出概述。Create a communication management plan outlining how to communicate with stakeholders

159 . 【单选题】 一个项目经理正在使用一种混合方法来交付项目。该开发团队的规模已经定下来了，但还没有得到充分的资源。项目经理正在努力确定项目的时间表。项目经理应该做什么来解决开发人员的可用性？ A project manager is using a hybrid approach to deliver the project. The size of the development team has been determined, but sufficient resources have not yet been obtained. The project manager is working hard to determine the project timeline. What should a project manager do to address the usability of developers?

- A、与开发团队组织一次计划会议，根据他们的估计来完成时间表 Organize a planning meeting with the development team to complete the schedule based on their estimates
- B、询问资源经理，新的承包商何时可以开始，并改变项目进度的交付日期 Ask the resource manager when the new contractor can start and change the delivery date of the project schedule
- C、提供项目活动的预完成日期，并完成时间表 Provide the expected completion date for the project activity and complete the schedule
- D、使用专家的判断来估计所有的任务，并在分配的时间内完成时间表 Use expert judgment to estimate all tasks and complete the schedule within the allotted time

160 . 【单选题】 在项目执行阶段。某些活动会延迟，因为供应商未能按时交货。这种情况之前在项目早期阶段发生过。若要避免再次发生这个问题，项目经理应该事先做什么？ During the project execution phase, some activities are delayed because the supplier failed to deliver on time. This situation occurred earlier in the project. What should the project manager have done beforehand to prevent this from happening again?

- A、在首次发生该问题时调用合同的供应商处罚条款 Invoke the supplier penalty clauses in the contract when the issue first occurred
- B、在采购管理计划中定义产品交付日期 Define product delivery dates in the procurement management plan
- C、进行因果分析以执行纠正措施 Conduct a root cause analysis to implement corrective actions
- D、将该问题包含在变更管理计划中，并定期监控该问题 Include the issue in the change management plan and monitor it regularly

161 . 【单选题】 一名项目经理的新雇主决定使用敏捷交付方法来实施一个新的会计系统。首席财务官(CFO) 也是项目发起人，他致力于一种新的工作方式，但没有作为产品负责人的经验。项目经理的背景包括几年作为敏捷教练一样的敏捷实践者经验。项目经理在项目开始时应该做什么？ A project manager's new employer decides to use agile delivery methods to implement a new accounting system. The CFO, who is also the project sponsor, is committed to the new way of working but lacks experience as a product owner. The project manager has several years of experience as an agile coach. What should the project manager do at the start of the project?

- A、与开发团队合作，帮助项目发起人获得相关技能。 Work with the development team to help the project sponsor gain relevant skills
- B、担任产品负责人角色，直到项目发起人准备好接管产品负责人角色。 Assume the role of product owner until the project sponsor is ready to take over
- C、延迟系统的构建，直到项目发起人准备好接管产品负责人角色。 Delay the system build until the project sponsor is ready to take over as product owner
- D、与项目发起人合作并协助其建立产品待办事项列表，并确定其优先级。 Work with the project sponsor to help them establish and prioritize the product backlog

162 . 【单选题】项目经理正试图获得项目可交付成果的批准。未参与需求收集过程的一个相关方不愿意批准可交付成果，因为他们认为他们的需求没有得到满足。若要避免这个问题，项目经理应该事先做什么？ The project manager is trying to obtain approval for the project's deliverables. A stakeholder who was not involved in the requirements gathering process is unwilling to approve the deliverables because they feel their requirements were not met. What should the project manager have done beforehand to avoid this issue?

- A、定期更新相关方的登记册 Regularly update the stakeholder register
- B、制定相关方参与计划 Develop a stakeholder engagement plan
- C、与所有相关方定期修订需求登记册 Regularly revise the requirements register with all stakeholders
- D、将该向更丰富包含进沟通管理计划 Include it in the communication management plan

163 . 【单选题】某研发团队即将完成一个为期两年的计划。项目经理正在重点关注该项目的收尾活动。以下哪项活动应被视为优先要务？ A research and development team is about to complete a two-year project. The project manager is focusing on the project's closing activities. Which of the following activities should be considered a priority?

- A、标记产品待办事项列表的完成状态，并更新沟通管理计划 Mark the product backlog as complete and update the communication management plan
- B、释放资源，并安排项目的完成庆祝活动 Release resources and arrange a project completion celebration
- C、确保按计划开展知识转移活动 Ensure knowledge transfer activities are conducted as planned
- D、召开指导委员会会议，告知其项目已完成 Hold a steering committee meeting to inform them that the project is complete

164 . 【单选题】一家公司正在考虑新生产机器的方案，指派一位项目经理来评估商业论证。运营主管提倡选择一款年产量最高的机器，财务主管估算一款产量较低的机器每单位成本较低，而工程主管支持采购一款采用最新技术的机器。项目经理应该做什么？ A company is considering options for new production machines and assigns a project manager to evaluate the business case. The operations manager advocates for the machine with the highest annual output, the finance manager estimates that a machine with lower output has the lowest cost per unit, and the engineering manager supports purchasing a machine with the latest technology. What should the project manager do?

- A、评估每个方案与公司战略的一致性 Evaluate each option's alignment with the company's strategy
- B、根据质量标准确认机器的产量合格性 Confirm the output qualification of the machines based on quality standards
- C、与项目团队进行头脑风暴以确定最佳方案 Conduct a brainstorming session with the project team to determine the best option
- D、根据年度生产计划验证机器的额定产量 Verify the rated output of the machines according to the annual production plan

165 . 【单选题】项目经理开始了一个新项目，必须确保团队成员和相关方都经过适当培训。在与团队会面之后，项目经理发现，所有资源都拥有不同的敏捷方法方面的经验。项目经理该做什么？
The project manager starts a new project and must ensure that team members and stakeholders receive appropriate training. After meeting with the team, the project manager discovers that all resources have experience with different agile methodologies. What should the project manager do?

- A、充分而完整地提供一种敏捷方法方面的指导。Provide comprehensive guidance on a single agile methodology
- B、确保团队对敏捷形成共识。Ensure the team reaches a consensus on agile
- C、确保团队了解所有敏捷技术。Ensure the team understands all agile techniques
- D、不组织培训，因为团队对敏捷已经非常了解。Do not organize training as the team is already well-versed in agile

166 . 【多选题】某敏捷项目正处于 16 个迭代中的第 8 个迭代。上一次迭代审查会议结束后，团队成员收到安全部门的反馈，该反馈指出了项目必须遵守的法规。项目经理应采用哪两种措施？（选择两项）
An agile project is in the 8th iteration of 16. After the last iteration review meeting, team members received feedback from the safety department pointing out regulations the project must comply with. What two actions should the project manager take? (Choose two)

- A、向安全部门询问相关法规的详细信息。Ask the safety department for details on the regulations
- B、让产品负责人将需求纳入产品未完项。Have the product owner include the requirements in the product backlog
- C、让团队成员分析纳入相关法规的影响。Have the team analyze the impact of incorporating the regulations
- D、向相关方询问相关法规的优先级。Ask stakeholders for the priority of the regulations
- E、让团队成员将需求纳入下一个迭代。Have the team include the requirements in the next iteration

167 . 【多选题】作为建立一个新的项目团队的一部分，项目经理选择创建一个正式的团队章程，项目经理可能会在文档中包括什么？（请选择两个答案）
As part of establishing a new project team, the project manager chooses to create a formal team charter. What might the project manager include in the document? (Select two)

- A、团队职责与角色定义 Team roles and responsibilities
- B、团队沟通角色 Team communication roles
- C、团队价值观 Team values
- D、团队行为准则与决策标准 Team norms and decision-making criteria
- E、项目目标 Project goals

168 . 【多选题】某为期多年的大型项目需要高技能员工才能成功部署。管理团队和项目发起人分析了资源需求，并同意为项目雇佣长期职工，以避免潜在的预算超支问题，但在项目开展过程中存在员工流动的风险，这对交付产生影响。项目经理应采取哪两种措施来减轻这种风险？（选择两项）
A large multi-year project requires highly skilled employees for successful deployment. The

management team and project sponsor analyze resource needs and agree to hire long-term employees to avoid potential budget overruns. However, there is a risk of employee turnover during the project, which could impact delivery. What two actions should the project manager take to mitigate this risk? (Choose two)

- A、引入一个奖励计划，对资源绩效进行激励和奖赏。Introduce a reward program to incentivize and reward resource performance
- B、通过培训、辅导和指导推动项目团队提高能力。Enhance the project team's capabilities through training, coaching, and mentoring
- C、增加训练有素的员工，以便培养后备资源。Add trained employees to develop backup resources
- D、说服高层管理人员雇佣第三方员工。Persuade senior management to hire third-party employees
- E、与管理层开会讨论将项目分解成较小的项目。Meet with management to discuss breaking the project into smaller projects

169 . 【多选题】在项目执行期间，项目经理注意到，只有一名团队成员拥有构建产品所需的其中一项技术技能。项目经理担心，这将来可能会对质量和进度计划产生影响，因为多数即将开展的活动将至少需要三名具备该特定技能的团队成员。项目经理应采取哪两种措施来避免团队成员不符合资格要求？（选择两项）

During project execution, the project manager notices that only one team member has the technical skills needed for one of the key aspects of the product construction. The project manager is concerned that this might impact quality and schedule as many upcoming activities will require at least three team members with this specific skill. What two actions should the project manager take to avoid team member qualification issues? (Choose two)

- A、将该新技能教给整个团队。Teach the new skill to the entire team.
- B、鼓励团队成员结对工作，并进行知识共享。Encourage team members to pair work and share knowledge.
- C、增加需要此类能力的活动预计所需时间。Increase the estimated time required for activities needing this skill.
- D、与外部培训师一起开展培训活动。Conduct training sessions with an external trainer.
- E、将相关活动从路线中剔除。Remove relevant activities from the path.

170 . 【多选题】一名项目经理正在整合数据中心和IT服务过渡项目中所有工作流的信息。为了确保项目更快速交付价值，项目经理将评估综合的项目进度。关于进度分析，项目经理应该采取哪两种行动？(请选择两个答案)

A project manager is consolidating information on all workflows in a data center and IT services transition project. To ensure faster value delivery, the project manager will evaluate the consolidated project schedule. Regarding schedule analysis, what two actions should the project manager take? (Choose two)

- A、与主题专家(SME)一起审查，以确保他们对进度计划的制定做出贡献。Review with subject matter experts (SME) to ensure they contribute to the schedule.
- B、评估主进度计划并执行快速跟进和进度压缩。Evaluate the master schedule and perform fast tracking and schedule compression.
- C、查看不同进度计划中的差距，以确定哪些主要风险可能会随着时间的推移而变化。Review gaps in different schedules to identify which major risks might change over time.
- D、审查项目进度计划，以确保所有任务都能满足里程碑。Review the project schedule to ensure all

tasks meet milestones.

E、评估进度计划的依赖关系，以建立关键路径。Evaluate schedule dependencies to establish the critical path.

171 . 【多选题】由于时间方面的制约因素，项目发起人通常会让项目经理免去项目回顾会议，但项目经理会通过减少准备和讨论的时间，坚持保留这一重要会议。项目经理的这些措施可能会导致的两个问题是什么？（选择两项）

Due to time constraints, the project sponsor usually asks the project manager to skip the project retrospective meetings, but the project manager insists on keeping this important meeting by reducing the preparation and discussion time. What two problems might arise from the project manager's measures? (Choose two)

A、参加研讨会的团队缺乏方向和积极性。The team participating in the workshop lacks direction and motivation.

B、聚焦于负面情况，对进一步的改进不感兴趣。Focus on negative situations and show no interest in further improvement.

C、进行的很多讨论要么无果而终，要么可能会形成太多结果。Many discussions either end without results or produce too many outcomes.

D、其他团队的经验教训不会被纳入考虑范围。Lessons learned from other teams will not be considered.

E、回顾研讨会的时间管理计划不会得到更新。The time management plan for the retrospectives will not be updated.

172 . 【多选题】某项目团队最近完成了为某公司开发一个自动化薪资管理系统的首个冲刺。项目经理已安排与产品负责人和团队成员举行冲刺规划会，以讨论接下来应该开展哪些功能方面的工作。为了使该会议富有成效且产生预期结果，项目经理需要哪两条信息？（选择两项）

A project team recently completed the first sprint for developing an automated payroll management system for a company. The project manager has scheduled a sprint planning meeting with the product owner and team members to discuss the next set of functionalities to be worked on. What two pieces of information are needed for this meeting to be productive and yield expected results? (Choose two)

A、产品待办事项列表。Product backlog.

B、冲刺章程。Sprint charter.

C、公司使命和愿景。Company mission and vision.

D、冲刺目标。Sprint goal.

E、燃尽图。Burndown chart.

173 . 【多选题】某项目团队在完成某任务时发生延误，而结果证明该任务比预估的更加复杂，该任务非常重要，可能会对当前的迭代目标造成影响。以下哪两个方案将有助于团队努力克服该问题？（选择两项）

A project team experienced delays in completing a task, which turned out to be more complex than estimated. This task is critical and may impact the current iteration goal. Which two solutions will help the team address this issue? (Choose two)

- A、进行根本原因分析。Perform root cause analysis.
- B、进一步拆分任务并重新估算。Further break down the task and re-estimate.
- C、创建风险管理计划。Create a risk management plan.
- D、将该问题上报给项目发起人。Escalate the issue to the project sponsor.
- E、举行回顾会议。Hold a retrospective meeting.

174 . 【多选题】某预测型组织最近决定转向敏捷交付方法，正在进行的项目仍将由项目经理领导。由于项目 A 预算意外超支，高层管理人员对敏捷项目团队是否已做好对项目预算进行自我管理的准备缺乏信心。项目 A 的项目经理应该采取哪两种措施？（选择两项）

A predictive organization recently decided to transition to agile delivery, and ongoing projects will still be led by project managers. Due to unexpected budget overruns in Project A, senior management is concerned about the agile team's readiness to self-manage the project budget. What two measures should the project manager of Project A take? (Choose two)

- A、邀请高层管理人员参加站会，向其提供开支方面的状态报告。Invite senior management to attend stand-up meetings and provide them with expenditure status reports.
- B、与高层管理人员就开支问题确定上报层级。Determine the escalation level for expenditure issues with senior management.
- C、让敏捷教练向高层管理人员提供项目开支周报。Have the agile coach provide weekly expenditure reports to senior management.
- D、邀请高层管理人员参加每个冲刺的回顾会议，以便对开支作出评估。Invite senior management to attend each sprint retrospective to evaluate expenditures.
- E、在敏捷教练的帮助下创建信息发射源，使开支可视化。Create an information radiator with the help of the agile coach to visualize expenditures.

175 . 【多选题】一名项目经理正在领导一个涉及内部和外部相关方的持续多年的项目，随着项目经理开始收集需求，其他业务相关方表示有兴趣参与。项目经理应该采取哪三种行动来确保相关方的适当参与？（请选择三个选项）

A project manager is leading a multi-year project involving internal and external stakeholders. As the project manager starts gathering requirements, other business stakeholders express interest in participating. What three actions should the project manager take to ensure appropriate stakeholder engagement? (Choose three)

- A、根据项目阶段和需求对相关方进行优先排序。Prioritize stakeholders based on project phases and requirements.
- B、制定相关方参与度评估矩阵，以确定参与程度。Develop a stakeholder engagement assessment matrix to determine the level of engagement.
- C、执行相关方评估，以便与项目目标保持一致。Conduct a stakeholder assessment to align with project objectives.
- D、将所有相关方纳入相关方参与计划，并提供同等水平的沟通。Include all stakeholders in the stakeholder engagement plan and provide equal levels of communication.
- E、根据相关方在组织中的地位对其进行分类和排序。Classify and rank stakeholders based on their position in the organization.

176 . 【多选题】 一名项目团队成员提出了一个风险，即全国范围停电的威胁可能会影响软件开发项目的项目时间线，在上个月，这种风险成为现实，项目工期不得不延长 2 个月。项目经理应该采取两种行动？(请选择两个选项) A project team member identified a risk that a nationwide power outage might impact the software development project's timeline. Last month, this risk materialized, causing the project schedule to be extended by two months. What two actions should the project manager take? (Choose two)

A、要求团队成员加班以弥补损失的时间，从而不影响项目进度。Ask team members to work overtime to make up for the lost time and avoid impacting the project schedule.

B、分析问题的影响，并提交变更请求以更新项目进度计划。Analyze the impact of the issue and submit a change request to update the project schedule.

C、通知项目发起人风险已经实现，并要求增加项目预算。Inform the project sponsor that the risk has materialized and request additional budget.

D、延长项目截止日期并更新项目进度计划以反映延迟。Extend the project deadline and update the project schedule to reflect the delay.

E、更新风险登记册，并与相关负责人合作，实施应对计划。Update the risk register and collaborate with relevant parties to implement the response plan.

177 . 【多选题】 最近，一位初级项目经理受聘领导一个计划在两周内启动的复杂项目。初级项目经理被介绍给另一个项目经理对其进行指导。给初级项目经理分配一个导师会实现哪两个好处？(请选择两个选项) A junior project manager was recently hired to lead a complex project scheduled to start in two weeks. The junior project manager was introduced to another project manager for mentorship. What two benefits will assigning a mentor to the junior project manager provide? (Choose two)

A、初级项目经理以管理方式向其导师报告，可以快速回答人力资源(HR)问题。The junior project manager reports to the mentor in a managerial capacity, enabling quick responses to HR questions.

B、初级项目经理可以与导师讨论某些问题，而不用担心受到惩罚。The junior project manager can discuss certain issues with the mentor without fear of punishment.

C、如果出现问题或项目延迟，导师将立即接管项目。If problems or delays occur, the mentor will immediately take over the project.

D、导师将协助参与初级项目经理实施的决策过程。The mentor will assist in the decision-making process implemented by the junior project manager.

E、导师可以提供过去的项目文档，以及潜在问题可能发生的早期预警指示。The mentor can provide past project documentation and early warning indicators of potential issues.

178 . 【多选题】 一名项目经理正在监督一个项目，该项目作为一个计划的一部分，用以应对重大的技术颠覆。该团队由才华横溢的年轻专业人士组成，他们过去曾为该组织从事过不同的项目。然而，该团队抱怨说，他们之前在项目执行期间缺乏方向感，并且在该项目中也遇到了同样的问题。项目经理应该采取哪两种行动来确保此问题不会在本项目中发生？(请选择两个选项) A project manager is overseeing a project that is part of a program to address significant technological disruptions. The team consists of talented young professionals who have previously worked on different projects for the organization. However, the team complains about a lack of direction during project execution and faces the same issue in this project. What two actions should the project manager take to ensure this issue does not occur in this project? (Choose two)

A、保持团队参与并专注于项目方向。Keep the team engaged and focused on the project direction.

- B、鼓励团队进行头脑风暴会议，并提供减轻计划。Encourage the team to hold brainstorming sessions and provide mitigation plans.
- C、关注资源管理计划并跟踪项目进度。Focus on the resource management plan and track project progress.
- D、为项目设定清晰的愿景，确保所有相关方都能看到。Set a clear vision for the project and ensure all stakeholders see it.
- E、组织团队凝聚力活动，邀请外部经理与团队对话。Organize team-building activities and invite external managers to talk to the team.

179 . 【多选题】 一个项目经理被分配到包含主题专家(SME)、实习生和新员工的战略沟通项目中，项目经理发现由于实习生的知识差距，该项目没有获得太多吸引力，培训的预算已用完，并且项目需要准时交付，项目经理应该采取哪两种行动？(请选择两个选项)

A project manager is assigned to a strategic communication project that involves subject matter experts (SMEs), interns, and new recruits. The project manager discovers that the project is not gaining much traction due to knowledge gaps from the interns. The budget for training is exhausted, and the project needs to be delivered on time. What two actions should the project manager take? (Choose two)

- A、从实习生和新员工那里确定知识差距的根源和细节。Identify the sources and specifics of the knowledge gap from the interns and new recruits.
- B、雇佣更多的主题专家，并通知人力资源经理解雇表现不佳的实习生和新员工。Hire more SMEs and inform the HR manager to lay off non-performing interns and new recruits.
- C、启动项目变更请求，要求增加预算来培训实习生和新员工。Initiate a change request for additional budget to train the interns and new recruits.
- D、忽略项目的问题，尝试在不需要培训资金的情况下成功交付项目。Ignore the issues with the project and try to deliver the project successfully without asking for training funds.
- E、将实习生和新员工分成小组，并指派一名主题专家作为导师。Put the interns and new recruits into groups and assign a SME as a mentor.

180 . 【多选题】 一个在飞机制造公司工作的 Scrum 团队已经完成了一个关键项目的第一次迭代。对项目发起人来说按时按预算完成该项目是非常重要的，而燃尽图表明该项目已落后于进度计划。项目经理应该采取哪两种行动来管理障碍和提高团队的速度？(请选择两个选项)

A Scrum team working at an aircraft manufacturing company has completed the first iteration of a critical project. It is very important for the project sponsor that the project is completed on time and within budget. However, the burndown chart shows that the project is behind schedule. What two actions should the project manager take to manage impediments and improve team velocity? (Choose two)

- A、寻找导致瓶颈和降低团队敏捷性的流程。Identify processes that cause bottlenecks and reduce team agility.
- B、将高度复杂的工作项分配给资深开发人员。Assign highly complex work items to senior developers.
- C、授权团队做出决策以消除障碍。Empower the team to make decisions to remove impediments.
- D、与团队合作尽可能快地消除障碍。Work with the team to remove impediments as quickly as possible.
- E、将高度复杂的工作项移到最后一次迭代去。Move highly complex work items to the last iteration.