

1. 【单选题】(分值: 1 分) The project manager is managing an innovative project for a large company. The project manager plans to use email as the main communication channel, but the product owner prefers to use another approved communication tool instead of email. What should a project manager do? 项目经理正在为一家大型公司管理一个创新项目。项目经理计划将电子邮件作为主要沟通渠道, 但产品负责人更倾向使用另一种获批的沟通工具, 而非邮件。项目经理应如何做?

- A、 Update the communication plan based on the preferences of the product owner and send it to the team. 根据产品负责人的偏好更新沟通计划, 并下发给团队。
- B、 Requesting the product owner to use email as using another tool would increase workload. 请求产品负责人使用电子邮件, 因为使用其他工具会增加工作量。
- C、 Suggest the team to start using the communication tools suggested by the product owner. 建议团队开始使用产品负责人推荐的沟通工具。
- D、 Contact the initiator and request instructions on the communication tools to be used by the project team. 联系发起人, 请求其就项目团队使用的沟通工具给出指示。

答案: A

解析: 规划沟通时, 需考虑相关方的沟通偏好, 制定贴合实际的沟通计划。

2. 【单选题】(分值: 1 分) You used to work for a private enterprise for 10 years, but now you have switched to a government agency. Your former employer had very strict requirements in project management. He stipulated that multiple reviews should be conducted during the project to understand the current progress of the project. Although project management is a new aspect for government agencies, they still have basic project management requirements. They set four stages of the project life cycle: initiating the project, organizing and preparing, executing project work, and ending the project. Although this organization does not require when and how many reviews to be conducted during the project life cycle, you believe it is important to conduct status reviews at the

completion of each stage of the project. The purpose of this status review is? 你曾在一家私营企业工作十年，如今跳槽到一家政府机构。前雇主在项目管理上要求严苛，规定项目执行期间需开展多次审查，掌握实时进展。尽管项目管理对该政府机构而言是全新领域，但仍设定了基础管理要求，将项目生命周期划分为四个阶段：项目启动、组织准备、项目工作执行、项目收尾。该机构未规定项目生命周期内审查的时间与次数，但你认为在每个阶段结束时开展状态审查至关重要。这种状态审查的目的是？

A、Determine the amount of resources required to complete the project based on the project baseline. 根据项目基准判断完成项目所需的资源量。

B、Adjust the progress and cost baseline based on past performance. 根据过往绩效调整进度和成本基准。

C、Obtain customer recognition for the delivery and use of the product. 获得客户对产品交付与使用的认可。

D、Determine whether the project should proceed to the next stage. 判断项目是否应进入下一阶段。

答案: D

解析：阶段结束以阶段性可交付成果的移交为标志，阶段关口是重新评估项目活动、必要时变更或终止项目的关键节点，也被称为里程碑、阶段审查、阶段门或关键决策点。

3. 【单选题】（分值：1 分）You are responsible for designing a new lesson management system for an organization. As part of the project, you need to consult with some senior stakeholders and evaluate their needs and requirements. Then, you must promote consensus on system functionality, workflow, processes, and procedures. Once the system is developed, it must be promoted throughout the organization, and all employees must receive training on effective use of the system. You have chosen to use a mixed project lifecycle. Which of the following lifecycle should be adopted during the design and construction phase of the project? 你负责为一家机构设计全新的经验教训管理系统。项目工作

包括：咨询部分高级相关方，评估其需求；推动各方就系统功能、工作流程、程序规范达成共识；系统开发完成后，在全机构推广，并为所有员工提供有效使用的培训。你选择采用混合型项目生命周期，项目的设计与构建阶段应采用以下哪种生命周期？

- A、Agility. 敏捷
- B、Prediction. 预测
- C、Incremental. 增量
- D、Iteration. 迭代

答案: A

解析：系统需求需通过多轮原型迭代逐步明确，因此设计与构建阶段最适合采用敏捷生命周期。

4. 【单选题】(分值: 1 分) For several months, a certain team has been working on a project, but it is still unclear when it will be completed, as the scope of the project often fluctuates as new situations arise. Some deliverables have already been completed, but when new stakeholders join the team, they complain that the project results do not meet business goals. How can a project manager prevent this from happening in the future? 某团队已推进项目数月，但完工时间仍不明确，因为随着新情况出现，项目范围频繁变动。部分可交付成果已完成，但新相关方加入后，抱怨项目成果不符合业务目标。项目经理如何避免此类情况再次发生？

- A、Create a detailed Work breakdown structure (WBS) and milestone schedule, and obtain the approval of all interested parties. 制定详细的工作分解结构（WBS）和里程碑进度计划，并获得所有相关方批准。
- B、Create a prioritized to-do list and define an iterative review meeting with relevant parties. 制定已排序优先级的待办事项列表，并与相关方共同设立迭代评审会议。
- C、Schedule daily meetings to review team performance and obstacles. 安排每日例会，审查团队绩效和障碍因素。
- D、Arrange a kickoff meeting for each project stage to share the project management plan with all relevant parties. 为每个项目阶段召开启动会，向所有相关方同步项目管理计划。

答案: B

解析：范围不确定、成果与业务目标不符，可通过迭代评审获取反馈，再调整产品待办事项优先级，进入下一轮迭代，交付高优先级成果，实现价值交付。

5. 【单选题】（分值：1 分）A construction company held a bidder meeting for the procurement of components for a construction project. Receive the construction proposal from the bidder and review it. One of the suppliers proposed a very favorable price, but according to internal experts' judgment, this price is not realistic for conducting ongoing business. What should the project manager do next? 某建筑公司为一个项目的部件采购召开投标人会议，收到并评审投标人的建议书。其中一家供应商报价极具优势，但内部专家判断，该价格无法支撑其持续合规经营。项目经理下一步应如何做？

A、Ask suppliers to provide additional information on the cost structure. 要求供应商提供成本结构的补充资料。

B、Have the procurement department quickly sign the contract. 安排采购部门尽快签订合同。

C、Add penalty clauses in the contract to ensure that suppliers fulfill their obligations. 在合同中增加处罚条款，确保供应商履行义务。

D、Change the cost baseline accordingly. 相应修改成本基准。

答案: A

解析：对于重大采购，采购方可自行编制独立估算，或聘请外部专业估算师制定成本估算，作为评价卖方报价的基准。若二者存在显著差异，可能说明采购工作说明书存在缺陷或模糊，或潜在卖方误解、未完全响应采购说明书。本题中已召开投标人会议，应怀疑卖方存在理解偏差，要求其补充成本结构信息。

6. 【单选题】（分值：1 分）You are responsible for deploying a new supply chain management system for the customer organization. You need to analyze the current processes and procedures of the customer organization, negotiate with the subject matter experts of the

customer organization to design future state processes, and customize the supply chain system to adapt to these processes. According to the contract, all prototypes submitted to the customer must be accompanied by user instructions. Your team opposes this document requirement and insists on developing user manuals only at the end of the project. What should you do? 你负责为客户机构部署全新的供应链管理系统。工作内容包括：分析客户机构现有流程，与客户方主题专家协商设计未来流程，定制供应链系统以适配这些流程。合同规定，提交给客户的所有原型都必须附带用户操作指南。你的团队反对该文档要求，坚持仅在项目收尾时编制用户手册。你应如何做？

A、Accepting the team's requirements, the Agile Manifesto values work software rather than comprehensive documentation. 接受团队要求，敏捷宣言重视可工作的软件，而非详尽的文档。

B、Negotiate with the team to persuade them to develop comprehensive documentation before releasing any prototypes. 与团队协商，说服他们在发布任何原型前编制完整文档。

C、Negotiate with client organizations to persuade them to waive document requirements. 与客户机构协商，说服其放弃文档要求。

D、Let the team know that using the released prototype to generate user operation guidelines is a contractual requirement. 告知团队，为已发布的原型配套用户操作指南是合同约定的要求。

答案: D

解析：尽管敏捷宣言倡导“可工作的软件胜于详尽的文档”，但并非否定文档的价值。项目经理有责任遵守所有合同约定，并将此要求传达给团队。

7. 【多选题】（分值：1 分）

In a hybrid project, the contract released by the client specifies the deliverables for each quarter. The customer hopes to present a tangible achievement to relevant parties in the first quarter and hopes to move to the first quarter before the second milestone. The

project manager explained to the client that this is not feasible unless there is a change in the requirements for the second milestone. What two measures should project managers take? (Select two options) 在一个混合型项目中, 客户发布的合同明确了每个季度的可交付成果。

客户希望在第一季度向相关方展示一项有形成果, 并将第二个里程碑提前至第一季度。项目经理向客户解释, 除非调整第二个里程碑的需求, 否则无法实现。项目经理应采取哪两项措施? (选两项)

A、Ask the development team to discuss with them which requirements for the second milestone can be implemented in the first quarter. 与开发团队沟通, 讨论第二个里程碑的哪些需求可在第一季度完成。

B、Understand the customer's priorities regarding the requirements of the second milestone. 了解客户对第二个里程碑各项需求的优先级。

C、Telling the client that moving the milestone forward will have a significant impact on project costs. 告知客户提前里程碑会对项目成本产生重大影响。

D、Report the issue to upper management in order to resolve the issue and propose a plan. 将问题上报给高层管理人员, 寻求解决方案并制定计划。

E、Persuade the customer to keep the second milestone as is and not make changes to it. 说服客户维持第二个里程碑的原有安排, 不做变更。

答案: AB

解析: 对于客户优先级高的重要需求, 可考虑优先实现, 尽早交付。

8. 【单选题】(分值: 1 分) Traditional teams initially faced difficulties in understanding how agile teams determine the expected project completion time, as they did not spend enough time in early project planning. What is your opinion on the project completion forecast for agile projects? 传统团队初期难以理解敏捷团队如何确定项目预期完工时间, 因为敏捷团队不会在项目前期投入大量时间做规划。你对敏捷项目的完工预测有何看法?

A、Agile teams use project baselines to predict completion times. 敏捷团队使用项目基准预测完工时间。

B、Agile teams use speed and average acceleration to predict completion time. 敏捷团队使用速率和平均加速度预测完工时间。

C、Agile teams use displacement and average distance to predict completion time. 敏捷团队使用位移和平均距离预测完工时间。

D、Agile teams use speed and average cycle time to predict completion time. 敏捷团队使用速率和平均周期时间预测完工时间。

答案: D

解析: 敏捷项目不设立传统项目基准。当敏捷团队形成稳定的速率（每次迭代完成的平均故事或故事点）或平均周期时间后，即可预测项目工期。

9. 【单选题】(分值: 1 分) The project team adopts a hybrid framework for project delivery. When executing a project, the team learned that the client has proposed a new compliance requirement that must be delivered before any other requirements. How should the project manager respond to this situation? 项目团队采用混合型框架交付项目。执行过程中，团队获悉客户提出一项新的合规需求，且必须优先于其他所有需求交付。项目经理应如何应对？

A、Collaborate with compliance team members to review and prioritize the delivery of this requirement. 与合规团队成员协作，评审该需求并将其列为最高交付优先级。

B、Include the compliance person in the list of relevant parties and wait for the next status meeting. 将合规负责人纳入相关方清单，等待下一次状态会议。

C、Add this new compliance requirement to the to-do list as the technical team is unable to free up manpower to carry out related work. 将该新合规需求加入待办列表，因技术团队暂无人力开展相关工作。

D、Have the team incorporate the compliance requirement into the current sprint and deliver it. 安排团队将该合规需求纳入当前冲刺并完成交付。

答案: A

解析：对于高优先级需求，可通过多方协作实现快速交付。

10. 【单选题】（分值：1 分） When your previous project was about to end, some project stakeholders realized that your project would affect their interests, so they made additional requests. This makes you very difficult because when planning a project, you did not take into account the time or cost required for these requirements. What is the best way for you to avoid such problems in future projects? 你上一个项目临近收尾时，部分相关方发现项目会影响自身利益，进而提出额外需求。这让你陷入困境，因为制定项目计划时，并未考虑这些需求所需的时间和成本。在后续项目中，你如何做才能最好地避免此类问题？

A、Thoroughly review the WBS dictionary to identify incomplete descriptions. 全面审核 WBS 词典，找出描述不完整的内容。

B、Thoroughly review the project charter and examine the loopholes in the business case. 全面审核项目章程，检查商业论证中的漏洞。

C、Develop a more comprehensive contract plan. 制定更完善的合同方案。

D、Pay more attention to project stakeholder management. 更加重视项目相关方管理。

答案: D

解析：题干反映出相关方的期望未被提前识别和管理，导致后期出现变更，增加影响与风险。项目相关方管理包含识别所有受项目影响或能影响项目的个人、群体与组织，分析其期望与影响，制定管理策略以推动相关方有效参与项目决策与执行的全过程。