1、【单选题】在审查项目报告时，项目经理识别到一个新的不稳定事件，可能延迟项目进度计划，为制定减少该事件的计划，项目经理首先应该做什么？When reviewing the project report,the project manager identifies a new unstable matter that may delay the project schedule.What should the project manager do first in order to develop a plan to reduce this event?

A、更新风险登记册 Update the risk register

B、修订进度计划 Modify the schedule

C、评估对项目的整体影响 Assess the overall impact on the project

D、执行根本原因分析 Execute root cause analysis

2、【单选题】在完成一个项目的规划阶段之后，但在执行之前，项目经理需要沟通并获得对项目目标的承诺。项目经理下一步应该做什么？After completing the planning phase of a project,but before it can be implemented,the project manager needs to communicate and gain commitment to the project objectives.What should the project manager do next?

A、与所有干系人一起举行开工会议 Hold a kick-off meeting with all stakeholders

B、通过电子邮件将项目管理计划发送给所有干系人 E-mail the project management plan to all stakeholders

C、与每个干系人通话，以解释他们的角色与职责 Call each stakeholder to explain their roles and responsibilities

D、要求项目发起人与所有干系人沟通该计划 Request the project sponsor

软通教育信息技术教育内部资料

to communicate the plan to all stakeholders

3、【单选题】在项目审查会议期间，干系人 A 指出已更新一项可交付成果来反映来自干系人 B 的新需求。但是，干系人 A 未获告知并且不同意这一变更。项目经理下一步应该做什么？During the project review session,stakeholder A indicated that it had updated a deliverable to reflect new requirements from stakeholder B. However,stakeholder A was not informed and did not agree to the change.What should the project manager do next?

A、检查变更日志以确认干系人 A 的主张 Check the change log to validate the claim of stakeholder A

B、从项目中删除新需求 Remove new requirements from the project

C、要求干系人 A 和 B 之间召开会议以解决冲突 Request a meeting between stakeholders A and B to resolve the conflict

D、将新需求升级上报给项目发起人 Escalate new requirements to the project sponsor

4、【单选题】在项目启动阶段，项目经理发现，事业环境因素中最近的变更已对预算产生影响，导致团队完成全部工作范围的事项变得不切实际。项目经理应如何缓解这种情况？During the project initiation phase,the project manager finds that recent changes of the enterprise environmental factors have had an impact on the budget,making it impractical for the team to complete the full scope of work.How should the project

manager deal with this situation?

A、根据纠正后的预算制定项目管理计划 Develop the project management plan according to the corrected budget

B、联系项目发起人，更正项目章程并寻求其重新予以批准 Contact the project sponsor to correct the project charter and seek re-approval

C、找机会缩小项目范围，使之与获批的预算一致 Look for opportunities to narrow the project scope to align with the approved budget

D、将范围方面的顾虑列为一种风险，并制定应急计划 Identify concerns on project scope as a risk and develop contingency plans

5、【单选题】在向干系人提交项目管理计划时，项目经理被要求在项目管理计划内记录现有收益管理计划中已确定的项目收益。项目经理该做什么？When submitting a project management plan to the stakeholder,the project manager is required to document the project benefits identified in the existing benefits management plan within the project management plan.What should the project manager do?

A、确认已识别的项目收益会成为规划的一部分 Validate that identified project benefits will be part of the plan

B、确认在执行阶段会制定收益管理计划 Validate that a benefits management plan will be developed during the execution phase

C、确认已识别的项目收益会受到适当监督 Validate that identified project benefits will be properly monitored

驭远教育信息 一线驭远教育内部资料

D、确认在项目收尾阶段会制定收益管理计划 Validate that a benefits management plan will be developed at the closure phase of the project

6、【单选题】某公司的设施经理负责组织的一场年度会议必须于每年八月在公司总部召开，在该年度会议期间，总部不得进行任何施工作业。今年项目经理安排全年在总部开展施工工作。7 月，设施经理要求项目经理停工，以便为年度会议准备会议室。项目经理本应在项目早期阶段采取什么措施来避免发生这种情况？An annual meeting organized by a company's facility manager must be held at the company's headquarters in August of each year,during which no construction work shall be carried out at headquarters,and this year the project manager has arranged for construction work to be carried out at headquarters throughout the year.In July,the facility manager asks the project manager to stop work in order to prepare the meeting room for the annual meeting.What should the project manager have done early in the project to prevent this from happening?

A、让设施经理另寻备选会议地点 Ask the facility manager to find an alternative meeting location

B、让设施经理重新安排今年的开会日期 Have the facility manager reschedule this year's meeting date

C、请求某些干系人支持全年进行施工作业 Request that certain stakeholders support construction operations throughout the year

D、将项目管理计划告知所有干系人 Inform all stakeholders of the project

management plan

7、【单选题】技术的进步使组织需要改进产品线的规格以保持领先于竞争对手。但是，本财政年度的预算已经处于巨大压力之下，新项目的可用资金很少。项目经理应该怎么做？Advances in technology create an organizational need to improve a product line ' s specifications to stay ahead of Competitors.However,the budget for this financial year is already under significant strain,leaving very little funding available for new project.What should the project manager do?

A、等到新的财政年度再对产品改进做出任何变更 Wait for the new financial year to make any changes in product advancements

B、对商业论证执行效益成本分析，以说明实施项目的好处 Perform a cost-benefit analysis of the business case to illustrate the benefits of implementing the project

C、计算 ROI 以确定继续执行项目是否有意义 Calculate the ROI to decide it makes sense to proceed with the project

D、计算预期货币价值 (EMV) 以向组织提出必要的建议 Calculate the expected monetary value (EMV) to make the necessary recommendations to the organization

8、【单选题】公司有几个项目团队经常因为项目之间互相影响而产生矛盾，比如其他项目的任务不能按时完成而造成自己的项目进度延误，尽管项目经理们经

常一起开会协调但收效甚微。他们现在最需要以下哪个角色来解决这类问题？

There are several project teams in a company that often have conflicts due to the interaction between projects,such as other projects'tasks cannot be completed on time,resulting in delays in their own projects.Although project managers often have meetings together,they have little effect.What role do they need to solve these problems most now?

A、项目组合经理 Portfolio Manager

B、项目集经理 Program Manager

C、PMO 负责人 PMO Leader

D、变更控制委员会 Change Control Board

9、【单选题】下面哪一个不属于项目经理的职责？Which of the following does not belong to the project manager?

A、对技术能力不满足项目要求的团队成员提供针对性技术培训；Provide targeted technical training to team members who do not meet the requirements of the project;

B、在实践中积累经验，持续改进项目管理过程；Accumulate experience in practice and continuously improve project management process;

C、组织编制项目进度计划、预算并控制项目以满足绩效要求；Organize the development of project schedule,budget and control the project to meet the performance requirements;

联迹教育项目二练联迹教育内部资料

D、负责交付符合验收标准的项目成果并力争干系人满意。Responsible for delivering the project results that meet the acceptance criteria and strive for the satisfaction of Stakeholders.

10、【单选题】一位职能经理想修改某活动的估算时间。项目经理经过分析后，认为这会导致整个项目的延期。谁有权批准该变更？A functional manager wants to change an activity duration estimate.The project manager analyzes the change and determines that it will cause a delay to the entire project.Who should authorize the change?

A、高级管理层 Senior management

B、发起人 Project sponsor

C、项目经理 Project manager

D、变更控制委员会 Change Control Board

祺迹教育每日一练祺迹教育内部资料