1．【问答题】 [单选] 一个新品发布项目处于初期阶段，需求还在不断发展变化。由于市场竞争激烈，客户希望发布产品时保持范围的灵活性，项目团队打算根据对去年交付的一个类似项目所做的预测开始工作。哪种项目方法适合此情景？A project for a new product launch is in a very initial stage and the requirements are evolving. Due to stiff competition in the market, the customer would like to launch the product keeping the scope flexible. The project team intends to start the work based on the forecast of a similar project delivered last year. Which project approach suits the scenario?
A：将之作为一个有多个阶段关口的项目执行。Execute it as a project with stage gates.
B：将之作为敏捷项目执行。Execute it as a Scrum project.
C：运用与参照项目相同的方法执行该项目。Execute it using the same approach as the reference project.
D：将之作为预测型项目执行。Execute it as a predictive project.

答案: B
解析：敏捷实践指南，P16，2.4-不确定性、风险和生命周期选择。注意审题，“根据对去年交付的一个类似项目所作的预测开始工作”，并不是根据预测型生命周期工作，也就是说对于新项目所产出的产品范围以去年类似项目的预测为基础，排除选项 ACD。但是仍然要保持“范围的灵活性”，即随时要根据市场的反馈来调整产品范围，所以适合采用适应型生命周期进行管理。适应型周期兼具了增量型生命周期的“频繁交付”与迭代型生命周期的“循环”，适合对产品进行持续调优，因此选项 B 正确。

2．【问答题】 [单选] 一家公司的首席执行官刚刚从一个关于人工智能（AI）使用的会议上回来，希望项目经理在组织中实施这项技术，项目经理应该先做什么？A company's CEO has just returned from a conference on the use of artificial intelligence (AI) and would like the project manager to implement this technology in the organization. What should the project manager do first?
A：开始制定一个商业论证。Start developing a business case.
B：开始进行优势、劣势、机会和威胁（SWOT）分析。Start a strengths, weaknesses, opportunities and threats (SWOT).
C：让干系人参与进来并分配资源。Engage stakeholders and allocate resources.
D：从干系人那里收集需求。Gather requirements from stakeholders.

答案: A
解析：选 A，当一个公司考虑引入新的技术或项目时,项目经理的第一步通常是制定商业论证。商业论证将帮助分析该项新技术的可行性、益处、成本、风险和其他相关因素，从而帮助决策者决定是否引进这个技术。

3．【问答题】 [单选] 项目发起人担心范围没有被正确地实现，并就这个问题分别询问了几个团队成员。当项目发起人与项目经理接触时，项目经理意识到问题在于项目发起人对项目范围的理解与项目团队不同。项目经理应该做什么来解决这个问题？A project sponsor is concerned that the scope is not being met correctly and has questioned several team members about this individually. When the project sponsor approached the project manager,the project manager realized that the issue was that the project sponsor understood the scope in a different manner than the project team.

What should the project manager do to address this issue?
A：要求项目团队变更他们的任务可交付物，以反映项目发起人的要求。 Request that the project team change their task deliverables to reflect the project sponsor's requirements.
B：建立每日站会，要求项目发起人参与，了解项目的任务和可交付物。Set up a daily standup and request that the project sponsor attend to understand the project's tasks and deliverables.
C：要求项目团队编制项目范围文件，并获得项目发起人的批准。Ask the project team to compile a project scope document and obtain approval from the project sponsor.
D：促进干系人协调会议，使团队和项目发起人同意可交付物。Facilitate a stakeholder alignment session so that the team and project sponsor are in agreement with the deliverables.

答案: D
解析：项目发起人对项目范围的理解与项目团队不同，应该促进达成共识，选 D。干系人协调会议将是一个澄清项目范围、可交付成果和期望的机会，确保项目发起人和团队共享共同的理解。

4．【问答题】 [单选] 一家公司要把总部迁到另一个城市。负责这项任务的项目经理在过渡期间一直在使用一种预测型方法。然而，信息系统将使用敏捷方法进行迁移。项目经理需要决定与负责迁移系统的供应商签署哪种类型的协议。项目经理应该如何处理这种情况？A company is moving its headquarters to another city. The project manager responsible for the assignment has been using a predictive approach during the transition. However, the information systems will be migrated using an agile approach. The project manager needs to decide which kind of control to sign with the vendor responsible for migrating the systems. How should the project manager address this situation?
A：在所有项目迁移完成后协商付款。Negotiate payment after all project migrationis completed.
B：签署整个项目的单一协议。Sign a single agreement for the whole project.
C：在用户故事完成时使用固定价格增量。Use a fixed price increment when the user story is complete.
D：每个项目回顾会议后确认付款。Confirm payment after each project retrospective.

答案: C
解析：敏捷实践指南，6.3-采购和合同，P77。选 C，项目可以将范围分解为总价微型可交付物（例如用户故事），而不是将整个项目范围和预算锁定到单个协议中。A 错误，完全在项目结束后靠协商太不严谨，敏捷鼓励设计“动态/灵活特性的合同”,而不是完全不使用合同。B 是比较明显的预测型做法，不灵活。D 错误，每个迭代不一定有真正的产品增量发布（需要产品发布人接受），所以不一定每个迭代结束时都需要付款。

5．【问答题】 [单选] 一个中型资本项目共享了公司合同部的资源。在执行阶段，项目团队观察到合同的延迟。在与合同部门沟通后，项目经理发现合同团队正在优先处理其他承包工作，因为它们不是项目团队的一部分。在这种情况下，项目经理首先应该做什么？ A mid-size capital project has shared resources from the company's contract department. During the execution phase, the project team observed a delay in contracting. After communicating with the contract department, the project manager found the contract team is prioritizing other contracting jobs because they are not part of the project team. What should the project manager do first in this situation?

A：将问题报告给更高的管理层，并寻求他们的直接参与，以完成合同部门的工作。 Report the issue to higher management and seek their direct involvement to complete the job from the contract department.
B：安排与合同部门的会议，确认他们对项目的重要支持，以建立信任和承诺。 Arrange a meeting with the contract department to build trust and commitment by recognizing their critical support to the project.
C：安排与合同部门的几次会议，并要求他们承包项目，因为这对项目的成功至关重要。 Arrange several meetings with the contract department and ask them to contract the project as it is critical for project success.
D：与合同经理沟通，提交项目执行所需资源的预算。 Communicate with the contract manager to commit a budget for the resources required for project execution.

答案: B
解析：考点：与干系人协作。构建信任，并影响干系人，以实现项目目标，选 B。A 选项错误，首先要与合同部门沟通，不选择直接上报的选项。C 选项错误，“要求他们承包项目”过于强硬，而且合同部门不是项目团队的一部分，项目经理无权要求。D 选项错误，与预算无关。

6．【问答题】 [单选] 一个项目经理被任命负责一个价值数百万美元的项目，由于以前没有进行过类似的项目，也没有历史数据，该项目被认为是高风险的。一些外部干系人不愿意提供支持。项目经理应该采取什么方法？A project manager has been appointed to a multi million-dollar project. The project is considered to be high risk since no similar projects have been undertaken before and there is no historical data. Some external stakeholders are reluctant to provide support. What approach should the project manager take?
A：检查开展项目的组织所特有的计划、流程、政策和知识。Examine the plans, processes, policies, and knowledge that are specific to the organization undertaking the project.
B：与干系人建立关于项目制约因素、假设和关键输入的对话。Establish dialogue with stakeholders on the project constraints, assumptions, and critical inputs.
C：说服高级管理层关闭该项目，因为该项目缺乏赞助，被认为是高风险的。Convince senior management to close the project since the project lacks sponsorship and is considered to be high risk.
D：召开项目团队会议，然后更新风险登记册和项目管理计划。 Host a project team meeting, then update the risk register and the project management plan.

答案: B
解析：选 B，项目处于启动阶段，项目经理需要确定项目的范围、目标、约束以及与其相关的各种高层级风险。这个阶段的主要任务之一是与各干系人进行对话，以获取他们对这些问题的看法和建议。通过这种方式，项目经理可以更好地理解项目的背景，更准确地确定项目的范围和目标，以及识别可能影响项目成功的潜在风险和问题。

7．【问答题】 [单选] 在每日站会之前，一名团队成员告知项目经理，他们已经接受了另一家公司的工作邀请。团队成员解释说，他们计划向职能经理提交辞职申请。项目经理接下来应该怎么做？

Before a daily standup, a team member informed the project manager that they have accepted a job offer at another company. The team member explains that they plan to present their resignation to the functional manager. What should the project manager do next?
A：联系产品负责人并审查当前的冲刺待办事项。Contact the product owner and review the current sprint backlog.
B：在每日站会上向团队成员通报。Communicate to the team members at the daily standup.
C：向职能经理提醒可能的交付延迟。Alert the functional manager about possible delivery delays.
D：联系职能经理并制定缓解策略。Contact the functional manager and develop a mitigation strategy.

答案: D
解析：项目经理被告知团队成员即将离职时，应该第一时间联系相关部门经理，共同制定缓解资源流失的应对策略，确保项目推进不会中断，因此 D 选项是最恰当的下一步行动。

8．【问答题】 [单选] 一位项目经理被指派领导一个重要金融机构的软件项目，以节省开支。最初，项目的持续时间为 13 个月，但由于执行过程中的各种问题，项目延长至 16 个月。到第 11 个月，预期的节省额已超过，但该日期计划的所有功能并未完全实现。项目经理应如何告知干系人项目的进度？ A project manager has been assigned to lead a software project to generate savings at an important financial institution. Initially, the duration of the project was 13 months, but due to various issues during execution, the project was extended to 16 months. By month 11, the expected savings were exceeded but not all of the functionalities planned for that date were fulfilled. How should the project manager inform the stakeholders of the project's progress?
A：报告该项目没有履行所有预期的功能。 Report that the project has not fulfilled all the expected functionalities.
B：在将项目进展通知发起人之前完成未完成的功能。 Complete the outstanding functionalities before informing the sponsor of the project progress.
C：就待处理功能的效益预期和行动计划进行沟通。 Communicate the benefit expectations and the action plan for the pending functionalities.
D：向所有相关干系人发送包含每月项目进度的电子邮件。 Send an email with the monthly project progress to all relevant stakeholders.

答案: C
解析：最佳选项是 C，因为它涵盖了预期的收益以及未完成功能的行动计划，这对于获得干系人的认可和支持是很重要的。选项 D 只提到发送电子邮件，这可能不足以有效地传达项目进度，特别是如果存在需要解决的关键问题。选项 A 只关注消极方面，并没有强调项目已超出其节约目标的事实。

9．【问答题】 [单选] 一个迭代即将结束，但团队正在努力完成需要更多时间的故事。项目经理首先应该做什么？An iteration is almost finished, but the team is struggling to complete the stories that require more time. What should the project manager do first?
A：与项目团队会面，制定解决问题的适当方案。Meet with the project team to develop a proper resolution to the issue.
B：向项目发起人请求批准增加更多资源。Request approval from the project sponsor to add more

resources.
C：准备文档以解释问题，并相应地进行沟通。Prepare documentation to explain the issue and communicate accordingly.
D：更新项目文档，以反映报告的新截止日期。Update the project artifacts to reflect the new deadlines reported.

答案: A
解析：敏捷实践指南，4.2.2-仆人式领导的职责，P34。选 A，在敏捷项目管理中，当团队面临完成任务的困难时，项目经理可以协助团队解决问题，通过会议，团队可以一起评估当前的情况，确定完成任务所面临的挑战，并共同制定实际可行的解决方案。

10．【问答题】 [单选] 项目团队开始定义一项产品，其功能仅早期客户使用，他们决定先创建原型，项目经理应该如何说服干系人采用这种方法？The project team started defining a product whose functionality was only used by early customers, and they decided to create a prototype first. How should the project manager persuade stakeholders to adopt this approach?
A：描述该产品如何让终端用户了解到完整的用户体验。Describe how the product provides end users with a complete user experience.
B：解释该产品提供足够的证据来指明未来的方向。Explain that the product provides sufficient evidence to indicate future directions.
C：描述该产品将如何帮助加快产品构建。Describe how the product will help accelerate product construction.
D：解释称该产品的开发不需要大量的时间和精力。Explain that the development of this product does not require a significant amount of time and effort.

答案: A
解析：选 A，原型使得干系人可以体验最终产品的模型，而不是仅限于讨论抽象的需求描述。B 错误，指明未来的方向-> 产品愿景/产品路线图。C 错误，加快产品构建-> 自动化工具（Jenkins/git/CI/CD/...）& 采用精益工作流（简化流程，消除浪费）。D 错误，“该产品的开发不需要大量的时间和精力”没有依据。

骐迹教育内部资料 骐迹教育内部资料