1．【问答题】 [单选] 一个项目经理正在领导一个自动化项目。项目团队是共同办公的，包括来自技术和业务部门的人员。项目经理发现个人差异和工作风格对项目产生了负面影响。这位项目经理应该如何解决这个问题？A project manager is leading an automation project. The project team is colocated and includes people from both the technical and business units. The project manager discovers that personal differences and work styles are affecting the project negatively. How should the project manager address this?
A：制定一个时间表，确保有个人差异的人分开工作。Develop a schedule that ensures people with personal differences work separately.
B：使用不涉及共同办公的方法来进行项目。Use an approach to the project that does not involve colocation.
C：与团队会面，并就团队成员的期望达成一致。Meet with the team and agree on expectations from team members.
D：邀请不同单位的职能经理解决他们的个人差异。 Invite the fun 项目团队由位于国家 A 的成员和位于国家 B 的主题专家（SMEs）组成，两国之间存在 12 小时的时差。项目经理可以采取什么措施来改善两国团队成员之间的互动？ctional managers of the different units to address their personal differences.

2．【问答题】 [单选] 项目团队由位于国家 A 的成员和位于国家 B 的主题专家（SMEs）组成，两国之间存在 12 小时的时差。项目经理可以采取什么措施来改善两国团队成员之间的互动？A project team consists of members based in country A and subject matter experts (SMEs) based in country B with a 12-hour time difference. What can the project manager do to improve interactions between the team members in both countries?
A：确定虚拟沟通方法并相应安排定期团队会议。Identify virtual communication methods and arrange for regular team meetings accordingly.
B：计划频繁的面对面会议。Plan for frequent face-to-face meetings.
C：探索让两个团队共同位于同一地点的机会。Explore the opportunity to have both teams collocated.
D：确保产品负责人和业务主题专家在范围规划会议中充分参与。Ensure full participation of both the product owner and business SMEs in scope planning sessions.

3．【问答题】 [单选] 一个项目经理正在为一家政府所有的公司管理一个采用迭代方法的项目。第一个有用的生产发布由三次迭代组成。每次迭代都在测试环境中成功通过了客户代表的检查。然

骐迹教育内部资料

而，当团队开始部署到生产环境时，安全团队拒绝了它。项目经理本该做些什么来防止这种情况的发生？ A project manager is managing a project for a government owned company using an iterative approach. The first useful release to production consisted of three iterations. Each iteration was successfully checked by the client's representatives in the test environment. However, when the team started deploying to the production environment, the security team declined it. What should the project manager have done to prevent this?
A：在第一次迭代中实施授权。Implemented the authorization in the first iteration.
B：与干系人一起审查合规要求。Reviewed the compliance requirements with stakeholders.
C：在第一次迭代后部署到生产环境。Deployed to production after the first iteration.
D：计划更小的迭代以更频繁地审查结果。Planned smaller iterations to review the results more often.

4．【问答题】 [单选] 项目经理被分配到一个全球项目，该项目涉及监管机构、政府机构、公司内部领导、项目团队和最终用户。项目经理应该采取什么措施来有效地加入他们？A project manager has been assigned to a global project involving regulatory bodies, government agencies, internal company leaders, the project team, and end users. What should the project manager do to engage them all effectively?
A：收集业务需求。Gather business requirements.
B：查看过去项目中的经验教训。Check lessons learned from past projects.
C：消除团队中存在的任何偏见。Remove any bias that exists on the team.
D：分析干系人。Analyze the stakeholders.

5．【问答题】 [单选] 项目经理被分配到一个重大的建设项目。这个项目对城市居民来说至关重要，尤其是对当地政府官员来说，因为他曾在竞选时承诺按时完成这个项目。一个新的项目发起人已经被指派，并希望项目范围包括以前的项目发起人不支持的方面。项目经理下一步应该做什么？A project manager is assigned to a major construction project. The project is critical to the city's population, and especially to the local government official who committed to delivering the project on time as an election promise. A new project sponsor has been assigned and wants to include aspects that the previous project sponsor did not support. What should the project manager do next?
A：与新的项目发起人会面，审查当前项目范围和要求的变更。 Meet with the new project sponsor to review the current project scope and the requested changes.
B：重新确定项目基准，因为现在有了一个新的项目发起人，这提供了审查和重新调整项目目标的机会。 Rebaseline the project as there is now a new project sponsor, which is presenting an opportunity to review and recalibrate the project objectives.

骐迹教育内部资料 骐迹教育内部资料

C：邀请项目发起人与项目团队一起参加简报会，展示进展情况，并寻求进一步的支持，以满足项目承诺的可交付物。 Invite the project sponsor to a briefing with the project team to demonstrate progress and seek further support to meet project-committed deliverables.
D：通知新项目发起人，新方面将不包括在本项目中。 Inform the new project sponsor that the new aspects will not be included in this project.

6．【问答题】 [单选] 一个项目中开发的早期原型显示出不可接受的高缺陷率。质量管理计划要求在出现质量问题时进行因果分析。项目经理在解决该问题时的第一步是什么?Early prototypes developed in a project show an unacceptably high detect rate. The quality management plan calls for a cause-and-effect analysis to address quality problems as they arise.What is the project manager's first step in addressing the problem?
A：将问题传达给变更控制委员会(CCB)和干系人参与计划中识别的相关干系人。Communicate the issue to the change control board (CCB) and relevant stakeholders identified in the stakeholder engagement plan.
B：从具有这种分析经验的质量保证主题专家(SMEs)中创建一个问题解决团队。Create a problem-solving team from quality assurance subject matter experts (SMEs) experienced in this type of analysis.
C：从项目团队成员中选出具有相关技术、分析和管理知识的成员，组成一个头脑风暴团队。Form a brainstorming team from project team members selected for their relevant technical analytical and management knowledge.
D：组成一个头脑风暴团队，成员来自参与项目的所有职能部门的干系人。Form a brainstorming team with stakeholders from all of the functional departments involved in the project.

7．【问答题】 [单选] 项目经理接管了一个敏捷项目。由于产品需求不明确，产品开发过程中出现了几个问题。项目经理应如何解决这个问题？A project manager has taken over an agile project. There have been several issues during product development due to unclear product requirements. How should the project manager resolve this issue?
A：协助团队估算项目任务，如里程碑和故事点。Assist the team in estimating project tasks such as milestones and story points.
B：召集项目团队和产品负责人寻找解决方案设计。Gather the project team and product owner to find a solution design.
C：审查问题并识别增加产品价值的改进机会。Review issues and identify opportunities for improvement that add value to the product.

骐迹教育内部资料 骐迹教育内部资料

D: 要求团队在事项可以加入待办列表之前重新定义完成的定义（DoD）。Ask the team to rework the definition of done (DoD) before items can be pulled into the backlog.

8．【问答题】 [单选] 在为国家级解决方案制定提案时，一位新的项目经理发现提案要求遵守多个组织和政策中的合规。项目经理了解，虽然已经有了几项合规，但是该项目的某些特定监管需求尚未到位。高级管理层建议项目经理忽略这些合规问题，因为当项目达到该阶段时他们会做好准备，并继续制定提案。项目经理首先应该做什么？While developing a proposal for a country-level solution, a new project manager found that the proposal required compliance across multiple organizations and policies. The project manager understood that while several compliance items were in place, some of the project's specific regulatory requirements were not yet in place. Senior management advises project managers to ignore these compliance issues because they will be prepared when the project reaches this stage and continue to develop proposals. What should a project manager do first?

A：验证监管要求并建立合规策略。Verify the regulatory requirements and establish a strategy for compliance.

B：在风险登记册中记录与高级管理层的互动。Document the interactions with senior management in the risk register.

C：建议高级管理人员继续这样做有违职业道德。Advise senior management that it is ethically unprofessional to continue.

D：用另一套监管要求制定提案。Build the proposal with an alternative set of regulatory requirements.

9．【问答题】 [单选] 在一次风险管理会议上，大多数项目团队成员使用计算机对定量风险分析模型进行了多次迭代。将会有一个累积概率分布（S 形曲线）代表达成任何特定结果的概率。项目经理应该使用哪种方法来评估和管理项目风险？During a risk management meeting, most of the project team members use a computer to iterate the quantitative risk analysis model numerous times. There will be a cumulative probability distribution (S-curve) representing the probability of achieving any particular outcome. Which method should the project manager use to assess and manage project risks?

A：影响图。Influence diagrams.

B：敏感性分析。Sensitivity analysis.

C：决策树分析。Decision tree analysis.

D：蒙特卡洛分析。Monte Carlo analysis.

骐迹教育内部资料骐迹教育内部资料

10．【问答题】 [单选] 一个项目经理正在使用一种混合方法来交付项目。该开发团队的规模已经定下来了，但还没有得到充分的资源。项目经理正在努力确定项目的时间表。项目经理应该做什么来解决开发人员的可用性？A project manager is using a hybrid approach to deliver the project. The size of the development team has been determined, but sufficient resources have not yet been obtained. The project manager is working hard to determine the project timeline. What should a project manager do to address the usability of developers?

A: 与开发团队组织一次计划会议，根据他们的估计来完成时间表 Organize a planning meeting with the development team to complete the schedule based on their estimates

B: 询问资源经理，新的承包商何时可以开始，并改变项目进度的交付日期 Ask the resource manager when the new contractor can start and change the delivery date of the project schedule

C: 提供项目活动的预完成日期，并完成时间表 Provide the expected completion date for the project activity and complete the schedule

D：使用专家的判断来估计所有的任务，并在分配的时间内完成时间表 Use expert judgment to estimate all tasks and complete the schedule within the allotted time

骐迹教育内部资料 骐迹教育内部资料