1．【问答题】 [单选] 一家公司启动了一个项目，推出市场上的一种新产品。在获得批准并推出之前，这种产品必须经过行业的监管过程。然而，公司看到了对这种产品的巨大需求，希望尽快推出。项目经理应该怎么做以实现这个机会？ A company initiated a project to introduce a new product to the market. The product must undergo the industry's regulatory process prior to approval and launch. However, the company sees a great demand for this product and wants it to launch as soon as possible. What should the project manager do to realize this opportunity?
A：聘请一个了解行业法规的第三方专家来制定详细计划。Hire a third party who is an expert on the industry's regulations to work out the details.
B：将问题升级到公司对法规有经验的首席执行官。Escalate the issue to the company's CEO who has experience with the regulations.
C：与行业监管机构沟通，请求给予公司例外。Communicate with the industry's regulatory authority to grant the company an exception.
D：遵守监管要求，并努力压缩项目进度。Comply with the regulatory requirements and work to compress the project schedule.

答案: D
解析：选 D，项目经理应始终遵守影响项目的适用法律、法规和政策。项目经理还应使用各种工具和技术来优化项目进度，如快速跟踪、压缩或敏捷方法。通过这样做，项目经理可以确保项目符合质量标准和客户期望，同时尽快交付产品。

2．【问答题】 [单选] 项目经理正在管理一个程序中的两个集成项目。一个关键的集成点未对齐，这已经导致了延迟。团队的一位集成主管是这个集成领域的主题专家（SME）。另一个团队的集成主管不是 SME，但他的级别更高，而且在项目上工作的时间更长。两个团队的主管都在彼此指责。项目经理应该首先做什么来解决这个问题？ A project manager is managing two integrated projects in a program. A key integration point is misaligned, which has resulted in delays. One of the team's integration leads is a subject matter expert (SME) in this integration area. The other team's integration lead is not a SME but is more senior and has worked on the project longer. Both team leads are blaming each other. What should the project manager do first to resolve this situation?
A：将问题的解决分配给在项目上工作时间更长的资深集成主管。Assign the resolution of the issue to the senior integration lead who has worked on the project longer.
B：与两位集成主管会面，了解根本原因并确定解决方案。Meet with both integration leads to understand the root cause and determine a resolution.
C：将问题升级到制定集成计划的程序架构师。Escalate the issue to the program architect who developed the integration plan.
D：将问题的解决分配给是主题专家的集成主管。Assign the resolution of this issue to the integration lead who is a SME.

答案: B
解析：解决冲突的最佳方式是合作/解决，B 选项最佳。

3．【问答题】 [单选] 项目经理被分配到一个组织转型项目。公司通常在年初制定个人绩效计划，职能经理在年底进行反馈评估。转型项目团队成员担心他们为这个项目所做的工作与他们个人年度

绩效计划中包含的工作不一致。项目经理应该做什么？A project manager is assigned to an organizational transformation project. The company typically defines individual performance plans at the beginning of the year, and functional managers conduct feedback reviews at the end of the year. The transformation project team members are concerned that the work they are doing for this project is not aligned with the work included in their individual performance plan for the year. What should the project manager do?
A：与职能经理会面，为团队成员调整预期绩效和结果报告。Meet with the functional managers to align the expected performance and results reporting for the team members.
B：年底向团队成员的职能经理提供绩效反馈。Provide performance feedback to the team members' functional managers at the end of the year.
C：向团队成员保证这个项目是公司的重中之重，他们将得到相应的评估。Assure team members that this project is a high priority for the company and they will be evaluated accordingly.
D：要求负责这个项目团队的绩效计划。Request to be made responsible for the performance plans of the project team.

答案：A
解析：选 A，将项目工作与员工的个人绩效计划对齐是一项重要的任务，项目经理应与职能经理进行沟通，以确保团队成员的工作能够被正确地衡量和反馈。

4．【问答题】 [单选] 产品负责人正在尝试了解在为期两周的迭代中有多少用户故事已经完成。项目经理应该如何处理这种情况？A product owner is trying to understand how many of the user stories have been completed within a 2-week sprint. How should the project manager approach this situation?
A：邀请产品负责人参加定期的站立会议。Invite the product owner to regular standup meetings.
B：利用回顾会议来交付已完成的产品。Use retrospectives to deliver the finished products.
C：与产品负责人进行面对面的对话。Have a face-to-face conversation with the product owner.
D：与产品负责人分享燃尽图。Share the burndown chart with the product owner.

答案：D
解析：选 D，燃尽图是一种图形工具，显示了迭代或项目中剩余工作量与时间的关系。通过与产品负责人分享燃尽图表，项目经理可以清晰透明地展示有多少用户故事在为期两周的迭代中已经完成，还有多少尚未完成。

5．【问答题】 [单选] 一位新的项目经理被派往一个环境项目。在审查项目计划后，项目经理注意到健康和安全要求没有得到适当的解决。这是一个严重的问题，项目经理希望立即解决此问题。为什么这种情况有问题？A new project manager has been assigned to an environmental project. After reviewing the project plan, the project manager notices that health and safety requirements have not been properly addressed. This is a serious concern, and the project manager wants to fix this issue immediately. Why is this situation problematic?
A：伤害或损失事件可能会延迟项目可交付物。Injury or loss incidents could delay project deliverables.
B：必须满足既定的业绩度量指标。 It is imperative that established performance metrics are met.

骐迹教育内部资料 骐迹教育内部资料

C：项目经理有义务遵守项目所在地的法规要求。The project manager is obligated to comply with the project location's regulatory requirements.
D：项目经理必须遵循其雇主的组织过程资产（OPAs）。The project manager must follow their employer's organizational process assets (OPAs).

答案: C
解析：关键字“健康和安全要求没有得到适当的解决”，健康和安全是属于法律法规要求，是必须遵守的事业环境因素，会对项目有制约性，选 C。选项 A 不是最佳选项，虽然伤害或损失事件确实会延迟项目可交付物，但健康和安全要求主要关注的是合规性。选项 D 错误，遵守的应该是项目的事业环境因素，而不是组织过程资产。

6．【问答题】 [单选] 一位项目经理是跨职能敏捷团队的一员。在整个项目过程中，不同职能单元的团队成员对预期成果有不同的看法。项目经理应该怎么做来解决这个问题？A project manager is part of a cross-functional agile team. Throughout the project, it has become obvious that team members from different functional units have different perspectives of what the outcome should be. What should the project manager do to resolve this?
A：安排与干系人的会议，以确定对成果的共识。Schedule a meeting with the stakeholders to determine a consensus regarding the outcome.
B: 邀请项目发起人参加冲刺回顾会，以便对冲刺成果提供明确指导。Invite the project sponsor to the sprint review to provide clarity on the sprint outcome.
C: 要求产品负责人在冲刺回顾期间解决有关项目成果的担忧。Ask the product owner to address the concerns about the project outcome during the sprint retrospective.
D：检查以确保项目成果符合项目章程和工作说明书（SOW）。Check to ensure the project outcome aligns with the project charter and statement of work (SOW).

答案: A
解析：选 A，在跨职能团队中，不同团队成员对项目成果有不同的理解和预期，为了解决这种多样性带来的分歧，项目经理应组织与所有干系人的会议，以讨论、澄清和达成对项目成果的共识。选项 B 和 C 错误，对成果的共识应该尽早达成，冲刺回顾是在冲刺结束后举行的会议，为时已晚。选项 D 错误，在敏捷项目中更多地是用产品待办事项列表，而不是工作说明书(SOW)。

7．【问答题】 [单选] 一个项目的商业论证刚刚获得批准，项目经理正在制定收益管理计划。目前尚不清楚项目的收益如何与组织的愿景达成一致。项目经理应该首先做什么来验证一致性？A project's business case was just approved and the project manager is creating the benefits management plan. It is unclear how the benefits from the project align with the organization's vision. What should the project manager do first to verify alignment?
A：咨询项目团队成员以获取他们的意见。Consult with the project team members to gain their opinions.
B: 要求项目团队在解决该问题时推迟启动。Ask the project team to delay the kick-off while resolving the concern.
C：与项目发起人会面以获取更多信息。Meet with the project sponsor to obtain more information.
D: 请求一份项目假设日志以获取更多见解。Request a copy of the project assumptions log for more

insight.

答案: C
解析：选 C，项目发起人通常对组织的愿景和战略目标有更深入的理解，他们能够提供更准确的信息来帮助项目经理确认情况。选项 A 不是最佳选项，虽然团队成员的意见是重要的，但在项目的早期阶段，了解组织的战略愿景更多的是需要与项目发起人沟通。

8．【问答题】 [单选] 一个酒店建设混合项目，供应商做出一个酒店房间原型，这个原型的作用是什么？In a hotel construction hybrid project, the supplier makes a hotel room prototype, what is the role of this prototype?
A: 供客户检查，提供反馈方便及时改进 For customers to check, provide feedback to facilitate timely improvement.
B: 确认房间是否合规 Confirm that the room is compliant.
C: 用于酒店网站展示，加速上市 For hotel website display, accelerate listing.
D: 展示供应商有快速建设房间能力 Demonstrate the supplier's ability to build rooms quickly.

答案: A
解析：原型法是指在实际制造预期产品之前，先造出该产品的模型，并据此征求对需求的早期反馈。

9．【问答题】 [单选] 有个项目干系人不怀好意，总是阻拦项目正常推进，在项目状态更新会议上不仅总是唱反调还经常发邮件，项目经理应该怎么办？ A malevolent stakeholder keeps blocking the project from moving forward. He not only plays devil's advocate in the project status update meetings, but also emails a lot. What should a project manager do?
A: 无视该干系人，继续推进项目。Ignore the stakeholder and proceed with the project.
B: 把他从干系人登记册删除，以后开会不喊他。Remove him from the stakeholder register and leave him out of future meetings.
C: 开会与项目团队对质，解决干系人的疑问。Meet with project team to resolve stakeholder concerns.
D: 找个双方尊重的中间人组织个非正式会议，向该干系人提出疑问解决问题。Set up an informal meeting with a mutually respected intermediary to raise questions and resolve issues with the stakeholder.

答案: D
解析：当一个项目干系人持续以不合作的态度阻挠项目正常推进时，项目经理不能简单地无视他，因为这样可能使问题持续存在并可能恶化。合理的处理方法是主动应对，选项 D 最为恰当。

10．【问答题】 [单选] 项目经理被派到别的国家地区负责一个新项目，如何保证协作和项目成功？When a project manager is assigned to a new project in another country or region, how to ensure collaboration and project success?

骐迹教育内部资料

A：确认总公司在当地有可用的资源。Verify that the head office has resources available locally.
B：考虑当地文化差异。Consider local cultural differences.
C：指导团队进行项目管理。Guide the team in project management.
D：指派一名本地资源协助。Assign a local resource to assist.

答案: B
解析：为保证协作和项目成功，项目经理需要先考虑事业环境因素带来的影响，事业环境因素包括考虑文化因素，选 B。

骐迹教育内部资料骐迹教育内部资料