1．【问答题】 [单选] 一个项目团队正在一起工作，进行计算机迁移项目，所有团队成员都有迁移经验。在团队会议上分享了许多想法，但太多的想法导致团队无法得出迁移方案的结论。项目经理应该怎么做？A project team is working together on a computer relocation project, and all of the team members are experienced with relocation. There are many ideas being shared during the team meeting, but too many ideas result in the team being unable to conclude the relocation approach. What should the project manager do?

A：雇佣咨询公司提供最佳实践解决方案。Employ a consulting company to offer best practice solutions.

B：寻求管理层对最佳迁移方案的决定。Seek management's decision for the best relocation approach.

C：授权团队成员自行作出决定。Empower the team members to make decision themselves.

D：帮助项目团队就解决方案达成共识。Help the project team create consensus around the solutions.

2．【问答题】 [单选] 在一次冲刺计划会议上，一个干系人被告知，他们的需求正在进行，最终产品将在接下来的两个冲刺中完成。干系人对时间表非常满意，并对敏捷团队给予全力支持。会议结束后，项目发起人打电话给项目经理，说有一个大的需求，他们希望团队马上去做，因为它有很大的商业价值。项目经理应该怎么做？During a sprint planning meeting, a stakeholder is told that their requirement is in progress and on track for the final product to be ready in the next two sprints. The stakeholder is very satisfied with the timeline and gives their full support to the agile team. After the meeting, the project sponsor calls the project manager about a large requirement they want the team to work on right away as it has significant business value. What should the project manager do?

A：给干系人打电话，告诉他们，由于这个最后一分钟的紧急要求，最终产品的进度必须延长。Call the stakeholders and tell them that due to this last-minute urgency, the schedule for the final product must be extended.

B：在决定新的优先级之前，进行影响分析并分享整体进度影响。Perform an impact analysis and share the overall schedule impact before deciding on a new priority.

C：拒绝发起人的新要求，因为这将影响利益相关者最终产品的交付。Reject the new requirement from the sponsor as this is going to impact the delivery of the stakeholder's final product.

D：要求产品负责人优先考虑发起人的新要求，并要求团队立即开展工作。Ask the product owner to prioritize the new request from the sponsor and ask the team to work on it immediately.

骐迹教育内部资料

3．【问答题】 [单选] 一家公司正在寻求采用一种新的软件解决方案，使用一种在组织中从未使用过的技术来协调跨多个业务部门的业务流程。项目经理应该关注什么？A company is seeking to adopt a new software solution that utilizes a technology that has never been used in an organization to coordinate business processes across multiple business departments. What should a project manager focus on?
A：新系统和技术债务的可能性。The possibility of new system and technology debt.
B：对重要部门的具体需求。Specific needs for important departments.
C：跨组织的范围外需求。Out of scope requirements across organizations.
D：冲突的优先级和业务（商业）需求。The priority of conflicts and business (business) requirements.

4．【问答题】 [单选] 在一个产品的开发过程中，项目经理观察到项目干系人之间的冲突，导致交付物和产出批准的延迟，项目经理应该关注哪个方面？During the development of a product, the project manager observes conflicts between project stakeholders, resulting in deliverable and output approval delays. On which area should the project manager focus?
A：重新审视项目管理计划，以确保交付物的按时完成。Revisiting the project management plan to ensure deliverables are on time.
B：增加项目更新会议的频率，使干系人了解情况。Increasing the frequency of project update meetings to keep stakeholders informed.
C: 重新审视干系人参与计划，重点关注被忽视的特定干系人。Revisiting the stakeholder engagement plan, focusing on specific overlooked stakeholders.
D：审查商业论证并确定范围内的差距。Reviewing the business case and identifying gaps within scope.

5．【问答题】 [单选] 由于价格通胀，一名敏捷项目经理发现，现有的项目资金将不足以按最初计划在即将到来的迭代中增加一名团队成员。项目预算和发布截止日期都很紧张。现有的跨职能团队经验丰富。项目经理应该首先采取什么措施？Due to price inflation, an agile project manager has identified that the available project funding will not be enough to bring on an additional team member for the upcoming iterations as initially planned. The project budget and release deadlines are tight. The existing cross-functional team is experienced. What is the first approach the project

骐迹教育内部资料

manager should take?
A：要求业务干系人减少产品所需的功能数量。Ask the business stakeholders to reduce the number of features required for the product.
B：推迟增加额外资源，直到市场条件有利于在项目要求范围内。Delay the hiring of the additional resource until market conditions are favorable to work within project requirements.
C：要求职能经理为项目寻找一名经验较少、成本较低的团队成员。Ask the functional managers to source a less experienced and less expensive team member for the project.
D：要求当前团队分析计划安排额外资源的工作。Request the current team to analyze the work planned for the additional resource.

6．【问答题】 [单选] 由于其中一个团队成员没有按时完成任务，因此错过了一个关键的项目里程碑。这在一次针对最终用户的演示中引起了激烈的讨论。项目经理下一步应该做些什么？ A critical project milestone was missed because one of the team members did not complete their tasks on time. This resulted in a heated discussion during a demonstration for the end users. What should the project manager do next?
A：在一对一的会议中与团队成员讨论这个问题。Discuss the issue with the team member in a one-on-one meeting.
B：将绩效问题上报给团队成员的职能经理。Escalate the performance issue to the team member's functional manager.
C：要求团队成员在团队会议期间说明延迟的原因。Ask the team member to justify the delay during a team meeting.
D：审查人力资源（HR）政策的相关纠正措施。Review the human resources (HR) policies for relevant corrective actions.

7．【问答题】 [单选] 组织使用预测方法，但对使用一些敏捷实践持开放态度，项目经理被要求推荐一种敏捷实践，为整个项目中提供业务价值。项目经理应该推荐什么？Organizations use predictive methods but are open to using some agile practices, and project managers are required to recommend an agile practice that provides business value for the entire project. What should a project manager recommend?
A：有时间限制的迭代，使测试团队能够彻底测试产品的增量 Time-limited iterations enable the testing team to thoroughly test product increments

骐迹教育内部资料骐迹教育内部资料

B：基于用户反馈的增量交付和频繁细化待办事项 Incremental delivery and frequent refinement of to-do items based on user feedback
C：迭代开发，收集项目团队成员的频繁反馈 Iterative development, collecting frequent feedback from project team members
D：经常回顾，以确保吸取经验教训和落实改进措施 Regularly review to ensure lessons learned and implementation of improvement measures

8．【问答题】 [单选] 项目经理收到团队成员提出的在不影响进度或成本的情况下改进产品属性的建议。这将为项目和客户增加价值。项目经理应该怎么做？ A project manager receives a suggestion from a team member for improving the product attributes without impacting the schedule or cost. This will add value to the project and the customer. What should the project manager do?
A：拒绝该建议，并要求团队成员集中精力执行该计划 Reject the suggestion and ask the team member to focus on executing the plan
B：要求团队成员提交一个正式的变更请求 Ask the team member to submit a formal change request
C：接受这个建议，因为它对项目没有影响 Accept the suggestion as it has no impact on the project
D：请另一个团队成员验证该建议的影响 Ask another team member to validate the impacts of the suggestion

9．【问答题】 [单选] 项目经理在项目执行阶段遇到治理问题。其中一名队员抱怨收到来自多个人的任务，并表示他们无法有效工作。项目经理应该在项目治理结构中首先建立什么？A project manager encounters a governance issue during the project execution phase. One of the team members complains about receiving assignments from multiple people and states they are not able to work effectively. What should the project manager establish first in the project governance structure?
A：明确项目工作分解结构（WBS）和时间表。Clear project work breakdown structure (WBS) and timeline.
B：资源管理和冲突解决方案。Resource management and conflict resolution plan.
C：风险管理和问题解决计划。Risk management and issues resolution plan.

骐迹教育内部资料骐迹教育内部资料

D：明确执行、负责、咨询和知情（RACI）矩阵。Clear responsible, accountable, consult, and inform (RACI) matrix.

10．【问答题】 [单选] 一位项目经理正在跟进一个项目，但一位关键干系人不接受该项目的关键绩效指标（KPI）结果。该项目经理该使用哪种工具或技术？A project manager is tracking a project,but a key stakeholder will not accept the project's key performance indicator (KPI) results. Which tool or technique should the project manager use?
A：专家判断。Expert judgment.
B：变更控制工具。Change control tools.
C：自主决策。Autocratic decision making.
D：系统交互图。Context diagram.

骐迹教育内部资料骐迹教育内部资料