1.【单选题】A Scrum team has committed to delivering a specific capability in their first release. multiple operational issues have prevented the developer from delivering key capabilities. The technical lead has also given notice that they are feigning from the company. what should the protect manager have the Scrum team do to recover from these issues?一个 Scrum 团队承诺在他们的首个发布中提供特定的功能。多个操作问题阻碍了开发人员交付关键功能。技术负责人也发出了辞职的通知。项目经理应该让 Scrum 团队做些什么来从这些问题中恢复过来?

A. Review constraints in the ongoing sprint planning and evaluate options for the release plan 审查正在进行的冲刺规划中的制约因素，评估发布计划的可选项.

B. Stop the sprint and replant and prioritize the backlog to reduce resource levels 停止冲刺，重新计划并优先处理待办事项列表，以降低资源水平

C. Consult the resource management plan for an appropriate response 咨询资源管理计划以获得适当的响应

D. Continue with existing sprint plans to ensure some of the scope wil1 be delivered 继续执行现有的冲刺规划，以确保实现某些范围

2.【单选题】A project manager is leading a large-scale project that involves 70 stakeholders. The project manager has heard various comments and expectations from the customers, some of which are contradictory. Consequently, some requirements are not clear. What should the project manager do o build consensus regarding the requirements?一个项目经理正在领导一个涉及 70 个干系人的大型项目，项目经理从客户那里听到了各种意见和期望，其中一些是相互矛盾的。因此，一些需求不清楚。项目经理应该做什么来建立关于需求的共识?

A. Escalate the issue to the management team for their review and guidance.把这个上报给管理团队，让他们审查和指导

B. Create a survey template to collect feedback from stakeholders to reach an agreement.创建一个调查模板，收集干系人的反馈，以达成协议

C. Organize a face-to-face meeting with all stakeholders to understand their interests and concerns.组织一次与所有干系人面对面的会议，了解他们的利益和关注点。

D. Leverage expert judgment to determine the requirement that should be considered. 利用专家的判断来确定应该考虑的要求。

3.【单选题】A project manager has been asked to lead a project. The performing organization does not have a project management office (PMO) or formal governance policies procedures, and guidelines for this type of project. What should the project

manager do first to determine a governance approach for the project?一位项目经理被要求领导一个项目。执行组织没有一个项目管理办公室 (PMO)或正式的治理政策程序，也没有针对这类项目的指导方针。项目经理应该首先做什么来确定项目的管理方法?

A. Consult a subject matter expert (SVE) as to the best governance policies. procedures and guidelines to be used by the project.就项目要使用的最佳治理政策、程序和指南，咨询主题专家(SME)

B. Consult with team members and stakeholders to determine whether the organization has any informal governance policies procedures, and guidelines.咨询团队成员和干系人，以确定组织是否有任何非正式的治理政策、程序和指导方针。

C. Choose either a predictive or agile framework best suited to the nature of the project and use this framework as the basis for project governance policies, procedures, and guidelines.选择最适合项目性质的预测性或敏捷性框架，并将此框架作为项目治理政策、程序和指南的基础。

D. Coach the self-managing team to produce tailored governance policies, procedures and guidelines for the project 指导自我管理团队为项目制定专门的治理政策、程序和指南。

4.【单选题】A key project stakeholder who was a big supporter and motivator for the project team is leaving the organization. The project team is experiencing low morale and poor teamwork. What should the project manager do to improve morale?一个关键的项目干系人是项目团队的重要支持者和激励者，他正在离开组织，项目团队正经历着低落的士气和糟糕的团队合作。项目经理应该怎样做才能提高士气?

A. Identify the wants and aspirations of the team.识别团队的需求和愿望

B. Build team connections and emotional bonds 建立团队联系和情感纽带

C. Forge consensus through team participation.通过团队参与形成共识

D. Set goals and push the team to achieve the goals.设定目标并推动团队实现目标

5.【单选题】A project manager is appointed for the deployment of a new solution The solution will be integrated into the environment by a third-party vendor. This vendor just announced a delay in delivering a key component, which will impact the project schedule. What should the project manager do?任命项目经理部署新解决方案。该解决方案将被第三方供应商集成到环境中。该供应商刚刚宣布推迟交付一个关键组件，这将影响项目进度。项目经理该怎么做?

A. Ask for expedited delivery of the component to mitigate the risk of schedule delays 要求组件的加速交付，以降低进度延误的风险

B. Ensure that relevant stakeholders and expectations are identified and assess the component delay 确保确定有关的干系人和期望，并评估组件延迟

C. Perform a detailed analysis of the release content for each component of the solution.对解决方案的每个组成部部分的发布内容进行详细分析

D. Propose a new design of the solution to replace the external component with an internal one 提出解决方案的新设计，将外部组件替换为内部组件

6.【单选题】During a project to develop a new pharmaceutical product, the project manager was informed that there has been a change in government regulations regarding the materials of the project. What should the project manager do?在开发一种新的药物产品的项目中，项目经理被告知政府关于项目材料的法规发生了变化。项目经理应该怎么做?

A. Review the procurement documentation and modify requirements as needed.审查采购文件并根据需要修改需求。

B. Study the new regulations with the team and evaluate if there is any impact on the project variables.与团队一起研究新法规，并评估对项目变量的影响。

C. Update the contingency plan to take this issue into account.更新应急计划以考虑这个问题

D. Meet with the stakeholders to update the risk register and risk management plan. 与干系人会面，更新风险登记册和风险管理计划。

7.【单选题】A project manager is working on a project that will transform the organization's operating model. The project manager reviewed the budget allocation for various phases and was informed that upper management will not approve any additional funds. Knowing that there are no additional funds available. how should the project manager proceed?一个项目经理正在开展一个将改变组织运营模式的项目。项目经理审查了各个阶段的预算分配，并被告知高层管理层不会批准任何额外的资金。在知道没有额外资金可用的情况下，项目经理应该如何继续?

A. Allocate the budget to the phases of the project and meet with upper management to consolidate the final funds.将预算分配给项目的各个阶段，并与高层管理层会面，以确定最终的资金。

B. Ensure that the budget is enough to cover the internal resources, since external supplies can be covered by procurement.确保预算足以支付内部资源的费用，因为采购可以支付外部供应品的费用。

C. Allocate the budget to the deliveries that have higher business value for the organization than those with lower business value.将预算分配给对组织的业务价值更高的交付内容，而不是业务价值较低的交付内容。

D. Decide to work on the small deliveries, leaving the big deliveries until the end of the project, and track critical expenses.决定先处理小规模的交付内容，将大规模的交付内容留到项目末期，并追踪关键的开支。

8.【单选题】A senior employee with experience relevant to a highly complex project is seeking a promotion to be able to join the project. The employee has made a recommendation regarding the project. The project charter was recently approved. How should the project manager address the employee's request?一位具有高度复杂项目相关经验的高级员工正在寻求晋升，以加入这个项目。这名员工对该项目提出了建议。项目章程最近已经获得批准。项目经理应该如何处理这名员工的请求?

A. Evaluate the employee's recommendation by reviewing the lessons learned from a similar project.通过回顾一个类似项目的教训来评估这名员工的建议。

B. Create a salience model to determine if the employee wil1have influence on the project.创建一个显著性模型以确定这名员工对项目的影响力。

C. Ask the project sponsor to revisit the project charter to consider the employee's recommendation 要求项目发起人重新审视项目章程，以考虑这名员工的建议。

D. Assess the influence and power of the employee to see if the employee will add value.评估这名员工的影响力和权力，看看他们是否能增加价值。

9.【单选题】A large and complex program in an agile environment has experienced an increase in escalations from the client side. The roles and responsibilities are unclear. and the customer has not have any direction regarding the escalation process. What should be done to resolve this issue?在敏捷环境中的一个大型且复杂的项目中，来自客户方面的问题升级有所增加。角色和责任不清楚，客户对于问题升级过程也没有任何指导。应该怎样做以解决这个问题?

A. Invite the client and product owner to al planning, review, and retrospective meetings.邀请客户和产品负责人参加所有的规划、评审和回顾会议。

B. Accept the escalations and manage them so the working relationship with the client is not impacted.接受问题的升级，并管理它们，以使与客户的工作关系不受影响。

C. Review and clarify roles responsibilities. and the governance model at the next sprint review meeting.在下一个冲刺评审会议上，审查并澄清角色、责任和治理檬型。

D. Invite the product owner to attend al1 Scrum meetings and define the governance model and escalation path 请产品负责人参加所有 Scrum 会议，并定义治理模型和问题升级路径。

10.【单选题】A construction project for a nuclear power plant will reduce the region's energy dependence on external electricity supplies. The project manager has received support for the project from several leaders in the region However. some people from the government want to stop this project to focus on developing renewable energy sources. Which stakeholders should the project manager include in the stakeholder engagement plan?一项建设核电厂的项目将减少该地区对外部电力供应的依赖。项目经理得到了该地区几位领导的支持。然而，政府中的一些人想要停上这个项目，转而专注于开发可再生能源。项目经理在干系人参与计划中应该包括哪些干系人?

A. Stakeholders who have been identified and who have needs and a potential impact on the project. 已被识别出来，对项目有需求和潜在影响的干系人。

B. Stakeholders who are selected by the project sponsor who have a potential impact on the project.由项目发起人选定的对项目有潜在影响的干系人。

C. Stakeholders who disagree with the project so as to proactively manage their expectations.对项目持不同意见的干系人，以主动管理他们的期望。

D. Stakeholders who are supporting the project in order to obtain additional resources. 支持该项目以获得额外资源的干系人。

骐远教育考试一组