1、【单选题】每周项目会议通常需要大约两个小时来审查整个项目。但令人遗憾的是，项目发起人未参加最近的三次会议。项目经理应该做什么来使这种情况有所改观？It typically takes about two hours to hold weekly project meetings to review the entire project.It was regrettable,however,that the project sponsor did not attend the last three meetings.What should the project manager do to make a variation?

A、与项目发起人举行碰头会，讨论具有特定兴趣的任何话题 Hold a meeting with the project sponsor to discuss any topic of specific interest

B、通过电子邮件向项目发起人发送与项目状态相关的所有信息 Send all information about the status of the project to the project sponsor via e-mail

C、重新安排上次会议，并邀请项目发起人参加新会议 Reschedule the last meeting and invite the project sponsor to the new meeting

D、要求项目发起人派代理人参加未来所有会议 Request the project sponsor to send an agent to attend all future meetings

2、【单选题】项目经理正在记录一个有大量干系人项目的干系人参与情况。项目经理对干系人彼此之间的关系不清楚。项目经理该做什么来更清楚地了解这些干系人？The project manager is documenting the stakeholder engagement of a project involved with a large number of stakeholders.The project manager is not clear about the relationship between the stakeholders.What should the project manager do to understand these stakeholders more clearly?

A、构建干系人思维导图 Build a Mind-Mapping for the stakeholders

B、审查各干系人过往的项目文件 Review past project documents of all stakeholders

C、审查干系人参与度评估矩阵 Review the stakeholder engagement assessment matrix

D、请求与发起人和团队开会讨论干系人事宜 Request a meeting with the sponsor and team to discuss matters concerned with the stakeholders

3、【单选题】在一个新项目的规划阶段，公司重组改变了许多员工的角色。项目经理下一步应该做什么？During the planning phase of a new project,the company restructuring changes the roles of many employees.What should the project manager do next?

A、更新干系人登记册 Update the stakeholder register

B、审查需求跟踪矩阵，并重新制定商业论证 Review the requirements traceability matrix and recreate the business case

C、请求发起人允许变更项目管理计划 Request the sponsor to allow changes to the project management plan

D、加快项目交付进度计划，以避免范围蔓延 Speed up project delivery schedules to avoid scope creep

4、【单选题】项目经理正在为一个项目工作。该项目由于人员流动，干系人登

记册经常发生变化。若要请内部确保干系人都能了解他们的职责，项目经理应该做什么？ The project manager is working on a project.The stakeholder register changes frequently due to personnel turnover.What should the project manager do if the internal insurance stakeholders are asked to understand their responsibilities?

A、定期与所有干系人召开面对面会议 Have regular face-to-face meetings with all stakeholders

B、确保更新和沟通干系人参与计划 Ensure to update and communicate stakeholder engagement plan

C、每当新的干系人加入项目时，安排一次团队建设活动 Schedule a team building event whenever a new stakeholder joins the project

D、让干系人在下一次团队建设活动中进行非正式自我介绍 Have the stakeholder introduce himself informally at the next team building event

5、【单选题】项目经理发现某可交付成果已被多次拒绝。项目经理调查发现，每次做出改进后，某关键干系人就会拒绝该可交付成果。项目经理如何才能推进该项目？The project manager found that a deliverable had been rejected several times.The project manager finds through investigation that each time an improvement is made a certain key stakeholder rejects the deliverable.How can the project manager move the project forward?

A、引入主题专家（SME），以提高可交付成果的质量，然后更新验收标准 Introduce subject matter experts (SMEs) to improve the quality of deliverables and then update acceptance criteria

B、记录项目发起人的新需求，并确保其开发 Document the new requirements of the project sponsor and ensure their development

C、更新质量管理计划，然后指派一位团队成员对该可交付成果进行返工 Update the quality management plan,and then assign a team member to rework the deliverables

D、参照商定的验收标准，以便干系人能够接受该可交付成果 Refer to the agreed acceptance criteria,so that the stakeholder can accept the deliverable

6、【单选题】项目经理加入一个新的创新项目，但其中一个干系人未能提供其需求。项目经理应该做什么？The project manager joins a new project,but one of the stakeholders fails to provide his needs.What should the project manager do?

A、制定项目章程，然后与该干系人分享 Develop a project charter and share it with the stakeholder

B、完成项目可交付成果，并在执行期间添加该相关的需求 Complete the project deliverables and add the related requirements during execution

C、通知发起人该干系人未能提供其需求 Notify the sponsor that the stakeholder has failed to provide its requirements

D、在继续之前，联系该干系人以获得其需求 Before continuing,contact the stakeholder to obtain its needs

7、【单选题】一个中型项目的项目经理最近得知一些干系人强烈反对正在实施的项目。若要解决这种问题，项目经理应该做什么？A medium-sized project manager recently learned that some stakeholders strongly oppose the project being implemented.What should the project manager do to solve this issue?

A、对干系人进行优先级排序，以便更好地了解如何处理这些问题 Prioritize stakeholders to better understand how this issue is handled

B、向所有干系人发送调查问卷，以确定他们在项目中的利益 Send questionnaires to all stakeholders to determine the benefits in the project

C、根据专家判断，与干系人沟通并解决他们的顾虑 According to expert judgment,communicate with the stakeholder and address their concerns

D、安排干系人研讨会，以解决为何不应该执行项目的任何顾虑 Schedule stakeholder workshops to address any concerns about why projects should not be implemented

8、【单选题】在审查项目可交付成果时，干系人之间就是否正式接受可交付成果存在分歧，项目经理应该使用什么来解决该分歧？When reviewing project deliverables,there are variations between the stakeholders as to whether to formally accept deliverables.What should the project manager use to resolve the disagreement?

A、干系人参与计划 The stakeholder engagement plan

B、资源管理计划 The resource management plan

C、质量管理计划 The quality management plan

D、范围管理计划 The scope management plan

9、【单选题】项目经理计划召开开工会议，并准备一份全面的演示文稿，在开工会议期间出席会的人员承诺支持该项目，但是在项目开始后项目经理注意到一些干系人根本没有参与。若要避免这个问题，项目经理应该事先做什么？The project manager plans to hold an kick-off meeting and prepare a comprehensive presentation in which the participants commit to supporting the project,but after the project starts,the project manager notices that some stakeholders are not involved at all.What should the project manager do beforehand to avoid this issue?

A、进行干系人分析 Execute a stakeholder analysis

B、确保干系人充分了解范围 Ensure that the stakeholders are fully aware of the scope

C、确保所有干系人均收到开工会议记录，其中记录了所有干系人协议 Ensure that all stakeholders receive the minutes of the initiation meeting,which document all stakeholder agreements

D、请求发起人确保干系人职能经理的承诺 Request the sponsor to ensure the commitment of the stakeholder functional manager

10、【单选题】一个高收入且项目团队成员超过 50 人的大型软件开发项目处于执行阶段，项目需求已收集，且项目团队在两个月内完成了第一模块，结果已提交给干系人，并且团队获得了批准，但是干系人通知团队新需求之前未沟通过。若要避免这个问题，项目经理应该在执行阶段做什么？A large software development project with a high income team with more than 50 project members is in the execution phase,project requirements have been collected,and the project team completed the first module within two months,the results have been submitted to the stakeholder,and the team has been approved,but the stakeholder have not communicated before notifying theTeam of the new requirements.To avoid this issue,what should the project manager do during the execution phase?

A、召开状态会议和回顾会议，以发现意外的需求并更新项目管理计划 Hold status meetings and retrospective meetings to identify unexpected needs and update project management plans

B、与发起人交流并解释该情况，以获得更多时间来修改新的干系人需求 Talk to the sponsor and explain the situation to get more time to modify the new stakeholder requirements

C、举行头脑风暴会议以再次收集范围管理计划中的需求，并一起执行所有需求 Hold brainstorm meetings to re-collect the requirements in the scope management plan and execute all the requirements together

D、创建干系人分析，以了解个人期望，帮助规划正确的方法以便立即编译所有需求 Create stakeholder analysis to understand individual expectations

and help plan the right approach to compile all requirements immediately