1．【单选题】（分值：1 分）

A project manager is assigned to a project with a long timeline and complex scope. The client requires a high-level long-term plan as well as something that will work immediately, adding features to the product as the project progresses. How should the project manager plan and deliver this project?

项目经理被分配到一个时间很长、范围很复杂的项目。客户需要一个高层次的、长期的计划，以及一些可以立即落地、随着项目进展为产品逐步添加功能的方案。项目经理应该如何规划和交付这个项目?

A、 Plan the project with a predictive approach with a work breakdown structure (WBS) and then execute it using an agile approach to deliver value incrementally.

使用带有工作分解结构（WBS）的预测型方法来规划项目，然后使用敏捷方法来执行，以增量的方式交付价值。

B、 Plan the project with a predictive approach and a work breakdown structure (WBS) following the plan and deliver value at the end of the project.

按照计划用预测型方法和工作分解结构（WBS）规划项目，并在项目结束时交付价值。

C、 Agree on a minimum viable product (MVP) first to be delivered immediately with the client and then release the rest of the scope at the end of the project.

先与客户就最小可行产品（MVP）达成一致并立即交付，然后在项目结束时交付剩余范围。

D、 Select an agile approach and manage the project according to best practices to ensure value is delivered to the client.

选择一种敏捷方法，并根据最佳实践管理项目，以确保向客户交付价值。

答案: D

解析：选 D，由于项目的范围复杂，以及客户对快速、灵活交付的需求，敏捷方法能更好地适应这些需求。敏捷方法允许团队快速交付价值，并在整个项目期间根据反馈和学习来优化和调整产品。此外，产品愿景和产品路线图可以提供高层次和长期的规划，帮助团队和客户对项目的发展方向有清晰的理解和期待。

敏迹教育每日一练敏迹教育内部资料

2．【单选题】（分值：1 分）

A project manager's customer is new to agile approaches. When the customer found out that the project was going to use an agile approach, the customer became concerned that the product quality will be sacrificed. What should the project manager do?

项目经理的客户是敏捷方法的新手。当客户发现项目将要使用敏捷方法时，开始担心会牺牲产品质量。项目经理该怎么做?

A、 Ensure that the customer and the delivery team agree on the definition of done (DoD) at the beginning of the project.

确保客户和交付团队在项目开始时就已完成的定义（DoD）达成一致。

B、 Invite the customer to join the daily standup meetings to better understand the product design and progress.

邀请客户参加每日站会，更好地了解产品设计和进度。

C、 Ensure the team demonstrates product features to this customer regularly to collect feedback and improve as needed.

确保团队定期向客户展示产品特性，收集反馈并根据需要改进。

D、 Invite the customer to join the regular sprint planning sessions to better understand the project's progress.

邀请客户参加定期的冲刺计划会议，以便更好地了解项目的进度。

答案: A

解析：选 A，完成的定义（DoD）定义了产品增量必须满足的标准，才能被认为 “完成”。通过预先就 DoD 达成一致，确保从一开始就将质量构建到产品中。客户将清楚认识到质量是开发过程中的关键因素，而不是要牺牲的东西，这确保了客户对质量的关注从一开始就得到解决，并减少后续误解的可能性。选项 C 不是最佳选项，在冲刺回顾或产品演示中展示工作成果，确实可以让客户看到产品的进展，并为质量提供反馈。然而，这些活动主要是为了评估和改进已经完成的工作，而不是为了设定或确认质量标准。为了解决客户的质量担忧，需要在项目的开始阶段就设定清晰的质量标准，而不是等到产品演示时再去解决。

斌迹教育每日一练斌迹教育内部资料

3．【单选题】（分值：1 分）

A functional manager is concerned that the project's quality management techniques have advanced beyond the department’s capabilities and wants the project team to review all quality management activities in two full-day workshops the following week. What should the project manager do next?

职能经理担心项目的质量管理技术已经超出部门的能力范围，并希望项目团队在下周通过两个全天的研讨会，审查所有质量管理活动。项目经理下一步应该做什么？

A、Draft a project decision request to include in the scope for the current iteration and ask the sponsor to approve.

起草一份项目决策请求，将其纳入当前迭代的范围，并请求发起人批准。

B、 Explain that the team is fully dedicated to the current sprint activities and negotiate a mutually agreeable time.

说明团队正全力投入当前的冲刺活动，并协商双方都认可的时间。

C、 Add this to the project backlog and have the product owner determine where it fits in terms of priority.

将此添加到项目待办事项列表中，并让产品负责人根据优先级确定其位置。

D、 Indicate that this was not a requirement identified during project planning and it is outside of the scope.

表明这不是项目计划期间确定的需求，不属于项目范围。

答案: B

解析：选 B，在敏捷方法中，团队致力于完成当前冲刺商定的工作。任何新的活动，比如提议的质量管理研讨会，都会干扰冲刺目标，应通过协商找到双方都同意的时间。选项 C 错误，变更和新需求可以添加到待办事项列表中，但全面审查质量管理活动，属于团队技能或流程改进，并不适合直接添加到产品待办事项列表中。这种研讨会通常通过其他方式处理，例如在冲刺回顾会议中讨论，或与职能经理协商寻找互相可接受的时间，而不是作为待办事项处理。

斩迹教育每日一练斩迹教育内部资料

4．【单选题】（分值：1 分）

A project manager realizes that the team members are new to the hybrid approach and do not value standup meetings. Team members often arrive late, digress into discussions or skip the meetings altogether. How should the project manager improve this situation with the project team?

项目经理意识到团队成员对混合型方法不熟悉，不重视站立会议。团队成员经常迟到，讨论时跑题，或者直接缺席会议。项目经理应该如何与项目团队一起改善这种情况?

A、 Engage the project team in implementing and improving key aspects of the standup meetings.

让项目团队参与实施和改进站立会议的关键环节。

B、 Ask the product owner to remove team members who do not comply with standup meeting rules.

要求产品负责人撤换不遵守站立会议规则的团队成员。

C、 Send a daily retrospective report to all team members instead of holding standup meetings.

每天向所有团队成员发送回顾报告，不再召开站立会议。

D、 Include a daily brainstorming session in the standup meetings to resolve pending issues.

在站立会议中加入每日头脑风暴环节，以解决悬而未决的问题。

答案: A

解析：选 A，当团队成员不熟悉混合方法，且未完全理解或重视站立会议的重要性时，可以让他们参与到改进会议的过程中。这可能包括开展站立会议目的与价值的培训、设定并统一基本规则，或调整会议形式、时间以更好适配团队需求。这种积极参与能增强团队的承诺，加深对会议重要性的理解。选项 B 剔除成员的做法错误。选项 C 错误，该替代方案失去了站立会议的互动性，站立会议的核心是促进团队成员之间的沟通协作。选项 D 错误，虽然头脑风暴有一定价值，但通常不纳入站立会议，站立会议应保持简短高效。

斩迹教育每日一练斩迹教育内部资料

5．【单选题】（分值：1 分）

A key project team member has exhibited high interest in a project. The input from this person has been very useful and the project is steadily progressing. Suddenly, this individual’ s participation decreases, and activities that they were responsible for are not being completed within the planned period. What should the project manager do?

一位核心项目团队成员此前对项目表现出极高的积极性，其意见非常有价值，项目也在稳步推进。突然间，该成员的参与度下降，其负责的活动未能在计划时间内完成。项目经理应该怎么做?

A、 Reallocate tasks for the team member of concern so that work is handled by another team member.

重新分配该团队成员的任务，交由其他团队成员负责。

B、 Schedule a meeting to discuss recent observations with the team member.

安排会议，与该团队成员沟通近期观察到的情况。

C、 Organize a team-building session with all of the team members.

组织全体团队成员参加团队建设活动。

D、 Consult the resource allocation matrix to see if the team member is still required for the project.

查阅资源分配矩阵，确认该团队成员是否仍需参与项目。

答案: B

解析：选 B，当团队成员的参与度和绩效突然下降时，项目经理的首要行动是与该成员面谈，了解具体情况。这种方式能让项目经理掌握成员面临的问题或挑战，也便于双方共同探索解决方案或寻求所需支持。

6．【单选题】（分值：1 分）

A project manager has been asked to participate in the procurement process for a software application that allows customers to buy online e-learning courses. The project manager will take over the project once the supplier has been sourced. What should the

斑迹教育每日一练斑迹教育内部资料

project manager do before the project starts?

项目经理被要求参与一款支持客户在线购买电子学习课程的软件应用的采购流程，确定供应商后，项目经理将接管该项目。项目经理在项目启动前应该做什么?

A、 Ensure that the requirements for the project are understood and that the objectives are verified before approval of an agreement.

确保理解项目需求，并在协议获批前核实项目目标。

B、 Inform the project sponsor that once the agreement has been signed, there cannot be any changes to the scope of the project.

告知项目发起人，协议签署后，项目范围不得进行任何变更。

C、 Notify the project sponsor that the project manager cannot be involved in the agreement negotiation process.

告知项目发起人，项目经理不能参与协议谈判过程。

D、 Ask the project sponsor to involve the legal department in the negotiation for the project agreement.

请求项目发起人安排法务部门参与项目协议的谈判。

答案: A

解析：选 A，在项目启动前，项目经理需要确保自身充分理解项目需求，并验证项目目标。这能保证项目经理与供应商对项目目标和范围达成共识，有助于与供应商建立合理预期，避免后续产生冲突和误解。

7.【单选题】（分值：1 分）

Your quality assurance department recently performed a quality audit of your project and identified a number of findings and recommendations. One recommendation seems critical and should be implemented because it affects successful delivery of the product to your customer. If the recommendation is not implemented, the product will not conform to requirements. Your next step should be to?

联迹教育每日一练联迹教育内部资料

项目的质量保证部门近期对项目开展了质量审计，提出了一系列审计发现和改进建议。其中一条建议至关重要，必须落实，因为它直接影响产品能否成功交付给客户。若不采纳该建议，产品将无法符合需求要求。下一步你应该怎么做?

A、Call a meeting of your project team to see who is responsible for the problem

召开项目团队会议，明确问题责任人。

B、Reassign the team member who had responsibility for oversight of the problem

重新指派负责监督该问题的团队成员。

C、Perform product rework immediately

立即开展产品返工。

D、Issue a change request to implement the needed corrective action

提交变更请求，以实施必要的纠正措施。

答案: D

解析：应提出变更请求，提交至实施整体变更控制过程，全面评估变更对项目的影响，并决策是否执行变更。

8．【多选题】（分值：1 分）

An agile project is in the eighth iteration of 16 iterations. After the last iteration review meeting, team members received feedback from the security department that pointed out the regulations that the project had to comply with.What are the two measures that a project manager should adopt? (Select both)

某敏捷项目共规划 16 个迭代，目前处于第 8 个迭代。上一次迭代评审会议结束后，团队收到安全部门的反馈，明确了项目必须遵守的法规要求。项目经理应采取哪两项措施？（选择 2 项）

A、Ask the security department for details of the relevant regulations.

向安全部门询问相关法规的详细信息。

B、Have the Product Owner incorporate the requirements into the product backlog.

让产品负责人将该需求纳入产品待办事项。

软迹教育每日一练软迹教育内部资料

C、Have team members analyze the impact of incorporating relevant regulations.

让团队成员分析纳入相关法规的影响。

D、Ask interested parties about the priority of relevant regulations.

向相关方询问相关法规的优先级。

E、Have team members incorporate requirements into the next iteration.

让团队成员将需求直接纳入下一个迭代。

答案: AB

解析：新需求应纳入产品待办事项列表，在迭代规划时再开展需求收集、范围定义、创建 WBS 等工作。

9．【单选题】（分值：1 分）

A project is difficult to manage. Everyone will complete the work within the specified time. Unfortunately, the atmosphere is becoming increasingly tense, with everyone arguing in team meetings and unable to complete any work at each meeting. A team member requested not to attend future meetings because he was tired of arguing. At the same time, the sponsor needs to attend team meetings to better understand how the project is progressing and the issues involved in completing the project. The client has already started discussing increasing the scope of the project. In this situation, what is the best action for the project manager?

某项目管理难度极大，团队成员虽能在规定时间内完成工作，但团队氛围愈发紧张，会议上争吵不断，每次会议都毫无成效。一名团队成员因厌倦争吵，申请不再参加后续会议。与此同时，发起人希望参加团队会议，以便更好地了解项目进展及完成项目面临的问题，客户也开始商讨扩大项目范围。这种情况下，项目经理的最佳做法是?

A、Ask the sponsor if the information he needs can be sent as a report, and if it is possible not to attend the meeting.

询问发起人，其所需信息是否可以通过报告形式提供，能否不必参会。

斌迈教育每日一练斌迈教育内部资料

B、Talk to team members who do not want to attend meetings about the communication value of these meetings.

与不愿参会的团队成员沟通会议的沟通价值。

C、Develop new meeting regulations for the team to comply with.

制定新的会议规章，要求团队遵守。

D、Invite all team members to participate in team building activities.

邀请全体团队成员参加团队建设活动。

答案: C

解析：基本规则会对项目团队成员的可接受行为做出明确规定。尽早制定并遵守清晰的规则，可减少误解，提升生产力。对基本规则进行讨论，有助于团队成员相互理解彼此的核心价值观。规则一经确立，全体项目团队成员都必须遵守。

10．【单选题】（分值：1 分）

A project is currently in the execution phase. The lifecycle of this project is defined as predictive, but a major deliverable will gradually be handed over to the client. The assigned resources are experienced, highly reliable, and willing to make the decisions made by the project manager after each incremental delivery in other projects in the past. What should a project manager do?

某项目正处于执行阶段，项目生命周期被定义为预测型，但一项核心可交付成果将逐步交付给客户。指派的资源经验丰富、可信度高，且在以往其他项目中，每次增量交付后都能主动完成项目经理通常会做的决策。项目经理该怎么做?

A、Inform the team that although this is a hybrid environment, it is still the responsibility of the project manager to make decisions.

告知团队，尽管这是混合型环境，但仍由项目经理负责决策。

B、Discuss with the product owner about letting resources make decisions.

与产品负责人商议，授权该资源进行决策。

驭迹教育每日一练驭迹教育内部资料

C、Support the team's decisions and transfer responsibility for decision-making to them.

支持团队的决策，并将决策职责授权给团队。

D、Arrange a steering committee meeting to seek approval for this request.

召开指导委员会会议，为该申请寻求批准。

答案: C

解析：敏捷提倡自组织团队，项目经理应进行合理授权。

骐迹教育每日一练骐迹教育内部资料